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Board of Directors Regular Meeting 

January 12, 2009 
6:30 p.m. Executive Session; 7:00 p.m. Regular Meeting 

HMT Recreation Complex, Peg Ogilbee Dryland Meeting Room 
15707 SW Walker Road, Beaverton 

 
AGENDA 

 

 

6:30 PM 
 
 

7:00 PM 
7:05 PM 
7:10 PM 

 
7:20 PM 
7:25 PM 
7:30 PM 

 
 
 
 
 
 
 
 

7:35 PM 
 

7:45 PM 
 
 
 
 

9:00 PM 
 
 

1. Executive Session*  
A. Legal 
B. Land  

2. Call Regular Meeting to Order  
3. Action Resulting from Executive Session  
4. Presentations 

A. City of Beaverton Mayor Rob Drake Recognition 
5. Audience Time** 
6. Board Time 
7. Consent Agenda*** 

A. Approve:  Minutes of December 8, 2008 Regular Meeting 
B. Approve:  Monthly Bills  
C. Approve:  Monthly Financial Statement 
D. Appoint:  Aquatics Advisory Committee, Jenkins Estate Advisory Committee & Trails 

Advisory Committee Members 
E. Approve:  Contract Award for Energy Savings Performance Contract 
F. Approve:  Special Procurement Procedures for Pre-qualifying Architecture and 

Engineering Consultants for Bond Projects 
8. Unfinished Business  

A. Information:  General Manager’s Report 
9. New Business  

A. Update:  2008 Bond Measure 
B. Approve:  Resolution Establishing Bond Capital Project Fund and Appropriation of 

Necessary Funding for the Fiscal Year Commencing July 1, 2008 
C. Review:  Draft FY 2009-10 Park District Goals & Objectives Development 

10. Adjourn 

 
*Executive Session: Executive Sessions are permitted under the authority of ORS 192.660.  Copies of the statute are available at the offices of Tualatin Hills 
Park and Recreation District. ** Audience Time: If you wish to be heard on an item not on the agenda you may be heard under Audience Time with a 3-
minute time limit.  If you wish to speak on an agenda item, please wait until it is before the Board. Note: Agenda items may not be considered in the order 
listed.  ***Consent Agenda: Consent Agenda items will be approved without discussion unless there is a request to discuss a particular consent agenda item. 
The issue separately discussed will be voted on separately.  In compliance with the American with Disabilities Act (ADA), this material, in an alternate format, 
or special accommodations for the meeting, will be made available by calling 503-645-6433 at least two business days prior to the meeting. 
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MEMO 

 
 

   
DATE: January 7, 2009 
TO:  The Board of Directors 
FROM: Doug Menke, General Manager 
 
RE:  Information Regarding the January 12, 2009 Board of Directors Meeting 
 
Agenda Item #4 – Presentations  
A. City of Beaverton Mayor Rob Drake Recognition 
Attached please find a memo from myself reporting that former City of Beaverton Mayor, Rob 
Drake, will be in attendance at your meeting to be recognized for his career in public service to our 
community as Beaverton’s mayor for the past 16 years.  Under his leadership, the City of Beaverton 
has been a great partner with the Tualatin Hills Park & Recreation District. 
 
Agenda Item #7 – Consent Agenda 
Attached please find Consent Agenda items #7A-F for your review and approval. 

 
Action Requested: Approve Consent Agenda Items #7A-F as submitted: 

A. Approve:  Minutes of December 8, 2008 Regular Meeting 
B. Approve:  Monthly Bills 
C. Approve:  Monthly Financial Statement 
D. Appoint:  Aquatics Advisory Committee, Jenkins Estate Advisory Committee & 

Trails Advisory Committee Members 
E. Approve:  Contract Award for Energy Savings Performance Contract 
F. Special Procurement Procedures for Pre-Qualifying Architecture and 

Engineering Consultants for Bond Projects 
 
Agenda Item #8 – Unfinished Business 
A. General Manager’s Report 
Attached please find the General Manager’s Report for the January 12, 2009 Regular Board Meeting. 
 
Agenda Item #9 – New Business 
A. 2008 Bond Measure 
Attached please find three memos providing updates on the following areas related to the 2008 Bond 
Measure:  Bond Measure Project Schedule, Bond Measure Land Acquisition Program, and Municipal 
Bond Market Conditions.  Hal Bergsma, Director of Planning, and Keith Hobson, Director of 
Business & Facilities, will be at your meeting to provide an overview of these memos and to answer 
any questions the Board may have.    
 

Action Requested: No action requested – another update will be provided to the Board 
at your February Board meeting. 
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B. Resolution Establishing Bond Capital Project Fund and Appropriation of Necessary 
Funding for the Fiscal Year Commencing July 1, 2008 

Attached please find a memo from Keith Hobson, Director of Business & Facilities, requesting Board 
approval of a resolution to establish the Bond Capital Project Fund and appropriate the necessary 
funding in both the Bond Capital Project Fund and the General Fund for the current fiscal year.  Keith 
will be at your meeting to provide an overview of this memo and to answer any questions the Board 
may have. 
 

Action Requested: Board of Directors approval of the resolution establishing the Bond 
Capital Project Fund and appropriation of necessary funding for 
the Fiscal Year Commencing July 1, 2008 within the Bond Capital 
Project Fund and General Fund. 

 
C. FY 2009-10 Park District Goals & Objectives Development 
Attached please find a memo from myself regarding the development of the FY 2009-10 Park District 
Goals & Objectives.  Also attached please find a table containing proposed objectives, action steps, 
and rankings for the Board of Directors’ consideration.  This table will be available at your meeting 
via PowerPoint presentation in order for the Board to adjust, delete, or add information.  Based on 
Board discussion and direction, staff will compile a revised set of Goals & Objectives to bring back 
to the Board at the February Board Meeting for consideration of adoption.   
 

Action Requested: No action is requested at this time.  Based on Board of Directors 
review and discussion, a final list of objectives, action steps and 
rankings will be brought back to the Board of Directors for 
consideration of adoption at the February Board meeting. 

 
 
 
Other Packet Enclosures 

• Management Report to the Board 
• Monthly Capital Report 

 

 
• System Development Charge Report 
• Newspaper Articles 
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Agenda Item #4 – Presentations 
A. Audit Report on Park District Financial Statements for Fiscal Year 2007-08 
Keith Hobson, Director of Business & Facilities, introduced Kathleen Leader, Park District 
Audit Committee member; Tonya Moffitt, Audit Manager with Merina & Co., the Park District’s 
auditor; and, Cathy Brucker, Park District Finance Manager, to present the Audit Report on the 
Park District’s Comprehensive Annual Financial Report for the fiscal year ended June 30, 2008.   
 
Kathleen provided a brief overview of the newly formed Audit Committee’s review of the Audit 
Report, noting that this is the first year that the Park District’s auditor is operating under a new 
auditing standard that includes a more in-depth review of internal controls.  She noted that the 
Audit Committee is pleased to announce that the auditor had no significant issues or findings 
through the audit process and feels that the Park District has strong controls and financial 
oversight.  The recommendation of the Audit Committee is that the Board of Directors accept the 
Audit Report on the Comprehensive Annual Financial Report for the fiscal year ended June 30, 
2008.  In addition, the Committee also recommends the Board of Directors consider going out to 
bid for audit services for the next fiscal year.  If the Board of Directors agrees, the Audit 
Committee would be able to assist in reviewing the bids and make a recommendation to the 
Board in early spring of 2009. 
 
Tonya commented that the auditor has a clean opinion of the Park District’s financial statements, 
which means that there were no audit findings and that everything was in order.  She noted that 
there were no restrictions placed on them while they were conducting the audit and that Park 
District staff was very helpful in providing requested information in a timely manner.   
 
Joe Blowers asked when Merina and Co. was initially hired as the Park District’s auditor. 
9 Cathy replied four years ago.  

 
Bob Scott moved the Board of Directors accept the Audit Report as presented for fiscal 
year ended June 30, 2008.  Joe Blowers seconded the motion.  Roll call proceeded as 
follows: 
John Griffiths Yes 
Bill Kanable  Yes 
Joe Blowers  Yes 
Bob Scott  Yes 
Larry Pelatt  Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Joe asked whether the Board needs to take action regarding accepting bids for audit services. 
9 Doug Menke, General Manager, replied that the Board can acknowledge by consensus to 

pursue a Request for Proposals (RFP) process for future auditing services.  The bids will 
be brought back to the Board for review and approval.  

Larry Pelatt, President, confirmed the consensus.  
 
Agenda Item #5 – Audience Time 
Vance Boelts, 8760 SW Parkview Loop, Beaverton, is before the Board of Directors this evening 
regarding the disc golf course located in Greenway Park.  Vance noted that he lives next to 
Greenway Park and expressed how the disc golf course is negatively impacting other uses of the 
park, including discs coming in contact with other patrons using the pathways, behavioral issues 
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with disc golf players, and natural area disturbances.  Vance described that in some locations the 
disc golf course crosses over pedestrian pathways, posing a safety risk to other users.  He 
presented a petition signed by other residents concerned about disc golf and requesting 
permanent removal of the course.  
 
John Griffiths asked whether staff was aware of the risks associated with the disc golf course 
crossing the pathways. 
9 Jim McElhinny, Director of Park & Recreational Services, confirmed that staff has heard 

some concerns regarding the layout of the course.  
 
Joe Blowers asked Vance how the petition signers would react to a redesign of the course rather 
than removal. 
9 Vance replied that although he does not know too much about the sport, it seems as 

though alcohol is involved a majority of the time.  In addition, although he understands 
that Greenway Park is a multi-use park, he thinks the course has been compacted in too 
small of an area, as Greenway Park is long and narrow and some holes have already had 
to be modified due to natural areas.  In his opinion, this particular use is not compatible 
with pedestrians, bike users, and other users and that while some of the players are 
courteous and will wait for another user to pass before throwing the disc, others are not.  

 
Barbara Wilson, 12820 SW 20th Court, Beaverton, is before the Board of Directors this evening 
regarding the Park District’s recently passed $100 million bond measure.  She congratulated the 
Board on the passage of the measure and encouraged the Board to honor the allocation of $12 
million included within the bond measure for acquisition and restoration of natural areas.  She 
referenced her experience with the Park District’s 1994 bond measure which, in her opinion, did 
not fulfill its promises in the area of natural area preservation, and asked that the Board allocate 
the current $12 million in bond funds to natural area acquisition and restoration as soon as 
possible.  She stated that her concern is that if these funds are not allocated toward the beginning 
of the process, that this funding will instead be diverted to other projects that are over budget 
when the bond measure was sold to the public on the basis of natural areas.  In addition, she 
encouraged the Board to adopt a policy on how to address cost overruns on bond projects.  
 
Larry commented that the Board of Directors has not even begun spending the funds yet, as the 
bond measure just passed. 
9 Barbara acknowledged this, noting that she does not want to take any chances and that 

she had a similar conversation with the Board during the 1994 bond measure. 
Larry replied that the current Board is addressing the bond measure somewhat differently than 
past boards, including the establishment of a Citizen Oversight Committee, for which she is 
encouraged to apply.  Larry noted that the Board has received a letter from Washington County 
Commissioner, Dick Schouten, recommending Barbara for the Committee, and stated that the 
Board hopes she will participate.  Larry commented that Barbara seems to already be adversarial 
and the process has not even begun.  He encouraged her involvement in the process via the 
citizen oversight aspect that was pledged in the measure.  
9 Barbara replied that she does not mean to be adversarial; however, her past experiences 

have cautioned her. 
Larry acknowledged this, noting that the Park District has moved forward since that time. 
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Joe described the annual performance measure scorecard that was established as part of the Park 
District’s Comprehensive Plan update, noting that the Park District is making a real effort to 
document its progress in addressing identified needs.  He believes a similar tool could be 
developed for the Oversight Committee so that if the percentages are becoming skewed toward 
any one area, it could be addressed in a timely manner. 
9 Barbara stated that she appreciates the need for athletic facilities, but wants the Board of 

Directors to follow through on what was promised.  
 
Agenda Item #6 – Board Time 
John Griffiths asked whether there are future plans to acknowledge The Trust for Public Land’s 
(TPL) role in the Park District’s bond measure.  
9 Doug replied that much consideration has been given to potential activities 

acknowledging the overall passage of the bond measure, but that it is also a sensitive 
topic in that the vote was very close.  Regarding TPL specifically, staff could develop 
something if the Board is interested.  

John replied that the Park District should commemorate all of TPL’s work on the measure. 
9 Larry Pelatt, Bill Kanable and Bob Scott expressed agreement. 

 
John Griffiths was excused from the meeting. 
 
Agenda Item #7 – Consent Agenda 
Bob Scott moved the Board of Directors approve Consent Agenda items (A) Minutes of 
November 3, 2008 Regular Meeting, (B) Monthly Bills, (C) Monthly Financial Statement, 
(D) Conestoga Recreation & Aquatic Center Advisory Committee Member, (E) Clean 
Water Services Easement Request at Rock Creek, (F) Resolution to Increase System 
Development Charges, (G) Intergovernmental Agreement with Washington County to 
Receive County Park SDC Funds for the Purchase of Land, and (H) Recreational Trails 
Program Grant Application – Fanno Creek Trail Bridge Replacement.  Bill Kanable 
seconded the motion.  Roll call proceeded as follows: 
Joe Blowers Yes 
Bill Kanable Yes 
Bob Scott Yes 
Larry Pelatt Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #8 – Unfinished Business 
A. Budget Committee Members 
Doug Menke, General Manager, noted that the Park District recently received seven applications 
for the two Budget Committee positions available.  At the November 3, 2008 Regular Board 
meeting, Board President Larry Pelatt and Board member Joe Blowers agreed to serve on a 
screening committee to review the applications to determine if there is a clear consensus on the 
top two candidates to fill the positions.  
 
Joe Blowers provided the following comments regarding his review of the applicants: 

• He supports reappointment of Spence Benfield due to his past experience in serving on 
the Budget Committee, which includes multiple years as Chair, as well as his thorough 
knowledge of the Park District.  
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• He noted that Fred Meyer and Dan Plaza are his other top candidates.  He noted that 
while Dan is more of an unknown quantity as he has never met him, he does have a lot of 
past experience in parks and recreation, as well as budgeting.  Fred has been involved in 
the Park District and significantly involved in the North Bethany area and his 
professional background is well versed in financial affairs.     

 
Larry Pelatt expressed agreement with Joe’s comments regarding Spence Benfield and provided 
the following comments regarding the other two applicants mentioned by Joe: 

• He feels that Fred Meyer has a significant capacity in financial matters and has been very 
involved with the Park District for a long period of time in more than one aspect and has 
demonstrated a significant focus on the Park District.   

• He feels that Dan is a little newer to the Park District and he would be more inclined to 
invite him to apply to serve on the Parks Bond Citizen Oversight Committee and apply 
for the Budget Committee in the future when he has a little more experience with the 
Park District.   

• He recommends reappointing Spence Benfield and appointing Fred Meyer to the Budget 
Committee. 

 
Bill Kanable expressed support for reappointing Spence Benfield and appointing Fred Meyer to 
the Budget Committee. 
 
Bob Scott commented that he appreciates Larry’s comments regarding Fred and Dan; however, 
when he reviewed the applications, his opinion was that Fred might be a better fit for the 
Oversight Committee and Dan for the Budget Committee.  However, he could agree with either 
decision. 
 
Bob Scott moved the Board of Directors accept Spence Benfield and Fred Meyer as the two 
Budget Committee appointments.  Bill Kanable seconded the motion.  Roll call proceeded 
as follows: 
Joe Blowers Yes 
Bill Kanable Yes 
Bob Scott Yes 
Larry Pelatt Yes 
The motion was UNANIMOUSLY APPROVED. 
 
B. FY 2008-09 Park District Goals & Objectives 
Doug Menke, General Manager, noted that within the Board of Directors information packet is a 
detailed overview of the accomplishments completed to date toward meeting the Action Steps 
assigned by the Board of Directors to the Park District FY 2008-09 Goals and Objectives.  Doug 
noted that given that this information is reviewed in detail at the February Budget Committee 
meeting, staff would be happy to provide an overview of any areas of interest or offer to answer 
any questions the Board of Directors may have.  
 
Joe Blowers commented that staff did a great job providing the update, noting that it is 
interesting to see the progression of certain goals move forward through his years on the Board, 
such as the topic of sustainability. 
9 Doug commented that there will be a comprehensive Sustainability Program update 

provided at the February Board of Directors meeting.  In addition, the Trails Advisory 
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Committee has requested to comment on the Comprehensive Annual Scorecard included 
within the packet as it pertains to trails.  

Joe asked if something similar to the Comprehensive Annual Scorecard could be prepared to 
track the bond measure projects. 
9 Doug confirmed this, noting that it will be addressed through the Oversight Committee. 
9 Larry agreed, noting that there has been discussion in the past about how to quantify the 

Park District’s progress in order to be able to prove that headway is being made.  
 
Joe recalled a previous total natural area acreage for the Park District as being around 980 acres, 
but information under Goal 4 lists that acreage as 1,100 acres.  He asked about the discrepancy.  
9 Keith replied that one of the reconciling factors for Park District natural areas is that 

when sites are tallied by category, such as the sites that are listed as strictly natural areas, 
the total is smaller than by adding the total natural area acreage of the Park District since 
several sites classified as neighborhood sites also have natural area acreage within the 
site.  He noted that Park District staff is currently working with GIS tools to attempt to 
refine the ability to track such acreage.  

 
C. General Manager’s Report 
Doug Menke, General Manager, provided a detailed overview of the General Manager’s Report 
included within the Board of Directors information packet, which included the following topics: 

• All Staff Meetings 
• Staff Development Initiatives 
• Park District Website and Activities Guide 
• Regional Planning Update   
• Urbanization Update  
• Urban Renewal 
• Cynthia Payne 

o It was the consensus of the Board to pursue naming the playground equipment at 
Camp Rivendale after Cynthia Payne.  

• Legislative Visit 
Doug offered to answer any questions the Board of Directors may have regarding the General 
Manager’s Report. 
 
Larry Pelatt confirmed that he would be available for the January 8 legislative visit and asked 
that a reminder email be sent to the Board. 
 
Larry asked whether there would be more information available regarding the Urban Renewal 
topic within the next few months. 
9 Doug confirmed this, noting that he would schedule Jim McElhinny, Director of Park & 

Recreational Services, for a legislative update at the January Board of Directors meeting.  
 
Agenda Item #9 – New Business 
A. Determination of Election Results for District Bond Measure 
Doug Menke, General Manager, thanked the Board of Directors for their involvement in the 
bond measure process, noting that he believes that the Board’s involvement did make a 
difference in the outcome of the vote.  
9 President, Larry Pelatt, thanked Bob Scott for acting as treasurer for the Vote Yes 

Committee.  
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Keith Hobson, Director of Business & Facilities, provided a brief overview of the memo 
included within the Board of Directors information packet, noting that the Washington County 
Elections Clerk has delivered an abstract of the votes for the recent $100 million bond measure 
and that no later than 30 days after receiving the abstract, the District Elections Authority (the 
Board of Directors) must make a formal determination as to the results of the election.  The Park 
District received the abstract of the votes on November 26, 2008, and the final election results 
are: 47,412 in favor and 45,603 opposed.  The action requested of the Board of Directors this 
evening is that pursuant to ORS 255.295, the Board review the abstract of votes related to 
Measure 34-156 and move that the Board determines that a majority of the voters of the District 
voting on Measure 34-156 approved of the issuance of the general obligation bonded 
indebtedness.  
 
Joe Blowers moved the Board of Directors, pursuant to ORS 255.295, has reviewed the 
abstract of votes related to Measure 34-156 prepared by the County Clerk and hereby 
move that the Board determines that a majority of the voters of the District voting on 
Measure 34-156 approved of the issuance of the general obligation bonded indebtedness.  
Bob Scott seconded the motion.  Roll call proceeded as follows: 
Bill Kanable Yes 
Bob Scott Yes 
Joe Blowers Yes 
Larry Pelatt Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Doug Menke, General Manager, noted that the signed abstract of votes would be hand delivered 
to the Washington County Elections Office the next day. 
 
B. 2008 Bond Measure Outline 
Doug Menke, General Manager, introduced the following Park District staff to provide an 
overview of the memo included within the Board of Directors information packet:  

• Keith Hobson, Director of Business & Facilities, provided a detailed overview regarding 
bond issuance logistics. 

• Hal Bergsma, Director of Planning, provided a detailed overview regarding the schedule 
of bond projects. 

• Bob Wayt, Director of Communications & Development, provided a detailed overview of 
the communications planning for the bond measure. 

Doug noted that another update on these topics would be provided to the Board of Directors at 
their January Regular Board meeting and offered to answer any questions the Board may have.  
 
Larry Pelatt asked how much it would cost to update the Park District’s credit rating for the 
purpose of bond issuance. 
9 Keith replied that while he does not have the exact amount, he does not believe it would 

be significant in terms of dollars or staff time.  
 
Bob Scott asked whether the Park District would pay for the bond issuance expenses through 
operation funds or through the bond funds themselves.  
9 Keith replied that a portion of the bond proceeds were set aside for bond issuance costs.  

A majority of the bond issuance costs are based on a percentage of the bond; redundant 
costs in splitting the issuance would be a small percentage overall.  
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Larry asked what would happen if the Park District was unable to expend the bond funds within 
the required three years from the date of issuance. 
9 Keith replied that the requirement is only to have a reasonable expectation that the Park 

District would be able to expend at least 85% of the funds, which would be displayed 
through the project schedule.  

9 Doug noted that project timelines will become more precise and land acquisition will be 
estimated as best as possible.  Theoretically, both of the bond sales will have some blend 
of land acquisition and project based funds.  Another point to remember is that there are 
two significant land acquisition purchases identified within the bond measure.  

 
Larry asked if any consideration had been given to splitting the issuance into thirds rather than 
into two.  
9 Keith replied that if the project timeline dictated that, it would be something that could be 

considered; however, currently the timeline is dictating that two sales should be adequate 
and there is no reason to split it into thirds unless more time is needed in order to 
complete the projects.  

Larry commented that land acquisition may be a variable.  
9 Keith noted that the first determination made would be the amount for the first three-year 

issuance.  Then, toward the end of the first three years, it will be reevaluated whether one 
or two more issues would be needed.  

9 Doug agreed, noting that the Park District would have a better idea at that time as to the 
progress in terms of land acquisition, and that land purchase agreements could be 
structured around phased payments as well.  

 
Larry asked whether bond funds could be used for staff working specifically on bond projects. 
9 Doug replied that the initial project schedule will enable the Park District to view the best 

utility for staff, which will all be part of the package while at the same time respecting the 
obligation to stay on budget within categories.  There is a significant amount of work 
ahead and in the meantime there is a need to openly acknowledge that new projects 
impacting the Planning Division will not be created on top of the bond projects.   

 
Bob asked whether there is a way to stipulate specific terms of employment for newly hired staff 
related to the bond measure.  
9 Hal replied that such staff will be interim positions, not permanent positions, and will be 

structured in a way that they will be subject to re-appropriation annually.  This will be 
clarified to the applicants.  

9 Doug noted that the number of bond-specific staff will decrease gradually over the course 
of the projects as projects are closed out, ultimately shrinking staff numbers down to the 
same as or near to the present staffing level.  

 
Joe Blowers commented that the follow up communications aspect of the bond measure will be 
critical, especially considering how close the vote was.   
9 Bill Kanable expressed agreement and described the need to acknowledge the closeness 

of the vote to the public, as well as to express the benefits of the bond measure to those 
who did not vote for it.  

9 Larry agreed, noting that he believes it will be critical to keep the public informed as to 
the progress of the bond measure, as well as to remind the public that they have an 
ongoing hand in the process and that we invite them to communicate with us.  
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Joe noted that he believes that the closeness of the vote had more to do with the economy than 
anything else.  He is compelled that even in the worst possible financial time, the Park District 
still had a majority vote yes on the bond measure.  
 
Doug noted that Park District staff will return to the Board with another update at the January 
Regular Board meeting and that the intent is, depending on the consultant’s work, to send the 
Board the scheduling information via email to allow for additional time to review as it is a 
significant document.  
 
C. Resolution Establishing the Parks Bond Citizen Oversight Committee 
Keith Hobson, Director of Business & Facilities, provided a brief overview of the memo 
included within the Board of Directors information packet, noting that the Park District’s bond 
measure included a provision for the establishment of a citizens oversight committee and a 
requirement for a yearly independent financial audit.  The action requested of the Board of 
Directors this evening is approval of the resolution establishing the Parks Bond Citizen 
Oversight Committee, which also specifies the structure and charge of the Committee.  Keith 
offered to answer any questions the Board of Directors may have.  
 
Bob Scott asked why the proposed terms for Committee members are two years rather than 
coinciding with the three-year project timeline for each bond issuance. 
9 Keith replied that two years was not as onerous as a three-year term and that there is an 

option to renew for two additional two-year terms, which would provide some continuity 
for those who wished to serve on the Committee for longer.  

9 Larry Pelatt commented that two-year terms are common, such as for the Park District’s 
advisory committee members, and provides sufficient time for members to become 
knowledgeable in terms of the committee charge.  

 
Bob Scott moved the Board of Directors approve the resolution to establish the THPRD 
Parks Bond Citizen Oversight Committee.  Joe Blowers seconded the motion.  Roll call 
proceeded as follows: 
Bill Kanable Yes 
Joe Blowers Yes 
Bob Scott Yes  
Larry Pelatt Yes 
The motion was UNANIMOUSLY APPROVED. 
 
D. Advisory Committee Structure 
Doug Menke, General Manager, noted that the initiative to review the Park District’s current 
advisory committee structure is noted within the Comprehensive Plan and 2008-09 Park District 
Goals & Objectives.  The review will include exploring the committees’ current structure and 
considering whether or not to view it from a more functional approach for the future.  Doug 
introduced Lisa Novak, Superintendent of Programs & Special Activities, to provide additional 
information. 
 
Lisa provided a detailed overview of the memo included within the Board of Directors 
information packet, noting that the staff recommendation is that the Board of Directors authorize 
the General Manager to create a task force to review the current structure of the Park District’s 
advisory committees and provide recommendations to the Board on their future purpose and 
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functionality.  The task force would commence meeting in January 2009 and would provide 
recommendations for consideration by the Board in March or April 2009.  Lisa offered to answer 
any questions the Board of Directors may have.  
 
President, Larry Pelatt, asked if the review would include strongly encouraging the advisory 
committees to become more involved with the Board of Directors.  
9 Lisa confirmed this, noting that another area of discussion would be whether the current 

advisory committee structure is correct for all of the groups or whether a friends group 
might be more appropriate, which would not be an arm of the Board.  An additional topic 
would be whether there are areas or groups that may be underrepresented by the current 
advisory committee structure.   

 
Joe Blowers questioned how having a member from each advisory committee serve on the task 
force would institute real change.  In addition, how would underrepresented or new groups have 
a voice on the task force?  
9 Doug replied that shortly after being hired as General Manager, he met and spoke with 

each advisory committee on this topic and not one committee disagreed.  In fact, each 
committee was open to the opportunity for review and some expressed concern that their 
structure was not functioning as well as it could.  Populating existing committees is not 
easy and there is an opportunity to refocus attention as well as determine how to involve 
users interested in other areas, such as natural resources, parks in general, youth and 
senior populations.  Doug stated that Lisa has enough practical experience involved in the 
field that she will be able to bring to the table a different way of looking at the formal 
process currently in place and the hope is that the committees will be as receptive now as 
they were at that time.  He does not believe that the ultimate recommendation will result 
in the termination of the committees, but perhaps that they will be formed under a 
different structure.   

9 Jim McElhinny, Director of Park & Recreational Services, noted that this has been a topic 
of discussion in various advisory committee meetings since Doug met with them and that 
they are looking forward to the discussion. 

9 Lisa noted that many of the advisory committees were initially formed when the property 
was first acquired, such as Cedar Hills and Garden Home Recreation Centers, with the 
purpose of establishing programs for those facilities.  Some of those committees have 
been wondering what their purpose is now and have pondered whether they should be 
looking at broader areas of the Park District rather than just a single facility.  

9 Larry recalled a past experience of members from different advisory committees working 
together and commented that it took little time for the members to get past the focus on 
their immediate areas.  

Joe agreed, noting that he did not mean to disparage the advisory committees and appreciates 
what they do, but felt like the question had to be asked.  
9 Doug noted that he will encourage Lisa to use the Board’s input this evening as part of 

the discussion at their first meeting in that this is a healthy discussion to have and that the 
discussion should not focus on specific facilities or program areas.  

 
Bill Kanable expressed agreement with Joe’s comments and noted that an evaluation is necessary 
in order to continue to improve in this area.  
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Recording Secretary, 
Jessica Collins 

Bill Kanable moved the Board of Directors authorize the General Manager to create a task 
force to review the current structure of the Park District’s advisory committees and 
provide recommendations to the Board on their future purpose and functionality.  There 
was no second to the motion.  Roll call proceeded as follows: 
Bob Scott Yes  
Joe Blowers Yes 
Bill Kanable Yes 
Larry Pelatt Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #1 – Executive Session (A) Land (taken out of order) 
President, Larry Pelatt, reconvened Executive Session for the following purpose: 

• To conduct deliberations with persons designated by the governing body to negotiate real 
property transactions. 

The Executive Session is held pursuant to ORS 192.660(2), which allows the Board to meet in 
Executive Session to discuss the aforementioned land issue. 
 
Agenda Item #10 - Adjourn 
There being no further business, the meeting was adjourned at 8:35 p.m.  
 
 
 
   

Larry Pelatt, President     Bob Scott, Secretary 
 
                        
 
 
 











% YTD to Full
Current Year to Prorated Prorated Fiscal Year
Month Date Budget Budget Budget

Program Resources:
Aquatic Centers 58,872$       689,720$     647,939$       106.4% 2,322,363$  
Tennis Center 39,182        245,454      248,146        98.9% 867,642      
Recreation Centers & Programs 90,090        1,267,550   1,272,037     99.6% 4,129,991   
Sports Programs & Field Rentals 107,851      345,108      326,140        105.8% 795,464      
Nature Park 2,871          55,493        42,950          129.2% 220,255      

Total Program Resources 298,866      2,603,325   2,537,212     102.6% 8,335,715   

Other Resources:
Property Taxes 19,656,472 19,729,379 17,672,596   111.6% 21,710,806 
Interest Income 8,893          70,919        84,900          83.5% 300,000      
Facility Rentals/Sponsorships 19,409        98,019        113,454        86.4% 304,985      
Grants & Donations 364             90,228        90,228          100.0% 681,209      
Miscellaneous Income 5,806          48,537        88,125          55.1% 235,000      

Total Other Resources 19,690,944 20,037,082 18,049,304   111.0% 23,232,000 

Total Resources 19,989,810$ 22,640,407$ 20,586,516$  110.0% 31,567,715$

Program Related Expenditures:
Parks & Recreation Administration 20,401        118,385      173,744        68.1% 405,945      
Aquatic Centers 248,450      1,516,407   1,541,557     98.4% 3,322,321   
Tennis Center 62,379        343,681      381,639        90.1% 891,681      
Recreation Centers 342,904      2,068,963   2,338,341     88.5% 4,811,402   
Programs & Special Activities 126,491      815,611      813,179        100.3% 1,722,837   
Athletic Center & Sports Programs 111,821      591,854      629,148        94.1% 1,625,706   
Natural Resources/Nature Park 80,238        426,540      500,093        85.3% 1,179,464   

Total Program Related Expenditures 992,684      5,881,441   6,377,702     92.2% 13,959,356 

General Government Expenditures:
Board of Directors 21,175        58,019        644,049        9.0% 1,708,354   
Administration 124,086      654,930      652,248        100.4% 1,499,421   
Business & Facilities 1,116,951   6,313,128   6,259,580     100.9% 14,591,095 
Planning 57,892        321,201      357,655        89.8% 874,462      
Capital Outlay 98,430        688,292      1,314,415     52.4% 2,773,027   

Total Other Expenditures: 1,418,534   8,035,570   9,227,947     87.1% 21,446,359 

Total Expenditures 2,411,218$  13,917,011$ 15,605,649$  89.2% 35,405,715$

Revenues over (under) Expenditures 17,578,592$ 8,723,396$  4,980,866$    175.1% (3,838,000)$ 

Beginning Cash on Hand 4,660,919   3,838,000     121.4% 3,838,000   

Ending Cash on Hand 13,384,315$ 8,818,866$    151.8% -$             
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With 51% of the voters within the boundaries of Tualatin Hills Park 
and Recreation District (THPRD) approving bond measure 34‐156, 
the Parks District is faced with the challenge of implementing the 
$100 million bond program which includes, increasing the capacity 
of the Parks District as well as enhancing the existing system.  This 
Bond Program Delivery Plan is intended to be used as a tool to help 
THPRD’s managers make informed decisions as they shape the 2008 
Bond Program. 

The center piece of this plan is a resource loaded Program Master 
Schedule.  The overall scope of the program, both projects and 
assumed costs, were provided by THPRD staff.  Critical schedule 
parameters, such as staff utilization, costs, and task durations, were 
developed by THPRD staff and verified by MacKay and Sposito.  The 
schedule has been built in such a way to achieve very efficient use 
of staff while attempting to reduce the overall timeframe for 
delivery of the program. 

Given the 4 ‐5 year timeframe for many of the larger, more 
complicated projects, it became clear that attempting to reduce the 
schedule further‐‐ by hiring a large number of temporary staff 
planners to manage the projects‐‐ would be  ineffective at reducing 
the overall schedule and create unnecessary inefficiencies.  Hiring 3 
new planners and 1 new office technician provides an efficient 
delivery of all the bond projects within 6 years, with 90% of the 
bond proceeds expended within 5 years.   

The schedule reflects THPRD’s intention to 
initiate projects that increase capacity first.  
Projects that enhance existing facilities were 
programmed later.  To gain efficiencies, 
similar projects were combined into 
packages.  These packages will be designed 

by a single design firm and constructed by a single contractor. 

Total construction cost for the program is estimated at $39 million.  
An additional $11.5 million is anticipated for soft costs (design, 
permitting, etc…), as well as nearly $9 million for contingency costs.  
The total program cost minus staffing, natural resources, and land 
acquisition cost is $59.5 million. 

For the purposes of this Bond Delivery Plan, land acquisition 
necessary to complete the bond projects as well as natural resource 
projects have not been analyzed or their costs calculated.   

The following sections of this Bond Program Delivery Plan provide 
further details and assumptions used to create the Program Master 
Schedule. 

 

 

 

  

[EXECUTIVE SUMMARY 
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Highlights 
• $100 million bond sale will need to be broken into two 

separate sales to avoid federal regulations pertaining to 
arbitrage bonds. 

• The first bond sale is anticipated for Spring of 2009 in the 
amount of $22 million for staffing, soft costs, construction, 
and contingency costs.  Other bond costs, such as land 
acquisition and natural resources, will be determined later 
by THPRD staff and added to $22 million, yielding a total 
bond sale amount. 

• The second bond sale is anticipated for Spring 2012 for the 
balance of the $100 million authorized by the bond 
measure. 

 

Bond Proceeds Restrictions 
• Within 6 months of issuance THPRD must have a substantial 

binding obligation to a third party to expend at least 5% of 
the net sale proceeds. 

• 85% of the net sale proceeds must reasonably be expended 
within a 3 year period. 

• THPRD must exercise due diligence to complete the 
remainder of the net sale proceeds after the 3 year period. 

 

 

 

  

[BOND SALE DETAILS 
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The Bond Program Master Schedule reflects the logic and data 
selected by THPRD management and staff.  These building blocks 
define the schedule and ultimately determine its final form.  The 
following set of lists and tables details the parameters from which 
the schedule was built. 

General Assumptions and Logic 
• Efficient use of staff and project delivery take precedent 

over schedule duration 

• Projects that increase capacity are generally scheduled prior 
to those that enhance existing facilities 

• Short duration projects and those with completed master 
plans are scheduled early to provide the Parks District’s 
patrons with a few completed projects right away. 

• Complicated, lengthy projects are assigned to planner level 
I’s.  Less complicated projects are assigned to planner level 
II’s. 

• Complicated projects with project costs greater than 
$750,000 were assigned to a consultant construction 
manager.  Simpler projects were assumed to be managed 
in‐house during the construction phase. 

Staff Utilization  
• Projects have been grouped into categories and assigned 

typical staff levels for each category.  Each category is 

broken into 4 distinct phases: Master 
Planning, Design Development, Construction 
Documentation, and Construction 
Administration. 

 

• Typical staffing levels provided by THPRD staff were verified 
by MacKay and Sposito for accuracy.  Sources of similar 
projects included the City of Vancouver’s Metropolitan 
Parks District and the City of McMinnville.  The THPRD 
proposed staffing levels are considered fairly aggressive. 

• THPRD management has requested that there be a 15% 
schedule overlap between the Master Plan, Design 
Development, and Construction Documentation phases.  
During the overlap period, staffing levels will be reduced so 
there is no overlap or superimposing of staffing levels.  This 
makes the staffing levels more aggressive. 

Cost Data 
• Total individual project costs were developed by THPRD.  

Staff has details on these costs and if requested can provide 
a breakdown. 

• Soft costs (design, permitting, etc…) were assumed at 20% 
for less complicated projects and 25% for more complicated 
ones. 

• Soft costs were adjusted to account for the construction 
phase either being performed in‐house or being performed 
by a consultant. 

DEVELOPMENT OF PROGRAM MASTER 
SCHEDULE 
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• Soft costs of projects with completed master plans were 
moved out of the master plan phase and into the 
construction phase. 

• Costs for land acquisition and natural resources are not 
included in the total costs. 

See Figure A for anticipated hours for existing planning staff.  Figure 
B details anticipated hours for new planning staff. 

Figure A 
 
 
 
 

 

Figure B 
 

 

 

 

Project Duration Data 
• THPRD staff provided typical project durations for each of 

the project categories based off previous work history. 

• Typical project durations provided by THPRD staff were 
verified by MacKay and Sposito for accuracy.  Sources of 

similar projects included the City of Vancouver’s 
Metropolitan Parks District and the City of McMinnville. 

• Combined projects have shortened durations due to 
efficiencies gained by economy of scale. 

• Projects that did not fit into one of the standard project 
categories were assigned estimated durations by THPRD 
staff and MacKay and Sposito. 

 

 

Adjustments to Utilization and Duration 
The typical project duration and utilization of staff do not fit every 
project.  They also do not reflect efficiencies gained when projects 
are grouped for economy of scale. 

• Challenging projects had their master plan phase staffing 
levels increased by 10%.   

• The staffing level for the master plan phase of the initial 
project for new hired planners was increased by 10% to 
account for a learning curve 

• Staffing levels on combined neighborhood parks were 
reduced by 10% on all phases to account for economy of 
scale 

EXISTING STAFF MEMBERS TOTAL HOURS 
Planning Manager 4,700 
Planner I (2 each) 16,800 
Planner II (2 each) 11,000 

PROPOSED STAFF MEMBERS TOTAL HOURS 
Planner I (2 each) 12,700 
Planner I (Architect) 7,400 
Office Technician 9,000 

PROJECT TYPE TYPICAL DURATION* 
Community Park 4.5 ‐ 5 years 
Neighborhood Park 2 ‐ 2.5 years 
Trail Project  3.5 ‐ 4 years 

*from design to close‐out 
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•  Combined trail projects economy of scale is accounted for 
by reducing the overall timeframe for project completion. 

• Staffing levels for combined Youth Athletic Field 
Development projects were reduced as follows: 

o 10% for a 2 project package 
o 20% for a 4 project package  

• Replacement and upgrade projects were assumed to be 
grouped in such a way to require 40% of a planner II’s time 
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Using the criteria and assumptions from the proceeding section, the 
individual bond projects were assigned to THPRD existing and 
proposed planning staff.  The projects went through several 
iterations in order to yield good utilization levels for THPRD 
planning staff.   

The first bond sale is likely to be in the Spring of 2009, therefore the 
bond projects are shown to begin in April of 2009.  Hiring 3 new 
planners and 1 new office technician delivers all the bond projects 
by the end of 2014 (6 years), with 90% of the bond projects 
completed within 5 years.   

Analysis of the schedule shows that one of the temporary planner I 
positions can be eliminated prior to completion of all of the bond 
projects, approximately by the end of 2011.  The other two 
temporary planner positions extend into mid 2014. 

Due to the large number of building related improvements, the 
schedule shows hiring an architect for one of the temporary planner 
positions. 

 

 

At the direction of THPRD, the following 
projects were assigned to maintenance 
staff; no planner time is accounted for in 
these projects:  

 

• Sunset Swim Center pool tank 

•  Athletic Center HVAC 

• Structural upgrades at multiple facilities  

 Additionally, the following projects were assumed to have planner 
time up to the construction administration phase, with maintenance 
staff performing the management during construction:  

• ADA improvements at multiple locations 

• Replacement and upgrade of playgrounds, bridges, and 
boardwalks. 

 

Alternative Methodology 
The Bond Program Master Schedule has been constructed with the 
understanding that the Bond Program is essentially a large program 
of projects that are similar to those already undertaken by THPRD 
staff.  With this understanding, some alternative methods of 
delivering this work have been discounted.  Two such alternative 
methods include utilizing a consultant bond program manager and 
the construction manager / general contractor (CM/GC) method of 
individual project delivery. 

The advantage of a consultant bond program manager is realized 
when the agency does not have either the staff they can dedicate to 

[ANALYSIS OF PROGRAM MASTER 
SCHEDULE 
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manage the bond projects or the expertise to do so.  Since THPRD 
has both, a consultant bond program manager was not considered. 

The CM/GC method of project delivery can yield advantages when a 
particular project is very complicated, with potential for multiple 
phases and contractors to overlap.  Due to the inherent risk born by 
the CM/GC contractor, only those projects that are greater than $2 
million and contain complicated features or phasing should consider 
using CM/GC.  Otherwise, the contingency inherit to the CM/GC 
contractor’s fixed price would out weigh any benefit that may have 
been realized.  Analysis of the list of bond projects shows that very 
few, if any, projects meet this description. 

The other potential alternative methodology to what has been used 
to create the Program Master Schedule is utilizing a consultant to a 
higher degree during construction.  The current staff utilizations 
assume that THPRD staff will conduct onsite monitoring of 
construction activities.  This task could be incorporated into the role 
of a consultant construction manager in addition to their role as a 
construction administrator.  In doing so, THPRD staff could 
concentrate on managing more projects.  This methodology could 
be used on an as needed basis depending on staff availability. 

 









































  
 
 
 
 
 
 
 

Management Report to the Board 
January 12, 2009 

 
Administration 

Hal Bergsma, Director of Planning 
Jessica Collins, Executive Assistant 

Keith Hobson, Director of Business & Facilities 
 Jim McElhinny, Director of Park & Recreational Services 
Bob Wayt, Director of Communications & Development 

 

 

Tualatin Hills Park & Recreation District, 15707 SW Walker Road, Beaverton, Oregon 97006  www.thprd.org 

  
1. THPRD’s redesigned activities guide – the Park District’s primary communications 

tool with patrons – was rolled out in late December via direct mail.  The guide 
promotes classes, programs, activities and events to be offered winter/spring term, 
registration which began January 10.  The new guide features a first-ever horizontal 
format and a variety of other changes intended to make it easier to use. 

 
2. The Park District’s annual food drive for the Oregon Food Bank, “Drop In and Help 

Out the Hungry,” ended December 31.  The six-week drive encouraged donations 
from both patrons and employees.  As of this writing, the final volume of food 
collected was not available, but barrels at several facilities had to be emptied.  Each 
full barrel represented at least 200 pounds of food, sometimes much more. 

 
3. On December 15, THPRD employees were offered the convenience of donating to 

charity via payroll deduction.  For the second consecutive year, they could choose 
monthly or one-time giving to the Tualatin Hills Park Foundation and/or the United 
Way of the Columbia-Willamette.   

 
Aquatics 

Sharon Hoffmeister, Superintendent of Aquatic Program Services 
 
1. The Tualatin Hills Swim Club held their Junior International Meet December 12-14 

at the Aquatic Center.  They had approximately 200 athletes from Germany, 
France, Canada and the United States.  They were able to complete the meet 
before the pool was closed on December 14 for inclement weather. 

 
2. Sunset Swim Center guests have been informed of the extended closure in the 

Spring.  The front desk staff is reminding guests who are purchasing passes to let 
them know that we will be closed, passes are valid at all pools, or they may choose 
to purchase a fewer number of months. 

 
3. The Holiday Kick-off Party at Beaverton Swim Center brought in $1,500 for the 

Washington County Food Bank, 100 toys for kids and 647 pounds of canned food.  
This was the second annual event and 50 people participated.  Fitness classes were 
held, dessert was eaten, people swam, and fun was had by all. 
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Maintenance 
Dave Chrisman, Superintendent of Maintenance Operations 

 
1. The electric power cable servicing the HMT Recreation Complex has now been 

replaced.  Staff coordinated the replacement with an electric contractor and PGE.  
The original cable was direct-bury cable and past its twenty-five year service life.  
The new cable is protected in conduit and is estimated to last fifty years.  

 
2. Staff has geared up for inclement weather responses.  Primary duties include de-

icing sidewalks and steps at building entrances and removing ice and snow from 
parking lots.  Staff performs these duties in the early morning hours on delayed 
opening days.  Staff may inspect building boilers and mechanical systems during full 
closure days. 

 
3. Staff have been scanning and saving archived, architectural plans and drawings.  

The scanning effort started approximately nine months ago to capture all plans and 
drawings in the Maintenance Operations files, for centralized storage.  Once the 
scanning effort is complete, they will be filed electronically.  We estimate that 75% 
of all Maintenance Operations plans and drawings have been scanned.   

 
Natural Resources & Trails Management 

Bruce Barbarasch, Superintendent of Natural Resources & Trails Management 
 
1. Sustainability Program.  Three staff subcommittees have been researching District 

purchasing, conducting a sustainability audit, and preparing educational materials 
for the revised program. 

 
2. Interpretive Signs.  New interpretive signs for the Greenway Park habitat 

enhancement project and the Nature Park’s oak restoration project have been 
designed and will be fabricated soon. 

 
3. Cooper Mountain Regional Park.  Staff are reviewing budgets and ironing out details 

relating to the proposal for THPRD to co-operate the regional park with Metro. 
 
4. Volunteer Summary.  One hundred forty volunteers worked in six different parks 

over the last month, including Lowami Hart Woods, Hyland Forest, Stuhr Center, 
Rosa and Tualatin Hills Nature Parks.  Our volunteers contributed approximately 650 
hours of time, valued at $11,800.  LINKS AmeriCorps interns will be starting 
projects with our Preschool and Trails Management Programs this month.  

 
Planning & Development 

Steve Gulgren, Superintendent of Planning & Development 
 
1. Elsie Stuhr Center: Staff has coordinated obtaining construction quotes based on 

architectural plans for the restroom and meeting room remodel project at the 
Center.  The project is anticipated to begin on January 12 and the completion date 
is scheduled for late February.  
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2. Jackie Husen Park Master Plan: The house that was obtained through the recent 
acquisition of the one-acre Young Property has been removed.  Staff is working 
with the consultant to slightly modify the Board approved master plan to 
incorporate the new acreage into the plan. Staff held a neighborhood meeting on 
January 7 to present the modified plan and accepted public comments regarding 
the new plan.   

Programs & Special Activities 
Lisa Novak, Superintendent of Programs & Special Activities 

 
1. The Superintendent has sent letters to all District Advisory Committee Chairs, 

requesting a representative to sit on a task force that will review the current 
Advisory Committees’ purpose and functionality. 

 
2. Volunteers and Special Events staff coordinated Nike volunteers in team building 

activities at the Elsie Stuhr Center (holiday decorating project) and Cedar Hills 
Recreation Center (holiday dance decorating project).  The District received a 
$5,000 check for 2008 Nike volunteer hour matching funds. 

 
3. Sanctioning forms for all 2009 tennis tournaments have been submitted to 

USTA/PNW.  There are no significant changes from this year except for the fact 
that we will once again host the PNW Junior Sectional Championships in August. 

 
4. Elsie Stuhr Day was postponed due to the weather, and will be rescheduled to 

Friday, January 16.  This event celebrates Elsie’s birthday on December 19, and 
highlights her dedication to parks and recreation and her life of fitness. 

 
Recreation 

Eric Owens, Superintendent of Recreation 
 
1. The Garden Home Recreation Center’s Holiday Happening held on Saturday, 

December 6, was a smashing success!!  They set new records, beginning with the 
attendance, which jumped from 1,800 attendees to nearly 2,200.  Our Advisory 
Committee cooked until they ran out of food, feeding more than 600 people and 
making $1,044, up from $800 last year.   

 
2. The Community School Program is getting ready for the start of the winter program 

on January 19.  Barnes, Hazeldale, Jacob Wismer, and Raleigh Hills Elementary 
Schools, along with Five Oaks Middle School, will be offering nearly 35 classes 
total to the surrounding community families. 

 
Security Operations 

Mike Janin, Superintendent of Security Operations 
 
1. On December 8, two Park Patrol employees testified before the Washington County 

Grand Jury regarding the individual who menaced a patron and security personnel 
at the HMT Recreation Center on the evening of November 19.  Using their well-
documented reports of the incident as well as a diagram, their professional 
testimony led to the Grand Jury indicting the individual on charges. 
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2. From the same incident as above, a 17-year-old juvenile has been charged with 
Arson to the Skate Park restroom.  We have been in contact with the Washington 
County Victims Assistance Program and have asked for restitution in the amount of 
$1464.92 to cover damages and labor. 

 
3. Besides maintaining statistics on calls for service regarding graffiti, we are now 

keeping records from month-to month on the cost of graffiti clean up.  November 
2008 is the first month that we are able to compare clean up from a year ago - 
November 2007.  We took 109 graffiti reports in November 2007 with the cost of 
clean up at $3,010.50 and in November of 2008, we took 107 reports with a 
clean up cost of $1,553.00.  

 
Sports 

Scott Brucker, Superintendent of Sports 
 
1. Middle School and Elementary Basketball leagues will begin play January 10.  The 

season will run to the third week in March.  Beaverton School District gyms and the 
Athletic Center are used for practices and games.  

 
2. Staff has entered into discussions with Red Bull North America to re-develop the 

Eichler Park bike jumps.  Red Bull has approached staff to provide design services 
and construction expertise for the park.  The next meeting to discuss the design will 
be the third week of January.  

 
3. Staff has been working with Beaverton School District staff to define and document 

procedures related to facility use. 
 

Business Services 
Cathy Brucker, Finance Manager  

Nancy Hartman-Noye, Human Resources Manager 
Mark Hokkanen, Risk and Contract Manager  

Ann Mackiernan, Operations Analysis Manager 
Phil Young, Information Services Manager 

 
1. Information Services staff has completed the conversion of THPRD Internet 

connection to the Broadband User Group (BUG).  This change will greatly improve 
the performance of online registration, and will also allow us to share data with 
other BUG partner agencies, including City of Beaverton and Washington County. 

 
2. Risk Management staff is in the process of reviewing and updating the Park 

District’s insurance coverage for the upcoming 2009 policy year.  The Park 
District’s anticipated five-year Loss Ratio history for all lines of coverage in 2008 is 
expected to be the same as last year, <10%.  This can be attributed to the 
District’s improved general liability and property loss experience over the past few 
years.  Despite this trend, insurance costs are expected to increase this year, as 
there are signs that a less competitive insurance market is returning.  Due to the 
recent economic crisis, insurers will begin increasing rates and limit capacity over 
the next year or two.  The District’s current proposal incorporates the first of a 
three-year longevity credit premium rate lock at 3% per year, which will be 
beneficial in the coming years.  
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In addition, the impact of the Clarke vs. OHSU case is not yet fully realized.  
Although the recent recommendation by the Joint Task Force to the Oregon 
Legislature for tort caps is very positive toward local government, it must pass the 
Legislature.  Staff is working with Beecher Carlson Risk Services (Insurance Agent 
of Record) to make necessary adjustments to minimize premium costs this year. 

 
3. The kick off meeting for the Leadership Development Program was held December 

17.  Richard Houston, Peopleassests Inc., provided an overview of the program, 
including the assessment tools that will be utilized to identify leadership 
development goals.  Program participants will engage in a variety of customized 
assignments throughout the year to develop and hone their own leadership skills.  
Forty employees applied to participate in this program and twelve were selected.  

 
4. Staff is proceeding with the second year of the user fee adjustment phase-in.  All 

2009 fees have been reviewed by the Operations Analysis group and entered into the 
registration system by the Information Services Department for deployment on 
January 1, 2009. 

 
5. The 2009-10 budget process is underway.  All information and worksheets were 

distributed to staff for the preparation of the proposed budget.  The first public 
meeting of the Budget Committee will be held on February 23 to review the mid-
year estimates from 2008-09 and accept public input on the 2009-10 budget 
process. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Calendar of Upcoming Meetings & Events 
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Estimated Cost vs. Budget   

Through 11/30/08   

Description
Prior Year Budget 

Amount
Budget Carryover to 

Current Year

New Funds 
Budgeted in Current 

Year
Cumulative Project 

Budget
Current Year 

Budget Amount
 Expended Prior 

Years 
Expended         

Year-to-Date 
 Estimated Cost to 

Complete 
 Basis of 
Estimate 

 Project 
Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)
GENERAL FUND
 CAPITAL OUTLAY DIVISION
CARRY FORWARD PROJECTS
Off Leash Dog Park Construction                       15,000                       15,000 -                               15,000                    15,000                   -                             -                             15,000                   Budget 15,000                   15,000                  -                               -                               
Land Acquisition/Jenkins Estate Right of Way                       90,000                       90,000 -                               90,000                    90,000                   -                             -                             90,000                   Budget 90,000                   90,000                  -                               -                               
Restoration of John Quincy Adams Young House (JQAY) 100,000                   5,000                                                      - 100,000                  5,000                     85,687                   -                             5,000                     Budget 90,687                   5,000                    9,313                        -                               
Stuhr Center Bequest Foundation Project                       75,000                       63,000 -                               75,000                    63,000                   6,443                     -                             63,000                   Budget 69,443                   63,000                  5,557                        -                               
GIS Development 37,000                     37,000                                             3,000 40,000                    40,000                   -                             -                             40,000                   Budget 40,000                   40,000                  -                               -                               
IS Kiosks 5,000                       2,000                                                      - 5,000                      2,000                     5,000                     -                             -                             Complete 5,000                     -                           -                               2,000                        
Board/Conference Room Audio 8,000                       6,500                                                      - 8,000                      6,500                     1,073                     -                             6,500                     Budget 7,573                     6,500                    427                           -                               
Software Upgrades 20,000                     20,000                                             5,000 25,000                    25,000                   6,420                     -                             25,000                   Budget 31,420                   25,000                  (6,420)                      -                               
Challenge Grant Competitive Fund 30,000                     30,000                                                    - 30,000                    30,000                   -                             -                             30,000                   Budget 30,000                   30,000                  -                               -                               
John Marty Park Community Garden 14,750                     5,700                                                      - 14,750                    5,700                     9,039                     -                             5,700                     Budget 14,739                   5,700                    11                            -                               
Lan/Wan Equipment 9,000                       8,000                                                      - 9,000                      8,000                     851                        8,000                     -                             Complete 8,851                     8,000                    149                           -                               
Jenkins Estate Cable Connection 18,100                     18,100                                                    - 18,100                    18,100                   -                             18,100                   -                             Complete 18,100                   18,100                  -                               -                               
IP Alarms 9,200                       9,200                                                      - 9,200                      9,200                     -                             -                             -                             Reallocated -                            -                           9,200                        9,200                        
PCC WAN Connection 12,250                     9,000                                                      - 12,250                    9,000                     -                             -                             9,000                     Budget 9,000                     9,000                    3,250                        -                               
PCC Timeclock 3,000                       3,000                                                      - 3,000                      3,000                     -                             2,950                     -                             Complete 2,950                     2,950                    50                            50                            
HMT Landscaping 3,000                       3,000                                                      - 3,000                      3,000                     -                             -                             3,000                     Budget 3,000                     3,000                    -                               -                               
HVAC Control System (2 sites) 26,000                     26,000                                                    - 26,000                    26,000                   -                             -                             26,000                   Budget 26,000                   26,000                  -                               -                               
Brookhaven Park Bridge/Boardwalk Repair 35,000                     35,000                                                    - 35,000                    35,000                   -                             33,698                   -                             Complete 33,698                   33,698                  1,302                        1,302                        
Aloha Park Lights 200,000                   100,000                                                  - 200,000                  100,000                 -                             105,398                 -                             Complete 105,398                 105,398                94,602                      (5,398)                      
Barnes School Field Restoration & Replacement 10,000                     10,000                                                    - 10,000                    10,000                   -                             -                             10,000                   Budget 10,000                   10,000                  -                               -                               
Raleigh Pool Solar Project 35,000                     32,000                                                    - 35,000                    32,000                   5,901                     -                             32,000                   Budget 37,901                   32,000                  (2,901)                      -                               
Stuhr Center ADA Restroom Renovation 50,000                     42,500                                                    - 50,000                    42,500                   4,811                     17,028                   25,472                   Budget 47,311                   42,500                  2,689                        -                               

TOTAL CARRYOVER PROJECTS                     805,300                     570,000                         8,000                     813,300                     578,000                     125,225                     185,174                     385,672                  696,071                  570,846                       117,229                           7,154 

ATHLETIC FACILITY REPLACEMENT
Resurface Tennis Courts (2 sites) 67,490                     67,490                    67,490                   -                             -                             67,490                   Budget 67,490                   67,490                  -                               -                               
Basketball Court Resurfacing (2 sites) 15,400                     15,400                    15,400                   -                             -                             15,400                   Budget 15,400                   15,400                  -                               -                               
Backstop Replacements (6 sites) 13,672                     13,672                    13,672                   -                             13,278                   -                             Complete 13,278                   13,278                  394                           394                           
Awning Replacement 3,800                       3,800                      3,800                     -                             3,780                     -                             Complete 3,780                     3,780                    20                            20                            
Baseball/Softball Asphalt Pads 7,000                       7,000                      7,000                     -                             7,000                     705                        Award 7,705                     7,705                    (705)                         (705)                         
Install Bleacher Backs & Rails 6,600                       6,600                      6,600                     -                             -                             6,600                     Budget 6,600                     6,600                    -                               -                               
Athletic Field Turf Renovation 100,000                   100,000                  100,000                 -                             -                             91,640                   Award 91,640                   91,640                  8,360                        8,360                        
Somerset Meadows Park Field Irrigation 9,000                       9,000                      9,000                     -                             -                             9,000                     Budget 9,000                     9,000                    -                               -                               
Barnes School Field Irrigation Restoration 25,000                     25,000                    25,000                   -                             -                             25,000                   Budget 25,000                   25,000                  -                               -                               

TOTAL ATHLETIC FACILITY REPLACEMENT 247,962                   247,962                   247,962                   -                               24,058                     215,835                   239,893                 239,893                 8,069                          8,069                          

ATHLETIC FACILITY IMPROVEMENT
Sunset Wing Extensions 1,400                       1,400                      1,400                     -                             1,386                     -                             Complete 1,386                     1,386                    14                            14                            
Lacrosse Equipment 4,000                       4,000                      4,000                     -                             -                             4,000                     Budget 4,000                     4,000                    -                               -                               

TOTAL ATHLETIC FACILITY IMPROVEMENT 5,400                       5,400                       5,400                       -                               1,386                       4,000                       5,386                     5,386                     14                              14                              

PARK AND TRAIL REPLACEMENTS
Event Canopies 1,688                       1,688                      1,688                     -                             -                             1,688                     Budget 1,688                     1,688                    -                               -                               
Hideaway Park Play Equipment 40,000                     40,000                    40,000                   -                             -                             40,000                   Budget 40,000                   40,000                  -                               -                               
Parking Lots (2 sites) 68,874                     68,874                    68,874                   -                             -                             68,874                   Budget 68,874                   68,874                  -                               -                               
Asphalt Path Replacement & Repair (6 sites) 145,000                   145,000                  145,000                 -                             -                             145,000                 Budget 145,000                 145,000                -                               -                               
Concrete Sidewalk Repair (6 sites) 55,280                     55,280                    55,280                   -                             29,711                   25,569                   Budget 55,280                   55,280                  -                               -                               
Commonwealth Lake Bridge/Boardwalk Repairs 40,000                     40,000                    40,000                   -                             -                             40,000                   Budget 40,000                   40,000                  -                               -                               
Fence Replacement (2 sites) 17,000                     17,000                    17,000                   -                             1,450                     15,550                   Budget 17,000                   17,000                  -                               -                               
Slurry Seal Parking Lots (6 sites) 20,500                     20,500                    20,500                   -                             -                             20,500                   Budget 20,500                   20,500                  -                               -                               
Irrigation System Repair/Replacement (5 sites) 76,105                     76,105                    76,105                   -                             4,538                     71,567                   Budget 76,105                   76,105                  -                               -                               
Rock Creek Soccer Field Drinking Fountain Replacement 5,000                       5,000                      5,000                     -                             3,776                     1,224                     Budget 5,000                     5,000                    -                               -                               

TOTAL PARK AND TRAIL REPLACEMENTS 469,447                   469,447                   469,447                   -                               39,475                     429,972                   469,447                 469,447                 -                                 -                                 

Est. Cost (Over) Under BudgetProject Budget Project Expenditures Estimated Total Costs
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PARK AND TRAIL IMPROVEMENTS
Jenkins Bridal Path Lights 2,500                       2,500                      2,500                     -                             -                             2,500                     Budget 2,500                     2,500                    -                               -                               
Special Event Support Trailer 7,000                       7,000                      7,000                     -                             6,870                     -                             Complete 6,870                     6,870                    130                           130                           
Event Support Set Up Equipment 4,550                       4,550                      4,550                     -                             -                             4,550                     Budget 4,550                     4,550                    -                               -                               
East Annex Trash Compactor 18,000                     18,000                    18,000                   -                             -                             22,500                   Award 22,500                   22,500                  (4,500)                      (4,500)                      
BMX Park Maintenance 3,000                       3,000                      3,000                     -                             -                             3,000                     Budget 3,000                     3,000                    -                               -                               
Cooper Mountain Start-up Costs                       24,400 24,400                    24,400                   -                             -                             24,400                   Budget 24,400                   24,400                  -                               -                               
Memorial Benches                         8,000 8,000                      8,000                     -                             2,527                     5,473                     Budget 8,000                     8,000                    -                               -                               
Rock Creek Trail East End Connector                         6,500 6,500                      6,500                     -                             -                             6,500                     Budget 6,500                     6,500                    -                               -                               
RTP Grant - Cedar Mill Park Trail                       40,000 40,000                    40,000                   -                             -                             40,000                   Budget 40,000                   40,000                  -                               -                               
LWCF Grant - Schiffler Park Pavillion                       40,000 40,000                    40,000                   -                             -                             40,000                   Budget 40,000                   40,000                  -                               -                               
LGGP Grant - Camille Park                     200,000 200,000                  200,000                 -                             -                             200,000                 Budget 200,000                 200,000                -                               -                               

TOTAL PARK AND TRAIL IMPROVEMENTS                     353,950                     353,950                     353,950                                -                         9,397                     348,923                  358,320                  358,320                          (4,370)                          (4,370)

CHALLENGE GRANTS
Challenge Grants 75,000                     75,000                     75,000                     -                               11,356                     63,644                     Budget 75,000                   75,000                   -                                 -                                 

TOTAL CHALLENGE GRANTS 75,000                     75,000                     75,000                     -                               11,356                     63,644                     75,000                   75,000                   -                                 -                                 

BUILDING REPLACEMENTS
Doors & Windows Replacements (7 sites)                       35,920 35,920                     35,920                     -                               1,069                       34,851                     Budget 35,920                   35,920                   -                                 -                                 
Somerset West Surge Tank Cover                         4,000 4,000                       4,000                       -                               -                               4,000                       Budget 4,000                     4,000                     -                                 -                                 
Aloha Dive Stand                         6,000 6,000                       6,000                       -                               -                               6,000                       Budget 6,000                     6,000                     -                                 -                                 
Aquatic Center Filter Pit Sump Pump                         6,380 6,380                       6,380                       -                               3,523                       -                               Complete 3,523                     3,523                     2,857                          2,857                          
Harmon Chemtrol Unit                         4,700 4,700                       4,700                       -                               4,514                       -                               Complete 4,514                     4,514                     186                             186                             
Beaverton Pool Filter Media                         4,400 4,400                       4,400                       -                               -                               5,064                       Award 5,064                     5,064                     (664)                           (664)                           
Raleigh Pool Pool Tank Resurfacing                       40,000 40,000                     40,000                     -                               -                               40,000                     Budget 40,000                   40,000                   -                                 -                                 
CRA Lap Pool Tank Resurfacing                       70,000 70,000                     70,000                     -                               64,304                     5,696                       Budget 70,000                   70,000                   -                                 -                                 
CRA Siding & West Side Window Repair                       50,000 50,000                     50,000                     -                               25,487                     24,513                     Budget 50,000                   50,000                   -                                 -                                 
Jenkins Carriage House Roof Replacement                       18,000 18,000                     18,000                     -                               5,093                       12,907                     Budget 18,000                   18,000                   -                                 -                                 
Aloha Swim Center Dressing Room Roof Replacement                       23,000 23,000                     23,000                     -                               -                               23,000                     Budget 23,000                   23,000                   -                                 -                                 
Tennis Center Roof Overlay Panels                       20,000 20,000                     20,000                     -                               2,213                       17,787                     Budget 20,000                   20,000                   -                                 -                                 
Athletic Center Roof Flashing Replacement                         8,500 8,500                       8,500                       -                               -                               8,500                       Budget 8,500                     8,500                     -                                 -                                 
Cedar Hills Gym Roof Replacement (Upper Section)                       20,000 20,000                     20,000                     -                               19,027                     1,001                       Award 20,028                   20,028                   (28)                             (28)                             
Fanno Farm House Roof Replacement                       16,000 16,000                     16,000                     -                               15,851                     1,175                       Award 17,026                   17,026                   (1,026)                        (1,026)                        
Garden Home Lower Hallway Tile                       21,200 21,200                     21,200                     -                               -                               21,200                     Budget 21,200                   21,200                   -                                 -                                 
Maintenance Shop Floor Tile                         8,200 8,200                       8,200                       -                               -                               8,200                       Budget 8,200                     8,200                     -                                 -                                 
Garden Home Floor Tile (Rm 12)                         8,500 8,500                       8,500                       -                               7,240                       1,260                       Budget 8,500                     8,500                     -                                 -                                 
Cedar Hills Kitchen Floor Tile                         8,000 8,000                       8,000                       -                               -                               8,000                       Budget 8,000                     8,000                     -                                 -                                 
Aquatic Center Non Skid Flooring (Staff Room)                         3,500 3,500                       3,500                       -                               3,500                       -                               Complete 3,500                     3,500                     -                                 -                                 
CRA Mechanical Room Floor Resurfacing                       25,000 25,000                     25,000                     -                               27,000                     -                               Complete 27,000                   27,000                   (2,000)                        (2,000)                        
Garden Home Carpet Replacement (Rm 13B)                       10,750 10,750                     10,750                     -                               7,669                       -                               Complete 7,669                     7,669                     3,081                          3,081                          
Harmon Pool Non Skid Flooring/Deck & Locker Rooms                       29,500 29,500                     29,500                     -                               29,500                     -                               Complete 29,500                   29,500                   -                                 -                                 
Aquatic Center Non Skid Flooring (2 rooms)                         6,500 6,500                       6,500                       -                               6,500                       -                               Complete 6,500                     6,500                     -                                 -                                 
Aquatic Center Security Light Fixtures                         2,500 2,500                       2,500                       -                               335                          2,165                       Budget 2,500                     2,500                     -                                 -                                 
Raleigh Pool Security Light Fixtures                         3,500 3,500                       3,500                       -                               -                               3,500                       Budget 3,500                     3,500                     -                                 -                                 
CRA Pathway Light Fixtures                         5,000 5,000                       5,000                       -                               3,158                       1,605                       Award 4,763                     4,763                     237                             237                             
HMT Parking Lot Lamps                         3,400 3,400                       3,400                       -                               542                          2,858                       Budget 3,400                     3,400                     -                                 -                                 
Stuhr Center Roof Gutter & Downspouts Replacement                         6,000 6,000                       6,000                       -                               -                               6,000                       Budget 6,000                     6,000                     -                                 -                                 
CRA West Soffit Replacement                         4,000 4,000                       4,000                       -                               3,267                       1,573                       Award 4,840                     4,840                     (840)                           (840)                           
Beaverton Pool Roof Gutter & Downspouts Replacement                         6,000 6,000                       6,000                       -                               4,300                       1,700                       Budget 6,000                     6,000                     -                                 -                                 
Raleigh Pool Office Circuit Panel                         2,000 2,000                      2,000                     -                             -                             2,000                     Budget 2,000                     2,000                    -                               -                               
Cedar Hills Light Fixtures (Rms 5, D & Copy)                         3,000 3,000                      3,000                     -                             -                             3,000                     Budget 3,000                     3,000                    -                               -                               
Cedar Hills Window AC Units (8 rms)                       20,000 20,000                    20,000                   -                             18,835                   -                             Complete 18,835                   18,835                  1,165                        1,165                        
Aquatic Center Roof Exhaust Fans (3)                         1,000 1,000                      1,000                     -                             1,648                     -                             Complete 1,648                     1,648                    (648)                         (648)                         
Stuhr Center Heat Coils (5 locations)                       25,000 25,000                    25,000                   -                             -                             25,000                   Budget 25,000                   25,000                  -                               -                               
Aloha Pool Deck Heat Grate Vents                         2,500 2,500                      2,500                     -                             -                             2,500                     Budget 2,500                     2,500                    -                               -                               
Cedar Hills & Stuhr Center Compressors                         6,500 6,500                      6,500                     -                             1,994                     4,537                     Award 6,531                     6,531                    (31)                           (31)                           
Jenkins Estate Stable A/C Condensers                       10,000 10,000                    10,000                   -                             -                             9,881                     Award 9,881                     9,881                    119                           119                           
Dryland & Harmon Rooftop HVAC Units                       56,000 56,000                    56,000                   -                             -                             56,000                   Budget 56,000                   56,000                  -                               -                               
Aquatic Center Supply Fans                         4,400 4,400                      4,400                     -                             4,171                     2,500                     Award 6,671                     6,671                    (2,271)                      (2,271)                      
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BUILDING REPLACEMENTS (continued)

Jenkins Estate Stable Furnace                       15,400 15,400                     15,400                     -                               -                               15,232                     Award 15,232                   15,232                   168                             168                             
Fanno Farm House Furnace                         3,500 3,500                      3,500                     -                             2,562                     -                             Complete 2,562                     2,562                    938                           938                           
Waters Htrs @ Somerset, Cedar Hills & Athletic Center                       23,200 23,200                    23,200                   -                             -                             23,200                   Budget 23,200                   23,200                  -                               -                               
Cedar Hills Holding Tank (Showers)                         2,000 2,000                      2,000                     -                             -                             2,000                     Budget 2,000                     2,000                    -                               -                               
Domestic Holding Tanks @ Aloha and Harmon Pools                       20,600 20,600                    20,600                   -                             -                             20,600                   Budget 20,600                   20,600                  -                               -                               
CRA Exposed Drain Pipe Replacement                         1,100 1,100                      1,100                     -                             744                        -                             Complete 744                        744                       356                           356                           
Somerset Pool Shower Stall Tile Replacement                         7,480 7,480                      7,480                     -                             -                             7,480                     Budget 7,480                     7,480                    -                               -                               
CRA Rewire Underwater Lights                       47,000 47,000                    47,000                   -                             594                        46,406                   Budget 47,000                   47,000                  -                               -                               
Tennis Center Emergency Lights Wiring                         6,000 6,000                      6,000                     -                             6,174                     928                        Award 7,102                     7,102                    (1,102)                      (1,102)                      
Cedar Hills Washer and Dryer units                         1,600 1,600                      1,600                     -                             -                             1,600                     Budget 1,600                     1,600                    -                               -                               
Cedar Hills Panic Bar Hardware Replacement (10 doors)                       12,000 12,000                    12,000                   -                             -                             12,000                   Budget 12,000                   12,000                  -                               -                               
Cedar Hills Gymnastic Mats                         3,000 3,000                       3,000                       -                               -                               3,000                       Budget 3,000                     3,000                     -                                 -                                 
Garden Home Weight Equipment                       15,000 15,000                    15,000                   -                             -                             15,000                   Budget 15,000                   15,000                  -                               -                               

TOTAL BUILDING REPLACEMENTS                     766,730                     766,730                     766,730                                -                     270,814                     495,419                  766,233                  766,233                              497                              497 

BUILDING IMPROVEMENTS
Aloha Pool Family Changing Room 10,000                     10,000                     10,000                     -                               -                               10,000                     Budget 10,000                   10,000                   -                                 -                                 
HMT Admin Building Reception Area Remodeling 15,000                     15,000                     15,000                     -                               2,661                       12,339                     Budget 15,000                   15,000                   -                                 -                                 
Stuhr Center Hardwood Floor (Exercise Room) 8,678                       8,678                       8,678                       -                               8,678                       -                               Complete 8,678                     8,678                     -                                 -                                 
Stuhr Center Hardwood Floor (Pool Room) 7,360                       7,360                       7,360                       -                               7,318                       -                               Complete 7,318                     7,318                     42                              42                              
Asbestos Abatement (2 sites) 9,000                       9,000                       9,000                       -                               -                               9,000                       Budget 9,000                     9,000                     -                                 -                                 
Energy Efficiency Imp. (Performance Contract) 14,500                     14,500                     14,500                     -                               -                               14,500                     Budget 14,500                   14,500                   -                                 -                                 
HMT Cable Phase II (switch gear to AC) 30,000                     30,000                     30,000                     -                               3,040                       26,960                     Budget 30,000                   30,000                   -                                 -                                 
HMT Cable Phase III (switch gear to street) 67,000                     67,000                     67,000                     -                               48,000                     19,000                     Award 67,000                   67,000                   -                                 -                                 
East Annex Expansion Set Up Costs 35,000                     35,000                     35,000                     -                               36,318                     4,342                       Award 40,660                   40,660                   (5,660)                        (5,660)                        
Harman Pool UV Sanitizer 31,000                     31,000                     31,000                     -                               29,314                     -                               Complete 29,314                   29,314                   1,686                          1,686                          
HMT Pole Barn Restrooms 7,200                       7,200                       7,200                       -                               -                               7,200                       Budget 7,200                     7,200                     -                                 -                                 

TOTAL BUILDING IMPROVEMENTS 234,738                   234,738                   234,738                   -                               135,329                   103,341                   238,670                 238,670                 (3,932)                        (3,932)                        

ADA PROJECTS
Sunset Pool Water Wheel Chair 1,800                       1,800                       1,800                       -                               -                               1,800                       Budget 1,800                     1,800                     -                                 -                                 
Bethany Lake Pathway 5,000                       5,000                      5,000                     -                             5,000                     -                             Complete 5,000                     5,000                    -                               -                               
Bethany Lake ADA Picnic Table 10,000                     10,000                    10,000                   -                             6,303                     3,697                     Budget 10,000                   10,000                  -                               -                               
Cedar Hills ADA Sidewalk 25,000                     25,000                     25,000                     -                               -                               25,000                     Budget 25,000                   25,000                   -                                 -                                 

TOTAL ADA PROJECTS 41,800                     41,800                     41,800                     -                               11,303                     30,497                     41,800                   41,800                   -                                 -                                 
TOTAL CAPITAL OUTLAY DIVISION 805,300                   570,000                   2,203,027                3,008,327                2,773,027                125,225                   688,292                   2,077,303                2,890,820              2,765,595              117,507                      7,432                          
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INFORMATION SERVICES DEPARTMENT
System/workstn Replcmnt 70,000                     70,000                     70,000                     -                               14,909                     55,091                     Budget 70,000                   70,000                   -                                 -                                 
Server Rplcmnt (4) 35,000                     35,000                     35,000                     -                               39,165                     -                               Complete 39,165                   39,165                   (4,165)                        (4,165)                        
LAN/WAN Replcmnt 35,000                     35,000                     35,000                     -                               48,353                     -                               Complete 48,353                   48,353                   (13,353)                      (13,353)                      
Printer/Network Printers 10,000                     10,000                     10,000                     -                               -                           10,000                     Budget 10,000                   10,000                   -                                 -                                 
Misc. Application Software 20,000                     20,000                     20,000                     -                               -                           20,000                     Budget 20,000                   20,000                   -                                 -                                 
GIS Development 15,000                     15,000                     15,000                     -                               14,794                     -                               Complete 14,794                   14,794                   206                             206                             
Email Risk Mgmt Server 10,000                     10,000                     10,000                     -                               -                           10,000                     Budget 10,000                   10,000                   -                                 -                                 
Telephone for Comm & Dev Position 400                          400                          400                          -                               -                           400                          Budget 400                        400                        -                                 -                                 
Workstation/Telephone for Comm Specialist Position 2,000                       2,000                       2,000                       -                               -                           2,000                       Budget 2,000                     2,000                     -                                 -                                 
AutoCad & Licensing 4,000                       4,000                       4,000                       -                               -                           4,000                       Budget 4,000                     4,000                     -                                 -                                 
Laptops for Rangers (2) 4,000                       4,000                       4,000                       -                               -                           4,000                       Budget 4,000                     4,000                     -                                 -                                 
Catering Software for Jenkins Estate 5,000                       5,000                       5,000                       -                               5,790                       -                               Complete 5,790                     5,790                     (790)                           (790)                           
Fiber Line Installation to WAN 85,000                     85,000                     85,000                     -                               84,146                     -                               Complete 84,146                   84,146                   854                             854                             

TOTAL INFORMATION TECHNOLOGY IMPROVEMENTS 295,400                   295,400                   295,400                   -                               207,157                   105,491                   312,648                 312,648                 (17,248)                      (17,248)                      

TOTAL INFORMATION SYSTEMS DEPARTMENT -                               -                               295,400                   295,400                   295,400                   -                               207,157                   105,491                   312,648                 312,648                 (17,248)                      (17,248)                      

MAINTENANCE DEPARTMENT

BUILDING EQUIPMENT REPLACEMENT
Garden Home Carpet Extractor 3,650                       3,650                       3,650                       -                               2,883                       -                               Complete 2,883                     2,883                     767                             767                             
Plasma Torch 1,500                       1,500                       1,500                       -                               1,519                       -                               Complete 1,519                     1,519                     (19)                             (19)                             
Tennis Center Vacuum 2,800                       2,800                       2,800                       -                               3,247                       -                               Complete 3,247                     3,247                     (447)                           (447)                           
Annex Compressor 1,200                       1,200                       1,200                       -                               -                               1,200                       Budget 1,200                     1,200                     -                                 -                                 
Pallet Shelving Annex Set Up 9,200                       9,200                       9,200                       -                               4,803                       -                               Complete 4,803                     4,803                     4,397                          4,397                          

TOTAL BUILDING EQUIPMENT REPLACEMENT 18,350                     18,350                     18,350                     -                               12,452                     1,200                       13,652                   13,652                   4,698                          4,698                          

FLEET REPLACEMENTS
Large Rotary Mower 50,000                     50,000                     50,000                     -                               -                               50,000                     Budget 50,000                   50,000                   -                                 -                                 
Trim Rotary Mowers (3) 33,000                     33,000                     33,000                     -                               31,984                     -                               Complete 31,984                   31,984                   1,016                          1,016                          
Utility Vehicle 10,000                     10,000                     10,000                     -                               9,913                       -                               Complete 9,913                     9,913                     87                              87                              
Full Size Pickups (2) 40,000                     40,000                     40,000                     -                               -                               40,939                     Award 40,939                   40,939                   (939)                           (939)                           
Full Size Utility Truck 26,000                     26,000                     26,000                     -                               -                               24,754                     Award 24,754                   24,754                   1,246                          1,246                          
compact Pickups 93) 42,000                     42,000                     42,000                     -                               -                               40,939                     Award 40,939                   40,939                   1,061                          1,061                          
Spreader 4,000                       4,000                       4,000                       -                               3,564                       -                               Complete 3,564                     3,564                     436                             436                             
Compact Hybrid SUV 29,500                     29,500                     29,500                     -                               -                               28,154                     Award 28,154                   28,154                   1,346                          1,346                          
Synthetic Field Sweeper/Groomer 7,600                       7,600                       7,600                       -                               10,330                     -                               Complete 10,330                   10,330                   (2,730)                        (2,730)                        
Synthetic Field Cleaner 3,600                       3,600                       3,600                       -                               3,600                       -                               Complete 3,600                     3,600                     -                                 -                                 
15-Passenger Van (1) 21,500                     21,500                     21,500                     -                               -                               23,610                     Award 23,610                   23,610                   (2,110)                        (2,110)                        

TOTAL  FLEET REPLACEMENTS 267,200                   267,200                   267,200                   -                               59,391                     208,396                   267,787                 267,787                 (587)                           (587)                           

TOTAL MAINTENANCE DEPARTMENT -                               -                               285,550                   285,550                   285,550                   -                               71,843                     209,596                   281,439                 281,439                 4,111                          4,111                          

GRAND TOTAL GENERAL FUND 805,300                   570,000                   2,783,977                3,589,277                3,353,977                125,225                   967,292                   2,392,390                -                    3,484,907              3,359,682              104,370                      (5,705)                        
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Estimated Cost vs. Budget   

Through 11/30/08   

Description
Prior Year Budget 

Amount
Budget Carryover to 

Current Year

New Funds 
Budgeted in Current 

Year
Cumulative Project 

Budget
Current Year 

Budget Amount
 Expended Prior 

Years 
Expended         

Year-to-Date 
 Estimated Cost to 

Complete 
 Basis of 
Estimate 

 Project 
Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

Est. Cost (Over) Under BudgetProject Budget Project Expenditures Estimated Total Costs

SDC FUND
LAND ACQUISITION
Land Acquisition (FY 08) 500,000                   50,000                     -                               500,000                   50,000                     24,395                     5,054                       44,946                     Budget 74,395                   50,000                   425,605                      -                                 
Land Acquisition (FY 09) -                               -                               325,000                   325,000                   325,000                   -                               5,793                       319,207                   Budget 325,000                 325,000                 -                                 -                                 
Bonny Slope/BSD Land Acquisition -                               -                               175,000                   175,000                   175,000                   -                               1,029                       173,971                   Budget 175,000                 175,000                 -                                 -                                 

TOTAL LAND ACQUISITION 500,000                   50,000                     500,000                   1,000,000                550,000                   24,395                     11,876                     538,124                   -                    574,395                 550,000                 425,605                      -                                 

IMPROVEMENT/DEVELOPMENT PROJECTS
PCC Rock Creek Recreation Complex Design/Construction 10,140,372              -                               -                               10,140,372              -                               8,819,730                21,200                     33,379                     Complete 8,874,309              54,579                   1,266,063                   (54,579)                      
Beaverton Powerline Trail Segments 7-11 802,500                   139,662                   -                               802,500                   139,662                   234,413                   106,067                   119,638                   Award 460,118                 225,705                 342,382                      (86,043)                      
Synthetic Turf Field Matching Funds 800,000                   600,000                   -                               800,000                   600,000                   200,000                   -                               600,000                   Budget 800,000                 600,000                 -                                 -                                 
Lowami Hart Woods Phase I 100,000                   5,000                       -                               100,000                   5,000                       48,429                     39,659                     3,742                       Award 91,830                   43,401                   8,170                          (38,401)                      
Novice Skate Park 150,000                   50,000                     -                               150,000                   50,000                     138,602                   71,070                     -                               Complete 209,672                 71,070                   (59,672)                      (21,070)                      
Fanno Creek Trail 640,000                   640,000                   671,950                   1,311,950                1,311,950                118,735                   26,327                     1,285,623                Budget 1,430,685              1,311,950              (118,735)                     -                                 
SW Community Park Planning/Design 200,000                   200,000                   -                               200,000                   200,000                   67,539                     -                               200,000                   Budget 267,539                 200,000                 (67,539)                      -                                 
Old Wagon Trail Replacement Design 73,000                     48,000                     -                               73,000                     48,000                     33,827                     101                          47,899                     Budget 81,827                   48,000                   (8,827)                        -                                 
MTIP Grant Match for Westside Trail 40,000                     40,000                     -                               40,000                     40,000                     -                               -                               40,000                     Budget 40,000                   40,000                   -                                 -                                 
Winkleman Park Initial Site Improvements -                               -                               25,000                     25,000                     25,000                     -                               11,849                     13,151                     Budget 25,000                   25,000                   -                                 -                                 
Bonny Slope/BSD Trail Development -                               -                               175,000                   175,000                   175,000                   -                               47                            174,953                   Budget 175,000                 175,000                 -                                 -                                 
LGGP Grant Match/Camille Park Improvements -                               -                               200,000                   200,000                   200,000                   -                               -                               200,000                   Budget 200,000                 200,000                 -                                 -                                 
LWCF Grant Match/Schiffler Park Pavillion -                               -                               40,000                     40,000                     40,000                     -                               -                               40,000                     Budget 40,000                   40,000                   -                                 -                                 
TE Grant Match/Westside Trail/Segment 1 -                               -                               105,000                   105,000                   105,000                   -                               -                               105,000                   Budget 105,000                 105,000                 -                                 -                                 
Undesignated Projects -                               -                               1,914,278                1,914,278                1,914,278                -                               -                               -                               Budget -                            -                            1,914,278                   1,914,278                   
TOTAL DEVELOPMENT/IMPROVEMENT PROJECTS 12,945,872              1,722,662                3,131,228                16,077,100              4,853,890                9,661,275                276,320                   2,863,385                -                    12,800,980            3,139,705              3,276,120                   1,714,185                   

Total - SDC Fund
13,445,872              1,772,662                3,631,228                17,077,100              5,403,890                9,685,670                288,196                   3,401,509                13,375,375            3,689,705              3,701,725                   1,714,185                   

KEY
Budget Estimate based on original budget - not started and/or no basis for change

Reallocated Project Scope has been reduced to provide funding for another project
Award Estimate based on Contract Award amount or quote price estimates

Complete Project completed - no additional estimated costs to complete.
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Date:

To: Board of Directors

From: Keith Hobson, Director of Business and Facilities

Re: System Development Charge Report for October, 2008

Below please find the various categories for System Development Charges, i.e., Single Family, 
Multiple Family, Manufactured Housing Unit, and Non-residential Development.  Also listed are the 
collection amounts for both the City of Beaverton and Washington County, and the 1.6%
handling fee for collections through October 2008.

     Type of Dwelling Unit Current SDC per Type of Dwelling Unit
     Single Family $6,674.47

     Multi-Family $4,989.86

$2,480.66

     Non-residential $173.18

City of Beaverton Collection of SDCs Receipts Collection Fee Total Revenue
2,377 Single Family Units $5,748,625.26 $176,020.19 $5,924,645.45

15 Single Family Units at $489.09 $7,336.35 $221.45 $7,557.80
1,399 Multi-family Units $2,624,822.68 $80,892.66 $2,705,715.34

0 Less Multi-family credits ($7,957.55) ($229.36) ($8,186.91)
172 Non-residential $360,171.46 $10,739.63 $370,911.09

3,963 $8,732,998.20 $267,644.57 $9,000,642.78

Washington County Collection of SDCs Receipts Collection Fee Total Revenue
5,671 Single Family Units $13,471,966.12 $405,938.31 $13,877,904.43
-300 Less Credits ($623,548.98) ($19,285.02) ($642,834.00)

1,788 Multi-family Units $3,623,959.21 $109,457.64 $3,733,416.85
-24 Less Credits ($47,323.24) ($1,463.61) ($48,786.85)
72 Non-residential $203,527.57 $6,055.51 $209,583.08

7,207 $16,628,580.68 $500,702.83 $17,129,283.51

Recap by Agency Percent Receipts Collection Fee Total Revenue
3,963 City of Beaverton 34.45% $8,732,998.20 $267,644.57 $9,000,642.78
7,207 Washington County 65.55% $16,628,580.68 $500,702.83 $17,129,283.51

11,170 100.00% $25,361,578.88 $768,347.40 $26,129,926.29

$6,783.00 with 1.6% discount = 

$5,071.00 with 1.6% discount =

     Manufactured $2,521.00 with 1.6% discount =

     $176.00 with 1.6% discount =

    TUALATIN HILLS PARK & RECREATION DISTRICT

December 17, 2008

MEMORANDUM



System Development Charge Report,  October 2008, Page 2 of 2

Single Family Multi-Family Non-Resident Total
2,392 1,399 172 3,963
5,371 1,764 72 7,207
7,763 3,163 244 11,170

Total Receipts to Date $25,361,578.88

Total Payments to Date
Refunds ($1,579,356.86)
Administrative Costs ($18.65)
Project Costs -- Development ($15,311,707.44)
Project Costs -- Land Acquisition ($5,274,433.01) ($22,165,515.96)

$3,196,062.92

Recap by Month, FY 2008-09 Receipts Expenditures Interest SDC Fund Total
through June 2008 (1) $24,766,077.37 ($22,500,136.23) $1,868,611.51 $4,134,552.65
July $197,152.49 $488,525.60 $9,909.81 $695,587.90
August $197,464.19 ($63,639.56) $11,759.66 $145,584.29
September $104,210.18 ($29,198.68) $10,425.09 $85,436.59
October $96,674.65 ($61,067.09) $9,564.90 $45,172.46
November $0.00 $0.00 $0.00 $0.00
December $0.00 $0.00 $0.00 $0.00
January $0.00 $0.00 $0.00 $0.00
February $0.00 $0.00 $0.00 $0.00
March $0.00 $0.00 $0.00 $0.00
April $0.00 $0.00 $0.00 $0.00
May $0.00 $0.00 $0.00 $0.00
June $0.00 $0.00 $0.00 $0.00

$25,361,578.88 ($22,165,515.96) $1,910,270.97 $5,106,333.89

(1) Net of $667,828.98 of SDC Credits awarded for park development projects.

Projected SDC receipts through June 30, 2008 per the budget were $24,321,481. Actual receipts were 
$23,692,502.  This fiscal year's projected total receipts per the budget are $3,316,596.

     City of Beaverton
     Washington County

Recap by Dwelling



Tualatin Hills Park and Recreation District
Systems Development Charge -  Monthly Accounting, Year-to-Date FY 2008-09

City of Beaverton Collection of S.D.C.'s

Unit Rate    Revenue      Collection Fee       Total
Improvement 

Fee (1)
Reimbursemen

t Fee (1)
Collection/ 

Admin Fee (1) Total SDC Fee
607 Single Family Units 1,891.50 1,147,194.75 35,480.25 1,182,675.00 1,048,032.00 27,292.50 107,350.50 1,182,675.00
138 Single Family Units 2,102.96 290,208.48 8,975.52 299,184.00 265,123.05 6,904.25 27,156.70 299,184.00
327 Single Family Units 2,203.84 720,655.68 22,288.32 742,944.00 658,362.68 17,144.86 67,436.46 742,944.00

15 Single Family Units 489.09 7,336.35 221.45 7,557.80 6,697.37 174.41 686.02 7,557.80
331 Single Family Units 2,327.03 770,250.47 23,818.53 794,069.00 703,667.30 18,324.67 72,077.03 794,069.00
205 Single Family Units 2,457.01 503,687.05 15,577.95 519,265.00 460,148.68 11,983.04 47,133.28 519,265.00
281 Single Family Units 2,638.40 741,390.40 22,929.60 764,320.00 677,305.11 17,638.15 69,376.74 764,320.00
303 Single Family Units 2,891.57 876,145.71 27,097.29 903,243.00 800,412.26 20,844.07 81,986.68 903,243.00
167 Single Family Units 3,466.78 578,952.26 17,905.74 596,858.00 528,908.01 13,773.65 54,176.34 596,858.00

18 Single Family Units 6,674.47 120,140.46 1,946.99 122,087.45 108,188.26 2,817.42 11,081.77 122,087.45
464 Multi-family Units  1,454.03 674,669.92 20,866.08 695,536.00 545,663.32 86,768.81 63,103.87 695,536.00

0 Multi-family Units  1,616.99 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0 Less Credits (7,957.55) (229.36) (8,186.91) (6,422.81) (1,021.33) (742.77) -8,186.91

110 Multi-family Units  1,694.59 186,404.90 5,765.10 192,170.00 150,761.60 23,973.40 17,435.00 192,170.00
74 Multi-family Units  1,789.65 132,434.10 4,095.90 136,530.00 107,110.79 17,032.25 12,386.96 136,530.00

245 Multi-family Units  1,889.56 462,942.20 14,317.80 477,260.00 374,420.99 59,538.66 43,300.36 477,260.00
68 Multi-family Units  2,029.24 137,988.32 4,267.68 142,256.00 111,602.97 17,746.58 12,906.45 142,256.00

332 Multi-family Units  2,224.21 738,437.72 22,838.28 761,276.00 597,237.68 94,969.95 69,068.36 761,276.00
0 Multi-family Units  2,445.37 0.00 0.00 0.00 0.00 0.00 0.00 0.00

102 Multi-family Units  2,666.53 271,986.06 8,411.94 280,398.00 219,978.41 34,979.93 25,439.66 280,398.00
4 Multi-family Units  4,989.86 19,959.46 329.88 20,289.34 15,917.39 2,531.12 1,840.79 20,289.34

172 Non-residential Various 360,171.46 10,739.63 370,911.09 337,195.28 0.00 33,715.81 370,911.09
3,963   Total 8,732,998.20 267,644.57 9,000,642.78 7,710,310.34 473,416.39 816,916.01 9,000,642.78

Washington County Collection of S.D.C.'s  Revenue

Unit Rate    Revenue Collection Fee       Total
Improvement 

Fee (1)
Reimbursemen

t Fee (1)
Collection/ 

Admin Fee (1) Total SDC Fee
1,916 Single Family Units 1,891.50 3,624,114.00 112,086.00 3,736,200.00 3,310,848.00 86,220.00 339,132.00 3,736,200.00

(91) Less SFR Credits 1,891.50 (172,126.50) (5,323.50) (177,450.00) (177,450.00) 0.00 0.00 -177,450.00
351 Single Family Units 2,102.96 738,138.96 22,829.04 760,968.00 674,334.72 17,560.80 69,072.48 760,968.00
(91) Less SFR Credits 2,102.96 (191,369.36) (5,918.64) (197,288.00) (174,827.52) (4,552.80) (17,907.68) -197,288.00
741 Single Family Units 2,203.84 1,633,036.71 50,515.29 1,683,552.00 1,491,886.08 38,851.20 152,814.72 1,683,552.00

(118) Less SFR Credits 2,203.84 (260,053.12) (8,042.88) (268,096.00) (237,574.30) (6,186.83) (24,334.87) -268,096.00
714 Single Family Units 2,327.03 1,661,582.84 51,294.16 1,712,877.00 1,517,872.54 39,527.93 155,476.53 1,712,877.00
666 Single Family Units 2,457.01 1,636,368.66 50,609.34 1,686,978.00 1,494,922.04 38,930.26 153,125.70 1,686,978.00
523 Single Family Units 2,638.40 1,379,883.20 42,676.80 1,422,560.00 1,260,607.02 32,828.31 129,124.68 1,422,560.00
317 Single Family Units 2,981.57 916,627.69 28,349.31 944,977.00 837,395.01 21,807.19 85,774.79 944,977.00
335 Single Family Units 3,466.78 1,161,371.30 35,918.70 1,197,290.00 1,060,983.13 27,629.81 108,677.06 1,197,290.00
108 Single Family Units 6,674.47 720,842.76 11,659.67 732,502.43 649,109.85 16,904.08 66,488.51 732,502.43
117 Multi-family Units  1,454.03 169,830.51 5,552.49 175,383.00 137,591.83 21,879.20 15,911.97 175,383.00

41 Multi-family Units  1,616.99 66,296.59 2,050.41 68,347.00 53,619.73 8,526.36 6,200.91 68,347.00
68 Multi-family Units  1,694.59 115,232.12 3,563.88 118,796.00 93,198.08 14,819.92 10,778.00 118,796.00

194 Multi-family Units  1,789.65 347,192.10 10,737.90 357,930.00 280,803.97 44,652.13 32,473.90 357,930.00
(24) Less MFR Credits 1,789.65 (47,323.24) (1,463.61) (48,786.85) (38,274.36) (6,086.21) (4,426.28) -48,786.85
508 Multi-family Units  1,889.56 959,896.48 29,687.52 989,584.00 776,350.46 123,451.60 89,781.94 989,584.00
563 Multi-family Units  2,029.24 1,142,101.28 35,322.58 1,177,423.86 923,714.97 146,884.81 106,819.67 1,177,423.86
139 Multi-family Units  2,224.21 309,165.19 9,561.81 318,727.00 250,048.36 39,761.51 28,917.10 318,727.00
118 Multi-family Units  2,666.53 314,650.54 9,731.46 324,382.00 254,484.83 40,466.98 29,430.19 324,382.00

40 Multi-family Units  4,989.86 199,594.40 3,249.59 202,843.99 159,135.55 25,304.99 18,403.42 202,843.99
 0 Manufactured Housing 1,483.13 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0 Manufactured Housing 2,039.91 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0 Manufactured Housing 2,445.37 0.00 0.00 0.00 0.00 0.00 0.00 0.00

72 Non-residential       Various 203,527.57 6,055.51 209,583.08 190,531.98 0.00 19,051.10 209,583.08
7,207   Total 16,628,580.68 500,702.83 17,129,283.51 14,789,311.97 769,181.24 1,570,785.84 17,129,283.51

Recap by Agency    Revenue      Collection Fee         Total      Percent
Improvement 

Fee (1)
Reimbursemen

t Fee (1)
Collection/ 

Admin Fee (1) Total SDC Fee
City of Beaverton 8,732,998.20 267,644.57 9,000,642.77 34.45% 7,710,310.34 473,416.39 816,916.01 9,000,642.77
Washington County 16,628,580.68 500,702.83 17,129,283.51 65.55% 14,789,311.97 769,181.24 1,570,785.84 17,129,283.51

  Total 25,361,578.88 768,347.40 26,129,926.28 22,499,622.31 1,242,597.63 2,387,701.85 26,129,926.28

Add Allocation of interest earned 1,910,270.97 1,475,595.56 178,769.58 255,905.82 1,910,270.97
Grant rec'd (Wa Cty) & Coparanis pledge 24,000.00 24,000.00

Less SDC Credits for Land Donation Paid in Cash (1,215,149.84) (736,652.08) 0.00 (478,497.76) (1,215,149.84)
Refunds of SFR Fees Collected in Error (364,207.02) (305,148.23) 2,727.21 (61,786.00) (364,207.02)
Administrative Costs Paid (18.65) 0.00 0.00 (18.65) (18.65)
Collection Fees paid to City and County (768,347.41) 0.00 0.00 (768,347.41) (768,347.41)

0.00 0.00 0.00
Project Costs 0.00 0.00 0.00

Inger Land Acquisition (690,517.55) (690,517.55) 0.00 0.00 (690,517.55)
Husen Land Acquisition (448,254.93) (448,254.93) 0.00 0.00 (448,254.93)
Fanno Trail Matching (157,575.12) (157,575.12) 0.00 0.00 (157,575.12)
Stover/JQAY Acquisition (164,160.04) (164,160.04) 0.00 0.00 (164,160.04)
PGE Land Acquisition (3,500.00) (3,500.00) 0.00 0.00 (3,500.00)
Rock Creek/Bethany (775,329.38) (775,329.38) 0.00 0.00 (775,329.38)
Camp Rivendale (628,794.95) (628,794.95) 0.00 0.00 (628,794.95)
Conestoga Play Structure (27,951.70) (27,951.70) 0.00 0.00 (27,951.70)
Synthetic Turf Project (315,242.42) (315,242.42) 0.00 0.00 (315,242.42)
Stuhr Building Expansion (148,261.65) (148,261.65) 0.00 0.00 (148,261.65)
Bluffs Park Development (107,645.65) (107,645.65) 0.00 0.00 (107,645.65)
Foege Park Development (130,871.23) (130,871.23) 0.00 0.00 (130,871.23)
Kelvin Land Acquisition (46,448.00) (46,448.00) 0.00 0.00 (46,448.00)
Beaverton Pwrln Trail (274,578.86) (274,578.86) 0.00 0.00 (274,578.86)
Kaiser Woods (1,016,829.86) (1,016,829.86) 0.00 0.00 (1,016,829.86)
PCC Athletic Fields MP & Construction (9,402,753.35) (9,402,753.35) 0.00 0.00 (9,402,753.35)
Synthetic Turf Field 2 (531,551.57) (531,551.57) 0.00 0.00 (531,551.57)
Winkleman Land Acquisition (27,000.00) (27,000.00) 0.00 0.00 (27,000.00)
BSD Synth Turf Field Matching Funds (200,000.00) (200,000.00) 0.00 0.00 (200,000.00)
Nature Park Infrastructure (98,362.62) (98,362.62) 0.00 0.00 (98,362.62)
HMT Play Structure Phase II (135,277.74) (135,277.74) 0.00 0.00 (135,277.74)
Other Land Acquisition (thru FY07) (627,196.85) (627,196.85) 0.00 0.00 (627,196.85)
Novice Skate Park (209,707.59) (209,707.59) 0.00 0.00 (209,707.59)
CRA Backyard Master Plan (103,987.26) (103,987.26) 0.00 0.00 (103,987.26)
Mt. Williams Land Acquisition (1,600,220.00) (1,600,220.00) 0.00 0.00 (1,600,220.00)
Tennis Air Structure (528,651.17) (528,651.17) 0.00 0.00 (528,651.17)
Lowami Hart Woods Phase I (71,190.90) (71,190.90) 0.00 0.00 (71,190.90)
Garden Home Parking Lot Expansion (300,050.89) (300,050.89) 0.00 0.00 (300,050.89)
Aloha Park School Fields Restoration (107,196.50) (107,196.50) 0.00 0.00 (107,196.50)
Old Wagon Trail Rplcemnt Design (33,927.72) (33,927.72)         0.00 0.00 (33,927.72)
Land Acquisition (thru FY08) (40,149.52) (40,149.52)         0.00 0.00 (40,149.52)
Rystadt Property Acquisition (88,001.85) (88,001.85)         0.00 0.00 (88,001.85)
March Property Acquisition (932,569.52) (932,569.52) 0.00 0.00 (932,569.52)
Brady Property Acquisition (355,708.77) (355,708.77) 0.00 0.00 (355,708.77)
Nopper/Turner Property Acquisition (268,913.36) (268,913.36) 0.00 0.00 (268,913.36)
Winkleman Park Initial Site Imp. (5,969.31) (5,969.31) 0.00 0.00 (5,969.31)
Land Acquisition (thru FY09) (745.41) (745.41) 0.00 0.00 (745.41)
Young House & Property (5,000.00) (5,000.00) 0.00 0.00 (5,000.00)
Bonny Slope/BSD Trail Dev. (47.20) (47.20) 0.00 0.00 (47.20)

Total SDC Fund Cash Increase (Decrease) 5,106,333.89 2,323,277.12 1,424,094.42 1,334,957.85 5,106,333.89
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