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Board of Directors Regular Meeting 
November 2, 2015 

6:00 p.m. Executive Session; 7:00 p.m. Regular Meeting 
HMT Recreation Complex, Peg Ogilbee Dryland Meeting Room 

15707 SW Walker Road, Beaverton 
 
 

AGENDA 
 

1. Executive Session* 
A. Legal 
B. Land 

2. Call Regular Meeting to Order 
3. Action Resulting from Executive Session 
4. Audience Time** 
5. Board Time 
6. Consent Agenda*** 

A. Approve:  Minutes of October 5, 2015 Regular Board Meeting 
B. Approve:  Monthly Bills 
C. Approve:  Monthly Financial Statement 
D. Award:  HMT Aquatic Center Renovation Consultant Contract 

7. Unfinished Business 
A. Update:  Synthetic Turf Infill 
B. Information:  General Manager’s Report 

8. New Business 
A. Approve:  North Bethany Abbey Meadows Phase 1 Site Master Plan 

9. Adjourn 
 

 
 
*Executive Session: Executive Sessions are permitted under the authority of ORS 192.660.  Copies of the statute are available at 
the offices of Tualatin Hills Park & Recreation District.  **Public Comment/Audience Time:  If you wish to be heard on an item not 
on the agenda, or a Consent Agenda item, you may be heard under Audience Time with a 3-minute time limit.  If you wish to speak 
on an agenda item, also with a 3-minute time limit, please wait until it is before the Board.  Note: Agenda items may not be 
considered in the order listed.  ***Consent Agenda:  If you wish to speak on an agenda item on the Consent Agenda, you may be 
heard under Audience Time.  Consent Agenda items will be approved without discussion unless there is a request to discuss a 
particular Consent Agenda item.  The issue separately discussed will be voted on separately.  In compliance with the Americans 
with Disabilities Act (ADA), this material, in an alternate format, or special accommodations for the meeting, will be made available 
by calling 503-645-6433 at least 48 hours prior to the meeting.  
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DATE:  October 26, 2015 
TO:  Board of Directors 
FROM: Doug Menke, General Manager 
 
RE:  Information Regarding the November 2, 2015 Board of Directors Meeting 
 
Agenda Item #6 – Consent Agenda 
Attached please find consent agenda items #6A-D for your review and approval. 
 

Action Requested: Approve Consent Agenda Items #6A-D as submitted: 
A. Approve:  Minutes of October 5, 2015 Regular Meeting 
B. Approve:  Monthly Bills 
C. Approve:  Monthly Financial Statement 
D. Award:  HMT Aquatic Center Renovation Consultant Contract 

 
Agenda Item #7 – Unfinished Business 
A. Synthetic Turf Infill  
Attached please find a memo from Keith Hobson, director of Business & Facilities, providing an 
overview of the more commonly installed infill alternatives available for synthetic turf fields, 
including a brief review of the various characteristics to each infill alternative, as well as a staff 
review of numerous reports and studies relating to both health and environmental concerns with 
crumb rubber infill. Keith will be at your meeting to provide an overview of the information and to 
answer any questions the board may have. 
 

Action Requested:  No formal action is requested – information is being provided 
for board information only. 

 
B. General Manager’s Report 
Attached please find the General Manager’s Report for the November regular board meeting. 
 
Agenda Item #8 – New Business 
A. North Bethany Abbey Meadows Phase 1 Site Master Plan 
Attached please find a memo from Keith Hobson, director of Business & Facilities, presenting a 
first phase site master plan for Abbey Meadows for the board’s consideration. Keith will be at your 
meeting to provide an overview of the plan and to answer any questions the board may have. 
 

Action Requested: Board of directors’ approval of the Abbey Meadows Phase 1 Site 
Master Plan. 

 
Other Packet Enclosures 

 Management Report to the Board 
 Monthly Capital Report 
 Monthly Bond Capital Report 

 
 System Development Charge Report 
 Newspaper Articles 
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Tualatin Hills Park & Recreation District 
Minutes of a Regular Meeting of the Board of Directors 

 
 
 

 
 

Present: 
Larry Pelatt President/Director 
Jerry Jones Jr. Secretary/Director 
John Griffiths Secretary Pro-Tempore/Director 
Ali Kavianian Director 
Bob Scott Director 
Doug Menke General Manager 
 
Agenda Item #1 – Work Session: Public Sector Ethics for Government Officials 
President Pelatt called the work session to order at 6:00 pm.  
 
Paul Elsner, Partner at Beery, Elsner & Hammond, LLP and THPRD’s legal counsel, conducted 
a training on public sector ethics for government officials. A handout titled Oregon Government 
Ethics was distributed, a copy of which was entered into the record. Paul presented an overview 
of the handout and answered general questions from the board members.   
 
Agenda Item #2 – Executive Session (A) Land 
President Pelatt called executive session to order to conduct deliberations with persons 
designated by the governing body to negotiate real property transactions. Executive session is 
held pursuant to ORS 192.660(2)(e), which allows the board to meet in executive session to 
discuss the aforementioned issue. 
 
President Pelatt noted that representatives of the news media and designated staff may attend 
the executive session. All other members of the audience were asked to leave the room.  
Representatives of the news media were specifically directed not to disclose information 
discussed during executive session. No final action or final decision may be made in executive 
session. At the end of executive session, the board will return to open session and welcome the 
audience back into the room. 
 
Agenda Item #3 – Call Regular Meeting to Order 
President Pelatt called the regular meeting to order at 7:10 pm. 
 
Agenda Item #4 – Action Resulting from Executive Session 
President Pelatt announced that executive session has been recessed until the end of the 
regular meeting in order to allow the regular meeting to begin on time.  
  

A regular meeting of the Tualatin Hills Park & Recreation District Board of Directors was held on 
Monday, October 5, 2015, at the HMT Recreation Complex, Dryland Training Center, 15707 SW 
Walker Rd, Beaverton. Work Session 6 pm; Executive Session 6:30 pm; Regular Meeting 7 pm. 
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Agenda Item #5 – Resolution Amending District Compiled Policies Chapter 5 (Public 
Contracting Rules) 
A. Open Hearing 
President Pelatt opened the public hearing. 
 
B. Staff Report 
Keith Hobson, director of Business & Facilities, provided an overview of the memo included 
within the board of directors’ information packet regarding proposed changes to the district’s 
Public Contracting Rules contained in Chapter 5 of the District Compiled Policies (DCP). The 
proposed amendment to DCP 5 expands the opportunity to conduct the prequalification process 
to any project over $1 million, where the size, complexity or other project-specific considerations 
warrants its use. This will ensure that bidders on larger and more complex projects have the 
experience and capacity to successfully complete them. He noted that the most recent rules on 
contractor prequalification in DCP 5 were adopted in March 2011 and allow for the use of 
prequalification only for bond trail projects valued at $1 million or more. The proposed 
amendment would be designed to be a limited application of the prequalification process in 
order to ensure that it is not so widely used that it would diminish competition. There are several 
upcoming projects over the next few years that staff believe would benefit from the use of 
prequalification, including the Southwest Quadrant Community Park Project, Cedar Hills Park 
Project and the building improvements at the Tualatin Hills Aquatic Center.  
 
Keith noted that the action requested this evening is that the board of directors, acting as the 
Local Contract Review Board, conduct a public hearing regarding the proposed changes and, 
pending the outcome of the public hearing, approve the resolution adopting the proposed 
changes as presented with an immediate implementation.        
 
C. Public Comment 
There was no public comment.  
 
D. Board Discussion 
Jerry Jones Jr. commented that this amendment should enable a more efficient way of moving 
forward on larger projects.  
 
President Pelatt noted that he considered the proposed changes in terms of whether it would 
limit competition, but he believes that the amendment should allow a better end product without 
substantively reducing available competition. He especially appreciates the clause allowing 
contractors that may not have all of the required qualifications on their own to team with others.  

 
E. Close Hearing 
President Pelatt closed the public hearing. 
 
F. Board Action 
Jerry Jones Jr. moved that the board of directors, acting as the Local Contract Review 
Board, approve Resolution 2015-16 amending the Public Contracting Rules contained 
within Chapter 5 of the District Compiled Polices. Bob Scott seconded the motion. Roll 
call proceeded as follows:  
John Griffiths Yes 
Ali Kavianian  Yes 
Bob Scott  Yes 
Jerry Jones Jr. Yes 
Larry Pelatt  Yes 
The motion was UNANIMOUSLY APPROVED. 
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Agenda Item #6 – Audience Time 
Mitch Lea, 6630 SW Miles Court, Portland, is before the board of directors this evening 
regarding the board’s recent decision to rename Hideaway Park to Babette Horenstein 
Memorial Park. He stated that he has lived in the Hideaway Hills neighborhood for 36 years. He 
submitted into the record a drawing of a proposal that Hideaway Park retain its original name, 
but that another sign be placed near the main park sign stating “In Memory of Babette 
Horenstein.” He suggested that this would appease both the neighbors of the park in retaining 
the historical name of Hideaway Park, as well as honor the legacy of Babette Horenstein. 
 
Greg Freuler, 6655 SW 67th Avenue, Portland, is before the board of directors this evening 
regarding the board’s recent decision to rename Hideaway Park to Babette Horenstein 
Memorial Park. He stated that he has lived in the Hideaway Hills neighborhood for 21 years. He 
is opposed to the board’s decision to rename Hideaway Park and noted that a petition with over 
150 signatures has been collected of residents also opposed. He commented that while 
collecting the signatures, not one resident came forward in support of the proposed renaming 
and only one was indifferent; all others were opposed. He noted that the board’s naming policy 
is at issue as well in that serving the community as a board member should not be viewed as 
hardship or sacrifice, but as an honor and privilege, and that the reward and satisfaction of the 
board members should only be knowing that the parks belong to the community and nothing 
more. He described the lack of public process for this renaming, stating that only one letter was 
received by the neighborhood. He suggested that the board was not truly interested in hearing 
the community’s input on this matter and that the input the board did receive was dismissed. He 
requested that the board of directors reconsider the decision to rename Hideaway Park. 
 
Jill Vaughan, 6645 SW Miles Court, Portland, is before the board of directors this evening 
regarding the board’s recent decision to rename Hideaway Park to Babette Horenstein 
Memorial Park. She described her family’s lengthy history in the Hideaway Hills neighborhood, 
beginning 60 years ago when her grandparents purchased a home there. She stated that she 
believes in the importance of preserving the area’s history. She described her family’s use of 
Hideaway Park and expressed appreciation for the improvements made to the park in recent 
years. She noted that she was not aware that the public process would be closed after the 
public outreach was concluded and that more assertive action would have been taken if they 
knew that this would be the result. She referenced the comments received by the board on this 
proposal, of which over 30 were opposed and only a few were in favor. She requested that the 
board of directors retain the historic name of Hideaway Park, noting that the park belongs to the 
community and that the board of directors is elected to represent the community it serves.  
 
Rolf Anderson, 6640 SW Hickman Lane, Portland, is before the board of directors this evening 
regarding the board’s recent decision to rename Hideaway Park to Babette Horenstein 
Memorial Park. He stated that he has lived in the Hideaway Hills neighborhood for 26 years and 
provided a brief history of Hideaway Park and the area around it. He referenced the minutes of 
the August 10, 2015, board meeting at which the decision to rename Hideaway Park was made 
and noted that there was no mention of the opposition received to the proposal: 31 opposed; 3 
neutral; 2 in favor. He noted that other options were suggested by the neighbors, such as 
naming the wetland in the park in Babette Horenstein’s honor. He questioned the impartiality of 
the board by voting unanimously in favor of the renaming, noting that voting on a matter related 
to a former board member appears to be a conflict of interest and he questions who represents 
the neighborhood which is opposed to the name change. He requested that the board of 
directors reconsider the decision to rename Hideaway Park and instead name the wetland at 
Hideaway Park in honor of Babette Horenstein. 
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Christiane Julhes, 6525 SW Hickman Lane, Portland, is before the board of directors this 
evening regarding the board’s recent decision to rename Hideaway Park to Babette Horenstein 
Memorial Park. She stated that she has lived in the Hideaway Hills neighborhood for 49 years 
and is before the board this evening in support of her fellow neighbors’ testimony. She 
requested that the board of directors reconsider the decision to rename Hideaway Park. 
 
Pat Maguire, 6600 SW 67th Avenue, Portland, is before the board of directors this evening 
regarding the board’s recent decision to rename Hideaway Park to Babette Horenstein 
Memorial Park. He recalled memories of using the park with his family, including volunteer work 
maintaining the park. Although he appreciates Babette Horenstein’s service to the community, 
he suggested that a memorial bench or plaque be placed at the site in her honor rather than 
renaming the entire park. He offered to contribute $100 to the bench or plaque, either of which 
would be a fitting tribute. He appreciates volunteers who donate their time, talent and resources, 
and understands the value Mrs. Horenstein contributed to the committee. He theorized the 
reason no opposition was voiced at the August 10, 2015, board meeting was because the 
comments submitted to the board prior to the meeting were overwhelmingly against the 
proposal and that he, along with his fellow neighbors, were shocked when they learned that the 
board approved the proposal anyway. He submitted a petition with over 150 signatures in 
opposition to the renaming into the record. He questioned who represents the wishes of the 
neighborhood if not the board of directors and requested that the board reconsider the decision 
to rename Hideaway Park. 
 
Eldon Foster, 77 SW Moonridge Place, Portland, is before the board of directors this evening 
regarding the board’s recent decision to rename Hideaway Park to Babette Horenstein 
Memorial Park. He stated that he is a former THPRD board member and that he served on the 
board with Babette Horenstein, although her length of service both preceded and continued 
after his service. He recalled that she must have attended approximately 500 board meetings 
through her service to THPRD, but that this was only a fraction of her service hours to the 
community. He recalled memories of their time serving on the board together and the important 
accomplishments of that time period, including the passage of the district’s first significant bond 
measure and establishment of the district’s partnership with the Beaverton School District, both 
in which Babette played a direct roll. He noted that, in his opinion, three people were 
instrumental in laying the foundation for the THPRD of today and one of those was Babette. He 
suggested that the only appropriate way to honor Babette would be to name a district-wide 
facility or complex in her honor. Although he does not see an urgency in establishing this 
naming, he requested that the board pass a resolution that any future district-wide facilities be 
considered for naming in honor of Babette Horenstein.  
 
President Pelatt commented that if the board wished to rescind the renaming of Hideaway Park 
to Babette Horenstein Memorial Park, this would need to come back to the board on a future 
board meeting agenda and such a decision could not be made this evening. He confirmed that 
the board would work with district staff to consider the testimony received this evening, although 
the board may or may not choose to rescind the renaming. He committed to the topic being 
placed on a future meeting agenda and encouraged those who are interested to review 
upcoming meeting agendas in order to stay engaged. Those who testified this evening or who 
had provided comments through the initial public process would be notified as well.  
 
Jerry Jones Jr. acknowledged the testimony received this evening, noting that the board serves 
over 230,000 constituents. He explained that the proposal to rename Hideaway Park was not 
only communicated to the neighborhood around Hideaway Park via mail, but was also placed 
on the district’s website and social media in order to engage the feedback of the entire district. 
When only 30 residents out of the entire district reacted negatively, he understood the rest of 
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the district to be in support of the proposal. He expressed appreciation for the testimony 
received this evening and acknowledged that time was taken out of personal schedules and 
obligations in order to do so, which allowed the board to understand in greater detail how the 
surrounding neighborhood feels about the proposal. The board takes naming requests 
seriously, as it did when the Horenstein family approached the board, and the request was 
vetted through the board’s naming policy. He does not want the audience this evening to feel 
like their comments were not heard and the fact that the board will reconsider this naming 
request emphasizes that the board listens to their constituents.   
 
John Griffiths commented that no residents attended the August board meeting at which this 
decision was made. The agendas are published and posted in advance and the public is always 
welcome to attend the board meetings. He also noted that this is the first time that the district 
has used its board naming policy and that the board is learning as it goes in this case. 
 
President Pelatt agreed with John’s comment that this is the first time that the board has used 
its naming policy, noting that the board spent a lot of time discussing how the district could 
recognize extraordinary individuals who have made great contributions, such as Babette. As this 
was the first time the board went through this process, perhaps it was done too quickly. The 
board will review the testimony received this evening and reconsider the previous decision, 
although that does not necessarily mean that the outcome will be different. In the meantime, he 
encouraged those interested to stay engaged in this process and review upcoming agendas.   
 
Agenda Item #7 – Board Time 
Bob Scott referenced the Management Report included within the board of directors’ information 
packet and asked for additional information regarding the new trail constructed within Lowami 
Hart Woods Natural Area.  
 Bruce Barbarasch, superintendent of Natural Resources & Trails Management, noted 

that the referenced trail was originally an unpermitted, user-created trail that the district 
later permitted and rerouted into a year-round gravel trail providing more reasonable 
access than the previous alignment.  

 
John Griffiths commented on the district’s choice of vehicle color for its fleet. He noted that most 
other local municipal vehicle fleets are also white and that a different color choice for our 
vehicles would help our fleet stand out from the rest. He described the blue fleet of Clean Water 
Services and how those vehicles are immediately identifiable and also echo the agency’s focus 
on clean water. He acknowledged that one of the reasons white is used is that it is a standard 
color that never changes from year to year, while the auto manufacturers will have different 
shades of green, as an example, each year. However, Clean Water Services uses the different 
shades of blue each year as the auto manufacturers change the shades. He wonders whether it 
would be beneficial for the district, from a marketing standpoint, to consider changing the color 
of the fleet for the same reasons of being easily identifiable and to echo the district’s mission.  
 The other board members agreed that they would be open to further discussion on this 

concept as long as it is implemented as new vehicles are purchased; not repainting the 
current fleet or purchasing new vehicles solely due to paint color.  

 General Manager Doug Menke noted that staff would compile information on this 
concept and provide it to the board for review.  

 
Jerry Jones Jr. commented that he recently attended the National Recreation & Park 
Association annual conference and that he was impressed by the name recognition THPRD 
enjoys on a national level, as was evident by a number of fellow attendees he spoke with.   
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Agenda Item #8 – Consent Agenda 
Bob Scott moved that the board of directors approve consent agenda items (A) Minutes 
of August 14, 2015 Regular Board Meeting, (B) Monthly Bills, (C) Monthly Financial 
Statement, (D) Southwest Quadrant Community Park Construction Manager, and (E) 
Solicitation for Brand Name Exemption for Roofing Material. Ali Kavianian seconded the 
motion. Roll call proceeded as follows: 
Jerry Jones Jr. Yes 
John Griffiths Yes 
Ali Kavianian  Yes 
Bob Scott  Yes 
Larry Pelatt  Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #9 – Unfinished Business 
A. Strategic Plan and Service and Financial Sustainability Plan  
Seth Reeser, operations analysis manager, provided an overview of the memo included within 
the board of directors’ information packet regarding a status update on the Strategic Plan and 
Service and Financial Sustainability Plan adopted by the board of directors in December 2013, 
via a PowerPoint presentation, a copy of which was entered into the record. Seth noted that, 
since adoption, staff have been working with the board of directors on updating district policies 
based on the recommendations within these plans, as well as the development of related 
functional plans. Staff are beginning the planning and budgeting process for the 2016/17 fiscal 
year and the Strategic Plan and Service and Financial Sustainability Plan will be the foundation 
for this process. As such, staff have prepared a status update on the two plans, which is also 
included within the board of directors’ information packet. The update reflects which items are 
completed, underway and ongoing, in progress, or have not yet been started. Seth offered to 
answer any questions the board may have.  
 
Bob Scott inquired regarding the process used if a goal or action step no longer makes sense.  
 Seth replied that staff are currently working on an internal procedure to use in these 

cases. For example, one of the recommendations is that the district participate in 
welcome wagon kits; however, staff are unsure whether welcome wagon kits are 
produced any longer, so this recommendation may no longer be viable for the district.  

 
Jerry Jones Jr. asked whether the information included within the status updates could be 
sorted by status (i.e. items completed, underway and ongoing, in progress, or not yet started).  
 Seth confirmed that this could be provided.  

 
B. General Manager’s Report  
General Manager Doug Menke provided an overview of his General Manager’s Report included 
within the board of directors’ information packet, including the following: 

 THPRD Staff Representation at CPO & NAC Meetings 
o Bob Wayt, director of Communications & Outreach, provided an update 

regarding the district’s increased emphasis on community outreach via regular 
contact with Neighborhood Association Committees (NAC) and Citizen 
Participation Organizations (CPO). Each NAC and CPO within THPRD 
boundaries has been assigned a management employee to give a brief 
presentation at each meeting, answer questions, and serve as a key contact. 

 SDC Methodology and Administrative Procedures Guide Update  
o Keith Hobson, director of Business & Facilities, provided an update regarding the 

district’s update to its SDC Methodology and Administrative Procedures Guide, 
which were last updated in late 2007 and 2006, respectively. The current project 
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timeline has a public hearing and potential board approval tentatively scheduled 
for the December Regular meeting.   

 Board of Directors Meeting Schedule 
Doug offered to answer any questions the board may have.  
 
Jerry Jones Jr. inquired how the feedback has been from the CPOs and NACs regarding the 
district’s new involvement. 
 Bob replied that the feedback has been very positive, noting that the CPOs and NACs 

are excited to have a THPRD representative available on an ongoing basis.  
 

Jerry asked if the district had considered presenting the Hideaway Park renaming issue to the 
appropriate CPO and/or NAC. 
 Bob confirmed that Aisha had made a presentation to CPO 3, which serves the Garden 

Home area, on the Hideaway renaming topic.  
 Aisha Panas, director of Park & Recreation Services, commented that the typical 

process would be for the THPRD representative to provide a brief update to the CPO or 
NAC on relevant topics and if there is interest in more information on a specific topic, a 
formal presentation could be arranged by the appropriate district staff. The hope is that 
district staff can constantly feed information relevant to those specific neighborhoods 
through the THPRD representatives in order to provide a single point of contact.  

 
Jerry Jones Jr. noted that the district used a public task force during its last SDC methodology 
update and inquired how the district is facilitating public input through the current process. 
 Steve Gulgren, superintendent of Design & Development, replied that district staff have 

been in contact with the Homebuilders Association regarding the update. 
Jerry suggested communicating with other local government agencies involved early on, which 
can help expedite the process.  
 
Hearing no further questions, President Pelatt recessed the regular meeting. 
 
Agenda Item #2 – Executive Session (A) Land  
President Pelatt reconvened executive session to conduct deliberations with persons 
designated by the governing body to negotiate real property transactions per ORS 192.660 
(2)(e), which allows the board to meet in executive session to discuss the aforementioned issue. 
 
Agenda Item #3 – Call Regular Meeting to Order 
President Pelatt reconvened the regular meeting at 8:55 pm. 
 
Agenda Item #4 – Action Resulting from Executive Session 
Jerry Jones Jr. moved that the board of directors authorize staff to acquire a property in 
the northeast quadrant of the district subject to standard due diligence review and 
approval by the general manager. The general manager is authorized to negotiate terms 
of closing, including site conditions and lease-back agreement. Upon further review and 
analysis and extinguishment of easements benefiting the property, staff may sell all or a 
portion of the property not needed for park purposes. Bob Scott seconded the motion. 
Roll call proceeded as follows: 
John Griffiths Yes 
Ali Kavianian  Yes 
Jerry Jones Jr. Yes 
Bob Scott  Yes 
Larry Pelatt  Yes 
The motion was UNANIMOUSLY APPROVED. 
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Recording Secretary, 
Jessica Collins 

Agenda Item #10 – Adjourn  
There being no further business, the meeting was adjourned at 9 pm.  
 
 
 
   

Larry Pelatt, President    Jerry Jones Jr., Secretary 



Tualatin Hills Park and
Recreation District

Accounts Payable
Over $1,000.00

September 30, 2015
Summary Page 1 of 4

Check # Check  Date Vendor Name Check Amount

288051 09/04/2015 City of Beaverton 3,355.97            
288089 09/04/2015 AKS Engineering & Forestry, LLC 1,215.73            
288343 09/25/2015 Nomarco, Inc. 152,897.75        

Capital Outlay - Bond - Facility Rehabilitation 157,469.45$       

288101 09/04/2015 Dan Riehl Excavating, Inc. 23,500.00          
Capital Outlay - Bond - Land Acquisition 23,500.00$         

288106 09/04/2015 John Oscar Grade III 2,470.00            
288308 09/25/2015 Ash Creek Forest Management, LLC 1,608.18            
288406 09/30/2015 John Oscar Grade III 3,900.00            

Capital Outlay - Bond - Natural Resources Projects 7,978.18$           

288102 09/04/2015 David Evans & Associates, Inc. 70,364.50          
Capital Outlay - Bond - New Community Park Development 70,364.50$         

288314 09/25/2015 ESA Vigil-Agrimis, Inc. 35,469.05          
Capital Outlay - Bond - Renovate & Redevelop Neighborhood Parks 35,469.05$         

288238 09/15/2015 Toughstuff Industrial Floors 1,000.00            
Capital Outlay - Building Improvements 1,000.00$           

288065 09/04/2015 OPSIS Architecture, LLP 1,859.00            
288095 09/04/2015 Boiler & Combustion Service 1,180.00            
288345 09/25/2015 Oregon Corrections Enterprises 1,211.00            

Capital Outlay - Building Replacements 4,250.00$           

288070 09/04/2015 Pioneer Sheet Metal Inc 737,843.00        
288088 09/04/2015 AKS Engineering & Forestry, LLC 1,364.00            
19497 09/14/2015 Dero 1,177.00            
288302 09/25/2015 3J Consulting, Inc. 5,882.66            
288302 09/25/2015 3J Consulting, Inc. 1,333.13            

Capital Outlay - Carryover Projects 747,599.79$       

288074 09/04/2015 RMT Equipment 28,862.00          
Capital Outlay - Fleet Capital Replacement 28,862.00$         

288084 09/04/2015 Washington County 3,836.66            
288094 09/04/2015 Big Belly Solar, Inc. 13,563.06          

Capital Outlay - Park & Trail Improvements 17,399.72$         

288064 09/04/2015 Northwest Playground Equipment, Inc. 3,193.00            
288088 09/04/2015 AKS Engineering & Forestry, LLC 2,717.00            
288109 09/04/2015 Lacey Construction 13,164.00          
288190 09/11/2015 BENGE Industries 1,813.61            
18643 09/14/2015 H.D. Fowler Company 1,450.52            
288251 09/15/2015 Eastside Paving, Inc. 24,323.00          
288256 09/15/2015 Lacey Construction 8,000.00            
288322 09/25/2015 Lacey Construction 6,200.00            

Capital Outlay - Park & Trail Replacements 60,861.13$         

288100 09/04/2015 Dan Riehl Excavating, Inc. 17,400.00          
288317 09/25/2015 Hahn & Associates, Inc. 1,200.00            

Capital Outlay - SDC - Land Acquisition (FY 2014) 18,600.00$         

288066 09/04/2015 Oregon Department of Transportation 330,108.00        
Capital Outlay - SDC - MTIP Grant Match - WST 330,108.00$       

18594 09/14/2015 Beaverton Area Chamber of Commerce 1,550.00            
18783 09/14/2015 Expedia, Inc. 1,473.90            
19079 09/14/2015 Athletic Business Media, Inc. 1,535.00            

Conferences 4,558.90$           

jcollins
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Tualatin Hills Park and
Recreation District

Accounts Payable
Over $1,000.00

September 30, 2015
Summary Page 2 of 4

Check # Check  Date Vendor Name Check Amount

288182 09/09/2015 OPSIS Architecture, LLP 1,960.20            
Contracts Payable - Tennis Center Roof 1,960.20$           

288113 09/04/2015 PGE 35,832.85          
288378 09/28/2015 PGE 1,867.08            
288379 09/28/2015 PGE 26,330.18          

Electricity 64,030.11$         

288223 09/15/2015 Standard Insurance Company 194,402.44        
288391 09/30/2015 Kaiser Foundation Health Plan 261,715.22        
288392 09/30/2015 Moda Health Plan, Inc. 31,124.16          
288395 09/30/2015 Standard Insurance Co. 13,480.04          
288401 09/30/2015 UNUM Life Insurance-LTC 1,330.60            

Employee Benefits 502,052.46$       

288221 09/15/2015 PacificSource Administrators, Inc. 4,003.81            
288224 09/15/2015 Standard Insurance Company 32,518.30          
288226 09/15/2015 Standard Insurance Company 2,029.25            
288228 09/15/2015 Voya Retirement Insurance & Annuity Co. 7,000.00            
288394 09/30/2015 PacificSource Administrators, Inc. 5,188.81            
288396 09/30/2015 Standard Insurance Company 32,599.61          
288397 09/30/2015 Standard Insurance Company 2,116.75            
288400 09/30/2015 THPRD - Employee Assn. 14,637.98          
288403 09/30/2015 Voya Retirement Insurance & Annuity Co. 6,912.50            

Employee Deductions 107,007.01$       

288112 09/04/2015 NW Natural 6,447.06            
18274 09/08/2015 NW Natural 2,309.26            
288377 09/28/2015 NW Natural 17,948.85          

Heat 26,705.17$         

288244 09/15/2015 Beaverton Volleyball Officials Association 1,540.00            
ACH 09/15/2015 National Softball Assoc of Oregon Umpire Assoc 1,982.50            
ACH 09/25/2015 National Softball Assoc of Oregon Umpire Assoc 1,373.50            

Instructional Services 4,896.00$           

288111 09/04/2015 Special Districts Association of Oregon 1,000.00            
Insurance 1,000.00$           

18260 09/03/2015 Schulz-Clearwater Sanitation, Inc. 5,256.78            
18261 09/03/2015 Schulz-Clearwater Sanitation, Inc. 2,135.71            
18264 09/03/2015 United Site Services 1,541.61            
288097 09/04/2015 Cantel Sweeping 2,585.00            
18309 09/14/2015 Christenson Electric, Inc. 1,637.40            
18634 09/14/2015 Guaranteed Pest Control Service Co, Inc. 1,626.00            
18708 09/14/2015 RMS Pump, Inc. 4,715.00            
18722 09/14/2015 Otis Elevator Company 4,345.53            
18795 09/14/2015 US Water Services, Inc. 1,680.00            
19327 09/14/2015 United Site Services 7,302.56            
288319 09/25/2015 Interlocked Filtration Systems, LLC. 4,103.70            

Maintenance Services 36,929.29$         

18252 09/03/2015 Airgas Nor Pac, Inc. 1,037.71            
288090 09/04/2015 Aquionics, Inc. 10,998.02          
ACH 09/04/2015 ORCA Pacific, Inc. 2,437.25            
18333 09/14/2015 Coastwide Laboratories 7,205.16            
18633 09/14/2015 Portland Compressor 1,038.13            
18647 09/14/2015 Step Forward Activities, Inc. 8,960.00            
18926 09/14/2015 Airgas Nor Pac, Inc. 9,675.48            
18940 09/14/2015 Coastwide Laboratories 6,345.01            
19212 09/14/2015 Rexius Forest By-Products, Inc. 4,448.00            
19314 09/14/2015 Rexius Forest By-Products, Inc. 3,660.00            
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19465 09/14/2015 Target Specialty Products 1,379.36            
19491 09/14/2015 Airgas Nor Pac, Inc. 2,682.84            
288348 09/25/2015 Pacific Sports Turf, Inc. 3,432.00            
288360 09/25/2015 Sunset Farm & Nursery, Inc. 1,700.00            
ACH 09/25/2015 ORCA Pacific, Inc. 2,531.82            

Maintenance Supplies 67,530.78$         

18788 09/14/2015 MSDS Online, Inc. 1,999.00            
Miscellaneous Other Services 1,999.00$           

18251 09/03/2015 Ricoh Americas Corporation 3,064.97            
18334 09/14/2015 OfficeMax Incorporated 2,520.16            
18354 09/14/2015 OfficeMax Incorporated 1,213.18            
19275 09/14/2015 GISI Marketing Group 1,092.00            

Office Supplies 7,890.31$           

18356 09/14/2015 ePrint 9,049.77            
Printing & Publication 9,049.77$           

288061 09/04/2015 MIG, Inc. 25,664.49          
288083 09/04/2015 Elizabeth Vice 2,000.00            
18930 09/14/2015 Providence Health & Services 1,650.00            
288252 09/15/2015 FCS Group 7,710.50            
ACH 09/25/2015 Beery, Elsnor & Hammond, LLP 8,144.62            
ACH 09/25/2015 Smith Dawson & Andrews 3,000.00            

Professional Services 48,169.61$         

288067 09/04/2015 Oregon Fencing Alliance 2,805.00            
288068 09/04/2015 Pepsi-Cola Company 1,138.80            
288098 09/04/2015 Capital One Commercial 3,345.36            
18949 09/14/2015 Oaks Park 1,501.00            
19074 09/14/2015 DoBe, LLC 1,653.00            
19452 09/14/2015 Kore Group 4,616.90            
288243 09/15/2015 Beaverton School District #48 3,985.60            
288253 09/15/2015 City of Hillsboro 1,660.00            
ACH 09/15/2015 Northwest Techrep, Inc. 5,342.14            
288309 09/25/2015 Beaverton School District #48 2,565.60            
288344 09/25/2015 NSA Oregon 1,120.00            
288346 09/25/2015 Oregon Department of Administrative Service OPS 1,067.42            

Program Supplies 30,800.82$         

18278 09/08/2015 Waste Management of Oregon 6,801.00            
Refuse Services 6,801.00$           

18250 09/03/2015 Ricoh Americas Corporation 3,200.54            
18899 09/14/2015 Western Bus Sales, Inc. 3,200.00            
288309 09/25/2015 Beaverton School District #48 1,050.40            
288346 09/25/2015 Oregon Department of Administrative Service OPS 1,131.00            

Rental Equipment 8,581.94$           

288345 09/25/2015 Oregon Corrections Enterprises 2,275.00            
Small Furniture & Equipment 2,275.00$           

288069 09/04/2015 Peter Corvallis Productions, Inc. 1,637.00            
288076 09/04/2015 Showcall Event Services 2,477.52            
288077 09/04/2015 SimplexGrinnell LP 1,804.30            
288104 09/04/2015 Event Power & Lighting, Inc. 8,534.41            
288107 09/04/2015 Horne Audio, Inc. 4,500.00            
18724 09/14/2015 Ipromoteu 1,104.71            
19434 09/14/2015 Hilton Restaurants 2,098.80            
288306 09/25/2015 Alta Planning & Design, Inc. 4,140.05            
288313 09/25/2015 Edwards Enterprises 2,187.90            
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288321 09/25/2015 Kronos Incorporated 5,157.30            
288354 09/25/2015 Showcall Event Services 1,406.02            

Technical Services 35,048.01$         

288105 09/04/2015 Executive Forum 5,636.00            
18886 09/14/2015 American Red Cross Health & Safety Services 6,450.00            

Technical Training 12,086.00$         

18271 09/08/2015 AT&T Mobility 7,982.17            
288145 09/09/2015 Comcast Institutional Networks 31,387.35          
288376 09/28/2015 Integra Telecom 4,627.27            

Telecommunications 43,996.79$         

288361 09/25/2015 THP Foundation 5,564.16            
THPF Reimbursed Concessions/Sales 5,564.16$           

288081 09/04/2015 Tualatin Valley Water District 8,841.81            
ACH 09/04/2015 Marc Nelson Oil Products, Inc. 2,338.89            
288362 09/25/2015 Tualatin Valley Water District 7,913.82            
ACH 09/25/2015 Marc Nelson Oil Products, Inc. 2,184.51            

Vehicle Gas & Oil 21,279.03$         

288114 09/04/2015 Tualatin Valley Water District 44,101.67          
18272 09/08/2015 City of Beaverton 36,774.18          
18276 09/08/2015 Tualatin Valley Water District 28,894.87          
18279 09/08/2015 West Slope Water District 2,738.76            
288381 09/28/2015 Tualatin Valley Water District 3,185.52            

Water & Sewer 115,695.00$       

Report Total 2,669,368.18$     



% YTD to Full
Current Year to Prorated Prorated Fiscal Year
Month Date Budget Budget Budget

Program Resources:
Aquatic Centers 137,003$      765,544$      749,125$        102.2% 2,899,023$   
Tennis Center 49,494          202,922        242,910 83.5% 1,055,081     
Recreation Centers & Programs 269,269        1,242,982     1,296,579 95.9% 5,104,267     
Sports Programs & Field Rentals 66,473          289,583        221,004 131.0% 1,279,734     
Natural Resources 16,313          76,725          67,373 113.9% 362,215        

Total Program Resources 538,552        2,577,756     2,576,991       100.0% 10,700,320   

Other Resources:
Property Taxes 47,732          47,732          52,470            0.0% 27,745,905   
Interest Income 3,482            13,014          12,378 105.1% 135,000        
Facility Rentals/Sponsorships 31,554          120,370        155,646 77.3% 560,000        
Grants 2,330            8,930            8,930              100.0% 626,458        
Miscellaneous Income 23,976          106,055        123,514 85.9% 581,407        

Total Other Resources 109,074        296,101        352,938          83.9% 29,648,770   

Total Resources 647,626$      2,873,857$   2,929,929$     98.1% 40,349,090$ 

Program Related Expenditures:
Parks & Recreation Administration 42,575          214,162        221,460 96.7% 835,083        
Aquatic Centers 343,490        1,141,092     1,213,758 94.0% 4,094,063     
Tennis Center 82,977          270,057        279,724 96.5% 1,075,276     
Recreation Centers 375,921        1,537,307     1,688,348 91.1% 5,089,363     
Programs & Special Activities 110,167        627,056        587,238 106.8% 1,607,944     
Athletic Center & Sports Programs 112,697        427,279        486,314 87.9% 1,848,972     
Natural Resources & Trails 156,524        531,962        558,257 95.3% 1,887,563     

Total Program Related Expenditures 1,224,351     4,748,915     5,035,099       94.3% 16,438,264   

General Government Expenditures:
Board of Directors 10,682          20,732          20,816 99.6% 236,900        
Administration 132,853        544,221        578,590 94.1% 2,242,238     
Business & Facilities 1,358,342     4,516,821     5,107,255 88.4% 18,236,151   
Planning 116,683        346,543        341,556 101.5% 1,337,057     
Capital Outlay 130,106        1,044,445     2,652,414 39.4% 6,444,551     
Contingency/Capital Replacement Reserve -                -                -                  0.0% 3,150,000     

Total Other Expenditures: 1,748,666     6,472,762     8,700,630       74.4% 31,646,897   

Total Expenditures 2,973,017$   11,221,677$ 13,735,729$   81.7% 48,085,161$ 

Revenues over (under) Expenditures (2,325,391)$  (8,347,820)$  (10,805,800)$  77.3% (7,736,071)$  

Beginning Cash on Hand 8,437,058     7,736,071       109.1% 7,736,071     

Ending Cash on Hand 89,238$        (3,069,729)$    -2.9% -$              

Tualatin Hills Park & Recreation District

General Fund Financial Summary
September, 2015
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Proposal Request 
Staff are requesting the board of directors’ approval to award the contract for the HMT Aquatic 
Center renovation design to Opsis Architecture, and authorization for the general manager or 
his designee to execute the professional services contract. 
 
Benefits of Proposal 
Award of the contract with Opsis Architecture will allow the project to proceed and meet the 
2016, August through December, proposed construction schedule. It will also allow the project 
to move forward using the same consultant team that did the original structural and 
environmental analysis which will save time in the design process. 
 
Potential Downside of Proposal 
There is no apparent downside to the proposal. 
 
Action Requested 
Board of directors’ approval of the following items: 

1. Award the contract to the most qualified consultant team, Opsis Architecture, for the 
negotiated scope of work and fee of $233,410 for professional consulting services for the 
project; and 

2. Authorization for the general manager or his designee to negotiate the final terms and 
execute the contract. 
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Criteria 

THPRD SPEC. 
FieldTurf 

Cryogenic 
rubber 

Crumb Rubber Nike Grind 
Coated Sand 

Infill 

Product 
Composition 

Styrene 
Butadiene 

Rubber (SBR) 
(Recycled used 

tires) 

20/80 - recycled 
Tires/ 

post–consumer 
PP 

Polybutadiene 
Isoprene 

Butylntrile bloc 
polymer 
Rubber 

Silicon Dioxide 
Acrylic Polymers 

Calcium 
Carbonate 
Microban 

Cost per 
pound : 

 
Typical field 

cost: 

$0.20 per lb - 
2.6 pounds per 

sq ft (typ.) 
 

$.52 per sq ft 

Information 
Unavailable 

$0.53 per lb - 
2.6 pounds per sq 

ft (typ.) 
 

$1.38 per sq ft 

$1.75-$2.00 per 
sq ft 

 
$2.65-$3.50 per 
sq ft with shock 

pad 
Product meets 
g-max rating of 

175 without 
pad 

underlayment 

Yes Yes Yes 
No 

(Pad required) 

Product 
requirements 
meet THPRD 
maintenance 

standards 

Brushing, 
aerating, raking, 

sweeping – 
performed on a 
recommended 

schedule 

Yes, similar 
maintenance as 
cryogenic rubber 

Yes, similar 
maintenance as 
cryogenic rubber 

Yes, similar 
maintenance as 
cryogenic rubber 

Material Safety 
Data Sheet 

(MSDS) 
available 

Yes Yes Yes Yes 

Availability Readily Available Readily Available 

Not readily 
available. Early 

procurement 
recommended. 

Readily Available 

Sustainability 
Made from 

recycled used 
car tires 

Made from 
recycled used car 

tires 

Made from 
consumer grade 

rubber 

Made from a 
natural substance 

Product can 
be repurposed 

Can be 
repurposed and 

reused 

Can be 
repurposed and 

reused 

Unknown - Not 
enough history 

Can be reused on 
future fields 

Note: Typical THPRD field is 82,000 Sq ft. 
 
Health Concerns 
Most of our research in this area is through the independent studies completed by the states of 
Connecticut, California, and New York, the US Environmental Protection Agency and the 
Edmond School District in Washington State. It should be noted that there are many resources 
available related to this topic and staff chose these sources because of their unbiased and 
comprehensive approach with their studies. Due to staff’s limited expertise in the science of 
toxicology and chemical evaluation, staff did not attempt to evaluate the findings of these 
studies, but instead attempted to capture a broad cross section of the studies done to date. 
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The following is a sampling of the conclusions we have found in these studies. 
Source Conclusion 
Edmond School District, Washington 
 
“Evaluation of Human Health Risks for Synthetic 
Field turf”  

“Based on the data publically available for this 
analysis, the chemical levels found in FieldTurf 
SBR and GeoTurf infill do not present a risk to 
people playing on or using the fields with these 
products. These conclusions are consistent with 
those of multiple regulatory agencies that have 
evaluated the risk from artificial turf products in 
general…” 

State of Connecticut 
 
“Recent News Concerning Artificial Turf Fields” 

“Our study of 5 fields in Connecticut in 2010-2011 
was a comprehensive investigation of releases 
from the fields during active play. This study was 
conducted as a joint project with the CT DEEP and 
the University of CT Health Center and was peer-
reviewed by the Connecticut Academy of Science 
and Engineering. Our study did not find a large 
amount of vapor or particle release from the fields 
confirming prior reports from Europe and the US. 
We put these exposures into a public health 
context by performing a risk assessment. Our risk 
assessment did not find elevated cancer risk.” 
 
“Studies conducted in Connecticut and elsewhere 
have shown a very low exposure potential, less 
than from typical outdoor sources or air pollution.” 
 

State of Connecticut 
 
“Human Health Risk Assessment of Artificial Turf 
Fields Based Upon Results from Five Fields in 
Connecticut” 

“In spite of the conservative nature of the 
assessment, cancer risks were only slightly above 
de minimis levels for all scenarios evaluated 
including children playing at the indoor facility, the 
scenario with the highest exposure. The calculated 
risks are well within typical risk levels in the 
community from ambient pollution sources and are 
below target risks associated with many air toxics 
regulatory programs.” 
 
“Based upon these findings, the use of outdoor and 
indoor artificial turf fields is not associated with 
elevated health risks.” 
 

The Connecticut Academy Of Science And 
Engineering 
 
“Peer Review Of the Human Health Risk 
Assessment of Artificial Turf Fields Based Upon 
Results from Five Fields in Connecticut” 

“…it is believed that some of the results can be 
easily misinterpreted by the public. 
 
The primary concern is on the “headline” finding of 
the DHP report: “Results indicate cancer risks 
slightly above de minimis levels for all scenarios 
evaluated…” the review of the reports and the data 
collected by the state agencies indicates that such 
a conclusion is far too conservative (i.e., overstates 
the risks) and unsupported by the actual data.” 
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Source Conclusion 
US Environmental Protection Agency 
 
“A Scoping-Level Field Monitoring Study of 
Synthetic Turf Fields and Playgrounds” 

“On average, concentrations of components 
monitored in this study were below levels of 
concern; however, given the very limited nature of 
this study (i.e., limited number of components 
monitored, samples sites, and samples taken at 
each site) and the wide diversity of tire crumb 
material, it is not possible to reach any more 
comprehensive conclusions without the 
consideration of additional data.” 
 

New York State Depart. of Environmental 
Conservation 
 
“An Assessment of Chemical Leaching, Releases 
to Air and Temperature at Crumb-Rubber Infilled 
Synthetic Fields” 

“A public health evaluation was conducted on the 
results from the ambient air sampling and 
concluded that the measured levels of chemicals in 
air at the Thomas Jefferson and John Mullaly 
Fields do not raise a concern for non-cancer or 
cancer health effects for people who use or visit the 
fields.” 

California Office of Environmental Health Hazard 
Assessment 
 
“Safety Study of Artificial Turf Containing Crumb 
Rubber Infill Made From Recycled Tires: 
Measurements of Chemicals and Particulates in 
the Air, Bacteria in the Turf, and Skin Abrasions 
Caused by Contact with the Surface” 

Study Goal: 
“Determine whether the new generation of artificial 
turf athletic field containing recycled crumb rubber 
infill is a public health hazard with regard to:  
 
1. Inhalation: Do these fields release significant 
amounts of volatile organic compounds (VOCs) or 
fine particulates of aerodynamic diameter less than 
2.5 microns (PM2.5 and associated metals) into the 
air? If so, are the levels harmful to the health of 
persons using these fields?” 
 
Conclusion: 
 “ 1. Inhalation hazard 

a. PM2.5 and associated elements (including 
lead and other heavy metals) were either 
below the level of detection or at similar 
concentrations above artificial turf athletic 
fields and upwind of the fields. No public 
health concern was identified. 

b. The large majority of air samples collected 
from above artificial turf had VOC 
concentrations that were below the limit of 
detection. Those VOCs that were detected 
were usually present in only one or two 
samples out of the eight samples collected 
per field. There was also little consistency 
among the four artificial turf fields with 
regards to the VOCs detected. 
Nevertheless, seven VOCs detected above 
artificial turf were evaluated in a screening-
level estimate of health risks for both 
chronic and acute inhalation exposure 
scenarios. All exposures were below 
health-based screening levels, suggesting 
that adverse health effects were unlikely to 
occur in persons using artificial turf.”  
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Health Concern Conclusion 
In all the studies reviewed, staff did not identify any that showed elevated health concerns. 
Based on these findings, staff could not identify any conclusive evidence stating that crumb 
rubber has any elevated health concern for participants playing on a synthetic turf field. 
 
Environmental Concerns 
Staff has also investigated the environmental impacts that may be caused by compounds, found 
in infill material, leaching into stormwater runoff. Most of our research in this area is through the 
independent studies completed by the states of Connecticut, New York, and California. It should 
be noted that there are many resources available related to this topic, and these were chosen 
because of their unbiased approach to the studies. As noted above, staff did not attempt to 
evaluate the findings of these studies, but instead attempted to capture a broad cross section of 
the studies done to date. 
 
The following is a sampling of the conclusions we have found in these studies. 
Source Conclusion 
The State of Connecticut 
 
“Artificial Turf Study – Leachate and Stormwater 
characteristics”  

“Based on our analysis of the stormwater collected 
from the artificial turf fields, zinc is the only metal 
detected in concentrations which could pose a risk 
to surface water resources. This finding is 
consistent with many recent studies which 
analyzed leachate and stormwater from crumb 
rubber infill, which indicate that zinc is the primary 
contaminant of concern coming from artificial turf 
sites.” 
 
“The DEP suggests that use of stormwater 
treatment measures, such as stormwater treatment 
wetlands, wet ponds, infiltration structures, 
compost filters, sand filters and biofiltration 
structures, may reduce the concentrations of zinc in 
the stormwater runoff from artificial turf fields to 
levels below the acute aquatic toxicity criteria.” 
 
“This study did not identify any significant risks to 
groundwater protection criteria in the stormwater 
runoff from artificial turf fields.” 
 

New York State Depart. of Environmental 
Conservation  
 
“An Assessment of Chemical Leaching, Releases 
to Air and Temperature at Crumb-Rubber Infilled 
Synthetic Fields” 

“The results of this evaluation indicate a potential 
for release of zinc, aniline, phenol, and 
benzothiazole. Zinc (solely from truck tires), aniline, 
and phenol have the potential to be released above 
groundwater standards or guidance values. No 
standard or guidance value exists for 
benzothiazole. However, as leachate moves 
through soil to the groundwater table, contaminant 
concentrations are attenuated by adsorption and 
degradation, and further reduced by dilution when 
contaminants are mixed with groundwater. An 
analysis of attenuation and dilution mechanisms 
and the associated reduction factors indicates that 
crumb rubber may be used as an infill without 
significant impact on groundwater quality, 
assuming the limitations of mechanisms, such as 
separation distance to groundwater table, are 
addressed.” 
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Source Conclusion 
 “A risk assessment for aquatic life protection was 

performed and found that crumb rubber derived 
entirely from truck tires may have an impact on 
aquatic life based on the impacts that zinc may 
have on aquatic life pathway. For the crumb rubber 
made from mixed tires, the potential impacts are 
insignificant.” 
 

Milone & MacBroom 
 
“Evaluation of the Environmental Effects of 
Synthetic Turf Fields” 

“The evaluation of the stormwater drainage quality 
from synthetic turf athletic fields included the 
collection and analysis of eight water samples over 
a period of approximately one year from three 
different fields, the collection and analysis of 
samples of crumb rubber in-fill from the same three 
fields plus a sample of raw crumb rubber obtained 
from the manufacturer, and the evaluation of the 
effect of the stone base material on the pH of the 
drainage water. The results of the study indicate 
that the actual stormwater drainage from the fields 
allows for the complete survival of the test species 
Daphnia pulex. An analysis of the concentration of 
metals in the actual drainage water indicates that 
metals do not leach in amounts that would be 
considered a risk to aquatic life as compared to 
existing water quality standards. Analysis of the 
laboratory based leaching potential of metals in 
accordance with acceptable EPA methods 
indicates that metals will leach from the crumb 
rubber but in concentrations that are within ranges 
that could be expected to leach from native soil.” 
 

 
Environmental Concern Conclusion 
Based on these findings, there is evidence stating that crumb rubber has the potential to 
leachate zinc into local stormwater runoff and that it can be reduced with the use of stormwater 
treatment measures. It should be noted that our local permitting agency, Clean Water Services, 
will require all newly developed synthetic turf fields to include a stormwater treatment facility, 
and per the findings above may reduce the concentrations of zinc. The fields at PCC Rock 
Creek already include the stormwater treatment facility. 
 
Action Requested 
No board action is requested. The information is provided for board information only. Two 
projects that include synthetic turf installation will go to bid this spring, and staff requests board 
guidance on whether continuing to specify “cryogenic rubber” as a component of the infill 
material is acceptable. 
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Administration Office • 15707 SW Walker Road, Beaverton, OR 97006 • 503/645-6433 • www.thprd.org 

  
DATE:  October 26, 2015 
TO:  The Board of Directors 
FROM: Doug Menke, General Manager 
 
RE: General Manager’s Report for November 2, 2015 
 
Tennis Center & Aquatic Center Roof Projects Update & Timeline 
The Tennis Center roofing contract was issued June 30, 2015, to Pioneer Sheet Metal. 
Construction went well and was completed on schedule; staff issued substantial completion on 
October 9. The project included removing the old metal roof and replacing it with a new roof, and 
adding two inches of new rigid insulation and a breathable membrane. The new roof has many 
advantages over the old roof, the most important difference being that there are no exposed 
fasteners to cause leaks. The breathable membrane under the metal roof is a second barrier to 
leaks and keeps vapor from moving through the roof system to prevent condensation on the 
inside. The new roof system also has a ventilation system between the breathable membrane 
and the roof. Any moisture that develops under the metal can evaporate and vent out. So far, 
during any heavy rain events the roof has performed as expected. 
  
Work continues on the HMT Aquatic Center Renovation. The total renovation project includes the 
replacement of the roof, pool deck, pool gutters and tile, pool equipment, dive tower platform and 
louvers, as well as the pool deck expansion. Following is the preliminary timeline for this project: 
  

November 9 Begin design development 
December 7 Request board approval of Brand Name Exemption for roof material 
January to March Complete pre-qualification process for contractors interested in 

bidding 
January 19 Begin construction documents 
March 21 Begin permitting 
March 28 Begin bidding (concurrent with permitting) 
April 19 Bids due 
May 2 Request board approval of construction contract 
August 1 Begin construction 
December 1 Substantial completion 

 
Southwest Quadrant Community Park Fundraising Campaign Update  
The campaign to fund accessibility features at Southwest Quadrant Community Park progressed 
in late summer and early fall in three ways:  partnerships, planning and fundraising. Today the 
campaign’s gifts and pledges total $964,000 toward the $1,500,000 goal. 
 
Crowdfunding over the course of three weeks in September using the National Recreation & Park 
Association platform was a success in two ways. First, it contributed over $10,000 to the 
campaign’s efforts. As importantly, it mobilized the “close-in” park community. THPRD employees 
and their families, THPRD friends groups and advisory committees, and the district’s leaders 
made over $40,000 available to the campaign above and beyond the crowdfunding total.  
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Planning for the construction contract is advancing well. Last month THPRD’s planning team 
presented at a meeting of the Champions Too Steering Committee. The steering committee 
comprises the nonprofit and agency service partners that formed in early 2015 to advise the 
sports park project and related programming. Plans, particularly for the inclusive play area and 
the Champions Too field, met with overwhelming support and generated enthusiasm. This same 
group is partnering with THPRD’s programmers to refine the activities for people of all abilities 
that will be offered at the park once it opens.  
 
The campaign is positioned well going into year-end 2015. There is more distance to cover as 
year-end approaches. In addition, a number of pledges made by donors earlier in the campaign 
are due at this time. The campaign will be visiting with each donor concerning pledges that are 
due before the end of the year. The campaign is on schedule.   
 
McMillan Park Local Government Grant Program (LGGP) Application 
Planning staff wrote a LGGP grant application to assist in the relocation and replacement of play 
equipment at McMillan Park, a 3.7-acre neighborhood park in the district’s SE quadrant. The 
current play equipment – originally installed in 1977 and updated in 1994 – is outdated, no longer 
meets current industry standards and is located adjacent to a stream prone to seasonal flooding. 
In addition to replacing play equipment, the project also includes new safety surfacing; new site 
furnishings, such as benches, picnic tables, trash receptacles, signage and a split-rail fence; ADA 
improvements, such as a transition ramp and containment curb for the safety surfacing, 
resurfacing of the park’s existing asphalt pathways and new concrete paving in conjunction with 
the site furnishings; and landscaping. The project also includes re-seeding and restoration of the 
existing play area removal location (adjacent to the park’s stream channel) and natural area 
enhancement/mitigation landscaping. Staff requested $50,000 from the grant program with a total 
project budget of $100,000. Funds were awarded in September and staff is working with Oregon 
Parks & Recreation Department to execute the grant agreement. The project is expected to be 
completed in summer 2016. 
 
Willow Creek Greenway Awarded Metro Nature in Neighborhoods Grant 
A Metro Nature in Neighborhoods grant for $25,000 (out of a total project budget of $52,000) was 
received to conduct habitat restoration along ten acres of the Willow Creek Greenway between 
NW 173rd and NW 158th Avenues. The project will start late this fall and last for about five years.  
This phase will cover work beyond the area funded by the 2008 Bond Measure and aims to 
increase the diversity of native trees and shrubs, while reducing non-native weeds. The increased 
diversity of plants will be a boon to native frogs and salamanders in the area. We anticipate 
partnering with teachers from Five Oaks Middle School, the Five Oaks/Triple Creek NAC, and 
Parsons Brinkerhoff, a private company that has been volunteering in the area. Patrons will be 
involved through visits by the Nature Mobile, hands-on volunteering, and information provided to 
neighborhood groups. 
 
Board of Directors Meeting Schedule  
The following dates are proposed for the board of directors and budget committee’s meeting 
schedule over the next few months:   

 December Regular Board Meeting – Monday, December 7 
 January Regular Board Meeting – Tuesday, January 12 
 February Regular Board Meeting – Monday, February 1 
 Mid-Year Budget Review Meeting – Monday, February 22 
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A park name has not yet been determined. A request for names will come back to the board for 
approval in spring 2016. If approved by the board, DRH intends to start installation of the park 
improvements this year. 
 
Benefits of Proposal 
Benefits of the proposal include implementation of the North Bethany Subarea Plan and a 
continued partnership with the developer, DRH. Furthermore, the addition of the play equipment 
to Abbey Meadow’s neighborhood park will add usable park amenities to a rapidly developing 
area. The play structure will be the first park amenity constructed on the west side of North 
Bethany. 
 
Potential Downside of Proposal 
There is no potential downside to the proposal. 
 
Maintenance Impact 
Annual maintenance cost of the proposed improvements is estimated at $7,214.30. This figure 
includes the anticipated irrigation and seeding improvements which were already included into 
the approved purchase and sale agreement. 
 
Action Requested 
Board of directors’ approval of the Abbey Meadows Phase 1 Site Master Plan. 
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league managed by the Tualatin Hills Water Polo Club. The High School Swim Team season 
gets underway November 16. 

 
2. Harman staff is busy making preparations for the upcoming pool closure. Many projects are 

planned for completion including resurfacing the pool tank, replacing the pool gutters and 
recoating the pool deck and dressing room floors. Staff is also working on updating the front 
desk to create a more usable space for customers and staff. Tentative schedule for the closure 
is early December through early February. Customers will be guided to comparable programs at 
our other facilities during this time. 

 
Maintenance 

Jon Campbell, Superintendent of Maintenance Operations 
 
1. The Schlottmann Creek Greenway pathway realignment project is complete. Due to creek bed 

erosion, a 248-linear foot section of pathway located east of NW 167th Avenue was relocated 
away from the creek, and reconnected to the Waterhouse Trail near Waterhouse Lake.  

 
2. THPRD and the City of Beaverton worked together to replace a section of the Fanno Creek Trail 

parking lot. Tree roots from large cottonwood trees caused a significant amount of damage to 
the parking lot along SW Denney Road. Both agencies worked together to prepare the site and 
replace the asphalt, which resulted in minimal impacts to the users. 

 
3. Maintenance staff have rebuilt and strengthened several sections of the Willow Creek 

boardwalk. Staff replaced all stringers, deck boards, railings and support posts that showed any 
sign of deterioration, and added extra support posts and footings for more stability. 

 
Natural Resources & Trails Management 

Bruce Barbarasch, Superintendent of Natural Resources & Trails Management 
 
1. Mt. Williams Trail. Staff and volunteers are close to completing a quarter-mile long, soft-surface 

trail that connects trails in Thornbrook Park with the Westside Trail via Mt. Williams. 
 
2. Fall Volunteer Projects. This is the season where volunteers come out in droves to help with 

habitat restoration efforts including planting and weed removal. Corporate groups from Intel and 
New Seasons, as well as a teen-specific volunteer day, complement the efforts of individual 
community members who will work at more than a dozen sites. 

 
3. Mushrooms and Merlot. Nature Center staff have been running a variety of new programs 

geared toward adults that pair nature and drinks. Mushrooms and Merlot focused on wild 
mushroom identification and local wine. November’s Howlers and Growlers combines a glass of 
beer from a growler with fun facts about coyotes. 

 
4. Advisory Committees. Recruitment is underway for the new advisory committee program. The 

Nature & Trails committee is full with nine people, Parks & Facilities has five potential members, 
and Programs & Events has two so far. 

 
Planning, Design & Development 

Steve Gulgren, Superintendent of Design & Development 
Jeannine Rustad, Superintendent of Planning 

 
1. Construction of the 8 million gallon Tualatin Valley Water District reservoir at Ridgewood View 

Park is nearing completion, with only a small segment of the reservoir wall left to be finished.  A 
small section of the roof has the concrete poured and is finished with a light broom finish, which 
is the finish that is specified for the tennis courts that will be placed on top of the reservoir roof. 
The contractor has moved their job trailers to a gravel pad off of Meade Street and will be 
working to clean up the staging area in order to start preparing for the park redevelopment.   
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They have also staked the soft surface forest loop trail and have placed the base rock from the 
southeast end to the creek and grading has begun on the northern section of the loop trail.  
Staff have been visiting the site more regularly now that construction of some of the park 
amenities has begun. Per the project’s current schedule, the park redevelopment is expected to 
begin in November 2015 with completion in the spring of 2016.  

 
2. Washington County Ordinance No. 802, which adopted the Bonny Slope West Subarea Plan 

into the Cedar Hills-Cedar Mill Community Plan, was approved on October 27, 2015, by the 
Board of County Commissioners. The primary concern of neighbors has been with 
transportation improvements.  Staff were able to reach agreement with Washington County staff 
and a primary developer to retain the “Potential Park Areas” map and text reference in the 
Bonny Slope West Subarea Plan. 

 
3. As of October 1, 2015, medical marijuana dispensaries are authorized to sell recreational 

marijuana. Under state law, medical marijuana dispensaries are prohibited within 1,000 feet of a 
school, and local governments may place additional “reasonable restrictions” on the time, place 
and manner of the sale of marijuana. Washington County Ordinance No. 804, as engrossed, 
includes the district’s recommendation that the 1,000’ buffer be extended to include district 
youth-oriented centers (i.e., athletic, recreation and swim centers). Final adoption of this 
ordinance occurred on October 27, 2015.  

 
4. Neighbors appealed the Washington County Board of County Commission’s adoption of 

Ordinance No. 801, which reduced the natural features buffer on the northern edge of North 
Bethany. Staff will monitor the appeal. 

 
Programs & Special Activities 

Lisa Novak, Superintendent of Programs & Special Activities 
 
1. THPRD will be having an Accessibility Plan Open House at 10 am on November 16 at the Elsie 

Stuhr Center. THPRD is conducting an Access Audit and Transition Plan for parks and 
recreational facilities and is inviting the public to learn more at the project open house. Members 
of the consultant team will provide a brief overview of the project and be available to answer 
questions related to accessibility in district parks and facilities. 

 
2. Volunteer Services & Special Events staff are busy processing background checks for fall and 

winter sports department volunteer coaches. 
 

Recreation 
Eric Owens, Superintendent of Recreation 

 
1. Cedar Hills Recreation Center held a flu shot clinic in partnership with Family Care Health on 

October 9. During the daylong event, 65 people received free flu shots. 
 
2. Garden Home Recreation Center hosted its annual Pumpkin Hunt on Friday, October 23. The 

event was expanded this year to include a bounce house, Zumba dance party and concessions 
to provide more activities for participants. There were also carnival games in a variety of rooms 
as well as the flashlight pumpkin hunt in the field area. The event was from 6 to 8 pm and 480 
participants were in attendance compared to approximately 450 in 2014. 

 
3. Conestoga Recreation & Aquatic Center held their Halloween Festival special event on Friday, 

October 23. A number of activities were available such as a trick-or-treat village, chills and thrills 
carnival, boo bingo, little goblin play zone and more. The Wipeout inflatable was available for 
older children included in open swim. There were 600 participants this year compared to 
approximately 475 for the prior year’s event. 
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Security Operations 
Mike Janin, Superintendent of Security Operations 

 

1. As fall arrives and foliage is reduced on THPRD property, unauthorized camp sites are 
discovered by Park Patrol, walking patrons or residents. This is a priority for Park Patrol to 
respond to these locations to contact the camper and remove the camp. If the camper is not 
there, Park Patrol has debris and litter removed. Any property that is recognized of value to the 
owner is inventoried by Park Patrol and a property receipt is left at the scene. Property is then 
stored undercover at the HMT maintenance yard for 60 days waiting for the owner to contact us.   

 

Sports 
Scott Brucker, Superintendent of Sports 

 
1. Tournaments: The inaugural 3 vs. 3 Adult Bubble Soccer Tournament has been scheduled for 

December 5 at the HMT Recreation Complex. Bubble soccer is a new activity for THPRD; it is 
focused on new patron visits and exposure to the district’s programs by a new audience. The 
Tennis Center held the first half-day tournament the week of October 10. Sixteen players 
registered and five new players from the center’s level 2.5 classes participated.  

 
2. Affiliated Users: Fall recreational and competitive soccer will be completing their season this 

month as will football. Winter field permits will begin the last week of November for competitive 
soccer and rugby. Fall youth baseball/softball permits ended the week of October 12. 

 
Business Services 

Heidi Starks, Deputy Chief Administrative Officer 
Cathy Brucker, Finance Manager 

Nancy Hartman Noye, Human Resources Manager 
Mark Hokkanen, Risk & Contract Manager 
Seth Reeser, Operations Analysis Manager 
Phil Young, Information Services Manager 

 
1. The THPRD Wellness Committee hosted a flu shot clinic on October 21 and 22. Kaiser 

Permanente was onsite to provide seasonal flu shots, at no charge, to benefitted full-time and 
regular part-time employees. For the convenience of THPRD staff, the clinic was scheduled in 
two separate sessions, the Fanno Creek Service Center on October 21 and the Dryland 
Training Center on October 22. Over 80 employees participated. 

 

2. Talbot, Korvola, and Warwick (TKW), the district auditors, have completed field work for the 
2014/15 fiscal year.  Work was completed within one week, rather than the normal two-week 
period, due to the strong working relationship with staff and organized work product. With the 
implementation of some new accounting pronouncements creating additional review, staff will 
present the Comprehensive Annual Financial Report (CAFR) to the Audit Committee for 
approval in December. The CAFR will be presented to the board of directors at the January 
2016 regular meeting.     

 

3. Business Plan Teams have kicked off the 2016/17 budget process.  The five teams (Programs, 
Communications, Sustainability, Maintenance, and Trails & Natural Resources) are working on 
proposals to address the goal outcomes approved by the board in August. Management Team 
approved plans will be included in the Proposed Budget Fiscal Year 2016/17. 

 

4. The Risk Management Steering Committee and the four safety committees met to reemphasize 
their roles and responsibilities to safety. General Manager Doug Menke opened the meeting 
emphasizing the importance in promoting patron and employee safety as a child and 
community-serving organization. Special Districts Association of Oregon provided information 
about their role with THPRD, as well as their Safety & Security Grant program and trainings 
offered to member districts.

 



Potential 
Funding 
Source Coordinator

Amount 
Requested Purpose

Date 
Submitted Decision Date Outcome Comments

Metro  Nature in 
Neighborhoods

Brad 
Hauschild $30,000 

Westside Trail 
Improvements: 
Summercrest Park ‐ SW 
Bridle Hills Drive 
(Design/Engineering) 11/3/2015 12/15/2015 TBD

This is a pre‐
application. If 
selected, a full 
application will be 
completed in January

OPRD Local Government 
Grant Program (LGGP)

Brad 
Hauschild $50,000 

McMillan Play 
Equipment  5/1/2015 9/15/2015 Awarded

Metro Nature in 
Neighborhoods

Bruce 
Barbarasch $25,025 

Habitat restoration in 
Willow Creek Greenway 6/21/2015 9/1/2015 Awarded

Hoover Family Foundation Tina Malcom $3,214 
Camp Rivendale Swim 
Lessons 2/26/2015 June, 2015 Awarded

OPRD Recreation Trails 
Program

Brad 
Hauschild $109,200 

Waterhouse Trail 
Improvements at John 
Marty Park 7/25/2014 January, 2015 Denied

Oregon Parks & Rec Dept 
Local Government Grant

Brad 
Hauschild $40,000 

Terra Linda Park picnic 
pavilion 4/4/2014

September, 
2014 Denied

Oregon Parks & Rec Dept 
Local Government Grant

Brad 
Hauschild $212,500 

Roger Tilbury Memorial 
Park Phase 2 4/4/2014

September, 
2014 Denied

Oregon Parks & Rec Dept 
Land & Water Conservation 
Fund

Brad 
Hauschild $50,000 

Raleigh Park picnic 
pavilion 3/28/2014

September, 
2014 Denied

Metro Nature in  
Neighborhoods Capital 
Grant

Nancy 
Chase/Aisha 
Panas $136,435 

Assistance in property 
acquisition to expand 
Lilly K. Johnson Woods 
Natural Area 1/24/2014 June, 2014 Awarded

Would add to a 
previous grant 
awarded for the same 
purpose

ArtPlace America
Bruce 
Barbarasch $198,000 

Art & artist workshops 
for Nature Revealed 
Project 12/13/2013 2/14/2014 Denied

ODOT ConnectOregon V
Brad 
Hauschild $600,000 

Waterhouse Trail #4 ‐ 
construction 11/22/2013 August, 2014 Denied

Quarterly Grant Report
FY 2013/14 & FY 2014/15

* New information is highlighted.



 

 

Sun Mon Tue Wed Thu Fri Sat 

1 2 
Board Meeting 7pm 
@ Dryland/HMT 
 

3 4 
 

5 6 7 
Newt Day @ Tualatin 
Hills Nature Center 
 
Dive-in Movie @ 
Aloha Swim Center 
(featuring 
Paddington) 

8 9 
 

10 
Veterans Day 
Celebration @ Stuhr 
Center 
 

11 
Veterans Day 
Breakfast @ 
Conestoga Rec & 
Aquatic Center 
 

HOLIDAY 

12 13 14 
#Chills5K @ Cedar 
Hills Rec Center 

15 
Nature Day in the 
Park @ AM Kennedy 
Park 

16 
ADA Audit Open 
House 10 am @ Stuhr 
Center 

17 
 

18 19 
 

20 21 

22 23 24 
 

25 26 
 

HOLIDAY 

27 28 

29 30      

2015 

November 



 

 

 
Sun Mon Tue Wed Thu Fri Sat 

  1 2 
 

3 4 5 
Dive-in Movie @ 
Aloha Swim Center 
(featuring Big Hero 6) 
 

Holiday Bazaar @ 
Garden Home Rec 
Center 

6 7 
Board Meeting 7pm 
@ Dryland/HMT 
 
Holiday Concert @ 
Stuhr Center 

8 
 

9 10 11 12 

13 14 
 

15 
 

16 17 
 

18 
Winter Wonderland 
Holiday Festival @ 
Conestoga Rec & 
Aquatic Center 
 

Elsie Stuhr Day & 
Holiday Celebration 
@ Stuhr Center 

19 

20 21 22 
 

23 24 25 
 

HOLIDAY 

26 

27 28 29 30 31 
End of The Year 
Formal Dance @ 
Stuhr Center 

  

2015 

December 



 

 

Sun Mon Tue Wed Thu Fri Sat 

     1 
 

HOLIDAY 

2 

3 4 5 6 7 8 9 

10 11 12 
Board Meeting 7pm 
@ Dryland/HMT 

13 14 15 16 

17 18 
 

HOLIDAY 

19 20 21 22 23 

24 25 26 27 28 29 30 

31       

2016 

January 



Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Estimated Cost vs. Budget   

Through 9/30/2015   

Description
Prior Year Budget 

Amount
Budget Carryover 

to Current Year

New Funds 
Budgeted in 
Current Year

Cumulative 
Project Budget

Current Year 
Budget Amount

 Expended Prior 
Years 

 Expended            
Year-to-Date 

 Estimated Cost to 
Complete 

 Basis of 
Estimate 

 Project 
Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)
GENERAL FUND
CAPITAL OUTLAY DIVISION

CARRY FORWARD PROJECTS
JQAY House Renovation                    100,000 1,800                       -                               100,000                 1,800                       87,371                     -                               1,800                       Budget 89,171                   1,800                     10,829                       -                                 
Challenge Grant Competitive Fund 50,000                     50,000                     -                               50,000                   50,000                     -                               1,177                       48,823                     Budget 50,000                   50,000                   -                                 -                                 
Signage Master Plan 25,000                     25,000                     -                               25,000                   25,000                     -                               9,292                       15,708                     Budget 25,000                   25,000                   -                                 -                                 
Aquatic Center Dive Tower Louvers 9,500                       9,500                       -                               9,500                     9,500                       -                               -                               9,500                       Budget 9,500                     9,500                     -                                 -                                 
Jenkins Lead Abatement (Main House) 9,000                       9,000                       9,000                       18,000                   18,000                     -                               -                               18,000                     Budget 18,000                   18,000                   -                                 -                                 
HMT Tennis Center Roof 868,000                   868,000                   320,000                   1,188,000              1,188,000                10,888                     740,065                   418,610                   Award 1,169,563              1,158,675              18,437                       29,325                       
Conestoga Middle School Synthetic Turf Field 650,000                   650,000                   -                               650,000                 650,000                   -                               -                               650,000                   Budget 650,000                 650,000                 -                                 -                                 
Hydro-jetter & Camera 11,340                     11,340                     6,292                       17,632                   17,632                     -                               -                               17,632                     Budget 17,632                   17,632                   -                                 -                                 
McMillan Park Playground 87,468                     87,468                     88,500                     175,968                 175,968                   83,969                     7,148                       34,851                     Budget 125,968                 41,999                   50,000                       133,969                     
McMillan Park ADA curb, ramp and picnic table 20,300                     20,300                     -                               20,300                   20,300                     2,436                       -                               17,864                     Budget 20,300                   17,864                   -                                 2,436                         
Commonwealth Lake Ped Path Relocation 78,968                     78,968                     60,000                     138,968                 138,968                   78,968                     67,387                     2,218                       Award 148,573                 69,605                   (9,605)                        69,363                       
Pedestrian Path Construction (6 sites) 172,707                   172,707                   100,879                   273,586                 273,586                   -                               -                               273,586                   Budget 273,586                 273,586                 -                                 -                                 
Rock Creek Greenway Sidewalk and Ramp Replacement 9,500                       9,500                       -                               9,500                     9,500                       -                               -                               9,500                       Budget 9,500                     9,500                     -                                 -                                 
Greenway Park Bridge Replacement 40,000                     40,000                     145,000                   185,000                 185,000                   43,319                     3,552                       112,991                   Award 159,862                 116,543                 25,138                       68,457                       
Aq Ctr  Roof, tank, deck, gutter, tile and equipment 1,442,774                1,432,488                397,306                   1,840,080              1,829,794                79,359                     -                               1,829,794                Budget 1,909,153              1,829,794              (69,073)                      -                                 

TOTAL CARRYOVER PROJECTS                 3,574,557                 3,466,071                 1,126,977               4,701,534                 4,593,048                    386,310                    828,621                 3,460,877               4,675,808               4,289,498                         25,726                       303,550 

ATHLETIC FACILITY REPLACEMENT
Synthetic Turf Field - Sunset High School 200,000                   200,000                 200,000                   -                               -                               200,000                   Award 200,000                 200,000                 -                                 -                                 
Tennis Court Resurfacing (2) 60,000                     60,000                   60,000                     -                               47,499                     2,500                       Award 49,999                   49,999                   10,001                       10,001                       
Tennis Court Resurfacing - HMT Tennis Center 44,000                     44,000                   44,000                     -                               -                               44,000                     Budget 44,000                   44,000                   -                                 -                                 
Skate Ramp Rebuild - HMT Skate Park 30,800                     30,800                   30,800                     -                               -                               30,800                     Budget 30,800                   30,800                   -                                 -                                 

TOTAL ATHLETIC FACILITY REPLACEMENT 334,800                   334,800                 334,800                   -                               47,499                     277,300                   324,799                 324,799                 10,001                       10,001                       

ATHLETIC FACILITY IMPROVEMENT
Push-button activated lights - PCC tennis courts 3,300                       3,300                     3,300                       -                               -                               3,300                       Budget 3,300                     3,300                     -                                 -                                 

TOTAL ATHLETIC FACILITY IMPROVEMENT 3,300                       3,300                     3,300                       -                               -                               3,300                       Budget 3,300                     3,300                     -                                 -                                 
-                            -                               -                               -                               -                               -                            -                            -                                 -                                 

PARK AND TRAIL REPLACEMENTS
Trash Cans in Parks 5,000                       5,000                     5,000                       -                               -                               5,000                       Budget 5,000                     5,000                     -                                 -                                 
Dog Bag Dispensers 10,000                     10,000                   10,000                     -                               9,800                       -                               Complete 9,800                     9,800                     200                            200                            
Bridge/Boardwalk Repairs (4) 15,500                     15,500                   15,500                     -                               1,245                       14,255                     Budget 15,500                   15,500                   -                                 -                                 
Concrete Curbing (1 site) 4,500                       4,500                     4,500                       -                               472                          4,028                       Budget 4,500                     4,500                     -                                 -                                 
Sidewalk Repair & Replacement (3 sites) 39,070                     39,070                   39,070                     -                               29,474                     9,596                       Budget 39,070                   39,070                   -                                 -                                 
Irrigation & Drainage System Repairs 10,000                     10,000                   10,000                     -                               1,546                       8,454                       Budget 10,000                   10,000                   -                                 -                                 
Parking Lots (2 sites) 236,480                   236,480                 236,480                   -                               30,193                     206,287                   Budget 236,480                 236,480                 -                                 -                                 
Pedestrian Pathways (3 sites) 59,710                     59,710                   59,710                     -                               27,414                     32,296                     Budget 59,710                   59,710                   -                                 -                                 
Play Equipment (2 sites) 17,500                     17,500                   17,500                     -                               3,744                       13,756                     Budget 17,500                   17,500                   -                                 -                                 
Tables & Benches 4,800                       4,800                     4,800                       -                               3,193                       1,607                       Budget 4,800                     4,800                     -                                 -                                 
Fencing & Lumber - HSC Community Garden 16,500                     16,500                   16,500                     -                               -                               16,500                     Budget 16,500                   16,500                   -                                 -                                 

TOTAL PARK AND TRAIL REPLACEMENTS 419,060                   419,060                 419,060                   -                               107,081                   311,779                   418,860                 418,860                 200                            200                            

PARK AND TRAIL IMPROVEMENTS
Memorial Benches 8,000                       8,000                     8,000                       -                               124                          7,876                       Budget 8,000                     8,000                     -                                 -                                 
ODOT Grant-Westside Trail#18 easement 80,000                     80,000                   80,000                     -                               5,287                       74,713                     Budget 80,000                   80,000                   -                                 -                                 
Solar Powered Trash Compactors 13,600                     13,600                   13,600                     -                               13,563                     -                               Complete 13,563                   13,563                   37                              37                              
McMillan Park Playground Grant 25,000                     25,000                   25,000                     -                               -                               50,000                     Award 50,000                   50,000                   (25,000)                      (25,000)                      
LWCF grant match - undesignated project 100,000                   100,000                 100,000                   -                               -                               100,000                   Budget 100,000                 100,000                 -                                 -                                 
LWCF small grant match - undesignated project 75,000                     75,000                   75,000                     -                               -                               75,000                     Budget 75,000                   75,000                   -                                 -                                 
RTP grant match - undesignated project 100,000                   100,000                 100,000                   -                               -                               100,000                   Budget 100,000                 100,000                 -                                 -                                 

TOTAL PARK AND TRAIL IMPROVEMENTS                    401,600                  401,600                    401,600                                -                      18,974                    407,589                  426,563                  426,563                       (24,963)                       (24,963)

Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Estimated Cost vs. Budget   

Through 9/30/2015   

Description
Prior Year Budget 

Amount
Budget Carryover 

to Current Year

New Funds 
Budgeted in 
Current Year

Cumulative 
Project Budget

Current Year 
Budget Amount

 Expended Prior 
Years 

 Expended            
Year-to-Date 

 Estimated Cost to 
Complete 

 Basis of 
Estimate 

 Project 
Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget

CHALLENGE GRANTS
Program Facility Challenge Grants 97,500                     97,500                   97,500                     -                               8,962                       88,538                     Budget 97,500                   97,500                   -                                 -                                 

TOTAL CHALLENGE GRANTS 97,500                     97,500                   97,500                     -                               8,962                       88,538                     97,500                   97,500                   -                                 -                                 

BUILDING REPLACEMENTS
Harman Swim Center - resurfacing 345,500                   345,500                 345,500                   -                               -                               345,500                   Budget 345,500                 345,500                 -                                 -                                 
Cardio weight room equipment 40,000                     40,000                   40,000                     -                               -                               40,000                     Budget 40,000                   40,000                   -                                 -                                 
Roof and gutter repair (4) 25,028                     25,028                   25,028                     -                               410                          24,618                     Budget 25,028                   25,028                   -                                 -                                 
Room dividers - CRA 1,000                       1,000                     1,000                       -                               774                          226                          Budget 1,000                     1,000                     -                                 -                                 
Furniture - HMT Admin 14,600                     14,600                   14,600                     -                               662                          13,938                     Budget 14,600                   14,600                   -                                 -                                 
Tables - CHRC 5,500                       5,500                     5,500                       -                               3,455                       -                               Complete 3,455                     3,455                     2,045                         2,045                         
Exterior light fixtures - GHRC 1,000                       1,000                     1,000                       -                               998                          -                               Complete 998                       998                       2                                2                                
Electrical panel - placement assessment 15,000                     15,000                   15,000                     -                               -                               15,000                     Budget 15,000                   15,000                   -                                 -                                 
Outdoor courts relamping - HMT Tennis Center 1,600                       1,600                     1,600                       -                               701                          899                          Budget 1,600                     1,600                     -                                 -                                 
Tile & wood floor - GHRC 2,500                       2,500                     2,500                       -                               -                               2,500                       Budget 2,500                     2,500                     -                                 -                                 
Roof vent covers - Aquatic Center 2,500                       2,500                     2,500                       -                               -                               2,500                       Budget 2,500                     2,500                     -                                 -                                 
Furnace - Jenkins Estate 4,400                       4,400                     4,400                       -                               -                               4,400                       Budget 4,400                     4,400                     -                                 -                                 
HVAC Controls - SSC 1,200                       1,200                     1,200                       -                               1,180                       -                               Complete 1,180                     1,180                     20                              20                              
Restroom fixtures (2 sites) 3,000                       3,000                     3,000                       -                               1,916                       1,084                       Budget 3,000                     3,000                     -                                 -                                 
Auto-flush toilet valves - HSC 1,000                       1,000                     1,000                       -                               583                          417                          Budget 1,000                     1,000                     -                                 -                                 
Main drain and backwash flanges - BSC 4,200                       4,200                     4,200                       -                               -                               4,200                       Budget 4,200                     4,200                     -                                 -                                 
Water heater - Stuhr Center 2,500                       2,500                     2,500                       -                               -                               3,307                       Award 3,307                     3,307                     (807)                           (807)                           
Pit ladder (2 sites) 2,000                       2,000                     2,000                       -                               481                          1,519                       Budget 2,000                     2,000                     -                                 -                                 
Skim gutter grates - CRA 1,000                       1,000                     1,000                       -                               301                          699                          Budget 1,000                     1,000                     -                                 -                                 
Valve & vacuum - Somerset West 2,350                       2,350                     2,350                       -                               579                          1,771                       Budget 2,350                     2,350                     -                                 -                                 
Surge protection for multiple pumps - CRA 15,000                     15,000                   15,000                     -                               -                               15,000                     Budget 15,000                   15,000                   -                                 -                                 
Hot water pumps - CRA 4,000                       4,000                     4,000                       -                               -                               4,000                       Budget 4,000                     4,000                     -                                 -                                 
Backwash valve - Aquatic Center 5,000                       5,000                     5,000                       -                               -                               5,000                       Budget 5,000                     5,000                     -                                 -                                 
Circulation pump & motor - RSC 2,800                       2,800                     2,800                       -                               -                               2,800                       Budget 2,800                     2,800                     -                                 -                                 
Fire Suppression (Phase 1) - Jenkins 8,663                       8,663                     8,663                       -                               -                               8,663                       Budget 8,663                     8,663                     -                                 -                                 
Windows (2 sites) 2,000                       2,000                     2,000                       -                               978                          1,022                       Budget 2,000                     2,000                     -                                 -                                 
Doors (7 sites) 8,000                       8,000                     8,000                       -                               4,801                       3,199                       Budget 8,000                     8,000                     -                                 -                                 
Gym mats - CRA 2,800                       2,800                     2,800                       -                               -                               2,800                       Budget 2,800                     2,800                     -                                 -                                 
Ergonomic equipment fixtures 6,000                       6,000                     6,000                       -                               2,325                       3,675                       Budget 6,000                     6,000                     -                                 -                                 
Portable stage 11,206                     11,206                   11,206                     -                               11,205                     -                               Complete 11,205                   11,205                   1                                1                                
Equipment for Special Events support 16,196                     16,196                   16,196                     -                               -                               16,196                     Budget 16,196                   16,196                   -                                 -                                 

TOTAL BUILDING REPLACEMENTS                    557,543                  557,543                    557,543                                -                      31,349                    524,933                  556,282                  556,282                           1,261                           1,261 

BUILDING IMPROVEMENTS
Aqua Climb 5,000                       5,000                     5,000                                                      - 1,000                       4,000                       Budget 5,000                     5,000                     -                                 -                                 
LED Lighting - Nature Center 3,300                       3,300                     3,300                                                      - -                               3,300                       Budget 3,300                     3,300                     
Carpet - GHRC 2,500                       2,500                     2,500                       -                               960                          -                               Complete 960                       960                       1,540                         1,540                         
Shaved Ice Machine - CHRC 2,400                       2,400                     2,400                       -                               -                               2,400                       Budget 2,400                     2,400                     -                                 -                                 

TOTAL BUILDING IMPROVEMENTS 13,200                     13,200                   13,200                     -                               1,960                       9,700                       11,660                   11,660                   1,540                         1,540                         

ADA PROJECTS
Aquatic Lifts (2 sites) 21,000                     21,000                   21,000                     -                               -                               21,000                     Budget 21,000                   21,000                   -                                 -                                 
Front desk redesign - HSC 3,500                       3,500                     3,500                       -                               -                               3,500                       Budget 3,500                     3,500                     -                                 -                                 

TOTAL ADA PROJECTS 24,500                     24,500                   24,500                     -                               -                               24,500                     24,500                   24,500                   -                                 -                                 

TOTAL CAPITAL OUTLAY DIVISION 3,574,557                3,466,071                2,978,480                6,553,037              6,444,551                386,310                   1,044,446                5,108,516                6,539,272              6,152,962              13,765                       291,589                     
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Estimated Cost vs. Budget   

Through 9/30/2015   

Description
Prior Year Budget 

Amount
Budget Carryover 

to Current Year

New Funds 
Budgeted in 
Current Year

Cumulative 
Project Budget

Current Year 
Budget Amount

 Expended Prior 
Years 

 Expended            
Year-to-Date 

 Estimated Cost to 
Complete 
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Estimate 

 Project 
Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget

INFORMATION SERVICES DEPARTMENT

INFORMATION TECHNOLOGY REPLACEMENTS
Workstations/Notebooks 8,500                       8,500                     8,500                       -                               700                          7,800                       Budget 8,500                     8,500                     -                                 -                                 
Server Replacements 37,000                     37,000                   37,000                     -                               -                               37,000                     Budget 37,000                   37,000                   -                                 -                                 
LAN/WAN Replacement 5,000                       5,000                     5,000                       -                               -                               5,000                       Budget 5,000                     5,000                     -                                 -                                 
Printers/Network Printers 5,000                       5,000                     5,000                       -                               1,560                       3,440                       Budget 5,000                     5,000                     -                                 -                                 

TOTAL INFORMATION TECHNOLOGY REPLACEMENTS 55,500                     55,500                   55,500                     -                               2,260                       53,240                     55,500                   55,500                   -                                 -                                 

INFORMATION TECHNOLOGY IMPROVEMENTS
PCI Credit Card Reader 10,000                     10,000                   10,000                     -                               -                               10,000                     Budget 10,000                   10,000                   -                                 -                                 
Adobe Licenses 4,500                       4,500                     4,500                       -                               -                               4,500                       Budget 4,500                     4,500                     -                                 -                                 
Application Software 20,000                     20,000                   20,000                     -                               -                               20,000                     Budget 20,000                   20,000                   -                                 -                                 
IS Disaster Recovery Backup 48,000                     48,000                   48,000                     -                               -                               48,000                     Budget 48,000                   48,000                   -                                 -                                 
Computer workstations and monitors 2,400                       2,400                     2,400                       -                               -                               2,400                       Budget 2,400                     2,400                     -                                 -                                 

TOTAL INFORMATION TECHNOLOGY IMPROVEMENTS 84,900                     84,900                   84,900                     -                               -                               84,900                     84,900                   84,900                   -                                 -                                 

TOTAL INFORMATION SYSTEMS DEPARTMENT -                               -                               140,400                   140,400                 140,400                   -                               2,260                       138,140                   140,400                 140,400                 -                                 -                                 

MAINTENANCE DEPARTMENT

FLEET REPLACEMENTS
Full size 4x4 pickup and accessories 38,000                     38,000                   38,000                     -                               -                               38,000                     Budget 38,000                   38,000                   -                                 -                                 
Cargo van 25,000                     25,000                   25,000                     -                               -                               25,000                     Budget 25,000                   25,000                   -                                 -                                 
PTO Implement - mower 8,000                       8,000                     8,000                       -                               -                               4,845                       Award 4,845                     4,845                     3,155                         3,155                         
Infield rakes (2) 29,000                     29,000                   29,000                     -                               28,862                     -                               Complete 28,862                   28,862                   138                            138                            
72" mowers (2) 29,000                     29,000                   29,000                     -                               -                               26,303                     Award 26,303                   26,303                   2,697                         2,697                         
52" mowers (2) 16,000                     16,000                   16,000                     -                               14,334                     -                               Complete 14,334                   14,334                   1,666                         1,666                         
Field tractor 55,000                     55,000                   55,000                     -                               -                               49,280                     Award 49,280                   49,280                   5,720                         5,720                         
HD utility vehicle 23,500                     23,500                   23,500                     -                               -                               23,441                     Award 23,441                   23,441                   59                              59                              
Full size pickup and accessories 32,000                     32,000                   32,000                     -                               -                               32,000                     Budget 32,000                   32,000                   -                                 -                                 
Utility vehicles (2) 29,500                     29,500                   29,500                     -                               -                               29,500                     Budget 29,500                   29,500                   -                                 -                                 

TOTAL FLEET REPLACEMENTS 285,000                   285,000                 285,000                   -                               43,196                     228,369                   271,565                 271,565                 13,435                       13,435                       

BUILDING MAINTENANCE EQUIPMENT REPLACEMENTS
Carpet shampooer (BSC) 1,000                       1,000                     1,000                       -                               -                               1,000                       Budget 1,000                     1,000                     -                                 -                                 
Hi-speed burnisher (CRA) 1,000                       1,000                     1,000                       -                               677                          -                               Complete 677                       677                       323                            323                            
Court sweeper brush (HMT TC) 1,200                       1,200                     1,200                       -                               971                          -                               Complete 971                       971                       229                            229                            

TOTAL BLDG MAINT EQUIPMENT REPLACEMENTS 3,200                       3,200                     3,200                       -                               1,648                       1,000                       2,648                     2,648                     552                            552                            

TOTAL MAINTENANCE DEPARTMENT -                               -                               288,200                   288,200                 288,200                   -                               44,844                     229,369                   274,213                 274,213                 13,987                       13,987                       

GRAND TOTAL GENERAL FUND 3,574,557                3,466,071                3,407,080                6,981,637              6,873,151                386,310                   1,091,550                5,476,025                6,953,885              6,567,575              27,752                       305,576                     
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Estimated Cost vs. Budget   

Through 9/30/2015   

Description
Prior Year Budget 

Amount
Budget Carryover 

to Current Year

New Funds 
Budgeted in 
Current Year

Cumulative 
Project Budget

Current Year 
Budget Amount

 Expended Prior 
Years 

 Expended            
Year-to-Date 

 Estimated Cost to 
Complete 

 Basis of 
Estimate 

 Project 
Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget

SDC FUND

LAND ACQUISITION

Land Acquisition - North Bethany 1,670,131 1,621,863                -                               1,670,131 1,621,863                48,268                     4,526                       1,617,337                Budget 1,670,131              1,621,863              -                                 -                                 
Land Acquisition (FY 15) 1,119,869                838,137                   -                               1,119,869              838,137                   -                               (46,415)                    884,552                   Budget 838,137                 838,137                 281,732                     -                                 
Land Acquisition - new urban areas -                               -                               1,265,917                1,265,917              1,265,917                -                               5,092                       1,260,825                Budget 1,265,917              1,265,917              -                                 -                                 
Other Land Acquisition (FY16) -                               -                               500,000                   500,000                 500,000                   -                               -                               500,000                   Budget 500,000                 500,000                 -                                 -                                 
Land Acquisition - South Cooper Mountain -                               -                               2,733,069                2,733,069              2,733,069                -                               2,733,069                -                               Budget 2,733,069              2,733,069              -                                 -                                 
Land Acquistion - Bonny Slope West -                               -                               1,014                       1,014                     1,014                       -                               1,014                       -                               Budget 1,014                     1,014                     -                                 -                                 

TOTAL LAND ACQUISITION 2,790,000                2,460,000                4,500,000                7,290,000              6,960,000                48,268                     2,697,286                4,262,714                7,008,268              6,960,000              281,732                     -                                 

DEVELOPMENT/IMPROVEMENT PROJECTS
Bonny Slope / BSD Trail Development 500,000                   500,000                   -                               500,000                 500,000                   -                               -                               500,000                   Budget 500,000                 500,000                 -                                 -                                 
MTIP Grant Match - Westside Trail #18 283,330                   200,000                   415,000                   698,330                 615,000                   98,218                     338,109                   276,891                   Budget 713,218                 615,000                 (14,888)                      -                                 
Ben Graf Greenway - Trail Connection 600,000                   41,000                     -                               600,000                 41,000                     481,201                   -                               -                               Complete 481,201                 -                            118,799                     41,000                       
Fanno Creek Trail - Hall Blvd Crossing 434,250                   40,000                     -                               434,250                 40,000                     176,775                   -                               40,000                     Budget 216,775                 40,000                   217,475                     -                                 
Timberland Park - Project Management 34,000                     -                               10,000                     44,000                   10,000                     45,090                     17,042                     -                               Complete 62,132                   17,042                   (18,132)                      (7,042)                        
Bethany Creek Falls Phases 1, 2 & 3 - Proj Management 120,500                   105,500                   24,500                     145,000                 130,000                   27,535                     12,157                     117,843                   Budget 157,535                 130,000                 -                                 (12,535)                      
New Neighborhood Park Master Plans (2 sites) 150,000                   150,000                   -                               150,000                 150,000                   -                               -                               150,000                   Budget 150,000                 150,000                 -                                 -                                 
New Neighborhood Park Development 1,500,000                1,500,000                -                               1,500,000              1,500,000                -                               -                               1,500,000                Budget 1,500,000              1,500,000              -                                 -                                 
SW Quad Community Center - Site Feasability Analysis 60,000                     60,000                     20,000                     80,000                   80,000                     -                               -                               80,000                     Budget 80,000                   80,000                   -                                 -                                 
Natural Area Master Plan 100,000                   100,000                   -                               100,000                 100,000                   -                               -                               100,000                   Budget 100,000                 100,000                 -                                 -                                 
Building Expansion (TBD) -                               -                               1,000,000                1,000,000              1,000,000                -                               -                               1,000,000                Budget 1,000,000              1,000,000              -                                 -                                 
Deck Expansion (Aquatic Center) -                               -                               130,000                   130,000                 130,000                   -                               -                               130,000                   Budget 130,000                 130,000                 -                                 -                                 
New Synthetic turf field- Conestoga Middle School -                               -                               850,000                   850,000                 850,000                   -                               -                               850,000                   Budget 850,000                 850,000                 -                                 -                                 
LWCF grant match - project to be determined -                               -                               100,000                   100,000                 100,000                   -                               -                               100,000                   Budget 100,000                 100,000                 -                                 -                                 
LWCF small grant match - project to be determined -                               -                               75,000                     75,000                   75,000                     -                               -                               75,000                     Budget 75,000                   75,000                   -                                 -                                 
RTP grant match - project to be determined -                               -                               100,000                   100,000                 100,000                   -                               -                               100,000                   Budget 100,000                 100,000                 -                                 -                                 
MTIP Beaverton Creek Trail Master Plan Phase -                               -                               135,000                   135,000                 135,000                   -                               463                          134,537                   Budget 135,000                 135,000                 -                                 -                                 
MTIB Beaverton Creek Trail Land Acquisition ROW phase -                               -                               250,000                   250,000                 250,000                   -                               -                               250,000                   Budget 250,000                 250,000                 -                                 -                                 
WaCo match funds - Augusta Lane Pedestrian Trail Bridge -                               -                               50,000                     50,000                   50,000                     -                               -                               50,000                     Budget 50,000                   50,000                   -                                 -                                 
N Bethany Park & Trail - project management -                               -                               65,000                     65,000                   65,000                     -                               929                          64,071                     Budget 65,000                   65,000                   -                                 -                                 
SDC Methodology & Administrative Procedures update -                               -                               30,000                     30,000                   30,000                     -                               -                               30,000                     Budget 30,000                   30,000                   -                                 -                                 
Undesignated projects -                               -                               3,310,498                3,310,498              3,310,498                -                               -                               3,310,498                Budget 3,310,498              3,310,498              -                                 -                                 

TOTAL DEVELOPMENT/IMPROVEMENT PROJECTS 3,782,080                2,696,500                6,564,998                10,347,078            9,261,498                828,819                   368,700                   8,858,840                10,056,359            9,227,540              303,254                     21,423                       

GRAND TOTAL SDC FUND 6,572,080                5,156,500                11,064,998              17,637,078            16,221,498              877,087                   3,065,986                13,121,554              17,064,627            16,187,540            584,986                     21,423                       

KEY
Budget Estimate based on original budget - not started and/or no basis for change

Deferred Some or all of Project has been eliminated to reduce overall capital costs for year.
Award Estimate based on Contract Award amount or quote price estimates

Complete Project completed - no additional estimated costs to complete.
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Tualatin Hills Park and Recreation District
Monthly Bond Capital Projects Report
Estimated Cost vs. Budget
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 Variance 

Quad-
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Initial
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Project Budget   

FY 15/16
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(1) (2) (1+2)=(3) (4) (5) (4+5)=(6) (7) (6+7)=(9) (3-9) = (10) (6) / (3) (6)/(9)

  
BOND CAPITAL PROJECTS FUND

New Neighborhood Parks Development
SE 91-901 AM Kennedy Park & Athletic Field 1,285,250                                     50,470 1,335,720               1,686,530                   -                            1,686,530                  -                              Complete 1,686,530                  (350,810)                    126.3% 100.0%
SW 91-902 Barsotti Park & Athletic Field 1,285,250                                     27,134 1,312,384               1,258,105                   -                            1,258,105                  -                              Complete 1,258,105                  54,279                       95.9% 100.0%
NW 91-903 Hansen Ridge Park (formerly Kaiser Ridge) 771,150                                        16,035 787,185                  753,743                      -                            753,743                     -                              Complete 753,743                     33,442                       95.8% 100.0%
SW 91-904 Roy Dancer Park 771,150                                        16,308 787,458                  651,272                      -                            651,272                     -                              Complete 651,272                     136,186                     82.7% 100.0%
NE 91-905 Roger Tilbury Park 771,150                                        19,335 790,485                  888,218                      -                            888,218                     -                              Complete 888,218                     (97,733)                      112.4% 100.0%

Total New Neighborhood Parks Development 4,883,950              129,282                 5,013,232            5,237,868                -                            5,237,868              -                              5,237,868              (224,636)                104.5% 100.0%

UND
Authorized Use of Savings from Bond Issuance 
Administration Category                                  -                      224,636                   224,636                                    - -                            -                                -                               N/A -                                224,636                     n/a  n/a 

Total New Neighborhood Parks Development 4,883,950              353,918                 5,237,868            5,237,868                -                            5,237,868              -                              5,237,868              -                         100.0% 100.0%

Renovate & Redevelop Neighborhood Parks
NE 91-906 Cedar Mill Park, Trail & Athletic Fields 1,125,879                                         29,166 1,155,045               993,843                      -                            993,843                     -                              Complete 993,843                     161,202                     86.0% 100.0%
SE 91-907 Camille Park 514,100                                            28,634 542,734                  585,471                      -                            585,471                     -                              Complete 585,471                     (42,737)                      107.9% 100.0%
NW 91-908 Somerset West Park 1,028,200                                         37,247 1,065,447               188,253                      4,188                    192,441                     2,324,168               A&E 2,516,609                  (1,451,162)                 18.1% 7.6%
NW 91-909 Pioneer Park and Bridge Replacement 544,934                                            21,059 565,993                  533,358                      -                            533,358                     -                              Complete 533,358                     32,635                       94.2% 100.0%
SE 91-910 Vista Brook Park 514,100                                            20,452 534,552                  733,500                      -                            733,500                     -                              Complete 733,500                     (198,948)                    137.2% 100.0%

Total Renovate & Redevelop Neighborhood Parks 3,727,213                  136,558                     3,863,771               3,034,425                   4,188                    3,038,613                  2,324,168               5,362,781                  (1,499,010)                 78.6% 56.7%

New Neighborhood Parks Land Acquisition
NW 98-880-a New Neighborhood Park - NW Quadrant (Biles)                   1,500,000                        28,467 1,528,467               1,041,404                   -                            1,041,404                  -                              Complete 1,041,404                  487,063                     68.1% 100.0%
NW 98-880-b New Neighborhood Park - NW Quadrant (Living Hope)                                  -                                  - -                              1,067,724                   -                            1,067,724                  -                              Complete 1,067,724                  (1,067,724)                 n/a 100.0%
NW 98-880-c New Neighborhood Park - NW Quadrant (Mitchell)                                  -                                  - -                              729,751                      434                       730,185                     83,827                    Complete 814,012                     (814,012)                    n/a 89.7%
NW 98-880-d New Neighborhood Park - NW Quadrant (PGE)                                  -                                  - -                              62,712                        -                            62,712                       -                              Complete 62,712                       (62,712)                      n/a 100.0%
NE 98-745-a New Neighborhood Park - NE Quadrant (Wilson)                   1,500,000                        27,735 1,527,735               529,294                      -                            529,294                     -                              Complete 529,294                     998,441                     34.6% 100.0%

NE 98-745-b
New Neighborhood Park - NE Quadrant
 (Lehman - formerly undesignated)                   1,500,000                        31,870 1,531,870               2,095,153                   23,652                  2,118,805                  1,108                      Complete 2,119,913                  (588,043)                    138.3% 99.9%

SW 98-746-a
New Neighborhood Park - SW Quadrant 
(Sterling Savings)                   1,500,000                        24,453 1,524,453               1,058,925                   -                            1,058,925                  -                              Complete 1,058,925                  465,528                     69.5% 100.0%

SW 98-746-b New Neighborhood Park - SW Quadrant (Altishin)                                  -                                  - -                              547,794                      3,880                    551,674                     -                              Complete 551,674                     (551,674)                    n/a 100.0%

SW 98-746-c
New Neighborhood Park - SW Quadrant 
(Hung easement for Roy Dancer Park)                                  -                                  - -                              60,006                        -                            60,006                       -                              Complete 60,006                       (60,006)                      n/a 100.0%

SE 98-747 New Neighborhood Park - SE Quadrant (Cobb)                   1,500,000                        15,547 1,515,547               2,562,025                   47,855                  2,609,880                  -                              Complete 2,609,880                  (1,094,333)                 172.2% 100.0%
NW 98-748 New Neighborhood Park (North Bethany) (McGettigan)                   1,500,000                        23,667 1,523,667               1,629,690                   45                         1,629,735                  -                              Complete 1,629,735                  (106,068)                    107.0% 100.0%
UND 98-749 New Neighborhood Park - Undesignated                                  -                                  - -                              -                                  -                            -                                -                              Reallocated -                                -                                 n/a 0.0%

Sub-total New Neighborhood Parks                   9,000,000                      151,739                9,151,739                   11,384,478                    75,866                 11,460,344                     84,935                 11,545,279                  (2,393,540) 125.2% 99.3%

UND
Authorized Use of Savings from New Community Park 
Land Acquisition Category                                  -                   1,655,521                1,655,521                                    - -                                                             -                               -  N/A                                  - 1,655,521                  n/a  n/a 

UND
Authorized Use of Savings from Community Center / Community 
Park Land Acquisition Category                                  -                      738,019                   738,019                                    - -                                                             -                               -  N/A                                  - 738,019                     n/a  n/a 

Total New Neighborhood Parks                   9,000,000                   2,545,279              11,545,279                   11,384,478                    75,866                 11,460,344                     84,935                 11,545,279                                  - 99.3% 99.3%

New Community Park Development
SW 92-915 SW Quad Community Park & Athletic Field 7,711,500                                       258,441 7,969,941               679,486                      111,660                791,146                     11,013,518             Master Plan 11,804,664                (3,834,723)                 9.9% 6.7%

Sub-total New Community Park Development                   7,711,500                      258,441                7,969,941                        679,486                  111,660                      791,146              11,013,518                 11,804,664                  (3,834,723) 9.9% 6.7%

UND
Outside Funding from Washington County / Metro
Transferred from Community Center Land Acquisition                                  -                      384,251 384,251                                                     - -                                                             -                               -  N/A -                                384,251                     n/a  n/a 

Total New Community Park Development                   7,711,500                      642,692                8,354,192                        679,486                  111,660                      791,146              11,013,518                 11,804,664                  (3,450,472) 9.5% 6.7%

Project Budget Project Expenditures
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Project Budget Project Expenditures

New Community Park Land Acquisition
NE 98-881-a New Community Park - NE Quadrant (Teufel) 10,000,000                                     132,657 10,132,657             8,103,899                   -                            8,103,899                  -                              Complete 8,103,899                  2,028,758                  80.0% 100.0%

NE 98-881-b Community Park Expansion - NE Quad (BSD/William Walker) -                                
                                 - -                              

373,237                      -                            373,237                     -                              Complete 373,237                     (373,237)                    n/a 100.0%
Sub-total New Community Park                 10,000,000                      132,657              10,132,657                     8,477,136                             -                   8,477,136                               -                   8,477,136                   1,655,521 83.7% 100.0%

UND
Authorized Use of Savings for New Neighborhood Parks 
Land Acquisition Category                                  -                  (1,655,521)               (1,655,521)                                    - -                                                             -                               -  N/A                                  -                  (1,655,521) n/a n/a

Total New Community Park                 10,000,000                  (1,522,864)                8,477,136                     8,477,136                             -                   8,477,136                               -                   8,477,136                                  - 100.0% 100.0%

Renovate and Redevelop Community Parks
NE 92-916 Cedar Hills Park & Athletic Field 6,194,905                                       200,517 6,395,422               223,116                      7,880                    230,996                     7,823,180               A&E 8,054,176                  (1,658,754)                 3.6% 2.9%
SE 92-917 Schiffler Park 3,598,700                                         72,672 3,671,372               2,633,084                   -                            2,633,084                  -                              Complete 2,633,084                  1,038,288                  71.7% 100.0%

Total Renovate and Redevelop Community Parks                   9,793,605                      273,189              10,066,794                     2,856,200                      7,880                   2,864,080                7,823,180                 10,687,260                     (620,466) 28.5% 26.8%

Natural Area Preservation - Restoration
NE 97-963 Roger Tilbury Memorial Park 30,846                                                   960 31,806                    1,357                          -                            1,357                         30,317                    Planning 31,674 132                            4.3% 4.3%
NE 97-964 Cedar Mill Park 30,846                                                   966 31,812                    201                             -                            201                            9,799                      Planning 10,000 21,812                       0.6% 2.0%
NE 97-965 Jordan/Jackie Husen Park 308,460                                              8,411 316,871                  29,906                        1,625                    31,531                       25,869                    Planting 57,400 259,471                     10.0% 54.9%
NW 97-966 NE/Bethany Meadows Trail Habitat Connection 246,768                                              7,800 254,568                  -                                  -                            -                                254,568                  On Hold 254,568 -                                 0.0% 0.0%
NW 97-967 Hansen Ridge Park (formerly Kaiser Ridge) 10,282                                                   264 10,546                    8,186                          -                            8,186                         4,814                      Preparation 13,000 (2,454)                        77.6% 63.0%
NW 97-968 Allenbach Acres Park 41,128                                                1,256 42,384                    5,514                          -                            5,514                         36,076                    Planning 41,590 794                            13.0% 13.3%
NW 97-969 Crystal Creek Park 205,640                                              5,998 211,638                  5,401                          -                            5,401                         94,599                    Preparation 100,000 111,638                     2.6% 5.4%
NE 97-970 Foothills Park 61,692                                                1,143 62,835                    46,178                        -                            46,178                       -                              Complete 46,178 16,657                       73.5% 100.0%
NE 97-971 Commonwealth Lake Park 41,128                                                   759 41,887                    30,809                        -                            30,809                       -                              Complete 30,809 11,078                       73.6% 100.0%
NW 97-972 Tualatin Hills Nature Park 90,800                                                2,278 93,078                    27,696                        -                            27,696                       -                              Complete 27,696 65,382                       29.8% 100.0%
NE 97-973 Pioneer Park 10,282                                                   245 10,527                    7,854                          438                       8,292                         2,155                      Preparation 10,447 80                              78.8% 79.4%
NW 97-974 Whispering Woods Park 51,410                                                   897 52,307                    48,871                        -                            48,871                       -                              Complete 48,871 3,436                         93.4% 100.0%
NW 97-975 Willow Creek Nature Park 20,564                                                   383 20,947                    21,877                        -                            21,877                       -                              Complete 21,877 (930)                           104.4% 100.0%
SE 97-976 AM Kennedy Park 30,846                                                   699 31,545                    26,048                        138                       26,186                       6,514                      Planting 32,700 (1,155)                        83.0% 80.1%
SE 97-977 Camille Park 77,115                                                1,698 78,813                    61,199                        200                       61,399                       10,954                    Planting 72,353 6,460                         77.9% 84.9%
SE 97-978 Vista Brook Park 20,564                                                   624 21,188                    3,044                          -                            3,044                         17,456                    Planting 20,500 688                            14.4% 14.8%
SE 97-979 Greenway Park/Koll Center 61,692                                                1,695 63,387                    38,141                        2,327                    40,468                       22,532                    Preparation 63,000 387                            63.8% 64.2%
SE 97-980 Bauman Park 82,256                                                1,984 84,240                    30,153                        -                            30,153                       -                              Complete 30,153 54,087                       35.8% 100.0%
SE 97-981 Fanno Creek Park 162,456                                              5,070 167,526                  5,147                          -                            5,147                         64,853                    Preparation 70,000 97,526                       3.1% 7.4%
SE 97-982 Hideaway Park 41,128                                                1,014 42,142                    34,270                        1,102                    35,372                       6,585                      Planting 41,957 185                            83.9% 84.3%
SW 97-983 Murrayhill Park 61,692                                                1,014 62,706                    65,712                        -                            65,712                       -                              Complete 65,712 (3,006)                        104.8% 100.0%
SE 97-984 Hyland Forest Park 71,974                                                1,316 73,290                    62,121                        -                            62,121                       -                              Complete 62,121 11,169                       84.8% 100.0%
SW 97-985 Cooper Mountain 205,640                                              6,499 212,139                  14                               -                            14                              212,125                  On Hold 212,139 -                                 0.0% 0.0%
SW 97-986 Winkelman Park 10,282                                                   237 10,519                    5,894                          -                            5,894                         -                              Complete 5,894 4,625                         56.0% 100.0%
SW 97-987 Lowami Hart Woods 287,896                                              8,198 296,094                  95,906                        4,162                    100,068                     64,932                    Preparation 165,000 131,094                     33.8% 60.6%
SW 97-988 Rosa/Hazeldale Parks 28,790                                                   708 29,498                    12,754                        -                            12,754                       -                              Complete 12,754 16,744                       43.2% 100.0%
SW 97-989 Mt Williams Park 102,820                                              3,247 106,067                  244                             -                            244                            105,823                  Planning 106,067 -                                 0.2% 0.2%
SW 97-990 Jenkins Estate 154,230                                              3,309 157,539                  132,701                      -                            132,701                     -                              Complete 132,701 24,838                       84.2% 100.0%
SW 97-991 Summercrest Park 10,282                                                   188 10,470                    7,987                          -                            7,987                         -                              Complete 7,987 2,483                         76.3% 100.0%
SW 97-992 Morrison Woods 61,692                                                1,948 63,640                    0                                 -                            0                                63,640                    On Hold 63,640 -                                 0.0% 0.0%
UND 97-993 Interpretive Sign Network 339,306                                              8,697 348,003                  295,851                      9,436                    305,287                     34,013                    Sign Fabrication 339,300 8,703                         87.7% 90.0%
NW 97-994 Beaverton Creek Trail 61,692                                                1,949 63,641                    -                                  -                            -                                63,641                    On Hold 63,641 -                                 0.0% 0.0%
NW 97-995 Bethany Wetlands/Bronson Creek 41,128                                                1,300 42,428                    -                                  -                            -                                42,428                    On Hold 42,428 -                                 0.0% 0.0%
NW 97-996 Bluegrass Downs Park 15,423                                                   487 15,910                    -                                  -                            -                                15,910                    On Hold 15,910 -                                 0.0% 0.0%
NW 97-997 Crystal Creek 41,128                                                1,300 42,428                    -                                  -                            -                                42,428                    On Hold 42,428 -                                 0.0% 0.0%
UND N/A Reallocation of project savings to new project budgets -                                                    (865,000) (865,000)                 -                                  -                            -                                -                              Reallocation 0 (865,000)                    0.0% 0.0%
SE 97-870 Hyland Woods Phase 2 -                                                       75,000 75,000                    -                                  -                            -                                75,000                    Budget 75,000 -                                 0.0% 0.0%
SW 97-871 Jenkins Estate Phase 2 -                                                     125,000 125,000                  -                                  -                            -                                125,000                  Budget 125,000 -                                 0.0% 0.0%
NW 97-872 Somerset -                                                     150,000 150,000                  -                                  -                            -                                150,000                  Budget 150,000 -                                 0.0% 0.0%
NW 97-873 Rock Creek Greenway -                                                     155,000 155,000                  -                                  -                            -                                155,000                  Budget 155,000 -                                 0.0% 0.0%
NW 97-874 Whispering Woods Phase 2 -                                                       95,000 95,000                    -                                  -                            -                                95,000                    Budget 95,000 -                                 0.0% 0.0%
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Project Budget Project Expenditures

SE 97-875 Raleigh Park -                                                     110,000 110,000                  -                                  -                            -                                110,000                  Budget 110,000 -                                 0.0% 0.0%
NE 97-876 Bannister Creek Greenway/NE  Park -                                                       75,000 75,000                    -                                  -                            -                                75,000                    Budget 75,000 -                                 0.0% 0.0%
NW 97-877 Beaverton Creek Greenway Duncan -                                                       20,000 20,000                    -                                  -                            -                                20,000                    Budget 20,000 -                                 0.0% 0.0%
SE 97-878 Church of Nazarene -                                                       30,000 30,000                    -                                  -                            -                                30,000                    Budget 30,000 -                                 0.0% 0.0%
SW 97-879 Lilly K. Johnson Woods -                                                       30,000 30,000                    -                                  1,608                    1,608                         28,392                    Budget 30,000 -                                 5.4% 5.4%
UND 97-914 Restoration of new properties to be acquired 643,023                                            20,321 663,344                  7,172                          -                            7,172                         633,096                  On Hold 640,268 23,076                       1.1% 1.1%

Total Natural Area Restoration                   3,762,901                      104,862                3,867,763                     1,118,208                    21,036                   1,139,244                2,728,519 3,867,763 -                         29.5% 29.5%

Natural Area Preservation - Land Acquisition
UND 98-882 Natural Area Acquisitions 8,400,000                                       221,042 8,621,042               4,464,767                   44,510                  4,509,277                  4,111,765               Budget 8,621,042                  -                                 52.3% 52.3%

Total Natural Area Preservation - Land Acquisition                   8,400,000                      221,042                8,621,042                     4,464,767                    44,510                   4,509,277                4,111,765                   8,621,042                                  - 52.3% 52.3%

New Linear Park and Trail Development
SW 93-918 Westside Trail Segments 1, 4, & 7 4,267,030                                         83,702 4,350,732               4,395,221                   -                            4,395,221                  -                              Complete 4,395,221                  (44,489)                      101.0% 100.0%
NE 93-920 Jordan/Husen Park Trail 1,645,120                                         45,644 1,690,764               1,227,496                   -                            1,227,496                  -                              Complete 1,227,496                  463,268                     72.6% 100.0%
NW 93-924 Waterhouse Trail Segments 1, 5 & West Spur 3,804,340                                         77,258 3,881,598               4,417,702                   -                            4,417,702                  -                              Complete 4,417,702                  (536,104)                    113.8% 100.0%
NW 93-922 Rock Creek Trail #5 & Allenbach, North Bethany #2 2,262,040                                         79,704 2,341,744               1,734,031                   796                       1,734,827                  789,669                  On Hold 2,524,496                  (182,752)                    74.1% 68.7%
UND 93-923 Miscellaneous Natural Trails 100,000                                              2,798 102,798                  30,394                        -                            30,394                       72,404                    Budget 102,798                     -                                 29.6% 29.6%
NW 91-912 Nature Park - Old Wagon Trail 359,870                                              3,094 362,964                  238,702                      -                            238,702                     -                              Complete 238,702                     124,262                     65.8% 100.0%
NE 91-913 NE Quadrant Trail - Bluffs Phase 2 257,050                                            14,714 271,764                  414,817                      -                            414,817                     -                              Complete 414,817                     (143,053)                    152.6% 100.0%
SW 93-921 Lowami Hart Woods 822,560                                            55,532 878,092                  1,258,746                   -                            1,258,746                  -                              Complete 1,258,746                  (380,654)                    143.4% 100.0%
NW 91-911 Westside - Waterhouse Trail Connection 1,542,300                                         43,313 1,585,613               350,543                      43,912                  394,455                     456,201                  Design Dev 850,656                     734,957                     24.9% 46.4%

Total New Linear Park and Trail Development 15,060,310                405,759                     15,466,069             14,067,652                 44,708                  14,112,360                1,318,274               15,430,634                35,435                       91.2% 91.5%

New Linear Park and Trail Land Acquisition
UND 98-883 New Linear Park and Trail Acquisitions 1,200,000                                         22,894 1,222,894               1,216,071                   215                       1,216,286                  6,608                      Budget 1,222,894                  -                                 99.5% 99.5%

Total New Linear Park and Trail Land Acquisition 1,200,000                  22,894                       1,222,894               1,216,071                   215                       1,216,286                  6,608                      1,222,894                  -                                 99.5% 99.5%

Multi-field/Multi-purpose Athletic Field Development
SW 94-925 Winkelman Athletic Field 514,100                                            34,434 548,534                  941,843                      -                            941,843                     -                              Complete 941,843                     (393,309)                    171.7% 100.0%
SE 94-926 Meadow Waye Park 514,100                                              4,791 518,891                  407,340                      -                            407,340                     -                              Complete 407,340                     111,551                     78.5% 100.0%
NW 94-927 New Fields in NW Quadrant 514,100                                            16,248 530,348                  75                               -                            75                              530,273                  Budget 530,348                     -                                 0.0% 0.0%
NE 94-928 New Fields in NE Quadrant (Cedar Mill Park) 514,100                                            13,893 527,993                  527,993                      -                            527,993                     -                              Complete 527,993                     -                                 100.0% 100.0%
SW 94-929 New Fields in SW Quadrant 514,100                                            16,236 530,336                  669                             -                            669                            529,667                  Budget 530,336                     -                                 0.1% 0.1%
SE 94-930 New Fields in SE Quadrant (Conestoga Middle School) 514,100                                            16,240 530,340                  35,351                        2,672                    38,023                       471,633                  A&E 509,656                     20,684                       7.2% 7.5%

Total Multi-field/Multi-purpose Athletic Field Dev. 3,084,600                  101,842                     3,186,442               1,913,271                   2,672                    1,915,943                  1,531,573               3,447,516                  (261,074)                    60.1% 55.6%

Deferred Park Maintenance Replacements
UND 96-960 Play Structure Replacements at 11 sites 810,223                                              3,685 813,908                  772,880                      175                       773,055                     -                              Complete 773,055                     40,853                       95.0% 100.0%
NW 96-720 Bridge/boardwalk replacement - Willow Creek 96,661                                                1,276 97,937                    127,277                      -                            127,277                     -                              Complete 127,277                     (29,340)                      130.0% 100.0%
SW 96-721 Bridge/boardwalk replacement - Rosa Park 38,909                                                   369 39,278                    38,381                        -                            38,381                       -                              Complete 38,381                       897                            97.7% 100.0%
SW 96-722 Bridge/boardwalk replacement - Jenkins Estate 7,586                                                       34 7,620                      28,430                        -                            28,430                       -                              Complete 28,430                       (20,810)                      373.1% 100.0%
SE 96-723 Bridge/boardwalk replacement - Hartwood Highlands 10,767                                                   134 10,901                    985                             -                            985                            -                              Cancelled 985                            9,916                         9.0% 100.0%
NE 96-998 Irrigation Replacement at Roxbury Park 48,854                                                     63 48,917                    41,902                        -                            41,902                       -                              Complete 41,902                       7,015                         85.7% 100.0%
UND 96-999 Pedestrian Path Replacement at 3 sites 116,687                                                 150 116,837                  118,039                      -                            118,039                     -                              Complete 118,039                     (1,202)                        101.0% 100.0%
SW 96-946 Permeable Parking Lot at Aloha Swim Center 160,914                                              1,515 162,429                  191,970                      -                            191,970                     -                              Complete 191,970                     (29,541)                      118.2% 100.0%
NE 96-947 Permeable Parking Lot at Sunset Swim Center 160,914                                              3,401 164,315                  512,435                      -                            512,435                     -                              Complete 512,435 (348,120)                    311.9% 100.0%

Sub-total Deferred Park Maintenance Replacements 1,451,515                  10,627                       1,462,142               1,832,299                   175                       1,832,474                  -                              1,832,474                  (370,332)                    1321.5% 900.0%

UND
Authorized Use of Savings from Facility Expansion & Improvements 
Category -                                                     177,920 177,920                                                     - -                            -                                -                              N/A -                                177,920                     n/a n/a

UND
Authorized Use of Savings from Bond Issuance Administration 
Category -                                                     192,412 192,412                                                     - -                            -                                -                              N/A -                                192,412                     n/a n/a

Total Deferred Park Maintenance Replacements 1,451,515                  380,959                     1,832,474               1,832,299                   175                       1,832,474                  -                              1,832,474                  -                                 100.0% 100.0%
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Project Budget Project Expenditures

Facility Rehabilitation
UND 95-931 Structural Upgrades at Several Facilities 317,950                                         (195,027) 122,923                  110,904                      278                       111,182                     -                              Complete 111,182                     11,741                       90.4% 100.0%
SW 95-932 Structural Upgrades at Aloha Swim Center 406,279                                              8,432 414,711                  518,302                      -                            518,302                     -                              Complete 518,302 (103,591)                    125.0% 100.0%
SE 95-933 Structural Upgrades at Beaverton Swim Center 1,447,363                                         35,472 1,482,835               820,007                      433                       820,440                     49,392                    Const Docs 869,832 613,003                     55.3% 94.3%
NE 95-934 Structural Upgrades at Cedar Hills Recreation Center 628,087                                            17,687 645,774                  114,528                      160,257                274,785                     216,861                  Const Docs 491,646 154,128                     42.6% 55.9%
SW 95-935 Structural Upgrades at Conestoga Rec/Aquatic Ctr 44,810                                                   833 45,643                    66,762                        -                            66,762                       -                              Complete 66,762 (21,119)                      146.3% 100.0%
SE 95-937 Structural Upgrades at Garden Home Recreation Center 486,935                                            16,017 502,952                  13,713                        -                            13,713                       627,135                  Master Planning 640,848                     (137,896)                    2.7% 2.1%
SE 95-938 Structural Upgrades at Harman Swim Center 179,987                                              2,779 182,766                  73,115                        -                            73,115                       -                              Complete 73,115                       109,651                     40.0% 100.0%
NW 95-939-a Structural Upgrades at HMT/50 Mtr Pool/Aquatic Ctr 312,176                                              4,692 316,868                  233,369                      -                            233,369                     -                              Complete 233,369                     83,499                       73.6% 100.0%
NW 95-939-b Structural Upgrades at HMT Aquatic Ctr - Roof Replacement -                                                     200,873 200,873                  1,247                          -                            1,247                         199,626                  Master Planning 200,873                     -                                 0.0% 0.0%
NW 95-940 Structural Upgrades at HMT Administration Building 397,315                                              6,080 403,395                  299,599                      -                            299,599                     -                              Complete 299,599                     103,796                     74.3% 100.0%
NW 95-941 Structural Upgrades at HMT Athletic Center 65,721                                                     85 65,806                    66,000                        -                            66,000                       -                              Complete 66,000                       (194)                           100.3% 100.0%
NW 95-942 Structural Upgrades at HMT Dryland Training Ctr 116,506                                              2,101 118,607                  75,686                        -                            75,686                       -                              Complete 75,686                       42,921                       63.8% 100.0%
NW 95-943 Structural Upgrades at HMT Tennis Center 268,860                                              4,949 273,809                  74,804                        -                            74,804                       -                              Complete 74,804 199,005                     27.3% 100.0%
SE 95-944 Structural Upgrades at Raleigh Swim Center 4,481                                                         6 4,487                      5,703                          -                            5,703                         -                              Complete 5,703                         (1,216)                        127.1% 100.0%
NW 95-945 Structural Upgrades at Somerset Swim Center 8,962                                                       12 8,974                      9,333                          -                            9,333                         -                              Complete 9,333                         (359)                           104.0% 100.0%
NE 95-950 Sunset Swim Center Structural Upgrades 1,028,200                                         16,245 1,044,445               626,419                      -                            626,419                     -                              Complete 626,419                     418,026                     60.0% 100.0%
NE 95-951 Sunset Swim Center Pool Tank 514,100                                                 275 514,375                  308,574                      -                            308,574                     -                              Complete 308,574                     205,801                     60.0% 100.0%
UND 95-962 Auto Gas Meter Shut Off Valves at All Facilities -                                                                 - -                              6,743                          184                       6,927                         24,489                    Const Docs 31,416                       (31,416)                      0.0% 22.0%

Total Facility Rehabilitation 6,227,732                  121,511                     6,349,243               3,424,808                   161,152                3,585,960                  1,117,503               4,703,463                  1,645,780                  56.5% 76.2%

Facility Expansion and Improvements
SE 95-952 Elsie Stuhr Center Expansion & Structural Improvements 1,997,868                                         30,311 2,028,179               2,039,367                   -                            2,039,367                  -                              Complete 2,039,367                  (11,188)                      100.6% 100.0%
SW 95-953 Conestoga Rec/Aquatic Expansion & Splash Pad 5,449,460                                         83,658 5,533,118               5,435,930                   -                            5,435,930                  -                              Complete 5,435,930                  97,188                       98.2% 100.0%
SW 95-954 Aloha ADA Dressing Rooms 123,384                                                 158 123,542                  178,764                      -                            178,764                     -                              Complete 178,764                     (55,222)                      144.7% 100.0%
NW 95-955 Aquatics Center ADA Dressing Rooms 133,666                                              1,083 134,749                  180,540                      -                            180,540                     -                              Complete 180,540                     (45,791)                      134.0% 100.0%
NE 95-956 Athletic Center HVAC Upgrades 514,100                                                 654 514,754                  321,821                      -                            321,821                     -                              Complete 321,821                     192,933                     62.5% 100.0%

Sub-total Facility Expansion and Improvements 8,218,478                  115,864                     8,334,342               8,156,422                   -                            8,156,422                  -                              8,156,422                  177,920                     97.9% 100.0%

UND
Authorized Use of Savings for Deferred Park Maintenance 
Replacements Category -                                                    (177,920) (177,920)                 -                                  -                            -                                -                              N/A -                                (177,920)                    n/a n/a

Total Facility Expansion and Improvements 8,218,478                  (62,056)                     8,156,422               8,156,422                   -                            8,156,422                  -                              8,156,422                  -                                 100.0% 100.0%

ADA/Access Improvements
NW 95-957 HMT ADA Parking & other site improvement 735,163                                            19,029 754,192                  955,786                      25,221                  981,007                     52,714                    Bid Award 1,033,721                  (279,529)                    130.1% 94.9%
UND 95-958 ADA Improvements - undesignated funds 116,184                                              2,663 118,847                  72,245                        -                            72,245                       -                              Complete 72,245                       46,602                       60.8% 100.0%
SW 95-730 ADA Improvements - Barrows Park 8,227                                                     104 8,331                      6,825                          -                            6,825                         -                              Complete 6,825                         1,506                         81.9% 100.0%
NW 95-731 ADA Improvements - Bethany Lake Park 20,564                                                   194 20,758                    25,566                        -                            25,566                       -                              Complete 25,566                       (4,808)                        123.2% 100.0%
NE 95-732 ADA Improvements - Cedar Hills Recreation Center 8,226                                                     130 8,356                      8,255                          -                            8,255                         -                              Complete 8,255                         101                            98.8% 100.0%
NE 95-733 ADA Improvements - Forest Hills Park 12,338                                                   197 12,535                    23,416                        -                            23,416                       -                              Complete 23,416                       (10,881)                      186.8% 100.0%
SE 95-734 ADA Improvements - Greenway Park 15,423                                                   196 15,619                    -                                  -                            -                                -                              Cancelled -                                15,619                       0.0% 0.0%
SW 95-735 ADA Improvements - Jenkins Estate 16,450                                                   262 16,712                    11,550                        -                            11,550                       -                              Complete 11,550                       5,162                         69.1% 100.0%
SW 95-736 ADA Improvements - Lawndale Park 30,846                                                     40 30,886                    16,626                        -                            16,626                       -                              Complete 16,626                       14,260                       53.8% 100.0%
NE 95-737 ADA Improvements - Lost Park 15,423                                                   245 15,668                    15,000                        -                            15,000                       -                              Complete 15,000                       668                            95.7% 100.0%
NW 95-738 ADA Improvements - Rock Crk Pwrlne Prk (Soccer Fld) 20,564                                                   327 20,891                    17,799                        -                            17,799                       -                              Complete 17,799                       3,092                         85.2% 100.0%
NW 95-739 ADA Improvements - Skyview Park 5,140                                                       82 5,222                      7,075                          -                            7,075                         -                              Complete 7,075                         (1,853)                        135.5% 100.0%
NW 95-740 ADA Improvements - Waterhouse Powerline Park 8,226                                                     176 8,402                      8,402                          -                            8,402                         -                              Complete 8,402                         -                                 100.0% 100.0%
NE 95-741 ADA Improvements - West Sylvan Park 5,140                                                       82 5,222                      5,102                          -                            5,102                         -                              Complete 5,102                         120                            97.7% 100.0%
SE 95-742 ADA Improvements - Wonderland Park 10,282                                                   163 10,445                    4,915                          -                            4,915                         -                              Complete 4,915                         5,530                         47.1% 100.0%

Total ADA/Access Improvements 1,028,196                  23,890                       1,052,086               1,178,562                   25,221                  1,203,783                  52,714                    1,256,497                  (204,410)                    114.4% 95.8%

UND
Authorized Use of Savings from Bond Issuance 
Administration Category -                                204,410                     204,410                  -                                  -                            -                                -                              N/A -                                204,410                     n/a n/a

Total ADA/Access Improvements 1,028,196                  228,300                     1,256,496               1,178,562                   25,221                  1,203,783                  52,714                    1,256,497                  -                                 95.8% 95.8%
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Community Center Land Acquisition

UND 98-884-a
Community Center / Community Park (SW Quadrant) 
(Hulse/BSD/Engel) 5,000,000                                       103,517 5,103,517               1,544,729                   72,747                  1,617,476                  11,994                    Complete 1,629,470                  3,474,047                  31.7% 99.3%

UND 98-884-b
Community Center / Community Park (SW Quadrant)
(Wenzel/Wall) -                                

                                 - -                              
2,351,777                   -                            2,351,777                  -                              Complete 2,351,777                  (2,351,777)                 n/a 100.0%

Sub-total Community Center Land Acquisition 5,000,000                  103,517                     5,103,517               3,896,506                   72,747                  3,969,253                  11,994                    3,981,247                  1,122,270                  77.8% 99.7%

UND
Outside Funding from Washington County
Transferred to New Community Park Development -                                (176,000)                   (176,000)                 -                                  -                            -                                -                              N/A -                                (176,000)                    n/a n/a

UND
Outside Funding from Metro
Transferred to New Community Park Development -                                (208,251)                   (208,251)                 -                                  -                            -                                -                              N/A -                                (208,251)                    n/a n/a

UND
Authorized Use of Savings for 
New Neighborhood Parks Land Acquisition Category -                                (738,019)                   (738,019)                 -                                  -                            -                                -                              N/A -                                (738,019)                    n/a n/a

Total Community Center Land Acquisition 5,000,000                  (1,018,753)                3,981,247               3,896,506                   72,747                  3,969,253                  11,994                    3,981,247                  -                                 99.7% 99.7%

Bond Administration Costs
ADM Debt Issuance Costs 1,393,000                                      (539,654) 853,346                  68,142                        -                            68,142                       -                              Complete 68,142                       785,204                     8.0% 100.0%
ADM Bond Accountant Personnel Costs -                                                     241,090 241,090                  281,603                      7,075                    288,678                     -                              Complete 288,678                     (47,588)                      119.7% 100.0%
ADM Deputy Director of Planning Personnel Costs -                                                       57,454 57,454                    57,454                        -                            57,454                       -                              Complete 57,454                       -                                 n/a 100.0%
ADM Communications Support -                                                       50,000 50,000                    12,675                        -                            12,675                       37,325                    Budget 50,000                       -                                 25.4% 25.4%
ADM Technology Needs 18,330                                                        - 18,330                    23,952                        -                            23,952                       -                              Complete 23,952                       (5,622)                        130.7% 100.0%
ADM Office Furniture 7,150                                                          - 7,150                      5,378                          -                            5,378                         -                              Complete 5,378                         1,772                         75.2% 100.0%
ADM Admin/Consultant Costs 31,520                                                        - 31,520                    48,093                        -                            48,093                       -                              Complete 48,093                       (16,573)                      152.6% 100.0%
ADM Additional Bond Proceeds -                                                  1,507,717 1,507,717               -                                  -                            -                                -                              Budget -                                1,507,717                  0.0% 0.0%

Sub-total Bond Administration Costs 1,450,000                  1,316,607                  2,766,607               497,297                      7,075                    504,372                     37,325                    541,697                     2,224,910                  18.2% 93.1%

UND
Authorized Use of Savings for Deferred Park Maintenance 
Replacements Category -                                                    (192,412) (192,412)                 -                                  -                            -                                -                              N/A -                                (192,412)                    n/a n/a

UND
Authorized Use of Savings for New Neighborhood Parks 
Development Category -                                                    (224,636) (224,636)                 -                                  -                            -                                -                              N/A -                                (224,636)                    n/a n/a

UND
Authorized Use of Savings for ADA/Access 
Improvements Category -                                                    (204,410) (204,410)                 -                                  -                            -                                -                              N/A -                                (204,410)                    n/a n/a

Total Bond Administration Costs 1,450,000                  695,149                     2,145,149               497,297                      7,075                    504,372                     37,325                    541,697                     1,603,452                  23.5% 93.1%

Grand Total 100,000,000              3,630,281                  103,630,281           73,435,455                 579,105                74,014,561                32,162,076             106,176,637              (2,546,355)                 71.4% 69.7%

10/23/2015 10:07 AM Page 5 of  6



Category (Over) Under Budget

Limited Reprogramming

Land: New Neighborhood Park -                                             

New Community Park -                                             

New Linear Park -                                             

New Community Center/Park -                                             

-                                             

Nat Res: Restoration -                                             

Acquisition -                                             

-                                             

All Other

New Neighborhood Park Dev -                                             

Neighborhood Park Renov (1,499,010)                                

New Community Park Dev (3,450,472)                                

Community Park Renov (620,466)                                   

New Linear Parks and Trails 35,435                                      

Athletic Field Development (261,074)                                   

Deferred Park Maint Replace -                                             

Facility Rehabilitation 1,645,780                                 

ADA -                                             

Facility Expansion -                                             

Bond Admin Costs 1,603,452                                 

(2,546,355)                                

Grand Total (2,546,355)                               

THPRD Bond Capital Program
Funds Reprogramming Analysis - Based on Category Transfer Eligibility

As of 9/30/2015

10/23/2015 10:08 AM Page 6 of 6



MEMORANDUM

Date:

To: Board of Directors

From: Keith Hobson, Director of Business and Facilities

Re: System Development Charge Report for August, 2015

     Type of Dwelling Unit Current SDC per Type of Dwelling Unit

     Single Family $6,346.80

     Multi-Family $4,746.82

     Non-residential $164.33

City of Beaverton Collection of SDCs Receipts Collection Fee Total Revenue

2,915 Single Family Units $8,693,482.75 $229,515.75 $8,922,998.50
15 Single Family Units at $489.09 $7,336.35 $221.45 $7,557.80

1,835 Multi-family Units $4,394,681.47 $110,665.30 $4,505,346.77
0 Less Multi-family credits ($7,957.55) ($229.36) ($8,186.91)

244 Non-residential $605,423.19 $17,097.77 $622,520.96
5,009 $13,692,966.21 $357,270.91 $14,050,237.12

Washington County Collection of SDCs Receipts Collection Fee Total Revenue

7,758 Single Family Units $25,186,829.84 $619,927.33 $25,806,757.17
-300 Less Credits ($623,548.98) ($19,285.02) ($642,834.00)

2,731 Multi-family Units $7,354,441.45 $180,976.96 $7,535,418.41
-24 Less Credits ($47,323.24) ($1,463.61) ($48,786.85)
136 Non-residential $650,158.79 $15,904.33 $666,063.12

10,301 $32,520,557.86 $796,059.99 $33,316,617.85

Recap by Agency Percent Receipts Collection Fee Total Revenue

5,009 City of Beaverton 29.66% $13,692,966.21 $357,270.91 $14,050,237.12
10,301 Washington County 70.34% $32,520,557.86 $796,059.99 $33,316,617.85
15,310 100.00% $46,213,524.07 $1,153,330.90 $47,366,854.97

$6,450.00 with 1.6% discount =

$4,824.00 with 1.6% discount =

     $167.00 with 1.6% discount =

October 19, 2015

The Board of Directors approved a resolution implementing the System Development Charge 
program on November 17, 1998.  Below please find the various categories for SDC's, i.e., Single 
Family, Multiple Family and Non-residential Development.  Also listed are the collection amounts 
for both the City of Beaverton and Washington County, and the 1.6% handling fee for collections 
through August 2015.



System Development Charge Report, August 2015

Single Family Multi-Family Non-Resident Total

2,930 1,835 244 5,009
7,458 2,707 136 10,301

10,388 4,542 380 15,310

Total Receipts to Date $46,213,524.07

Total Payments to Date
Refunds ($2,336,057.26)
Administrative Costs ($18.65)
Project Costs -- Development ($22,392,600.88)
Project Costs -- Land Acquisition ($13,046,432.84) ($37,775,109.63)

$8,438,414.44

Recap by Month, FY 2015/16 Receipts Expenditures Interest SDC Fund Total
through June 2015 $45,527,302.88 ($34,704,447.38) $2,129,257.30 $12,952,112.80
July $304,530.36 ($80,138.07) $5,390.30 $229,782.59
August $381,690.83 ($2,990,524.18) $5,581.25 ($2,603,252.10)
September $0.00 $0.00 $0.00 $0.00
October $0.00 $0.00 $0.00 $0.00
November $0.00 $0.00 $0.00 $0.00
December $0.00 $0.00 $0.00 $0.00
January $0.00 $0.00 $0.00 $0.00
February $0.00 $0.00 $0.00 $0.00
March $0.00 $0.00 $0.00 $0.00
April $0.00 $0.00 $0.00 $0.00
May $0.00 $0.00 $0.00 $0.00
June $0.00 $0.00 $0.00 $0.00

$46,213,524.07 ($37,775,109.63) $2,140,228.85 $10,578,643.29

Recap by Month, by Unit Single Family Multi-Family Non-Residential Total Units
through June 2015 10,303 4,511 378 15,192
July 47 4 0 51
August 39 26 2 67
September 0 0 0 0
October 0 0 0 0
November 0 0 0 0
December 0 0 0 0
January 0 0 0 0
February 0 0 0 0
March 0 0 0 0
April 0 0 0 0
May 0 0 0 0
June 0 0 0 0

10,389 4,541 380 15,310

Projected SDC balance as of June 30, 2015 per the budget was $11,440,748.  Actual balance was $11,544,271.
This fiscal year's projected total receipts per the budget are $4,780,750.

     Washington County

Recap by Dwelling

     City of Beaverton
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Tualatin Hills Park & Recreation District: connecting people, parks and nature

Spend a little time with Amanda 
Legernes and one thing will 
quickly stand out: her smile.  It’s 
always on.
That positive attitude has made 
her one of THPRD’s most valued 
and well-liked Park Watch 
volunteers.  Monday through 
Friday of every week, for 60-90 
minutes each day, she circles the 
loop at Commonwealth Lake Park, 
picking up trash, bird watching, 
and answering questions from 
people interested in the wildlife 
they see.
“I don’t think of it (volunteering) 
as a duty or work,” said Legernes, 
a Portland State University retiree.  

“It’s very relaxing.  I come out 
here and it relieves all the stress 
for me.
“I meet lots of really nice people 
and their dogs.  It’s such a 
beautiful park, I want it to stay 
that way.  I can’t stand to see the 
trash.”
She is well known at 
Commonwealth, especially, it 
seems, by those with dogs.  She 
knows their names and all about 
them.  It speaks to her affection 
for all animals, which started as a 
child.
She is particularly fascinated 
by birds.  During her years as a 
volunteer at Commonwealth, she 
has counted 130 species, including 
rarely seen ospreys, blue-winged 
teals, bald eagles and bitterns.  
She is delighted to share her 
knowledge and enthusiasm for 
birds with other people.
“That’s one of the big reasons I 
come out here, to see the birds,” 

she said.  “It’s close to home and 
there are so many beautiful and 
interesting birds.”
In addition to her endeavors at 
Commonwealth, she is an active 
member of Friends of Beaverton 

Creek, leading volunteer projects 
to restore natural areas near the 
Tualatin Hills Nature Park.  She 
also supports THPRD special 
events such as Nature Days in the 
Park and Sunday Trailways.  

“Amazing” is an overused 
adjective in today’s world, but 
for one patron who regularly 
witnesses Legernes’ volunteer 
service at Commonwealth, it’s 
more than an apt description.
“Amanda is an amazing park 
volunteer,” the patron wrote in a 
recent letter to the district.  “She 
even cleans up goose poop from 
the pathway!  She is never without 
a smile.
“Without Amanda, 
Commonwealth Lake Park would 
be much less appealing.  She is 
truly a community treasure.”

Volunteer watches
over people, birds
at Commonwealth

by Bob Wayt, THPRD 

Park Watch volunteer Amanda Legernes is dedicated to keeping 
Commonwealth Lake Park a beautiful place for all to recreate. The PSU 
retiree picks up trash, keeps a close eye on birds, and educates park visitors 
about wildlife.
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Oregonian, Oct. 14, 2015

Join THPRD for fun
this fall & winter

Fall Native Plant Sale
(Oct. 3, Tualatin Hills Nature Center)

Pumpkin Bob
(Oct. 20, Harman Swim Center)

The Great Pumpkin Hunt
(Oct. 23, Garden Home Rec Center)

Conestoga Halloween Festival
(Oct. 23, Conestoga Recreation

& Aquatic Center)

Newt Day
(Nov. 7, Tualatin Hills Nature Center)

#Chill5k Fun Run/Walk
(Nov. 14, Cedar Hills Rec Center)

Holiday Bazaar
(Dec. 5, Garden Home Rec Center)

Winter Wonderland Holiday Festival
(Dec. 18, Conestoga Recreation 

& Aquatic Center)

End of the Year Formal Dance
Dec. 31, Elsie Stuhr Center

(for patrons 55+)

Nature Days in the Parks
(many dates and locations)

Dive-in Movies & Free First Fridays
(many dates and locations)

For more information on these 
and other great activities,

visit thprd.org/events or call 
503-645-6433



Fall Fun Guide
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Valley Times, 
October 15, 2015
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