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Board of Directors Regular Meeting 
Tuesday, October 16, 2018 

 

5:00 pm Work Session 
6:00 pm Executive Session 
7:00 pm Regular Meeting 

 

HMT Recreation Complex, Peg Ogilbee Dryland Meeting Room 
15707 SW Walker Road, Beaverton 

 
AGENDA 

 
1. Swearing in of Appointed Board Member 
2. Board Work Session:  Board Training  

A. Communicating Across Differences 
B. State Ethics Guidelines for Public Officials 

3. Executive Session* 
A. Legal 
B. Land 

4. Call Regular Meeting to Order 
5. Action Resulting from Executive Session 
6. Presentation: Recognition of New Certified Park & Recreation Professionals 
7. Audience Time** 
8. Board Time 

A. Committee Liaisons Update  
9. Consent Agenda*** 

A. Approve:  Minutes of August 7, 2018 Regular Board Meeting & September 6, 
2018 Special Board Meeting  

B. Approve:  Monthly Bills 
C. Approve:  Monthly Financial Statements 
D. Approve:  2008 Bond Program Project Adjustments 

10. Unfinished Business 
A. Information:  General Manager’s Report 

11. New Business 
A. Approve:  Bethany Creek Trail #2 Segment 3 Master Plan  

12. Adjourn 
 
*Executive Session: Executive Sessions are permitted under the authority of ORS 192.660. Copies of the statute are available at 
the offices of Tualatin Hills Park & Recreation District. **Public Comment/Audience Time: If you wish to be heard on an item not 
on the agenda, or a Consent Agenda item, you may be heard under Audience Time with a 3-minute time limit. If you wish to speak 
on an agenda item, also with a 3-minute time limit, please wait until it is before the Board. Note: Agenda items may not be 
considered in the order listed. ***Consent Agenda: If you wish to speak on an agenda item on the Consent Agenda, you may be 
heard under Audience Time. Consent Agenda items will be approved without discussion unless there is a request to discuss a 
particular Consent Agenda item. The issue separately discussed will be voted on separately. In compliance with the Americans with 
Disabilities Act (ADA), this material, in an alternate format, or special accommodations for the meeting, will be made available by 
calling 503-645-6433 at least 48 hours prior to the meeting.  
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DATE:  October 5, 2018 
TO:  Board of Directors 
FROM: Doug Menke, General Manager 
RE:  Information Regarding the October 16, 2018 Board of Directors Meeting 
 
Agenda Item #1 – Swearing in of Appointed Board Member 
City of Beaverton Mayor Denny Doyle will be in attendance to swear in newly appointed board 
member Todd Duwe. 
 
Agenda Item #2 – Board Work Session: Board Training 
Attached please find a memo announcing that the board will be conducting a training work session 
per District Compiled Policies Chapter 3, Section 3.21 Board Member Development/Annual Training. 
 
Agenda Item #6 – Presentation: Recognition of New Certified Park & Recreation Professionals 
Attached please find a memo announcing that eleven THPRD staff members will be honored as new 
Certified Park & Recreation Professionals. Some will be in attendance at your meeting.  
 
Agenda Item #9 – Consent Agenda 
Attached please find consent agenda items #9A-D for your review and approval. 
 

Action Requested: Approve Consent Agenda Items #9A-D as submitted: 
A. Approve:  Minutes of August 7, 2018 Regular Board Meeting & 

September 6, 2018 Special Board Meeting 
B. Approve:  Monthly Bills 
C. Approve:  Monthly Financial Statement 
D. Approve:  2008 Bond Program Reallocations 
 

Agenda Item #10 – Unfinished Business 
A. General Manager’s Report 
Attached please find the General Manager’s Report for the October regular board meeting. 
 
Agenda Item #11 – New Business  
A. Bethany Creek Trail #2 Segment 3 Master Plan 
Attached please find a memo requesting board of directors’ review and approval of the preferred 
master plan for the Bethany Creek Trail #2 Segment 3 project in the Bethany area.  
 

Action Requested: Board of directors’ approval of the preferred master plan for the 
Bethany Creek Trail #2 Segment 3 project. 

 
Other Packet Enclosures 

 Management Report to the Board 
 Monthly Capital Report 
 Monthly Bond Capital Report 

 
 System Development Charge Report 
 Newspaper Articles 
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DATE: October 4, 2018 
TO: Board of Directors  
FROM: Doug Menke, General Manager 
 

RE: Board Training   
 

Introduction 
Per District Compiled Policies Chapter 3, Section 3.21 Board Member Development/Annual 
Training, the board of directors has requested to conduct a work session regarding 
harassment/discrimination and state ethics guidelines for public officials. 

 

Proposal Request 
Lillian Tsai with TsaiComms, LLC, will be at your work session to present a board training titled 
Communicating Across Differences.  
 
Keith Hobson, director of Business & Services, will be at your work session to present 
information on state ethics guidelines for public officials.  
 
Action Requested 
No board action is requested. The work session is for board information and discussion only. 



[6] 

 Administration Office • 15707 SW Walker Road, Beaverton, OR 97006 • 503-645-6433 • www.thprd.org 
 

 

 
 
 

                     
 
 
 
 
 

DATE: October 4, 2018 
TO: Doug Menke, General Manager 
FROM: Aisha Panas, Director of Park & Recreation Services 
 
RE: Recognition of New Certified Park & Recreation Professionals   
 
Eleven THPRD staff members were honored as new Certified Park & Recreation Professionals 
(CPRP) during the Best of the Best ceremony held at last month’s 2018 National Recreation 
and Park Association (NRPA) conference.  
 
The CPRP designation is an investment in a professional’s career that demonstrates their 
practical knowledge and real-world skills that are necessary to succeed in today’s changing park 
and recreation environment. Professionals are required to meet education and experience 
requirements, as well as successfully complete the certification examination, which assesses 
knowledge in the following competency areas: Operations, Programming, Human Resources, 
Finance, and Communication. 
 
The staff members who obtained their certification in 2018 have been invited to attend the 
October 16 board meeting and receive their CPRP pins. The staff members include: 

• Rene’ Brucker, Planner, Design & Development  

• Mark Hokkanen, Risk and Safety Manager 

• Aimee Krieger, Program Coordinator, Aquatics 

• Karin Madsen, Special Events Coordinator (temp), Community Programs  

• Kelly McNutt, Center Supervisor, Aquatics 

• Jim Rankin, Program Coordinator, Babette Horenstein Tennis Center 

• Robert Russell, Office Tech, Design & Development 

• Ann Satterfield, Program Coordinator, Recreation 

• Jen Smirl, Fitness Specialist, Recreation 

• Sara Trevino, Program Coordinator, Aquatics 

• Heath Wright, Center Supervisor, Aquatics 
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Tualatin Hills Park & Recreation District 

Minutes of a Regular Meeting of the Board of Directors 
 
 
 

 
 

Present: 
 Ali Kavianian  President/Director 
 Felicita Monteblanco  Secretary/Director 
 Wendy Kroger   Secretary Pro-Tempore/Director 
 John Griffiths  Director 
 Doug Menke  General Manager 
    

Agenda Item #1 – Executive Session (A) Legal (B) Land 
President Ali Kavianian called executive session to order for the following purposes: 

• To consult with counsel concerning the legal rights and duties of a public body with regard 
to current litigation or litigation likely to be filed, and 

• To conduct deliberations with persons designated by the governing body to negotiate real 
property transactions. 

Executive session is held pursuant to ORS 192.660(2)(e) and (h), which allows the board to meet 
in executive session to discuss the aforementioned issues. 
 

President Kavianian noted that the news media and designated staff may attend executive 
session. Representatives of the news media were directed not to disclose information discussed 
during executive session. No final action or final decision may be made in executive session. At 
the end of executive session, the board welcomed the audience into the room. 
 
Agenda Item #2 – Call Regular Meeting to Order 
A Regular Meeting of the Tualatin Hills Park & Recreation District Board of Directors was called to 
order by President Ali Kavianian on Tuesday, August 7, 2018, at 6 pm.  
 
John Griffiths moved that the board of directors move Agenda Item #5, Audience Time, to 
after Agenda Item #8B, General Manager’s Report. Wendy Kroger seconded the motion. 
Roll call proceeded as follows:   
Wendy Kroger  Yes 
Felicita Monteblanco Yes 
John Griffiths  Yes 
Ali Kavianian   Yes 
The motion was UNANIMOUSLY APPROVED. 
  
Agenda Item #3 – Action Resulting from Executive Session 
Wendy Kroger moved that the board of directors authorize staff to acquire two properties 
in the southeast quadrant of the district for the purchase prices discussed in executive 
session, using system development charge funds, subject to the standard due diligence 

A Regular Meeting of the Tualatin Hills Park & Recreation District Board of Directors was held on 
Tuesday, August 7, 2018, at the HMT Recreation Complex, Dryland Training Center, 15707 SW 
Walker Road, Beaverton, Oregon. Executive Session 5 pm; Regular Meeting 6 pm. 
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review and approval by the general manager. Felicita Monteblanco seconded the motion. 
Roll call proceeded as follows:   
John Griffiths  Yes 
Felicita Monteblanco Yes 
Wendy Kroger  Yes 
Ali Kavianian   Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #4 – Presentations 
A. Recognition of Ben Wu, THPRD Lifeguard and Swim Instructor 
General Manager Doug Menke introduced Jan Lee, a paramedic with MetroWest Ambulance, to 
recognize Ben Wu, THPRD lifeguard and swim instructor, who responded to a cardiac 
emergency of a fellow lacrosse player at Westview High School on May 23, 2018.  
 
Jan described how Ben utilized the skills he learned through lifeguard training at THPRD and the 
Health Careers program at Westview to provide the necessary care for his teammate until EMS 
personnel arrived. She noted that very few people survive the type of cardiac emergency that his 
teammate suffered and that Ben is credited with saving his life. She presented a survival coin to 
Ben, which are issued to paramedics who save a life.  
 
B. Coalition of Communities of Color Leading with Race: Research Justice in  

Washington County  

Kylie Bayer-Fertterer, equity coordinator, introduced Shweta Moorthy, lead researcher with the 
Coalition of Communities of Color (CCC), and Weiwei Lou, community member, to present the 
research methodology, findings, and calls to action from the report: Leading with Race: Research 
Justice in Washington County. Kylie noted that THPRD, along with other jurisdictions within 
Washington County, shared in the funding for this community research project about the lived 
experiences of communities of color in Washington County. CCC convened a steering committee 
of representatives from county jurisdictions and nonprofit organizations to guide the project and 
conducted a series of focus groups with communities of color to determine their experiences 
within the county. The focus groups were also responsible for reviewing the research before the 
report was published. The report includes eight calls to action, directed at local jurisdictions and 
elected officials, aimed at improving outcomes in the county for communities of color. 
 
Shweta and Weiwei provided a detailed PowerPoint presentation regarding the report, a copy of 
which was entered into the record and which included the following information:  

• Research Justice Principles and Methodology 

• Principal Goals 
o Establish baseline knowledge about communities of color 
o Identify strengths and disparities among communities 
o Move institutions to examine their policies and practices 
o Improve public investment, delivery of services, and opportunities for civic 

engagement for communities of color 
o Build stronger relationships to promote racial equity 

• Report Findings 
o People of color have always lived in Washington County and are part of the 

economy and social fabric 
o Communities of color experience oppression by racist institutions and practices, 

and are made to feel both invisible and hyper-visible 
o Communities of color are experts in their lived experience and Washington County 

will be better by working together  
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• Beaverton Area Demographics 
o An estimated one in three people in Central and East Beaverton, and an estimated 

one in two people in West Beaverton and Aloha, are people of color  

• Calls to Action 
o Encouraged reflection regarding steps board members can take through their role 

at THPRD to implement the calls to action 
 
Felicita Monteblanco commented that so much of what is contained within the report applies to 
every aspect of THPRD. She described the district’s efforts to expand afterschool programming 
and what that might mean to provide children additional opportunities for connection that they 
have not had access to in the past. In addition, she referenced the district’s current scholarship 
program assessment and what it might mean to use a racial equity lens to do that work. She 
personally identifies with the report and complimented the CCC for the work they have done, 
noting that she is also proud that THPRD helped fund this project. She stated that the district 
needs to hold itself accountable to this issue and encouraged THPRD and the board to take 
seriously the calls to action. 
 
Felicita asked Kylie to advise the board as to how this information could be taken into 
consideration when moving forward with the district’s upcoming visioning process.   

� Kylie replied that she believes it would be wise for the district to approach the visioning 
process through a racial equity lens, noting that the reason this report was titled Leading 
with Race is because race transcends everything. The outcomes or disparities that 
communities of color experience are directly connected to race, and not so much to 
socioeconomic status or education levels. It would be beneficial for the district to use the 
calls to action, along with some of the other work the district has already done, in order to 
inform the visioning process.  

 
Wendy Kroger referenced the report finding that communities of color are experts in their lived 
experience and that Washington County will be better by working together. She committed to 
continue to find ways to work together and listen to those experiences.  
 
President Kavianian asked where else tonight’s presentation is being heard within the community. 

� Shweta replied that the presentation is being given to any group that requests it, including 
the Human Rights Council, other local elected officials and councils, and school districts.  

Ali suggested consideration be given to reaching out to the business community, as well.  
 
John Griffiths described his past work with Intel which has a very diverse workforce and also 
provided a personal account of his friendship with a neighbor who is a person of color and how 
that friendship has grown over time to transcend race. John referenced regretful periods in the 
history of the nation and noted that he is hopeful that as a society we will eventually get to such a 
level that referring to someone’s race simply becomes a point of reference in terms of the unique 
experience of that individual from which to learn from in order to become better friends.  

� Shweta commented that at a basic level, the ultimate goal of racial justice is for race not to 
be a predictor of outcome for someone. She added that THPRD has an opportunity 
through the calls to action to help change this on an institutional level, as well.  

� Weiwei provided a personal account of being a person of color within the community, 
including the curiosity and questions it can bring, as well as the difficulty at times in finding 
desired goods and services. She encouraged THPRD to consider what other types of 
activities different ethnicities may consider as healthy exercise. She stated that better 
understanding is needed between each other, noting that just because someone is a 
certain ethnicity does not mean that they can answer any question perceived as specific 
to that race or culture; a person of color is still an individual.  
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Agenda Item #6 – Board Time 
Wendy Kroger described a recent tour of Conestoga Recreation & Aquatic Center’s afterschool 
programs that she participated in along with Tom Colett, a board member for Beaverton School 
District (BSD). She asked for board consensus to continue gathering data for a potential pilot 
program expanding THPRD’s afterschool programming in partnership with BSD, noting that she 
would like to see such information gathered by December for consideration within the upcoming 
budget process. 
 
President Kavianian acknowledged board member Holly Thompson’s resignation from the 
THPRD Board of Directors at the end of July, noting that board discussion regarding the 
appointment process for her replacement would take place later in the agenda. 
 
President Kavianian complimented district staff on another successful Party in the Park event.  
 
President Kavianian commented on the board’s support of the City of Beaverton’s request to 
expand their Vertical Housing Development Zone, noting that this is one more example of 
THPRD's partnership with the city and could result in additional possibilities for more affordable 
housing development. THPRD's support of this request is one of several ways the district is 
helping support housing; in addition, the district is working directly with affordable housing 
developers on deferring collection of system development charges (SDCs) and the potential for 
SDC credit projects for open space within developments. The district is also working with both for 
and non-profit housing developers to give SDC credits for prior use of the property. The board 
continues to look for other opportunities to help with the area's affordable housing crisis.  
 
A. Committee Liaison Updates 
Wendy provided an update regarding the work of the Parks & Facilities Advisory Committee on 
interpretive signage, as well as on a survey about dog parks, and encouraged anyone who has 
not yet completed the survey to please do so soon.  
 
Felicita Monteblanco provided an update regarding the activities of the Tualatin Hills Park 
Foundation, noting that their annual meeting is taking place the following evening. 
 
John Griffiths provided an update regarding the activities of the Nature & Trails Advisory 
Committee, noting that an upcoming topic for the committee’s consideration will be the Fanno 
Creek Trail at Allen Boulevard and Scholls Ferry Road.  
 
John also provided an update regarding the activities of the Metro Policy Advisory Committee, 
noting that there will be a 2019 natural areas bond measure proposed by Metro. The current 
consideration is to replace an expiring natural areas bond at the same cost per thousand dollars 
of assessed value; however, land values have easily doubled in value since then and the desire 
is for land within more urban areas, which will be even more expensive and hard to find.  
 
Agenda Item #7 – Consent Agenda 
Wendy Kroger moved that the board of directors approve consent agenda items (A) 
Minutes of June 12, 2018 & June 19, 2018 Regular Board Meetings, (B) Monthly Bills, (C) 
Monthly Financial Statement, (D) Intergovernmental Agreement with Metro for Regional 
Flexible Fund Allocation for the Design of the Westside Trail Bridge over Highway 26, (E) 
Resolution Acknowledging Property Acquisitions for Fiscal Year 2017/18 and Describing 
Funding Source(s) and Purpose, (F) Bonnie Meadow Area Neighborhood Park Master Plan, 
(G) PCC Rock Creek Synthetic Turf Replacement Contract, and (H) Conestoga Recreation 
& Aquatic Center Design Contract. Felicita Monteblanco seconded the motion. Roll call 
proceeded as follows:   
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John Griffiths  Yes 
Felicita Monteblanco Yes 
Wendy Kroger  Yes 
Ali Kavianian   Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #8 – Unfinished Business 
A. Parks Functional Plan 
General Manager Doug Menke introduced Jeannine Rustad, Planning manager, and Nicole 
Paulsen, urban planner, to provide an overview of the process being used to update the district’s 
Parks Functional Plan (PFP), which was adopted by the board in May 2015. Staff is requesting 
board review and comment on the proposed process; the updated PFP will be presented to the 
board for consideration of approval in December. 
 
Jeannine and Nicole provided a detailed overview of the PFP update process, including the 
community outreach proposed, via a PowerPoint presentation, a copy of which was entered into 
the record, and offered to answer any questions the board may have.  
 
Felicita Monteblanco referenced the community surveys being collected as part of the public 
outreach process to inform the PFP update and inquired what measures are being taken in order 
to ensure that survey results are not skewed to one particular geographical area that may have 
submitted more surveys than other areas.  

� Nicole replied that the survey includes a question regarding what THPRD park is close to 
the respondent’s residence, which will help identify which areas the surveys are coming 
from and assist in ensuring an equitable distribution of the information gathered.  

� Jeannine noted that this concern was taken into consideration when the public meetings 
were scheduled, resulting in a heavy concentration of meetings within the central portion 
of the district, but also utilizing large events, like Party in the Park, that draw people from 
all over the district. The RecMobile and bilingual staff are also being used in this process.  

� Keith Hobson, director of Business & Facilities, commented that another important aspect 
of the survey is that it is not inquiring about where the parks should be located, but rather 
what criteria should be used in order to assess the parks. This should alleviate some of 
the concern regarding a heavy response from one particular area of the district.  

 
Wendy Kroger expressed support for the involvement of the district’s partner agencies in this 
planning process, which in the end will benefit the entire community.  
 
B. General Manager’s Report  
General Manager Doug Menke provided an overview of his General Manager’s Report included 
within the board of directors’ information packet, including the following: 

• Washington County Land Use Ordinance 832 
o Jeannine Rustad, Planning manager, provided an overview of Washington 

County’s proposed Land Use Ordinance 832 regarding Fair Housing and Group 
Care which included changes to the County Community Development Code 
relating to temporary homeless shelters. THPRD testimony was instrumental in a 
recommendation from the Washington County Planning Commission to the Board 
of County Commissioners to reduce requirements for permitting that could serve 
as a barrier to the provision of temporary homeless shelters. 

• Senior Fitness Program Partnerships 
o Eric Owens, Recreation manager, provided an overview of the district’s 

partnerships with Silver & Fit and Silver Sneakers to provide fitness opportunities 
for seniors at district facilities. These partnerships give seniors access to some 
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fitness classes and drop-in fitness activities at no additional cost to the patron. 
Silver & Fit and Silver Sneakers reimburse the district a certain amount based on 
the patron’s usage. Beginning in January 2018 the district added a third program 
providing similar access and reimbursement called Optum. 

• Supported Worker Partnerships 
o Eric Owens, Recreation manager, provided an overview of the district’s 

partnerships with four agencies that provide individuals experiencing disabilities 
with training, job skills and job placement in the area. The agencies are Dirkse 
Counseling and Consulting Inc., Elayne Goldman & Associates Inc., Beaverton 
Transitional Program and TVWinc (Teaching Valuable Skills for the Workforce). 
Currently, the district has placed supported workers at the Athletic Center, Cedar 
Hills Recreation Center and Conestoga Recreation & Aquatic Center. 

• Board of Directors Meeting Schedule 
Doug offered to answer any questions the board may have.  
 
Felicita Monteblanco asked Eric for lessons learned in working with the supported worker 
programs and how he believes the district could measure the success of this program. 

� Eric replied that it has been rewarding to see the employees’ confidence grow through 
their work with the district. Success could be measured by supported workers being 
placed into additional program areas within the district, such as the recreation programs.  

� John Griffiths commented that he knows one of the employees working for the district via 
a supported worker partnership and can testify firsthand to the increased growth and 
development that this person has experienced since starting work with THPRD.  

 
Felicita requested that, in the interest of partnership, the board give consideration to changing its 
regular meeting nights of Tuesdays in order not to conflict with the standing City of Beaverton 
council meeting schedule.   
 
Agenda Item #5 – Audience Time 
William Athenas, 15400 SW Heron Court, Beaverton, is before the THPRD Board of Directors this 
evening regarding a 2008 Bond Measure natural resources restoration project completed in 
Murrayhill Park. Mr. Athenas described how an area formerly overgrown with invasive 
blackberries had been cleared and replanted with native species as part of this bond project. 
However, this project took place within a powerline corridor and Bonneville Power Administration 
(BPA) recently came through and cut down all of the native species that had been planted as part 
of this project. After speaking with district staff, he learned that BPA owns the land and that 
THPRD has an easement to use it. He expressed frustration about wasting tax dollars on a 
project not located on district-owned property and hopes this situation will serve as a learning 
lesson for future district projects.   

� Bruce Barbarasch, Nature & Trails manager, acknowledged that this is an unfortunate 
situation in that BPA regulations have changed over time regarding use of their property.  

 
Alan Carpenter, 11730 SW Welch Terrace, Beaverton, is before the THPRD Board of Directors 
this evening regarding flooding concerns along the Fanno Creek Trail at Greenway Park. Mr. 
Carpenter referenced the public testimony he provided during the board’s June 12, 2018 Regular 
Board meeting, during which he described a portion of the Fanno Creek Trail that includes an 
underpass beneath Scholls Ferry Road and the significant prevalence of flooding in that area 
resulting in the underpass becoming dangerous and impassible. He noted that since his 
testimony, and due to pressure by the City of Tigard, the Clean Water Services (CWS) water flow 
devices have been maintained more consistently with some success. He stated that the flow 
devices are a great short-term solution until a long-term solution can be identified, do not harm 
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wildlife and make the regional trail passable most of the time. He suggested that THPRD also 
pressure CWS to keep the flow devices maintained.  
 
Gordon Teifel, 17900 SW Frances Street, Aloha, is before the THPRD Board of Directors this 
evening representing Families for Independent Living regarding THPRD’s System Development 
Charge (SDC) program and affordable housing. Mr. Teifel described his longtime experience in 
working with Families for Independent Living, which is a nonprofit working with adults with mental 
disabilities to secure affordable housing, as well as his work with Washington County Housing 
and Supportive Services and the Coalition of Housing Advocates. He described how affordable 
housing projects have much longer development timelines due to the complexity of working with 
multiple jurisdictions in negotiating waivers or reductions in fees or requirements of typical 
housing development projects. He noted that development fees such as SDCs add to the monthly 
rent costs for the residents and can also be detrimental to whether such a project is able to be 
built. He noted that the needs are great, with 14,000 affordable housing units needed within 
Washington County alone. He acknowledged the legal challenges THPRD faces in directly 
waiving district SDC fees, but encouraged the board to explore other creative solutions in waiving 
these fees for affordable housing developments.  

� President Kavianian commented that taking a creative approach is exactly what THPRD is 
doing in helping to find solutions to this complex issue, including continued work with both 
nonprofit and for-profit affordable housing developers and requesting that these 
developers bring THPRD to the table early and often throughout their development 
process. Viable options have been identified and acted upon and THPRD continues to 
look for additional ways to help.  

 
Agenda Item #9 – New Business 
A. Greenway Park Concept Plan  
General Manager Doug Menke introduced Bruce Barbarasch, Nature & Trails manager, to 
provide an overview of a concept plan for Greenway Park as included within the board of 
directors’ information packet.    
 
Bruce provided a detailed overview of the Greenway Park concept plan via a PowerPoint 
presentation, a copy of which was entered into the record, and which included the following 
information:  

� The plan provides a long-term vision to guide how the 100-acre site is maintained and 
what amenities are installed or changed over time. 

� A concept plan differs from a master plan in that some existing park amenities serve as 
anchors and are not being considered for significant changes. A concept plan: 

o Provides guidance on maintenance operations, site improvements, and a 
consistent look and feel for the park 

o Identifies overall goals and objectives for the site and introduces supporting 
projects that will be refined and fully developed over time 

� Public outreach conducted during development of the concept plan included:  
o Formation of a community-based task force that developed the following vision: 

� Greenway Park is a family-friendly, community-oriented park that has a 
balance of developed amenities and natural areas. Park management 
needs will be financially and ecologically sustainable. Most developed 
amenities will be usable year-round. Trails will be accessible during typical 
rain conditions (excluding peak rain/flood events). 

o Park-based intercept interviews, mailers, a website, three open houses, 
presentations to community groups and district advisory committees 

o An overview of the planning process at the May 8, 2018 Regular Board meeting  
� Through the outreach process, the public expressed the desire for: 
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o Clean, dry trails; walking opportunities  
o Places for nature and people, with a high value placed on nature 
o Access for all to most places 
o More restrooms 
o Recreation amenities, but not as the priority  

� Short-term recommended changes (within three years) 
o Keep loop trails open when beavers aren’t actively working in the area; do not pipe 

or modify dams, except to protect the regional trail 
o Realign the disc golf course 
o Pave access paths to sport courts and other amenities 
o Minor asphalt raising to provide drier trails at specific areas 
o Add portable toilets with screening for a total of two 
o Add trail mile markers, kiosk, benches and maps 
o Investigate feasibility of adding water fountains 
o Evaluate locations and number of trash cans and dog bag stations 

� Long-term recommended changes (three to eight years) 
o Widen, raise and/or realign Fanno Creek Trail to 12-feet and ensure year-round 

access from Hall to Scholls Ferry Road 
o Coordinate with Washington County and City of Tigard to provide a signalized 

Scholls Ferry Road at-grade crossing 
o Add paved and/or boardwalk loop trails and viewing structure 
o Add a total of three toilets with screening or attractive exterior 
o Replace underutilized amenities with new features per plan 
o Make ADA access changes with improvements 

� Scholls Ferry Road crossing  
o Post notice that THPRD cleans the trail eight times annually 
o Actively work with partners for an alternative crossing 

� Next steps 
o Make any board-recommended changes to the concept plan 
o Post and share the concept plan with the public 
o Implement portions of the plan as time and resources allow 
o Seek partners and grant funding  

Bruce offered to answer any questions the board may have.  
 
President Kavianian opened the floor for public testimony.  
 
Alan Carpenter, 11730 SW Welch Terrace, Beaverton, thanked General Manager Doug Menke 
for meeting him and a group of neighbors at the park in December 2017 to hear their concerns. 
He noted that after that meeting occurred, he started seeing improving conditions along the loop 
trails. However, now the loop trails are under immediate attack again as the concept plan states 
that no effort will be made to maintain the loop trails if under water. He noted that the concept 
plan also stated that a majority of stakeholders felt that a partial trail closure was the best way to 
balance the needs of people and wildlife. He believes that the question that resulted in this 
statement could have been worded a variety of ways that would have produced a different result 
and he feels that it is an inaccurate conclusion. He expressed disappointment in the other 
jurisdictions whose actions have played a role in the deterioration of the loop trails and regional 
trail, as well as with the estimated timeline of when a boardwalk could possibly be installed. He 
noted that this area was perfectly functional until the 2008 stream channel reconstruction and 
restoration project. He hopes that with proper management of the water flow devices, both the 
wildlife and park users can benefit until the future boardwalk and viewpoint are constructed. He 
concluded by stating that he, and many other park patrons who are too shy to speak before the 
board, implore THPRD to continue to protect the loop trails.   
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Laura Porter, 2135 SW Knoll Crest Drive, Portland, stated that she is in support of the Greenway 
Park Concept Plan as presented to the board this evening. She described her years of 
experience in watershed management, noting that she also served on the Greenway Park 
community task force and as chair of the Nature & Trails Advisory Committee. She is impressed 
by the process the district used in the development of the concept plan and believes that the 
district went above and beyond the requirements for public outreach. She noted that the park is 
located within the 100-year flood plain and acknowledged the difficulty in balancing community 
needs and wants. Her family thoroughly enjoys seeing the variety of wildlife at the park, as well as 
walking the trails, and she thanks THPRD for the services it provides to the community.  
 
Suzanne Bartholemy, 11735 SW Robbins Drive, Beaverton, described an over bloom of 
duckweed in Fanno Creek and inquired whether any measures are being taken in order to 
contain its spread. Regarding the Greenway Park Concept Plan, she generally approves of the 
plan but would like to see the paths include a bike lane.  
 
Sue Wagoner, 8710 SW Rebecca Lane, Beaverton, commented that she has used Greenway 
Park for over 37 years and would like to see all of the trails maintained and open year-round 
except during extreme weather events. She stated that the park’s trails were almost always 
passable until THPRD diverted Fanno Creek and the beavers returned. She noted that the trail 
maintenance issues are not due to weather most of the time, but due to beaver activity, and she 
was shocked to read within the concept plan that the loop trails would not be maintained during 
beaver activity. She noted that the flow devices do work to diminish beaver activity, but require 
persistence. She also disagrees with the recommendation that the Scholls Ferry Road underpass 
only be maintained eight times per year, noting that this is not satisfactory. She concluded by 
stating that the park users worked hard to get the north loop trail reopened, which took years, and 
they do not want to lose it again; the loop trails are well-utilized and deserved by the community 
and should be maintained to remain open year-round, along with the regional trail.  
 
President Kavianian requested an overview of the changes made in 2008 as referenced by the 
public testimony. 

� Bruce explained that Fanno Creek was rechanneled in order to meander more naturally. 
Historically, it had been moved by a farmer to a straight channel on the side of the 
property in order to create a larger parcel of land to farm. The banks of the creek had 
started to get very steep and erode. After working with partner jurisdictions, a project was 
completed to re-meander the creek in order to slow the water down, which would help with 
erosion, improve water quality and wildlife habitat. A few years later, the beavers moved in 
in larger numbers than before and as a result of that activity, more areas of the park 
became flooded. Initially, the flooding was not an issue until the beavers moved around 
and the flooding occurred in different locations, such as impacting the loop trails. Flow 
devices can generally handle most of the water during non-storm times, but in other cases 
the beavers have made dams around the devices or built dams large enough that the 
water courses along the entire floodplain rather than just a portion of it. Flow devices 
require a large staff investment and are very difficult to maintain, especially during the 
winter months. THPRD has over a hundred different natural areas and staff tries to 
balance where the devices are installed in order to create the maximum benefit for the 
staff time available. In some cases, the flow devices will simply be overwhelmed; in other 
cases, additional staff time could help a particular situation.    

 
Ali inquired how the recommendation of maintaining the Fanno Creek Trail underpass eight times 
a year was formulated.  

� Bruce described how that number was determined based on the current practice, as well 
as input from Maintenance Operations and Nature & Trails staff and reflects an increase 
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in the current level of service. He noted that generally the most activity would take place 
October through May, but at times beaver activity will necessitate cleaning outside of 
those times. Bruce noted that in the short term, staff is trying to respect some of the 
public’s wishes but also recognize the limited amount of resources available and 
ultimately rely on the guidance of the board.  

Ali commented that he will be curious to hear the results of the increased trail maintenance.  
 
John Griffiths inquired about the possibility of building a levy or dike along the trail underneath the 
underpass in order to keep the creek from overflowing onto the trail.  

� Bruce explained that this point of the trail is a low-point for the entire area and that a levy 
or dike built along the trail would eventually result in water and mud rising above either 
side of the wall and being deposited onto the trail, which would be made even more 
difficult to remove and clean. Raising the height of the trail is also not an option due to the 
limited amount of clearance available between the ground and ceiling of the underpass. 
Bruce described the various potential remedies that have been explored for this section of 
trail, each with their own pros and cons, and were evaluated taking into account criteria 
such as difficulty, permit-ability, expense, and safety. Based on this evaluation, the 
recommendation was made to start with additional cleaning and trail maintenance.  

 
Felicita Monteblanco asked whether district staff has researched what other areas of the country 
have done in order to peacefully coexist with beavers.  

� Bruce explained the challenges of building within a floodplain that has historical beaver 
activity, noting that rather than attempting to manage the beavers, it may be more 
appropriate to manage the expectations of what level of service can be provided in such 
an area, or make the financial investment in order to move amenities outside of the 
floodplain. He noted that district staff has collaborated with other jurisdictions and beaver 
management specialists to ensure that the district has current and positive practices in 
place. While not everyone agreed with every aspect of the concept plan, district staff feels 
that it is representative of the majority sentiment.  

� John described his understanding of the positive and challenging attributes of having 
beaver in an area, one of the positive being a more ecologically rich habitat and 
environment.  

 
Wendy Kroger referenced her service on the Greenway Park community task force, noting that 
she would like to see some of the three to eight year items completed more quickly than stated, 
especially the at-grade crossing at Scholls Ferry Road and the boardwalks. She would especially 
like to understand whether an at-grade crossing is even a possibility or not within the next one to 
two years and described the dangerous attempts of people crossing Scholls Ferry Road without a 
designated crossing. She also believes that the district should move forward on construction of 
the boardwalks for the loop trails as soon as funding is available, which may require the passage 
of another bond measure.    
 
President Kavianian thanked those who testified this evening, as well as those who participated in 
the concept planning process.  
 
B. NW Quadrant Youth Athletic Field Master Plan 
General Manager Doug Menke introduced Gery Keck, Design & Development manager, to 
provide an overview of the preferred master plan for the NW Quadrant Youth Athletic Field project 
in Aloha as included within the board of directors’ information packet. This project will fulfill a 2008 
Bond Measure obligation for a youth athletic field in the NW Quadrant of the district. 
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Gery provided a detailed overview of the proposed NW Quadrant Youth Athletic Field project 
master plan, including the community outreach conducted, via a PowerPoint presentation of the 
materials provided within the board of directors’ information packet. Gery noted that board 
approval of the preferred master plan is being requested this evening and offered to answer any 
questions the board may have. 
 
Keith Hobson, director of Business & Facilities, provided an update regarding the budget for this 
project, noting that the estimated project cost currently surpasses the amount planned during 
development of the 2008 Bond Measure package because that amount assumed only the cost of 
the athletic field, not the site improvements, such as grading, that are needed as well. Other 
factors include additional master plan amenities and the inflation that has occurred over the past 
ten years since the original cost estimate was developed. The request this evening is for board 
approval of the master plan; not funding for the project, which will be addressed when the bid 
award is requested. Approval of the master plan assumes that staff will continue design and 
permitting for the full project with the understanding that the funding issue will be solved prior to 
the bid award. At this point, staff believes that there will be excess funds available within the bond 
program to cover this shortfall, but whether those are used for this purpose will be decided later. 
Staff will also continue to look for value engineering or cost sharing options in order to help 
mitigate the cost overage.  
 
Wendy Kroger described the need for services in this area, noting that the additional amenities 
proposed within the master plan will draw more than just those interested in the sports field and 
are necessary for serving the surrounding community. She encouraged staff to continue working 
with Washington County in negotiating the half street improvements required. Wendy also asked 
for confirmation that no natural area bond funds could potentially be used for this project.  

� Keith confirmed that no natural area bond funds would be used for this project, noting that 
these funds are not considered excess.  

 
President Kavianian requested that as many trees as possible be retained for this site, especially 
in the northern portion of the property.  

� Gery confirmed that this would be further explored.  
 
Felicita Monteblanco moved that the board of directors approve the preferred master plan 
for the NW Quadrant Youth Athletic Field. Wendy Kroger seconded the motion. Roll call 
proceeded as follows:   
John Griffiths  Yes 
Wendy Kroger  Yes 
Felicita Monteblanco Yes 
Ali Kavianian   Yes 
The motion was UNANIMOUSLY APPROVED. 
 
C. THPRD Board Member Appointment Process 
General Manager Doug Menke noted that board member Holly Thompson recently resigned her 
position, resulting in a vacancy of Position #3 on the THPRD Board of Directors. The term for 
Position #3 is through June 30, 2021; however, the appointed term will be through June 30, 2019, 
at which point the remainder of the position’s term would be filled by district election, to take place 
in May 2019. It is the board’s prerogative in terms of the process desired to fill the vacancy.  
 
Felicita Monteblanco commented that this situation presents a new opportunity to engage with the 
district’s community, noting that she had several people approach her after the previous vacancy 
was filled stating that they were either unaware of the opening or were concerned that they were 
not qualified. Although she is sensitive to the fact that the board recently went through a very 
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thorough process, she would like to see the board consider reopening the appointment process, 
utilizing Wendy’s input and expertise, as well. She sees this as an opportunity for additional 
outreach to the community that she would like to see the board take advantage.  
 
John Griffiths noted the extensive process the board went through this past spring in filling the 
previous vacancy, which included 26 applications received and thoroughly reviewed, followed by 
ten interviews. Each board member then chose their top three candidates, which resulted in the 
appointment of Wendy Kroger. He noted that there is not much time between now and the next 
election, and given that the board already has some well-qualified candidates to consider from 
the previous effort, he supports either making a selection outright from the list of finalists or to 
conduct another round of interviews from that list.  
 
Wendy Kroger stated that the board has a lot of work to do and needs a full membership as soon 
as possible. She has reviewed the applications received and the rankings conducted through the 
previous process and feels that the outreach conducted for that effort and quality of candidates 
were phenomenal. For these reasons, she is comfortable reconsidering the finalists from the 
previous effort for the current vacancy given that this process took place only four months ago. 
She would prefer to interview the top two finalists via a Special Board of Directors meeting.  
 
President Kavianian expressed agreement with Wendy’s comments, agreeing that the previous 
outreach effort was extensive and resulted in a list of high-quality candidates for consideration. 
He noted that returning to a list of finalists would be a common practice in the world of human 
resources or for any other open position, rather than starting the search from scratch; especially 
when there is a list from which to choose of high-caliber candidates as finalists.  
 
Felicita requested that the board consider interviewing all of the candidates placed on the board 
members’ top three lists, not just the top two.  

� John noted that although he would be comfortable with that approach, he questions 
whether going through that extra effort would produce a different result.  

� Wendy commented that she trusts the previous board in terms of the candidate rankings 
and in the interest of time, she would like to begin by interviewing the top two finalists.  

� Board discussion continued regarding the value of conducting additional interviews 
outside of the top two finalists, taking into consideration the time commitment involved and 
previous vetting conducted.  

 
Wendy Kroger moved that the board of directors interview the next two candidates on the 
ranking list to fill the currently vacant board position. John Griffiths seconded the motion. 
Roll call proceeded as follows:   
Felicita Monteblanco No 
John Griffiths  Yes 
Wendy Kroger  Yes 
Ali Kavianian   Yes 
The motion was APPROVED by MAJORITY vote. 
 
Agenda Item #10 – Adjourn  
There being no further business, the meeting was adjourned at 8:55 pm.  
 
  
      

Ali Kavianian, President    Felicita Monteblanco, Secretary 
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Tualatin Hills Park & Recreation District 
Minutes of a Special Meeting of the Board of Directors 

 
 
 

 
 

Present: 
 Ali Kavianian   President/Director 
 Felicita Monteblanco   Secretary/Director 
 Wendy Kroger   Secretary Pro-Tempore/Director 
 John Griffiths   Director 
 Doug Menke   General Manager 
   
Agenda Item #1 – Call to Order 
The Special Meeting of the Tualatin Hills Park & Recreation District Board of Directors was 
called to order by President Ali Kavianian on Thursday, September 6, 2018, at 6:05 pm.  
 
Wendy Kroger moved that the board of directors amend this evening’s agenda in order to 
add an opportunity for public testimony. Felicita Monteblanco seconded the motion. Roll 
call proceeded as follows:  
John Griffiths  Yes 
Felicita Monteblanco Yes 
Wendy Kroger  Yes 
Ali Kavianian   Yes 
The motion was UNANIMOUSLY APPROVED. 
 
New Agenda Item – Public Testimony 
There were no comments received during public testimony. 
 
Agenda Item #2 – Interviews with Applicants for Board of Directors Position #3  
President Ali Kavianian provided opening comments regarding the process leading up to this 
point in filling the vacancy that currently exists on the THPRD Board of Directors for Position #3. 
He noted that this past July, Holly Thompson submitted a letter of resignation from the board of 
directors that was officially accepted by the board at their August regular meeting, during which 
the board discussed its options for obtaining a quality replacement for the vacancy. The 
decision was made to interview and appoint a replacement board member from a current list of 
board applicants. Several items were considered by the board in coming to this determination: 

• The constraint of Oregon law pursuant to filling vacancies on governing boards in that a 
special election is not a legal option for filling a special district board vacancy. Elections 
of governing board members for special districts may only be held in May of odd 
numbered years, the next of which would be May 2019.  

• The district has qualified candidates from a comprehensive and recent process used to 
fill another open board seat. The process sought applications from throughout the 
THPRD service area and produced 26 candidates who fulfilled the set qualifications, ten 

A Special Meeting of the Tualatin Hills Park & Recreation District Board of Directors was held on 
Thursday, September 6, 2018, 6:00 pm at the HMT Recreation Complex, Dryland Training 
Center, 15707 SW Walker Road, Beaverton, Oregon.  
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of whom were interviewed by the board. This process provided a candidate list for the 
board to return to in the consideration of filling this most recent vacancy. The first and 
second runner-ups, Todd Duwe and Heidi Edwards, are still interested in being 
considered for the position. The decision to interview the top two finalists was based 
upon trust of the process used to identify competent board members and respect of the 
time and energy invested by community members.  

• A public election will be held May 2019 to determine who will serve the remainder of the 
open seat’s term, which expires June 30, 2021. The board weighed the impact of the 
length of time needed in order to conduct another recruitment process against the short 
amount of time available until the next election.  

 
A coin toss determined the order in which the candidates were interviewed:   

First interview - Heidi Edwards 
Second interview - Todd Duwe 

 
Both candidates were asked the following interview questions:  

1. How do your views of board service align with the district’s mission? Do you believe the 
district’s mission adequately serves today’s needs? 

2. The National Recreation and Park Association identifies three pillars of community 
wellness directly impacted by parks and recreation providers: Conservation, Health & 
Wellness, and Social Equity. Of these three pillars, which are you the most passionate 
about and tell us how you, as a board member, could lead in strengthening the district’s 
efforts in that area? 

3. As a special service park district, THPRD has its own taxing authority; but collaboration 
with other local governing bodies can extend the provision of facilities, programs, 
services and natural areas to the community that they all serve. How would you enhance 
that collaboration process? 

4. The THPRD Board of Directors recently heard the Coalition of Communities of Color 
present their report: Leading with Race: Research Justice in Washington County. 
Included within that report were eight Calls to Action aimed at improving outcomes in the 
county for communities of color. Through which of the Calls to Action could THPRD have 
the greatest impact? 

5. THPRD is a proponent of access for all. Please recount your own experiences in which 
you helped expand outreach and increased involvement for under-represented 
communities. 

6. THPRD will likely consider future opportunities, including a potential bond measure and 
additional public/private partnerships, that would require major capital expenditures, 
such as a new recreation/aquatic facility, in order to serve the district well into the future. 
What would you be most concerned and excited about when it comes to these kinds of 
long-term investments? 

7. As a board member, how would you assess and make decisions, taking into 
consideration various pressures to fund immediate projects, in light of long-term 
commitments to financial sustainability? 

8. Affordable housing is an ongoing concern for our community and the THPRD Board of 
Directors continues to have discussion on how to be involved. What role do you believe 
the district should play in the development of affordable housing? 

 
Agenda Item #3 – Board Discussion 
President Ali thanked both candidates for their continued interest and participation in this 
process and opened the floor for board discussion.  
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General Manager Doug Menke noted that in addition to the multiple letters of support received 
for each candidate, copies of which have been provided to the board and entered into the 
record, he also received two phone calls today in support of candidate Todd Duwe from 
community members Todd Spears and Tyrone Henry.  
 
Felicita Monteblanco commented that both Heidi Edwards and Todd Duwe are extremely strong 
candidates, but when she reflects on what attributes are missing on the board, and what lenses 
need to be replaced as a result of Holly Thompson’s resignation, as well as the caliber of letters 
of support received, she believes Heidi is the strongest candidate. In coming to this decision, 
she reflected on the campaigning she participated in with Holly when initially running for district 
office, and believes that in appointing a new board member, it is the duty of the current board 
members to take into consideration what the voters might be looking for. During those 
campaigning efforts, she recalled surprise from community members that there was not already 
a THPRD board member that was a mother with children actively engaged in district programs. 
She believes that Heidi having that particular lens is important, as well as is her connections 
with Beaverton School District. Felicita concluded by stating that although she thinks highly of 
both candidates, when she reflects on what the board needs, and what she believes the voters 
would like the board to do, she feels that Heidi is the strongest candidate. 
 
Wendy Kroger thanked both Heidi and Todd for their participation in this process and expressed 
agreement with Felicita’s comments that both are extremely strong candidates. She described 
her thought process in coming to a decision, noting that she reviewed both candidates’ 
applications, reflected on the district’s mission and vision, as well as the desires of the public 
that the district serves, and also thoroughly reviewed the recommendation letters submitted. 
She believes that the public desires collaboration and likes that THPRD works with other 
agencies and organizations, especially its relationships with the Beaverton School District and 
Portland Community College. She contemplated what skillset the board is currently missing, 
noting that the board has a great opportunity to give this ample consideration and that the voters 
will tell the district what they want via the May election. With that in mind, she considered what 
skillset would be beneficial to add to the board and was also personally interested in the 
candidates’ opinions regarding affordable housing and how the district uses its system 
development charge funds. Although it was a difficult decision, especially given her respect for 
some of those who wrote recommendation letters, she believes that Todd Duwe is the strongest 
candidate because his skillset is needed on the board. 
 
John Griffiths reflected on the process the board went through that resulted in 26 candidates for 
consideration, followed by a thorough review of the applications received and interviews, noting 
that by the time the board got to the point of identifying their top three candidates, it was dealing 
with very qualified and competent individuals; people who have a passion for the district and are 
willing to commit the time and emotional energy. He is honored that Heidi and Todd would take 
the time to be considered by the board, as both obviously have talents and abilities that are 
useful in a lot of areas. It is clear to him that both candidates have a heart for volunteering, are 
competent in their chosen fields, and have a sense of mission in what they are doing and are 
operating at a higher calling. However, he noted that board appointments create an unusual 
situation in that an opportunity is presented to the board to choose a member based on what it 
sees as the needs are of the district. For him, it boils down to what particular skillset the board 
needs going forward. He reflected on the escalating construction costs that have impacted the 
last projects of the district’s 2008 Bond Measure, as well as looking toward the district’s future. 
THPRD has two large aging facilities that are increasingly utilized and need to be redesigned 
and renovated, as well as the need for two additional recreation and aquatic centers, each of 
which may cost at least $50 million. He personally lacks the knowledge in how to deliver the 
most efficient and effective structuring of deals necessary in order to deliver these projects at 
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the lowest possible cost. These projects will be larger than anything the district has ever done 
before and the board needs special knowledge in this area. For those reasons, he believes that 
Todd Duwe is the strongest candidate due to his unique skillset.  
 
Felicita noted that the only requirements of someone to be a district board member are that they 
live within district boundaries and are a registered voter. While she appreciates Todd’s 
construction expertise and acknowledges that there are big decisions coming up for the district 
in this area, construction expertise are also something that the district can pay for. She lauded 
the relationships Heidi has built, her commitment to the community, and expertise in helping 
Beaverton School District pass a bond measure, as well as her other board-related experiences. 
She would like the board to be conscious that although construction experience may be 
important, it shouldn’t be the only thing that the board looks at in making this decision. 
 
President Kavianian reflected on the board’s retreat in November 2017 and the strength the 
board found in the realization that each board member offered a particular skillset. He 
acknowledged Heidi’s involvement in the community and the caliber of recommendation letters 
she received, noting that he has a very high level of respect for her. However, he believes that 
the board is missing a critical area of knowledge needed when making policy-level decisions in 
the area of construction and development. For this reason, he believes that Todd Duwe is the 
strongest candidate.        
 
Wendy provided additional comments regarding Todd’s experience in the areas of minority-
owned, women-owned and emerging small businesses (MWESB) and diversity and inclusion 
work and feels that the board will benefit from his perspectives on these issues as well. She was 
intrigued by his suggestion of a steering committee as well and believes that it might be another 
way to increase the district’s involvement within specific communities.  
 
John commented that there are so many similarities between the candidates that he has 
focused on the differentials. He believes that every board member is fully committed to access 
for all and that this ethic can currently be found throughout the board. He evaluated each 
candidate regarding what additive they could bring to help the district with a specific challenge.  
 
President Kavianian opened the floor for a motion.  
 
Agenda Item #4 – Approve Resolution Appointing THPRD Board of Directors Member 
Position #3  
John Griffiths moved that the board of directors appoint Todd Duwe as the board 
member to fill the empty seat. Wendy Kroger seconded the motion. Roll call proceeded 
as follows:  
Felicita Monteblanco No 
Wendy Kroger  Yes 
John Griffiths  Yes 
Ali Kavianian   Yes 
The motion was APPROVED by MAJORITY vote. 
 
Agenda Item #5 – Adjourn 
The Special Meeting was adjourned at 7:35 pm.  
 
 
   

Ali Kavianian, President    Felicita Monteblanco, Secretary 



Tualatin Hills Park and
Recreation District

Accounts Payable
Over $1,000.00

July 31, 2018
 Page 1 of 4

Check # Check  Date Vendor Name Check Amount

ACH 07/05/2018 Prodotto LLC 2,223.94
55012 07/13/2018 Metro Parent Publishing Inc. 1,131.00

Advertising 3,354.94$             

304578 07/27/2018 David Evans & Associates, Inc. 8,615.47
Capital Outlay - ADA Projects 8,615.47$             

304465 07/16/2018 Pacific Habitat Services, Inc. 6,489.00
Capital Outlay - Bond - Land Acquisition 6,489.00$             

304363 07/05/2018 Treecology, Inc. 3,850.00
ACH 07/05/2018 Ash Creek Forest Management, LLC 1,645.00

Capital Outlay - Bond - Natural Resources Projects 5,495.00$             

304336 07/05/2018 City of Beaverton 5,180.91
304338 07/05/2018 Brian C Jackson, Architect LLC 7,209.35

ACH 07/05/2018 MacKay Sposito, Inc. 62,113.79
55034 07/13/2018 ARC 3,740.51
304466 07/16/2018 Paul Brothers, Inc. 1,125.13

ACH 07/16/2018 MacKay Sposito, Inc. 12,912.14
ACH 07/16/2018 Brian C Jackson, Architect LLC 9,206.36

Capital Outlay - Bond - New/Redevelop Community Parks 101,488.19$         

55186 07/13/2018 The Farley Group, Inc. 3,350.00
304499 07/16/2018 Complete Fusion Welding, LLC 42,009.55

Capital Outlay - Building Improvements 45,359.55$           

304357 07/05/2018 RMS Pump, Inc. 2,980.00
ACH 07/05/2018 Life Fitness 3,817.90

55957 07/13/2018 A & A Securall Sheet Metal Products, Inc. 12,099.00
ACH 07/27/2018 Peterson Structural Engineers, Inc. 12,156.35

Capital Outlay - Building Replacements 31,053.25$           

56054 07/13/2018 JT & A, INC 2,693.42
Capital Outlay - Facility Challenge Grants 2,693.42$             

55011 07/13/2018 GISI Marketing Group 1,228.00
55204 07/13/2018 GISI Marketing Group 1,143.00
55365 07/13/2018 GISI Marketing Group 5,870.60
55403 07/13/2018 GISI Marketing Group 5,792.35
55516 07/13/2018 GISI Marketing Group 1,257.00
55612 07/13/2018 GISI Marketing Group 1,215.00
55836 07/13/2018 GISI Marketing Group 1,917.95

Capital Outlay - Fleet Capital Improvement 18,423.90$           

ACH 07/18/2018 DELL MARKETING L.P. 26,663.43
Capital Outlay - Information Technology Replacement 26,663.43$           

56077 07/13/2018 Most Dependable Fountains 1,000.00
Capital Outlay - Park & Trail Replacements 1,000.00$             

304349 07/05/2018 Oregon Department of Transportation 813,950.67
304501 07/16/2018 Environmental Science Associates 11,973.00

ACH 07/16/2018 MacKay Sposito, Inc. 2,982.00
ACH 07/27/2018 Angelo Planning Group, Inc. 8,570.50

Capital Outlay - SDC - Park Development/Improvement 837,476.17$         

jcollins
Text Box
[9B]




Tualatin Hills Park and
Recreation District

Accounts Payable
Over $1,000.00

July 31, 2018
 Page 2 of 4

Check # Check  Date Vendor Name Check Amount

ACH 07/05/2018 Cedar Mill Construction Co, LLC 8,666.67
55288 07/13/2018 ACS Testing, Inc. 4,166.51

Capital Outlay-Aquatic Center Renov Phase 2 12,833.18$           

304481 07/16/2018 Washington County 2,803.00
Capital Outlay-Bridges/Bdwlks-3 sites 2,803.00$             

ACH 07/05/2018 Life Fitness 3,361.38
Capital Outlay-Cardio/Weight Equipment 3,361.38$             

ACH 07/05/2018 Oregon Corrections Enterprises 1,184.00
Capital Outlay-Signage Master Plan Phase 2 1,184.00$             

ACH 07/16/2018 Douglas R. Menke 1,013.01
Conferences 1,013.01$             

304346 07/05/2018 PGE 39,399.19
304459 07/16/2018 PGE 1,347.38

Electricity 40,746.57$           

304328 07/02/2018 Kaiser Foundation Health Plan 284,244.57
304330 07/02/2018 Moda Health Plan, Inc. 26,570.95
304332 07/03/2018 Standard Insurance Co. 12,428.82
304334 07/03/2018 UNUM Life Insurance-LTC 1,749.16

ACH 07/03/2018 Massachusetts Mutual Life Insurance Company 55,000.00
304525 07/16/2018 Standard Insurance Company 238,132.88

Employee Benefits 618,126.38$         

304333 07/03/2018 THPRD - Employee Assn. 13,254.44
304521 07/16/2018 PacificSource Administrators, Inc. 3,273.55
304522 07/16/2018 Standard Insurance Company 33,657.01
304527 07/16/2018 PacificSource Administrators, Inc. 11,098.03

ACH 07/16/2018 Massachusetts Mutual Life Insurance Company 16,558.60
Employee Deductions 77,841.63$           

304345 07/05/2018 NW Natural 7,694.47
Heat 7,694.47$             

304364 07/05/2018 Universal Whistles, LLC 3,740.50
304608 07/27/2018 Universal Whistles, LLC 4,643.00

Instructional Services 8,383.50$             

304359 07/05/2018 Special Districts Association of Oregon 258,814.96
Insurance 258,814.96$         

ACH 07/05/2018 Pacific Sports Turf, Inc. 11,143.00
55187 07/13/2018 Guaranteed Pest Control Service Co, Inc. 1,651.00
55497 07/13/2018 The Farley Group, Inc. 7,144.70
55498 07/13/2018 Goodyear Commercial Tire & Service Center 1,668.60
55575 07/13/2018 Guaranteed Pest Control Service Co, Inc. 1,711.00
55862 07/13/2018 Grizzly Industrial Inc. 1,164.00
55933 07/13/2018 AG West Supply 5,997.92

304478 07/16/2018 United Site Services 8,255.31
ACH 07/16/2018 Engineered Control Products, Inc. 25,621.19

Maintenance Services 64,356.72$           
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54860 07/13/2018 Staples Business Advantage 1,216.12
54879 07/13/2018 Staples Business Advantage 4,769.64
55000 07/13/2018 Ewing Irrigation Products, Inc. 1,653.29
55021 07/13/2018 Airgas Nor Pac, Inc. 5,070.69
55088 07/13/2018 Airgas Nor Pac, Inc. 1,916.30
55094 07/13/2018 Platt Electric Supply 1,183.64
55212 07/13/2018 Northwest Tree Specialists 2,150.00
55291 07/13/2018 Ewing Irrigation Products, Inc. 1,330.25
55450 07/13/2018 Airgas Nor Pac, Inc. 1,947.49
55863 07/13/2018 Step Forward Activities, Inc. 4,484.17
55894 07/13/2018 Airgas Nor Pac, Inc. 1,321.81
55965 07/13/2018 Target Specialty Products 5,673.00
55980 07/13/2018 Target Specialty Products 6,527.00
304503 07/16/2018 Fazio Brothers Sand & Gravel 9,663.72

ACH 07/27/2018 ORCA Pacific, Inc. 1,811.00
Maintenance Supplies 50,718.12$           

ACH 07/27/2018 A & E Imaging 1,659.66
Office Supplies 1,659.66$             

304366 07/05/2018 US Postal Service CMRS-PB 3,000.00
ACH 07/13/2018 Lithtex, Inc. 19,782.78

Postage 22,782.78$           

ACH 07/13/2018 Lithtex, Inc. 5,992.74
Printing & Publication 5,992.74$             

304352 07/05/2018 Pac/West Communications 7,095.00
304356 07/05/2018 Portland State University - CPS 8,750.00
304361 07/05/2018 Tarlow Naito & Summers, LLP 2,050.00
55466 07/13/2018 Front Porch Branding 1,500.00
55510 07/13/2018 Front Porch Branding 3,500.00
56118 07/13/2018 Front Porch Branding 3,000.00

304464 07/16/2018 Pac/West Communications 9,697.50
304469 07/16/2018 Prothman Company 5,750.00
304594 07/27/2018 Mark Sherman Consultants 3,015.00

ACH 07/27/2018 Beery, Elsnor & Hammond, LLP 2,424.94
Professional Services 46,782.44$           

304341 07/05/2018 Custom Imprint 1,400.00
304355 07/05/2018 Penhollow Promotions, LLC 1,103.25
304358 07/05/2018 Smart Foodservice Warehouse Stores 5,596.09
55267 07/13/2018 Portland Spirit 1,056.00
55802 07/13/2018 Daktronics, Inc. 1,080.00

304468 07/16/2018 Pilcher Health and Bodyworks 2,079.00
304473 07/16/2018 Splat Action, LLC 1,634.00

ACH 07/18/2018 DELL MARKETING L.P. 17,696.94
304603 07/27/2018 Starplex Corporation 1,665.13

Program Supplies 33,310.41$           

304529 07/18/2018 Ayra Berg 1,200.00
Refund for District Credit Balance 1,200.00$             

304369 07/05/2018 Western Bus Sales, Inc. 1,650.00
304483 07/16/2018 Western Bus Sales, Inc. 1,750.00
304574 07/27/2018 Beaverton School District #48 3,031.20

Rental Equipment 6,431.20$             
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55470 07/13/2018 Capital One Commercial 3,909.77
Small Furniture & Equipment 3,909.77$             

304342 07/05/2018 F & F Farm and Reforestation LLC 11,769.00
304370 07/05/2018 Western Wood Structures, Inc. 18,500.00

ACH 07/05/2018 Accela, Inc. #774375 30,435.11
ACH 07/05/2018 Smith Dawson & Andrews 3,000.00
ACH 07/05/2018 KRONOS INCORPORATED 37,844.89

304383 07/06/2018 Mandos Mundo Entertainment, LLC 4,200.00
55003 07/13/2018 Metro Mountain Climbing 1,467.75
55342 07/13/2018 Portland PartyWorks, Inc. 2,735.22

304461 07/16/2018 Mandos Mundo Entertainment, LLC 5,500.00
304467 07/16/2018 PERS 1,103.90

ACH 07/16/2018 Terra Verde LLC 2,000.00
304579 07/27/2018 DRAGON THEATER PUPPETS 2,000.00
304581 07/27/2018 Edwards Enterprises 2,348.00
304582 07/27/2018 Elevate Technology Group 11,666.00
304583 07/27/2018 Flamebuoyant Productions, Inc. 1,000.00

Technical Services 135,569.87$         

ACH 07/18/2018 Katherine Stokke 3,233.13
Technical Training 3,233.13$             

304476 07/16/2018 THP Foundation 1,721.26
THPF-Nature Center Sales/Donations 1,721.26$             

304353 07/05/2018 Pacific Truck Colors, Inc 1,916.00
Vehicle & Equipment Services 1,916.00$             

ACH 07/05/2018 Marc Nelson Oil Products, Inc. 3,029.76
304607 07/27/2018 Tualatin Valley Water District 9,105.77

ACH 07/27/2018 Marc Nelson Oil Products, Inc. 3,201.17
Vehicle Gas & Oil 15,336.70$           

Grand Total 2,515,835.20$      
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56504 08/09/2018 Community Newspapers, Inc. 3,210.00
57805 08/09/2018 Community Newspapers, Inc. 3,500.00

304853 08/31/2018 BUSTOS MEDIA HOLDINGS, LLC 2,345.00
304882 08/31/2018 Northwest Public Employees Diversity Conference 1,000.00

Advertising  10,055.00$           

304643 08/02/2018 THPRD - Petty Cash 1,000.00
Big Truck Day  1,000.00$             

304695 08/09/2018 Johnson Controls Fire Protection LP 3,571.00
304861 08/31/2018 David Evans & Associates, Inc. 11,126.50
304881 08/31/2018 Northwest Playground Equipment, Inc. 10,600.00

Capital Outlay - ADA Projects  25,297.50$           

304764 08/20/2018 Mid Pac Construction, Inc. 14,000.00
Capital Outlay - Athletic Facility Improvements  14,000.00$           

304855 08/31/2018 Caswell/Hertel Surveyors Inc. 1,900.00
Capital Outlay - Bond - Land Acquisition  1,900.00$             

304711 08/09/2018 Native Ecosystems NW, LLC 1,207.35
304894 08/31/2018 Scholls Valley Native Nursery 2,600.00

Capital Outlay - Bond - Natural Resources Projects  3,807.35$             

ACH 08/31/2018 GOODFELLOW BROS., INC. 840,393.75           
Capital Outlay - Bond - New/Redevelop Community Parks  840,393.75$         

304844 08/31/2018 2.ink Studio 4,161.70
Capital Outlay - Bond - New/Redevelop Neighborhood Parks  4,161.70$             

304697 08/09/2018 Koeber's, Inc. 6,155.00
ACH 08/31/2018 Peterson Structural Engineers, Inc. 1,739.50               

Capital Outlay - Building Replacements  7,894.50$             

56356 08/09/2018 HiTech Wireless 1,571.00
Capital Outlay - Facility Challenge Grants  1,571.00$             

ACH 08/09/2018 Western Bus Sales, Inc. 27,500.00
Capital Outlay - Fleet Capital Improvement  27,500.00$           

304677 08/09/2018 Capitol Toyota 24,869.50
Capital Outlay - Fleet Capital Replacement  24,869.50$           

ACH 08/09/2018 CDW Government, Inc. 46,094.24
Capital Outlay - Information Technology Replacement  46,094.24$           

57507 08/09/2018 Buell Recreation LLC 1,839.00
Capital Outlay - Park & Trail Replacements  1,839.00$             

304715 08/09/2018 Paul Brothers, Inc. 20,152.30
ACH 08/20/2018 AKS Engineering & Forestry, LLC 1,135.25

Capital Outlay - Parking Lot  21,287.55$           

304715 08/09/2018 Paul Brothers, Inc. 20,152.40
304868 08/31/2018 Earthworks Excavation and Construction, Inc. 28,500.00

Capital Outlay - Play Equipment-2 sites  48,652.40$           
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57492 08/09/2018 Beaverton, City of 2,069.21
304684 08/09/2018 Environmental Science Associates 9,267.09
304753 08/17/2018 Lawyers Title Insurance Corporation 1,000.00
304757 08/17/2018 WILLIAM LYON HOMES, INC. 100,739.00
304859 08/31/2018 Curtis Heintz Excavating, Inc. 6,929.00

ACH 08/31/2018 AKS Engineering & Forestry, LLC 5,752.40
ACH 08/31/2018 MacKay Sposito, Inc. 2,455.80               

Capital Outlay - SDC - Park Development/Improvement  128,212.50$         

56190 08/07/2018 FREEDOMPAY INC. 1,034.40
Credit Card Processing Fees  1,034.40$             

304841 08/24/2018 Washington Federal N.A. 18,908.83
Debt Service  18,908.83$           

304661 08/06/2018 PGE 52,389.45
ACH 08/06/2018 PGE (Clean Wind) 1,867.08

304740 08/09/2018 PGE 3,799.48
ACH 08/24/2018 PGE 7,890.33
ACH 08/31/2018 PGE (Clean Wind) 1,867.08               

Electricity  67,813.42$           

304633 08/02/2018 Kaiser Foundation Health Plan 295,877.41
304634 08/02/2018 Moda Health Plan, Inc. 28,218.75
304639 08/02/2018 UNUM Life Insurance-LTC 1,737.30
304654 08/03/2018 Standard Insurance Co. 13,236.80
304772 08/22/2018 Standard Insurance Company 238,132.88

Employee Benefits  577,203.14$         

304635 08/02/2018 PacificSource Administrators, Inc. 3,353.55
304636 08/02/2018 Standard Insurance Company 37,655.30

ACH 08/02/2018 Massachusetts Mutual Life Insurance Company 15,481.89
ACH 08/03/2018 THPRD - Employee Assn. 9,707.40

304746 08/15/2018 PacificSource Administrators, Inc. 3,273.55
ACH 08/15/2018 Massachusetts Mutual Life Insurance Company 15,476.23
ACH 08/15/2018 Oregon Department of Justice 1,195.11

304748 08/16/2018 Standard Insurance Company 32,383.95
304885 08/31/2018 PacificSource Administrators, Inc. 9,415.51

Employee Deductions  127,942.49$         

304739 08/09/2018 NW Natural 15,521.85
304883 08/31/2018 NW Natural 10,395.35

Heat  25,917.20$           

304840 08/24/2018 Universal Whistles, LLC 1,650.00
304898 08/31/2018 Universal Whistles, LLC 2,772.00

Instructional Services  4,422.00$             

304756 08/17/2018 SPECIAL DISTRICTS ASSOCIATION OF OREGON 2,000.00
Insurance  2,000.00$             

56386 08/09/2018 Ecolights Northwest, LLC 1,204.02
304695 08/09/2018 Johnson Controls Fire Protection LP 430.75
304714 08/09/2018 Otis Elevator Company 4,758.23

ACH 08/17/2018 Multnomah County DCJ 4,860.00
304763 08/20/2018 Johnson Controls Fire Protection LP 7,714.76

Maintenance Services  18,967.76$           
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304645 08/02/2018 Wildwood Playgrounds 2,943.00
56233 08/07/2018 STAPLES BUSINESS ADVANTAGE 2,902.07
56273 08/07/2018 STAPLES BUSINESS ADVANTAGE 1,083.12
56277 08/07/2018 STAPLES BUSINESS ADVANTAGE 1,271.40
56283 08/07/2018 STAPLES BUSINESS ADVANTAGE 1,531.20
56309 08/09/2018 Commercial Air Filtration 1,074.59
56310 08/09/2018 Ewing Irrigation Products, Inc. 8,886.95
56313 08/09/2018 Ewing Irrigation Products, Inc. 4,833.09
56318 08/09/2018 Ewing Irrigation Products, Inc. 1,072.00
56335 08/09/2018 Airgas Nor Pac, Inc. 1,947.49
56363 08/09/2018 Airgas Nor Pac, Inc. 5,070.69
56447 08/09/2018 Airgas Nor Pac, Inc. 1,431.50
56502 08/09/2018 Horizon Distributors, Inc. 3,039.05
ACH 08/09/2018 ORCA Pacific, Inc. 1,540.06

57881 08/10/2018 STAPLES BUSINESS ADVANTAGE 1,020.07
ACH 08/20/2018 ORCA Pacific, Inc. 1,229.12

304890 08/31/2018 Red Bark Inc. 9,625.00
ACH 08/31/2018 ORCA Pacific, Inc. 1,835.38               

Maintenance Supplies  52,335.78$           

57860 08/09/2018 MSDS Online, Inc. 2,199.00
Miscellaneous Other Services  2,199.00$             

56192 08/07/2018 Ricoh USA Inc. 1,088.48
56193 08/07/2018 Ricoh USA Inc. 1,148.50
56289 08/07/2018 AT&T Mobility 2,977.68
56617 08/09/2018 OFFICE PRODUCTS NORTHWEST 1,000.00

Office Supplies  6,214.66$             

ACH 08/20/2018 Signature Graphics 11,056.00
Printing & Publication  11,056.00$           

304635 08/02/2018 PacificSource Administrators, Inc. 1,159.25
57380 08/09/2018 KINGPINS - BEAVERTON 2,000.00

304720 08/09/2018 Prothman Company 2,062.38
ACH 08/20/2018 Beery, Elsnor & Hammond, LLP 2,920.00

304860 08/31/2018 DataComm, LLC 1,507.00
304861 08/31/2018 David Evans & Associates, Inc. 1,375.00
304864 08/31/2018 DESIGN CONCEPTS CLA, INC. 4,990.00

ACH 08/31/2018 Angelo Planning Group, Inc. 7,214.50               
Professional Services  23,228.13$           
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56192 08/07/2018 Ricoh USA Inc. 34.73
56193 08/07/2018 Ricoh USA Inc. 51.96
56295 08/07/2018 Waste Management of Oregon 77.70
56306 08/09/2018 Hyder Graphics 5,216.74
56308 08/09/2018 Hyder Graphics 2,469.36
56311 08/09/2018 Kore Group 10,081.01
56333 08/09/2018 American Red Cross Health & Safety Services 72.00
56334 08/09/2018 Kore Group 5,613.97
56384 08/09/2018 Hyder Graphics 8,117.70
57135 08/09/2018 Hillsboro, City of 1,052.00
57197 08/09/2018 Office Depot, Inc. 3,370.56

304673 08/09/2018 Beaverton School District #48 1,052.55
304717 08/09/2018 Pilcher Health and Bodyworks 7,161.00
304721 08/09/2018 River Drifters Whitewater, Inc. 3,224.00
304724 08/09/2018 Smart Foodservice Warehouse Stores 2,993.93

ACH 08/09/2018 Penhollow Promotions, LLC 1,912.30
57263 08/10/2018 DoBe, LLC 1,341.90
304758 08/20/2018 Beaverton School District #48 22,443.30
304768 08/20/2018 Pilcher Health and Bodyworks 1,848.00

ACH 08/20/2018 A & E Imaging 1,105.50
304849 08/31/2018 Beaverton School District #48 1,919.70

Program Supplies  81,159.91$           

56295 08/07/2018 Waste Management of Oregon 7,161.58
Refuse Services  7,161.58$             

304849 08/31/2018 Beaverton School District #48 2,367.00
Rental Equipment  2,367.00$             

56501 08/09/2018 Government Finance Off. Assoc. 2,418.75
56902 08/09/2018 Criminal Information Services, Inc. 1,467.25
304683 08/09/2018 Elevate Technology Group 2,925.00
304686 08/09/2018 Event Power & Lighting, Inc. 2,590.00
304707 08/09/2018 Metro Mountain Climbing 1,426.28
304718 08/09/2018 Portland PartyWorks, Inc. 2,535.22
304719 08/09/2018 Portland Productions, LLC 2,000.00

ACH 08/31/2018 Smith Dawson & Andrews 3,000.00               
ACH 08/31/2018 Stew Dodge 4,097.50               

Technical Services  22,460.00$           

56333 08/09/2018 American Red Cross Health & Safety Services 2,844.00
57680 08/09/2018 American Red Cross Health & Safety Services 6,625.00

Technical Training  9,469.00$             

57133 08/09/2018 Fulcrumapp.com 2,376.00
304736 08/09/2018 Allstream 5,114.76
57910 08/10/2018 AT&T Mobility 1,010.99
57917 08/10/2018 AT&T Mobility 1,167.50
57919 08/10/2018 AT&T Mobility 1,884.82

Telecommunications  11,554.07$           

304728 08/09/2018 THP Foundation 2,053.08
THPF-Nature Center Sales/Donations  2,053.08$             

304731 08/09/2018 Turf Star Inc / Western Equipment 3,329.49
Vehicle & Equipment Services  3,329.49$             
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ACH 08/09/2018 Marc Nelson Oil Products, Inc. 3,887.87
304771 08/20/2018 Tualatin Valley Water District 7,687.73

ACH 08/20/2018 Marc Nelson Oil Products, Inc. 3,711.82
ACH 08/31/2018 Marc Nelson Oil Products, Inc. 3,816.93               

Vehicle Gas & Oil  19,104.35$           

56302 08/08/2018 Beaverton, City of 18,481.90
56303 08/08/2018 Tualatin Valley Water District 79,633.44
56304 08/08/2018 Clean Water Services 3,392.59
56305 08/08/2018 West Slope Water District 1,171.88

304850 08/31/2018 Beaverton School District #48 79,745.19
Water & Sewer  182,425.00$         

Grand Total 2,488,862.28$      



% YTD to Full
Current Year to Prorated Prorated Fiscal Year
Month Date Budget Budget Budget

Program Resources:
Aquatic Centers 414,043$      414,043$      458,518$      90.3% 3,527,061       
Tennis Center 54,572          54,572          68,815 79.3% 1,145,403       
Recreation Centers & Programs 1,047,388     1,047,388     951,136 110.1% 5,616,772       
Sports Programs & Field Rentals 216,732        216,732        180,165 120.3% 1,727,357       
Nature & Trails 130,649        130,649        117,728 111.0% 460,823          

Total Program Resources 1,863,384     1,863,384     1,776,362     104.9% 12,477,416     

Other Resources:
Property Taxes -                -                -                0.0% 31,969,978     
Interest Income 23,989          23,989          11,401 210.4% 250,000          
Facility Rentals/Sponsorships 15,357          15,357          30,103 51.0% 517,200          
Grants 9,183            9,183            -                0.0% 1,998,539       
Miscellaneous Income 24,275          24,275          47,097 51.5% 398,450          
Debt Proceeds -                -                -                0.0% 4,000,000       

Total Other Resources 72,804          72,804          88,601          82.2% 39,134,167     

Total Resources 1,936,188$   1,936,188$   1,864,963$   103.8% 51,611,583$   

Program Related Expenditures:
Parks & Recreation Administration 60,434          60,434          62,851 96.2% 682,972          
Aquatic Centers 383,901        383,901        454,452 84.5% 4,454,117       
Tennis Center 83,152          83,152          122,040 68.1% 1,392,083       
Recreation Centers 742,029        742,029        951,476 78.0% 8,412,747       
Community Programs 50,090          50,090          64,788 77.3% 485,486          
Athletic Center & Sports Programs 258,217        258,217        344,816 74.9% 2,820,320       
Nature & Trails 227,566        227,566        297,029 76.6% 2,914,154       

Total Program Related Expenditures 1,805,389     1,805,389     2,297,451     78.6% 21,161,879     

General Government Expenditures:
Board of Directors 3,003            3,003            1,260 238.3% 311,500          
Administration 241,045        241,045        274,907 87.7% 2,601,140       
Business & Facilities 1,490,539     1,490,539     1,772,041 84.1% 20,122,803     
Capital Outlay 49,429          49,429          191,529 25.8% 12,529,412     
Contingency/Capital Replacement Reserve -                -                -                0.0% 5,900,000       

Total Other Expenditures: 1,784,016     1,784,016     2,239,737     79.7% 41,464,855     

Total Expenditures 3,589,405$   3,589,405$   4,537,188$   79.1% 62,626,734$   

Revenues over (under) Expenditures (1,653,217)$  (1,653,217)$  (2,672,225)$  61.9% (11,015,151)$ 

Beginning Cash on Hand 13,340,462   11,015,151   121.1% 11,015,151     

Ending Cash on Hand 11,687,245$ 8,342,926$   140.1% -$               

Tualatin Hills Park & Recreation District

General Fund Financial Summary
July, 2018
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% YTD to Full
Current Year to Prorated Prorated Fiscal Year
Month Date Budget Budget Budget

Program Resources:
Aquatic Centers 620,979$      1,035,022$   1,128,660$   91.7% 3,527,061$     
Tennis Center 171,684        226,256        265,544 85.2% 1,145,403       
Recreation Centers & Programs 876,791        1,924,179     2,047,710 94.0% 5,616,772       
Sports Programs & Field Rentals 263,113        479,845        401,729 119.4% 1,727,357       
Nature & Trails 97,462          228,111        237,963 95.9% 460,823          

Total Program Resources 2,030,029     3,893,413     4,081,606     95.4% 12,477,416     

Other Resources:
Property Taxes -                -                -                0.0% 31,969,978     
Interest Income 26,587          50,576          22,347 226.3% 250,000          
Facility Rentals/Sponsorships 18,953          34,310          77,460 44.3% 517,200          
Grants 46,094          55,277          -                0.0% 1,998,539       
Miscellaneous Income 69,171          93,446          131,229 71.2% 398,450          
Debt Proceeds -                -                0.0% 4,000,000       

Total Other Resources 160,805        233,609        231,036        101.1% 39,134,167     

Total Resources 2,190,834$   4,127,022$   4,312,642$   95.7% 51,611,583$   

Program Related Expenditures:
Parks & Recreation Administration 63,750          124,184        125,167 99.2% 682,972          
Aquatic Centers 465,225        849,126        938,132 90.5% 4,454,117       
Tennis Center 97,967          181,119        248,987 72.7% 1,392,083       
Recreation Centers 962,061        1,704,090     2,017,625 84.5% 8,412,747       
Community Programs 75,871          125,961        148,959 84.6% 485,486          
Athletic Center & Sports Programs 284,127        542,344        738,165 73.5% 2,820,320       
Nature & Trails 282,159        509,725        621,099 82.1% 2,914,154       

Total Program Related Expenditures 2,231,161     4,036,550     4,838,134     83.4% 21,161,879     

General Government Expenditures:
Board of Directors 11,014          14,017          22,521 62.2% 311,500          
Administration 184,075        425,120        493,447 86.2% 2,601,140       
Business & Facilities 1,669,045     3,159,584     3,648,970 86.6% 20,122,803     
Capital Outlay 293,447        342,876        2,385,919 14.4% 12,529,412     
Contingency/Capital Replacement Reserve -                -                -                0.0% 5,900,000       

Total Other Expenditures: 2,157,582     3,941,598     6,550,858     60.2% 41,464,855     

Total Expenditures 4,388,742$   7,978,147$   11,388,992$ 70.1% 62,626,734$   

Revenues over (under) Expenditures (2,197,908)$  (3,851,126)$  (7,076,349)$  54.4% (11,015,151)$ 

Beginning Cash on Hand 13,340,462   11,015,151   121.1% 11,015,151     

Ending Cash on Hand 9,489,336$   3,938,802$   240.9% -$               

Tualatin Hills Park & Recreation District

General Fund Financial Summary
August, 2018
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DATE: September 28, 2018 
TO: Doug Menke, General Manager 
FROM: Keith Hobson, Director of Business & Facilities  
 
RE: 2008 Bond Program Project Adjustments 
  
Introduction 
Staff are requesting board of directors’ approval to make project adjustments to the 2008 Bond 
Program for two separate projects: North Bethany Trail #2 and Southwest Quadrant Youth 
Athletic Field. Staff proposes to remove the North Bethany Trail #2 project from the 2008 Bond 
Program project list in order to free up funds for other bond project needs. In addition, staff 
proposes to proceed with the master planning of a multipurpose sports court at Mountain View 
Champions Park which would satisfy the bond obligation for a youth athletic field in the SW 
quadrant of the district.  
 
Background 
At the June 19, 2018 regular meeting of the board of directors, staff presented the 2008 Bond 
Program update that included the North Bethany Trail #2 project and the Southwest Quadrant 
Youth Athletic Field for board input.  
 
Regarding the North Bethany Trail #2 project, staff explained that the trail project became 
delayed by a land use appeal that halted the design of the trail alignment; and that a recent cost 
estimate analysis to construct the trail exceeded the remaining bond funds for the project, even 
if the trail were redesigned as a soft surface trail. Board members were asked to consider an 
existing on-street neighborhood sidewalk connection in lieu of the original trail design.  
 
Regarding the Southwest Quadrant Youth Athletic Field, staff stated that multiple departments 
evaluated the best location for the youth field and determined that the district has many 
traditional fields that meet current demand, and an athletic court would be a preferable amenity.  
Mountain View Champions Park has the existing infrastructure and available land to support a 
facility of this type. 
 
Following the board meeting presentation, staff researched board member questions regarding 
sidewalk maintenance and slope of the on-street sidewalk connection. Staff determined the 
existing sidewalk within the neighborhood is under county jurisdiction, which requires adjacent 
property owners to maintain it. Property owners are responsible for repairs, as well as keeping 
sidewalks safe for the purpose of walking and biking. Both the on-street sidewalk neighborhood 
connection and the original trail design are challenged by an elevation change of plus 60’ 
between NW Springville Road and Rock Creek Regional Trail. The on-street sidewalk 
connection consists of an average of 10% sloped runs with flat street crossings, whereas the 
trail design is a constant running slope of just under 5%. While the on-street sidewalk has spans 
of steeper slopes, they are within the district’s trail guidelines when navigating difficult sites.  
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By 2020, the county expects to complete improvements of the Portland Community College 
Rock Creek campus entry drive along NW Springville Road. This will realign the college entry 
drive with the existing on-street sidewalk at NW 178th Avenue. The new intersection will be 
signalized and include a lit crosswalk. These roadway improvements will shorten the distance 
between the realigned college drive entry and Rock Creek Regional Trail by 320’. Conversely, 
the off-street trail alignment would dead end at Springville Road away from the realigned entry 
and at a spot that is unlikely to be approved for a mid-block crossing. 
 
Proposal Request 
Staff are requesting board of directors’ approval to remove the North Bethany Trail #2 project 
from the 2008 Bond Program project list. Staff also request approval to proceed with the master 
plan of a multipurpose sports court at Mountain View Champions Park.  
 
Benefits of Proposal 
Regarding the North Bethany Trail #2 project, staff believes the existing on-street neighborhood 
connection is comparable to the trail design, yet better navigates trail users to a safe roadway 
crossing (See Exhibit A and B). Removing this project from the bond Trail Development 
category would free up $687,118 in funds for other bond project needs.  
 
Regarding the Southwest Quadrant Youth Athletic Field (Facility), Mountain View Champions 
Park has 1.81 acres available for future development (See Exhibit C and D). The park site has 
newly built restrooms, shelters and parking to consider in the design of a master plan for the 
multipurpose sports court. The addition of a multipurpose sports court at the community park 
would advance the district’s commitment to non-mainstream sports, and satisfy the bond 
obligation for a youth athletic field in the SW quadrant. 
 
Potential Downside of Proposal 
The on-street sidewalk connection does not allow patrons to experience the natural setting of 
the North Bethany Trail #2 design. 
 
The master plan of a multipurpose sports court at Mountain View Champions Park may require 
future supplemental funding to address construction inflation and potential impacts to the 
existing site.  
 
Maintenance Impact 
There is no increased maintenance cost anticipated for the on-street sidewalk connection.  
 
Maintenance impacts to Mountain View Champions Park will be evaluated at the completion of 
the master plan design and presented to the board at a later date. 
 
Action Requested 
Board of directors’ approval of the following items: 

• Approval to remove the North Bethany Trail #2 project from the 2008 Bond Program 
project list; and  

• Approval to proceed with the master plan of a multipurpose sports court at Mountain 
View Champions Park. 

 



PCC Rock
Creek

Recreational
Facility

Rock
Creek

Greenway

Stoller
Creek

Greenway

Bethany Lake
Park

Rock
Creek

Greenway

Ben Graf
Greenway

Stoller
Creek

Greenway

Waterhouse
Linear
Park

Deerfield
Woods
Natural

Area

18
5T

H

SPRINGVILLE

WEST UNION
LAIDLAW

NORTH BETHANY TRAIL #2

0 250 500 750 1,000125
Feet

THPRD Owned/Maintained Property ±
Rock Creek Regional Trial

EXHIBIT A

2020 PCC Rock Creek Driveway Realignment
New Signal
with Crosswalks

Preferred On-Street Connection
Original North Bethany Trail 2 Design



185THAVE

SPRINGVILLE RD

REINDEER DR

Rock
Creek

Greenway

PCC Rock
Creek

Recreational
Facility

North
Bethany

Greenway

Deerfield
Woods
Natural

Area

Bethany Lake
Park

NORTH BETHANY TRAIL #2

±0 690345 Feet

EXHIBIT B

THPRD Owned/Maintained Property

Preferred On-Street Connection
2020 PCC Rock Creek Driveway Realignment

178THAVE



Mountain View Middle School

Highland Park Middle School

Valley Catholic School

Fir Grove Elementary School

International School of Beaverton

Errol Hassel Elementary School

Chehalem Elementary School

Cooper Mountain School

Kinnaman Elementary School

Aloha High School Fields
Beaverton High School Fields

Sexton Mountain Elementary School (& Wetlands)

Highland Park Tennis Courts

Mountain View Tennis Courts

MU
RR

AY

FARMINGTON

18
5T

H

TUALATIN VALLEY

Tualatin
Hills

Nature
Park

Hazeldale Park

Arnold Park

Hyland
Woods
Natural

Area

Aloha Swim
Center

Mt.
Williams

Park

Lowami Hart
Woods
Natural

Area

Mountain View
Champions

Park

Beaverton
Creek

Wetlands
Natural

Area

Aloha High
School
Fields

Highland Park
Middle
School

Summercrest Park

International
School of
Beaverton

Future
Community

Park

Future NH
Park SWQ

Vale
Greenway

Brookhaven
Woods
Natural

Area

Barsotti Park

Cooper
Mountain
School

Chehalem
Elementary

School

Eichler Park

Fir
Grove

Elementary
School

Fir
Grove
Park

Summercrest Park

Evelyn M.
Schiffler
Memorial

Park

Burntwood Park

Carolwood Park

Mt.
Williams

Park

Kinnaman
Elementary

School

Lilly K.
Johnson
Woods
Natural

Area

Valley
Catholic
School

Burntwood Park

Butternut Park

Roy E.
Dancer

Park
Cooper Park

Thornbrook Park

Westside
Linear
Park

Burnsridge Park

Taliesen Park

161 +
T.V.

Thornbrook
Woods
Natural

Area

Hart
Meadows

Park

Vale
Greenway

Errol
Hassel

Elementary
School

Northridge
Woods
Natural

Area

Bales
Wetlands
Natural

Area

Millikan
Wetlands
Natural

Area

Tallac
Terrace

Park

Future SWQ
Athletic

Field

Granada
Woods
Natural

Area

Hubert Lee
Cain

Wetlands
Natural

Area

Tualatin
Hills

Nature
Park

Channing
Heights

Park

Lawndale Park

Arnold Park
161 +
T.V.

Brookview
Wetlands
Natural

AreaWestside
Linear
Park

Hartwood
Hylands
Woods
Natural

Area

Willow Park

Deline Park

Burntwood Park

Burntwood Park

Wake
Robin

Wetlands
Natural

Area

Carolwood Park

Lilly K.
Johnson
Woods
Natural

Area

Carolwood Park

Valley West
Park

Cedars
Wetlands
Natural

Area

Willard Bike
Path

EXHIBIT C
SWQ YOUTH ATHLETIC FIELD

0 0.50.25
Miles

Subject Property
THPRD Owned/Maintained Properties

±
Beaverton School Disstrict Properties

170th

Kinnaman Rd

1 Mile Radius

1/2 Mile Radius



170THAVE

KINNAMAN RD
FARMINGTON

SWQ YOUTH ATHLETIC FIELD
Taxlot: 1S118DC00120
Acreage: 1.81 acres

±0 500250
Feet

Subject Property

EXHIBIT D

THPRD Owned/Maintained Property

Mountain View 
Champions Park



[10A] 
 
 
 

 
 

MEMO 
 

Administration Office • 15707 SW Walker Road, Beaverton, OR 97006 • 503/645-6433 • www.thprd.org 

  
DATE:  October 4, 2018 
TO:  Board of Directors 
FROM: Doug Menke, General Manager 
 
RE: General Manager’s Report for October 16, 2018 
 

Nature Education and Workforce Training (NEWT) Program 
Nature & Trails staff have been awarded a two-year, $69,935 Metro Nature in Neighborhoods 
grant to support the Nature Education and Workforce Training (NEWT) program. The NEWT 
Program will focus on Latino students and their families in engaging, exploring and connecting to 
nature and the outdoors. THPRD will partner with Adelante Mujeres and the Beaverton School 
District’s Multilingual Department to develop and provide afterschool nature programming at four 
schools in Beaverton. The program will also include weekend field trips for Latino students and 
their families to THPRD natural areas, and create a two-year workforce development summer 
program for Latino high school students. The NEWT program will start this fall and is supported 
by additional partners including Columbia Sportswear, Friends of the Tualatin Hills Nature Park, 
and the Vose Neighborhood Association Committee. Kristin Smith, center supervisor at Tualatin 
Hills Nature Center, will provide a brief presentation on the NEWT program at the October board 
meeting. 
 
Mobile Recreation Programs 
THPRD’s Rec Mobile and Nature Mobile programs had a busy summer in 2018. The Rec Mobile 
program visited THPRD parks, Beaverton School District elementary schools, libraries, special 
events, low-income apartment complexes and other community locations to provide a variety of 
educational and active experiences to engage visitors of all ages. Over 10,000 participants came 
out to play with the Rec Mobile this summer. The Nature Mobile visited 10 parks each week this 
summer, engaging visitors with hands-on, nature education activities. In addition to these visits, 
the Nature Mobile also connected people to nature at various community events and programs 
including City of Beaverton celebrations, Beaverton School District sites, library programs and 
THPRD special events. During the summer of 2018, Nature Mobile staff engaged nearly 10,000 
people with nature activities at parks in their local neighborhoods. Sabrina Taylor Schmitt, 
Recreation manager, and Kristin Smith, center supervisor at Tualatin Hills Nature Center, will 
provide a brief presentation on the district’s mobile programs at the October board meeting. 
 
Board of Directors Meeting Schedule  
The following dates are proposed for the board of directors meeting schedule over the next few 
months. All dates are Tuesdays unless otherwise noted.    

• November 13, 2018 

• December 11, 2018 
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DATE: September 28, 2018 
TO: Doug Menke, General Manager 
FROM: Keith Hobson, Director of Business & Facilities 
 
RE: Bethany Creek Trail #2 Segment 3 Master Plan  
 
Introduction 
Staff are requesting board of directors’ approval of the preferred master plan for the Bethany 
Creek Trail #2 Segment 3 project in the Bethany area. This project will complete a portion of 
community trail C1.3 as shown on the Trail System Map of the district’s 2016 Trails Functional 
Plan, which is included in the board packet for reference (Exhibit D). THPRD hired WHPacific to 
provide design services for the project. To date, staff and the consultant have held several 
public meetings to gather public input and develop the preferred master plan that is being 
presented to the board. WHPacific completed a preliminary construction estimate for the 
preferred master plan, which is noted below with the project budget.  
 
Background 
The project is approximately 0.44 miles in length and is almost entirely within the Bonneville 
Power Administration (BPA) power line right-of-way. The project is intended to provide an off-
street community trail connection between north Bethany and the Rock Creek and Westside 
Regional Trails, and includes connections to Kaiser Woods Park and Kaiser Woods Natural 
Area as well as a pedestrian crossing at NW Springville Road. The project is also expected to 
provide safe, off-street neighborhood connections to local schools including both Jacob Wismer 
Elementary and Stoller Middle Schools which are located just southeast of the project corridor. 
The project spans both Washington and Multnomah County jurisdictions. The majority of the 
project is located within Multnomah County’s exclusive farm use zone (EFU), but staff believes 
the preferred master plan will meet the EFU zoning criteria. A vicinity map (Exhibit A) and an 
aerial map (Exhibit B) are included in the board packet for reference.  
 
District staff and the consultant held neighborhood meetings on June 26 and September 10, 
2018, to receive public input. Staff also reviewed the draft master plans with the Nature and 
Trails Advisory Committee on June 22 and September 6, 2018. The draft master plans were 
placed on the project web page and public input was also received via email and online 
comment form surrounding each neighborhood meeting. The public input received during 
outreach was used to develop the preferred master plan presented to the board (Exhibit C).  
 
The approved budget amount for the Bethany Creek Trail #2 Segment 3 project is $1,100,000. 
The recent master plan construction cost estimate prepared by WHPacific resulted in a total 
construction cost estimate of $847,204, which includes all site improvements, street 
improvements, and cost escalations until 2020. When project soft costs in the amount of 
$713,846 and project contingency in the amount of $234,158 are included, the total project cost 
is $1,795,208, creating a project shortfall of $695,208. Staff believes the cost increases are 
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primarily due to the complexities of permitting the project with two separate jurisdictions and 
within the EFU zone of Multnomah County, and the current bidding environment.  
 
Staff intends to seek grant funding to offset the project budget shortfall, and believes there may 
be other opportunities to reduce the budget shortfall through reduced soft costs as the project 
proceeds through permitting. Any savings in the project contingency would reduce the budget 
shortfall as well. Staff will seek additional SDC funding to cover the budget shortfall at the time 
of construction award, if necessary. 
 
Proposal Request 
Staff are requesting board of directors’ approval of the preferred master plan for Bethany Creek 
Trail #2 Segment 3 (Exhibit C).   
 
Benefits of Proposal 
The preferred master plan fulfills a segment of community trail C1.3 of the district’s 2016 Trails 
Functional Plan. This project will provide significant trail connectivity and enhanced passive and 
active recreation opportunities for the surrounding community. The project is also expected to 
provide a safe, off-street route to nearby schools. 
 
Potential Downside of Proposal 
The estimated project cost from the preferred master plan exceeds the project budget and may 
require additional funds to complete the project. 
 
Maintenance Impact 
The annual incremental increase to the maintenance cost, as a result of the preferred 
improvements in the development of the project, is estimated at $11,626. In addition, the annual 
impact for future capital replacement is estimated at $8,603.  
 
Action Requested 
Board of directors’ approval of the preferred master plan for the Bethany Creek Trail #2 
Segment 3 project.  



Stoller
SchoolStoller

School

Jacob
Wismer
School
Fields

Stoller
School

Ben Graf
Greenway

Kaiser
Woods
Natural

Area Rock
Creek

Greenway

Jacob
Wismer
School
Fields

Future
Comm.

ParkFuture
Comm.

Park

Kaiser
Woods
Natural

Area

Rock
Creek

Greenway

Kaiser
Woods
Park

Westside
Linear
Park

Rock
Creek

Greenway
(Pirate
Park

included)

Future N.
Bethany NH

Park

Quarry
Woods
Natural

Area

Rock
Creek

Greenway

Rock
Creek

Greenway

Bethany
Wetlands
Natural

Area

Kaiser
Woods
Natural

Area

North
Bethany

Park
Blocks

Westside
Linear
Park

Westside
Linear
Park

Kaiser
Woods
South
Park

Westside
Linear
Park

Westside
Linear
Park

EXHIBIT A
BETHANY CREEK TRAIL 2 SEGMENT 3

0 0.250.125
Miles ±

1/2
Mi

le
Ra

diu
s

Subject Trail
THPRD Owned/Maintained Property

County Boundary Line
THPRD Existing Trail

Washington
County

Multnomah
County

KAISER
RD

SPRINGVILLE RD



BPA Property

BPA Property

Kaiser
Woods
Natural

Area

Rock
Creek

Greenway

Kaiser
Woods
Natural

Area

Kaiser
Woods

Park

Westside
Linear
Park

Rock
Creek

Greenway

Rock
Creek

Greenway
Rock
Creek

Greenway

Kaiser
Woods
South
Park

Bethany Creek Trail 2 Segment 3

Subject Trail
THPRD Owned/Maintained Property

±County Boundary Line

Washington
County

Multnomah
County

THPRD Existing Trail

EXHIBIT B 

0 1,000500 Feet



MASTER PLAN TRAIL ALIGNMENT

NEW TRAIL: DESIGN ELEMENTSEXISTING CONDITION PHOTOS SPRINGVILE ROAD CROSSING CONCEPT

KAISER WOODS 
NATURAL AREA

ROCK CREEK 
GREENWAY

TRAIL

WESTSIDE 
LINEAR PARK

TUALATIN VALLEY
WATER DISTRICT 

KAISER 
WOODS 

PARK

NW
 1

45
TH

 P
L.

N
W

 W
EN

M
AR

IE
 D

R.
PR

IV
AT

E 
AC

CE
SS

N
W

 L
IN

D
Y 

LN
.

N
W

 S
PR

IN
G

VI
LL

E 
RD

.

NW SHACKELFORD RD.
NW MCGREGOR TERRACE

IMPROVEMENTS AT CULVERT

REDUCE STEEPNESS OF SLOPE

SOUTH TRAIL CONNECTION
WITH SIGNAGE

EXISTING TRAILS

SOUTH TRAIL CONNECTION CULVERT EROSION AREA TO REDUCE STEEPNESS OF SLOPE AVOID UNDER GROUND POWER VAULTS
AVOID ABOVE GROUND POWER POLES 
AND MEET VERTICAL HEIGHT RESTRICTIONS SPRINGVILLE ROAD CROSSING LOCATION

M
U

LT
N

O
M

AH
 C

O
U

N
TY

W
AS

H
IN

G
TO

N
 C

O
U

N
TY

MULTNOMAH COUNTY

WASHINGTON COUNTY

NORTHSCALE:  1”= 30’
0 30’ 90’ 150’

8%’

2-4%
6% 2-4% 2-4%

7%

3%5% 3%

6%

ROCK CREEK 
GREENWAY

TRAIL

CROSSING AT SPRINGVILLE RD.
PER WASH. COUNTY
REQUIREMENTS

UNDERGROUND POWER LINEUNDERGROUND POWER LINE
OVERHEAD POWER LINESOVERHEAD POWER LINES

POWER LINE VAULTPOWER VAULTS

TRAIL FOLLOWS ALIGNMENT 
OF EXISTING GRAVEL ROAD

FENCE BARRIER BETWEEN 
TRAIL AND FARM USEFENCE BARRIER BETWEEN 

TRAIL AND FARM USE

TRAIL FOLLOWS ALIGNMENT 
OF EXISTING GRAVEL ROAD

UTILITY POWER POLEUTILITY POWER POLE

RESTRICTED VEHICLE ACCESS 
DRIVEWAY WITH REMOVABLE 
BOLLARDS

TRAIL SIGNAGE

WETLAND

CW
S 

V
EG

. C
O

RR
.

CW
S 

VE
G.

 C
O

RR
. 

THPRD PROP.

THPRD PROP.

THPRD PROP.

BPA PROP.BPA PROP.

EXISTING TRAIL
EXISTING TRAIL

EXISTING TRAIL

EXISTING TRAIL

BETHANY CREEK TRAIL #2 SEGMENT 3     - PREFERRED MASTER PLAN 9-21-2018



C10.2

C10.1

C10.3

C1.4

C1.3

C1.2C1.1

LEGEND

Regional Trail

Community Trail Planned Community Trail

Neighborhood Trail
Planned Neighborhood 
Trail

Other Jurisdictions’
Trails

Planned Other
Jurisdictions’ Trails

Shared On-Street
Regional Connection

Shared On-Street
Community Connection

MAX/WES

Schools

Map Created July 16, 2015

Data Source: THPRD and Metro

Parks
Future and Current
Park District Boundary

 

Planned Regional Trail

Trail Study Area
Alignment TBD

REGIONAL TRAILS COMMUNITY TRAILS

Rock Creek Trail

Crescent Park Trail

Westside Trail

Beaverton Creek Trail

North Bethany Trail

Bethany Creek Trail #1

Bethany Creek Trail #2

Bethany Creek Trail #3

Bronson Creek Trail

Bonny Slope West Trail

Cedar Mill Creek Trail

Willow Creek Trail

Tualatin Valley Trail

Reedville Trail

Fanno Creek Trail

McKernan Creek Trail

South Cooper Loop Trail

Waterhouse Trail

North Johnson Creek Trail

South Johnson Creek Trail

South Cooper Mt. Trail #1

South Cooper Mt. Trail #2

South Cooper Mt. Trail #3

Beaverton Wetlands Trail

North Cooper Mt. Trail

Bike Lane

0 0.25 0.5 0.75 1
MILES

R1
R2
R3
R4

C1.1
C1.2
C1.3
C1.4
C2
C3
C4
C5

R5
R6
R7
R8
R9

C6
C7

C9
C8

C10.1
C10.2
C10.3
C11

NW CORNELL RD
D

VL
B 

Y
A

R
R

U
M 

W
S

E
V

A 
H

T
0

7
1 

W
S

NW
 W

EST UNION RD

S
W

 1
8

5
T

H
 A

V
E

W BASELINE RD

NW
 C

ORNELIU
S PASS R

D

E
V

A
 

H
T

5
7

1
W

S

SW ALLEN B LVD

SW
 O

LE
SO

N
 R

D

S
W

 2
0

9
T

H
 

A
V

E

SW JENKINS RD

NW EVERGREEN PKWY

SW WALKER RD

SW BANY RD

S
W

 G
R

E
E

N
B

U
R

G
 R

D

S
W

 C
O

R
N

E
LI

U
S

 P
A

S
S

 R
D

SW BROCKMAN ST

E
V

A
H

T
8

51
W

N

S
W

 M
ILLE

R
 R

D

SW RIGE RT RD

NW  THOMPSON RD 

E
V

A 
H

T
91

1 
W

N

SW CANYON RD

SW FARMINGTON RD

SW BEAVERTON HILLS DALE HWY

BARNES RD

SW TUALATIN VALLEY HWY

S
W

 R
O

Y
 R

O
G

E
R

S
 R

D

N
W

 M
U

R
R

A
Y

 B
LV

D

NW SUNSET HWY

NW SUNSET HWY

N
W

 1
8

5
T

H
 A

V
E

N
W

 B
E

T
H

A
N

Y
 B

LV
D

N
W

 1
74

T
H

 A
V

E

S
W

 W
E

S
T

E
R

N
 A

V
E

N W GERMANTOWN RD

SW SCHOLLS FERRY RD

R3

R5

R6

C8

R8

R4

C9

R7

R7

R9

C5

C6

C7

R3

C4

C3

R1 R3

C2

R1

C6

R2

R4

C11

THPRD TRAILS FUNCTIONAL PLAN

2016 Trail System Map

FIGURE 3C 2016 TRAIL SYSTEM

TUALATIN HILLS PARKS & RECREATION DISTRICT   |   TRAILS FUNCTIONAL PLAN

35

EXHIBIT D 

mkilmart
Highlight

mkilmart
Highlight

mkilmart
Oval

mkilmart
Callout
PROJECT



 
 
 
 
 
 

Management Report to the Board 
October 16, 2018 

 

 
Tualatin Hills Park & Recreation District, 15707 SW Walker Road, Beaverton, Oregon 97006 www.thprd.org 

 

 

Communications & Outreach 
Keith Watson, Community Programs Manager 

 
1. THPRD is excited to announce the appointment of a new director of Communications. 

Holly Thompson has been hired as the district’s new director of Communications following 
the retirement of long-time Communications director, Bob Wayt. The director of 
Communications is responsible for communications and marketing strategy development 
and implementation, community engagement, media relations, and public information. 
 

Community Partnerships 
Geoff Roach, Director of Community Partnerships 

 
1. Program Fund for People Experiencing Disabilities  

• THPF has $65,000 in requests to area foundations  
o Oregon Community Foundation held a site visit with the Tualatin Hills Park 

Foundation (THPF) in September and is scheduled to decide on funding this fall 
o Invitation to submit to The Standard Foundation in early spring 2019 
o The Collins Foundation has requested a review of the executive summary at the 

end of October  
 
2. Scholarship Program Assessment and Action Plan  

• At its April 2018 meeting, THPF acted to become a financial partner with THPRD in 
the assessment 

• Progress on the assessment continues and is scheduled to conclude at end of 2018 
 
3. Tualatin Hills Park Foundation (THPF) 

• THPF held a well-attended annual meeting and summer social in early August with 
two new trustees joining the board: Mike McMurray, owner of Hillsboro Hops, and 
Fred Peterson, Moss Adams, Treasurer   

 
Aquatics 

Sharon Hoffmeister, Aquatics Manager 
 

1. For the past few years THPRD has been offering Free First Fridays where open swims at 
all of the pools are free the first Friday of each month. Beginning this fall, we will be 
spreading this opportunity throughout the month to provide more options for our patrons, 
providing at least one free open swim each week throughout the year. 
  
Conestoga First Friday of each month 
Aquatic Center Second Wednesday of each month 
Harman Second Saturday of each month 
Beaverton Third Friday of each month 
Aloha Fourth Tuesday of each month 
Sunset Fourth Sunday of each month 
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2. Women’s Only swims continue to be a popular program offering at Sunset and Aloha Swim 
Centers. Sunset’s program is held on the first Sunday of the month and includes a swim 
lesson option and is offered year-round. Aloha’s program is held on the third Saturday of 
each month throughout the fall, winter and spring. 

 
3. Special events continue to be a popular draw at the swim centers. This summer, Aloha 

Swim Center was to host the Tropical Mermaid Swim on August 11. We had 83 participants 
preregister for the event. We had a power outage at the center that day and staff worked 
diligently to move the event to another location. Staff ended up moving the event to Sunset 
and had full participation. Staff did an excellent job with making the last-minute venue 
change and informing all of the program participants. 

 
Community Programs 

Keith Watson, Community Programs Manager 
 

1. THPRD celebrated Latino culture with Fiesta en el Parque on August 19. The new festival 
debuted at Schiffler Park with free activities including music, dance, games and crafts. An 
estimated crowd of more than 2,000 also enjoyed community partner booths, food and 
frozen treats from local vendors while trying to stay cool in the hot afternoon sun. Fiesta is a 
part of THPRD’s ongoing effort to better connect diverse communities with the district’s 
many programs. 

 
2. Staff hosted a final community meeting to gather information guiding future use of the 

Jenkins Estate. On August 21, staff hosted a community meeting to gather additional 
information from the public which will help guide the activities, uses and goals of the 
Jenkins Estate. Information gathered will help produce the Jenkins Estate Concept Plan, a 
detailed planning and communication tool for staff and users of the estate. 
 

Maintenance 
Jon Campbell, Maintenance Operations Manager 

 
1. Playground surfacing at two sites will be replaced. The unitary (rubber) playground 

surfacing at both Camp Rivendale and Wonderland Park are reaching the end of their 
useful life. Both park’s surfaces will be replaced later this year. The new surfacing is a 
synthetic turf carpet and has been on the market for about five years. It has proven to be 
very durable and a desirable product throughout the playground industry. 

 
2. Planned maintenance projects at several facilities have been completed: 

• HMT Athletic Center: Staff completed painting projects, repaired the large chalkboard in 
the child care room, and replaced several lighting ballasts throughout the facility. 

• Beaverton Swim Center: Staff replaced the backwash valves for the circulation pump, 
remodeled one office, and completed several painting projects at the facility.  

• Conestoga Recreation and Aquatic Center: Staff made repairs to several window seals, 
replaced lighting ballasts throughout the facility, and painted three rooms. New blackout 
curtains are scheduled to be installed in room 201 by mid-October. 

• Elsie Stuhr Center: Staff made repairs to cabinets, installed new electrical outlets in 
various rooms, and completed several painting projects at the facility. 

 
3. PCC Rock Creek Synthetic Turf Replacement. Staff continues to work with FieldTurf on the 

pre-construction planning, which includes identifying the equipment and product staging 
area and the project site safety plan. At staff’s request, FieldTurf has prepared additional 
cost estimates for the possible installation of a cricket pitch area, and several drain line 
clean outs. The cricket pitch area would be located in an area between the two sports 
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fields. The project is tentatively scheduled to begin in late November 2018, and to be 
completed by the end of February 2019. 

 
Nature & Trails 

Bruce Barbarasch, Nature & Trails Manager 
 

1. Regional Trail Counts. THPRD volunteers participated in a region-wide effort to count 
regional trail users at several sites. The numbers are added to an Intertwine-wide effort to 
estimate total usership and trends in trail use. 

 
2. Camp Wrap Up. Half-day and full-day summer nature camps continued this summer at both 

the Tualatin Hills Nature Center and Cooper Mountain Nature Park reaching nearly 1,700 
kids and families with nature education programs and activities. More than 100 youth 
participated in Wild Adventure Camp, a new program for kids ages 5-8 at Cooper Mountain 
Nature Park.  

 
3. Oregon Solutions. The Cedar Mill Creek/Oregon Solutions project is rapidly coming to a 

close. The declaration of cooperation is being finalized and is expected to be signed by all 
partners in early October. 

 
4. Fall Operations. Field staff is shifting to fall activities which include deep cleaning 

boardwalks, preparing for planting projects, and weed management activities.   
 

Planning, Design & Development 
Gery Keck, Design & Development Manager 

Jeannine Rustad, Planning Manager 
 

1. On August 13, staff hosted and facilitated a Trail Builders Roundtable to discuss challenges 
and explore opportunities to improve the process for building trails with federal grant 
funding. The Roundtable included representatives from ODOT, Metro, City of Tigard, 
Hillsboro Parks, Willamalane Park and Recreation District and THPRD. The event was well 
received by all participants. ODOT will be hosting a follow up Roundtable this fall to 
continue the discussions of how to expedite project timelines and establish more efficient 
project management practices to help reduce trail building costs. 
 

2. On September 19, staff received notification that the district’s Oregon Recreation & Park 
Association (ORPA) design award submittal, Mountain View Champions Park, was selected 
as the 2018 winner. Staff is working on a short project video to be shown at the upcoming 
ORPA annual conference in November. 

 
3. A significant pedestrian bridge has been completed in the North Bethany area over Abbey 

Creek. This bridge was made possible due to a partnership between THPRD, Tualatin 
Valley Water District and Clean Water Services. The bridge will connect the future 
community trail network, including connecting to Sato Elementary School.  

 
4. The district’s Voluntary Annexation Program is currently being offered. This program offers 

homeowners who are within the district’s ultimate service boundary, but not in-district, an 
opportunity to annex their property into the district. THPRD covers all costs associated with 
annexing a property including permitting, applications, and jurisdictional requirements. The 
application period will be open through October 14, 2018. 

 
5. The Parks Functional Plan public survey is complete. The survey yielded close to 900 

responses. Staff are working with Alta Planning to analyze survey data, finalize park 
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prioritization criteria and incorporate new sections within the plan. Staff presented the initial 
findings and updates to the Parks & Facilities Advisory Committee on September 19, 2018.  
An open house will be held at the Beaverton City Library on October 20, 2018 from 10 a.m. 
to 2 p.m. where survey findings will be presented and staff will seek feedback on draft 
updated park development prioritization criteria.   

 

6. A Land and Water Conservation Fund, Outdoor Recreation Legacy Partnership grant 
application for the Bonnie Meadow Park construction has been forwarded to the National 
Park Service (NPS) for consideration. The district’s grant application, in the amount of 
$661,092, is the only application for the state of Oregon that has been forwarded to the 
NPS. The state also increased the amount of the grant by roughly $22,000. An important 
aspect of this grant is partnerships, and staff was able to secure two partners. Washington 
County has pledged $90,800 in Major Street Transportation Program Opportunity Funds 
toward sidewalks and ADA curb cuts. Additionally, the Home Builders Association of 
Metropolitan Portland has committed to partnering with the district on the construction of the 
park through their Professional Women in Building and other members. Their commitment 
includes potential monetary and in-kind contributions of services and supplies. 
 

Recreation 
Sabrina Taylor Schmitt, Recreation Manager 

 
1. Cedar Hills Recreation Center is partnering with the Autism Society of Oregon to offer youth 

and adult art workshops once a month starting September 23. Classes will be held on 
Sunday afternoons from 3 to 5:30 pm. This is a low use time for the center, which is an 
ideal setting for those participating in the program.  
 

2. On Saturday, August 25, Garden Home Recreation Center partnered with the Garden 
Home Community Library to host the 2nd Annual Summer Mini Market. Over 20 volunteers 
participated from the West Portland Boxing Team and PAL Boxing. The event ran from 10 
am to 2 pm and featured 35 local vendors selling a variety of wares and Golden Valley 
Brewery offered food and beer sales. Attendance for the day was between 500-600 people.  
 

3. Conestoga Recreation and Aquatic Center held the 20th annual Big Truck Day event this 
year on August 4.  With over 9,000 people in attendance, the day started out with a 
special quiet time in which honking was limited for those visitors who needed limited noise 
stimulation. On hand were over 20 trucks and big rigs as well as music, food vendors, face 
painting, a bounce house and more. 

 
4. Elsie Stuhr Center held the Stuhr Estate and Rummage Sale August 30 to September 1 

(formerly the Harvest Bazaar). The annual fall sale ran by the Stuhr Friends raised $46,000, 
had 110 volunteers and logged 5,852 hours of volunteer service. 

 
Security Operations 

Mike Janin, Security Operations Manager 
 
1. Summer has come and gone and it was a SAFE summer!  Here are a few interesting stats 

from the day-to-day Park Patrol laptop statistical program as they patrol.  Dogs off leash - 
144, General rule violations - 104, Assist calls from patrons - 283, Persons found in parks 
after hours - 714, Suspicious circumstances - 90, Suspicious persons - 167, Suspicious 
vehicles – 53, and general security checks of parks and facilities - 13,904. 
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Sports 
Julie Rocha, Sports Manager 

 
1. Raleigh Park has four new permanent pickleball outdoor courts. An opening celebration 

took place on August 23 in conjunction with the summer concert. This fall, Introduction to 
Pickleball Clinics are scheduled at the park for September 25, October 6 and October 18.   
 

2. New volleyball systems have been ordered for three courts to allow for sit volleyball, 
pickleball, and badminton. Adaptive Sports NW started their fall by adding Sit Volleyball and 
are using the athletic center on Sundays. 
 

3. Inclusion Services provided 3,441 hours this summer to participants experiencing 
disabilities taking classes and camps throughout the district. This summer Camp Rivendale 
served 328 participants.  
 

Business Services 
Lori Baker, Chief Financial Officer 

Clint Bollinger, Information Services Manager 
Christine Hoffman, Human Resources Manager 

Mark Hokkanen, Risk & Contract Manager 
Katherine Stokke, Interim Operations Analysis Manager 

 
1. The National Recreation & Park Association has asked Nancy Agnesse, THPRD’s Loss 

Control Specialist, to serve on the Certified Playground Safety Inspector (CPSI) National 
Examination Committee. Utilizing current safety standards and guidelines for playground 
safety, the committee reviews and develops test questions for the certification program. 
NRPA has approximately 7,700 certified CPSI’s. Nancy has been a CPSI for more than 18 
years, inspecting schools and parks for insurance carriers prior to coming to THPRD. 
 

2. THPRD’s Energy Team launched the next phase of participation in the Strategic Energy 
Management (SEM) Program by presenting a building occupant engagement plan to 
leadership staff. The plan engages staff to build upon progress in the program that has 
saved THPRD over $450,000 in utilities and earned over $250,000 in Energy Trust of 
Oregon incentives since FY 2016. The team presented the plan to other SEM agencies at a 
workshop as an example of incorporating best practices in organizational change 
management. The team has also researched additional opportunities such as PGE’s 
demand response program and establishing science-based targets for carbon emissions.   
 

3. THPRD’s finance team has completed the year end process for the Tualatin Hills Park 
Foundation. The foundation’s audited financial statements were issued in September 2018 
with a “clean” audit opinion. 

 



October 2018 
SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY 

 1 2 3 4 5 6 

      Health & Wellness 

Resource Fair 9am-

1pm @ Stuhr Ctr 
 

Fall Na%ve Plant Sale 

10am @ Tuala%n Hills 

Nature Ctr 
 

Dive-in Movie 5:30pm 

@ Aloha Swim Ctr 

7 8 9 10 11 12 13 

       

14 15 16 17 18 19 20 

  Board Mee�ng 5pm 

Work Session & 7pm 

Regular Mee�ng @ 

HMT/Dryland 

Joint Advisory 

Commi2ee Mee%ng 

(all commi2ees) 

6:30pm @ Fanno 

Creek Service Ctr 

 

  Fall Fes%val 11am @ 

Cedar Hill Rec Ctr 
 

Nature Day in the Park 

11am @ Camille Park 

21 22 23 24 25 26 27 

     Trunk or Treat 5pm @ 

Aloha Swim Ctr 
 

Monster Bash & 

Splash 6:30pm @ 

Conestoga RAC 

Pumpkin Bob 3pm @ 

Harman Swim Ctr 

28 29 30 31    

       



November 2018 

SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY 

    1 2 3 

      Newt Day 12pm @ 

Tuala%n Hills Nature 

Ctr 

4 5 6 7 8 9 10 

      Dive-in Movie Series 

Star Wars 6pm @ 

Aloha Swim Ctr 

11 12 13 14 15 16 17 

Veterans Day Pancake 

Breakfast Celebra%on 

@ Conestoga RAC 
 

Nature Day in the Park 

11am @ Cedar Mill 

Creek Greenway 

 Board Mee�ng 7pm 

@ HMT/Dryland 

    

18 19 20 21 22 23 24 

      Dive-in Movie Series 

Star Wars 6pm @ 

Aloha Swim Ctr 

25 26 27 28 29 30  

       

       

       



December 2018 

SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY 

      1 

       

2 3 4 5 6 7 8 

      Dive-in Movie Series 

Star Wars 6pm @ 

Aloha Swim Ctr 

9 10 11 12 13 14 15 

  Board Mee�ng 7pm 

@ HMT/Dryland 

    

16 17 18 19 20 21 22 

   Nature & Trails 

Advisory Commi2ee 

Mtg 6:30pm @ Fanno 

Creek Service Ctr 

  Dive-in Movie Series 

Star Wars 6pm @ 

Aloha Swim Ctr 

23 24 25 26 27 28 29 

      Dive-in Movie Series 

Star Wars 6pm @ 

Aloha Swim Ctr 

30 31      

       

 



Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Estimated Cost vs. Budget   
Through 7/31/18   

Description
Prior Year Budget 

Amount
Budget Carryover 

to Current Year

New Funds 
Budgeted in 
Current Year

Cumulative 
Project Budget

Current Year 
Budget Amount

 Expended Prior 
Years 

 Expended            
Year-to-Date 

 Estimated Cost to 
Complete 

 Basis of 
Estimate 

 Project 
Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)
GENERAL FUND
CAPITAL OUTLAY DIVISION
CARRY FORWARD PROJECTS

Financial Software 436,800                   436,800                   -                               436,800                 436,800                   -                               -                               436,800                   Budget 436,800                 436,800                 -                                 -                                 
Phone Replacement 30,000                     29,721                     57,000                     87,000                   86,721                     279                          -                               86,721                     Budget 87,000                   86,721                   -                                 -                                 
Translation Software 2,474                       2,474                       -                               2,474                     2,474                       -                               -                               2,474                       Budget 2,474                     2,474                     -                                 -                                 
Folder / Sorter 12,000                     12,000                     -                               12,000                   12,000                     -                               -                               12,000                     Budget 12,000                   12,000                   -                                 -                                 
Wood Floor Refinish 1,975                       1,975                       -                               1,975                     1,975                       543                          -                               1,432                       Budget 1,975                     1,432                     -                                 543                            
ADA Improvements 59,650                     28,200                     50,000                     109,650                 78,200                     39,828                     -                               69,822                     Budget 109,650                 69,822                   -                                 8,378                         
Play Equipment (2 sites) 190,000                   77,762                     170,000                   360,000                 247,762                   139,202                   20,152                     199,311                   Award 358,665                 219,463                 1,335                         28,299                        
Bridges and Boardwalks (3 sites) 661,207                   661,207                   99,000                     760,207                 760,207                   46,907                     2,803                       710,497                   Budget 760,207                 713,300                 -                                 46,907                        
Hazeldale Parking Lot 310,512                   310,512                   -                               310,512                 310,512                   29,085                     20,152                     311,579                   Award 360,816                 331,731                 (50,304)                      (21,219)                      
Babette Horenstein Tennis Center LED Lighting 307,000                   307,000                   -                               307,000                 307,000                   256,735                   -                               50,265                     Award 307,000                 50,265                   -                                 256,735                      
Office Space Expansion Design 10,000                     10,000                     -                               10,000                   10,000                     10,000                     -                               -                               Complete 10,000                   -                            -                                 10,000                        
Landscaping 5,000                       5,000                       55,000                     60,000                   60,000                     -                               -                               60,000                     Budget 60,000                   60,000                   -                                 -                                 
Shower Facility Repair 7,500                       7,500                       -                               7,500                     7,500                       -                               -                               7,500                       Budget 7,500                     7,500                     -                                 -                                 
Configuration Management Software 75,000                     75,000                     -                               75,000                   75,000                     -                               -                               75,000                     Budget 75,000                   75,000                   -                                 -                                 

TOTAL CARRYOVER PROJECTS                  2,109,118                  1,965,151                     431,000                2,540,118                  2,396,151                     522,579                      43,107                  2,023,401               2,589,087               2,066,508                        (48,969)                       329,643 

ATHLETIC FACILITY REPLACEMENT
Synthetic Turf - PCC Rock Creek 1,100,000                1,100,000              1,100,000                -                               -                               1,100,000                Budget 1,100,000              1,100,000              -                                 -                                 
Sports Field Lighting Control 40,000                     40,000                   40,000                     -                               -                               40,000                     Budget 40,000                   40,000                   -                                 -                                 
Tennis Court Resurface (3 sites) 110,000                   110,000                 110,000                   -                               -                               110,000                   Budget 110,000                 110,000                 -                                 -                                 
Basketball Pad Asphalt Overlay 15,000                     15,000                   15,000                     -                               -                               15,000                     Budget 15,000                   15,000                   -                                 -                                 

TOTAL ATHLETIC FACILITY REPLACEMENT 1,265,000                1,265,000              1,265,000                -                               -                               1,265,000                1,265,000              1,265,000              -                                 -                                 

ATHLETIC FACILITY IMPROVEMENT
Court Restriping for Pickleball 15,000                     15,000                   15,000                     -                               -                               15,000                     Award 15,000                   15,000                   -                                 -                                 

TOTAL ATHLETIC FACILITY IMPROVEMENT 15,000                     15,000                   15,000                     -                               -                               15,000                     15,000                   15,000                   -                                 -                                 

PARK AND TRAIL REPLACEMENTS
Bridges and Boardwalks (2 sites) 38,500                     38,500                   38,500                     -                               -                               38,500                     Budget 38,500                   38,500                   -                                 -                                 
Concrete Sidewalk Repair (7 sites) 169,000                   169,000                 169,000                   -                               -                               169,000                   Budget 169,000                 169,000                 -                                 -                                 
Design Berm Stabilization Study - Bethany Lake 45,000                     45,000                   45,000                     -                               -                               45,000                     Budget 45,000                   45,000                   -                                 -                                 
Fences (3 sites) 38,750                     38,750                   38,750                     -                               -                               38,750                     Budget 38,750                   38,750                   -                                 -                                 
Irrigation Systems Redesign & Reconfig (2 sites) 20,000                     20,000                   20,000                     -                               -                               20,000                     Budget 20,000                   20,000                   -                                 -                                 
Asphalt Pedestrian Pathways (10 sites) 293,000                   293,000                 293,000                   -                               250                          292,750                   Budget 293,000                 293,000                 -                                 -                                 
Play Equipment (2 sites) 102,500                   102,500                 102,500                   -                               -                               102,500                   Budget 102,500                 102,500                 -                                 -                                 
Burntwood Playground Activity Panel -                               -                             -                               -                               1,839                       -                               Complete 1,839                     1,839                     (1,839)                        (1,839)                        

TOTAL PARK AND TRAIL REPLACEMENTS 706,750                   706,750                 706,750                   -                               2,089                       706,500                   708,589                 708,589                 (1,839)                        (1,839)                        
PARK AND TRAIL IMPROVEMENTS
Memorial Benches 8,000                       8,000                     8,000                       -                               -                               8,000                       Budget 8,000                     8,000                     -                                 -                                 
Regional Tran Prog - Cedar Mill Creek Trail 3-4 150,000                   150,000                 150,000                   -                               -                               150,000                   Budget 150,000                 150,000                 -                                 -                                 
Connect Oregon - Waterhouse Trail 400,000                   400,000                 400,000                   -                               -                               400,000                   Budget 400,000                 400,000                 -                                 -                                 
Metro Nature in Neighborhoods-Fanno Crk Grnwy 220,700                   220,700                 220,700                   -                               -                               220,700                   Budget 220,700                 220,700                 -                                 -                                 
Energy Trust of Oregon Projects 83,938                     83,938                   83,938                     -                               -                               83,938                     Budget 83,938                   83,938                   -                                 -                                 
LGGP - Cedar Hills Park 340,156                   340,156                 340,156                   -                               -                               340,156                   Budget 340,156                 340,156                 -                                 -                                 
Cedar Hills Park-Additional funding for Bond project 3,900,000                3,900,000              3,900,000                -                               -                               3,900,000                Budget 3,900,000              3,900,000              -                                 -                                 
Summercrest Park Bank Stabilitzation 6,000                       6,000                     6,000                       -                               -                               6,000                       Budget 6,000                     6,000                     -                                 -                                 
Retaining Wall - Tennis Ctr 10,000                     10,000                   10,000                     -                               -                               10,000                     Budget 10,000                   10,000                   -                                 -                                 
Garbage Can and Picnic Table Pads 15,000                     15,000                   15,000                     -                               -                               15,000                     Budget 15,000                   15,000                   -                                 -                                 
LWCF - Crowell Woods 384,104                   384,104                 384,104                   -                               -                               384,104                   Budget 384,104                 384,104                 -                                 -                                 
LWCF - Commonwealth Lake Pk Bridge 60,554                     60,554                   60,554                     -                               -                               60,554                     Budget 60,554                   60,554                   -                                 -                                 
LGGP - Butternut Park Play Equipment 75,000                     75,000                   75,000                     -                               -                               75,000                     Budget 75,000                   75,000                   -                                 -                                 
SDAO - Combustion Analyzer 3,000                       3,000                     3,000                       -                               -                               3,000                       Budget 3,000                     3,000                     -                                 -                                 

TOTAL PARK AND TRAIL IMPROVEMENTS                  5,656,452                5,656,452                  5,656,452                                -                                -                  5,656,452               5,656,452               5,656,452                                  -                                  - 
CHALLENGE GRANTS

Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Estimated Cost vs. Budget   
Through 7/31/18   

Description
Prior Year Budget 

Amount
Budget Carryover 

to Current Year

New Funds 
Budgeted in 
Current Year

Cumulative 
Project Budget

Current Year 
Budget Amount

 Expended Prior 
Years 

 Expended            
Year-to-Date 

 Estimated Cost to 
Complete 

 Basis of 
Estimate 

 Project 
Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget

Program Facility Challenge Grants 75,000                     75,000                   75,000                     -                               -                               75,000                     Budget 75,000                   75,000                   -                                 -                                 
TOTAL CHALLENGE GRANTS 75,000                     75,000                   75,000                     -                               -                               75,000                     75,000                   75,000                   -                                 -                                 

BUILDING REPLACEMENTS
Cardio and Weight Equipment 40,000                     40,000                   40,000                     -                               -                               40,000                     Budget 40,000                   40,000                   -                                 -                                 
Cedar Hlls Boiler 100,000                   100,000                 100,000                   -                               -                               100,000                   Budget 100,000                 100,000                 -                                 -                                 
Conestoga Pool Tank/Deck 554,380                   554,380                 554,380                   -                               -                               554,380                   Budget 554,380                 554,380                 -                                 -                                 
Raleigh Swim Center Pool Tank/Deck 795,000                   795,000                 795,000                   -                               -                               795,000                   Budget 795,000                 795,000                 -                                 -                                 
Fanno Creek Service Center Roof Study 25,000                     25,000                   25,000                     -                               -                               25,000                     Budget 25,000                   25,000                   -                                 -                                 
HMT Athletic Center Roof 75,000                     75,000                   75,000                     -                               250                          74,750                     Budget 75,000                   75,000                   -                                 -                                 
John Quincy Adams Young House Restoration 50,000                     50,000                   50,000                     -                               -                               50,000                     Budget 50,000                   50,000                   -                                 -                                 
Concession Stand Roof Sections Replacement 5,000                       5,000                     5,000                       -                               -                               5,000                       Budget 5,000                     5,000                     -                                 -                                 
HMT Recreation Complex Parking Lot Relamp 30,000                     30,000                   30,000                     -                               -                               30,000                     Budget 30,000                   30,000                   -                                 -                                 
Tennis Air Structure Curtains 9,800                       9,800                     9,800                       -                               -                               9,800                       Budget 9,800                     9,800                     -                                 -                                 
Ergonomic Equipment/Fixtures 6,000                       6,000                     6,000                       -                               -                               6,000                       Budget 6,000                     6,000                     -                                 -                                 
Electrical Panel - CH Boiler Room 25,000                     25,000                   25,000                     -                               -                               25,000                     Budget 25,000                   25,000                   -                                 -                                 
Tile Flooring 29,000                     29,000                   29,000                     -                               -                               29,000                     Budget 29,000                   29,000                   -                                 -                                 
Carpet 15,000                     15,000                   15,000                     -                               -                               15,000                     Budget 15,000                   15,000                   -                                 -                                 
Wood Floor Refinish - AC Courts 14,000                     14,000                   14,000                     -                               -                               14,000                     Budget 14,000                   14,000                   -                                 -                                 
Floor Replacements - Stuhr Poplar Room 10,000                     10,000                   10,000                     -                               -                               10,000                     Budget 10,000                   10,000                   -                                 -                                 
Steam Traps 20,000                     20,000                   20,000                     -                               -                               20,000                     Budget 20,000                   20,000                   -                                 -                                 
Emergency Repairs 100,000                   100,000                 100,000                   -                               -                               100,000                   Budget 100,000                 100,000                 -                                 -                                 
Other HVAC Components (4 sites) 68,000                     68,000                   68,000                     -                               -                               68,000                     Budget 68,000                   68,000                   -                                 -                                 
Parking Lot Overlay and Curbs - HMT Lot A 92,000                     92,000                   92,000                     -                               -                               92,000                     Budget 92,000                   92,000                   -                                 -                                 
Water Heaters-AC 18,000                     18,000                   18,000                     -                               -                               18,000                     Budget 18,000                   18,000                   -                                 -                                 
Sink Drain Piping-CRA Utility Sink 3,000                       3,000                     3,000                       -                               -                               3,000                       Budget 3,000                     3,000                     -                                 -                                 
Drain and Backwash Valves (2 sites) 20,800                     20,800                   20,800                     -                               -                               20,800                     Budget 20,800                   20,800                   -                                 -                                 
Circulation Pump-BSC 3,400                       3,400                     3,400                       -                               -                               3,400                       Budget 3,400                     3,400                     -                                 -                                 
Autofill System (2 sites) 16,100                     16,100                   16,100                     -                               -                               16,100                     Budget 16,100                   16,100                   -                                 -                                 
Entryway - ASC 30,000                     30,000                   30,000                     -                               -                               30,000                     Budget 30,000                   30,000                   -                                 -                                 

TOTAL BUILDING REPLACEMENTS                  2,154,480                2,154,480                  2,154,480                                -                           250                  2,154,230               2,154,480               2,154,480                                  -                                  - 

BUILDING IMPROVEMENTS
HVAC (3 sites)                     125,279 125,279                 125,279                                                  -                                - 125,279                   Budget 125,279                 125,279                 -                                 -                                 
Blackout Curtains 4,800                       4,800                     4,800                                                      - -                               4,800                       Budget 4,800                     4,800                     -                                 -                                 
Pool Window Tinting - CRA 8,500                       8,500                     8,500                                                      - -                               8,500                       Budget 8,500                     8,500                     -                                 -                                 
Office Remodel - CHRC 10,000                     10,000                   10,000                                                    - -                               10,000                     Budget 10,000                   10,000                   -                                 -                                 
Storage Shed (2 sites) 18,500                     18,500                   18,500                     -                               -                               18,500                     Budget 18,500                   18,500                   -                                 -                                 

TOTAL BUILDING IMPROVEMENTS 167,079                   167,079                 167,079                   -                               -                               167,079                   167,079                 167,079                 -                                 -                                 

ADA PROJECTS
ADA Improvements - Other 45,000                     45,000                   45,000                     -                               3,571                       41,429                     Budget 45,000                   45,000                   -                                 -                                 
ADA Improvements - Bonny Slope Park 8,500                       8,500                     8,500                       -                               -                               8,500                       Budget 8,500                     8,500                     -                                 -                                 
ADA Improvements - Veterans Memorial Park 40,000                     40,000                   40,000                     -                               -                               40,000                     Budget 40,000                   40,000                   -                                 -                                 

TOTAL ADA PROJECTS 93,500                     93,500                   93,500                     -                               3,571                       89,929                     93,500                   93,500                   -                                 -                                 

TOTAL CAPITAL OUTLAY DIVISION 2,109,118                1,965,151                10,564,261              12,673,379            12,529,412              522,579                   49,017                     12,152,591              12,724,187            12,201,608            (50,808)                      327,804                      

INFORMATION SERVICES DEPARTMENT

INFORMATION TECHNOLOGY REPLACEMENTS
Desktops 67,000                     67,000                   67,000                     -                               -                               67,000                     Budget 67,000                   67,000                   -                                 -                                 
Servers 37,000                     37,000                   37,000                     -                               -                               37,000                     Budget 37,000                   37,000                   -                                 -                                 
LAN/WAN 5,000                       5,000                     5,000                       -                               -                               5,000                       Budget 5,000                     5,000                     -                                 -                                 
Desktop Printers 5,000                       5,000                     5,000                       -                               -                               5,000                       Budget 5,000                     5,000                     -                                 -                                 
Timeclocks 119,812                   119,812                 119,812                   -                               -                               73,718                     Budget 73,718                   73,718                   46,094                        46,094                        
Wireless Access Points -                               -                             -                               -                               46,094                     -                               Complete 46,094                   46,094                   (46,094)                      (46,094)                      

TOTAL INFORMATION TECHNOLOGY REPLACEMENTS 233,812                   233,812                 233,812                   -                               46,094                     187,718                   233,812                 233,812                 -                                 -                                 
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INFORMATION TECHNOLOGY IMPROVEMENTS
Computers (2) 11,100                     11,100                   11,100                     -                               -                               11,100                     Budget 11,100                   11,100                   -                                 -                                 
Thermal Monocular Vision Camera 3,599                       3,599                     3,599                       -                               -                               3,599                       Budget 3,599                     3,599                     -                                 -                                 
Drone 8,645                       8,645                     8,645                       -                               -                               8,645                       Budget 8,645                     8,645                     -                                 -                                 

TOTAL INFORMATION TECHNOLOGY IMPROVEMENTS 23,344                     23,344                   23,344                     -                               -                               23,344                     23,344                   23,344                   -                                 -                                 
TOTAL INFORMATION SYSTEMS DEPARTMENT -                               -                               257,156                   257,156                 257,156                   -                               46,094                     211,062                   257,156                 257,156                 -                                 -                                 

MAINTENANCE DEPARTMENT

FLEET REPLACEMENTS
Large Rotary Mower 110,000                   110,000                 110,000                   -                               -                               110,000                   Budget 110,000                 110,000                 -                                 -                                 
Field Blower 10,500                     10,500                   10,500                     -                               -                               10,500                     Budget 10,500                   10,500                   -                                 -                                 
Cargo Vans (2) 54,000                     54,000                   54,000                     -                               -                               54,000                     Budget 54,000                   54,000                   -                                 -                                 
52" Mowers (3) 25,500                     25,500                   25,500                     -                               -                               25,500                     Budget 25,500                   25,500                   -                                 -                                 
72" Mowers (3) 45,000                     45,000                   45,000                     -                               -                               45,000                     Budget 45,000                   45,000                   -                                 -                                 
Infield Rakes (2) 34,000                     34,000                   34,000                     -                               -                               34,000                     Budget 34,000                   34,000                   -                                 -                                 
4x4 Hybrid SUV Park Patrol 35,000                     35,000                   35,000                     -                               24,870                     10,130                     Budget 35,000                   35,000                   -                                 -                                 
Single Axle Trailer 6,000                       6,000                     6,000                       -                               -                               6,000                       Budget 6,000                     6,000                     -                                 -                                 
Pressure Washer Trailer 17,000                     17,000                   17,000                     -                               -                               17,000                     Budget 17,000                   17,000                   -                                 -                                 
1/2 Ton Pickup 23,000                     23,000                   23,000                     -                               -                               23,000                     Budget 23,000                   23,000                   -                                 -                                 
3/4 Ton Crew-cab Pickup 36,000                     36,000                   36,000                     -                               -                               36,000                     Budget 36,000                   36,000                   -                                 -                                 
Platform Scizzor Lift 26,000                     26,000                   26,000                     -                               -                               26,000                     Budget 26,000                   26,000                   -                                 -                                 
Tractor PTO Mower 7,500                       7,500                     7,500                       -                               -                               7,500                       Budget 7,500                     7,500                     -                                 -                                 
Crew-cab 2-3 Yard 43,000                     43,000                   43,000                     -                               -                               43,000                     Budget 43,000                   43,000                   -                                 -                                 

TOTAL FLEET REPLACEMENTS 472,500                   472,500                 472,500                   -                               24,870                     447,630                   472,500                 472,500                 -                                 -                                 
FLEET IMPROVEMENTS
Vehicle Wraps 14,000                     14,000                   14,000                     -                               -                               14,000                     Budget 14,000                   14,000                   -                                 -                                 
Minibus 30,000                     30,000                   30,000                     -                               27,500                     -                               Complete 27,500                   27,500                   2,500                         2,500                         

44,000                     44,000                   44,000                     -                               27,500                     14,000                     41,500                   41,500                   2,500                         2,500                         
BUILDING MAINTENANCE EQUIPMENT REPLACEMENTS
Sweeper Batteries/Brushes 4,000                       4,000                     4,000                       -                               -                               4,000                       Complete 4,000                     4,000                     -                                 -                                 

TOTAL BLDG MAINT EQUIPMENT REPLACEMENTS 4,000                       4,000                     4,000                       -                               -                               4,000                       4,000                     4,000                     -                                 -                                 

Pool Vacuum Robot -                               -                             -                               -                               -                               -                               Complete -                            -                            -                                 -                                 
TOTAL BUILDING MAINT IMPROVEMENTS -                               -                             -                               -                               -                               -                               -                            -                            -                                 -                                 

TOTAL MAINTENANCE DEPARTMENT -                               -                               520,500                   520,500                 520,500                   -                               52,370                     465,630                   518,000                 518,000                 2,500                         2,500                         

GRAND TOTAL GENERAL FUND 2,109,118                1,965,151                11,341,917              13,451,035            13,307,068              522,579                   147,481                   12,829,283              13,499,343            12,976,764            (48,308)                      330,304                      

SDC FUND
LAND ACQUISITION
Land Acq - N. Bethany Comm Pk 1,465,800                1,465,800                500,000                   1,965,800              1,965,800                -                               39                            1,965,761                Budget 1,965,800              1,965,800              -                                 -                                 

Subtotal Land Acq-N Bethany Comm Pk 1,465,800                1,465,800                500,000                   1,965,800              1,965,800                -                               39                            1,965,761                Budget 1,965,800              1,965,800              -                                 -                                 

Land Acq - N. Bethany Nghbd Pk 241,000                   241,000                   500,000                   741,000                 741,000                   -                               468                          740,532                   Budget 741,000                 741,000                 -                                 -                                 
Subtotal Land Acq-N. Bethany Nghbd Pk 241,000                   241,000                   500,000                   741,000                 741,000                   -                               468                          740,532                   Budget 741,000                 741,000                 -                                 -                                 

Land Acq - N Bethany Trails 846,000                   846,000                   100,000                   946,000                 946,000                   -                               -                               946,000                   Budget 946,000                 946,000                 -                                 -                                 
Subtotal Land Acq-N Bethany Trails 846,000                   846,000                   100,000                   946,000                 946,000                   -                               -                               946,000                   Budget 946,000                 946,000                 -                                 -                                 
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Land Acq - Bonny Slope W Nhd Pk-Other 1,951,000                1,951,000                -                               1,951,000 1,951,000                -                               -                               1,951,000                Budget 1,951,000              1,951,000              -                                 -                                 
Subtotal Land Acq - Bonny Slope W Nhd Pk 1,951,000                1,951,000                -                               1,951,000              1,951,000                -                               -                               1,951,000                Budget 1,951,000              1,951,000              -                                 -                                 

Land Acq - S Cooper Mtn Trail 485,000                   485,000                   50,000                     535,000                 535,000                   -                               535,000                   Budget 535,000                 535,000                 -                                 -                                 
Subtotal S Cooper Mtn Trail 485,000                   485,000                   50,000                     535,000                 535,000                   -                               -                               535,000                   Budget 535,000                 535,000                 -                                 

Land Acq - S Cooper Mtn Nat Ar 395,000                   395,000                   105,000                   500,000                 500,000                   -                               -                               500,000                   Budget 500,000                 500,000                 -                                 -                                 
Subtotal S Cooper Mtn Nat Ar 395,000                   395,000                   105,000                   500,000                 500,000                   -                               -                               500,000                   Budget 500,000                 500,000                 -                                 

Land Acq - Neighborhood Parks - S Cooper Mtn 480,000                   480,000                   5,025,000                5,505,000              5,505,000                624                          5,504,376                Budget 5,505,000              5,505,000              -                                 -                                 
Subtotal Neighbohood Parks - S Cooper Mtn 480,000                   480,000                   5,025,000                5,505,000              5,505,000                -                               624                          5,504,376                Budget 5,505,000              5,505,000              -                                 

Land Acq - Neighborhood Parks - Infill Areas 350,000                   350,000                   500,000                   850,000                 850,000                   156                          849,844                   Budget 850,000                 850,000                 -                                 -                                 
Sub total Neighborhood Parks Infill Areas 350,000                   350,000                   500,000                   850,000                 850,000                   -                               156                          849,844                   Budget 850,000                 850,000                 -                                 

TOTAL LAND ACQUISITION 6,213,800                6,213,800                6,780,000                12,993,800            12,993,800              -                               1,287                       12,992,513              12,993,800            12,993,800            -                                 -                                 

DEVELOPMENT/IMPROVEMENT PROJECTS
Bonny Slope / BSD Trail Development 500,000                   419,900                   -                               500,000                 419,900                   69,030                     2,642                       428,328                   Budget 500,000                 430,970                 -                                 (11,070)                      
MTIP Grant Match - Westside Trail #18 967,000                   -                               700,000                   1,667,000              700,000                   1,878,875                (665)                         700,665                   Budget 2,578,875              700,000                 (911,875)                    -                                 
Bethany Creek Falls Phases 1, 2 & 3 - Proj Management 40,000                     12,000                     -                               40,000                   12,000                     114,181                   6,031                       (80,212)                    Award 40,000                   (74,181)                  -                                 86,181                        
S Cooper Mtn Park and Trail Development - Prog Mgmt 50,000                     50,000                     -                               50,000                   50,000                     3,893                       -                               46,107                     Budget 50,000                   46,107                   -                                 3,893                         
NW Quadrant Neighborhood Park Master Plan & Design 265,000                   265,000                   -                               265,000                 265,000                   83,547                     -                               181,453                   Budget 265,000                 181,453                 -                                 83,547                        
New Neighborhood Park Development 1,499,000                1,337,000                600,000                   2,099,000              1,937,000                150,506                   635                          1,947,859                Budget 2,099,000              1,948,494              -                                 (11,494)                      
Dog Parks - expansions and new sites -                               -                               70,000                     70,000                   70,000                     -                               -                               70,000                     Budget 70,000                   70,000                   -                                 -                                 
Natural Area Master Plan 100,000                   100,000                   -                               100,000                 100,000                   -                               -                               100,000                   Budget 100,000                 100,000                 -                                 -                                 
Building Expansion (TBD) 995,000                   995,000                   -                               995,000                 995,000                   -                               -                               995,000                   Budget 995,000                 995,000                 -                                 -                                 
LWCF Grant Match-New Natural Area Public Access -                               -                               250,000                   250,000                 250,000                   -                               -                               250,000                   Budget 250,000                 250,000                 -                                 -                                 
New Synthetic turf field- Conestoga Middle School 1,255,000                10,000                     -                               1,265,000              10,000                     916,158                   -                               10,000                     Complete 926,158                 10,000                   338,842                      -                                 
RFFA Actv Trns Prjt Readiness Mtch-Wstsd Tr Hy 26 cross -                               -                               200,000                   200,000                 200,000                   -                               -                               200,000                   Budget 200,000                 200,000                 -                                 -                                 
MTIP Beaverton Creek Trail Land Acquisition ROW phase 247,000                   241,000                   -                               247,000                 241,000                   175                          -                               246,825                   Budget 247,000                 246,825                 -                                 (5,825)                        
NW Quadrant New Neighborhood Park Development 1,925,000                1,830,000                -                               1,925,000              1,830,000                -                               -                               1,925,000                Budget 1,925,000              1,925,000              -                                 (95,000)                      
N Bethany Park & Trail - project management 141,000                   120,000                   -                               141,000                 120,000                   39,821                     1,212                       99,967                     Budget 141,000                 101,179                 -                                 18,821                        
Cedar Hills Park - Additional funding for bond project 1,038,000                1,038,000                -                               1,038,000              1,038,000                -                               -                               1,038,000                Budget 1,038,000              1,038,000              -                                 -                                 
Connect OR Grant Match - Waterhouse Trail, Segment 4 300,000                   200,000                   -                               300,000                 200,000                   76,808                     2,650                       220,542                   Budget 300,000                 223,192                 -                                 (23,192)                      
SW Quadrant Neighborhood Park Master Plan & Design 200,000                   192,500                   75,000                     275,000                 267,500                   3,227                       -                               271,773                   Budget 275,000                 271,773                 -                                 (4,273)                        
Cedar Mill Creek Comm Trail Seg #4 Master Plan & Des 250,000                   250,000                   50,000                     300,000                 300,000                   1,558                       -                               298,442                   Budget 300,000                 298,442                 -                                 1,558                         
North Bethany Park and Trail Improvements -                               -                               315,000                   315,000                 315,000                   -                               -                               315,000                   Budget 315,000                 315,000                 -                                 -                                 
Bethany Creek Trail #2, Segment #3 - Design & Devel 1,100,000                1,075,000                -                               1,100,000              1,075,000                58,592                     868                          1,040,540                Budget 1,100,000              1,041,408              -                                 33,592                        
Fanno Creek Trail-Denny Road Crossing Impovements -                               -                               20,000                     20,000                   20,000                     -                               -                               20,000                     Budget 20,000                   20,000                   -                                 -                                 
Waterhouse Trail Improvements -                               -                               350,000                   350,000                 350,000                   -                               -                               350,000                   Budget 350,000                 350,000                 -                                 -                                 
Undesignated projects -                               -                               6,164,976                6,164,976              6,164,976                -                               -                               6,164,976                Budget 6,164,976              6,164,976              -                                 -                                 

TOTAL DEVELOPMENT/IMPROVEMENT PROJECTS 10,872,000              8,135,400                8,794,976                19,676,976            16,930,376              3,396,371                13,373                     16,840,265              20,250,009            16,853,638            (573,033)                    76,738                        

GRAND TOTAL SDC FUND 17,085,800              14,349,200              15,574,976              32,670,776            29,924,176              3,396,371                14,660                     29,832,778              33,243,809            29,847,438            (573,033)                    76,738                        
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GENERAL FUND
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Financial Software 436,800                   436,800                   -                               436,800                 436,800                   -                               -                               436,800                   Budget 436,800                 436,800                 -                                 -                                 
Phone Replacement 30,000                     29,721                     57,000                     87,000                   86,721                     279                          -                               86,721                     Budget 87,000                   86,721                   -                                 -                                 
Translation Software 2,474                       2,474                       -                               2,474                     2,474                       -                               -                               2,474                       Budget 2,474                     2,474                     -                                 -                                 
Folder / Sorter 12,000                     12,000                     -                               12,000                   12,000                     -                               -                               12,000                     Budget 12,000                   12,000                   -                                 -                                 
Wood Floor Refinish 1,975                       1,975                       -                               1,975                     1,975                       543                          -                               1,432                       Budget 1,975                     1,432                     -                                 543                            
ADA Improvements 59,650                     28,200                     50,000                     109,650                 78,200                     39,828                     -                               69,822                     Budget 109,650                 69,822                   -                                 8,378                         
Play Equipment (2 sites) 190,000                   77,762                     170,000                   360,000                 247,762                   139,202                   96,852                     122,611                   Award 358,665                 219,463                 1,335                         28,299                        
Bridges and Boardwalks (3 sites) 661,207                   661,207                   99,000                     760,207                 760,207                   46,907                     2,803                       710,497                   Budget 760,207                 713,300                 -                                 46,907                        
Hazeldale Parking Lot 310,512                   310,512                   -                               310,512                 310,512                   29,085                     91,373                     219,987                   Award 340,445                 311,360                 (29,933)                      (848)                           
Babette Horenstein Tennis Center LED Lighting 307,000                   307,000                   -                               307,000                 307,000                   256,735                   -                               50,265                     Award 307,000                 50,265                   -                                 256,735                      
Office Space Expansion Design 10,000                     10,000                     -                               10,000                   10,000                     10,000                     -                               -                               Complete 10,000                   -                            -                                 10,000                        
Landscaping 5,000                       5,000                       55,000                     60,000                   60,000                     -                               -                               60,000                     Budget 60,000                   60,000                   -                                 -                                 
Shower Facility Repair 7,500                       7,500                       -                               7,500                     7,500                       -                               -                               7,500                       Budget 7,500                     7,500                     -                                 -                                 
Configuration Management Software 75,000                     75,000                     -                               75,000                   75,000                     -                               -                               75,000                     Budget 75,000                   75,000                   -                                 -                                 

TOTAL CARRYOVER PROJECTS                  2,109,118                  1,965,151                     431,000                2,540,118                  2,396,151                     522,579                     191,028                  1,855,109               2,568,716               2,046,137                        (28,598)                       350,014 

ATHLETIC FACILITY REPLACEMENT
Synthetic Turf - PCC Rock Creek 1,100,000                1,100,000              1,100,000                -                               -                               1,100,000                Budget 1,100,000              1,100,000              -                                 -                                 
Sports Field Lighting Control 40,000                     40,000                   40,000                     -                               -                               40,000                     Budget 40,000                   40,000                   -                                 -                                 
Tennis Court Resurface (3 sites) 110,000                   110,000                 110,000                   -                               250                          109,750                   Budget 110,000                 110,000                 -                                 -                                 
Basketball Pad Asphalt Overlay 15,000                     15,000                   15,000                     -                               -                               15,000                     Budget 15,000                   15,000                   -                                 -                                 

TOTAL ATHLETIC FACILITY REPLACEMENT 1,265,000                1,265,000              1,265,000                -                               250                          1,264,750                1,265,000              1,265,000              -                                 -                                 

ATHLETIC FACILITY IMPROVEMENT
Court Restriping for Pickleball 15,000                     15,000                   15,000                     -                               14,000                     -                               Complete 14,000                   14,000                   1,000                         1,000                         

TOTAL ATHLETIC FACILITY IMPROVEMENT 15,000                     15,000                   15,000                     -                               14,000                     -                               14,000                   14,000                   1,000                         1,000                         

PARK AND TRAIL REPLACEMENTS
Bridges and Boardwalks (2 sites) 38,500                     38,500                   38,500                     -                               -                               38,500                     Budget 38,500                   38,500                   -                                 -                                 
Concrete Sidewalk Repair (7 sites) 169,000                   169,000                 169,000                   -                               -                               169,000                   Budget 169,000                 169,000                 -                                 -                                 
Design Berm Stabilization Study - Bethany Lake 45,000                     45,000                   45,000                     -                               -                               45,000                     Budget 45,000                   45,000                   -                                 -                                 
Fences (3 sites) 38,750                     38,750                   38,750                     -                               -                               38,750                     Budget 38,750                   38,750                   -                                 -                                 
Irrigation Systems Redesign & Reconfig (2 sites) 20,000                     20,000                   20,000                     -                               -                               20,000                     Budget 20,000                   20,000                   -                                 -                                 
Asphalt Pedestrian Pathways (10 sites) 293,000                   293,000                 293,000                   -                               250                          292,750                   Budget 293,000                 293,000                 -                                 -                                 
Play Equipment (2 sites) 102,500                   102,500                 102,500                   -                               -                               102,500                   Budget 102,500                 102,500                 -                                 -                                 
Burntwood Playground Activity Panel -                               -                             -                               -                               1,839                       -                               Complete 1,839                     1,839                     (1,839)                        (1,839)                        
EmergencyPark and Trail Repairs -                               -                             -                               -                               -                               1,335                       Maint Est 1,335                     1,335                     (1,335)                        (1,335)                        

TOTAL PARK AND TRAIL REPLACEMENTS 706,750                   706,750                 706,750                   -                               2,089                       707,835                   709,924                 709,924                 (3,174)                        (3,174)                        
PARK AND TRAIL IMPROVEMENTS
Memorial Benches 8,000                       8,000                     8,000                       -                               -                               8,000                       Budget 8,000                     8,000                     -                                 -                                 
Regional Tran Prog - Cedar Mill Creek Trail 3-4 150,000                   150,000                 150,000                   -                               -                               150,000                   Budget 150,000                 150,000                 -                                 -                                 
Connect Oregon - Waterhouse Trail 400,000                   400,000                 400,000                   -                               -                               400,000                   Budget 400,000                 400,000                 -                                 -                                 
Metro Nature in Neighborhoods-Fanno Crk Grnwy 220,700                   220,700                 220,700                   -                               -                               220,700                   Budget 220,700                 220,700                 -                                 -                                 
Energy Trust of Oregon Projects 83,938                     83,938                   83,938                     -                               -                               83,938                     Budget 83,938                   83,938                   -                                 -                                 
LGGP - Cedar Hills Park 340,156                   340,156                 340,156                   -                               -                               340,156                   Budget 340,156                 340,156                 -                                 -                                 
Cedar Hills Park-Additional funding for Bond project 3,900,000                3,900,000              3,900,000                -                               -                               3,900,000                Budget 3,900,000              3,900,000              -                                 -                                 
Summercrest Park Bank Stabilitzation 6,000                       6,000                     6,000                       -                               1,835                       4,165                       Budget 6,000                     6,000                     -                                 -                                 
Retaining Wall - Tennis Ctr 10,000                     10,000                   10,000                     -                               -                               10,000                     Budget 10,000                   10,000                   -                                 -                                 
Garbage Can and Picnic Table Pads 15,000                     15,000                   15,000                     -                               -                               15,000                     Budget 15,000                   15,000                   -                                 -                                 
LWCF - Crowell Woods 384,104                   384,104                 384,104                   -                               -                               384,104                   Budget 384,104                 384,104                 -                                 -                                 
LWCF - Commonwealth Lake Pk Bridge 60,554                     60,554                   60,554                     -                               -                               60,554                     Budget 60,554                   60,554                   -                                 -                                 
LGGP - Butternut Park Play Equipment 75,000                     75,000                   75,000                     -                               75,000                     Budget 75,000                   75,000                   -                                 -                                 
SDAO - Combustion Analyzer 3,000                       3,000                     3,000                       -                               -                               3,000                       Award 3,000                     3,000                     -                                 -                                 

TOTAL PARK AND TRAIL IMPROVEMENTS                  5,656,452                5,656,452                  5,656,452                                -                        1,835                  5,654,617               5,656,452               5,656,452                                  -                                  - 

Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget
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Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget

CHALLENGE GRANTS
Program Facility Challenge Grants 75,000                     75,000                   75,000                     -                               -                               75,000                     Budget 75,000                   75,000                   -                                 -                                 

TOTAL CHALLENGE GRANTS 75,000                     75,000                   75,000                     -                               -                               75,000                     75,000                   75,000                   -                                 -                                 
BUILDING REPLACEMENTS
Cardio and Weight Equipment 40,000                     40,000                   40,000                     -                               -                               40,000                     Budget 40,000                   40,000                   -                                 -                                 
Cedar Hlls Boiler 100,000                   100,000                 100,000                   -                               -                               100,000                   Budget 100,000                 100,000                 -                                 -                                 
Conestoga Pool Tank/Deck 554,380                   554,380                 554,380                   -                               -                               554,380                   Budget 554,380                 554,380                 -                                 -                                 
Raleigh Swim Center Pool Tank/Deck 795,000                   795,000                 795,000                   -                               -                               795,000                   Budget 795,000                 795,000                 -                                 -                                 
Fanno Creek Service Center Roof Study 25,000                     25,000                   25,000                     -                               -                               25,000                     Budget 25,000                   25,000                   -                                 -                                 
HMT Athletic Center Roof 75,000                     75,000                   75,000                     -                               66,936                     -                               Complete 66,936                   66,936                   8,064                         8,064                         
John Quincy Adams Young House Restoration 50,000                     50,000                   50,000                     -                               -                               50,000                     Budget 50,000                   50,000                   -                                 -                                 
Concession Stand Roof Sections Replacement 5,000                       5,000                     5,000                       -                               -                               5,000                       Budget 5,000                     5,000                     -                                 -                                 
HMT Recreation Complex Parking Lot Relamp 30,000                     30,000                   30,000                     -                               -                               30,000                     Budget 30,000                   30,000                   -                                 -                                 
Tennis Air Structure Curtains 9,800                       9,800                     9,800                       -                               -                               9,800                       Budget 9,800                     9,800                     -                                 -                                 
Ergonomic Equipment/Fixtures 6,000                       6,000                     6,000                       -                               -                               6,000                       Budget 6,000                     6,000                     -                                 -                                 
Electrical Panel - CH Boiler Room 25,000                     25,000                   25,000                     -                               -                               25,000                     Budget 25,000                   25,000                   -                                 -                                 
Tile Flooring 29,000                     29,000                   29,000                     -                               -                               29,000                     Budget 29,000                   29,000                   -                                 -                                 
Carpet 15,000                     15,000                   15,000                     -                               -                               15,000                     Budget 15,000                   15,000                   -                                 -                                 
Wood Floor Refinish - AC Courts 14,000                     14,000                   14,000                     -                               -                               14,000                     Budget 14,000                   14,000                   -                                 -                                 
Floor Replacements - Stuhr Poplar Room 10,000                     10,000                   10,000                     -                               -                               10,000                     Budget 10,000                   10,000                   -                                 -                                 
Steam Traps 20,000                     20,000                   20,000                     -                               -                               20,000                     Budget 20,000                   20,000                   -                                 -                                 
Emergency Repairs 100,000                   100,000                 100,000                   -                               -                               100,000                   Budget 100,000                 100,000                 -                                 -                                 
Other HVAC Components (4 sites) 68,000                     68,000                   68,000                     -                               -                               68,000                     Budget 68,000                   68,000                   -                                 -                                 
Parking Lot Overlay and Curbs - HMT Lot A 92,000                     92,000                   92,000                     -                               10,750                     81,250                     Budget 92,000                   92,000                   -                                 -                                 
Water Heaters-AC 18,000                     18,000                   18,000                     -                               -                               18,000                     Budget 18,000                   18,000                   -                                 -                                 
Sink Drain Piping-CRA Utility Sink 3,000                       3,000                     3,000                       -                               -                               3,000                       Budget 3,000                     3,000                     -                                 -                                 
Drain and Backwash Valves (2 sites) 20,800                     20,800                   20,800                     -                               -                               20,800                     Budget 20,800                   20,800                   -                                 -                                 
Circulation Pump-BSC 3,400                       3,400                     3,400                       -                               -                               3,400                       Budget 3,400                     3,400                     -                                 -                                 
Autofill System (2 sites) 16,100                     16,100                   16,100                     -                               -                               16,100                     Budget 16,100                   16,100                   -                                 -                                 
Entryway - ASC 30,000                     30,000                   30,000                     -                               -                               30,000                     Budget 30,000                   30,000                   -                                 -                                 
Somerset West Pool Heater -                               -                             -                               -                               3,350                       -                               Complete 3,350                     3,350                     (3,350)                        (3,350)                        
Emergency Building Repairs -                               -                             -                               -                               -                               1,400                       Maint Est 1,400                     1,400                     (1,400)                        (1,400)                        
HMT Adm Office CarpetFurntr -                               -                             -                               -                               4,263                       9,107                       Award 13,370                   13,370                   (13,370)                      (13,370)                      

TOTAL BUILDING REPLACEMENTS                  2,154,480                2,154,480                  2,154,480                                -                      85,299                  2,079,237               2,164,536               2,164,536                        (10,056)                        (10,056)

BUILDING IMPROVEMENTS
HVAC (3 sites)                     125,279 125,279                 125,279                                                  -                      19,554 105,725                   Budget 125,279                 125,279                 -                                 -                                 
Blackout Curtains 4,800                       4,800                     4,800                                                      - -                               4,800                       Budget 4,800                     4,800                     -                                 -                                 
Pool Window Tinting - CRA 8,500                       8,500                     8,500                                                      - -                               8,500                       Budget 8,500                     8,500                     -                                 -                                 
Office Remodel - CHRC 10,000                     10,000                   10,000                                                    - -                               10,000                     Budget 10,000                   10,000                   -                                 -                                 
Storage Shed (2 sites) 18,500                     18,500                   18,500                     -                               3,524                       14,976                     Budget 18,500                   18,500                   -                                 -                                 

TOTAL BUILDING IMPROVEMENTS 167,079                   167,079                 167,079                   -                               23,078                     144,001                   167,079                 167,079                 -                                 -                                 

ADA PROJECTS
ADA Improvements - Other 45,000                     45,000                   45,000                     -                               14,697                     30,303                     Budget 45,000                   45,000                   -                                 -                                 
ADA Improvements - Bonny Slope Park 8,500                       8,500                     8,500                       -                               5,300                       3,200                       Budget 8,500                     8,500                     -                                 -                                 
ADA Improvements - Veterans Memorial Park 40,000                     40,000                   40,000                     -                               5,300                       34,700                     Budget 40,000                   40,000                   -                                 -                                 

TOTAL ADA PROJECTS 93,500                     93,500                   93,500                     -                               25,297                     68,203                     93,500                   93,500                   -                                 -                                 

TOTAL CAPITAL OUTLAY DIVISION 2,109,118                1,965,151                10,564,261              12,673,379            12,529,412              522,579                   342,876                   11,848,752              12,714,207            12,191,628            (40,828)                      337,784                      

INFORMATION SERVICES DEPARTMENT

INFORMATION TECHNOLOGY REPLACEMENTS
Desktops 67,000                     67,000                   67,000                     -                               -                               67,000                     Budget 67,000                   67,000                   -                                 -                                 
Servers 37,000                     37,000                   37,000                     -                               -                               37,000                     Budget 37,000                   37,000                   -                                 -                                 
LAN/WAN 5,000                       5,000                     5,000                       -                               -                               5,000                       Budget 5,000                     5,000                     -                                 -                                 
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Desktop Printers 5,000                       5,000                     5,000                       -                               -                               5,000                       Budget 5,000                     5,000                     -                                 -                                 
Timeclocks 119,812                   119,812                 119,812                   -                               -                               73,718                     Budget 73,718                   73,718                   46,094                        46,094                        
Wireless Access Points -                               -                             -                               -                               46,094                     -                               Complete 46,094                   46,094                   (46,094)                      (46,094)                      

TOTAL INFORMATION TECHNOLOGY REPLACEMENTS 233,812                   233,812                 233,812                   -                               46,094                     187,718                   233,812                 233,812                 -                                 -                                 
INFORMATION TECHNOLOGY IMPROVEMENTS
Computers (2) 11,100                     11,100                   11,100                     -                               -                               11,100                     Budget 11,100                   11,100                   -                                 -                                 
Thermal Monocular Vision Camera 3,599                       3,599                     3,599                       -                               -                               3,599                       Budget 3,599                     3,599                     -                                 -                                 
Drone 8,645                       8,645                     8,645                       -                               -                               8,645                       Budget 8,645                     8,645                     -                                 -                                 

TOTAL INFORMATION TECHNOLOGY IMPROVEMENTS 23,344                     23,344                   23,344                     -                               -                               23,344                     23,344                   23,344                   -                                 -                                 
TOTAL INFORMATION SYSTEMS DEPARTMENT -                               -                               257,156                   257,156                 257,156                   -                               46,094                     211,062                   257,156                 257,156                 -                                 -                                 

MAINTENANCE DEPARTMENT

FLEET REPLACEMENTS
Large Rotary Mower 110,000                   110,000                 110,000                   -                               -                               110,000                   Budget 110,000                 110,000                 -                                 -                                 
Field Blower 10,500                     10,500                   10,500                     -                               -                               10,500                     Budget 10,500                   10,500                   -                                 -                                 
Cargo Vans (2) 54,000                     54,000                   54,000                     -                               -                               54,000                     Budget 54,000                   54,000                   -                                 -                                 
52" Mowers (3) 25,500                     25,500                   25,500                     -                               23,689                     1,811                       Budget 25,500                   25,500                   -                                 -                                 
72" Mowers (3) 45,000                     45,000                   45,000                     -                               -                               45,000                     Budget 45,000                   45,000                   -                                 -                                 
Infield Rakes (2) 34,000                     34,000                   34,000                     -                               -                               34,000                     Budget 34,000                   34,000                   -                                 -                                 
4x4 Hybrid SUV Park Patrol 35,000                     35,000                   35,000                     -                               25,840                     9,160                       Budget 35,000                   35,000                   -                                 -                                 
Single Axle Trailer 6,000                       6,000                     6,000                       -                               -                               6,000                       Budget 6,000                     6,000                     -                                 -                                 
Pressure Washer Trailer 17,000                     17,000                   17,000                     -                               -                               17,000                     Budget 17,000                   17,000                   -                                 -                                 
1/2 Ton Pickup 23,000                     23,000                   23,000                     -                               -                               23,000                     Budget 23,000                   23,000                   -                                 -                                 
3/4 Ton Crew-cab Pickup 36,000                     36,000                   36,000                     -                               -                               36,000                     Budget 36,000                   36,000                   -                                 -                                 
Platform Scizzor Lift 26,000                     26,000                   26,000                     -                               -                               26,000                     Budget 26,000                   26,000                   -                                 -                                 
Tractor PTO Mower 7,500                       7,500                     7,500                       -                               -                               7,500                       Budget 7,500                     7,500                     -                                 -                                 
Crew-cab 2-3 Yard 43,000                     43,000                   43,000                     -                               -                               43,000                     Budget 43,000                   43,000                   -                                 -                                 

TOTAL FLEET REPLACEMENTS 472,500                   472,500                 472,500                   -                               49,529                     422,971                   472,500                 472,500                 -                                 -                                 

FLEET IMPROVEMENTS
Vehicle Wraps 14,000                     14,000                   14,000                     -                               -                               14,000                     Budget 14,000                   14,000                   -                                 -                                 
Minibus 30,000                     30,000                   30,000                     -                               27,500                     -                               Complete 27,500                   27,500                   2,500                         2,500                         

44,000                     44,000                   44,000                     -                               27,500                     14,000                     41,500                   41,500                   2,500                         2,500                         

BUILDING MAINTENANCE EQUIPMENT REPLACEMENTS
Sweeper Batteries/Brushes 4,000                       4,000                     4,000                       -                               -                               4,000                       Budget 4,000                     4,000                     -                                 -                                 
Pool Covers (2 sites) - Raleigh, Somerset -                               -                             -                               -                               -                               -                               Complete -                            -                            -                                 -                                 

TOTAL BLDG MAINT EQUIPMENT REPLACEMENTS 4,000                       4,000                     4,000                       -                               -                               4,000                       4,000                     4,000                     -                                 -                                 

BUILDING MAINTENANCE IMPROVEMENTS
Pool Vacuum Robot -                               -                             -                               -                               -                               -                               Complete -                            -                            -                                 -                                 

TOTAL BUILDING MAINT IMPROVEMENTS -                               -                             -                               -                               -                               -                               -                            -                            -                                 -                                 
TOTAL MAINTENANCE DEPARTMENT -                               -                               520,500                   520,500                 520,500                   -                               77,029                     440,971                   518,000                 518,000                 2,500                         2,500                         

GRAND TOTAL GENERAL FUND 2,109,118                1,965,151                11,341,917              13,451,035            13,307,068              522,579                   465,999                   12,500,785              13,489,363            12,966,784            (38,328)                      340,284                      

SDC FUND
LAND ACQUISITION
Land Acq - N. Bethany Comm Pk 1,465,800                1,465,800                500,000                   1,965,800              1,965,800                -                               137                          1,965,663                Budget 1,965,800              1,965,800              -                                 -                                 

Subtotal Land Acq-N Bethany Comm Pk 1,465,800                1,465,800                500,000                   1,965,800              1,965,800                -                               137                          1,965,663                Budget 1,965,800              1,965,800              -                                 -                                 

Land Acq - N. Bethany Nghbd Pk 241,000                   241,000                   500,000                   741,000                 741,000                   -                               2,009                       738,991                   Budget 741,000                 741,000                 -                                 -                                 
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Subtotal Land Acq-N. Bethany Nghbd Pk 241,000                   241,000                   500,000                   741,000                 741,000                   -                               2,009                       738,991                   Budget 741,000                 741,000                 -                                 -                                 
Land Acq - N Bethany Trails 846,000                   846,000                   100,000                   946,000                 946,000                   -                               100,954                   845,046                   Budget 946,000                 946,000                 -                                 -                                 

Subtotal Land Acq-N Bethany Trails 846,000                   846,000                   100,000                   946,000                 946,000                   -                               100,954                   845,046                   Budget 946,000                 946,000                 -                                 -                                 

Land Acq - Bonny Slope W Nhd Pk-Other 1,951,000                1,951,000                -                               1,951,000 1,951,000                -                               -                               1,951,000                Budget 1,951,000              1,951,000              -                                 -                                 
Subtotal Land Acq-General 1,951,000                1,951,000                -                               1,951,000              1,951,000                -                               -                               1,951,000                Budget 1,951,000              1,951,000              -                                 -                                 

Land Acq - S Cooper Mtn Trail 485,000                   485,000                   50,000                     535,000                 535,000                   -                               -                               535,000                   Budget 535,000                 535,000                 -                                 -                                 
Subtotal S Cooper Mtn Trail 485,000                   485,000                   50,000                     535,000                 535,000                   -                               -                               535,000                   Budget 535,000                 535,000                 -                                 -                                 

Land Acq - S Cooper Mtn Nat Ar 395,000                   395,000                   105,000                   500,000                 500,000                   -                               -                               500,000                   Budget 500,000                 500,000                 -                                 -                                 
Subtotal S Cooper Mtn Nat Ar 395,000                   395,000                   105,000                   500,000                 500,000                   -                               -                               500,000                   Budget 500,000                 500,000                 -                                 -                                 

Land Acq - Neighborhood Parks - S Cooper Mtn 480,000                   480,000                   5,025,000                5,505,000              5,505,000                -                               761                          5,504,239                Budget 5,505,000              5,505,000              -                                 -                                 
Subtotal Neighbohood Parks - S Cooper Mtn 480,000                   480,000                   5,025,000                5,505,000              5,505,000                -                               761                          5,504,239                Budget 5,505,000              5,505,000              -                                 -                                 

Land Acq - Neighborhood Parks - Infill Areas 350,000                   350,000                   500,000                   850,000                 850,000                   -                               2,151                       847,849                   Budget 850,000                 850,000                 -                                 -                                 
Sub total Neighborhood Parks Infill Areas 350,000                   350,000                   500,000                   850,000                 850,000                   -                               2,151                       847,849                   Budget 850,000                 850,000                 -                                 -                                 

TOTAL LAND ACQUISITION 6,213,800                6,213,800                6,780,000                12,993,800            12,993,800              -                               106,012                   12,887,788              12,993,800            12,993,800            -                                 -                                 

DEVELOPMENT/IMPROVEMENT PROJECTS
Bonny Slope / BSD Trail Development 500,000                   419,900                   -                               500,000                 419,900                   69,030                     7,702                       423,268                   Budget 500,000                 430,970                 -                                 (11,070)                      
MTIP Grant Match - Westside Trail #18 967,000                   -                               700,000                   1,667,000              700,000                   1,878,875                (665)                         700,665                   Budget 2,578,875              700,000                 (911,875)                    -                                 
Bethany Creek Falls Phases 1, 2 & 3 - Proj Management 40,000                     12,000                     -                               40,000                   12,000                     114,181                   12,437                     (86,618)                    Award 40,000                   (74,181)                  -                                 86,181                        
S Cooper Mtn Park and Trail Development - Prog Mgmt 50,000                     50,000                     -                               50,000                   50,000                     3,893                       -                               46,107                     Budget 50,000                   46,107                   -                                 3,893                         
NW Quadrant Neighborhood Park Master Plan & Design 265,000                   265,000                   -                               265,000                 265,000                   83,547                     5,012                       176,441                   Award 265,000                 181,453                 -                                 83,547                        
New Neighborhood Park Development 1,499,000                1,337,000                600,000                   2,099,000              1,937,000                150,506                   7,564                       1,940,930                Budget 2,099,000              1,948,494              -                                 (11,494)                      
Dog Parks - expansions and new sites -                               -                               70,000                     70,000                   70,000                     -                               -                               70,000                     Budget 70,000                   70,000                   -                                 -                                 
Natural Area Master Plan 100,000                   100,000                   -                               100,000                 100,000                   -                               -                               100,000                   Budget 100,000                 100,000                 -                                 -                                 
Building Expansion (TBD) 995,000                   995,000                   -                               995,000                 995,000                   -                               -                               995,000                   Budget 995,000                 995,000                 -                                 -                                 
LWCF Grant Match-New Natural Area Public Access -                               -                               250,000                   250,000                 250,000                   -                               -                               250,000                   Budget 250,000                 250,000                 -                                 -                                 
New Synthetic turf field- Conestoga Middle School 1,255,000                10,000                     -                               1,265,000              10,000                     916,158                   -                               10,000                     Complete 926,158                 10,000                   338,842                      -                                 
RFFA Actv Trns Prjt Readiness Mtch-Wstsd Tr Hy 26 cross -                               -                               200,000                   200,000                 200,000                   -                               -                               200,000                   Budget 200,000                 200,000                 -                                 -                                 
MTIP Beaverton Creek Trail Land Acquisition ROW phase 247,000                   241,000                   -                               247,000                 241,000                   175                          -                               246,825                   Budget 247,000                 246,825                 -                                 (5,825)                        
NW Quadrant New Neighborhood Park Development 1,925,000                1,830,000                -                               1,925,000              1,830,000                -                               5,746                       1,919,254                Budget 1,925,000              1,925,000              -                                 (95,000)                      
N Bethany Park & Trail - project management 141,000                   120,000                   -                               141,000                 120,000                   39,821                     5,765                       95,414                     Budget 141,000                 101,179                 -                                 18,821                        
Cedar Hills Park - Additional funding for bond project 1,038,000                1,038,000                -                               1,038,000              1,038,000                -                               -                               1,038,000                Budget 1,038,000              1,038,000              -                                 -                                 
Connect OR Grant Match - Waterhouse Trail, Segment 4 300,000                   200,000                   -                               300,000                 200,000                   76,808                     5,394                       217,798                   Budget 300,000                 223,192                 -                                 (23,192)                      
SW Quadrant Neighborhood Park Master Plan & Design 200,000                   192,500                   75,000                     275,000                 267,500                   3,227                       -                               271,773                   Budget 275,000                 271,773                 -                                 (4,273)                        
Cedar Mill Creek Comm Trail Seg #4 Master Plan & Des 250,000                   250,000                   50,000                     300,000                 300,000                   1,558                       -                               298,442                   Budget 300,000                 298,442                 -                                 1,558                         
North Bethany Park and Trail Improvements -                               -                               315,000                   315,000                 315,000                   -                               -                               315,000                   Budget 315,000                 315,000                 -                                 -                                 
Bethany Creek Trail #2, Segment #3 - Design & Devel 1,100,000                1,075,000                -                               1,100,000              1,075,000                58,592                     1,782                       1,039,626                Budget 1,100,000              1,041,408              -                                 33,592                        
Fanno Creek Trail-Denny Road Crossing Impovements -                               -                               20,000                     20,000                   20,000                     -                               -                               20,000                     Budget 20,000                   20,000                   -                                 -                                 
Waterhouse Trail Improvements -                               -                               350,000                   350,000                 350,000                   -                               -                               350,000                   Budget 350,000                 350,000                 -                                 -                                 
SW Quadrant Community Park -                               -                               -                               -                             -                               -                               20                            (20)                           Complete -                            -                            -                                 -                                 
Undesignated projects -                               -                               6,164,976                6,164,976              6,164,976                -                               -                               6,164,976                Budget 6,164,976              6,164,976              -                                 -                                 

TOTAL DEVELOPMENT/IMPROVEMENT PROJECTS 10,872,000              8,135,400                8,794,976                19,676,976            16,930,376              3,396,371                50,757                     16,802,881              20,250,009            16,853,638            (573,033)                    76,738                        

GRAND TOTAL SDC FUND 17,085,800              14,349,200              15,574,976              32,670,776            29,924,176              3,396,371                156,769                   29,690,669              33,243,809            29,847,438            (573,033)                    76,738                        
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BOND CAPITAL PROJECTS FUND

New Neighborhood Parks Development
SE 91-901 AM Kennedy Park & Athletic Field 1,285,250                                     50,704 1,335,954               1,674,551                   -                            1,674,551                 -                              Complete 1,674,551                 (338,597)                   -25.3% 125.3% 100.0%
SW 91-902 Barsotti Park & Athletic Field 1,285,250                                     27,556 1,312,806               1,250,248                   -                            1,250,248                 -                              Complete 1,250,248                 62,558                       4.8% 95.2% 100.0%
NW 91-903 Hansen Ridge Park (formerly Kaiser Ridge) 771,150                                        16,338 787,488                  731,629                      -                            731,629                    -                              Complete 731,629                    55,859                       7.1% 92.9% 100.0%
SW 91-904 Roy Dancer Park 771,150                                        16,657 787,807                  643,447                      -                            643,447                    -                              Complete 643,447                    144,360                     18.3% 81.7% 100.0%
NE 91-905 Roger Tilbury Park 771,150                                        19,713 790,863                  888,218                      -                            888,218                    -                              Complete 888,218                    (97,355)                     -12.3% 112.3% 100.0%

Total New Neighborhood Parks Development 4,883,950              130,968                 5,014,918           5,188,093                -                            5,188,093              -                              5,188,093              (173,175)                -3.5% 103.5% 100.0%

UND
Authorized Use of Savings from Bond Issuance 
Administration Category                                 -                      173,175                   173,175                                   - -                            -                                -                               N/A -                                173,175                     n/a n/a  n/a 

Total New Neighborhood Parks Development 4,883,950              304,143                 5,188,093           5,188,093                -                            5,188,093              -                              5,188,093              -                         0.0% 100.0% 100.0%

Renovate & Redevelop Neighborhood Parks
NE 91-906 Cedar Mill Park, Trail & Athletic Fields 1,125,879                                        29,756 1,155,635               990,095                      -                            990,095                    -                              Complete 990,095                    165,540                     14.3% 85.7% 100.0%
SE 91-907 Camille Park 514,100                                           28,634 542,734                  585,471                      -                            585,471                    -                              Complete 585,471                    (42,737)                     -7.9% 107.9% 100.0%
NW 91-908 Somerset West Park 1,028,200                                        65,590 1,093,790               288,464                      -                            288,464                    1,602,864               Design 1,891,328                 (797,538)                   -72.9% 26.4% 15.3%
NW 91-909 Pioneer Park and Bridge Replacement 544,934                                           21,278 566,212                  533,358                      -                            533,358                    -                              Complete 533,358                    32,854                       5.8% 94.2% 100.0%
SE 91-910 Vista Brook Park 514,100                                           20,504 534,604                  729,590                      -                            729,590                    -                              Complete 729,590                    (194,986)                   -36.5% 136.5% 100.0%

Total Renovate & Redevelop Neighborhood Parks 3,727,213                 165,762                    3,892,975               3,126,978                   -                            3,126,978                 1,602,864               4,729,842                 (836,867)                   -21.5% 80.3% 66.1%

New Neighborhood Parks Land Acquisition
NW 98-880-a New Neighborhood Park - NW Quadrant (Biles)                   1,500,000                        28,554 1,528,554               1,041,404                   -                            1,041,404                 -                              Complete 1,041,404                 487,150                     31.9% 68.1% 100.0%
NW 98-880-b New Neighborhood Park - NW Quadrant (Living Hope)                                 -                                 - -                              1,067,724                   -                            1,067,724                 -                              Complete 1,067,724                 (1,067,724)                -100.0% n/a 100.0%
NW 98-880-c New Neighborhood Park - NW Quadrant (Mitchell)                                 -                                 - -                              793,396                      -                            793,396                    -                              Complete 793,396                    (793,396)                   -100.0% n/a 100.0%
NW 98-880-d New Neighborhood Park - NW Quadrant (PGE)                                 -                                 - -                              62,712                        -                            62,712                      -                              Complete 62,712                      (62,712)                     -100.0% n/a 100.0%
NE 98-745-a New Neighborhood Park - NE Quadrant (Wilson)                   1,500,000                        27,968 1,527,968               529,294                      -                            529,294                    -                              Complete 529,294                    998,674                     65.4% 34.6% 100.0%

NE 98-745-b
New Neighborhood Park - NE Quadrant
 (Lehman - formerly undesignated)                   1,500,000                        32,103 1,532,103               2,119,940                   -                            2,119,940                 -                              Complete 2,119,940                 (587,837)                   -38.4% 138.4% 100.0%

SW 98-746-a
New Neighborhood Park - SW Quadrant 
(Sterling Savings)                   1,500,000                        24,918 1,524,918               1,058,925                   -                            1,058,925                 -                              Complete 1,058,925                 465,993                     30.6% 69.4% 100.0%

SW 98-746-b New Neighborhood Park - SW Quadrant (Altishin)                                 -                                 - -                              551,696                      -                            551,696                    -                              Complete 551,696                    (551,696)                   -100.0% n/a 100.0%

SW 98-746-c
New Neighborhood Park - SW Quadrant 
(Hung easement for Roy Dancer Park)                                 -                                 - -                              60,006                        -                            60,006                      -                              Complete 60,006                      (60,006)                     -100.0% n/a 100.0%

SE 98-747 New Neighborhood Park - SE Quadrant (Cobb)                   1,500,000                        15,547 1,515,547               2,609,880                   -                            2,609,880                 -                              Complete 2,609,880                 (1,094,333)                -72.2% 172.2% 100.0%
NW 98-748 New Neighborhood Park (North Bethany) (McGettigan)                   1,500,000                        23,667 1,523,667               1,629,763                   -                            1,629,763                 -                              Complete 1,629,763                 (106,096)                   -7.0% 107.0% 100.0%
UND 98-749 New Neighborhood Park - Undesignated                                 -                          1,363 1,363                      -                                  -                                -                              Reallocated -                                1,363                         -100.0% n/a 0.0%

Sub-total New Neighborhood Parks                   9,000,000                      154,120                9,154,120                  11,524,740                             -                 11,524,740                               -                 11,524,740                  (2,370,620) -25.9% 125.9% 100.0%

UND
Authorized Use of Savings from New Community Park 
Land Acquisition Category                                 -                   1,655,521                1,655,521                                   - -                                                            -                               -  N/A                                 - 1,655,521                  n/a n/a  n/a 

UND
Authorized Use of Savings from Community Center / Community 
Park Land Acquisition Category                                 -                      715,099                   715,099                                   - -                                                            -                               -  N/A                                 - 715,099                     n/a n/a  n/a 

Total New Neighborhood Parks                   9,000,000                   2,524,740              11,524,740                  11,524,740                             -                 11,524,740                               -                 11,524,740                                  - 0.0% 100.0% 100.0%

New Community Park Development
SW 92-915 SW Quad Community Park & Athletic Field 7,711,500                                      343,963 8,055,463               10,520,819                 -                            10,520,819               -                              Complete 10,520,819               (2,465,356)                -30.6% 130.6% 100.0%

Sub-total New Community Park Development                   7,711,500                      343,963                8,055,463                  10,520,819                             -                 10,520,819                               -                 10,520,819                  (2,465,356) -30.6% 130.6% 100.0%

UND Authorized use of savings from Bond Facility Rehabilitation category                   1,300,000                1,300,000                                   -                             -                                 -                               -  N/A                                 -                   1,300,000 n/a n/a n/a

UND
Authorized use of savings from Bond Administration (Issuance) 
category                      781,105                   781,105                                   -                             -                                 -                               -  N/A                                 -                      781,105 n/a n/a n/a

UND
Outside Funding from Washington County / Metro
Transferred from Community Center Land Acquisition                                 -                      384,251 384,251                                                    - -                                                            -                               -  N/A -                                384,251                     n/a n/a  n/a 

Total New Community Park Development                   7,711,500                   2,809,319              10,520,819                  10,520,819                             -                 10,520,819                               -                 10,520,819                                  - 0.0% 100.0% 100.0%

Project Budget Project Expenditures
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Project Budget Project Expenditures

New Community Park Land Acquisition
NE 98-881-a New Community Park - NE Quadrant (Teufel) 10,000,000                                    132,657 10,132,657             8,103,899                   -                            8,103,899                 -                              Complete 8,103,899                 2,028,758                  20.0% 80.0% 100.0%

NE 98-881-b Community Park Expansion - NE Quad (BSD/William Walker) -                                
                                - -                              

373,237                      -                            373,237                    -                              Complete 373,237                    (373,237)                   100.0% n/a 100.0%
Sub-total New Community Park                 10,000,000                      132,657              10,132,657                    8,477,136                             -                   8,477,136                               -                   8,477,136                   1,655,521 16.3% 83.7% 100.0%

UND
Authorized Use of Savings for New Neighborhood Parks 
Land Acquisition Category                                 -                 (1,655,521)               (1,655,521)                                   - -                                                            -                               -  N/A                                 -                  (1,655,521) n/a n/a n/a

Total New Community Park                 10,000,000                 (1,522,864)                8,477,136                    8,477,136                             -                   8,477,136                               -                   8,477,136                                  - 0.0% 100.0% 100.0%

Renovate and Redevelop Community Parks
NE 92-916 Cedar Hills Park & Athletic Field 6,194,905                                      401,974 6,596,879               2,644,391                   4,296                    2,648,687                 4,851,158               Award 7,499,845                 (902,966)                   -13.7% 40.2% 35.3%
SE 92-917 Schiffler Park 3,598,700                                        74,403 3,673,103               2,633,084                   -                            2,633,084                 -                              Complete 2,633,084                 1,040,019                  28.3% 71.7% 100.0%

Total Renovate and Redevelop Community Parks                   9,793,605                      476,377              10,269,982                    5,277,475                     4,296                   5,281,771                4,851,158                 10,132,929                      137,053 1.3% 51.4% 52.1%

Natural Area Preservation - Restoration

NE 97-963 Roger Tilbury Memorial Park 30,846                                               1,485 32,331                    22,875                        -                            22,875                      8,981                      Establishment 31,856 475                            1.5% 70.8% 71.8%
NE 97-964 Cedar Mill Park 30,846                                               1,172 32,018                    1,201                          -                            1,201                        -                              Complete 1,201 30,817                       96.2% 3.8% 100.0%
NE 97-965 Jordan/Jackie Husen Park 308,460                                             8,961 317,421                  36,236                        -                            36,236                      -                              Complete 36,236 281,185                     88.6% 11.4% 100.0%
NW 97-966 NE/Bethany Meadows Trail Habitat Connection 246,768                                           14,904 261,672                  -                                  -                            -                                261,672                  On Hold 261,672 -                                0.0% 0.0% 0.0%
NW 97-967 Hansen Ridge Park (formerly Kaiser Ridge) 10,282                                                  300 10,582                    12,929                        -                            12,929                      -                              Complete 12,929 (2,347)                       -22.2% 122.2% 100.0%
NW 97-968 Allenbach Acres Park 41,128                                               2,157 43,285                    10,217                        -                            10,217                      31,613                    Establishment 41,830 1,455                         3.4% 23.6% 24.4%
NW 97-969 Crystal Creek Park 205,640                                             7,208 212,848                  95,401                        -                            95,401                      -                              Complete 95,401 117,447                     55.2% 44.8% 100.0%
NE 97-970 Foothills Park 61,692                                               1,172 62,864                    46,178                        -                            46,178                      -                              Complete 46,178 16,686                       26.5% 73.5% 100.0%
NE 97-971 Commonwealth Lake Park 41,128                                                  778 41,906                    30,809                        -                            30,809                      -                              Complete 30,809 11,097                       26.5% 73.5% 100.0%
NW 97-972 Tualatin Hills Nature Park 90,800                                               2,323 93,123                    27,696                        -                            27,696                      -                              Complete 27,696 65,427                       70.3% 29.7% 100.0%
NE 97-973 Pioneer Park 10,282                                                  254 10,536                    9,421                          -                            9,421                        -                              Complete 9,421 1,115                         10.6% 89.4% 100.0%
NW 97-974 Whispering Woods Park 51,410                                                  914 52,324                    48,871                        -                            48,871                      -                              Complete 48,871 3,453                         6.6% 93.4% 100.0%
NW 97-975 Willow Creek Nature Park 20,564                                                  389 20,953                    21,877                        -                            21,877                      -                              Complete 21,877 (924)                          -4.4% 104.4% 100.0%
SE 97-976 AM Kennedy Park 30,846                                                  741 31,587                    26,866                        -                            26,866                      -                              Complete 26,866 4,721                         14.9% 85.1% 100.0%
SE 97-977 Camille Park 77,115                                               1,784 78,899                    61,399                        -                            61,399                      -                              Complete 61,399 17,500                       22.2% 77.8% 100.0%
SE 97-978 Vista Brook Park 20,564                                                  897 21,461                    5,414                          -                            5,414                        -                              Complete 5,414 16,047                       74.8% 25.2% 100.0%
SE 97-979 Greenway Park/Koll Center 61,692                                               2,224 63,916                    49,854                        -                            49,854                      13,317                    Establishment 63,171 745                            1.2% 78.0% 78.9%
SE 97-980 Bauman Park 82,256                                               2,024 84,280                    30,153                        -                            30,153                      -                              Complete 30,153 54,127                       64.2% 35.8% 100.0%
SE 97-981 Fanno Creek Park 162,456                                             6,248 168,704                  65,147                        -                            65,147                      5,508                      Establishment 70,655 98,049                       58.1% 38.6% 92.2%
SE 97-982 Hideaway Park 41,128                                               1,105 42,233                    38,459                        -                            38,459                      -                              Complete 38,459 3,774                         8.9% 91.1% 100.0%
SW 97-983 Murrayhill Park 61,692                                               1,031 62,723                    65,712                        -                            65,712                      -                              Complete 65,712 (2,989)                       -4.8% 104.8% 100.0%
SE 97-984 Hyland Forest Park 71,974                                               1,342 73,316                    62,121                        -                            62,121                      -                              Complete 62,121 11,195                       15.3% 84.7% 100.0%
SW 97-985 Cooper Mountain 205,640                                           12,417 218,057                  14                               -                            14                             218,043                  On Hold 218,057 -                                0.0% 0.0% 0.0%
SW 97-986 Winkelman Park 10,282                                                  241 10,523                    5,894                          -                            5,894                        -                              Complete 5,894 4,629                         44.0% 56.0% 100.0%
SW 97-987 Lowami Hart Woods 287,896                                             9,345 297,241                  127,906                      -                            127,906                    -                              Complete 127,906 169,335                     57.0% 43.0% 100.0%
SW 97-988 Rosa/Hazeldale Parks 28,790                                                  722 29,512                    12,754                        -                            12,754                      -                              Complete 12,754 16,758                       56.8% 43.2% 100.0%
SW 97-989 Mt Williams Park 102,820                                             5,590 108,410                  36,167                        -                            36,167                      72,243                    Establishment 108,410 -                                0.0% 33.4% 33.4%
SW 97-990 Jenkins Estate 154,230                                             3,365 157,595                  136,481                      -                            136,481                    -                              Complete 136,481 21,114                       13.4% 86.6% 100.0%
SW 97-991 Summercrest Park 10,282                                                  193 10,475                    7,987                          -                            7,987                        -                              Complete 7,987 2,488                         23.8% 76.2% 100.0%
SW 97-992 Morrison Woods 61,692                                               3,724 65,416                    0                                 -                            0                               65,416                    On Hold 65,416 -                                0.0% 0.0% 0.0%
UND 97-993 Interpretive Sign Network 339,306                                             9,264 348,570                  326,776                      -                            326,776                    -                              Complete 326,776 21,794                       6.3% 93.7% 100.0%
NW 97-994 Beaverton Creek Trail 61,692                                               3,725 65,417                    -                                  -                            -                                65,417                    On Hold 65,417 -                                0.0% 0.0% 0.0%
NW 97-995 Bethany Wetlands/Bronson Creek 41,128                                               2,483 43,611                    -                                  -                            -                                43,611                    On Hold 43,611 -                                0.0% 0.0% 0.0%
NW 97-996 Bluegrass Downs Park 15,423                                                  930 16,353                    -                                  -                            -                                16,353                    On Hold 16,353 -                                0.0% 0.0% 0.0%
NW 97-997 Crystal Creek 41,128                                               2,484 43,612                    -                                  -                            -                                43,612                    On Hold 43,612 -                                0.0% 0.0% 0.0%
UND N/A Reallocation of project savings to new project budgets -                                                   (865,000) (865,000)                 -                                  -                            -                                -                              Reallocation -                                (865,000)                   100.0% 0.0% 0.0%
SE 97-870 Hyland Woods Phase 2 -                                                       76,038 76,038                    51,353                        -                            51,353                      24,685                    Establishment 76,038 -                                0.0% 67.5% 67.5%
SW 97-871 Jenkins Estate Phase 2 -                                                     127,500 127,500                  54,685                        -                            54,685                      72,815                    Establishment 127,500 -                                0.0% 42.9% 42.9%
NW 97-872 Somerset -                                                     153,799 153,799                  -                                  -                            -                                153,799                  Budget 153,799 -                                0.0% 0.0% 0.0%
NW 97-873 Rock Creek Greenway -                                                     158,925 158,925                  -                                  -                            -                                158,925                  Budget 158,925 -                                0.0% 0.0% 0.0%
NW 97-874 Whispering Woods Phase 2 -                                                       97,405 97,405                    -                                  -                            -                                97,405                    Budget 97,405 -                                0.0% 0.0% 0.0%
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Project Budget Project Expenditures

SE 97-875 Raleigh Park -                                                     112,570 112,570                  8,500                          -                            8,500                        104,070                  Budget 112,570 -                                0.0% 7.6% 7.6%
NE 97-876 Bannister Creek Greenway/NE  Park -                                                       76,899 76,899                    -                                  -                            -                                76,899                    Budget 76,899 -                                0.0% 0.0% 0.0%
NW 97-877 Beaverton Creek Greenway Duncan -                                                       20,507 20,507                    -                                  -                            -                                20,507                    Budget 20,507 -                                0.0% 0.0% 0.0%
SE 97-878 Church of Nazarene -                                                       30,604 30,604                    14,121                        -                            14,121                      16,483                    Establishment 30,604 -                                0.0% 46.1% 46.1%
SW 97-879 Lilly K. Johnson Woods -                                                       30,392 30,392                    21,256                        -                            21,256                      9,136                      Establishment 30,392 -                                0.0% 69.9% 69.9%
UND 97-914 Restoration of new properties to be acquired 643,023                                           37,952 680,975                  7,172                          -                            7,172                        648,110                  On Hold 655,282 25,693                       3.8% 1.1% 1.1%

Total Natural Area Restoration                   3,762,901                      171,487                3,934,388                    1,579,902                             -                   1,579,902                2,228,620 3,808,522 125,866                 3.2% 40.2% 41.5%

Natural Area Preservation - Land Acquisition
UND 98-882 Natural Area Acquisitions 8,400,000                                      329,653 8,729,653               5,063,697                   371                       5,064,068                 3,665,585               Budget 8,729,653                 -                                0.0% 58.0% 58.0%

Total Natural Area Preservation - Land Acquisition                   8,400,000                      329,653                8,729,653                    5,063,697                        371                   5,064,068                3,665,585                   8,729,653                                  - 0.0% 58.0% 58.0%

New Linear Park and Trail Development
SW 93-918 Westside Trail Segments 1, 4, & 7 4,267,030                                        85,084 4,352,114               4,381,083                   -                            4,381,083                 -                              Complete 4,381,083                 (28,969)                     -0.7% 100.7% 100.0%
NE 93-920 Jordan/Husen Park Trail 1,645,120                                        46,432 1,691,552               1,227,496                   -                            1,227,496                 -                              Complete 1,227,496                 464,056                     27.4% 72.6% 100.0%
NW 93-924 Waterhouse Trail Segments 1, 5 & West Spur 3,804,340                                        78,646 3,882,986               4,392,047                   -                            4,392,047                 -                              Complete 4,392,047                 (509,061)                   -13.1% 113.1% 100.0%
NW 93-922 Rock Creek Trail #5 & Allenbach, North Bethany #2 2,262,040                                      100,061 2,362,101               1,743,667                   -                            1,743,667                 618,434                  Budget 2,362,101                 -                                0.0% 73.8% 73.8%
UND 93-923 Miscellaneous Natural Trails 100,000                                             4,824 104,824                  30,394                        -                            30,394                      74,430                    Budget 104,824                    -                                0.0% 29.0% 29.0%
NW 91-912 Nature Park - Old Wagon Trail 359,870                                             3,094 362,964                  238,702                      -                            238,702                    -                              Complete 238,702                    124,262                     34.2% 65.8% 100.0%
NE 91-913 NE Quadrant Trail - Bluffs Phase 2 257,050                                           14,797 271,847                  412,424                      -                            412,424                    -                              Complete 412,424                    (140,577)                   -51.7% 151.7% 100.0%
SW 93-921 Lowami Hart Woods 822,560                                           55,645 878,205                  1,255,274                   -                            1,255,274                 -                              Complete 1,255,274                 (377,069)                   -42.9% 142.9% 100.0%
NW 91-911 Westside - Waterhouse Trail Connection 1,542,300                                        48,560 1,590,860               1,055,589                   -                            1,055,589                 -                              Complete 1,055,589                 535,271                     33.6% 66.4% 100.0%

Total New Linear Park and Trail Development 15,060,310               437,143                    15,497,453             14,736,676                 -                            14,736,676               692,864                  15,429,540               67,913                       0.4% 95.1% 95.5%

New Linear Park and Trail Land Acquisition
UND 98-883 New Linear Park and Trail Acquisitions 1,200,000                                        23,338 1,223,338               1,222,206                   -                            1,222,206                 1,132                      Budget 1,223,338                 -                                0.0% 99.9% 99.9%

Total New Linear Park and Trail Land Acquisition 1,200,000                 23,338                      1,223,338               1,222,206                   -                            1,222,206                 1,132                      1,223,338                 -                                0.0% 99.9% 99.9%

Multi-field/Multi-purpose Athletic Field Development

SW 94-925 Winkelman Athletic Field 514,100                                           34,601 548,701                  941,843                      -                            941,843                    -                              Complete 941,843                    (393,142)                   -71.6% 171.6% 100.0%
SE 94-926 Meadow Waye Park 514,100                                             4,791 518,891                  407,340                      -                            407,340                    -                              Complete 407,340                    111,551                     21.5% 78.5% 100.0%
NW 94-927 New Fields in NW Quadrant 514,100                                           30,785 544,885                  38,246                        167                       38,413                      506,472                  Budget 544,885                    -                                0.0% 7.0% 7.0%
NE 94-928 New Fields in NE Quadrant (Cedar Mill Park) 514,100                                           14,184 528,284                  527,993                      -                            527,993                    -                              Complete 527,993                    291                            0.1% 99.9% 100.0%
SW 94-929 New Fields in SW Quadrant 514,100                                           31,013 545,113                  997                             -                            997                           544,116                  Budget 545,113                    -                                0.0% 0.2% 0.2%
SE 94-930 New Fields in SE Quadrant (Conestoga Middle School) 514,100                                           19,833 533,933                  545,894                      -                            545,894                    -                              Complete 545,894                    (11,961)                     -2.2% 102.2% 100.0%

Total Multi-field/Multi-purpose Athletic Field Dev. 3,084,600                 135,207                    3,219,807               2,462,313                   167                       2,462,480                 1,050,588               3,513,068                 (293,261)                   -9.1% 76.5% 70.1%

Deferred Park Maintenance Replacements

UND 96-960 Play Structure Replacements at 11 sites 810,223                                             3,685 813,908                  773,055                      -                            773,055                    -                              Complete 773,055                    40,853                       5.0% 95.0% 100.0%
NW 96-720 Bridge/boardwalk replacement - Willow Creek 96,661                                               1,276 97,937                    127,277                      -                            127,277                    -                              Complete 127,277                    (29,340)                     -30.0% 130.0% 100.0%
SW 96-721 Bridge/boardwalk replacement - Rosa Park 38,909                                                  369 39,278                    38,381                        -                            38,381                      -                              Complete 38,381                      897                            2.3% 97.7% 100.0%
SW 96-722 Bridge/boardwalk replacement - Jenkins Estate 7,586                                                      34 7,620                      28,430                        -                            28,430                      -                              Complete 28,430                      (20,810)                     -273.1% 373.1% 100.0%
SE 96-723 Bridge/boardwalk replacement - Hartwood Highlands 10,767                                                  134 10,901                    985                             -                            985                           -                              Cancelled 985                           9,916                         91.0% 9.0% 100.0%
NE 96-998 Irrigation Replacement at Roxbury Park 48,854                                                    63 48,917                    41,902                        -                            41,902                      -                              Complete 41,902                      7,015                         14.3% 85.7% 100.0%
UND 96-999 Pedestrian Path Replacement at 3 sites 116,687                                                150 116,837                  118,039                      -                            118,039                    -                              Complete 118,039                    (1,202)                       -1.0% 101.0% 100.0%
SW 96-946 Permeable Parking Lot at Aloha Swim Center 160,914                                             1,515 162,429                  191,970                      -                            191,970                    -                              Complete 191,970                    (29,541)                     -18.2% 118.2% 100.0%
NE 96-947 Permeable Parking Lot at Sunset Swim Center 160,914                                             3,248 164,162                  512,435                      -                            512,435                    -                              Complete 512,435 (348,273)                   -212.2% 312.2% 100.0%

Sub-total Deferred Park Maintenance Replacements 1,451,515                 10,474                      1,461,989               1,832,474                   -                            1,832,474                 -                              1,832,474                 (370,485)                   -25.3% 1321.8% 900.0%

UND
Authorized Use of Savings from Facility Expansion & Improvements 
Category -                                                     200,000 200,000                                                    - -                            -                                -                              N/A -                                200,000                     n/a n/a n/a

UND
Authorized Use of Savings from Bond Issuance Administration 
Category -                                                     170,485 170,485                                                    - -                            -                                -                              N/A -                                170,485                     n/a n/a n/a

Total Deferred Park Maintenance Replacements 1,451,515                 380,959                    1,832,474               1,832,474                   -                            1,832,474                 -                              1,832,474                 -                                0.0% 100.0% 100.0%

10/8/2018 8:16 AM Page 3 of  5



Tualatin Hills Park and Recreation District
Monthly Bond Capital Projects Report
Estimated Cost vs. Budget
Through 7/31/18

 Variance 
 Percent of 
Variance 

Quad-
rant

Project 
Code Description

Initial
Project Budget Adjustments 

 Current Total 
Project Budget   

FY 18/19 
 Expended 
Prior Years 

 Expended 
Year-to-Date 

 Total Expended
to Date 

 Estimated Cost
to Complete 

 Basis of 
Estimate 

(Completed 
Phase) 

 Project
 Cumulative Cost 

 Est. Cost (Over) 
Under Budget 

 Total Cost 
Variance to 

Budget 
 Cost Expended 

to Budget 

 Cost
 Expended

 to Total Cost 

(1) (2) (1+2)=(3) (4) (5) (4+5)=(6) (7) (6+7)=(9) (3-9) = (10) (10) / (3) (6) / (3) (6)/(9)

Project Budget Project Expenditures

Facility Rehabilitation

UND 95-931 Structural Upgrades at Several Facilities 317,950                                       (194,874) 123,076                  115,484                      -                            115,484                    -                              Complete 115,484 7,592                         6.2% 93.8% 100.0%
SW 95-932 Structural Upgrades at Aloha Swim Center 406,279                                             8,497 414,776                  518,302                      -                            518,302                    -                              Complete 518,302 (103,526)                   -25.0% 125.0% 100.0%
SE 95-933 Structural Upgrades at Beaverton Swim Center 1,447,363                                        37,353 1,484,716               820,440                      -                            820,440                    -                              Complete 820,440 664,276                     44.7% 55.3% 100.0%
NE 95-934 Structural Upgrades at Cedar Hills Recreation Center 628,087                                           18,177 646,264                  544,403                      -                            544,403                    -                              Complete 544,403 101,861                     15.8% 84.2% 100.0%
SW 95-935 Structural Upgrades at Conestoga Rec/Aquatic Ctr 44,810                                                  847 45,657                    66,762                        -                            66,762                      -                              Complete 66,762 (21,105)                     -46.2% 146.2% 100.0%
SE 95-937 Structural Upgrades at Garden Home Recreation Center 486,935                                           21,433 508,368                  513,762                      -                            513,762                    -                              Complete 513,762                    (5,394)                       -1.1% 101.1% 100.0%
SE 95-938 Structural Upgrades at Harman Swim Center 179,987                                             2,779 182,766                  73,115                        -                            73,115                      -                              Complete 73,115                      109,651                     60.0% 40.0% 100.0%
NW 95-939-a Structural Upgrades at HMT/50 Mtr Pool/Aquatic Ctr 312,176                                             4,692 316,868                  233,429                      -                            233,429                    -                              Complete 233,429                    83,439                       26.3% 73.7% 100.0%
NW 95-939-b Structural Upgrades at HMT Aquatic Ctr - Roof Replacement -                                                     203,170 203,170                  446,162                      -                            446,162                    -                              Complete 446,162                    (242,992)                   -119.6% 219.6% 100.0%
NW 95-940 Structural Upgrades at HMT Administration Building 397,315                                             6,080 403,395                  299,599                      -                            299,599                    -                              Complete 299,599                    103,796                     25.7% 74.3% 100.0%
NW 95-941 Structural Upgrades at HMT Athletic Center 65,721                                                    85 65,806                    66,000                        -                            66,000                      -                              Complete 66,000                      (194)                          -0.3% 100.3% 100.0%
NW 95-942 Structural Upgrades at HMT Dryland Training Ctr 116,506                                             2,137 118,643                  75,686                        -                            75,686                      -                              Complete 75,686                      42,957                       36.2% 63.8% 100.0%
NW 95-943 Structural Upgrades at HMT Tennis Center 268,860                                             5,033 273,893                  74,804                        -                            74,804                      -                              Complete 74,804 199,089                     72.7% 27.3% 100.0%
SE 95-944 Structural Upgrades at Raleigh Swim Center 4,481                                                        6 4,487                      5,703                          -                            5,703                        -                              Complete 5,703                        (1,216)                       -27.1% 127.1% 100.0%
NW 95-945 Structural Upgrades at Somerset Swim Center 8,962                                                      12 8,974                      9,333                          -                            9,333                        -                              Complete 9,333                        (359)                          -4.0% 104.0% 100.0%
NE 95-950 Sunset Swim Center Structural Upgrades 1,028,200                                        16,245 1,044,445               626,419                      -                            626,419                    -                              Complete 626,419                    418,026                     40.0% 60.0% 100.0%
NE 95-951 Sunset Swim Center Pool Tank 514,100                                                275 514,375                  308,574                      -                            308,574                    -                              Complete 308,574                    205,801                     40.0% 60.0% 100.0%
UND 95-962 Auto Gas Meter Shut Off Valves at All Facilities -                                                            122 122                         9,984                          -                            9,984                        25,199                    Construction 35,183                      (35,061)                     100.0% 0.0% 28.4%

Sub-total Facility Rehabilitation 6,227,732                 132,069                    6,359,801               4,807,961                   -                            4,807,961                 25,199                    4,833,160                 1,526,641                  24.0% 75.6% 99.5%

UND
Authorized  use of savings for SW Quad Community Park & Athletic 
Fields (1,300,000)                (1,300,000)              -                                  -                            -                                -                              N/A -                                (1,300,000)                n/a n/a n/a

Total Facility Rehabilitation 6,227,732                 (1,167,931)                5,059,801               4,807,961                   -                            4,807,961                 25,199                    -                          4,833,160                 226,641                     4.5% n/a n/a

Facility Expansion and Improvements
SE 95-952 Elsie Stuhr Center Expansion & Structural Improvements 1,997,868                                        30,311 2,028,179               2,039,367                   -                            2,039,367                 -                              Complete 2,039,367                 (11,188)                     -0.6% 100.6% 100.0%
SW 95-953 Conestoga Rec/Aquatic Expansion & Splash Pad 5,449,460                                        85,351 5,534,811               5,414,909                   -                            5,414,909                 -                              Complete 5,414,909                 119,902                     2.2% 97.8% 100.0%
SW 95-954 Aloha ADA Dressing Rooms 123,384                                                158 123,542                  178,764                      -                            178,764                    -                              Complete 178,764                    (55,222)                     -44.7% 144.7% 100.0%
NW 95-955 Aquatics Center ADA Dressing Rooms 133,666                                             1,083 134,749                  180,540                      -                            180,540                    -                              Complete 180,540                    (45,791)                     -34.0% 134.0% 100.0%
NE 95-956 Athletic Center HVAC Upgrades 514,100                                                654 514,754                  321,821                      -                            321,821                    -                              Complete 321,821                    192,933                     37.5% 62.5% 100.0%

Sub-total Facility Expansion and Improvements 8,218,478                 117,557                    8,336,035               8,135,401                   -                            8,135,401                 -                              8,135,401                 200,634                     2.4% 97.6% 100.0%

UND
Authorized Use of Savings for Deferred Park Maintenance 
Replacements Category -                                                   (200,634) (200,634)                 -                                  -                            -                                -                              N/A -                                (200,634)                   n/a n/a n/a

Total Facility Expansion and Improvements 8,218,478                 (83,077)                     8,135,401               8,135,401                   -                            8,135,401                 -                              8,135,401                 -                                0.0% 100.0% 100.0%

ADA/Access Improvements

NW 95-957 HMT ADA Parking & other site improvement 735,163                                           19,544 754,707                  1,019,771                   -                            1,019,771                 -                              Complete 1,019,771                 (265,064)                   -35.1% 135.1% 100.0%
UND 95-958 ADA Improvements - undesignated funds 116,184                                             2,712 118,896                  72,245                        -                            72,245                      -                              Complete 72,245                      46,651                       39.2% 60.8% 100.0%
SW 95-730 ADA Improvements - Barrows Park 8,227                                                    104 8,331                      6,825                          -                            6,825                        -                              Complete 6,825                        1,506                         18.1% 81.9% 100.0%
NW 95-731 ADA Improvements - Bethany Lake Park 20,564                                                  194 20,758                    25,566                        -                            25,566                      -                              Complete 25,566                      (4,808)                       -23.2% 123.2% 100.0%
NE 95-732 ADA Improvements - Cedar Hills Recreation Center 8,226                                                    130 8,356                      8,255                          -                            8,255                        -                              Complete 8,255                        101                            1.2% 98.8% 100.0%
NE 95-733 ADA Improvements - Forest Hills Park 12,338                                                  197 12,535                    23,416                        -                            23,416                      -                              Complete 23,416                      (10,881)                     -86.8% 186.8% 100.0%
SE 95-734 ADA Improvements - Greenway Park 15,423                                                  196 15,619                    -                                  -                            -                                -                              Cancelled -                                15,619                       100.0% 0.0% 0.0%
SW 95-735 ADA Improvements - Jenkins Estate 16,450                                                  262 16,712                    11,550                        -                            11,550                      -                              Complete 11,550                      5,162                         30.9% 69.1% 100.0%
SW 95-736 ADA Improvements - Lawndale Park 30,846                                                    40 30,886                    16,626                        -                            16,626                      -                              Complete 16,626                      14,260                       46.2% 53.8% 100.0%
NE 95-737 ADA Improvements - Lost Park 15,423                                                  245 15,668                    15,000                        -                            15,000                      -                              Complete 15,000                      668                            4.3% 95.7% 100.0%
NW 95-738 ADA Improvements - Rock Crk Pwrlne Prk (Soccer Fld) 20,564                                                  327 20,891                    17,799                        -                            17,799                      -                              Complete 17,799                      3,092                         14.8% 85.2% 100.0%
NW 95-739 ADA Improvements - Skyview Park 5,140                                                      82 5,222                      7,075                          -                            7,075                        -                              Complete 7,075                        (1,853)                       -35.5% 135.5% 100.0%
NW 95-740 ADA Improvements - Waterhouse Powerline Park 8,226                                                    183 8,409                      8,402                          -                            8,402                        -                              Complete 8,402                        7                                0.1% 99.9% 100.0%
NE 95-741 ADA Improvements - West Sylvan Park 5,140                                                      82 5,222                      5,102                          -                            5,102                        -                              Complete 5,102                        120                            2.3% 97.7% 100.0%
SE 95-742 ADA Improvements - Wonderland Park 10,282                                                  163 10,445                    4,915                          -                            4,915                        -                              Complete 4,915                        5,530                         52.9% 47.1% 100.0%

Total ADA/Access Improvements 1,028,196                 24,461                      1,052,657               1,242,547                   -                            1,242,547                 -                              1,242,547                 (189,890)                   -18.0% 118.0% 100.0%

UND
Authorized Use of Savings from Bond Issuance 
Administration Category -                                189,890                    189,890                  -                                  -                            -                                -                              N/A -                                189,890                     100.0% n/a n/a

Total ADA/Access Improvements 1,028,196                 214,351                    1,242,547               1,242,547                   -                            1,242,547                 -                              1,242,547                 -                                100.0% 100.0%
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Project Budget Project Expenditures

Community Center Land Acquisition

UND 98-884-a
Community Center / Community Park (SW Quadrant) 
(Hulse/BSD/Engel) 5,000,000                                      105,974 5,105,974               1,654,847                   -                            1,654,847                 -                              Complete 1,654,847                 3,451,127                  67.6% 32.4% 100.0%

UND 98-884-b
Community Center / Community Park (SW Quadrant)
(Wenzel/Wall) -                                

                                - -                              
2,351,777                   -                            2,351,777                 -                              Complete 2,351,777                 (2,351,777)                -100.0% n/a 100.0%

Sub-total Community Center Land Acquisition 5,000,000                 105,974                    5,105,974               4,006,624                   -                            4,006,624                 -                              4,006,624                 1,099,350                  21.5% 78.5% 100.0%

UND
Outside Funding from Washington County
Transferred to New Community Park Development -                                (176,000)                   (176,000)                 -                                  -                            -                                -                              N/A -                                (176,000)                   n/a n/a n/a

UND
Outside Funding from Metro
Transferred to New Community Park Development -                                (208,251)                   (208,251)                 -                                  -                            -                                -                              N/A -                                (208,251)                   n/a n/a n/a

UND
Authorized Use of Savings for 
New Neighborhood Parks Land Acquisition Category -                                (715,099)                   (715,099)                 -                                  -                            -                                -                              N/A -                                (715,099)                   n/a n/a n/a

Total Community Center Land Acquisition 5,000,000                 (993,376)                   4,006,624               4,006,624                   -                            4,006,624                 -                              4,006,624                 -                                0.0% 100.0% 100.0%

Bond Administration Costs

ADM Debt Issuance Costs 1,393,000                                    (539,654) 853,346                  68,142                        -                            68,142                      -                              Complete 68,142                      785,204                     92.0% 8.0% 100.0%
ADM Bond Accountant Personnel Costs -                                                     241,090 241,090                  288,678                      -                            288,678                    -                              Complete 288,678                    (47,588)                     -19.7% 119.7% 100.0%
ADM Deputy Director of Planning Personnel Costs -                                                       57,454 57,454                    57,454                        -                            57,454                      -                              Complete 57,454                      -                                -100.0% n/a 100.0%
ADM Communications Support -                                                       50,000 50,000                    12,675                        -                            12,675                      37,325                    Budget 50,000                      -                                0.0% 25.4% 25.4%
ADM Technology Needs 18,330                                                      - 18,330                    23,952                        -                            23,952                      -                              Complete 23,952                      (5,622)                       -30.7% 130.7% 100.0%
ADM Office Furniture 7,150                                                        - 7,150                      5,378                          -                            5,378                        -                              Complete 5,378                        1,772                         24.8% 75.2% 100.0%
ADM Admin/Consultant Costs 31,520                                                      - 31,520                    48,093                        -                            48,093                      -                              Complete 48,093                      (16,573)                     -52.6% 152.6% 100.0%
ADM Additional Bond Proceeds -                                                  1,507,717 1,507,717               -                                  -                            -                                -                              Budget -                                1,507,717                  0.0% 0.0%

Sub-total Bond Administration Costs 1,450,000                 1,316,607                 2,766,607               504,372                      -                            504,372                    37,325                    541,697                    2,224,910                  80.4% 18.2% 93.1%

UND
Authorized Use of Savings for Deferred Park Maintenance 
Replacements Category -                                                   (170,485) (170,485)                 -                                  -                            -                                -                              N/A -                                (170,485)                   n/a n/a n/a

UND
Authorized Use of Savings for New Neighborhood Parks 
Development Category -                                                   (173,175) (173,175)                 -                                  -                            -                                -                              N/A -                                (173,175)                   n/a n/a n/a

UND
Authorized  use of savings for SW Quad Community Park & Athletic 
Fields -                                                   (781,105) (781,105)                 -                                  -                            -                                -                              N/A -                                (781,105)                   n/a n/a n/a

UND
Authorized Use of Savings for ADA/Access 
Improvements Category -                                                   (189,890) (189,890)                 -                                  -                            -                                -                              N/A -                                (189,890)                   n/a n/a n/a

Total Bond Administration Costs 1,450,000                 1,952                        1,451,952               504,372                      -                            504,372                    37,325                    541,697                    910,255                     62.7% 34.7% 93.1%

Grand Total 100,000,000             4,207,183                 104,207,183           89,709,414                 4,834                    89,714,248               14,155,335             103,869,583             337,600                     0.3% 86.1% 86.4%

330,319                  
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Category (Over) Under Budget

Limited Reprogramming
Land: New Neighborhood Park ‐                                              

New Community Park ‐                                              
New Linear Park ‐                                              
New Community Center/Park ‐                                              

‐                                              

Nat Res: Restoration 125,866                                     
Acquisition ‐                                              

125,866                                     

All Other
New Neighborhood Park Dev ‐                                              
Neighborhood Park Renov (836,867)                                    
New Community Park Dev ‐                                              
Community Park Renov 137,053                                     
New Linear Parks and Trails 67,913                                       
Athletic Field Development (293,261)                                    
Deferred Park Maint Replace ‐                                              
Facility Rehabilitation 226,641                                     
ADA ‐                                              
Facility Expansion ‐                                              
Bond Admin Costs 910,255                                     

211,734                                     

Grand Total 337,600                                     

THPRD Bond Capital Program
Funds Reprogramming Analysis ‐ Based on Category Transfer Eligibility

As of 7/31/18
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BOND CAPITAL PROJECTS FUND

New Neighborhood Parks Development
SE 91-901 AM Kennedy Park & Athletic Field 1,285,250                                     50,704 1,335,954               1,674,551                   -                            1,674,551                 -                              Complete 1,674,551                 (338,597)                   -25.3% 125.3% 100.0%
SW 91-902 Barsotti Park & Athletic Field 1,285,250                                     27,556 1,312,806               1,250,248                   -                            1,250,248                 -                              Complete 1,250,248                 62,558                       4.8% 95.2% 100.0%
NW 91-903 Hansen Ridge Park (formerly Kaiser Ridge) 771,150                                        16,338 787,488                  731,629                      -                            731,629                    -                              Complete 731,629                    55,859                       7.1% 92.9% 100.0%
SW 91-904 Roy Dancer Park 771,150                                        16,657 787,807                  643,447                      -                            643,447                    -                              Complete 643,447                    144,360                     18.3% 81.7% 100.0%
NE 91-905 Roger Tilbury Park 771,150                                        19,713 790,863                  888,218                      -                            888,218                    -                              Complete 888,218                    (97,355)                     -12.3% 112.3% 100.0%

Total New Neighborhood Parks Development 4,883,950              130,968                 5,014,918           5,188,093                -                        5,188,093              -                              5,188,093              (173,175)                -3.5% 103.5% 100.0%

UND
Authorized Use of Savings from Bond Issuance 
Administration Category                                 -                      173,175                   173,175                                   - -                            -                                -                               N/A -                                173,175                     n/a n/a  n/a 

Total New Neighborhood Parks Development 4,883,950              304,143                 5,188,093           5,188,093                -                        5,188,093              -                              5,188,093              -                             0.0% 100.0% 100.0%

Renovate & Redevelop Neighborhood Parks
NE 91-906 Cedar Mill Park, Trail & Athletic Fields 1,125,879                                        29,756 1,155,635               990,095                      -                            990,095                    -                              Complete 990,095                    165,540                     14.3% 85.7% 100.0%
SE 91-907 Camille Park 514,100                                           28,634 542,734                  585,471                      -                            585,471                    -                              Complete 585,471                    (42,737)                     -7.9% 107.9% 100.0%
NW 91-908 Somerset West Park 1,028,200                                        65,590 1,093,790               288,464                      696                       289,160                    1,602,168               Design 1,891,328                 (797,538)                   -72.9% 26.4% 15.3%
NW 91-909 Pioneer Park and Bridge Replacement 544,934                                           21,278 566,212                  533,358                      -                            533,358                    -                              Complete 533,358                    32,854                       5.8% 94.2% 100.0%
SE 91-910 Vista Brook Park 514,100                                           20,504 534,604                  729,590                      -                            729,590                    -                              Complete 729,590                    (194,986)                   -36.5% 136.5% 100.0%

Total Renovate & Redevelop Neighborhood Parks 3,727,213                 165,762                    3,892,975               3,126,978                   696                       3,127,674                 1,602,168               4,729,842                 (836,867)                   -21.5% 80.3% 66.1%

New Neighborhood Parks Land Acquisition
NW 98-880-a New Neighborhood Park - NW Quadrant (Biles)                   1,500,000                        28,554 1,528,554               1,041,404                   -                            1,041,404                 -                              Complete 1,041,404                 487,150                     31.9% 68.1% 100.0%
NW 98-880-b New Neighborhood Park - NW Quadrant (Living Hope)                                 -                                 - -                              1,067,724                   -                            1,067,724                 -                              Complete 1,067,724                 (1,067,724)                -100.0% n/a 100.0%
NW 98-880-c New Neighborhood Park - NW Quadrant (Mitchell)                                 -                                 - -                              793,396                      -                            793,396                    -                              Complete 793,396                    (793,396)                   -100.0% n/a 100.0%
NW 98-880-d New Neighborhood Park - NW Quadrant (PGE)                                 -                                 - -                              62,712                        -                            62,712                      -                              Complete 62,712                      (62,712)                     -100.0% n/a 100.0%
NE 98-745-a New Neighborhood Park - NE Quadrant (Wilson)                   1,500,000                        27,968 1,527,968               529,294                      -                            529,294                    -                              Complete 529,294                    998,674                     65.4% 34.6% 100.0%

NE 98-745-b
New Neighborhood Park - NE Quadrant
 (Lehman - formerly undesignated)                   1,500,000                        32,103 1,532,103               2,119,940                   -                            2,119,940                 -                              Complete 2,119,940                 (587,837)                   -38.4% 138.4% 100.0%

SW 98-746-a
New Neighborhood Park - SW Quadrant 
(Sterling Savings)                   1,500,000                        24,918 1,524,918               1,058,925                   -                            1,058,925                 -                              Complete 1,058,925                 465,993                     30.6% 69.4% 100.0%

SW 98-746-b New Neighborhood Park - SW Quadrant (Altishin)                                 -                                 - -                              551,696                      -                            551,696                    -                              Complete 551,696                    (551,696)                   -100.0% n/a 100.0%

SW 98-746-c
New Neighborhood Park - SW Quadrant 
(Hung easement for Roy Dancer Park)                                 -                                 - -                              60,006                        -                            60,006                      -                              Complete 60,006                      (60,006)                     -100.0% n/a 100.0%

SE 98-747 New Neighborhood Park - SE Quadrant (Cobb)                   1,500,000                        15,547 1,515,547               2,609,880                   -                            2,609,880                 -                              Complete 2,609,880                 (1,094,333)                -72.2% 172.2% 100.0%
NW 98-748 New Neighborhood Park (North Bethany) (McGettigan)                   1,500,000                        23,667 1,523,667               1,629,763                   -                            1,629,763                 -                              Complete 1,629,763                 (106,096)                   -7.0% 107.0% 100.0%
UND 98-749 New Neighborhood Park - Undesignated                                 -                          1,363 1,363                      -                                  -                                -                              Reallocated -                                1,363                         -100.0% n/a 0.0%

Sub-total New Neighborhood Parks                   9,000,000                      154,120                9,154,120                  11,524,740                             -                 11,524,740                               -                 11,524,740                  (2,370,620) -25.9% 125.9% 100.0%

UND
Authorized Use of Savings from New Community Park 
Land Acquisition Category                                 -                   1,655,521                1,655,521                                   - -                                                            -                               -  N/A                                 - 1,655,521                  n/a n/a  n/a 

UND
Authorized Use of Savings from Community Center / Community 
Park Land Acquisition Category                                 -                      715,099                   715,099                                   - -                                                            -                               -  N/A                                 - 715,099                     n/a n/a  n/a 

Total New Neighborhood Parks                   9,000,000                   2,524,740              11,524,740                  11,524,740                             -                 11,524,740                               -                 11,524,740                                  - 0.0% 100.0% 100.0%

New Community Park Development
SW 92-915 SW Quad Community Park & Athletic Field 7,711,500                                      343,963 8,055,463               10,520,819                 -                            10,520,819               -                              Complete 10,520,819               (2,465,356)                -30.6% 130.6% 100.0%

Sub-total New Community Park Development                   7,711,500                      343,963                8,055,463                  10,520,819                             -                 10,520,819                               -                 10,520,819                  (2,465,356) -30.6% 130.6% 100.0%

UND Authorized use of savings from Bond Facility Rehabilitation category                   1,300,000                1,300,000                                   -                             -                                 -                               -  N/A                                 -                   1,300,000 n/a n/a n/a

UND
Authorized use of savings from Bond Administration (Issuance) 
category                      781,105                   781,105                                   -                             -                                 -                               -  N/A                                 -                      781,105 n/a n/a n/a

UND
Outside Funding from Washington County / Metro
Transferred from Community Center Land Acquisition                                 -                      384,251 384,251                                                    - -                                                            -                               -  N/A -                                384,251                     n/a n/a  n/a 

Total New Community Park Development                   7,711,500                   2,809,319              10,520,819                  10,520,819                             -                 10,520,819                               -                 10,520,819                                  - 0.0% 100.0% 100.0%

Project Budget Project Expenditures
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Project Budget Project Expenditures

New Community Park Land Acquisition
NE 98-881-a New Community Park - NE Quadrant (Teufel) 10,000,000                                    132,657 10,132,657             8,103,899                   -                            8,103,899                 -                              Complete 8,103,899                 2,028,758                  20.0% 80.0% 100.0%

NE 98-881-b Community Park Expansion - NE Quad (BSD/William Walker) -                                                                - -                              373,237                      -                            373,237                    -                              Complete 373,237                    (373,237)                   100.0% n/a 100.0%
Sub-total New Community Park                 10,000,000                      132,657              10,132,657                    8,477,136                             -                   8,477,136                               -                   8,477,136                   1,655,521 16.3% 83.7% 100.0%

UND
Authorized Use of Savings for New Neighborhood Parks 
Land Acquisition Category                                 -                 (1,655,521)               (1,655,521)                                   - -                                                            -                               -  N/A                                 -                  (1,655,521) n/a n/a n/a

Total New Community Park                 10,000,000                 (1,522,864)                8,477,136                    8,477,136                             -                   8,477,136                               -                   8,477,136                                  - 0.0% 100.0% 100.0%

Renovate and Redevelop Community Parks
NE 92-916 Cedar Hills Park & Athletic Field 6,194,905                                      401,974 6,596,879               2,644,391                   1,095,031             3,739,422                 3,631,226               Award 7,370,648                 (773,769)                   -11.7% 56.7% 50.7%
SE 92-917 Schiffler Park 3,598,700                                        74,403 3,673,103               2,633,084                   -                            2,633,084                 -                              Complete 2,633,084                 1,040,019                  28.3% 71.7% 100.0%

Total Renovate and Redevelop Community Parks                   9,793,605                      476,377              10,269,982                    5,277,475              1,095,031                   6,372,506                3,631,226                 10,003,732                      266,250 2.6% 62.0% 63.7%

Natural Area Preservation - Restoration

NE 97-963 Roger Tilbury Memorial Park 30,846                                               1,485 32,331                    22,875                        -                            22,875                      8,981                      Establishment 31,856                      475                            1.5% 70.8% 71.8%
NE 97-964 Cedar Mill Park 30,846                                               1,172 32,018                    1,201                          -                            1,201                        -                              Complete 1,201                        30,817                       96.2% 3.8% 100.0%
NE 97-965 Jordan/Jackie Husen Park 308,460                                             8,961 317,421                  36,236                        -                            36,236                      -                              Complete 36,236                      281,185                     88.6% 11.4% 100.0%
NW 97-966 NE/Bethany Meadows Trail Habitat Connection 246,768                                           14,904 261,672                  -                                  -                            -                                261,672                  On Hold 261,672                    -                                0.0% 0.0% 0.0%
NW 97-967 Hansen Ridge Park (formerly Kaiser Ridge) 10,282                                                  300 10,582                    12,929                        -                            12,929                      -                              Complete 12,929                      (2,347)                       -22.2% 122.2% 100.0%
NW 97-968 Allenbach Acres Park 41,128                                               2,157 43,285                    10,217                        -                            10,217                      31,613                    Establishment 41,830                      1,455                         3.4% 23.6% 24.4%
NW 97-969 Crystal Creek Park 205,640                                             7,208 212,848                  95,401                        -                            95,401                      -                              Complete 95,401                      117,447                     55.2% 44.8% 100.0%
NE 97-970 Foothills Park 61,692                                               1,172 62,864                    46,178                        -                            46,178                      -                              Complete 46,178                      16,686                       26.5% 73.5% 100.0%
NE 97-971 Commonwealth Lake Park 41,128                                                  778 41,906                    30,809                        -                            30,809                      -                              Complete 30,809                      11,097                       26.5% 73.5% 100.0%
NW 97-972 Tualatin Hills Nature Park 90,800                                               2,323 93,123                    27,696                        -                            27,696                      -                              Complete 27,696                      65,427                       70.3% 29.7% 100.0%
NE 97-973 Pioneer Park 10,282                                                  254 10,536                    9,421                          -                            9,421                        -                              Complete 9,421                        1,115                         10.6% 89.4% 100.0%
NW 97-974 Whispering Woods Park 51,410                                                  914 52,324                    48,871                        -                            48,871                      -                              Complete 48,871                      3,453                         6.6% 93.4% 100.0%
NW 97-975 Willow Creek Nature Park 20,564                                                  389 20,953                    21,877                        -                            21,877                      -                              Complete 21,877                      (924)                          -4.4% 104.4% 100.0%
SE 97-976 AM Kennedy Park 30,846                                                  741 31,587                    26,866                        -                            26,866                      -                              Complete 26,866                      4,721                         14.9% 85.1% 100.0%
SE 97-977 Camille Park 77,115                                               1,784 78,899                    61,399                        -                            61,399                      -                              Complete 61,399                      17,500                       22.2% 77.8% 100.0%
SE 97-978 Vista Brook Park 20,564                                                  897 21,461                    5,414                          -                            5,414                        -                              Complete 5,414                        16,047                       74.8% 25.2% 100.0%
SE 97-979 Greenway Park/Koll Center 61,692                                               2,224 63,916                    49,854                        -                            49,854                      13,317                    Establishment 63,171                      745                            1.2% 78.0% 78.9%
SE 97-980 Bauman Park 82,256                                               2,024 84,280                    30,153                        -                            30,153                      -                              Complete 30,153                      54,127                       64.2% 35.8% 100.0%
SE 97-981 Fanno Creek Park 162,456                                             6,248 168,704                  65,147                        -                            65,147                      5,508                      Establishment 70,655                      98,049                       58.1% 38.6% 92.2%
SE 97-982 Hideaway Park 41,128                                               1,105 42,233                    38,459                        -                            38,459                      -                              Complete 38,459                      3,774                         8.9% 91.1% 100.0%
SW 97-983 Murrayhill Park 61,692                                               1,031 62,723                    65,712                        -                            65,712                      -                              Complete 65,712                      (2,989)                       -4.8% 104.8% 100.0%
SE 97-984 Hyland Forest Park 71,974                                               1,342 73,316                    62,121                        -                            62,121                      -                              Complete 62,121                      11,195                       15.3% 84.7% 100.0%
SW 97-985 Cooper Mountain 205,640                                           12,417 218,057                  14                               -                            14                             218,043                  On Hold 218,057                    -                                0.0% 0.0% 0.0%
SW 97-986 Winkelman Park 10,282                                                  241 10,523                    5,894                          -                            5,894                        -                              Complete 5,894                        4,629                         44.0% 56.0% 100.0%
SW 97-987 Lowami Hart Woods 287,896                                             9,345 297,241                  127,906                      -                            127,906                    -                              Complete 127,906                    169,335                     57.0% 43.0% 100.0%
SW 97-988 Rosa/Hazeldale Parks 28,790                                                  722 29,512                    12,754                        -                            12,754                      -                              Complete 12,754                      16,758                       56.8% 43.2% 100.0%
SW 97-989 Mt Williams Park 102,820                                             5,590 108,410                  36,167                        -                            36,167                      72,243                    Establishment 108,410                    -                                0.0% 33.4% 33.4%
SW 97-990 Jenkins Estate 154,230                                             3,365 157,595                  136,481                      -                            136,481                    -                              Complete 136,481                    21,114                       13.4% 86.6% 100.0%
SW 97-991 Summercrest Park 10,282                                                  193 10,475                    7,987                          -                            7,987                        -                              Complete 7,987                        2,488                         23.8% 76.2% 100.0%
SW 97-992 Morrison Woods 61,692                                               3,724 65,416                    0                                 -                            0                               65,416                    On Hold 65,416                      -                                0.0% 0.0% 0.0%
UND 97-993 Interpretive Sign Network 339,306                                             9,264 348,570                  326,776                      -                            326,776                    -                              Complete 326,776                    21,794                       6.3% 93.7% 100.0%
NW 97-994 Beaverton Creek Trail 61,692                                               3,725 65,417                    -                                  -                            -                                65,417                    On Hold 65,417                      -                                0.0% 0.0% 0.0%
NW 97-995 Bethany Wetlands/Bronson Creek 41,128                                               2,483 43,611                    -                                  -                            -                                43,611                    On Hold 43,611                      -                                0.0% 0.0% 0.0%
NW 97-996 Bluegrass Downs Park 15,423                                                  930 16,353                    -                                  -                            -                                16,353                    On Hold 16,353                      -                                0.0% 0.0% 0.0%
NW 97-997 Crystal Creek 41,128                                               2,484 43,612                    -                                  -                            -                                43,612                    On Hold 43,612                      -                                0.0% 0.0% 0.0%
UND N/A Reallocation of project savings to new project budgets -                                                   (865,000) (865,000)                 -                                  -                            -                                -                              Reallocation -                                (865,000)                   100.0% 0.0% 0.0%
SE 97-870 Hyland Woods Phase 2 -                                                       76,038 76,038                    51,353                        -                            51,353                      24,685                    Establishment 76,038                      -                                0.0% 67.5% 67.5%
SW 97-871 Jenkins Estate Phase 2 -                                                     127,500 127,500                  54,685                        -                            54,685                      72,815                    Establishment 127,500                    -                                0.0% 42.9% 42.9%
NW 97-872 Somerset -                                                     153,799 153,799                  -                                  -                            -                                153,799                  Budget 153,799                    -                                0.0% 0.0% 0.0%
NW 97-873 Rock Creek Greenway -                                                     158,925 158,925                  -                                  -                            -                                158,925                  Establishment 158,925                    -                                0.0% 0.0% 0.0%
NW 97-874 Whispering Woods Phase 2 -                                                       97,405 97,405                    -                                  -                            -                                97,405                    Budget 97,405                      -                                0.0% 0.0% 0.0%
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Project Budget Project Expenditures

SE 97-875 Raleigh Park -                                                     112,570 112,570                  8,500                          -                            8,500                        104,070                  Budget 112,570                    -                                0.0% 7.6% 7.6%
NE 97-876 Bannister Creek Greenway/NE  Park -                                                       76,899 76,899                    -                                  -                            -                                76,899                    Budget 76,899                      -                                0.0% 0.0% 0.0%
NW 97-877 Beaverton Creek Greenway Duncan -                                                       20,507 20,507                    -                                  -                            -                                20,507                    Budget 20,507                      -                                0.0% 0.0% 0.0%
SE 97-878 Church of Nazarene -                                                       30,604 30,604                    14,121                        -                            14,121                      16,483                    Establishment 30,604                      -                                0.0% 46.1% 46.1%
SW 97-879 Lilly K. Johnson Woods -                                                       30,392 30,392                    21,256                        -                            21,256                      9,136                      Establishment 30,392                      -                                0.0% 69.9% 69.9%
UND 97-914 Restoration of new properties to be acquired 643,023                                           37,952 680,975                  7,172                          -                            7,172                        648,110                  On Hold 655,282                    25,693                       3.8% 1.1% 1.1%

Total Natural Area Restoration                   3,762,901                      171,487                3,934,388                    1,579,902                             -                   1,579,902                2,228,620 3,808,522                 125,866                 3.2% 40.2% 41.5%

Natural Area Preservation - Land Acquisition
UND 98-882 Natural Area Acquisitions 8,400,000                                      329,653 8,729,653               5,063,697                   663                       5,064,360                 3,665,293               Budget 8,729,653                 -                                0.0% 58.0% 58.0%

Total Natural Area Preservation - Land Acquisition                   8,400,000                      329,653                8,729,653                    5,063,697                        663                   5,064,360                3,665,293                   8,729,653                                  - 0.0% 58.0% 58.0%

New Linear Park and Trail Development
SW 93-918 Westside Trail Segments 1, 4, & 7 4,267,030                                        85,084 4,352,114               4,381,083                   -                            4,381,083                 -                              Complete 4,381,083                 (28,969)                     -0.7% 100.7% 100.0%
NE 93-920 Jordan/Husen Park Trail 1,645,120                                        46,432 1,691,552               1,227,496                   -                            1,227,496                 -                              Complete 1,227,496                 464,056                     27.4% 72.6% 100.0%
NW 93-924 Waterhouse Trail Segments 1, 5 & West Spur 3,804,340                                        78,646 3,882,986               4,392,047                   -                            4,392,047                 -                              Complete 4,392,047                 (509,061)                   -13.1% 113.1% 100.0%
NW 93-922 Rock Creek Trail #5 & Allenbach, North Bethany #2 2,262,040                                      100,061 2,362,101               1,743,667                   -                            1,743,667                 618,434                  Budget 2,362,101                 -                                0.0% 73.8% 73.8%
UND 93-923 Miscellaneous Natural Trails 100,000                                             4,824 104,824                  30,394                        -                            30,394                      74,430                    Budget 104,824                    -                                0.0% 29.0% 29.0%
NW 91-912 Nature Park - Old Wagon Trail 359,870                                             3,094 362,964                  238,702                      -                            238,702                    -                              Complete 238,702                    124,262                     34.2% 65.8% 100.0%
NE 91-913 NE Quadrant Trail - Bluffs Phase 2 257,050                                           14,797 271,847                  412,424                      -                            412,424                    -                              Complete 412,424                    (140,577)                   -51.7% 151.7% 100.0%
SW 93-921 Lowami Hart Woods 822,560                                           55,645 878,205                  1,255,274                   -                            1,255,274                 -                              Complete 1,255,274                 (377,069)                   -42.9% 142.9% 100.0%
NW 91-911 Westside - Waterhouse Trail Connection 1,542,300                                        48,560 1,590,860               1,055,589                   -                            1,055,589                 -                              Complete 1,055,589                 535,271                     33.6% 66.4% 100.0%

Total New Linear Park and Trail Development 15,060,310               437,143                    15,497,453             14,736,676                 -                            14,736,676               692,864                  15,429,540               67,913                       0.4% 95.1% 95.5%

New Linear Park and Trail Land Acquisition
UND 98-883 New Linear Park and Trail Acquisitions 1,200,000                                        23,338 1,223,338               1,222,206                   -                            1,222,206                 1,132                      Budget 1,223,338                 -                                0.0% 99.9% 99.9%

Total New Linear Park and Trail Land Acquisition 1,200,000                 23,338                      1,223,338               1,222,206                   -                            1,222,206                 1,132                      1,223,338                 -                                0.0% 99.9% 99.9%

Multi-field/Multi-purpose Athletic Field Development

SW 94-925 Winkelman Athletic Field 514,100                                           34,601 548,701                  941,843                      -                            941,843                    -                              Complete 941,843                    (393,142)                   -71.6% 171.6% 100.0%
SE 94-926 Meadow Waye Park 514,100                                             4,791 518,891                  407,340                      -                            407,340                    -                              Complete 407,340                    111,551                     21.5% 78.5% 100.0%
NW 94-927 New Fields in NW Quadrant 514,100                                           30,785 544,885                  38,246                        167                       38,413                      1,289,600               Master Planning 1,328,013                 (783,128)                   -143.7% 7.0% 2.9%
NE 94-928 New Fields in NE Quadrant (Cedar Mill Park) 514,100                                           14,184 528,284                  527,993                      -                            527,993                    -                              Complete 527,993                    291                            0.1% 99.9% 100.0%
SW 94-929 New Fields in SW Quadrant 514,100                                           31,013 545,113                  997                             -                            997                           544,116                  Budget 545,113                    -                                0.0% 0.2% 0.2%
SE 94-930 New Fields in SE Quadrant (Conestoga Middle School) 514,100                                           19,833 533,933                  545,894                      -                            545,894                    -                              Complete 545,894                    (11,961)                     -2.2% 102.2% 100.0%

Total Multi-field/Multi-purpose Athletic Field Dev. 3,084,600                 135,207                    3,219,807               2,462,313                   167                       2,462,480                 1,833,716               4,296,196                 (1,076,389)                -33.4% 76.5% 57.3%

Deferred Park Maintenance Replacements

UND 96-960 Play Structure Replacements at 11 sites 810,223                                             3,685 813,908                  773,055                      -                            773,055                    -                              Complete 773,055                    40,853                       5.0% 95.0% 100.0%
NW 96-720 Bridge/boardwalk replacement - Willow Creek 96,661                                               1,276 97,937                    127,277                      -                            127,277                    -                              Complete 127,277                    (29,340)                     -30.0% 130.0% 100.0%
SW 96-721 Bridge/boardwalk replacement - Rosa Park 38,909                                                  369 39,278                    38,381                        -                            38,381                      -                              Complete 38,381                      897                            2.3% 97.7% 100.0%
SW 96-722 Bridge/boardwalk replacement - Jenkins Estate 7,586                                                      34 7,620                      28,430                        -                            28,430                      -                              Complete 28,430                      (20,810)                     -273.1% 373.1% 100.0%
SE 96-723 Bridge/boardwalk replacement - Hartwood Highlands 10,767                                                  134 10,901                    985                             -                            985                           -                              Cancelled 985                           9,916                         91.0% 9.0% 100.0%
NE 96-998 Irrigation Replacement at Roxbury Park 48,854                                                    63 48,917                    41,902                        -                            41,902                      -                              Complete 41,902                      7,015                         14.3% 85.7% 100.0%
UND 96-999 Pedestrian Path Replacement at 3 sites 116,687                                                150 116,837                  118,039                      -                            118,039                    -                              Complete 118,039                    (1,202)                       -1.0% 101.0% 100.0%
SW 96-946 Permeable Parking Lot at Aloha Swim Center 160,914                                             1,515 162,429                  191,970                      -                            191,970                    -                              Complete 191,970                    (29,541)                     -18.2% 118.2% 100.0%
NE 96-947 Permeable Parking Lot at Sunset Swim Center 160,914                                             3,248 164,162                  512,435                      -                            512,435                    -                              Complete 512,435                    (348,273)                   -212.2% 312.2% 100.0%

Sub-total Deferred Park Maintenance Replacements 1,451,515                 10,474                      1,461,989               1,832,474                   -                            1,832,474                 -                              1,832,474                 (370,485)                   -25.3% 1321.8% 900.0%

UND
Authorized Use of Savings from Facility Expansion & Improvements 
Category -                                                     200,000 200,000                                                    - -                            -                                -                              N/A -                                200,000                     n/a n/a n/a

UND
Authorized Use of Savings from Bond Issuance Administration 
Category -                                                     170,485 170,485                                                    - -                            -                                -                              N/A -                                170,485                     n/a n/a n/a

Total Deferred Park Maintenance Replacements 1,451,515                 380,959                    1,832,474               1,832,474                   -                            1,832,474                 -                              1,832,474                 -                                0.0% 100.0% 100.0%
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Project Budget Project Expenditures

Facility Rehabilitation

UND 95-931 Structural Upgrades at Several Facilities 317,950                                       (194,874) 123,076                  115,484                      -                            115,484                    -                              Complete 115,484                    7,592                         6.2% 93.8% 100.0%
SW 95-932 Structural Upgrades at Aloha Swim Center 406,279                                             8,497 414,776                  518,302                      -                            518,302                    -                              Complete 518,302                    (103,526)                   -25.0% 125.0% 100.0%
SE 95-933 Structural Upgrades at Beaverton Swim Center 1,447,363                                        37,353 1,484,716               820,440                      -                            820,440                    -                              Complete 820,440                    664,276                     44.7% 55.3% 100.0%
NE 95-934 Structural Upgrades at Cedar Hills Recreation Center 628,087                                           18,177 646,264                  544,403                      -                            544,403                    -                              Complete 544,403                    101,861                     15.8% 84.2% 100.0%
SW 95-935 Structural Upgrades at Conestoga Rec/Aquatic Ctr 44,810                                                  847 45,657                    66,762                        -                            66,762                      -                              Complete 66,762                      (21,105)                     -46.2% 146.2% 100.0%
SE 95-937 Structural Upgrades at Garden Home Recreation Center 486,935                                           21,433 508,368                  513,762                      -                            513,762                    -                              Complete 513,762                    (5,394)                       -1.1% 101.1% 100.0%
SE 95-938 Structural Upgrades at Harman Swim Center 179,987                                             2,779 182,766                  73,115                        -                            73,115                      -                              Complete 73,115                      109,651                     60.0% 40.0% 100.0%
NW 95-939-a Structural Upgrades at HMT/50 Mtr Pool/Aquatic Ctr 312,176                                             4,692 316,868                  233,429                      -                            233,429                    -                              Complete 233,429                    83,439                       26.3% 73.7% 100.0%
NW 95-939-b Structural Upgrades at HMT Aquatic Ctr - Roof Replacement -                                                     203,170 203,170                  446,162                      -                            446,162                    -                              Complete 446,162                    (242,992)                   -119.6% 219.6% 100.0%
NW 95-940 Structural Upgrades at HMT Administration Building 397,315                                             6,080 403,395                  299,599                      -                            299,599                    -                              Complete 299,599                    103,796                     25.7% 74.3% 100.0%
NW 95-941 Structural Upgrades at HMT Athletic Center 65,721                                                    85 65,806                    66,000                        -                            66,000                      -                              Complete 66,000                      (194)                          -0.3% 100.3% 100.0%
NW 95-942 Structural Upgrades at HMT Dryland Training Ctr 116,506                                             2,137 118,643                  75,686                        -                            75,686                      -                              Complete 75,686                      42,957                       36.2% 63.8% 100.0%
NW 95-943 Structural Upgrades at HMT Tennis Center 268,860                                             5,033 273,893                  74,804                        -                            74,804                      -                              Complete 74,804                      199,089                     72.7% 27.3% 100.0%
SE 95-944 Structural Upgrades at Raleigh Swim Center 4,481                                                        6 4,487                      5,703                          -                            5,703                        -                              Complete 5,703                        (1,216)                       -27.1% 127.1% 100.0%
NW 95-945 Structural Upgrades at Somerset Swim Center 8,962                                                      12 8,974                      9,333                          -                            9,333                        -                              Complete 9,333                        (359)                          -4.0% 104.0% 100.0%
NE 95-950 Sunset Swim Center Structural Upgrades 1,028,200                                        16,245 1,044,445               626,419                      -                            626,419                    -                              Complete 626,419                    418,026                     40.0% 60.0% 100.0%
NE 95-951 Sunset Swim Center Pool Tank 514,100                                                275 514,375                  308,574                      -                            308,574                    -                              Complete 308,574                    205,801                     40.0% 60.0% 100.0%
UND 95-962 Auto Gas Meter Shut Off Valves at All Facilities -                                                            122 122                         9,984                          -                            9,984                        25,199                    Construction 35,183                      (35,061)                     100.0% 0.0% 28.4%

Sub-total Facility Rehabilitation 6,227,732                 132,069                    6,359,801               4,807,961                   -                            4,807,961                 25,199                    4,833,160                 1,526,641                  24.0% 75.6% 99.5%

UND
Authorized  use of savings for SW Quad Community Park & Athletic 
Fields -                                (1,300,000)                (1,300,000)              -                                  -                            -                                -                              N/A -                                (1,300,000)                n/a n/a n/a

Total Facility Rehabilitation 6,227,732                 (1,167,931)                5,059,801               4,807,961                   -                            4,807,961                 25,199                    4,833,160                 226,641                     4.5% n/a n/a

Facility Expansion and Improvements
SE 95-952 Elsie Stuhr Center Expansion & Structural Improvements 1,997,868                                        30,311 2,028,179               2,039,367                   -                            2,039,367                 -                              Complete 2,039,367                 (11,188)                     -0.6% 100.6% 100.0%
SW 95-953 Conestoga Rec/Aquatic Expansion & Splash Pad 5,449,460                                        85,351 5,534,811               5,414,909                   -                            5,414,909                 -                              Complete 5,414,909                 119,902                     2.2% 97.8% 100.0%
SW 95-954 Aloha ADA Dressing Rooms 123,384                                                158 123,542                  178,764                      -                            178,764                    -                              Complete 178,764                    (55,222)                     -44.7% 144.7% 100.0%
NW 95-955 Aquatics Center ADA Dressing Rooms 133,666                                             1,083 134,749                  180,540                      -                            180,540                    -                              Complete 180,540                    (45,791)                     -34.0% 134.0% 100.0%
NE 95-956 Athletic Center HVAC Upgrades 514,100                                                654 514,754                  321,821                      -                            321,821                    -                              Complete 321,821                    192,933                     37.5% 62.5% 100.0%

Sub-total Facility Expansion and Improvements 8,218,478                 117,557                    8,336,035               8,135,401                   -                            8,135,401                 -                              8,135,401                 200,634                     2.4% 97.6% 100.0%

UND
Authorized Use of Savings for Deferred Park Maintenance 
Replacements Category -                                                   (200,634) (200,634)                 -                                  -                            -                                -                              N/A -                                (200,634)                   n/a n/a n/a

Total Facility Expansion and Improvements 8,218,478                 (83,077)                     8,135,401               8,135,401                   -                            8,135,401                 -                              8,135,401                 -                                0.0% 100.0% 100.0%

ADA/Access Improvements

NW 95-957 HMT ADA Parking & other site improvement 735,163                                           19,544 754,707                  1,019,771                   -                            1,019,771                 -                              Complete 1,019,771                 (265,064)                   -35.1% 135.1% 100.0%
UND 95-958 ADA Improvements - undesignated funds 116,184                                             2,712 118,896                  72,245                        -                            72,245                      -                              Complete 72,245                      46,651                       39.2% 60.8% 100.0%
SW 95-730 ADA Improvements - Barrows Park 8,227                                                    104 8,331                      6,825                          -                            6,825                        -                              Complete 6,825                        1,506                         18.1% 81.9% 100.0%
NW 95-731 ADA Improvements - Bethany Lake Park 20,564                                                  194 20,758                    25,566                        -                            25,566                      -                              Complete 25,566                      (4,808)                       -23.2% 123.2% 100.0%
NE 95-732 ADA Improvements - Cedar Hills Recreation Center 8,226                                                    130 8,356                      8,255                          -                            8,255                        -                              Complete 8,255                        101                            1.2% 98.8% 100.0%
NE 95-733 ADA Improvements - Forest Hills Park 12,338                                                  197 12,535                    23,416                        -                            23,416                      -                              Complete 23,416                      (10,881)                     -86.8% 186.8% 100.0%
SE 95-734 ADA Improvements - Greenway Park 15,423                                                  196 15,619                    -                                  -                            -                                -                              Cancelled -                                15,619                       100.0% 0.0% 0.0%
SW 95-735 ADA Improvements - Jenkins Estate 16,450                                                  262 16,712                    11,550                        -                            11,550                      -                              Complete 11,550                      5,162                         30.9% 69.1% 100.0%
SW 95-736 ADA Improvements - Lawndale Park 30,846                                                    40 30,886                    16,626                        -                            16,626                      -                              Complete 16,626                      14,260                       46.2% 53.8% 100.0%
NE 95-737 ADA Improvements - Lost Park 15,423                                                  245 15,668                    15,000                        -                            15,000                      -                              Complete 15,000                      668                            4.3% 95.7% 100.0%
NW 95-738 ADA Improvements - Rock Crk Pwrlne Prk (Soccer Fld) 20,564                                                  327 20,891                    17,799                        -                            17,799                      -                              Complete 17,799                      3,092                         14.8% 85.2% 100.0%
NW 95-739 ADA Improvements - Skyview Park 5,140                                                      82 5,222                      7,075                          -                            7,075                        -                              Complete 7,075                        (1,853)                       -35.5% 135.5% 100.0%
NW 95-740 ADA Improvements - Waterhouse Powerline Park 8,226                                                    183 8,409                      8,402                          -                            8,402                        -                              Complete 8,402                        7                                0.1% 99.9% 100.0%
NE 95-741 ADA Improvements - West Sylvan Park 5,140                                                      82 5,222                      5,102                          -                            5,102                        -                              Complete 5,102                        120                            2.3% 97.7% 100.0%
SE 95-742 ADA Improvements - Wonderland Park 10,282                                                  163 10,445                    4,915                          -                            4,915                        -                              Complete 4,915                        5,530                         52.9% 47.1% 100.0%

Total ADA/Access Improvements 1,028,196                 24,461                      1,052,657               1,242,547                   -                            1,242,547                 -                              1,242,547                 (189,890)                   -18.0% 118.0% 100.0%

UND
Authorized Use of Savings from Bond Issuance 
Administration Category -                                189,890                    189,890                  -                                  -                            -                                -                              N/A -                                189,890                     100.0% n/a n/a

Total ADA/Access Improvements 1,028,196                 214,351                    1,242,547               1,242,547                   -                            1,242,547                 -                              1,242,547                 -                                100.0% 100.0%
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Tualatin Hills Park and Recreation District
Monthly Bond Capital Projects Report
Estimated Cost vs. Budget
Through 8/31/18

 Variance 
 Percent of 
Variance 

Quad-
rant

Project 
Code Description

Initial
Project Budget Adjustments 

 Current Total 
Project Budget   

FY 18/19 
 Expended 
Prior Years 

 Expended 
Year-to-Date 

 Total Expended
to Date 

 Estimated Cost
to Complete 

 Basis of 
Estimate 

(Completed 
Phase) 

 Project
 Cumulative Cost 

 Est. Cost (Over) 
Under Budget 

 Total Cost 
Variance to 

Budget 
 Cost Expended 

to Budget 

 Cost
 Expended

 to Total Cost 

(1) (2) (1+2)=(3) (4) (5) (4+5)=(6) (7) (6+7)=(9) (3-9) = (10) (10) / (3) (6) / (3) (6)/(9)

Project Budget Project Expenditures

Community Center Land Acquisition

UND 98-884-a
Community Center / Community Park (SW Quadrant) 
(Hulse/BSD/Engel) 5,000,000                                      105,974 5,105,974               1,654,847                   -                            1,654,847                 -                              Complete 1,654,847                 3,451,127                  67.6% 32.4% 100.0%

UND 98-884-b
Community Center / Community Park (SW Quadrant)
(Wenzel/Wall) -                                

                                - -                              
2,351,777                   -                            2,351,777                 -                              Complete 2,351,777                 (2,351,777)                -100.0% n/a 100.0%

Sub-total Community Center Land Acquisition 5,000,000                 105,974                    5,105,974               4,006,624                   -                            4,006,624                 -                              4,006,624                 1,099,350                  21.5% 78.5% 100.0%

UND
Outside Funding from Washington County
Transferred to New Community Park Development -                                (176,000)                   (176,000)                 -                                  -                            -                                -                              N/A -                                (176,000)                   n/a n/a n/a

UND
Outside Funding from Metro
Transferred to New Community Park Development -                                (208,251)                   (208,251)                 -                                  -                            -                                -                              N/A -                                (208,251)                   n/a n/a n/a

UND
Authorized Use of Savings for 
New Neighborhood Parks Land Acquisition Category -                                (715,099)                   (715,099)                 -                                  -                            -                                -                              N/A -                                (715,099)                   n/a n/a n/a

Total Community Center Land Acquisition 5,000,000                 (993,376)                   4,006,624               4,006,624                   -                            4,006,624                 -                              4,006,624                 -                                0.0% 100.0% 100.0%

Bond Administration Costs

ADM Debt Issuance Costs 1,393,000                                    (539,654) 853,346                  68,142                        -                            68,142                      -                              Complete 68,142                      785,204                     92.0% 8.0% 100.0%
ADM Bond Accountant Personnel Costs -                                                     241,090 241,090                  288,678                      -                            288,678                    -                              Complete 288,678                    (47,588)                     -19.7% 119.7% 100.0%
ADM Deputy Director of Planning Personnel Costs -                                                       57,454 57,454                    57,454                        -                            57,454                      -                              Complete 57,454                      -                                -100.0% n/a 100.0%
ADM Communications Support -                                                       50,000 50,000                    12,675                        -                            12,675                      37,325                    Budget 50,000                      -                                0.0% 25.4% 25.4%
ADM Technology Needs 18,330                                                      - 18,330                    23,952                        -                            23,952                      -                              Complete 23,952                      (5,622)                       -30.7% 130.7% 100.0%
ADM Office Furniture 7,150                                                        - 7,150                      5,378                          -                            5,378                        -                              Complete 5,378                        1,772                         24.8% 75.2% 100.0%
ADM Admin/Consultant Costs 31,520                                                      - 31,520                    48,093                        -                            48,093                      -                              Complete 48,093                      (16,573)                     -52.6% 152.6% 100.0%
ADM Additional Bond Proceeds -                                                  1,507,717 1,507,717               -                                  -                            -                                -                              Budget -                                1,507,717                  0.0% 0.0%

Sub-total Bond Administration Costs 1,450,000                 1,316,607                 2,766,607               504,372                      -                            504,372                    37,325                    541,697                    2,224,910                  80.4% 18.2% 93.1%

UND
Authorized Use of Savings for Deferred Park Maintenance 
Replacements Category -                                                   (170,485) (170,485)                 -                                  -                            -                                -                              N/A -                                (170,485)                   n/a n/a n/a

UND
Authorized Use of Savings for New Neighborhood Parks 
Development Category -                                                   (173,175) (173,175)                 -                                  -                            -                                -                              N/A -                                (173,175)                   n/a n/a n/a

UND
Authorized  use of savings for SW Quad Community Park & Athletic 
Fields -                                                   (781,105) (781,105)                 -                                  -                            -                                -                              N/A -                                (781,105)                   n/a n/a n/a

UND
Authorized Use of Savings for ADA/Access 
Improvements Category -                                                   (189,890) (189,890)                 -                                  -                            -                                -                              N/A -                                (189,890)                   n/a n/a n/a

Total Bond Administration Costs 1,450,000                 1,952                        1,451,952               504,372                      -                            504,372                    37,325                    541,697                    910,255                     62.7% 34.7% 93.1%

Grand Total 100,000,000             4,207,183                 104,207,183           89,709,414                 1,096,557             90,805,971               13,717,543             104,523,514             (316,331)                   -0.3% 87.1% 86.9%

330,319                  
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Category (Over) Under Budget

Limited Reprogramming
Land: New Neighborhood Park ‐                                              

New Community Park ‐                                              
New Linear Park ‐                                              
New Community Center/Park ‐                                              

‐                                              

Nat Res: Restoration 125,866                                     
Acquisition ‐                                              

125,866                                     

All Other
New Neighborhood Park Dev ‐                                              
Neighborhood Park Renov (836,867)                                    
New Community Park Dev ‐                                              
Community Park Renov 266,250                                     
New Linear Parks and Trails 67,913                                       
Athletic Field Development (1,076,389)                                
Deferred Park Maint Replace ‐                                              
Facility Rehabilitation 226,641                                     
ADA ‐                                              
Facility Expansion ‐                                              
Bond Admin Costs 910,255                                     

(442,197)                                    

Grand Total (316,331)                                    

THPRD Bond Capital Program
Funds Reprogramming Analysis ‐ Based on Category Transfer Eligibility

As of 8/31/18

10/8/2018 4:26 PM Page 6 of 6



MEMORANDUM

Date:

To: Board of Directors

From: Keith Hobson, Director of Business and Facilities

Re: System Development Charge Report for July, 2018

Current Rate per 
Unit

With 1.6% 
Discount

Current Rate per 
Unit

With 1.6% 
Discount

Multi-Family

North Bethany $12,268.00 $12,071.71 North Bethany $9,791.00 $9,634.34

Bonny Slope West $12,789.00 $12,584.38 Bonny Slope West $10,206.00 $10,042.70
South Cooper 
Mountain $12,624.00 $12,422.02

South Cooper 
Mountain $10,072.00 $9,910.85

Other $10,800.00 $10,627.20 Other $8,619.00 $8,481.10
Non-residential

Other $6,152.00 $6,053.57 Other $360.00 $354.24

City of Beaverton Collection of SDCs Gross Receipts Collection Fee Net Revenue
3,010 Single Family Units $9,856,778.50 $239,319.75 $9,617,458.75

15 Single Family Units at $489.09 $7,557.80 $221.45 $7,336.35

2,502 Multi-family Units $8,581,838.76 $162,144.36 $8,419,694.40
0 Less Multi-family Credits ($52,424.23) ($229.36) ($52,194.87)

281 Non-residential $951,320.14 $22,358.55 $928,961.59
5,808 $19,345,070.97 $423,814.75 $18,921,256.22

Washington County Collection of SDCs Gross Receipts Collection Fee Net Revenue
9,505 Single Family Units $42,713,938.64 $799,957.24 $41,913,981.40
-300 Less Credits ($642,834.00) ($19,285.02) ($623,548.98)

3,273 Multi-family Units $11,617,506.99 $220,647.92 $11,396,859.07

-24 Less Credits ($48,786.85) ($1,463.61) ($47,323.24)
4 Accessory Dwelling Units $24,323.38 $183.48 $24,139.90

161 Non-residential $1,602,082.34 $30,880.63 $1,571,201.71
12,619 $55,266,230.50 $1,030,920.64 $54,235,309.86

Recap by Agency Percent Gross Receipts Collection Fee Net Revenue
5,808 City of Beaverton 25.86% $19,345,070.97 $423,814.75 $18,921,256.22

12,619 Washington County 74.14% $55,266,230.50 $1,030,920.64 $54,235,309.86
18,427 100.00% $74,611,301.47 $1,454,735.39 $73,156,566.08

October 5, 2018

The Board of Directors approved a resolution implementing the System Development Charge program on November 17, 
1998.  Below please find the various categories for SDC's, i.e., Single Family, Multiple Family and Non-residential 
Development.  Also listed are the collection amounts for both the City of Beaverton and Washington County, and the 1.6% 
handling fee for collections through July 2018.

Single Family

Accessory Dwelling



System Development Charge Report, July 2018

Single Family Multi-Family ADU Non-Resident Total

City of Beaverton 3,025 2,502 0 281 5,808
Washington County 9,205 3,249 4 161 12,619

12,230 5,751 4 442 18,427

Total Receipts to Date
Gross Receipts $74,611,301.47
Collection Fees ($1,454,735.39)

$73,156,566.08
Interest $2,567,467.27 $75,724,033.35

Total Payments to Date

Refunds ($2,066,073.93)
Administrative Costs ($18.67)
Project Costs -- Development ($29,368,806.51)
Project Costs -- Land Acquisition ($28,013,627.62) ($59,448,526.73)

$16,275,506.62

Recap by Month, FY 2018/19 Net Receipts Expenditures Interest SDC Fund Total
through June 2018 $72,813,708.42 ($58,575,598.65) $2,535,386.66 $16,773,496.43
July $342,857.66 ($872,928.08) $32,080.61 ($497,989.81)
August $0.00 $0.00 $0.00 $0.00
September $0.00 $0.00 $0.00 $0.00
October $0.00 $0.00 $0.00 $0.00
November $0.00 $0.00 $0.00 $0.00
December $0.00 $0.00 $0.00 $0.00
January $0.00 $0.00 $0.00 $0.00
February $0.00 $0.00 $0.00 $0.00
March $0.00 $0.00 $0.00 $0.00
April $0.00 $0.00 $0.00 $0.00
May $0.00 $0.00 $0.00 $0.00
June $0.00 $0.00 $0.00 $0.00

$73,156,566.08 ($59,448,526.73) $2,567,467.27 $16,275,506.62

Recap by Month, by Unit
 Single Family Multi-Family Non-Residential ADU Total Units

through June 2018 12,202 5,747 442 4 18,395
July 28 4 0 0 32
August 0 0 0 0 0
September 0 0 0 0 0
October 0 0 0 0 0
November 0 0 0 0 0
December 0 0 0 0 0
January 0 0 0 0 0
February 0 0 0 0 0
March 0 0 0 0 0
April 0 0 0 0 0
May 0 0 0 0 0
June 0 0 0 0 0

12,230 5,751 442 4 18,427

Projected SDC beginning cash balance per FY19 budget was $15,809,110.  Actual beginning balance was $16,773,496
Budgeted receipts for FY19 are $14,115,066

                                              Recap by Dwelling                                             



MEMORANDUM

Date:

To: Board of Directors

From: Keith Hobson, Director of Business and Facilities

Re: System Development Charge Report for August, 2018

Current Rate per 
Unit

With 1.6% 
Discount

Current Rate per 
Unit

With 1.6% 
Discount

Multi-Family

North Bethany $12,268.00 $12,071.71 North Bethany $9,791.00 $9,634.34

Bonny Slope West $12,789.00 $12,584.38 Bonny Slope West $10,206.00 $10,042.70
South Cooper 
Mountain $12,624.00 $12,422.02

South Cooper 
Mountain $10,072.00 $9,910.85

Other $10,800.00 $10,627.20 Other $8,619.00 $8,481.10
Non-residential

Other $6,152.00 $6,053.57 Other $360.00 $354.24

City of Beaverton Collection of SDCs Gross Receipts Collection Fee Net Revenue
3,030 Single Family Units $10,071,386.50 $241,383.75 $9,830,002.75

15 Single Family Units at $489.09 $7,557.80 $221.45 $7,336.35

2,502 Multi-family Units $8,581,838.76 $162,144.36 $8,419,694.40
0 Less Multi-family Credits ($52,424.23) ($229.36) ($52,194.87)

283 Non-residential $971,912.14 $22,688.02 $949,224.12
5,830 $19,580,270.97 $426,208.22 $19,154,062.75

Washington County Collection of SDCs Gross Receipts Collection Fee Net Revenue
9,567 Single Family Units $43,570,179.06 $807,566.47 $42,762,612.59
-300 Less Credits ($642,834.00) ($19,285.02) ($623,548.98)

3,273 Multi-family Units $11,617,506.99 $220,647.92 $11,396,859.07

-24 Less Credits ($48,786.85) ($1,463.61) ($47,323.24)
5 Accessory Dwelling Units $30,454.13 $260.66 $30,193.47

162 Non-residential $1,699,992.34 $32,447.19 $1,667,545.15
12,683 $56,226,511.67 $1,040,173.61 $55,186,338.06

Recap by Agency Percent Gross Receipts Collection Fee Net Revenue
5,830 City of Beaverton 25.77% $19,580,270.97 $426,208.22 $19,154,062.75

12,683 Washington County 74.23% $56,226,511.67 $1,040,173.61 $55,186,338.06
18,513 100.00% $75,806,782.64 $1,466,381.83 $74,340,400.81

October 5, 2018

The Board of Directors approved a resolution implementing the System Development Charge program on November 17, 
1998.  Below please find the various categories for SDC's, i.e., Single Family, Multiple Family and Non-residential 
Development.  Also listed are the collection amounts for both the City of Beaverton and Washington County, and the 1.6% 
handling fee for collections through August 2018.

Single Family

Accessory Dwelling



System Development Charge Report, August 2018

Single Family Multi-Family ADU Non-Resident Total

City of Beaverton 3,045 2,502 0 283 5,830
Washington County 9,267 3,249 5 162 12,683

12,312 5,751 5 445 18,513

Total Receipts to Date
Gross Receipts $75,806,782.64
Collection Fees ($1,466,381.83)

$74,340,400.81
Interest $2,601,595.43 $76,941,996.24

Total Payments to Date

Refunds ($2,066,073.93)
Administrative Costs ($18.67)
Project Costs -- Development ($29,494,145.07)
Project Costs -- Land Acquisition ($28,014,407.62) ($59,574,645.29)

$17,367,350.95

Recap by Month, FY 2018/19 Net Receipts Expenditures Interest SDC Fund Total
through June 2018 $72,813,708.42 ($58,575,598.65) $2,535,386.66 $16,773,496.43
July $342,857.66 ($872,928.08) $32,080.61 ($497,989.81)
August $1,183,834.73 ($126,118.56) $34,128.16 $1,091,844.33
September $0.00 $0.00 $0.00 $0.00
October $0.00 $0.00 $0.00 $0.00
November $0.00 $0.00 $0.00 $0.00
December $0.00 $0.00 $0.00 $0.00
January $0.00 $0.00 $0.00 $0.00
February $0.00 $0.00 $0.00 $0.00
March $0.00 $0.00 $0.00 $0.00
April $0.00 $0.00 $0.00 $0.00
May $0.00 $0.00 $0.00 $0.00
June $0.00 $0.00 $0.00 $0.00

$74,340,400.81 ($59,574,645.29) $2,601,595.43 $17,367,350.95

Recap by Month, by Unit
 Single Family Multi-Family Non-Residential ADU Total Units

through June 2018 12,202 5,747 442 4 18,395
July 28 4 0 0 32
August 82 0 3 1 86
September 0 0 0 0 0
October 0 0 0 0 0
November 0 0 0 0 0
December 0 0 0 0 0
January 0 0 0 0 0
February 0 0 0 0 0
March 0 0 0 0 0
April 0 0 0 0 0
May 0 0 0 0 0
June 0 0 0 0 0

12,312 5,751 445 5 18,513

Projected SDC beginning cash balance per FY19 budget was $15,809,110.  Actual beginning balance was $16,773,496
Budgeted receipts for FY19 are $14,115,066

                                              Recap by Dwelling                                             













jcollins
Oval


	Agenda
	Cover Memo
	2 - Board Work Session:  Board Training 
	6 - Recognition of New Certified Park & Recreation Professionals
	9C - Monthly Financial Statements

	9A - Minutes of August 7, 2018 Regular Board Meeting & September 6, 2018 Special Board Meeting
	9B - Monthly Bills
	9D - 2008 Bond Program Project Adjustments
	10A - General Manager’s Report
	11A - Bethany Creek Trail #2 Segment 3 Master Plan
	Management Report to the Board
	Monthly Capital Report
	Monthly Bond Capital Report
	System Development Charge Report
	Newspaper Articles



