
 

Administration Office 
503/645-6433 

Fax 503/629-6301 

Tualatin Hills Park & Recreation District, 15707 SW Walker Road, Beaverton, Oregon 97006  www.thprd.org 

Board of Directors Regular Meeting 
Tuesday, October 8, 2019 

6:30 pm Executive Session 
7:00 pm Regular Meeting 

HMT Recreation Complex, Peg Ogilbee Dryland Meeting Room 
15707 SW Walker Road, Beaverton 

AGENDA 

1. Executive Session*
A. Legal
B. Land

2. Call Regular Meeting to Order
3. Action Resulting from Executive Session
4. Presentation: Metro Update
5. Audience Time**
6. Board Time

A. Committee Liaisons Updates
7. Consent Agenda***

A. Approve:  Minutes of September 4, 2019 Special Board Meeting
B. Approve:  Minutes of September 10, 2019 Regular Board Meeting
C. Approve:  Monthly Bills
D. Approve:  Monthly Financial Statement
E. Approve:  Westside Trail Bicycle and Pedestrian Bridge Over Highway 26 

Design Contract
8. Unfinished Business

A. Information:  General Manager’s Report
9. New Business

A. Update:  Feasibility of Phasing Park Development
10. Adjourn

*Executive Session: Executive Sessions are permitted under the authority of ORS 192.660. Copies of the statute are available at
the offices of Tualatin Hills Park & Recreation District. ** Audience Time: If you wish to be heard on an item not on the agenda, or a
Consent Agenda item, you may be heard under Audience Time with a 3-minute time limit. If you wish to speak on an agenda item,
also with a 3-minute time limit, please wait until it is before the Board. Note: Agenda items may not be considered in the order listed.
***Consent Agenda: If you wish to speak on an agenda item on the Consent Agenda, you may be heard under Audience Time.
Consent Agenda items will be approved without discussion unless there is a request to discuss a particular Consent Agenda item.
The issue separately discussed will be voted on separately.

Free childcare during the meeting is available at the Athletic Center. To reserve a spot, please contact Dayna Dixon at 503-619-
3861 or ddixon@thprd.org (or, contact the Athletic Center at 503-629-6330). In compliance with the Americans with Disabilities Act 
(ADA), this material, in an alternate format, or special accommodations for the meeting, will be made available by calling 503-645-
6433 at least 48 hours prior to the meeting. 
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DATE: October 3, 2019 
TO: Board of Directors 
FROM: Doug Menke, General Manager 

RE:  Information Regarding the October 8, 2019 Board of Directors Meeting 

Agenda Item #4 – Presentation: Metro Update 
Attached please find a memo reporting that Metro Councilor Craig Dirksen will be at your 
meeting to provide an update regarding Metro’s most recent projects and initiatives.   

Agenda Item #7 – Consent Agenda 
Attached please find consent agenda items #7A-E for your review and approval. 

Action Requested: Approve Consent Agenda Items #7A-E as submitted: 
A. Approve:  Minutes of September 4, 2019 Board Meeting
B. Approve:  Minutes of September 10, 2019 Board Meeting
C. Approve:  Monthly Bills
D. Approve:  Monthly Financial Statement
E. Approve:  Westside Trail Bicycle and Pedestrian Bridge 

Over Highway 26 Design Contract

Agenda Item #8 – Unfinished Business 
A. General Manager’s Report
Attached please find the General Manager’s Report for the October regular board meeting.

Agenda Item #9 – New Business 
A. Feasibility of Phasing Park Development
Attached please find a memo presenting research conducted into the feasibility of phasing new 
park development. Gery Keck, Design & Development Manager, and Jeannine Rustad, 
Planning Manager, will be at your meeting to provide an overview of the memo and to answer 
any questions the board may have.

 Other Packet Enclosures 
• Management Report
• Monthly Capital Report
• Monthly Bond Capital Report

• System Development Charge Report
• Newspaper Articles
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DATE: September 16, 2019 
TO: Board of Directors 
FROM: Doug Menke, General Manager 
 
RE: Metro Update   
 
Metro Councilor Craig Dirksen will be at your October 8, 2019 board of directors meeting to 
provide an update regarding Metro’s most recent projects and initiatives, including the upcoming 
natural areas bond measure being referred to voters on the November ballot. THPRD works 
cooperatively with Metro on the operation of the Cooper Mountain Nature Park, as well as 
through various natural resource projects and natural area land acquisitions. 
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Recording Secretary 
Lindsay Lambert 
 

Transcribed by 
Jessica Collins 
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Tualatin Hills Park & Recreation District 
Minutes of a Special Meeting of the Board of Directors 

 
 
 

 
 

Present: 
 Felicita Monteblanco  President/Director 
 Tya Ping (via telephone)  Secretary/Director 
 Wendy Kroger   Secretary Pro-Tempore/Director 
 Heidi Edwards  Director  
 Ashley Hartmeier-Prigg Director 
  
 Absent: 
 Doug Menke  General Manager 
   
Agenda Item #1 – Call to Order 
The Special Meeting of the Tualatin Hills Park & Recreation District Board of Directors was 
called to order by President Felicita Monteblanco on Wednesday, September 4, 2019, at 6 pm.  
 
Agenda Item #2 –Resolution Supporting Passage of Metro Natural Areas Bond Measure  
Heidi Edwards moved that the board of directors approve the resolution to support the 
Metro natural areas bond measure. Wendy Kroger seconded the motion. Roll call 
proceeded as follows:   
Wendy Kroger  Yes 
Ashley Hartmeier-Prigg Yes 
Heidi Edwards  Yes 
Tya Ping   Yes  
Felicita Monteblanco Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #3 – Adjourn 
The Special Meeting was adjourned at 6:02 pm.  
 
 
   

Felicita Monteblanco, President   Tya Ping, Secretary 
 
 

A Special Meeting of the Tualatin Hills Park & Recreation District Board of Directors was held on 
Wednesday, September 4, 2019, 6 pm at the HMT Recreation Complex, Administration Building, 
15707 SW Walker Road, Beaverton, Oregon.  



 MID 
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Tualatin Hills Park & Recreation District 
Minutes of a Regular Meeting of the Board of Directors 

 
 
 

 
 

 
Present: 

 Felicita Monteblanco  President/Director 
 Tya Ping  Secretary/Director 
 Wendy Kroger   Secretary Pro-Tempore/Director 
 Ashley Hartmeier-Prigg Director 
 Heidi Edwards  Director  
 Doug Menke  General Manager 
  
Agenda Item #1 –Work Session 
A Work Session of the Tualatin Hills Park & Recreation District Board of Directors was called to 
order by President Felicita Monteblanco on Tuesday, September 10, 2019, at 4:30 pm. 
 
A. Partnership with Beaverton School District 
Aisha Panas, Director of Park & Recreation Services, provided a detailed overview of THPRD’s 
partnership with the Beaverton School District (BSD) via a PowerPoint presentation, a copy of 
which was entered into the record, and which included the following information:  

 Intergovernmental Agreement between THPRD and BSD 
o Updated and renewed in 2018 

 Detailed exhibits removed and reframed as implementing procedures 
 Term of IGA extended until December 31, 2042 

o Allows for coordination of programs and sharing of facilities 
o Ensures a reasonable and equitable share of costs of providing access and 

services 
 Measurement tools used and development of a cost matrix  

o Implementing procedures have been finalized for ten different areas: 
 Scheduling expectations, athletic fields (grass), athletic fields (synthetic), 

gymnasiums, swimming pools, tennis courts, track and cross country, 
miscellaneous services, information distribution, and parent reunification  

o Next steps 
 Conduct annual reviews of implementing procedures beginning in 

January 2020 
 Review synthetic turf cost sharing arrangement 
 Evaluate in-school afterschool program being provided at Chehalem 

Elementary School 
 Afterschool Programs Offered by THPRD 

o Cedar Hills Recreation Center 
 Currently at capacity and no space available for expansion 

o Garden Home Recreation Center 

A meeting of the Tualatin Hills Park & Recreation District Board of Directors was held on 
Tuesday, September 10, 2019, at the HMT Recreation Complex, Dryland Training Center, 
15707 SW Walker Road, Beaverton, Oregon. Work Session 4:30 pm; Executive Session 6 pm; 
Regular Meeting 7 pm. 



Page 2 - Minutes: Regular Meeting of the Board of Directors, September 10, 2019 

 Potential additional space for expansion but no transportation available 
for children from BSD to Garden Home  

o Conestoga Recreation & Aquatic Center 
 Currently at capacity and no space available for expansion 

o Athletic Center 
 New for 2019/20 
 30 spaces available / 22 currently registered 

o Chehalem Elementary School 
 New for 2019/20 
 30 low-cost spaces offered to Police Activities League (PAL) legacy 

participants  
 20 additional spaces available for new participants / a few spots still 

remaining 
 Afterschool Programs at BSD 

o Many schools have afterschool programming offered by private providers or 
other non-profit organizations 

o Sites without afterschool programming opportunities include Hazeldale 
Elementary (a new afterschool program may be starting soon at this site), 
Kinnaman Elementary, and McKinley Elementary Schools 

Aisha offered to answer any questions the board may have.  
 
Wendy Kroger asked to which BSD grass athletic fields does THPRD not have access.  
 Aisha replied that Aloha-Huber Park and Vose Elementary Schools are two examples of 

BSD community schools that THPRD does not provide field maintenance for, nor 
programs. THPRD does not receive priority access at such community schools in order 
to allow BSD the ability to offer the facilities to other community-based organizations. 
BSD desired a balance of sites that could be provided to THPRD as options, while also 
retaining other sites that could be offered to other organizations and different users.   

Wendy inquired whether BSD plans to conduct any type of review process to determine whether 
this is the most beneficial way to provide the best services to the students, both in terms of the 
community schools and the way afterschool programming is offered at BSD.  
 Aisha replied that she is unaware of whether BSD plans to conduct such a review.  
 President Monteblanco commented that she understands that there has been an audit of 

BSD’s afterschool programs.  
Wendy commented that it would be helpful to be able to determine long-term whether THPRD is 
providing a superior service, especially to Title One schools, in order to be able to further 
promote itself for additional partnership opportunities with BSD. 
 
Wendy inquired about the reasoning behind THPRD not partnering with BSD on programming 
recreational amenities at the new Mountainside Highschool. 
 Aisha replied that a formal reason has not been given, noting that the school was under 

construction when THPRD and BSD were renegotiating the current IGA. Although it has 
not been stated that BSD would never be interested in such an arrangement at the site, 
for now it has not been on the table.  

 General Manager Doug Menke added that the first year of operation of a new high 
school is a time of trial and error and determining what may work best. He noted that 
THPRD did the same during the first year of operation at Conestoga Recreation & 
Aquatic Center in that we held 100% of the hours until the second year of operation, 
after which BSD usage was allowed. He believes that the conversation will build over 
time regarding Mountainside in that as the community builds and population grows in 
that area, mounting public pressure may occur requesting that BSD allocate time to 
THPRD programs at that site.  
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Wendy stated that while she understands BSD’s stance during the first year or two of operation 
of a new high school, she would not want to see this become the model going forward from a 
public benefit standpoint.  
 
Heidi Edwards asked for additional information regarding why the HMT Recreation Complex has 
been identified as the only parent reunification site in the district.  
 Aisha replied that there were a variety of reasons HMT was chosen, including the limited 

number of sites that would be able to accommodate the number of students and parents 
expected for such an event; the need to store supplies on-site for use during such an 
event; the complex’s central location; and consistency in training/preparation.  

 General Manager Doug Menke provided a brief overview regarding how BSD’s needs 
would supersede THPRD’s needs or programming during such an event, and 
commented that BSD has been very appreciative of THPRD’s cooperation on this topic.   

 
Heidi referenced the designated THPRD priority time for swim lessons on Tuesdays and 
Thursdays and asked what the rest of the week looks like for BSD use.  
 Aisha replied that BSD has priority time on Mondays and Wednesdays, noting that 

Friday afternoon/evenings are not a popular time for such activities. She described the 
evaluation done that determined THPRD was losing 50% in potential revenue compared 
to the rent paid by BSD for pool time, which resulted in the negotiated access for 
THPRD on Tuesdays and Thursdays.  

 General Manager Doug Menke commented on the number of pools available throughout 
THPRD, noting that similarly-sized school districts in nearby areas only have access to 
one pool for the entire district; regardless, there will always be public pressure for 
additional pool time.   

 
Tya Ping inquired about the typical hours for THPRD afterschool programs.  
 Aisha replied that these programs typically run from 3-6 pm Monday through Friday and 

all day on grading/no-school days.  
 
Tya asked for additional information regarding the new afterschool program at the Athletic 
Center not yet being filled to capacity.  
 Aisha attributed this to it being a new option that parents are still learning about, noting 

that the current registration rate of 22 out of 30 spots filled is a success for a first-year 
program.  

 
Ashley Hartmeier-Prigg referenced the THPRD/BSD cost matrix and asked whether a target 
threshold has been identified that would result in additional negotiation between the two 
agencies in order to bring the costs/receivables back into balance.  
 Aisha replied that currently there is an approximate $100,000 difference and neither 

agency felt the need to bring that number closer to zero. There were some 
acknowledged gaps in the first year’s data and this past fiscal year’s tracking has 
included a focus on identifying things that may have been missing from the first 
calculation. She commented that it will be interesting to see what the next cost 
evaluation reflects and whether such a conversation will be necessary.  

 General Manager Doug Menke commented that the $100,000 variation represents less 
than 10% of the total balance sheet between the two agencies.  

 
President Monteblanco stated that she appreciates all of the staff time and dedication that has 
gone into this process, noting that the THPRD board represents five members who are very 
enthusiastic about THPRD’s partnership with BSD and who desire additional partnership in 
afterschool programming. She commented that the future is bright for this partnership, as are 
the resulting benefits for the community.   
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B. Technology Update 
Clint Bollinger, Information Services (IS) Manager, provided a detailed overview of THPRD’s 
information technology via a PowerPoint presentation, a copy of which was entered into the 
record, and which included the following information:  

 Current Staffing 
 Large Projects Over the Past 18 Months 

o Includes network, wireless, and telephony systems replacements 
 Areas of Daily Responsibility  

o Includes maintaining physical components of technology systems across 19 
district locations 

o Data security via firewall structures 
o Payment card industry (PCI) compliance 

 In-house Built Systems 
o Daily ops 
o Patron registration portal 

 Large Projects Planned Over the Next 24 to 36 Months 
o Includes the enterprise resource planning (ERP) system implementation 

Clint offered to answer any questions the board may have.  
 
Keith Hobson, Director of Business & Facilities, noted that the intent is to review the options and 
select a long-term solution to the district’s registration system in the next two years, but in the 
meantime, the district should not invest new resources into making significant changes to that 
system. At this time, the main goal is to keep the current system operational and functional. 
Also, in the short-term, the district needs to prioritize its resources in the IS and Finance areas 
to the ERP system implementation. Keith provided background information regarding the 
district’s exploration into other options that might be available for daily ops and the registration 
system about five years ago, which determined that there were no products on the market at 
that time that were significantly better than the existing systems. At the same time, critical 
setbacks were occurring involving the district’s financial software system, so replacement of that 
system was prioritized as the most critical need to address. This could also provide an 
opportunity for the district to develop its own daily ops and registration system that would 
interface with the new ERP system. Keith noted that although it may be some time before the 
district can begin working on a new registration system, in the meantime district staff is 
evaluating changes that can be made to current business processes or other patron support 
activities that could help patrons navigate the district’s registration process, with a focus on 
streamlining processes and changes that will have ongoing value regardless of what the future 
registration system looks like. 
 
Ashley Hartmeier-Prigg inquired about the sensitive information modifications that have taken 
place over the last 18 months. 
 Clint described the various steps the district has taken in order to ensure that sensitive 

information is as secure as possible.  
 
Tya Ping inquired about the financial aid program updates that have taken place over the last 18 
months.  
 Clint replied that when the district recently approved changes to the district’s financial aid 

program in terms of how funds are allocated and accumulated, changes to the district’s 
software were needed.  

 
Ashley asked how the IS Department’s work gets prioritized, noting that they have a huge 
amount of work for such a small team.   
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 Clint replied that the department’s work is prioritized through a roadmap developed by 
the district’s management and leadership staff that lays the groundwork for what work 
needs to be done district-wide over the next 6, 18, 24 and 36 months.  

Ashley commented that she is not a fan of the PMBOK project management process and asked 
if there are opportunities in the department’s projects for which an Agile method could be 
applied in order to be able to start chipping away at pieces of projects rather than waiting for full 
implementation.  
 Clint described how the department is essentially building a backlog and completing 

small, incremental updates, which is akin to the Agile methodology, but still falls under 
PMBOK.  

Ashley commented that she would be interested in seeing the department’s expected level of 
effort in terms of what the huge body of work coming up actually looks like so that the district 
can be realistic in terms of what is possible for such a small team and what the upcoming work 
load looks like in terms of hours needed. She noted everything described this evening seems 
like large bodies of work and she is conscientious of establishing realistic expectations for staff.  
 Clint replied that this information could be compiled and provided. He described how, 

where possible, some items and projects are transferred to third-party contractors or off-
the-shelf products are purchased, which helps the district maintain a lean IS department 
without a huge amount of overhead costs.  

 
Heidi Edwards recognized the amount of work done by the IS Department and thanked Clint for 
the thorough presentation, especially for the background information of what has already been 
done or explored and how all of the various pieces fit together. She noted that the idea of 
waiting for technology improvements can be frustrating, but understanding the reasons behind 
the wait and knowing that current actions are in process leading toward that end goal is 
reassuring.  
 
Tya commented that while she understands that some time is needed before improvements are 
made to the district’s registration system, the district also needs to keep in mind that the 
registration system is at the forefront of how the district interacts with its community. Based on 
her experiences in using it every term for the past six years, as well as feedback she has 
received from others, she has some suggestions that might be small enough in scope to help 
improve the user experience within the current system without too much staff effort. She 
referenced registration timing and certain information or wording that’s shared through the 
registration process that is confusing for some, presents barriers and reduces equitability. She 
stated that registration is a focus point of her service on the board and that she would 
appreciate being able to provide such feedback and suggestions for changes that hopefully will 
result in improvements in the short-term.     
 Clint explained that content changes are easily accommodated, such as how class 

descriptions are written or terminology that needs to be changed.  
 Keith offered to coordinate a meeting between the appropriate district staff and Tya.  

 
Ashley described the board’s commitment to diversity, equity, inclusion and access (DEIA) 
made at their August meeting, including a commitment to look at everything the district does 
through an equity lens. She encouraged staff to be mindful of this when it comes time to begin 
gathering requirements for a new registration system as it will be an aspect that the board will 
be interested in hearing about. 
 
President Monteblanco expressed agreement with Ashley’s comment, noting that the district’s 
registration process is one of the top five issues the board members hear about from the 
community. She acknowledged that based on her conversations with other agencies at the 
National Recreation & Park Association conference last year, registration systems seem to be a 
challenge industrywide and that there is not any one option available that will please everyone. 
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She agreed with the assessment that it does not make sense to make substantial changes to 
the current registration system at this time, but also agrees with some of Tya’s suggestions 
about changes to content that could help improve the user experience and address barriers. As 
an example, Felicita described the barrier that exists when online registration opens at 8 am but 
the libraries do not open until 10 am. She noted that district staff can expect to be asked some 
tough questions in relation to the registration process and DEIA because DEIA is a core value of 
this board.  
 
Agenda Item #2 – Executive Session (A) Legal (B) Land 
President Monteblanco called executive session to order for the following purposes: 

 To consult with counsel concerning the legal rights and duties of a public body with 
regard to current litigation or litigation likely to be filed, and 

 To conduct deliberations with persons designated by the governing body to negotiate 
real property transactions. 

 

The Executive Session is held under authority of ORS 192.660(2) (e) & (h).  
 

President Monteblanco noted that the news media and designated staff may attend executive 
session. Representatives of the news media were directed not to disclose information discussed 
during executive session. No final action or final decision may be made in executive session. At 
the end of executive session, the board welcomed the audience into the room. 
 
Agenda Item #3 – Call Regular Meeting to Order 
A Regular Meeting of the Tualatin Hills Park & Recreation District Board of Directors was called 
to order by President Felicita Monteblanco on Tuesday, September 10, 2019, at 7 pm.  
 
Agenda Item #4 – Action Resulting from Executive Session 
There was no action resulting from Executive Session. 
 
Agenda Item #5 – Proclamation: National Hispanic Heritage Month 
The THPRD board members and Lulu Ballesteros, Cultural Inclusion Specialist, read into the 
record a proclamation that the Tualatin Hills Park & Recreation District declares the month of 
September 2019 as National Hispanic Heritage Month. 
 
Agenda Item #6 – Audience Time 
There was no testimony during Audience Time.  
 
Agenda Item #7 – Board Time 
Heidi Edwards provided the following updates and comments during board time:  

 The Nature & Trails Advisory Committee recently had a field trip to THPRD parks and 
trails led by district staff.  

 The Tualatin Hills Park Foundation (THPF) has hired an executive director who began 
her duties last week. The Standard has donated office space to house the position. In 
addition, THPF is launching its Corporate Sponsorship Task Force and also held its 
annual meeting in mid-August, which approximately 30 people attended.  

 Attended the Westside Trail Segment #18 grand opening event, noting that she is 
impressed by the district’s many partnerships on this project. 

 Participated in the Beaverton Celebration Parade representing THPRD with fellow board 
members.  

 
Tya Ping provided the following updates and comments during board time:  

 The Programs & Events Advisory Committee will be conducting a public survey in order 
to gain feedback about ways to improve the district’s registration system and process. In 
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addition, the committee has been working on creating welcome signage for the facilities 
and new neighbor packets for people who have recently moved into the area. 

 
Wendy Kroger provided the following updates and comments during board time:  

 Attended the Westside Trail Segment #18 grand opening event, noting that it is always 
fun to celebrate and acknowledge the hard work that goes into completing such projects.  

 Provided a brief overview of the many summer events that she and others attended over 
the summer, including Fiesta en el Parque, which featured a pop-up dog run, and the 
Beaverton Celebration Parade.   

 The Parks & Facilities Advisory Committee is meeting tomorrow evening.  
 She noted that the district’s advisory committees no longer present annually to the board 

and she would like to see that reconsidered. The chairs could present on their 
committee’s current activities, concerns and/or recommendations. She believes this 
could help better connect the committees to the fact that they are advisory to the board, 
as well as help with personal development for the members.  
 President Monteblanco commented that it is a concept worth exploring. She likes 

the idea of engaging with the committees more, but is also cautious regarding 
giving district staff any more work to do at this time.  

 Tya suggested that each committee be asked for their feedback regarding this 
suggestion and whether they would welcome it as a priority among their other 
work items. She noted that the board is already being kept informed of each 
committee’s activities via the assigned board liaison.  

 President Monteblanco suggested that each board liaison check with their 
assigned committees to gauge the interest in this suggestion.   

 
Ashley Hartmeier-Prigg provided the following updates and comments during board time: 

 Thanked district staff for their assistance during the Beaverton Celebration Parade. 
 Attended both pop-up dog runs and strongly supports both locations moving forward. 

She described the positive feedback she has received regarding the concept of pop-up 
dog runs, including a request for one at Garden Home.  

 Described participating at the district’s visioning table at a few events and complimented 
the district’s volunteers and staff spearheading that effort. She is looking forward to the 
next board update on this topic.  

 The Audit Committee met last night to discuss the annual audit that will be conducted in 
late October. The audit report is expected to be released in late November and will then 
be presented to the board at the December regular meeting.  

 
President Monteblanco provided the following updates and comments during board time:  

 Referenced her service on Metro’s Local Investment Team (LIT) for the 2020 
transportation bond measure currently under consideration, noting that there will be an 
opportunity for feedback and comment on the current proposal on September 18. She 
provided an update regarding the current discussions taking place on the LIT, including 
identification of priorities and three transportation corridors within Washington County 
that will be of focus: Tualatin Valley Highway, Barnes and Burnside Roads, and 185th 
Avenue. She noted that the Tualatin Valley Highway corridor will be a big priority for the 
LIT as it presents a lot of opportunities for improvement and, in relation to THPRD, there 
could be opportunities around trails and air quality improvement.  

 Attended the pop-up dog swim at Raleigh Swim Center, noting that it was a popular 
event with a lot of positive feedback. 

 Expressed agreement with Ashley’s comment regarding the volunteers for the district’s 
visioning effort, noting that they are amazing at communicating with the public.  
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 Only has 11 parks left in her quest to visit every THPRD park. She described a recent 
conversation she had with someone about the benefits of providing even small park sites 
as opportunities for community connections.  

 
Agenda Item #8 – Consent Agenda 
Ashley Hartmeier-Prigg moved that the board of directors approve consent agenda items 
(A) Minutes of August 13, 2019 Regular Board Meeting, (B) Monthly Bills, and (C) Monthly 
Financial Statement. Wendy Kroger seconded the motion. Roll call proceeded as follows:   
Ashley Hartmeier-Prigg Yes 
Wendy Kroger  Yes 
Tya Ping   Yes  
Heidi Edwards  Yes 
Felicita Monteblanco Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #9 – Unfinished Business  
A. General Manager’s Report  
General Manager Doug Menke provided an overview of his General Manager’s Report included 
within the board of directors’ information packet, including the following: 

 Volunteer Services Program Update 
o Melissa Marcum, Volunteer Services Specialist, provided an overview of the 

district’s Volunteer Services Program via a PowerPoint presentation, a copy of 
which was entered into the record. In addition, she introduced Charles Mackin, a 
volunteer with the district working toward his Eagle Scout rank through a 
volunteer project with THPRD. He will be building produce boxes for two of the 
district’s community gardens used to store excess produce grown that is then 
picked up by the non-profit organization Waste Not Food Taxi.  

Doug offered to answer any questions the board may have.  
 
President Monteblanco complimented Melissa and the district on the Volunteer Services 
Program, noting that these volunteers are the district’s champions who want to engage and are 
an amazing resource for the district. She encouraged the district to be mindful of this when 
desiring change in the community and needing a voice that is not appropriate for district staff to 
fulfill. Volunteers represent a great resource that the district should be intentional about 
accessing and leveraging that voice. In addition, she is thankful for the consideration being 
given to volunteer appreciation needs, noting that it is not hard to make someone feel 
appreciated, but it is also easy to make someone feel overlooked. She asked if the Maintenance 
Operations Department has the support and training needed to work with volunteers.  
 Melissa replied that this is a current focus area, noting that additional training and 

support is in process for the Maintenance Operations Department. 
 
Wendy Kroger referenced her volunteerism with the district in collecting scientific data, such as 
through amphibian surveys. She noted that her fellow volunteers often ask whether the data 
they are collecting is shared with other agencies or organizations.  
 Melissa confirmed that the information is shared with other similar agencies, such as 

Clean Water Services, Metro, The Wetlands Conservancy, and Oregon Department of 
Fish and Wildlife. She commented that they will try to do a better job of informing the 
volunteers of how the information they are collecting is used and shared.  

 
Heidi Edwards offered the board’s services if assistance is needed in the area of volunteer 
appreciation. The district is fortunate to have a dedicated and strong volunteer base and 
recognizing those efforts is often overlooked, for which the board would be happy to assist.  
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Tya Ping expressed support for the produce boxes and donation of excess produce and asked if 
there has been any consideration given to letting households also drop off excess produce and 
other food items, such as canned goods, at those locations. She acknowledged area foodbanks, 
but noted that it may be beneficial from a convenience standpoint for park users to be able to 
easily drop off food items while also visiting their local park.  
 
The board members asked Charles more about his project, including associated costs and 
installation schedule.  
 
Agenda Item #10 – New Business 
A. Resolution Amending District Compiled Policies Chapter 3 – Board Policies  
General Manager Doug Menke introduced Aisha Panas, Director of Park & Recreation Services, 
to provide an overview regarding proposed amendments to District Compiled Policies (DCP) 
Chapter 3 (Board Policies) regarding background checks for volunteers.  
 
Aisha provided a detailed overview of the memo included within the board of directors’ 
information packet, noting that the board had previously discussed interest in making 
amendments to DCP Chapter 3 related to the requirements for background checks for board-
appointed committee members. Currently, DCP Chapter 3 requires that a person pass a 
background check consistent with established district operational policies prior to their 
appointment on a district committee. Aisha also provided an overview of a draft Volunteer 
Background Checks operational procedure, a copy of which was entered into the record, 
containing detailed information regarding the process district staff would follow when processing 
volunteer background checks, including a tiered chart reflecting the types of volunteer positions 
that would be subject to background checks. The proposed policy amendments would allow 
applicants for district committees to be appointed by the board without a background check; 
however, manager discretion may be used to require background checks in some cases. Aisha 
concluded her presentation by noting that board approval is being requested this evening of a 
resolution amending DCP Chapter 3 to reflect the proposed edits as described and offered to 
answer any questions the board may have. 
 
President Monteblanco provided additional background information regarding past discussion 
on this matter, noting that previously a Social Security Number (SSN) was required on all 
volunteer applications, regardless of the scope of activity, which presented a barrier to 
community volunteerism. She stated that of course volunteers who have contact with vulnerable 
populations, such as children, or access to district resources, would still undergo a background 
check, but that there are other ways to conduct this without a SSN, too. She supports the 
proposed changes, noting that they are reflective of the board’s values and racial equity.  
 
Wendy Kroger commented that while she is supportive of the proposed changes, she has 
concerns regarding burdening the manager with the decision of whether to conduct a 
background check and the consistency of how that is applied through different staff members. 
Additionally, she inquired whether the proposed amendments help clarify what level of 
background checks would be conducted, such as with or without SSN.  
 General Manager Doug Menke provided an overview of the district’s work with different 

background check companies, noting that ultimately a SSN is necessary to receive the 
most in-depth information on an applicant, especially in order to gain access to 
information in states other than Oregon. Some information can be provided without 
access to a SSN, but the district will need to be deliberate in determining which 
volunteer positions necessitate as comprehensive background check as possible, which 
will require a SSN.   
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Wendy expressed her desire that the board and district be protected when appointing 
individuals to committees.  
 Doug agreed, noting that the handout provided detailing Tier I and Tier II volunteer 

positions helps clarify that. The volunteer positions with asterisks, such as the district’s 
audit committee, budget committee, and specific task forces, would be brought back to 
the board for additional discussion and direction.  

 
Ashley Hartmeier-Prigg commented that she supports the proposal as long as background 
checks are conducted based on type of volunteer position, not the individual person applying.  
 
Heidi Edwards expressed support for moving forward with the proposed amendments. She 
pondered whether there would be a way to partner with other agencies on this topic, noting that 
she has had background checks completed in relation to her volunteer services for both the 
Beaverton School District and THPRD.  
 
Heidi Edwards moved that the board of directors approve Resolution 2019-13 amending 
District Compiled Policies Chapter 3. Tya Ping seconded the motion. Roll call proceeded 
as follows:   
Ashley Hartmeier-Prigg Yes 
Wendy Kroger  Yes 
Tya Ping   Yes  
Heidi Edwards  Yes 
Felicita Monteblanco Yes 
The motion was UNANIMOUSLY APPROVED. 
 
B. Resolution Authorizing the Issuance and Sale of Full Faith and Credit Refunding 

Obligations 
General Manager Doug Menke introduced Keith Hobson, Director of Business & Facilities, to 
provide an overview of a request for board authorization of the issuance and sale of full faith 
and credit refunding obligations.  
 
Keith provided a detailed overview of the memo included within the board of directors’ 
information packet, noting that staff is requesting board approval of a resolution authorizing the 
issuance and sale of full faith and credit refunding obligations which would be used to: 

 Refund the currently outstanding obligations used to purchase and build-out the Fanno 
Creek Service Center, and  

 Refund the currently outstanding notes used to supplement the costs of renovating 
Cedar Hills Park.   

He noted that the resolution also authorizes the expenditures of proceeds from the sale of 
refunding obligations to be made during the current year without a supplemental budget.  
 
Keith explained that in 2010, in anticipation of issuing debt to acquire and redevelop the site that 
would eventually become the Fanno Creek Service Center, the district received an allocation of 
Recovery Zone Economic Development Bonds (RZEDBs). RZEDBs were a special component 
of the federal economic stimulus package and were taxable bonds on which the federal 
government paid a direct subsidy to the issuing agency in the amount of 45% of the interest cost 
of taxable obligations. In November 2010, the district issued debt consisting of a taxable issue in 
the amount of $995,000 to finance the portion of the facility that would be available for private 
rental, and taxable RZEDBs in the amount of $6,820,000 to finance the balance of the costs. 
RZEDBs were used in lieu of traditional tax-exempt financing because the net cost to the district 
(actual interest cost less the federal subsidy payment) was less than the interest cost on tax-
exempt financing. Subsequently, the federal sequestration that went into effect March 1, 2013, 
reduced RZEDB subsidy payments by 8.7%. The district’s bond underwriter recently informed 
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Recording Secretary, 
Lindsay Lambert 
 

Transcribed by, 
Jessica Collins 

the district that the current interest rate market may provide an opportunity to do an advance 
refunding on the remaining balance of the bonds using traditional tax-exempt financing.  
 
Keith noted that, additionally, in February 2019, the district issued full faith and credit notes in 
the amount of $4 million to supplement the funding for the bond fund project at Cedar Hills Park. 
Given the current favorable debt interest rates and that the district would be pursuing a potential 
issue already, the opportunity to refinance these obligations is being included. 
 
Keith concluded his presentation by noting that a financial analysis on the refundings was 
conducted and confirmed that it would result in a net savings to the district. The refunding would 
also facilitate an early call of the RZEDB bonds, thereby allowing the district to avoid any future 
risk of further reductions in the subsidy payments by the federal government. He noted that 
approval of the proposed resolution at this time would allow staff to move quickly to take 
advantage of market conditions, but does not lock the district into moving forward with the 
issuance, and offered to answer any questions the board may have.   
 
Ashley Hartmeier-Prigg asked if there is a dollar threshold for savings that, if not met, district 
staff would not move forward with the refundings.  
 Keith replied that old law required a 3.5% savings net of issuance costs in order to move 

forward with such a refinance; however, that restriction does not apply to this 
circumstance. He commented that if there is any amount of net savings, or even cost 
neutrality, the recommendation would be to move forward with the refundings in order to 
eliminate the risks of the variable rate cost increases associated with the 2019 issuance, 
as well as the risk of further reductions in the RZEDB subsidy payments associated with 
the 2010 issuances.  

 
Wendy Kroger moved that the board of directors approve Resolution No. 2019-14 
authorizing the issuance and negotiated sale of full faith and credit obligations to refund 
the district's outstanding full faith and credit obligations. Heidi Edwards seconded the 
motion. Roll call proceeded as follows:   
Ashley Hartmeier-Prigg Yes 
Wendy Kroger  Yes 
Tya Ping   Yes  
Heidi Edwards  Yes 
Felicita Monteblanco Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #11 – Adjourn  
There being no further business, the meeting was adjourned at 8 pm.  
 
 
  
      

Felicita Monteblanco, President          Tya Ping, Secretary 
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71828 8/6/2019 COMMUNITY NEWSPAPERS INC 2,519.48                    
308217 8/21/2019 NORTHWEST PUBLIC EMPLOYEES DIVERSITY CONFERENCE 1,000.00                    

Advertising 3,519.48$                  

71831 8/6/2019 THE HOME DEPOT PRO 984.00                       
Capital Outlay - ADA Projects 984.00$                     

ACH 8/7/2019 TREECOLOGY, INC. 3,940.00                    
ACH 8/21/2019 ASH CREEK FOREST MANAGEMENT, LLC 10,005.13                  

Capital Outlay - Bond - Natural Resources Projects 13,945.13$                

72516 8/7/2019 ROSE'S EQUIPMENT & SUPPLY, INC. 1,978.59                    
72563 8/7/2019 WASHINGTON COUNTY 3,500.00                    
ACH 8/14/2019 BRIAN C. JACKSON, ARCHITECT LLC 6,508.50                    
ACH 8/21/2019 GOODFELLOW BROS., INC. 195,393.91                

Capital Outlay - Bond - New/Redevelop Community Parks 207,381.00$              

ACH 8/14/2019 3J CONSULTING, INC 2,241.51                    
ACH 8/28/2019 STOTTS CONSTRUCTION COMPANY 100,370.74                

Capital Outlay - Bridges/Bdwlks-3 sites 102,612.25$              

71853 8/6/2019 JOHNSON CONTROLS FIRE PROTECTION, LP 1,544.60                    
Capital Outlay - Building Improvements 1,544.60$                  

71856 8/6/2019 HARRIS WORK SYSTEMS 3,199.82                    
71862 8/6/2019 WASHINGTON COUNTY 2,803.00                    
308091 8/7/2019 DENVOE CONSTRUCTION & DESIGN CO, INC. 1,590.00                    
308094 8/7/2019 GRIFFITH ROOFING COMPANY 1,181.00                    

ACH 8/14/2019 PETERSON STRUCTURAL ENGINEERS, INC. 8,255.40                    
73304 8/27/2019 DETEMPLE COMPANY, INC. 11,695.00                  

Capital Outlay - Building Replacements 28,724.22$                

71842 8/6/2019 KD KANOPY, INC. 4,241.50                    
Capital Outlay - Facility Challenge Grants 4,241.50$                  

72165 8/7/2019 CDW GOVERNMENT INC 1,510.64                    
Capital Outlay - Information Technology Improvement 1,510.64$                  

72276 8/7/2019 ROSE'S EQUIPMENT & SUPPLY, INC. 1,978.58                    
ACH 8/21/2019 GOODFELLOW BROS., INC. 29,151.65                  

308247 8/28/2019 FOREVERLAWN SOUTHWEST, LLC 57,252.10                  
Capital Outlay - Park & Trail Improvements 88,382.33$                

73305 8/27/2019 NORTHWEST TREE SPECIALISTS 3,300.00                    
308244 8/28/2019 EASTSIDE PAVING, INC. 19,768.00                  

Capital Outlay - Park & Trail Replacements 23,068.00$                

73295 8/27/2019 TECHNOLOGY INTEGRATION GROUP (TIG) 13,414.32                  
Capital Outlay - Phone Replacement 13,414.32$                

jcollins
Text Box
[7C]
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72563 8/7/2019 WASHINGTON COUNTY 281.00                       
308175 8/14/2019 WH PACIFIC, INC. 12,270.26                  

ACH 8/14/2019 3 KINGS ENVIRONMENTAL 59,339.89                  
ACH 8/14/2019 LYDA EXCAVATING, INC. 136,087.50                

308228 8/21/2019 WASHINGTON COUNTY 2,357.12                    
ACH 8/21/2019 GOODFELLOW BROS., INC. (11,227.28)                 

308239 8/26/2019 FIDELITY NATIONAL TITLE COMPANY OF OREGON 8,208.00                    
308243 8/28/2019 BUELL RECREATION LLC 72,803.00                  
308246 8/28/2019 ENVIRONMENTAL SCIENCE ASSOCIATES 20,205.28                  
308268 8/28/2019 WESTERN WOOD STRUCTURES, INC. 320,400.00                
308269 8/28/2019 WH PACIFIC, INC. 5,532.70                    

Capital Outlay - SDC - Park Development/Improvement 626,257.47$              

72194 8/7/2019 ORPA 10,830.00                  
308180 8/14/2019 BRUNER STRATEGIES, LLC 6,114.26                    

Conferences 16,944.26$                

308266 8/28/2019 SUMMIT LAND SURVEYORS, LLC 2,000.00                    
ACH 8/30/2019 SCOTT EDWARDS ARCHITECTURE, LLP 4,325.69                    

Due Diligence 6,325.69$                  

72693 8/7/2019 VISION ACTION NETWORK 2,000.00                    
ACH 8/28/2019 WESTSIDE TRANSPORTATION ALLIANCE 1,000.00                    

Dues & Memberships 3,000.00$                  

308125 8/7/2019 PORTLAND GENERAL ELECTRIC 4,812.61                    
308161 8/14/2019 PORTLAND GENERAL ELECTRIC 1,345.40                    
308220 8/21/2019 PORTLAND GENERAL ELECTRIC 23,285.43                  

ACH 8/21/2019 PGE (CLEAN WIND) 1,867.08                    
308262 8/28/2019 PORTLAND GENERAL ELECTRIC 17,289.88                  

Electricity 48,600.40$                

308067 8/1/2019 Kaiser Foundation Health Plan 303,839.56                
308068 8/1/2019 Moda Health Plan, Inc. 30,500.87                  
308077 8/2/2019 UNUM Life Insurance-LTC 2,062.00                    
308088 8/5/2019 Standard Insurance Co. 13,930.09                  
308197 8/21/2019 Standard Insurance Company 337,268.58                
308279 8/30/2019 UNUM Life Insurance-LTC 2,085.40                    
308290 8/30/2019 Kaiser Foundation Health Plan 312,568.95                
308291 8/30/2019 Moda Health Plan, Inc. 29,148.81                  

Employee Benefits 1,031,404.26$           

308073 8/2/2019 PACIFICSOURCE ADMINISTRATORS, INC. 12,080.71                  
308074 8/2/2019 Standard Insurance Company 37,279.42                  

ACH 8/2/2019 Massachusetts Mutual Life Insurance Company 14,992.81                  
ACH 8/2/2019 Oregon Department of Justice 1,216.25                    

308087 8/5/2019 PACIFICSOURCE ADMINISTRATORS, INC. 3,635.73                    
ACH 8/7/2019 THPRD - EMPLOYEE ASSOCIATION 9,415.40                    

308193 8/16/2019 PACIFICSOURCE ADMINISTRATORS, INC. 6,709.13                    
ACH 8/16/2019 Massachusetts Mutual Life Insurance Company 14,543.45                  
ACH 8/16/2019 Oregon Department of Justice 1,238.37                    

308196 8/21/2019 PACIFICSOURCE ADMINISTRATORS, INC. 3,872.06                    
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308198 8/21/2019 Standard Insurance Company 35,779.45                  
308276 8/30/2019 Standard Insurance Company 33,661.05                  

ACH 8/30/2019 Massachusetts Mutual Life Insurance Company 14,620.86                  
ACH 8/30/2019 Oregon Department of Justice 1,224.83                    

Employee Deductions 190,269.52$              

308205 8/21/2019 WASHINGTON FEDERAL, N.A. 19,044.69                  
FF&C Series 2013 Debt Payment 19,044.69$                

71807 8/6/2019 NW NATURAL 1,158.03                    
308119 8/7/2019 NW NATURAL 2,125.10                    
308218 8/21/2019 NW NATURAL 4,786.11                    
308259 8/28/2019 NW NATURAL 7,204.34                    

Heat 15,273.58$                

ACH 8/7/2019 PORTLAND ENERGY BASKETBALL LLC 3,819.00                    
ACH 8/14/2019 PORTLAND ENERGY BASKETBALL LLC 2,166.00                    

Instructional Services 5,985.00$                  

308179 8/14/2019 BROWN & BROWN NORTHWEST 9,627.00                    
Insurance 9,627.00$                  

71800 8/6/2019 GUARANTEED PEST CONTROL SERVICE CO INC 1,996.00                    
71804 8/6/2019 WASTE MANAGEMENT OF OREGON 1,975.00                    
71855 8/6/2019 UNITED SITE SERVICES 10,275.46                  
71863 8/6/2019 CANTEL SWEEPING 1,315.00                    
72156 8/7/2019 STARK STREET LAWN & GARDEN WEST 1,016.37                    
72167 8/7/2019 GUARANTEED PEST CONTROL SERVICE CO INC 450.00                       
308165 8/14/2019 REXIUS FOREST BY-PRODUCTS, INC 12,690.00                  

ACH 8/14/2019 PACIFIC SPORTS TURF INC 3,749.00                    
ACH 8/14/2019 TMG SERVICES 2,213.50                    

Maintenance Services 35,680.33$                

71806 8/6/2019 STAPLES BUSINESS ADVANTAGE 7,171.26                    
71831 8/6/2019 THE HOME DEPOT PRO 1,333.95                    
71832 8/6/2019 EWING IRRIGATION PRODUCTS INC 1,196.96                    
71843 8/6/2019 AIR GAS NORPAC INC 1,455.30                    
71865 8/6/2019 TARGET SPECIALTY PRODUCTS 3,503.25                    
72488 8/7/2019 EWING IRRIGATION PRODUCTS INC 8,713.46                    
72489 8/7/2019 WILBUR-ELLIS COMPANY 2,283.61                    
72724 8/7/2019 STEP FORWARD ACTIVITIES, INC. 18,500.18                  
72935 8/7/2019 AIR GAS NORPAC INC 5,386.89                    
73028 8/7/2019 POOL & SPA HOUSE INC 1,494.10                    
308129 8/7/2019 TARGET SPECIALTY PRODUCTS 1,095.60                    
308165 8/14/2019 REXIUS FOREST BY-PRODUCTS, INC 1,350.00                    
308173 8/14/2019 UNIVAR USA INC 2,419.40                    

ACH 8/14/2019 WALTER E NELSON COMPANY 5,922.77                    
ACH 8/21/2019 WALTER E NELSON COMPANY 4,714.17                    

73294 8/27/2019 STAPLES BUSINESS ADVANTAGE 1,392.72                    
73301 8/27/2019 NORTHWEST PLAYGROUND EQUIPMENT, INC. 4,330.00                    
73308 8/27/2019 TARGET SPECIALTY PRODUCTS 4,866.00                    

Maintenance Supplies 77,129.62$                
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308176 8/14/2019 ALOHA YOUTH FOOTBALL 2,045.00                    
Miscellaneous Other Services 2,045.00$                  

71798 8/6/2019 AT&T MOBILITY 172.92                       
71805 8/6/2019 RICOH USA, INC. 3,644.14                    
71808 8/6/2019 RICOH USA, INC. 214.63                       
71893 8/7/2019 STAPLES BUSINESS ADVANTAGE 75.27                         
71927 8/7/2019 4IMPRINT, INC. 404.31                       
72165 8/7/2019 CDW GOVERNMENT INC 211.87                       

Office Supplies 4,723.14$                  

ACH 8/12/2019 LITHTEX, INC 19,741.94                  
308226 8/21/2019 US POSTAL SERVICE CMRS-PB 3,000.00                    

Postage 22,741.94$                

ACH 8/12/2019 LITHTEX, INC 6,749.00                    
Printing & Publication 6,749.00$                  

308087 8/5/2019 PACIFICSOURCE ADMINISTRATORS, INC. (92.00)                        
308113 8/7/2019 MERSEREAU SHANNON, LLP 4,500.00                    
308152 8/14/2019 MARK SHERMAN CONSULTING LLC 2,232.00                    

ACH 8/14/2019 MILLER NASH GRAHAM & DUNN LLP 16,032.50                  
308196 8/21/2019 PACIFICSOURCE ADMINISTRATORS, INC. 25.00                         
73296 8/27/2019 TECHNOLOGY INTEGRATION GROUP (TIG) 5,085.68                    

Professional Services 27,783.18$                

71797 8/6/2019 COMCAST CABLE 31.65                         
71805 8/6/2019 RICOH USA, INC. 339.50                       
71820 8/6/2019 SPLAT ACTION, LLC 1,578.00                    
71840 8/6/2019 HYDER GRAPHICS 2,358.05                    
71844 8/6/2019 CRIMINAL INFORMATION SERVICES, INC. 305.50                       
71845 8/6/2019 GRAPHIC INFORMATION SYSTEMS, INC. 1,251.00                    
71847 8/6/2019 PLAY-WELL TEKNOLOGIES 3,840.00                    
71859 8/6/2019 HYDER GRAPHICS 11,436.00                  
71860 8/6/2019 KORE GROUP 6,034.75                    
71912 8/7/2019 EVERGREEN AVIATION MUSEUM 1,056.00                    
71927 8/7/2019 4IMPRINT, INC. 3,347.97                    
71948 8/7/2019 IFLY 1,842.95                    
72165 8/7/2019 CDW GOVERNMENT INC 200.46                       
72172 8/7/2019 HILLSBORO, CITY OF 1,080.00                    
72194 8/7/2019 ORPA 1,615.00                    
72226 8/7/2019 BULLWINKLES FAMILY FUN CENTER 3,500.00                    
72743 8/7/2019 MOUNT HOOD SKIBOWL 1,125.00                    
72816 8/7/2019 FUN EXPRESS, LLC 1,303.20                    
73011 8/7/2019 COUNSILMAN/HUNSAKER & ASSOCIATES, INC. 1,525.50                    
308126 8/7/2019 RIVER DRIFTERS WHITEWATER, INC. 1,215.00                    
308131 8/7/2019 TRANSCOLD DISTRIBUTION USA 1,013.85                    
308199 8/21/2019 BEAVERTON SCHOOL DISTRICT #48 9,562.95                    
308219 8/21/2019 PILCHER HEALTH AND BODYWORKS 2,714.25                    
73299 8/27/2019 BSN SPORTS 1,941.00                    
73302 8/27/2019 AMERICAN RED CROSS HEALTH & SAFETY SERVICES 532.00                       
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308242 8/28/2019 BEAVERTON SCHOOL DISTRICT #48 4,799.70                    
308260 8/28/2019 PILCHER HEALTH AND BODYWORKS 4,042.50                    
308263 8/28/2019 RIVER DRIFTERS WHITEWATER, INC. 2,392.00                    
308265 8/28/2019 STARPLEX CORPORATION 2,278.55                    
308271 8/28/2019 WILLAMETTE JETBOAT EXCURSIONS 1,054.00                    

Program Supplies 75,316.33$                

71804 8/6/2019 WASTE MANAGEMENT OF OREGON 5,878.24                    
Refuse Services 5,878.24$                  

71805 8/6/2019 RICOH USA, INC. 397.60                       
71808 8/6/2019 RICOH USA, INC. 2,962.21                    
308092 8/7/2019 ENTERPRISE RENT-A-CAR 1,710.07                    
308177 8/14/2019 BEAVERTON SCHOOL DISTRICT #48 3,251.25                    

ACH 8/14/2019 WESTERN BUS SALES INC 1,750.00                    
Rental Equipment 10,071.13$                

71856 8/6/2019 HARRIS WORK SYSTEMS 207.42                       
308168 8/14/2019 SOUTHERN ALUMINUM MANUFACTURING, INC. 1,177.00                    

Small Furniture & Equipment 1,384.42$                  

71797 8/6/2019 COMCAST CABLE 14.80                         
71816 8/6/2019 AVERTIUM, LLC 2,000.00                    
71844 8/6/2019 CRIMINAL INFORMATION SERVICES, INC. 2,094.00                    
71846 8/6/2019 GOVERNMENT FINANCE OFFICERS ASSOCIATION 2,700.00                    
71864 8/6/2019 AVERTIUM, LLC 2,000.00                    
72165 8/7/2019 CDW GOVERNMENT INC 66.82                         
72204 8/7/2019 ACCELA, INC. #774375 31,957.00                  
72704 8/7/2019 SOUND SECURITY, INC. 12,445.68                  
72977 8/7/2019 PORTLAND PARTY WORKS, INC. 2,435.22                    
308095 8/7/2019 GRUNOW, KYLIE 1,500.00                    
308114 8/7/2019 METRO MOUNTAIN CLIMBING 1,425.00                    

ACH 8/7/2019 CDW GOVERNMENT INC 15,218.79                  
308150 8/14/2019 MANDOS MUNDO ENTERTAINMENT, LLC 3,800.00                    

ACH 8/14/2019 SMITH DAWSON & ANDREWS 3,000.00                    
308204 8/21/2019 JLA PUBLIC INVOLVEMENT 2,547.28                    
308245 8/28/2019 ELEVATE TECHNOLOGY GROUP 2,925.00                    

Technical Services 86,129.59$                

73139 8/7/2019 IPMA - HR OREGON CHAPTER 1,998.00                    
73302 8/27/2019 AMERICAN RED CROSS HEALTH & SAFETY SERVICES 772.00                       
ACH 8/28/2019 TSAICOMMS, LLC 3,000.00                    

Technical Training 5,770.00$                  

71797 8/6/2019 COMCAST CABLE 106,100.91                
71798 8/6/2019 AT&T MOBILITY 9,468.81                    
72096 8/7/2019 SPATIAL NETWORKS, INC. 3,240.00                    
ACH 8/21/2019 ALLSTREAM BUSINESS US 5,213.87                    

124,023.59$              
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308132 8/7/2019 TUALATIN VALLEY WATER DISTRICT 7,641.82                    
308200 8/21/2019 CARSON OIL, INC. 4,169.76                    

Vehicle Gas & Oil 11,811.58$                

73194 8/27/2019 BEAVERTON, CITY OF 3,351.21                    
73196 8/27/2019 BEAVERTON, CITY OF 1,062.94                    
73198 8/27/2019 BEAVERTON, CITY OF 1,592.23                    
73199 8/27/2019 BEAVERTON, CITY OF 2,151.64                    
73204 8/27/2019 BEAVERTON, CITY OF 1,091.28                    
73213 8/27/2019 BEAVERTON, CITY OF 3,447.27                    
73216 8/27/2019 BEAVERTON, CITY OF 1,330.09                    
73218 8/27/2019 BEAVERTON, CITY OF 2,553.39                    
73225 8/27/2019 BEAVERTON, CITY OF 1,499.88                    
73232 8/27/2019 BEAVERTON, CITY OF 1,156.65                    
73234 8/27/2019 BEAVERTON, CITY OF 1,644.37                    
73235 8/27/2019 BEAVERTON, CITY OF 4,106.36                    
73236 8/27/2019 BEAVERTON, CITY OF 2,211.12                    
73237 8/27/2019 BEAVERTON, CITY OF 2,332.76                    
73238 8/27/2019 BEAVERTON, CITY OF 1,256.10                    
73243 8/27/2019 BEAVERTON, CITY OF 7,699.61                    
73244 8/27/2019 BEAVERTON, CITY OF 1,454.50                    
73248 8/27/2019 TUALATIN VALLEY WATER DISTRICT 2,512.76                    
73249 8/27/2019 TUALATIN VALLEY WATER DISTRICT 3,264.96                    
73250 8/27/2019 TUALATIN VALLEY WATER DISTRICT 8,459.22                    
73252 8/27/2019 TUALATIN VALLEY WATER DISTRICT 2,524.24                    
73253 8/27/2019 TUALATIN VALLEY WATER DISTRICT 9,571.71                    
73254 8/27/2019 TUALATIN VALLEY WATER DISTRICT 1,695.43                    
73255 8/27/2019 TUALATIN VALLEY WATER DISTRICT 4,331.40                    
73256 8/27/2019 TUALATIN VALLEY WATER DISTRICT 1,089.64                    
73257 8/27/2019 TUALATIN VALLEY WATER DISTRICT 1,170.81                    
73258 8/27/2019 TUALATIN VALLEY WATER DISTRICT 2,799.73                    
73259 8/27/2019 TUALATIN VALLEY WATER DISTRICT 1,340.90                    
73260 8/27/2019 TUALATIN VALLEY WATER DISTRICT 1,019.83                    
73263 8/27/2019 TUALATIN VALLEY WATER DISTRICT 4,883.51                    
73265 8/27/2019 TUALATIN VALLEY WATER DISTRICT 1,381.12                    
73266 8/27/2019 TUALATIN VALLEY WATER DISTRICT 3,314.68                    
73267 8/27/2019 TUALATIN VALLEY WATER DISTRICT 4,785.55                    
73268 8/27/2019 TUALATIN VALLEY WATER DISTRICT 10,738.48                  
73270 8/27/2019 TUALATIN VALLEY WATER DISTRICT 2,522.21                    
73271 8/27/2019 TUALATIN VALLEY WATER DISTRICT 2,130.09                    
73273 8/27/2019 TUALATIN VALLEY WATER DISTRICT 1,755.04                    
73276 8/27/2019 TUALATIN VALLEY WATER DISTRICT 2,378.23                    
73277 8/27/2019 TUALATIN VALLEY WATER DISTRICT 5,154.99                    
73278 8/27/2019 TUALATIN VALLEY WATER DISTRICT 2,418.08                    
73280 8/27/2019 TUALATIN VALLEY WATER DISTRICT 1,952.16                    
73282 8/27/2019 TUALATIN VALLEY WATER DISTRICT 15,662.89                  
73284 8/27/2019 TUALATIN VALLEY WATER DISTRICT 2,820.11                    
73285 8/27/2019 TUALATIN VALLEY WATER DISTRICT 2,406.94                    
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Check # Check  Date Vendor Name Check Amount
73286 8/27/2019 TUALATIN VALLEY WATER DISTRICT 1,511.33                    
73288 8/27/2019 TUALATIN VALLEY WATER DISTRICT 2,581.83                    
73289 8/27/2019 TUALATIN VALLEY WATER DISTRICT 1,530.33                    
73291 8/27/2019 WEST SLOPE WATER DISTRICT 1,150.81                    

Water & Sewer 150,800.41$              

Grand Total 3,110,096.84$           



Current Year to Year to % YTD Actual Full
Month Date Date to Budget Fiscal Year

Program Resources:
Aquatic Centers 203,014$          567,872$          839,206$          67.7% 3,819,780$       
Tennis Center 43,655              120,257            93,828 128.2% 1,208,172         
Recreation Centers & Programs 654,026            1,726,492         1,768,023 97.7% 6,127,000         
Sports Programs & Field Rentals 131,855            400,465            450,203 89.0% 1,911,530         
Nature & Trails 70,143              220,507            200,570 109.9% 524,924            

Total Program Resources 1,102,693         3,035,593         3,351,830         90.6% 13,591,406       

Other Resources:
Property Taxes -                   -                   -                   0.0% 33,447,201       
Interest Income 35,250              78,964              59,767 132.1% 590,000            
Facility Rentals/Sponsorships 31,561              62,760              58,159 107.9% 928,110            
Grants 3,500                3,500                534,624            0.7% 3,114,284         
Miscellaneous Income 33,023              63,756              68,322 93.3% 400,000            
Debt Proceeds -                   -                   0.0% 8,000,000         

Total Other Resources 103,334            208,980            720,872            29.0% 46,479,595       

Total Resources 1,206,027$       3,244,573$       4,072,702$       79.7% 60,071,001$     

Program Related Expenditures:
Parks & Recreation Administration 76,256              131,195            139,559 94.0% 814,125            
Aquatic Centers 522,907            984,745            1,020,172 96.5% 4,879,346         
Tennis Center 124,414            227,283            256,607 88.6% 1,481,953         
Recreation Centers 1,062,878         1,882,780         2,105,432 89.4% 9,009,218         
Community Programs 61,169              122,506            204,666 59.9% 763,673            
Athletic Center & Sports Programs 372,612            685,410            707,738 96.8% 2,997,369         
Nature & Trails 296,436            558,641            613,809 91.0% 3,055,937         

Total Program Related Expenditures 2,516,672         4,592,560         5,047,982         91.0% 23,001,621       

General Government Expenditures:
Board of Directors 18,350              20,116              19,680 102.2% 267,956            
Administration 225,697            443,568            540,712 82.0% 2,891,689         
Business & Facilities 1,569,202         3,111,657         3,922,172 79.3% 22,853,208       
Capital Outlay 47,894              229,150            646,111 35.5% 20,017,227       
Contingency/Capital Replacement Reserve -                   -                   -                   0.0% 7,368,000         

Total Other Expenditures: 1,861,143         3,804,491         5,128,675         74.2% 53,398,080       

Total Expenditures 4,377,815$       8,397,051$       10,176,657$     82.5% 76,399,701$     

Revenues over (under) Expenditures (3,171,788)$      (5,152,478)$      (6,103,955)$      84.4% (16,328,700)$    

Beginning Cash on Hand 14,735,150       16,328,700       90.2% 16,328,700       

Ending Cash on Hand 9,582,671$       10,224,745$     93.7% -$                 

Tualatin Hills Park & Recreation District

General Fund Financial Summary
August, 2019

ACTUAL BUDGET

jcollins
Text Box
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DATE: September 17, 2019 
TO: Doug Menke, General Manager 
FROM: Keith Hobson, Director of Business & Facilities 
 
RE: Westside Trail Bicycle and Pedestrian Bridge Over Highway 26 Design 

Contract 
 
Introduction 
Staff are requesting board of directors’ approval of the most qualified consultant team, based on 
proposals, for professional consulting services for the Westside Trail Bicycle and Pedestrian 
Bridge over Highway 26 design project (WST Bridge Design). Staff are also seeking 
authorization to negotiate and execute a contract with Jacobs Engineering Group, Inc., (Jacobs) 
in an amount not to exceed $615,000 and to transfer $15,000 of Undesignated Project system 
development charge (SDC) funds to the WST Bridge Design project.  
 
Background 
Highway 26 is one of the major barriers to bicycling and walking in Washington County. The 
WST Bridge is a key link in the 25-mile Westside Trail, and will allow bicyclists and walkers to 
reach destinations both in the project area and across the county on a safe and separated 
bicycle and pedestrian facility. The WST Bridge proposed location is to the west of the Murray 
Boulevard Interchange. The project includes the design of the bridge and the approaches and 
connections between NW Cornell Road to the north and SW Greenbrier Parkway to the south 
(Exhibit A). The WST Bridge will provide a key connection to important destinations, including 
employment, such as Columbia Sportswear and off-campus Nike buildings, two schools, 
housing, the Sunset Park and Swim Center, natural areas and open space and transit.   
 
THPRD has coordinated with the county for the planning and construction of WST Segment 14 
(SW Walker Road to Highway 26) in conjunction with scheduled improvements to SW Walker 
Road (SW Schendel Avenue to SW Murray Boulevard). Construction of the trail from SW 
Walker Road to the west end of the softball overflow park is anticipated to begin in 2021. The 
district and county are coordinating an alternatives study for the trail section connecting to NW 
Greenbrier Road. This work is driving the need to determine the approach and overcrossing, as 
this newly constructed segment will connect to the proposed WST Bridge crossing (Exhibit B). 
 
The scope of the project is to identify the type, size and location of the WST Bridge. The intent 
is to complete sufficient design (20 to 30% drawings) to estimate construction costs of the WST 
Bridge with enough confidence to pursue additional required funding for construction, either 
through grants or a potential regional transportation bond. The project budget is $600,000, 
including a $400,000 Regional Flexible Funds Allocation (RFFA) award to the district in fiscal 
year 2018/19 and $200,000 of SDCs (appropriated in the FY 2018/19 budget and carried over 
to the FY 2019/20 budget). In addition, the district is contributing an in-kind match of $120,000 
(staff time including project and consultant management, community engagement and land 
acquisition). At the August 7, 2018 meeting, the board approved an intergovernmental 
agreement with Metro for the $400,000 in RFFA for the Westside Trail Bridge design. 



Page 2 of 2 

The design of the bridge is listed as the System Development Charge-funded project “RFFA 
Active Transportation Project Readiness Match – Westside Trail, Highway 26 Overcrossing 
Design” in the FY 2019/20 adopted budget. The adopted budget for this project is $200,000. An 
additional $15,000, to cover a proposed additional task of travel data analysis, will need to be 
transferred from undesignated SDC project funds, which has an appropriation of $6,317,400 in 
the FY 2019/20 adopted budget. 
 
On June 26, 2019, staff publicly advertised a Request for Proposals (RFP) in the Daily Journal 
of Commerce (DJC) to solicit engineering firms for the Westside Trail Bridge Design. During the 
solicitation period, staff received 35 requests from professional consulting firms to review the 
RFP. On July 25, staff received three proposals from consultant teams led by David Evans and 
Associates, Inc., Jacobs and WH Pacific. Based on the review and evaluation of these three 
proposals, staff concluded all consultant teams met the qualifications required for this bridge 
design project. 
 
The review team for the proposals consisted of staff from the district’s Planning and Design and 
Development departments, as well as Washington County’s Bicycle and Pedestrian Coordinator, 
who is a civil engineer. Based on the team’s review of the proposals, the Jacobs proposal 
received the highest score, with the team agreeing that they are the most qualified team for this 
project. The Jacobs proposal reflects a great understanding of the project scope and the 
processes required to complete the bridge design. Their proposal is detailed and clear in 
identifying project approach and schedule and includes relevant tasks that staff believe will 
thoroughly support the project goals and objectives. Staff are working with the Jacobs 
consultant team to finalize the scope of work and budget for professional services for 20 to 30% 
design of the WST Bridge.  
 
Proposal Request 
Staff are requesting board of directors’ approval of Jacobs Engineering Group, Inc., as the most 
qualified consultant team, based on proposals, for professional consulting services for the 
Westside Trail Bicycle and Pedestrian Bridge over Highway 26 design project. Staff are also 
seeking authorization to negotiate and execute a contract with Jacobs in an amount not to 
exceed $615,000, and the transfer of $15,000 of Undesignated Project SDC funds to the WST 
Bridge Design project.  
 
Benefits of Proposal 
Authorization of the contract with Jacobs at this time will allow staff to proceed seamlessly with 
the project’s design phase and will support the district’s goal of pursuing federal, state or 
regional funding for the construction of the bridge. Design and permitting of the bridge is 
targeted for FY 2023/24. 
 
Potential Downside of Proposal 
There is no apparent downside to the proposal. 
 
Action Requested 
Board of directors: 

1. Approval of the Jacobs Engineering Group, Inc., consultant team for professional 
consulting services for the WST Bridge Design project;  

2. Authorization for the general manager or designee to negotiate and execute the 
professional services contract not to exceed $615,000; and  

3. Authorization to transfer $15,000 of Undesignated Project SDC funds to the WST Bridge 
Design project. 
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DATE:  September 30, 2019 
TO:  Board of Directors 
FROM: Doug Menke, General Manager 
 
RE: General Manager’s Report for October 8, 2019 
 
Human Resources Department Updates 
The THPRD HR Department is advancing work in the areas of the recruitment, selection and 
onboarding process for new staff, employee training and development, and district policies. 

 Recruitment, selection, and onboarding review is intended to support the district’s 
commitment to diversity, equity, inclusion, and access and to more effectively support new 
team members in their transition. 

 Training and development opportunities are planned for the full year and include areas 
identified in the DEIA report as interests for staff. Multiple opportunities will be provided for 
district supervisors, including front-line supervisors of part-time staff. 

 District policies have been updated including bilingual pay, employee separation, and pre-
employment background checks. Other policies in development include the recruitment 
and selection policy, the part-time compensation policy, and telecommuting policies. 

Christine Hoffmann, HR Manager, will be at your meeting to provide a short presentation. 
 
Free Rec Mobile Summer Camps Were a Success! 
This summer, the Rec Mobile program offered nine weeks of free summer camp throughout the 
district, serving 97 children. These camps were offered at no cost to patrons living in lower-
income housing developments, children experiencing homelessness, and THPRD financial aid 
recipients. Partnerships with organizations such as Home Plate and Family Promise helped 
THPRD deliver this unique programming.  
 
These camps offered the full camp experience, including swimming, field trips, arts and crafts, 
sports, science, and the building of friendships. In a few cases, we were unable to meet the 
complete demand for these camps, and we intend to look at creative ways to expand our capacity 
for these programs next summer. Sabrina Taylor Schmitt, Recreation Department Manager, and 
Emily Kent, Garden Home Recreation Center Supervisor, will attend your meeting to provide a 
recap of the Rec Mobile camps for 2019. 
 
Welcome Signs 
The Parks & Facilities Advisory Committee has been working on welcome signs for all district 
sites. Staff designed a concept and had the word welcome translated in the Top 20 languages 
spoken in the district. The goal is to roll out the signs at facilities starting in early November. Holly 
Thompson, Communications Director, will be at your meeting to unveil the sign design.  
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DATE:  September 18, 2019 
TO:  Doug Menke, General Manager 
FROM: Keith Hobson, Director of Business & Facilities 
 
RE: Feasibility of Phasing Park Development 
 
Introduction 
Staff are presenting an update on research conducted into the feasibility of phasing new park 
development. The initial phase of design and construction of a typical neighborhood park could 
potentially reduce the timeline of the jurisdictional review and project construction. This memo 
focuses on the findings of land use and construction permit review and highlights recent public 
perception on phasing park development. No board action is being requested.  
 
Background 
Based on public testimony and a budget committee discussion at the April 16, 2019 Budget 
Committee Work Session, staff drafted a memo to outline the areas of research to determine 
the viability of phasing new parks. The research paper included high-level information on how 
the district targets properties for acquisition, prioritizes park development and what it may cost 
to build a phased park versus a full buildout. It also defined an examination into the jurisdictional 
review process for a typical neighborhood park. The memo, included in a packet sent to the 
budget committee in late April 2019, shared the timeline below: 
 
The following is a timeline for the research outlined above, with the goal of discussing results at 
the mid-year budget review: 

• Permitting Investigation: 2 months (June - July 2019) 
• Phasing Investigation: 2 months (August - September 2019) 
• Outline site opportunities and constraints: 1 month (October 2019) 
• Develop iterations of CIP to show potential phasing of park development: 1 month 

(November 2019) 
 
Permitting Investigation 
Permit review, and related agencies involved, will vary greatly depending on the complexity of 
the project and whether street improvements are needed, or natural areas are affected. 
Generally speaking, agency approval of a neighborhood park has two main components: land 
use review and construction permit review. The review process begins when a land use 
application is submitted under the jurisdiction of the City of Beaverton or Washington County. 
The respective agency will determine the level of land use review: either a Type I, II or III. A 
Type I is rather simple with a short approval time, where a Type II or III can take a considerable 
amount of time. Once a project receives land use approval, construction documents are 
submitted to departments within each jurisdictional agency for environmental, street 
improvements, grading and building permits. Below is a table showing the potential land use 
and permit approvals required for interim and full development parks. 
 



Page 2 of 3 

 Washington 
County Interim 
Park 

Washington 
County Full 

Development 

City of Beaverton 
Interim or Full 
Development 

Land Use Review    
Type I X   
Type II or III  X X 
Construction Review    
Limited Grading X   
Significant Grading  X X 
Building Permits  X X 
Environmental Impacts  X X 
Infrastructure  X X 

 
Over the past months, staff met with county and city officials, as well as Clean Water Services 
to discuss an initial phase or “interim” park project. Clean Water Services does not regulate the 
specific details of a park, but is integral in reviewing impacts to natural areas and storm water 
management. County and city officials were asked questions pertaining to permits for a typical 
neighborhood park versus an interim park with a lesser level of development. For discussion, 
these agencies were presented with a park design scenario that could be built on a fully 
developed site with street improvements and infrastructure, similar to North Bethany and an 
underdeveloped site that lacks these improvements, such as an older established 
neighborhood. The purpose of the exercise was to understand: 1) what improvements are 
needed to support a new park and, 2) what minimum amenities can be built without a long 
review process. 
 
The meeting with the county concluded that a park project with minimal amenities, such as a 
small play area, bench and walkway access, could be approved through a Type I land use 
application. That is, a park with little to no grading, no building permits, or environmental 
impacts or street improvements needed. In addition, any park project that generates street 
traffic would most likely prompt a Type II or III land use review. As for the city, there is no 
abbreviated review for park development. A new park project, regardless of minimal amenities, 
would require a Type II or III land use review and a full construction permit review. 
 
Results from the county and city review process are depicted in a project timeline chart (Exhibit 
A). 
 
Phasing Considerations 
Research revealed a possibility to develop an interim park within county jurisdiction through an 
abbreviated review process. District-owned property in North Bethany would yield the highest 
opportunity for phased projects since most sites have the surrounding infrastructure (sidewalks, 
streets, utilities) previously built by a homebuilder. Properties outside of North Bethany in 
established neighborhoods would warrant independent investigation, as they may lack 
infrastructure and other essential improvements. South Cooper Mountain is similar to North 
Bethany in the way it is being developed with infrastructure ahead of planned parks but, this 
area of the district is under city jurisdiction and, as previously mentioned, would require a full 
land use and construction permit review. 
 
The cost of consultants, permits, staff time and construction also need to be considered when 
comparing an interim park versus the full development of a neighborhood park. For instance, if 
an interim park is pursued it is important to note that the land use process, project design and 
associated fees would need to be completed again for the full park development. Also, 
construction costs such as mobilization, erosion control, grading and planting would be 
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assessed on the interim park and later duplicated for the full buildout. District resources must be 
considered when designing an interim park as it would require a considerable amount of time 
and investment by creating two projects to fully develop one park. This approach would limit the 
district’s ability to begin new projects on the Capital Improvement Project (CIP) list in other 
neighborhoods.     
 
In new growth areas such as North Bethany and South Cooper Mountain, parks are a desired 
amenity and not always constructed concurrently with neighborhood development. In these 
areas where park amenities are limited, an interim park may be a near term solution to deliver 
services. However, recent feedback suggests a full buildout of a park is preferred rather than an 
interim solution. For instance, at an open house and online survey for Highlands Park in North 
Bethany, results showed 87% of voters preferred waiting an extra year for the fully developed 
park, rather than build an interim park with the play area only.  
 
Conclusion 
Based on the review of jurisdictional permits and phasing considerations it appears that any 
benefits of interim park development are limited to a select number of sites and when combined 
with the development of the balance of the site, may still be more complicated and expensive 
than completing a full park buildout. And, as mentioned above, the district has discovered the 
local community may not desire this approach. It is also important to note that phasing new park 
development requires more time to coordinate and manage, limiting staff resources to work on 
other capital projects. With that said, staff does acknowledge that there may be select sites that 
would benefit from phasing development and each project should be evaluated accordingly.  
 
Through this research, however, staff did identify changes in the budget process to budget by 
park development stages. Budgeting for the master planning, design and development stages 
will provide clearer expectations for completing each project and could accelerate the project 
delivery of the current 5-year CIP list. Staff will be creating an updated CIP for consideration and 
anticipates providing this information at the November/December 2019 regular board of 
directors meeting. 
 
Action Requested  
No formal action is being requested. 
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• Nature Mobile: More than 10,000 people 
participated in free, hands-on nature activities this 
summer through the Nature Mobile program at 12 
different parks district-wide. (Nature & Trails)

• LITE Update: 19 Leaders in Training Experience 
(LITE) high school volunteers supported the summer 
Nature Mobile program volunteering more than 1,060 
hours.  (Nature & Trails)

Dashboard 
Highlights 

Summer Update 

86% 
increase in financial aid 
applications processed in  
Sept. 2019 compared to 
Sept. 2018

360
families engaged at Back 
to School events

395
children served in THRIVE 
Program
o Athletic Center - 22
o Cedar Hills - 118
o Garden Home - 94
o Conestoga - 161

Public Involvement 

• Visioning Process Update: Staff set up displays in 
all THPRD buildings to solicit employee feedback and 
distributed an online employee tool to encourage 
feedback.  As of mid-September, the project has 
reached more than 7,500 people and collected nearly 
8,200 ideas in five months.  We have about 20 more 
events to go through the end of October, with a focus 
on youth involvement.  We are coordinating with 
BSD high schools and middle schools and will visit all 
THPRD Thrive programs. (Communications)

• Welcome Signs: Programs and Events Advisory 
Committee is working on welcome signs for all district 
sites.  Staff designed a concept and had welcome 
translated in the Top 20 languages spoken in the 
district.  Our goal is to roll out the signs in facilities 
starting in early November. (Communications)

• Schiffler Dog Run Survey:  An online survey asking 
people about their interest in a dog run at Schiffler 
Park was completed.  67 people took the survey with 
91.04%  in support, complementing the 100% project 
support from tabling at Fiesta en el Parque in August. 
(Community Programs & Communications)

18%
increase in THRIVE 
participants at Conestoga

15% 
increase in THRIVE 
participants at Cedar Hills
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Park, Trail & Facility 
Improvements

• Florence Pointe Park: The project upgraded pathways to 
be ADA compliant, and relocated one section of pathway to 
be on district property. (Maintenance)

• Commonwealth Lake Park: Construction to replace an 
existing bridge is under way and on schedule. The new 
bridge will enhance the park aesthetically, fix the looped 
pathway ‘pinch point,’ along with making the pathway 
bridge approaches fully ADA compliant. The project is 
partially funded by a Land & Water Conservation Fund Grant.  
(Maintenance)

• Summercrest Park and Hazeldale Park: Staff have 
completed major maintenance repairs on the pedestrian 
bridges. The repairs included the removal and replacement 
of deck boards, installation of new handrails, new hardware, 
structural reinforcement and improvements to the asphalt 
bridge approaches. The improvements were well received 
by users and will likely extend the life of each bridge an 
additional 25 years. (Maintenance)

• Bonny Slope Trail: Staff completed the substantial 
completion walk. The project is complete and open to the 
public. (Design & Development)

Programs
• Bilingual Spanish 9-month Preschool: Started at Conestoga this month.  
Sixteen children are registered. Students will begin with an 80% English / 
20% Spanish curriculum and classroom environment, transitioning by the 
end of the year to 20% English / 80% Spanish. (Recreation)

• Nature Preschool: All five nine-month, nature-based preschool 
programs are running with 61 students enrolled and another 10 students 
on the wait list. (Nature & Trails)

• Free Open Swims: Last year we changed the format to allow for free 
swim sessions every week of the month throughout the district.  Free 
Swim times are: 1st Friday at Conestoga, 2nd Wednesday at the Aquatic 
Center, 2nd Saturday at Harman, 3rd Friday at Beaverton, 4th Sunday at 
Sunset, & 4th Tuesday at Aloha. (Aquatics) 

Sports
• USA Pickleball Association Regional Tournament: THPRD hosted this 
event with 450 players.  The eight outdoor courts at HMT were converted 
to 26 pickleball courts with the stadium court hosting championship 
matches.  This event is a qualifier for the 2020 national tournament. 
(Sports)

• Adaptive Sportz Center: Saturday morning class at the Athletic Center. 
Roster has grown from four people in the spring to seven participants 
today.  Inclusion assistants, with specialized training, instruct the class 
helping participants at an individualized pace. (Sports)

• Adult Kickball: The Athletic Center is offering a fall season of kickball 
for the first time.  12 teams participated in the spring, up from eight in 
2018. Hoping to grow this into a multiple season league.  (Sports)

Hazeldale 
Park bridge 
before

Hazeldale 
Park bridge 
after



• Graffiti & Vandalism: Continued 
documentation and investigation of 
incidents, particularly at Mountain View 
Champions Park. (Park Patrol)

• Love ‘Em & Leash ‘Em:  Continued 
effort with patron education and exclusion 
warnings. (Park Patrol)

Public Safety

• Security Training: Training held for Park 
Patrol and new Nature & Trails rangers on 
use of pepper spray. (Security Operations)

• Leadership Team Meeting:  Held the 
quarterly staff training for managers. 
Reviewed upcoming changes to 
timekeeping practices effective October 1, 
the district’s annual planning process, and 
had a Human Resources-led training for 
managers on Employee Handbook items. 
(Management Team & HR)

• Grant Professionals Association: Staff 
attended the quarterly meeting with a round 
table discussion focused on equitable grant 
making featuring speakers from Meyer 
Memorial Trust and Oregon Community 
Foundation. (Planning)

Staff  
Development

• Orientation for New Executive 
Director: Continues with meetings held or 
scheduled with nearly all Park Foundation 
Trustees.  Advancing on set up of office 
space in Tanasbourne courtesy of The 
Standard. Nearing completion of setup of 
administrative services, e.g. payroll.

• Corporate Sponsorship Task Force: is 
formed to begin development of fundraising 
campaign that expands the Access for All 
initiative. Participating companies include:  
Nike, The Standard, Hillsboro Hops, and 
Portland Timbers. Recruitment of one 
additional company for the task force is 
underway. First task force meeting expected 
in October.

Tualatin Hills 
Park Foundation

• Bethany Creek Trail #2 Segment 3 Project: 
Staff submitted the final written argument for 
the Multnomah County Public Hearing. The 
hearing officer’s decision is due no later than 
October 4.   Staff attended the Forest Park 
Neighborhood Association meeting to discuss 
the project. Due to limited time on the agenda, 
staff agreed to return in October and provide an 
update. (Planning)

• Grant Steering Committee: Met for the first 
time with the new grant specialist and reviewed 
grant strategy, management, and priority 
projects. The committee will meet monthly to 
help guide the overall grant strategy for the 
district.  (Planning)

Future Planning

THPRD Management Report October 2019

• Beaverton Family Promise: People 
experiencing homelessness were hosted 
at the Elsie Stuhr Center the first week of 
September. (Recreation)

• Equipment Donation: THPRD donated 
unclaimed sports equipment to the 
Beaverton School District’s Multilingual 
Department for students.  (Sports & 
Communications)

• Beaverton School District Outreach 
Partnership:  THPRD staff attended 
eight different back to school events plus 
tabled at the Clothes Closet to promote 
THPRD services and the Financial Aid 
Program. (Communications)

• Affordable Housing: Staff continues 
to work with the Washington County 
Housing Department to support 
affordable housing. Staff served on 
a two-day interview panel for the 
County’s new Housing Choice Voucher 
(HCV) Program Coordinator. The HCV 
Coordinator manages the Section 8 
Voucher Program and ensures individuals 
and families are screened according to 
HUD Regulations, and placed on a list for 
housing. Currently, Washington County 
administers 2,700 vouchers. The Voucher 
Program is also being considered as a 
part of the Metro Affordable Housing 
Bond to offset costs to individual projects 
by covering the costs of rent. (Planning)

Partnerships



• Estate and Rummage Sale: Over 100 volunteers 
worked side by side with staff to run the sale. The Stuhr 
Center friends group received $50,000 in sale proceeds. 
(Recreation)

• Cedar Mill Cider Festival: The free neighborhood 
event featured fresh apple cider created on antique 
presses by members of Boy Scout Troop 208. Attendees 
also enjoyed a country store with items from local vendors 
and a history tent. (Community Programs)

• Doggie Paddle & Pop-Up Dog Park: At Raleigh Park 
& Swim Center. The pop-up dog park was available all 
weekend, with separate areas for large and small dogs. 
Participants and staff received an overwhelmingly positive 
response to both events. (Community Programs)

• Welcoming Walk: Held THPRD’s first Welcoming Walk 
in partnership with Unite Oregon with 60+ attendees. 
(Communications)

Completed Community Events

Upcoming Community 
Events
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  October

• 10/2: Bonny Slope Trail Grand Opening ∙ 2:30 pm

• 10/5: Health & Wellness Resource Fair ∙ Stuhr ∙ 9 am to 1 pm

• 10/5: Fall Native Plant Sale ∙ Nature Center ∙ 10 am to 2 pm

• 10/8: Board of Directors Regular Meeting ∙ HMT ∙ 6:30 pm

• 10/16: Joint Advisory Committee Meeting ∙ FCSC ∙ 6:30 to 8:30 pm

• 10/19: Fall Festival ∙ Cedar Hills ∙ 11 am to 3 pm

• 10/19: Pumpkin Bob ∙ Harman ∙ 3 to 4:30 pm

• 10/20: Cultural Book Fair ∙ Conestoga ∙ 12 to 4 pm 

• 10/22: Board of Directors Retreat ∙ Cooper Mt Nature Park ∙ 4:30 pm

• 10/25: Trunk or Treat ∙ Aloha Swim ∙ 5 to 7 pm

• 10/26: Cedar Hills Park Grand Re-opening ∙ 11 am to 2 pm

• 10/28: Joint Board of Directors meeting with Beaverton School District 

∙ BSD Admin ∙ 5:30 pm

• 10/31: Boo-verton Old Town Trick or Treat BDA event ∙ Beaverton 

Swim Center ∙ 4 to 6 pm

November
• 11/2: Newt Day ∙ Tualatin Hills Nature Park ∙ 12 to 4 pm

• 11/11: Veterans Day Breakfast ∙ Conestoga ∙ 9 to 11 am

• 11/12: Board of Directors Regular Meeting: ∙ HMT ∙ 7 pm

• 11/20: Audit Committee Meeting ∙ HMT ∙ 5 pm

Welcoming Walk 

Doggie Paddle at Raleigh Park



Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Estimated Cost vs. Budget   

Through 8/31/19   

Description
Prior Year Budget 

Amount
Budget Carryover to 

Current Year
New Funds Budgeted 

in Current Year
Cumulative Project 

Budget
Current Year 

Budget Amount
 PRELIM Expended 

Prior Years 
 Expended            

Year-to-Date 
 Estimated Cost to 

Complete  Basis of Estimate 
 Project 

Cumulative  Current Year  Project Cumulative  Current Year 
(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

GENERAL FUND
CAPITAL OUTLAY DIVISION
CARRY FORWARD PROJECTS

ERP Software 436,800                    803,958                        -                                   803,958                  803,958                    -                               -                               803,958                        Award 803,958                 803,958                 -                                 -                             
Cedar Hills Park - Additional Funding for Bond Project 3,900,000                 3,388,335                     -                                   3,900,000               3,388,335                 3,795,571                 (61,955)                    166,384                        Award 3,900,000              104,429                 -                                 3,283,906               
Boiler 100,000                    100,000                        88,000                          188,000                  188,000                    1,518                       -                               186,482                        Budget 188,000                 186,482                 -                                 1,518                      
Bridges & Boardwalks (3 sites) 760,207                    760,207                        372,793                        1,133,000               1,133,000                 85,157                      270,450                    777,393                        Award 1,133,000              1,047,843              -                                 85,157                    
Drone 8,645                       8,645                            -                                   8,645                     8,645                       -                               -                               8,645                            Budget 8,645                     8,645                     -                                 -                             
Pool Tank (CRAC) 554,380                    268,083                        -                                   554,380                  268,083                    119,541                    -                               268,083                        Budget 387,624                 268,083                 166,756                      -                             
Pool Tank and Deck (Raleigh Park) 795,000                    756,754                        185,000                        980,000                  941,754                    44,396                      10,189                      979,444                        Award 1,034,029              989,633                 (54,029)                       (47,879)                   
Asphalt Pedestrian Pathways (2 sites) 293,000                    139,500                        -                                   293,000                  139,500                    159,389                    20,018                      113,593                        Award 293,000                 133,611                 -                                 5,889                      
Landscaping 60,000                      60,000                          10,000                          70,000                   70,000                      -                               -                               70,000                          Budget 70,000                   70,000                   -                                 -                             
HVAC Improvement 125,279                    97,718                          13,600                          138,879                  111,318                    47,555                      181                          91,143                          Budget 138,879                 91,324                   -                                 19,994                    
Shower Facility Repair 7,500                       7,500                            1,500                            9,000                     9,000                       -                               -                               9,000                            Budget 9,000                     9,000                     -                                 -                             
Vehicle Wraps 14,000                      13,000                          -                                   14,000                   13,000                      2,443                       -                               11,557                          Budget 14,000                   11,557                   -                                 1,443                      
ADA Improvements 45,000                      25,000                          -                                   45,000                   25,000                      17,607                      -                               25,000                          Budget 42,607                   25,000                   2,393                          -                             

TOTAL CARRYOVER PROJECTS                  7,099,811                      6,428,700                         670,893                8,137,862                  7,099,593                  4,273,176                     238,883                       3,510,682                8,022,742                3,749,566                       115,120                3,350,027 

ATHLETIC FACILITY REPLACEMENT
Drainage Culverts (2 sites) 23,000                          23,000                   23,000                      -                               -                               23,000                          Budget 23,000                   23,000                   -                                 -                             

TOTAL ATHLETIC FACILITY REPLACEMENT 23,000                          23,000                   23,000                      -                               -                               23,000                          23,000                   23,000                   -                                 -                             

ATHLETIC FACILITY IMPROVEMENT
Solar Panel 38,812                          38,812                   38,812                      -                               -                               38,812                          Budget 38,812                   38,812                   -                                 -                             
Field and Court Reservation Software 26,000                          26,000                   26,000                      -                               -                               26,000                          Budget 26,000                   26,000                   -                                 -                             

TOTAL ATHLETIC FACILITY IMPROVEMENT 64,812                          64,812                   64,812                      -                               -                               64,812                          64,812                   64,812                   -                                 -                             

PARK AND TRAIL REPLACEMENTS
Bridges and Boardwalks 75,000                          75,000                   75,000                      -                               -                               75,000                          Budget 75,000                   75,000                   -                                 -                             
Erosion Control 15,000                          15,000                   15,000                      -                               -                               15,000                          Budget 15,000                   15,000                   -                                 -                             
Autumn Ridge Park Slide 10,000                          10,000                   10,000                      -                               -                               10,000                          Budget 10,000                   10,000                   -                                 -                             
Skate Park Mesh, Rails, and Restroom Enclosure 20,000                          20,000                   20,000                      -                               -                               20,000                          Budget 20,000                   20,000                   -                                 -                             
Asphalt Pedestrian Pathways (6 sites) 560,000                        560,000                  560,000                    -                               -                               560,000                        Budget 560,000                 560,000                 -                                 -                             
Signage 10,000                          10,000                   10,000                      -                               -                               10,000                          Budget 10,000                   10,000                   -                                 -                             

TOTAL PARK AND TRAIL REPLACEMENTS 690,000                        690,000                  690,000                    -                               -                               690,000                        690,000                 690,000                 -                                 -                             

PARK AND TRAIL IMPROVEMENTS
Greenway Park Concept Plan Pathways 75,000                          75,000                   75,000                      -                               -                               75,000                          Budget 75,000                   75,000                   -                                 -                             
Greenway Park Recreational Trails Program Grant Match 100,000                        100,000                  100,000                    -                               -                               100,000                        Budget 100,000                 100,000                 -                                 -                             
Retaining Wall 40,000                          40,000                   40,000                      -                               -                               40,000                          Budget 40,000                   40,000                   -                                 -                             

Subtotal Park and Trail Improvements 215,000                        215,000                  215,000                    -                               -                               215,000                        215,000                 215,000                 -                                 -                             

Memorial Benches 8,000                            8,000                     8,000                       -                               -                               8,000                            Budget 8,000                     8,000                     -                                 -                             
Connect Oregon - Waterhouse Trail 400,000                        400,000                  400,000                    -                               -                               400,000                        Award 400,000                 400,000                 -                                 -                             
Local Government Grant Program - Cedar Hills Park 340,156                        340,156                  340,156                    -                               17,559                      322,597                        Award 340,156                 340,156                 -                                 -                             
Land Water Conservation Fund - Commonwealth Lake Park Bridge Replacement 60,554                          60,554                   60,554                      -                               -                               60,554                          Budget 60,554                   60,554                   -                                 -                             
Land Water Conservation Fund - Crowell Woods 390,000                        390,000                  390,000                    -                               -                               390,000                        Budget 390,000                 390,000                 -                                 -                             
Recreational Trails Program - Greenway Park Loop Trail 400,000                        400,000                  400,000                    -                               -                               400,000                        Budget 400,000                 400,000                 -                                 -                             
Metro Nature in Neighborhoods - Fanno Creek Greenway 220,700                        220,700                  220,700                    10,202                      -                               210,498                        Budget 220,700                 210,498                 -                                 10,202                    
Land Water Conservation Fund - Bonnie Meadow Area Park 661,092                        661,092                  661,092                    -                               -                               661,092                        Budget 661,092                 661,092                 -                                 -                             
Washington County Major Streets Transportation Improvement Program - Waterhouse Trail 300,000                        300,000                  300,000                    -                               -                               300,000                        Award 300,000                 300,000                 -                                 -                             
Energy Trust of Oregon - Sunset HVAC 74,282                          74,282                   74,282                      -                               -                               74,282                          Budget 74,282                   74,282                   -                                 -                             

Subtotal Park and Trail Improvements (Grant Funded)                      2,854,784                2,854,784                  2,854,784                       10,202                       17,559                       2,827,023                2,854,784                2,844,582                                   -                     10,202 

TOTAL PARK AND TRAIL IMPROVEMENTS                      3,069,784                3,069,784                  3,069,784                       10,202                       17,559                       3,042,023                3,069,784                3,059,582                                   -                     10,202 

CHALLENGE GRANTS
Program Facility Challenge Grants 75,000                          75,000                   75,000                      -                               -                               75,000                          Budget 75,000                   75,000                   -                                 -                             

TOTAL CHALLENGE GRANTS 75,000                          75,000                   75,000                      -                               -                               75,000                          75,000                   75,000                   -                                 -                             

Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget

Page 1 of 4



Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Estimated Cost vs. Budget   

Through 8/31/19   

Description
Prior Year Budget 

Amount
Budget Carryover to 

Current Year
New Funds Budgeted 

in Current Year
Cumulative Project 

Budget
Current Year 

Budget Amount
 PRELIM Expended 

Prior Years 
 Expended            

Year-to-Date 
 Estimated Cost to 

Complete  Basis of Estimate 
 Project 

Cumulative  Current Year  Project Cumulative  Current Year 
(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget

BUILDING REPLACEMENTS
Aloha Pool Tank Acid Wash and Polish 50,000                          50,000                   50,000                      -                               -                               50,000                          Budget 50,000                   50,000                   -                                 -                             
Stuhr Ctr Boiler Chemical Feeder Pot 4,000                            4,000                     4,000                       -                               -                               4,000                            Budget 4,000                     4,000                     -                                 -                             
Gable Painting and Caulking (2 sites) 15,000                          15,000                   15,000                      -                               -                               15,000                          Budget 15,000                   15,000                   -                                 -                             
Ergonomic Equipment/Fixtures 6,000                            6,000                     6,000                       -                               1,074                       4,926                            Budget 6,000                     6,000                     -                                 -                             
Natatorium Lighting 310,000                        310,000                  310,000                    -                               -                               310,000                        Budget 310,000                 310,000                 -                                 -                             
Air Structure Curtains 23,000                          23,000                   23,000                      -                               -                               23,000                          Budget 23,000                   23,000                   -                                 -                             
Sump Pump Pit Covers 4,200                            4,200                     4,200                       -                               -                               4,200                            Budget 4,200                     4,200                     -                                 -                             
Tables, Chairs, Canopies 4,000                            4,000                     4,000                       -                               -                               4,000                            Budget 4,000                     4,000                     -                                 -                             
Wood Floor Refinish (3 sites) 137,500                        137,500                  137,500                    -                               -                               137,500                        Budget 137,500                 137,500                 -                                 -                             
Emergency Repairs 123,700                        123,700                  123,700                    -                               -                               123,700                        Budget 123,700                 123,700                 -                                 -                             
Parking Lot Resurface 75,000                          75,000                   75,000                      -                               -                               75,000                          Budget 75,000                   75,000                   -                                 -                             
Water Heater 6,000                            6,000                     6,000                       -                               -                               6,000                            Budget 6,000                     6,000                     -                                 -                             
Pool Filter Sand and Laterals (3 sites) 46,000                          46,000                   46,000                      -                               -                               46,000                          Budget 46,000                   46,000                   -                                 -                             
Pump and Motor (4 sites) 73,000                          73,000                   73,000                      -                               -                               73,000                          Budget 73,000                   73,000                   -                                 -                             
Pool Filter Grids 7,000                            7,000                     7,000                       -                               -                               7,000                            Budget 7,000                     7,000                     -                                 -                             
Lane Line Reels 4,000                            4,000                     4,000                       -                               -                               4,000                            Budget 4,000                     4,000                     -                                 -                             
Panic Hardware (2 sites) 17,738                          17,738                   17,738                      -                               -                               17,738                          Budget 17,738                   17,738                   -                                 -                             
Fanno Farmhouse Windows 55,000                          55,000                   55,000                      -                               -                               55,000                          Budget 55,000                   55,000                   -                                 -                             
Exit Door 7,500                            7,500                     7,500                       -                               -                               7,500                            Budget 7,500                     7,500                     -                                 -                             
Cedar Hills Rec Ctr Window Retint 7,000                            7,000                     7,000                       -                               -                               7,000                            Budget 7,000                     7,000                     -                                 -                             

TOTAL BUILDING REPLACEMENTS                         975,638                   975,638                     975,638                                -                         1,074                          974,564                   975,638                   975,638                                   -                               - 

BUILDING IMPROVEMENTS
New Office Facility 7,750,000                     7,750,000               7,750,000                                                -                                - 7,750,000                      Budget 7,750,000              7,750,000              -                                 -                             
LED Light Fixtures at Cedar Hills Recreation Center 33,000                          33,000                   33,000                                                     - -                               33,000                          Budget 33,000                   33,000                   -                                 -                             
Storage Shed 15,000                          15,000                   15,000                                                     - -                               15,000                          Budget 15,000                   15,000                   -                                 -                             
Fencing 1,500                            1,500                     1,500                                                      - -                               1,500                            Budget 1,500                     1,500                     -                                 -                             
Office Thermostat Zone System 9,900                            9,900                     9,900                       -                               -                               9,900                            Budget 9,900                     9,900                     -                                 -                             
Asphalt Pedestrian Pathway 10,000                          10,000                   10,000                                                     - -                               10,000                          Budget 10,000                   10,000                   -                                 -                             
Restroom Automatic Locks 10,000                          10,000                   10,000                      -                               -                               10,000                          Budget 10,000                   10,000                   -                                 -                             

TOTAL BUILDING IMPROVEMENTS 7,829,400                     7,829,400               7,829,400                 -                               -                               7,829,400                      7,829,400              7,829,400              -                                 -                             

ADA PROJECTS
ADA Improvement - Bronson Creek South 40,000                          40,000                   40,000                      -                               -                               40,000                          Budget 40,000                   40,000                   -                                 -                             
ADA Improvement - Veterans Memorial Park 60,000                          60,000                   60,000                      -                               -                               60,000                          Budget 60,000                   60,000                   -                                 -                             
ADA Improvement - Other FY20 90,000                          90,000                   90,000                      -                               -                               90,000                          Budget 90,000                   90,000                   -                                 -                             

TOTAL ADA PROJECTS 190,000                        190,000                  190,000                    -                               -                               190,000                        190,000                 190,000                 -                                 -                             

TOTAL CAPITAL OUTLAY DIVISION 7,099,811                 6,428,700                     13,588,527                   21,055,496             20,017,227               4,283,378                 257,517                    16,399,481                    20,940,376            16,656,998            115,120                      3,360,229               

INFORMATION SERVICES DEPARTMENT

INFORMATION TECHNOLOGY REPLACEMENTS
Workstations/Notebooks 67,000                          67,000                   67,000                      -                               488                          66,512                          Budget 67,000                   67,000                   -                                 -                             
Servers 37,000                          37,000                   37,000                      -                               -                               37,000                          Budget 37,000                   37,000                   -                                 -                             
Desktop Printers 5,000                            5,000                     5,000                       -                               -                               5,000                            Budget 5,000                     5,000                     -                                 -                             
LAN/WAN 5,000                            5,000                     5,000                       -                               -                               5,000                            Budget 5,000                     5,000                     -                                 -                             
AED Defibrillators 9,000                            9,000                     9,000                       -                               -                               9,000                            Budget 9,000                     9,000                     -                                 -                             
Security Cameras 58,800                          58,800                   58,800                      -                               -                               58,800                          Budget 58,800                   58,800                   -                                 -                             
Key Card Readers 31,538                          31,538                   31,538                      -                               -                               31,538                          Budget 31,538                   31,538                   -                                 -                             
Banner Printer 35,000                          35,000                   35,000                      -                               -                               25,500                          Award 25,500                   25,500                   9,500                          9,500                      

TOTAL INFORMATION TECHNOLOGY REPLACEMENTS 248,338                        248,338                  248,338                    -                               488                          238,350                        238,838                 238,838                 9,500                          9,500                      

INFORMATION TECHNOLOGY IMPROVEMENTS
Tablet 2,000                            2,000                     2,000                       -                               1,511                       -                                    Complete 1,511                     1,511                     489                             489                         
Computer 5,500                            5,500                     5,500                       -                               67                            5,433                            Budget 5,500                     5,500                     -                                 -                             

TOTAL INFORMATION TECHNOLOGY IMPROVEMENTS 7,500                            7,500                     7,500                       -                               1,577                       5,433                            7,011                     7,011                     489                             489                         

TOTAL INFORMATION SYSTEMS DEPARTMENT 255,838                        255,838                  255,838                    -                               2,066                       243,783                        245,849                 245,849                 9,989                          9,989                      
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Tualatin Hills Park and Recreation District
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Through 8/31/19   

Description
Prior Year Budget 

Amount
Budget Carryover to 

Current Year
New Funds Budgeted 

in Current Year
Cumulative Project 

Budget
Current Year 

Budget Amount
 PRELIM Expended 

Prior Years 
 Expended            

Year-to-Date 
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Complete  Basis of Estimate 
 Project 

Cumulative  Current Year  Project Cumulative  Current Year 
(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget

MAINTENANCE DEPARTMENT

FLEET REPLACEMENTS
Crew-Cab 2-3 Yard -                                   -                             -                               -                               -                               54,045                          Award 54,045                   54,045                   (54,045)                       (54,045)                   
Backhoe 110,000                        110,000                  110,000                    -                               -                               49,000                          Award 49,000                   49,000                   61,000                        61,000                    
Toro z-mowers (2) 30,000                          30,000                   30,000                      -                               -                               -                                    Reallocated -                             -                             30,000                        30,000                    
52" Mowers (3) 24,750                          24,750                   24,750                      -                               -                               24,750                          Budget 24,750                   24,750                   -                                 -                             

TOTAL FLEET REPLACEMENTS 164,750                        164,750                  164,750                    -                               -                               127,795                        127,795                 127,795                 36,955                        36,955                    

FLEET IMPROVEMENTS
15-Passenger Vans (2) 70,000                          70,000                   70,000                      -                               45,174                      800                               Award 45,974                   45,974                   24,026                        24,026                    

70,000                          70,000                   70,000                      -                               45,174                      800                               45,974                   45,974                   24,026                        24,026                    

TOTAL MAINTENANCE DEPARTMENT -                               -                                   234,750                        234,750                  234,750                    -                               45,174                      128,595                        173,769                 173,769                 60,981                        60,981                    

GRAND TOTAL GENERAL FUND 7,099,811                 6,428,700                     14,079,115                   21,546,084             20,507,815               4,283,378                 304,756                    16,771,859                    21,359,994            17,076,615            186,090                      3,431,200               

CAPITAL REPLACEMENT RESERVE

BUILDING REPLACEMENTS
Cardio and Weight Equipment 40,000                          40,000                   40,000                      -                               -                               40,000                          Budget 40,000                   40,000                   -                                 -                             
Roofs and Gutters (3 sites) 370,000                        370,000                  370,000                    -                               -                               370,000                        Budget 370,000                 370,000                 -                                 -                             
Capital Replacement Reserve 4,250,000                     4,250,000               4,250,000                 -                               -                               4,250,000                      Budget 4,250,000              4,250,000              -                                 -                             

TOTAL BUILDING REPLACEMENTS -                               -                                   4,660,000                     4,660,000               4,660,000                 -                               -                               4,660,000                      4,660,000              4,660,000              -                                 -                             

GRAND TOTAL CAPITAL REPLACEMENT RESERVE -                               -                                   4,660,000                     4,660,000               4,660,000                 -                               -                               4,660,000                      4,660,000              4,660,000              -                                 -                             
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Description
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Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget

SDC FUND
LAND ACQUISITION

Land Acq - N. Bethany Comm Pk 1,965,800                 1,965,800                     -                                   1,965,800               1,965,800                 137                          -                               1,965,800                      Budget 1,965,937              1,965,800              (137)                            -                             
Subtotal Land Acq-N Bethany Comm Pk 1,965,800                 1,965,800                     -                                   1,965,800               1,965,800                 137                          -                               1,965,800                      1,965,937              1,965,800              (137)                            -                             

Land Acq - N. Bethany Nghbd Pk -                               -                                   -                                   -                             -                               -                               2,322                       -                                    2,322                     2,322                     (2,322)                         (2,322)                     
Subtotal Land Acq-N. Bethany Nghbd Pk -                               -                                   -                                   -                             -                               -                               2,322                       -                                    2,322                     2,322                     (2,322)                         (2,322)                     

Land Acq - N Bethany Trails 946,000                    -                                   1,000,000                     1,946,000               1,000,000                 529,441                    66,836                      933,164                        Budget 1,529,441              1,000,000              416,559                      -                             
Subtotal Land Acq-N Bethany Trails 946,000                    -                                   1,000,000                     1,946,000               1,000,000                 529,441                    66,836                      933,164                        1,529,441              1,000,000              416,559                      -                             

Land Acq - Bonny Slope West Neighborhood Park 1,951,000                 1,500,000                     -                                   1,951,000 1,500,000                 220                          -                               1,500,000                      Budget 1,500,220              1,500,000              450,780                      -                             
Subtotal Land Acq-Bonny Slope West Neighborhood Park 1,951,000                 1,500,000                     -                                   1,951,000               1,500,000                 220                          -                               1,500,000                      1,500,220              1,500,000              450,780                      -                             

Land Acq - S Cooper Mtn Trail 535,000                    535,000                        -                                   535,000                  535,000                    -                               -                               535,000                        Budget 535,000                 535,000                 -                                 -                             
Subtotal S Cooper Mtn Trail 535,000                    535,000                        -                                   535,000                  535,000                    -                               -                               535,000                        535,000                 535,000                 -                                 -                             

Land Acq - S Cooper Mtn Nat Ar 500,000                    500,000                        -                                   500,000                  500,000                    80                            -                               499,920                        Budget 500,000                 499,920                 -                                 80                           
Subtotal S Cooper Mtn Nat Ar 500,000                    500,000                        -                                   500,000                  500,000                    80                            -                               499,920                        500,000                 499,920                 -                                 80                           

Land Acq - Neighborhood Parks - S Cooper Mtn 5,505,000                 5,505,000                     -                                   5,505,000               5,505,000                 13,909                      381                          5,490,710                      Budget 5,505,000              5,491,091              -                                 13,909                    
Subtotal Neighbohood Parks - S Cooper Mtn 5,505,000                 5,505,000                     -                                   5,505,000               5,505,000                 13,909                      381                          5,490,710                      5,505,000              5,491,091              -                                 13,909                    

Land Acq - Neighborhood Parks - Cooper Mtn -                               -                                   1,000,000                     1,000,000               1,000,000                 -                               -                               1,000,000                      Budget 1,000,000              1,000,000              -                                 -                             
Subtotal Neighbohood Parks - Cooper Mtn -                               -                                   1,000,000                     1,000,000               1,000,000                 -                               -                               1,000,000                      1,000,000              1,000,000              -                                 -                             

Land Acq - Neighborhood Parks - Infill Areas 850,000                    390,000                        500,000                        1,350,000               890,000                    468,611                    3,872                       877,517                        Budget 1,350,000              881,389                 -                                 8,611                      
Sub total Neighborhood Parks Infill Areas 850,000                    390,000                        500,000                        1,350,000               890,000                    468,611                    3,872                       877,517                        1,350,000              881,389                 -                                 8,611                      

TOTAL LAND ACQUISITION 12,252,800               10,395,800                   2,500,000                     14,752,800             12,895,800               1,012,397                 73,410                      12,802,112                    13,887,919            12,875,522            864,881                      20,278                    

DEVELOPMENT/IMPROVEMENT PROJECTS
Bonny Slope/BSD Trail Devlpmnt 500,000                    367,800                        77,000                          577,000                  444,800                    243,136                                          67,348 266,516                        Award 577,000                 333,864                 -                                 110,936                  
MTIP Grnt Mtch-Wstsde Trl #18 3,117,000                 83,500                          342,820                        3,459,820               426,320                    3,923,655                                                - 342,820                        Award 4,266,475              342,820                 (806,655)                     83,500                    
NW Nghbd Pk MP&Des-Bonnie Mdw 265,000                    115,500                        -                                   265,000                  115,500                    250,674                                          20,205 113,512                        Award 384,391                 133,717                 (119,391)                     (18,217)                   
NW Quad Nghbd Pk DD-Marty Ln 2,099,000                 1,851,000                     -                                   2,099,000               1,851,000                 372,778                                        136,808 1,589,415                      Award 2,099,000              1,726,222              -                                 124,778                  
Natural Area Master Plan 100,000                    100,000                        -                                   100,000                  100,000                    -                                                              - 100,000                        Budget 100,000                 100,000                 -                                 -                             
Building Expansion (TBD) 995,000                    995,000                        -                                   995,000                  995,000                    -                                                              - 995,000                        Budget 995,000                 995,000                 -                                 -                             
MTIP/Bvtn Crk Trl Land Acq/ROW 247,000                    237,750                        -                                   247,000                  237,750                    9,377                                                  289 237,334                        Budget 247,000                 237,623                 -                                 127                         
N.Bethany Pk & Trl/Prj Mgmt 141,000                    100,000                        -                                   141,000                  100,000                    118,145                                          29,873 (7,019)                           Budget 141,000                 22,855                   -                                 77,145                    
Conn OR Grnt Mtch-Watrhse 4 715,000                    602,900                        -                                   715,000                  602,900                    302,291                                        416,656 -                                    Award 718,947                 416,656                 (3,947)                         186,244                  
SW Quad Nghbd Pk MP&Des 275,000                    267,500                        -                                   275,000                  267,500                    3,386                                                      - 277,249                        Award 280,635                 277,249                 (5,635)                         (9,749)                     
Cedar Mill Crk Comm Trl Sgmt 4 300,000                    299,500                        -                                   300,000                  299,500                    1,789                                                      - 298,211                        Budget 300,000                 298,211                 -                                 1,289                      
S Cooper Mtn Pk & Tr Dev-PM 50,000                      49,500                          -                                   50,000                   49,500                      3,893                                                      - 46,107                          Budget 50,000                   46,107                   -                                 3,393                      
NW Quad New Nghbd Pk Dev 1,925,000                 1,810,000                     490,000                        2,415,000               2,300,000                 25,303                                              3,329 2,386,368                      Budget 2,415,000              2,389,697              -                                 (89,697)                   
Bethany Crk Trail 2-Seg 3 DD 1,100,000                 970,500                        745,000                        1,845,000               1,715,500                 280,360                                          19,521 1,545,119                      Budget 1,845,000              1,564,640              -                                 150,860                  
Cedar Hills Pk-addtl bond fdg 1,038,000                 1,038,000                     -                                   1,038,000               1,038,000                 -                                                   345,311 692,689                        Budget 1,038,000              1,038,000              -                                 -                             
NB Park & Trail Improvements 315,000                    229,300                        23,000                          338,000                  252,300                    130,956                                               565 206,479                        Budget 338,000                 207,044                 -                                 45,256                    
RFFA Actv TPRM-Wsd Trl Hy26 200,000                    200,000                        -                                   200,000                  200,000                    -                                                              - 200,000                        Budget 200,000                 200,000                 -                                 -                             
Dog Parks-expand and new sites 70,000                      70,000                          -                                   70,000                   70,000                      -                                                              - 70,000                          Budget 70,000                   70,000                   -                                 -                             
Fanno Crk Trl-Denny Rd Cr Impr 20,000                      20,000                          -                                   20,000                   20,000                      -                                                              - 20,000                          Budget 20,000                   20,000                   -                                 -                             
Waterhouse Trail Improvements 350,000                    350,000                        -                                   350,000                  350,000                    -                                                              - 350,000                        Budget 350,000                 350,000                 -                                 -                             
Abbey Creek Park - Phase 1 Development -                               -                                   345,000                        345,000                  345,000                    -                                                       4,621 340,379                        Award 345,000                 345,000                 -                                 -                             
Highland Park - Phase 1 Development -                               -                                   420,000                        420,000                  420,000                    -                                                              - 420,000                        Budget 420,000                 420,000                 -                                 -                             
Undesignated projects -                               -                                   6,317,400                     6,317,400               6,317,400                 -                               -                               6,317,400                      Budget 6,317,400              6,317,400              -                                 -                             

TOTAL DEVELOPMENT/IMPROVEMENT PROJECTS 13,822,000               9,757,750                     8,760,220                     22,582,220             18,517,970               5,665,744                 1,044,528                 16,807,578                    23,517,849            17,852,105            (935,629)                     665,865                  

GRAND TOTAL SDC FUND 26,074,800               20,153,550                   11,260,220                   37,335,020             31,413,770               6,678,140                 1,117,938                 29,609,690                    37,405,768            30,727,627            (70,748)                       686,143                  
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BOND CAPITAL PROJECTS FUND

New Neighborhood Parks Development
SE AM Kennedy Park & Athletic Field 1,285,250                             50,704 1,335,954           1,674,551               -                        1,674,551             -                          Complete 1,674,551             (338,597)               -25.3% 125.3% 100.0%
SW Barsotti Park & Athletic Field 1,285,250                             27,556 1,312,806           1,250,248               -                        1,250,248             -                          Complete 1,250,248             62,558                   4.8% 95.2% 100.0%
NW Hansen Ridge Park (formerly Kaiser Ridge) 771,150                                16,338 787,488              731,629                  -                        731,629                -                          Complete 731,629                55,859                   7.1% 92.9% 100.0%
SW Roy Dancer Park 771,150                                16,657 787,807              643,447                  -                        643,447                -                          Complete 643,447                144,360                 18.3% 81.7% 100.0%
NE Roger Tilbury Park 771,150                                19,713 790,863              888,218                  -                        888,218                -                          Complete 888,218                (97,355)                 -12.3% 112.3% 100.0%

Total New Neighborhood Parks Development 4,883,950          130,968             5,014,918        5,188,093           -                     5,188,093          -                          5,188,093          (173,175)            -3.5% 103.5% 100.0%

UND
Authorized Use of Savings from Bond Issuance 
Administration Category                             -                  173,175               173,175                               - -                        -                            -                           N/A -                            173,175                 n/a n/a  n/a 

Total New Neighborhood Parks Development 4,883,950          304,143             5,188,093        5,188,093           -                     5,188,093          -                          5,188,093          -                         0.0% 100.0% 100.0%

Renovate & Redevelop Neighborhood Parks
NE Cedar Mill Park, Trail & Athletic Fields 1,125,879                                29,756 1,155,635           990,095                  -                        990,095                -                          Complete 990,095                165,540                 14.3% 85.7% 100.0%
SE Camille Park 514,100                                   28,634 542,734              585,471                  -                        585,471                -                          Complete 585,471                (42,737)                 -7.9% 107.9% 100.0%
NW Somerset West Park 1,028,200                                94,588 1,122,788           306,027                  -                        306,027                816,761              Design 1,122,788             -                            0.0% 27.3% 27.3%
NW Pioneer Park and Bridge Replacement 544,934                                   21,278 566,212              533,358                  -                        533,358                -                          Complete 533,358                32,854                   5.8% 94.2% 100.0%
SE Vista Brook Park 514,100                                   20,504 534,604              729,590                  -                        729,590                -                          Complete 729,590                (194,986)               -36.5% 136.5% 100.0%

Total Renovate & Redevelop Neighborhood Parks 3,727,213             194,760                3,921,973           3,144,541               -                        3,144,541             816,761              3,961,302             (39,329)                 -1.0% 80.2% 79.4%

New Neighborhood Parks Land Acquisition
NW New Neighborhood Park - NW Quadrant (Biles)               1,500,000                    28,554 1,528,554           1,041,404               -                        1,041,404             -                          Complete 1,041,404             487,150                 31.9% 68.1% 100.0%
NW New Neighborhood Park - NW Quadrant (Living Hope)                             -                             - -                          1,067,724               -                        1,067,724             -                          Complete 1,067,724             (1,067,724)            -100.0% n/a 100.0%
NW New Neighborhood Park - NW Quadrant (Mitchell)                             -                             - -                          793,396                  -                        793,396                -                          Complete 793,396                (793,396)               -100.0% n/a 100.0%
NW New Neighborhood Park - NW Quadrant (PGE)                             -                             - -                          62,712                    -                        62,712                  -                          Complete 62,712                  (62,712)                 -100.0% n/a 100.0%
NE New Neighborhood Park - NE Quadrant (Wilson)               1,500,000                    27,968 1,527,968           529,294                  -                        529,294                -                          Complete 529,294                998,674                 65.4% 34.6% 100.0%

NE
New Neighborhood Park - NE Quadrant
 (Lehman - formerly undesignated)               1,500,000                    32,103 1,532,103           2,119,940               -                        2,119,940             -                          Complete 2,119,940             (587,837)               -38.4% 138.4% 100.0%

SW
New Neighborhood Park - SW Quadrant 
(Sterling Savings)               1,500,000                    24,918 1,524,918           1,058,925               -                        1,058,925             -                          Complete 1,058,925             465,993                 30.6% 69.4% 100.0%

SW New Neighborhood Park - SW Quadrant (Altishin)                             -                             - -                          551,696                  -                        551,696                -                          Complete 551,696                (551,696)               -100.0% n/a 100.0%

SW
New Neighborhood Park - SW Quadrant 
(Hung easement for Roy Dancer Park)                             -                             - -                          60,006                    -                        60,006                  -                          Complete 60,006                  (60,006)                 -100.0% n/a 100.0%

SE New Neighborhood Park - SE Quadrant (Cobb)               1,500,000                    15,547 1,515,547           2,609,880               -                        2,609,880             -                          Complete 2,609,880             (1,094,333)            -72.2% 172.2% 100.0%
NW New Neighborhood Park (North Bethany) (McGettigan)               1,500,000                    23,667 1,523,667           1,629,763               -                        1,629,763             -                          Complete 1,629,763             (106,096)               -7.0% 107.0% 100.0%
UND New Neighborhood Park - Undesignated                             -                      1,363 1,363                  -                              -                            -                          Reallocated -                            1,363                     -100.0% n/a 0.0%

Sub-total New Neighborhood Parks               9,000,000                  154,120            9,154,120              11,524,740                          -             11,524,740                           -             11,524,740              (2,370,620) -25.9% 125.9% 100.0%

UND
Authorized Use of Savings from New Community Park 
Land Acquisition Category                             -               1,655,521            1,655,521                               - -                                                    -                           -  N/A                             - 1,655,521              n/a n/a  n/a 

UND
Authorized Use of Savings from Community Center / 
Community Park Land Acquisition Category                             -                  715,099               715,099                               - -                                                    -                           -  N/A                             - 715,099                 n/a n/a  n/a 

Total New Neighborhood Parks               9,000,000               2,524,740          11,524,740              11,524,740                          -             11,524,740                           -             11,524,740                              - 0.0% 100.0% 100.0%

New Community Park Development
SW SW Quad Community Park & Athletic Field 7,711,500                              343,963 8,055,463           10,672,369             -                        10,672,369           -                          Complete 10,672,369           (2,616,906)            -32.5% 132.5% 100.0%

Sub-total New Community Park Development               7,711,500                  343,963            8,055,463              10,672,369                          -             10,672,369                           -             10,672,369              (2,616,906) -32.5% 132.5% 100.0%

UND
Authorized use of savings from Bond Facility Rehabilitation 
category               1,300,000            1,300,000                               -                          -                             -                           -  N/A                             -               1,300,000 n/a n/a n/a

UND
Authorized use of savings from Bond Administration 
(Issuance) category                  932,655               932,655                               -                          -                             -                           -  N/A                             -                  932,655 n/a n/a n/a

UND
Outside Funding from Washington County / Metro
Transferred from Community Center Land Acquisition                             -                  384,251 384,251                                            - -                                                    -                           -  N/A -                            384,251                 n/a n/a  n/a 

Total New Community Park Development               7,711,500               2,960,869          10,672,369              10,672,369                          -             10,672,369                           -             10,672,369                              - 0.0% 100.0% 100.0%

Project Budget Project Expenditures
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Project Budget Project Expenditures

New Community Park Land Acquisition
NE New Community Park - NE Quadrant (Teufel) 10,000,000                            132,657 10,132,657         8,103,899               -                        8,103,899             -                          Complete 8,103,899             2,028,758              20.0% 80.0% 100.0%

NE
Community Park Expansion - NE Quad (BSD/William 
Walker) -                                                        - -                          373,237                  -                        373,237                -                          Complete 373,237                (373,237)               100.0% n/a 100.0%

Sub-total New Community Park             10,000,000                  132,657          10,132,657                8,477,136                          -               8,477,136                           -               8,477,136               1,655,521 16.3% 83.7% 100.0%

UND
Authorized Use of Savings for New Neighborhood Parks 
Land Acquisition Category                             -             (1,655,521)           (1,655,521)                               - -                                                    -                           -  N/A                             -              (1,655,521) n/a n/a n/a

Total New Community Park             10,000,000             (1,522,864)            8,477,136                8,477,136                          -               8,477,136                           -               8,477,136                              - 0.0% 100.0% 100.0%

Renovate and Redevelop Community Parks
NE Cedar Hills Park & Athletic Field 6,194,905                              445,813 6,640,718           7,671,293               9,444                7,680,737             -                          Award 7,680,737             (1,040,019)            -15.7% 115.7% 100.0%
SE Schiffler Park 3,598,700                                74,403 3,673,103           2,633,084               -                        2,633,084             -                          Complete 2,633,084             1,040,019              28.3% 71.7% 100.0%

Total Renovate and Redevelop Community Parks               9,793,605                  520,216          10,313,821              10,304,377                  9,444             10,313,821                           -             10,313,821                              - 0.0% 100.0% 100.0%

Natural Area Preservation - Restoration
NE Roger Tilbury Memorial Park 30,846                                       1,744 32,590                24,670                    -                        24,670                  7,186                  Establishment 31,856                  734                        2.3% 75.7% 77.4%
NE Cedar Mill Park 30,846                                       1,172 32,018                1,201                      -                        1,201                    -                          Complete 1,201                    30,817                   96.2% 3.8% 100.0%
NE Jordan/Jackie Husen Park 308,460                                     8,961 317,421              36,236                    -                        36,236                  -                          Complete 36,236                  281,185                 88.6% 11.4% 100.0%
NW NE/Bethany Meadows Trail Habitat Connection 246,768                                   16,178 262,946              -                              -                        -                            -                          On Hold -                            262,946                 100.0% 0.0% 0.0%
NW Hansen Ridge Park (formerly Kaiser Ridge) 10,282                                          300 10,582                12,929                    -                        12,929                  -                          Complete 12,929                  (2,347)                   -22.2% 122.2% 100.0%
NW Allenbach Acres Park 41,128                                       2,318 43,446                10,217                    -                        10,217                  -                          Complete 10,217                  33,229                   76.5% 23.5% 100.0%
NW Crystal Creek Park 205,640                                     7,208 212,848              95,401                    -                        95,401                  -                          Complete 95,401                  117,447                 55.2% 44.8% 100.0%
NE Foothills Park 61,692                                       1,172 62,864                46,178                    -                        46,178                  -                          Complete 46,178                  16,686                   26.5% 73.5% 100.0%
NE Commonwealth Lake Park 41,128                                          778 41,906                30,809                    -                        30,809                  -                          Complete 30,809                  11,097                   26.5% 73.5% 100.0%
NW Tualatin Hills Nature Park 90,800                                       2,323 93,123                27,696                    -                        27,696                  -                          Complete 27,696                  65,427                   70.3% 29.7% 100.0%
NE Pioneer Park 10,282                                          254 10,536                9,421                      -                        9,421                    -                          Complete 9,421                    1,115                     10.6% 89.4% 100.0%
NW Whispering Woods Park 51,410                                          914 52,324                48,871                    -                        48,871                  -                          Complete 48,871                  3,453                     6.6% 93.4% 100.0%
NW Willow Creek Nature Park 20,564                                          389 20,953                21,877                    -                        21,877                  -                          Complete 21,877                  (924)                      -4.4% 104.4% 100.0%
SE AM Kennedy Park 30,846                                          741 31,587                26,866                    -                        26,866                  -                          Complete 26,866                  4,721                     14.9% 85.1% 100.0%
SE Camille Park 77,115                                       1,784 78,899                61,399                    -                        61,399                  -                          Complete 61,399                  17,500                   22.2% 77.8% 100.0%
SE Vista Brook Park 20,564                                          897 21,461                5,414                      -                        5,414                    -                          Complete 5,414                    16,047                   74.8% 25.2% 100.0%
SE Greenway Park/Koll Center 61,692                                       2,316 64,008                51,061                    -                        51,061                  -                          Complete 51,061                  12,947                   20.2% 79.8% 100.0%
SE Bauman Park 82,256                                       2,024 84,280                30,153                    -                        30,153                  -                          Complete 30,153                  54,127                   64.2% 35.8% 100.0%
SE Fanno Creek Park 162,456                                     6,558 169,014              65,147                    -                        65,147                  5,508                  Establishment 70,655                  98,359                   58.2% 38.5% 92.2%
SE Hideaway Park 41,128                                       1,105 42,233                38,459                    -                        38,459                  -                          Complete 38,459                  3,774                     8.9% 91.1% 100.0%
SW Murrayhill Park 61,692                                       1,031 62,723                65,712                    -                        65,712                  -                          Complete 65,712                  (2,989)                   -4.8% 104.8% 100.0%
SE Hyland Forest Park 71,974                                       1,342 73,316                65,521                    -                        65,521                  -                          Complete 65,521                  7,795                     10.6% 89.4% 100.0%
SW Cooper Mountain 205,640                                   13,479 219,119              14                           -                        14                         -                          On Hold 14                         219,105                 100.0% 0.0% 100.0%
SW Winkelman Park 10,282                                          241 10,523                5,894                      -                        5,894                    -                          Complete 5,894                    4,629                     44.0% 56.0% 100.0%
SW Lowami Hart Woods 287,896                                     9,345 297,241              127,906                  -                        127,906                -                          Complete 127,906                169,335                 57.0% 43.0% 100.0%
SW Rosa/Hazeldale Parks 28,790                                          722 29,512                12,754                    -                        12,754                  -                          Complete 12,754                  16,758                   56.8% 43.2% 100.0%
SW Mt Williams Park 102,820                                     7,491 110,311              38,017                    -                        38,017                  72,294                Establishment 110,311                -                            0.0% 34.5% 34.5%
SW Jenkins Estate 154,230                                     3,365 157,595              139,041                  -                        139,041                -                          Complete 139,041                18,554                   11.8% 88.2% 100.0%
SW Summercrest Park 10,282                                          193 10,475                7,987                      -                        7,987                    -                          Complete 7,987                    2,488                     23.8% 76.2% 100.0%
SW Morrison Woods 61,692                                       4,042 65,734                0                             -                        0                           -                          Cancelled 0                           65,734                   100.0% 0.0% 100.0%
UND Interpretive Sign Network 339,306                                     9,264 348,570              326,776                  -                        326,776                -                          Complete 326,776                21,794                   6.3% 93.7% 100.0%
NW Beaverton Creek Trail 61,692                                       4,043 65,735                -                              -                        -                            -                          On Hold -                            65,735                   100.0% 0.0% 0.0%
NW Bethany Wetlands/Bronson Creek 41,128                                       2,695 43,823                -                              -                        -                            -                          On Hold -                            43,823                   100.0% 0.0% 0.0%
NW Bluegrass Downs Park 15,423                                       1,010 16,433                -                              -                        -                            -                          On Hold -                            16,433                   100.0% 0.0% 0.0%
NW Crystal Creek 41,128                                       2,696 43,824                -                              -                        -                            -                          On Hold -                            43,824                   100.0% 0.0% 0.0%
UND Reallocation of project savings to new project budgets -                                           (865,000) (865,000)             -                              -                        -                            -                          Reallocation -                            (865,000)               100.0% 0.0% 0.0%
SE Hyland Woods Phase 2 -                                               76,700 76,700                56,507                    -                        56,507                  20,193                Establishment 76,700                  -                            0.0% 73.7% 73.7%
SW Jenkins Estate Phase 2 -                                             129,521 129,521              54,685                    -                        54,685                  74,836                Establishment 129,521                -                            0.0% 42.2% 42.2%
NW Somerset -                                             157,756 157,756              -                              -                        -                            157,756              Budget 157,756                -                            0.0% 0.0% 0.0%
NW Rock Creek Greenway -                                             163,014 163,014              -                              -                        -                            163,014              Budget 163,014                -                            0.0% 0.0% 0.0%
NW Whispering Woods Phase 2 -                                               99,911 99,911                -                              -                        -                            99,911                Budget 99,911                  -                            0.0% 0.0% 0.0%
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SE Raleigh Park -                                             115,248 115,248              8,500                      -                        8,500                    106,748              Budget 115,248                -                            0.0% 7.4% 7.4%
NE Bannister Creek Greenway/NE  Park -                                               78,877 78,877                -                              7,500                7,500                    71,377                Budget 78,877                  -                            0.0% 9.5% 9.5%
NW Beaverton Creek Greenway Duncan -                                               20,607 20,607                -                              -                        -                            -                          Cancelled -                            20,607                   100.0% 0.0% 0.0%
SE Church of Nazarene -                                               30,718 30,718                14,121                    -                        14,121                  -                          Complete 14,121                  16,597                   54.0% 46.0% 100.0%
SW Lilly K. Johnson Woods -                                               30,650 30,650                22,444                    1,183                23,627                  11,780                Establishment 35,407                  (4,757)                   -15.5% 77.1% 66.7%
UND Restoration of new properties to be acquired 643,023                                   41,096 684,119              7,172                      -                        7,172                    -                          On Hold 7,172                    676,947                 99.0% 1.0% 100.0%
UND Reallocation of project savings to new project budgets -                                        (1,570,245) (1,570,245)          -                              -                        -                            -                          Reallocation -                            (1,570,245)            100.0% 0.0% 0.0%
NE NE Quadrant Property(Findley) -                                             459,340 459,340              -                              -                        -                            459,340              Budget 459,340                -                            0.0% 0.0% 0.0%
NE N. Johnson Greenway (Peterkort) -                                             255,189 255,189              -                              -                        -                            255,189              Budget 255,189                -                            0.0% 0.0% 0.0%
NE Commonwealth Lake Park -                                               61,245 61,245                -                              -                        -                            61,245                Budget 61,245                  -                            0.0% 0.0% 0.0%
SW 155th Wetlands -                                               25,519 25,519                -                              4,231                4,231                    21,288                Budget 25,519                  -                            0.0% 16.6% 16.6%
SW Bronson Creek New Properties -                                             102,076 102,076              -                              -                        -                            102,076              Budget 102,076                -                            0.0% 0.0% 0.0%
SE Fanno Creek Greenway -                                               81,661 81,661                -                              -                        -                            81,661                Budget 81,661                  -                            0.0% 0.0% 0.0%
NW HMT north woods and stream -                                               51,038 51,038                -                              -                        -                            51,038                Award 51,038                  -                            0.0% 0.0% 0.0%
NE Cedar Mill Creek Greenway -                                               30,623 30,623                -                              -                        -                            30,623                Award 30,623                  -                            0.0% 0.0% 0.0%
SW Fir Grove Park -                                               25,519 25,519                -                              14,369              14,369                  11,150                Budget 25,519                  -                            0.0% 56.3% 56.3%
SW HL Cain Wetlands -                                               25,519 25,519                -                              3,029                3,029                    22,490                Award 25,519                  -                            0.0% 11.9% 11.9%
NW Bronson Creek Park -                                               25,519 25,519                -                              -                        -                            25,519                Award 25,519                  -                            0.0% 0.0% 0.0%
SE Center Street Wetlands Area -                                               20,415 20,415                -                              -                        -                            20,415                Award 20,415                  -                            0.0% 0.0% 0.0%
SW Tallac Terrace Park -                                               10,208 10,208                -                              -                        -                            10,208                Budget 10,208                  -                            0.0% 0.0% 0.0%
NE Forest Hills Park -                                               10,208 10,208                -                              750                   750                       9,458                  Award 10,208                  -                            0.0% 7.3% 7.3%
UND Arborist/Tree Management -                                             291,166 291,166              8,900                      12,755              21,655                  269,511              Budget 291,166                -                            0.0% 7.4% 7.4%
NW North Bethany Greenway -                                               25,519 25,519                -                              2,625                2,625                    22,894                Award 25,519                  -                            0.0% 10.3% 10.3%
NW Willow Creek Greenway II -                                               25,519 25,519                -                              -                        -                            25,519                Award 25,519                  -                            0.0% 0.0% 0.0%
NW Westside Trail Segment 18 -                                               25,519 25,519                -                              -                        -                            25,519                Budget 25,519                  -                            0.0% 0.0% 0.0%
SW Westside Trail- Burntwood area -                                               25,519 25,519                -                              2,745                2,745                    22,774                Budget 25,519                  -                            0.0% 10.8% 10.8%
NW Waterhouse Trail -                                               25,519 25,519                -                              -                        -                            25,519                Budget 25,519                  -                            0.0% 0.0% 0.0%

Total Natural Area Restoration               3,762,901                  231,788            3,994,689                1,605,957                49,187               1,655,144            2,344,039 3,999,183             (4,494)                -0.1% 41.4% 41.4%

Natural Area Preservation - Land Acquisition
UND Natural Area Acquisitions 8,400,000                              424,925 8,824,925           5,264,957               3,410                5,268,368             3,556,557           Budget 8,824,925             -                            0.0% 59.7% 59.7%

Total Natural Area Preservation - Land Acquisition               8,400,000                  424,925            8,824,925                5,264,957                  3,410               5,268,368            3,556,557               8,824,925                              - 0.0% 59.7% 59.7%

New Linear Park and Trail Development
SW Westside Trail Segments 1, 4, & 7 4,267,030                                85,084 4,352,114           4,381,083               -                        4,381,083             -                          Complete 4,381,083             (28,969)                 -0.7% 100.7% 100.0%
NE Jordan/Husen Park Trail 1,645,120                                46,432 1,691,552           1,227,496               -                        1,227,496             -                          Complete 1,227,496             464,056                 27.4% 72.6% 100.0%
NW Waterhouse Trail Segments 1, 5 & West Spur 3,804,340                                78,646 3,882,986           4,392,047               -                        4,392,047             -                          Complete 4,392,047             (509,061)               -13.1% 113.1% 100.0%
NW Rock Creek Trail #5 & Allenbach, North Bethany #2 2,262,040                              103,949 2,365,989           1,743,667               -                        1,743,667             -                          Complete 1,743,667             622,322                 26.3% 73.7% 100.0%
UND Miscellaneous Natural Trails 100,000                                     6,736 106,736              30,394                    -                        30,394                  76,342                Budget 106,736                -                            0.0% 28.5% 28.5%
NW Nature Park - Old Wagon Trail 359,870                                     3,094 362,964              238,702                  -                        238,702                -                          Complete 238,702                124,262                 34.2% 65.8% 100.0%
NE NE Quadrant Trail - Bluffs Phase 2 257,050                                   14,797 271,847              412,424                  -                        412,424                -                          Complete 412,424                (140,577)               -51.7% 151.7% 100.0%
SW Lowami Hart Woods 822,560                                   55,645 878,205              1,255,274               -                        1,255,274             -                          Complete 1,255,274             (377,069)               -42.9% 142.9% 100.0%
NW Westside - Waterhouse Trail Connection 1,542,300                                48,560 1,590,860           1,055,589               -                        1,055,589             -                          Complete 1,055,589             535,271                 33.6% 66.4% 100.0%

Total New Linear Park and Trail Development 15,060,310           442,943                15,503,253         14,736,676             -                        14,736,676           76,342                14,813,018           690,235                 4.5% 95.1% 99.5%

New Linear Park and Trail Land Acquisition
UND New Linear Park and Trail Acquisitions 1,200,000                                23,369 1,223,369           1,222,206               -                        1,222,206             1,163                  Budget 1,223,369             -                            0.0% 99.9% 99.9%

Total New Linear Park and Trail Land Acquisition 1,200,000             23,369                  1,223,369           1,222,206               -                        1,222,206             1,163                  1,223,369             -                            0.0% 99.9% 99.9%

Multi-field/Multi-purpose Athletic Field Development
SW Winkelman Athletic Field 514,100                                   34,601 548,701              941,843                  -                        941,843                -                          Complete 941,843                (393,142)               -71.6% 171.6% 100.0%
SE Meadow Waye Park 514,100                                     4,791 518,891              407,340                  -                        407,340                -                          Complete 407,340                111,551                 21.5% 78.5% 100.0%
NW New Fields in NW Quadrant 514,100                                   61,106 575,206              71,158                    -                        71,158                  1,270,327           Design 1,341,485             (766,279)               -133.2% 12.4% 5.3%
NE New Fields in NE Quadrant (Cedar Mill Park) 514,100                                   14,184 528,284              527,993                  -                        527,993                -                          Complete 527,993                291                        0.1% 99.9% 100.0%
SW New Fields in SW Quadrant 514,100                                   45,012 559,112              997                         1,927                2,924                    556,188              Budget 559,112                -                            0.0% 0.5% 0.5%
SE New Fields in SE Quadrant (Conestoga Middle School) 514,100                                   19,833 533,933              548,917                  -                        548,917                -                          Complete 548,917                (14,984)                 -2.8% 102.8% 100.0%

Total Multi-field/Multi-purpose Athletic Field Dev. 3,084,600             179,527                3,264,127           2,498,248               1,927                2,500,175             1,826,515           4,326,690             (1,062,563)            -32.6% 76.6% 57.8%
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Deferred Park Maintenance Replacements
UND Play Structure Replacements at 11 sites 810,223                                     3,685 813,908              773,055                  -                        773,055                -                          Complete 773,055                40,853                   5.0% 95.0% 100.0%
NW Bridge/boardwalk replacement - Willow Creek 96,661                                       1,276 97,937                127,277                  -                        127,277                -                          Complete 127,277                (29,340)                 -30.0% 130.0% 100.0%
SW Bridge/boardwalk replacement - Rosa Park 38,909                                          369 39,278                38,381                    -                        38,381                  -                          Complete 38,381                  897                        2.3% 97.7% 100.0%
SW Bridge/boardwalk replacement - Jenkins Estate 7,586                                              34 7,620                  28,430                    -                        28,430                  -                          Complete 28,430                  (20,810)                 -273.1% 373.1% 100.0%
SE Bridge/boardwalk replacement - Hartwood Highlands 10,767                                          134 10,901                985                         -                        985                       -                          Cancelled 985                       9,916                     91.0% 9.0% 100.0%
NE Irrigation Replacement at Roxbury Park 48,854                                            63 48,917                41,902                    -                        41,902                  -                          Complete 41,902                  7,015                     14.3% 85.7% 100.0%
UND Pedestrian Path Replacement at 3 sites 116,687                                        150 116,837              118,039                  -                        118,039                -                          Complete 118,039                (1,202)                   -1.0% 101.0% 100.0%
SW Permeable Parking Lot at Aloha Swim Center 160,914                                     1,515 162,429              191,970                  -                        191,970                -                          Complete 191,970                (29,541)                 -18.2% 118.2% 100.0%
NE Permeable Parking Lot at Sunset Swim Center 160,914                                     3,248 164,162              512,435                  -                        512,435                -                          Complete 512,435                (348,273)               -212.2% 312.2% 100.0%

Sub-total Deferred Park Maintenance Replacements 1,451,515             10,474                  1,461,989           1,832,474               -                        1,832,474             -                          1,832,474             (370,485)               -25.3% 1321.8% 900.0%

UND
Authorized Use of Savings from Facility Expansion & 
Improvements Category -                                             200,000 200,000                                            - -                        -                            -                          N/A -                            200,000                 n/a n/a n/a

UND
Authorized Use of Savings from Bond Issuance 
Administration Category -                                             170,485 170,485                                            - -                        -                            -                          N/A -                            170,485                 n/a n/a n/a

Total Deferred Park Maintenance Replacements 1,451,515             380,959                1,832,474           1,832,474               -                        1,832,474             -                          1,832,474             -                            0.0% 100.0% 100.0%

Facility Rehabilitation
UND Structural Upgrades at Several Facilities 317,950                               (194,874) 123,076              115,484                  -                        115,484                -                          Complete 115,484                7,592                     6.2% 93.8% 100.0%
SW Structural Upgrades at Aloha Swim Center 406,279                                     8,497 414,776              518,302                  -                        518,302                -                          Complete 518,302                (103,526)               -25.0% 125.0% 100.0%
SE Structural Upgrades at Beaverton Swim Center 1,447,363                                37,353 1,484,716           820,440                  -                        820,440                -                          Complete 820,440                664,276                 44.7% 55.3% 100.0%
NE Structural Upgrades at Cedar Hills Recreation Center 628,087                                   18,177 646,264              544,403                  -                        544,403                -                          Complete 544,403                101,861                 15.8% 84.2% 100.0%
SW Structural Upgrades at Conestoga Rec/Aquatic Ctr 44,810                                          847 45,657                66,762                    -                        66,762                  -                          Complete 66,762                  (21,105)                 -46.2% 146.2% 100.0%
SE Structural Upgrades at Garden Home Recreation Center 486,935                                   21,433 508,368              513,762                  -                        513,762                -                          Complete 513,762                (5,394)                   -1.1% 101.1% 100.0%
SE Structural Upgrades at Harman Swim Center 179,987                                     2,779 182,766              73,115                    -                        73,115                  -                          Complete 73,115                  109,651                 60.0% 40.0% 100.0%
NW Structural Upgrades at HMT/50 Mtr Pool/Aquatic Ctr 312,176                                     4,692 316,868              233,429                  -                        233,429                -                          Complete 233,429                83,439                   26.3% 73.7% 100.0%
NW Structural Upgrades at HMT Aquatic Ctr - Roof Replacement -                                             203,170 203,170              446,162                  -                        446,162                -                          Complete 446,162                (242,992)               -119.6% 219.6% 100.0%
NW Structural Upgrades at HMT Administration Building 397,315                                     6,080 403,395              299,599                  -                        299,599                -                          Complete 299,599                103,796                 25.7% 74.3% 100.0%
NW Structural Upgrades at HMT Athletic Center 65,721                                            85 65,806                66,000                    -                        66,000                  -                          Complete 66,000                  (194)                      -0.3% 100.3% 100.0%
NW Structural Upgrades at HMT Dryland Training Ctr 116,506                                     2,137 118,643              75,686                    -                        75,686                  -                          Complete 75,686                  42,957                   36.2% 63.8% 100.0%
NW Structural Upgrades at HMT Tennis Center 268,860                                     5,033 273,893              74,804                    -                        74,804                  -                          Complete 74,804                  199,089                 72.7% 27.3% 100.0%
SE Structural Upgrades at Raleigh Swim Center 4,481                                                6 4,487                  5,703                      -                        5,703                    -                          Complete 5,703                    (1,216)                   -27.1% 127.1% 100.0%
NW Structural Upgrades at Somerset Swim Center 8,962                                              12 8,974                  9,333                      -                        9,333                    -                          Complete 9,333                    (359)                      -4.0% 104.0% 100.0%
NE Sunset Swim Center Structural Upgrades 1,028,200                                16,245 1,044,445           626,419                  -                        626,419                -                          Complete 626,419                418,026                 40.0% 60.0% 100.0%
NE Sunset Swim Center Pool Tank 514,100                                        275 514,375              308,574                  -                        308,574                -                          Complete 308,574                205,801                 40.0% 60.0% 100.0%
UND Auto Gas Meter Shut Off Valves at All Facilities -                                                    275 275                     17,368                    -                        17,368                  -                          Complete 17,368                  (17,093)                 100.0% 0.0% 100.0%

Sub-total Facility Rehabilitation 6,227,732             132,222                6,359,954           4,815,345               -                        4,815,345             -                          4,815,345             1,544,609              24.3% 75.7% 100.0%

UND
Authorized  use of savings for SW Quad Community Park & 
Athletic Fields -                            (1,300,000)            (1,300,000)          -                              -                        -                            -                          N/A -                            (1,300,000)            n/a n/a n/a

Total Facility Rehabilitation 6,227,732             (1,167,778)            5,059,954           4,815,345               -                        4,815,345             -                          4,815,345             244,609                 4.8% n/a n/a

Facility Expansion and Improvements
SE Elsie Stuhr Center Expansion & Structural Improvements 1,997,868                                30,311 2,028,179           2,039,367               -                        2,039,367             -                          Complete 2,039,367             (11,188)                 -0.6% 100.6% 100.0%
SW Conestoga Rec/Aquatic Expansion & Splash Pad 5,449,460                                85,351 5,534,811           5,414,909               -                        5,414,909             -                          Complete 5,414,909             119,902                 2.2% 97.8% 100.0%
SW Aloha ADA Dressing Rooms 123,384                                        158 123,542              178,764                  -                        178,764                -                          Complete 178,764                (55,222)                 -44.7% 144.7% 100.0%
NW Aquatics Center ADA Dressing Rooms 133,666                                     1,083 134,749              180,540                  -                        180,540                -                          Complete 180,540                (45,791)                 -34.0% 134.0% 100.0%
NE Athletic Center HVAC Upgrades 514,100                                        654 514,754              321,821                  -                        321,821                -                          Complete 321,821                192,933                 37.5% 62.5% 100.0%

Sub-total Facility Expansion and Improvements 8,218,478             117,557                8,336,035           8,135,401               -                        8,135,401             -                          8,135,401             200,634                 2.4% 97.6% 100.0%

UND
Authorized Use of Savings for Deferred Park Maintenance 
Replacements Category -                                           (200,634) (200,634)             -                              -                        -                            -                          N/A -                            (200,634)               n/a n/a n/a

Total Facility Expansion and Improvements 8,218,478             (83,077)                 8,135,401           8,135,401               -                        8,135,401             -                          8,135,401             -                            0.0% 100.0% 100.0%

ADA/Access Improvements
NW HMT ADA Parking & other site improvement 735,163                                   19,544 754,707              1,019,771               -                        1,019,771             -                          Complete 1,019,771             (265,064)               -35.1% 135.1% 100.0%
UND ADA Improvements - undesignated funds 116,184                                     2,712 118,896              72,245                    -                        72,245                  -                          Complete 72,245                  46,651                   39.2% 60.8% 100.0%
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Tualatin Hills Park and Recreation District
Monthly Bond Capital Projects Report
Estimated Cost vs. Budget
Through 8/31/2019

 Variance  Percent of 
Variance 

Quad-
rant Description

Initial
Project Budget Adjustments 

 Current Total 
Project Budget   

FY 19/20 
 Expended 
Prior Years 

 Expended 
Year-to-Date 

 Total Expended
to Date 

 Estimated Cost
to Complete 

 Basis of 
Estimate 

(Completed 
Phase) 

 Project
 Cumulative Cost 

 Est. Cost (Over) 
Under Budget 

 Total Cost 
Variance to 

Budget 

 Cost 
Expended to 

Budget 

 Cost
 Expended

 to Total Cost 
(1) (2) (1+2)=(3) (4) (5) (4+5)=(6) (7) (6+7)=(9) (3-9) = (10) (10) / (3) (6) / (3) (6)/(9)

Project Budget Project Expenditures

SW ADA Improvements - Barrows Park 8,227                                            104 8,331                  6,825                      -                        6,825                    -                          Complete 6,825                    1,506                     18.1% 81.9% 100.0%
NW ADA Improvements - Bethany Lake Park 20,564                                          194 20,758                25,566                    -                        25,566                  -                          Complete 25,566                  (4,808)                   -23.2% 123.2% 100.0%
NE ADA Improvements - Cedar Hills Recreation Center 8,226                                            130 8,356                  8,255                      -                        8,255                    -                          Complete 8,255                    101                        1.2% 98.8% 100.0%
NE ADA Improvements - Forest Hills Park 12,338                                          197 12,535                23,416                    -                        23,416                  -                          Complete 23,416                  (10,881)                 -86.8% 186.8% 100.0%
SE ADA Improvements - Greenway Park 15,423                                          196 15,619                -                              -                        -                            -                          Cancelled -                            15,619                   100.0% 0.0% 0.0%
SW ADA Improvements - Jenkins Estate 16,450                                          262 16,712                11,550                    -                        11,550                  -                          Complete 11,550                  5,162                     30.9% 69.1% 100.0%
SW ADA Improvements - Lawndale Park 30,846                                            40 30,886                16,626                    -                        16,626                  -                          Complete 16,626                  14,260                   46.2% 53.8% 100.0%
NE ADA Improvements - Lost Park 15,423                                          245 15,668                15,000                    -                        15,000                  -                          Complete 15,000                  668                        4.3% 95.7% 100.0%
NW ADA Improvements - Rock Crk Pwrlne Prk (Soccer Fld) 20,564                                          327 20,891                17,799                    -                        17,799                  -                          Complete 17,799                  3,092                     14.8% 85.2% 100.0%
NW ADA Improvements - Skyview Park 5,140                                              82 5,222                  7,075                      -                        7,075                    -                          Complete 7,075                    (1,853)                   -35.5% 135.5% 100.0%
NW ADA Improvements - Waterhouse Powerline Park 8,226                                            183 8,409                  8,402                      -                        8,402                    -                          Complete 8,402                    7                            0.1% 99.9% 100.0%
NE ADA Improvements - West Sylvan Park 5,140                                              82 5,222                  5,102                      -                        5,102                    -                          Complete 5,102                    120                        2.3% 97.7% 100.0%
SE ADA Improvements - Wonderland Park 10,282                                          163 10,445                4,915                      -                        4,915                    -                          Complete 4,915                    5,530                     52.9% 47.1% 100.0%

Total ADA/Access Improvements 1,028,196             24,461                  1,052,657           1,242,547               -                        1,242,547             -                          1,242,547             (189,890)               -18.0% 118.0% 100.0%

UND
Authorized Use of Savings from Bond Issuance 
Administration Category -                            189,890                189,890              -                              -                        -                            -                          N/A -                            189,890                 100.0% n/a n/a

Total ADA/Access Improvements 1,028,196             214,351                1,242,547           1,242,547               -                        1,242,547             -                          1,242,547             -                            100.0% 100.0%

Community Center Land Acquisition

UND
Community Center / Community Park (SW Quadrant) 
(Hulse/BSD/Engel) 5,000,000                              105,974 5,105,974           1,654,847               -                        1,654,847             -                          Complete 1,654,847             3,451,127              67.6% 32.4% 100.0%

UND
Community Center / Community Park (SW Quadrant)
(Wenzel/Wall) -                            

                            - -                          
2,351,777               -                        2,351,777             -                          Complete 2,351,777             (2,351,777)            -100.0% n/a 100.0%

Sub-total Community Center Land Acquisition 5,000,000             105,974                5,105,974           4,006,624               -                        4,006,624             -                          4,006,624             1,099,350              21.5% 78.5% 100.0%

UND
Outside Funding from Washington County
Transferred to New Community Park Development -                            (176,000)               (176,000)             -                              -                        -                            -                          N/A -                            (176,000)               n/a n/a n/a

UND
Outside Funding from Metro
Transferred to New Community Park Development -                            (208,251)               (208,251)             -                              -                        -                            -                          N/A -                            (208,251)               n/a n/a n/a

UND
Authorized Use of Savings for 
New Neighborhood Parks Land Acquisition Category -                            (715,099)               (715,099)             -                              -                        -                            -                          N/A -                            (715,099)               n/a n/a n/a

Total Community Center Land Acquisition 5,000,000             (993,376)               4,006,624           4,006,624               -                        4,006,624             -                          4,006,624             -                            0.0% 100.0% 100.0%

Bond Administration Costs
ADM Debt Issuance Costs 1,393,000                            (539,654) 853,346              68,142                    -                        68,142                  -                          Complete 68,142                  785,204                 92.0% 8.0% 100.0%
ADM Bond Accountant Personnel Costs -                                             241,090 241,090              288,678                  -                        288,678                -                          Complete 288,678                (47,588)                 -19.7% 119.7% 100.0%
ADM Deputy Director of Planning Personnel Costs -                                               57,454 57,454                57,454                    -                        57,454                  -                          Complete 57,454                  -                            -100.0% n/a 100.0%
ADM Communications Support -                                               50,000 50,000                12,675                    -                        12,675                  37,325                Budget 50,000                  -                            0.0% 25.4% 25.4%
ADM Technology Needs 18,330                                              - 18,330                23,952                    -                        23,952                  -                          Complete 23,952                  (5,622)                   -30.7% 130.7% 100.0%
ADM Office Furniture 7,150                                                - 7,150                  5,378                      -                        5,378                    -                          Complete 5,378                    1,772                     24.8% 75.2% 100.0%
ADM Admin/Consultant Costs 31,520                                              - 31,520                48,093                    -                        48,093                  -                          Complete 48,093                  (16,573)                 -52.6% 152.6% 100.0%
ADM Additional Bond Proceeds -                                          1,507,717 1,507,717           -                              -                        -                            -                          Budget -                            1,507,717              0.0% 0.0%

Sub-total Bond Administration Costs 1,450,000             1,316,607             2,766,607           504,372                  -                        504,372                37,325                541,697                2,224,910              80.4% 18.2% 93.1%

UND
Authorized Use of Savings for Deferred Park Maintenance 
Replacements Category -                                           (170,485) (170,485)             -                              -                        -                            -                          N/A -                            (170,485)               n/a n/a n/a

UND
Authorized Use of Savings for New Neighborhood Parks 
Development Category -                                           (173,175) (173,175)             -                              -                        -                            -                          N/A -                            (173,175)               n/a n/a n/a

UND
Authorized  use of savings for SW Quad Community Park & 
Athletic Fields -                                           (932,655) (932,655)             -                              -                        -                            -                          N/A -                            (932,655)               n/a n/a n/a

UND
Authorized Use of Savings for ADA/Access 
Improvements Category -                                           (189,890) (189,890)             -                              -                        -                            -                          N/A -                            (189,890)               n/a n/a n/a

Total Bond Administration Costs 1,450,000             (149,598)               1,300,402           504,372                  -                        504,372                37,325                541,697                758,705                 58.3% 38.8% 93.1%

Grand Total 100,000,000         4,485,897             104,485,897       95,176,063             63,968              95,240,031           8,658,702           103,898,734         587,163                 0.6% 91.2% 91.7%
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Category (Over) Under Budget

Limited Reprogramming
Land: New Neighborhood Park -                                            

New Community Park -                                            
New Linear Park -                                            
New Community Center/Park -                                            

-                                            

Nat Res: Restoration (4,494)                                       
Acquisition -                                            

(4,494)                                       

All Other
New Neighborhood Park Dev -                                            
Neighborhood Park Renov (39,329)                                     
New Community Park Dev -                                            
Community Park Renov -                                            
New Linear Parks and Trails 690,235                                    
Athletic Field Development (1,062,563)                               
Deferred Park Maint Replace -                                            
Facility Rehabilitation 244,609                                    
ADA -                                            
Facility Expansion -                                            
Bond Admin Costs 758,705                                    

591,657                                    

Grand Total 587,163                              

THPRD Bond Capital Program
Funds Reprogramming Analysis - Based on Category Transfer Eligibility

As of 8/31/2019
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MEMORANDUM

Date:

To: Board of Directors

From: Keith Hobson, Director of Business and Facilities

Re: System Development Report for August 2019

Current Rate per 
Unit

With 1.6% 
Discount

Current Rate per 
Unit

With 1.6% 
Discount

Multi-Family
North Bethany 13,513.00$            13,296.79$            North Bethany 10,785.00$            10,612.44$            
Bonny Slope West 14,087.00              13,861.61              Bonny Slope West 11,241.00              11,061.14              

 South Cooper 
Mountain 13,905.00              13,682.52              

 South Cooper 
Mountain 11,097.00              10,919.45              

Other 11,895.00              11,704.68              Other 9,494.00                9,342.10                
Non-residential

Other 6,776.00                6,667.58                Other 397.00                   390.65                   

City of Beaverton Collection of SDCs Gross Receipts Collection Fee Net Revenue
52                          Single Family Units 658,846.94$          10,135.84$            648,711.10$          

-                             Single Family Units at $489.09 -                         -                         -                         
172                        Multi-family Units 1,559,451.76         25,356.94              1,534,094.82         

-                             Less Multi-family Credits (71,491.00)             -                         (71,491.00)             
-                             Non-residential -                         -                         -                         

224                        2,146,807.70$       35,492.78$            2,111,314.92$       

Washington County Collection of SDCs Gross Receipts Collection Fee Net Revenue
73                          Single Family Units 925,893.52$          14,814.30$            911,079.22$          

-                             Less Credits -                         -                         -                         
-                             Multi-family Units -                         -                         -                         
-                             Less Credits -                         -                         -                         
-                             Accessory Dwelling Units -                         -                         -                         
-                             Non-residential -                         -                         -                         

73                          925,893.52$          14,814.30$            911,079.22$          

Recap by Agency Percent Gross Receipts Collection Fee Net Revenue
224                        City of Beaverton 69.86% 2,146,807.70$       35,492.78$            2,111,314.92$       
73                          Washington County 30.14% 925,893.52            14,814.30              911,079.22            

297                        100.00% 3,072,701.22$       50,307.08$            3,022,394.14$       

September 19, 2019

The Board of Directors approved a resolution implementing the System Development Charge program on November 17, 
1998.  Below please find the various categories for SDC's, i.e., Single Family, Multiple Family and Non-residential 
Development.  Also listed are the collection amounts for both the City of Beaverton and Washington County, and the 1.6% 
handling fee for collections through August 2019.  This report includes information for the program for fiscal year to date.

Single Family

Accessory Dwelling



System Development Charge Report, August 2019

Single Family Multi-Family ADU Non-Resident Total

City of Beaverton 52                          172                        -                             -                             224                        
Washington County 73                          -                             -                             -                             73                          

125                        172                        -                             -                             297                        

Total Receipts Fiscal Year to Date
Gross Receipts 3,072,701.22$       
Collection Fees (50,307.08)             

3,022,394.14$       

Interest 97,269.25$            3,119,663.39$       

Total Payments Fiscal Year to Date
Refunds -$                       
Administrative Costs -                         
Project Costs -- Development (1,046,849.41)        
Project Costs -- Land Acquisition (71,088.19)             (1,117,937.60)        

2,001,725.79$       

Beginning Balance 7/1/19 20,435,847.35       
Current Balance 22,437,573.14$     

Recap by Month, FY 2018/19 Net Receipts Expenditures Interest SDC Fund Total
July 638,061.53$          (90,849.58)$           48,616.29$            595,828.24$          
August 2,384,332.61         (1,027,088.02)        48,652.96              1,405,897.55         
September -                         -                         -                         -                         
October -                         -                         -                         -                         
November -                         -                         -                         -                         
December -                         -                         -                         -                         
January -                         -                         -                         -                         
February -                         -                         -                         -                         
March -                         -                         -                         -                         
April -                         -                         -                         -                         
May -                         -                         -                         -                         
June -                         -                         -                         -                         

3,022,394.14$       (1,117,937.60)$      97,269.25$            $2,001,725.79

Beginning Balance 7/1/19 20,435,847.35       
Current Balance 22,437,573.14$     

Recap by Month, by Unit
 Single Family Multi-Family Non-Residential ADU Total Units

July 52                          -                             -                             -                             52                          
August 73                          172                        -                             -                             245                        
September -                             -                             -                             -                             -                             
October -                             -                             -                             -                             -                             
November -                             -                             -                             -                             -                             
December -                             -                             -                             -                             -                             
January -                             -                             -                             -                             -                             
February -                             -                             -                             -                             -                             
March -                             -                             -                             -                             -                             
April -                             -                             -                             -                             -                             
May -                             -                             -                             -                             -                             
June -                             -                             -                             -                             -                             

125                        172                        -                             -                             297                        

Recap by Dwelling                                                            



July August September October November December January February March April May June
2019/20 638,062 3,022,394
2018/19 342,858 1,526,692 2,350,386 2,629,308 3,092,119 3,868,051 4,809,035 5,188,855 5,895,483 6,416,413 7,378,531 8,500,335
2017/18 326,031 3,101,921 3,483,829 3,811,088 4,606,202 6,214,455 7,389,329 8,435,744 9,474,756 10,559,729 11,531,646 12,287,676
2016/17 903,889 1,379,228 1,878,472 2,593,985 3,237,143 5,477,462 6,284,722 7,127,328 7,748,639 8,238,832 8,775,911 9,631,363
2015/16 304,350 686,041 1,141,070 1,534,431 1,943,912 2,433,039 3,224,189 3,808,032 4,310,173 4,749,317 4,943,403 5,370,185
2014/15 362,365 1,349,536 1,598,883 2,472,283 2,666,731 2,962,403 3,381,171 3,646,866 3,989,912 4,358,505 4,711,419 6,125,495
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SDC NET RECEIPTS

July August September October November December January February March April May June
2019-20 90,850 1,117,938
2018/19 872,928 999,047 1,078,920 1,442,729 3,867,881 4,445,802 4,609,342 4,637,284 4,731,854 4,950,818 5,014,841 5,270,778
2017/18 1,724,189 1,789,956 1,841,475 2,898,204 3,062,924 3,123,925 5,183,213 5,210,292 5,399,850 5,524,037 5,573,045 5,683,260
2016/17 17,397 216,457 1,791,314 1,940,738 2,004,685 2,809,485 9,492,291 10,448,244 11,040,465 11,150,105 11,201,202 11,915,292
2015/16 80,138 3,070,662 3,432,293 3,494,999 3,445,262 3,947,129 6,195,515 6,180,111 6,197,206 6,219,324 6,273,167 6,287,671
2014/15 20,804 414,030 431,743 500,058 669,863 751,119 768,766 765,064 790,070 816,214 862,864 1,217,939
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