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Board of Directors Regular Meeting 
September 13, 2010 

6:00 p.m. Executive Session; 7:00 p.m. Regular Meeting 
 

Conestoga Recreation & Aquatic Center 
Meeting Rooms 202 & 203 

9985 SW 125th Ave, Beaverton 
 

AGENDA 
 

6:00 PM 
 
 

7:00 PM 
7:05 PM 
7:10 PM 

 
 
 
 
 
 

7:20 PM 
7:25 PM 
7:30 PM 

 
 
 
 
 
 

7:35 PM 
 
 

7:45 PM 
 
 
 

1. Executive Session*  
A. Legal 
B. Land 

2. Call Regular Meeting to Order  
3. Action Resulting from Executive Session 
4. Public Hearing:  Public Contract Rules (District Compiled Policies Chapter 5) 

A. Open Hearing 
B. Staff Report 
C. Public Comment* 
D. Board Discussion 
E. Close Hearing 
F. Board Action 

5. Audience Time** 
6. Board Time 
7. Consent Agenda*** 

A. Approve:  Minutes of August 9, 2010 Regular Meeting 
B. Approve:  Monthly Bills  
C. Approve:  Monthly Financial Statement 
D. Approve:  Resolution Appointing Trails Advisory Committee Member 
E. Approve:  Resolution Declaring the Need for a Property for Active Park Space and 

the Location of District Maintenance Facilities 
8. Unfinished Business  

A. Update:  Bond Program 
B. Information:  General Manager’s Report 

9. New Business 
A. Approve:  Resolution Appointing Audit Committee Members 
B. Approve:  Rock Creek / North Bethany Trails Master Plan 
C. Approve:  Winkelman Park Master Plan 

8:30 PM 10. Adjourn 

 

 
*Executive Session: Executive Sessions are permitted under the authority of ORS 192.660.  Copies of the statute are available at the offices of Tualatin Hills 
Park and Recreation District. ** Public Comment: If you wish to be heard on an item not on the agenda, or a Consent Agenda item, you may be heard under 
Audience Time with a 3-minute time limit. If you wish to speak on an agenda item, also with a 3-minute time limit, please wait until it is before the Board. 
Note: Agenda items may not be considered in the order listed.  ***Consent Agenda: If you wish to speak on an agenda item on the Consent Agenda, you 
may be heard under Audience Time. Consent Agenda items will be approved without discussion unless there is a request to discuss a particular consent 
agenda item. The issue separately discussed will be voted on separately. In compliance with the American with Disabilities Act (ADA), this material, in an 
alternate format, or special accommodations for the meeting, will be made available by calling 503-645-6433 at least 48 hours prior to the meeting. 



 

 
 

MEMO 
  

 
 
DATE:  September 3, 2010 
TO:  The Board of Directors 
FROM:  Doug Menke, General Manager 
 
RE:  Information Regarding the September 13, 2010 Board of Directors Meeting

 
Agenda Item #4 – Public Hearing: Public Contract Rules (District Compiled Policies Chapter 5) 
Enclosed please find a memo from Keith Hobson, Director of Business & Facilities, requesting 
the Board of Directors, acting as the Local Contact Board, conduct a public hearing regarding 
amending the District’s Public Contracting Rules.  Keith, along with Mark Hokkanen, Risk & 
Contract Manager, will be at your meeting to provide an overview of the memo and to answer 
any questions the Board may have.  
 

Action Requested: Upon completion of the Public Hearing, the Board of Directors, 
acting as the Local Contract Review Board, approve the proposed 
changes amending the Public Contracting Rules contained within 
Chapter 5 of the District Complied Polices. 

 
Agenda Item #7 – Consent Agenda 
Attached please find Consent Agenda items #7A-E for your review and approval. 

 
Action Requested: Approve Consent Agenda Items #7A-E as submitted: 
A. Approve:  Minutes of August 9, 2010 Regular Meeting 
B. Approve:  Monthly Bills 
C. Approve:  Monthly Financial Statement 
D. Approve:  Resolution Appointing Trails Advisory Committee Member 
E. Approve:  Resolution Declaring the Need for a Property for Active Park Space 

and the Location of District Maintenance Facilities  
 
Agenda Item #8 – Unfinished Business 
A. Bond Program 
Attached please find a memo from Hal Bergsma, Director of Planning, providing an update 
regarding recent activities centered around the Bond Program.  Hal will be at your meeting to 
provide an overview of the memo and to answer any questions the Board may have.    
 

Action Requested: No action requested.  Board information only. 
 

B. General Manager’s Report 
Attached please find the General Manager’s Report for the September Regular Board meeting. 
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Agenda Item #9 – New Business 
A. Resolution Appointing Audit Committee Members
Attached please find a memo from myself requesting Board of Directors discussion and 
appointment of a Budget Committee and Board of Directors representative to the Audit 
Committee. 
  

Action Requested: Board of Directors approval of Resolution 2010-19, Appointing 
Audit Committee Members. 

 
B. Rock Creek / North Bethany Trails Master Plan
Attached please find a memo from Hal Bergsma, Director of Planning, regarding the proposed 
Master Plan for Segments 2 and 5 of the Rock Creek Trail and Segment 2 of the North Bethany 
Trail.  Hal, along with Gery Keck, Bond Planning Manager, and Mike Zilis, Principal with Walker 
Macy, the project consultant, will be at your meeting to provide an overview of the master plan 
and to answer any questions the Board may have.  
 

Action Requested: Board of Directors approval of the Rock Creek Trail Segments 2 
and 5 and North Bethany Trail Segment 2 Master Plan. 

 
C. Winkelman Park Master Plan   
Attached please find a memo from Hal Bergsma, Director of Planning, regarding the proposed 
master plan for Winkelman Park.  Hal, along with Steve Gulgren, Superintendent of Planning & 
Development, and Mark Hadley, Project Manager with WH Pacific, the project consultant, will 
be at your meeting to provide an overview of the master plan and to answer any questions the 
Board of Directors may have.  
 

Action Requested: Board of Directors approval for the following items:   
1. Board approval of the Winkelman Park Master Plan.  
2. Board approval to allocate an additional $400,000 for the 

project from Meadow Waye Park construction savings and 
money from the Undesignated SDC Fund to complete the 
Basic Phase 1 development for the project. 

 
 
 

Other Packet Enclosures 
• Management Report to the Board 
• Monthly Capital Report 
• Monthly Bond Capital Report 

 
• System Development Charge Report 
• Newspaper Articles 
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MEMO 

 
 
 
DATE:  August 30, 2010 
TO:  Doug Menke, General Manager 
FROM:  Keith Hobson, Director of Business & Facilities 
 
RE: Public Hearing:  Public Contract Rules (District Compiled Policies Chapter 5) 
 
Introduction 
Staff is requesting the Board of Directors, acting as the Local Contact Review Board, to 
conduct a public hearing regarding amending the District Public Contract Rules contained in 
Chapter 5 of the District Compiled Policies (DCP).  Pending outcome of the public hearing, 
staff requests that the Board adopt the proposed changes, which result largely from 
changes to statute made by the 2009 Legislature. 
 
Background 
The Oregon Public Contracting Code (OPCC) requires the Attorney General to adopt model 
rules of procedure appropriate for use by state agencies and local governments.  Local 
agencies may either accept and follow the model rules, or adopt their own purchasing rules 
in accordance with state purchasing statutes.  While the District largely follows the 
Attorney General model rules, the District did adopt its own rules to specify certain 
exceptions from the model rules.   
 
In June 2005, the District Board of Directors adopted the Public Contract Rules and 
Procedures, and subsequently amended them in February 2007.  In April 2009, the Board 
of Directors adopted Chapter 5 of the DCP, Public Contracts and Agreements; the existing 
purchasing rules were all included in this chapter.  
 
Under state purchasing statutes, agencies that adopt their own rules must review their 
rules each time the Attorney General amends the model rules to determine whether the 
agency should amend its rules to comply with statutory changes.  The Attorney General 
amended the model rules effective January 1, 2010, which includes changes from the 
2009 Legislative Assembly and 2010 Special Legislative Assembly. 
 
At the August 9, 2010 Board of Directors meeting, staff reviewed proposed changes to 
DCP Chapter 5 with Board, and received Board direction to proceed with amending the 
policy. 
 
Proposal Request 
Staff is requesting that the Board of Directors, acting as the District’s Local Contract 
Review Board, amend DCP Chapter 5 to reflect the proposed changes.  Attached is a 
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marked-up version of DCP Chapter 5 and summary table, labeled as Exhibit A, which 
identify the proposed amendments. The OPCC requires that the Park District hold a public 
hearing prior to amending the Contracting Rules and Procedures.  Notice of the public 
hearing has been properly published and posted. 
 
The proposed changes to DCP Chapter 5 have been reviewed by District legal counsel. 
  
Benefits of Proposal 
The proposed changes to DCP Chapter 5 create greater consistency with the Attorney 
General’s Model Rules as well as internal consistency within District contracting 
procedures.  This should promote greater efficiency in contracting activity and ease of 
compliance with District contracting rules. 
 
Potential Downside of Proposal 
There is no apparent downside to this proposal. 
 
Action Requested 
Upon completion of the Public Hearing, the Board of Directors, acting as the Local Contract 
Review Board, approve the proposed changes amending the Public Contracting Rules 
contained within Chapter 5 of the District Compiled Polices. 
 



TUALATIN HILLS PARK AND RECREATION DISTRICT 
Public Contracting Rules and Procedures 

 
Proposed 2010 Amendments - Summary Table

 
 

Type of Procurement 
Park District 

Current Practice 
2009 Oregon 

Statues 
Proposed Park 
District Rules 

Direct Selection (Small 
Procurements):  
Procurement of products, 
services or supplies is 
exempt from competitive 
bidding when its value is 
less than a specified 
amount. 
 

Approval authority: 
 

Use Model Rules: 
exempt when less 
than $5,000 
 
 
 
 
 
 
General Manager 
approval 

Exempt when less 
than or equal to 
$5,000 
 
 
 
 
 
 
ORS 279B.065 
OAR 137.047.0265 

Exempt when less 
than or equal to 
$5,000  
 
 
 
 
 
 
General Manager 
approval 

Informal Competitive Quotes 
(Intermediate 
Procurements):  
Procurement of products, 
services or supplies requires 
a minimum of three (3) 
informal written competitive 
quotes when their value is 
within a specified range. 
 

Approval authority: 
 

Use  
Model Rules: 
Required for 
procurements 
between $5,000 to 
$150,000 
 
 
 
 
General Manager 
approval under 
$100,000 
 
Board approval over 
$100,000 

Required for 
procurements 
greater than $5,000 
and less than or 
equal to $150,000 
 
 
 
 
 
ORS 279B.070 
OAR 137.047.0270  

Use  
Model Rules: 
Required for 
procurements over 
$5,000 and not 
exceeding 
$150,000 
 
 
 
General Manager 
approval $150,000 
or less 
 
Board approval 
greater than  
$150,000 

Formal Competitive Sealed 
Bids:  Procurement of 
products, services or 
supplies requires formal 
written competitive 
proposals when their value 
exceeds a specified amount. 
 
 
 

Approval authority: 
 

Use upper limit of 
Attorney General 
Model Rules: 
required when value 
exceeds $150,000 
 
 
 
 
 
Board approval 

Required when 
value exceeds 
$150,000. Local 
Contract Review 
Board (LCRB) sets 
amount based on 
upper limits 
established for 
Informal Quotes 
 
ORS 279B.055 & 
279B.060 
OAR 137.047.0260 
- 0263 

Use upper limit of 
Attorney General 
Model Rules: 
required when value 
exceeds $150,000 
 
 
 
 
 
Board approval 

EXHIBIT A 
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Type of Procurement 

Park District 
Current Practice 

2009 Oregon 
Statues 

Proposed Park 
District Rules 

Emergency Procurement:  
May enter into public 
contracts without 
competitive bid under 
emergency situations.  
 
 
 
 
 
 

Approval authority: 
 

Use Attorney 
General Model Rules 
 
 
 
 
 
 
 
 
General Manager 
approval for a 
defined emergency 
 

Allows head of 
agency or designee 
to authorize a 
defined emergency 
procurement. 
Requires Board to 
determine its own 
procedure in 
writing. 
 
ORS 279B.080 
OAR 127.047.0280 
 

Use Attorney 
General Model Rules 
 
 
 
 
 
 
 
 
General Manager 
approval for a 
defined emergency 

Disposal of surplus and 
abandoned property  
 
 
 
 
 
 
 
 

Approval authority: 
 

Allow General 
Manager to dispose 
of surplus property 
with a value less 
than $50,000. 
Board to review if 
over $50,000 or for 
Real Property. 
 
 
General Manager 
approval for value 
less than $50,000 
 
Board approval for 
Real Property or 
value over $50,000 

Requires Board to 
determine its own 
procedure.  
 
 
 
 
 
 
 
ORS 279A 
 

Allow General 
Manager to dispose 
of surplus property 
with a value less 
than or equal to 
$50,000. Board to 
review if greater 
than $50,000 or for 
Real Property. 
 
General Manager 
approval for value 
less than or equal to 
$50,000 
 
Board approval for 
Real Property or 
value greater than 
$50,000 

Personal Services Contracts   
 
 
 
 
 
 
 
 
 
 

Use Attorney 
General Model Rules 
definitions for 
personal services.  
 
If less than 
$25,000 direct 
appointment  
 
If between $25,000 
and under 

Requires agencies 
to define “personal 
services” and 
establish procedures 
for contracting. 
 
ORS 279A.070 
 
OAR 137.048.0200 
If estimated fee to 
be paid under the 

Use Attorney 
General Model Rules 
definitions for 
personal services.  
 
If less than or equal 
to $50,000 direct 
appointment  
 
If greater than 
$50,000 and less 
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Type of Procurement 

Park District 
Current Practice 

2009 Oregon 
Statues 

Proposed Park 
District Rules 

 
 
 
 
 
 
 
 
 
 
 

Approval authority: 
 
 
 

$150,000 require a 
minimum of three 
(3) informal 
competitive 
proposals. 
 
If greater than 
$150,000, require 
competitive sealed 
proposals. 
 
General Manager 
approval under 
$100,000 
 
Board approval over 
$100,000 

contract does not 
exceed $50,000. 1 

than $150,000 
require a minimum 
of three (3) informal 
competitive 
proposals. 
 
If greater than 
$150,000, require 
competitive sealed 
proposals. 
 
General Manager 
approval under 
$150,000 
 
Board approval over 
$150,000 

Architectural, Engineering, 
Surveying and Related 
Services   
 
 
 
 
 
 
 

Approval authority: 

Use Attorney 
General Model Rules  
 
 
 
 
 
 
 
 
General Manager 
approval under 
$100,000 
 
Board approval over 
$100,000 

Must adopt 
procedures for 
screening and 
selection. Requires 
selection be 
determined based 
on qualifications for 
the type of 
professional service  
 
ORS 279C.100-125 
OAR 137.048 
 

Use Attorney 
General Model Rules  
 
 
 
 
 
 
 
 
General Manager 
approval under 
$150,000 
 
Board approval over 
$150,000 

Notice of Intent to Award a 
Contract   
 
 

Use Attorney 
General Model Rules 

Requires notice to 
be given seven (7)  
days before the 
award of a public 
improvement 
contract to each 
bidder or proposer. 
 
ORS 279B.135 
OAR 127.047 
 
 

Use Attorney 
General Model Rules 

                                                 
1 PERSONAL SERVICES Direct Appointment increased to from $25,000 to $50,000 or less. 
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Type of Procurement 

Park District 
Current Practice 

2009 Oregon 
Statues 

Proposed Park 
District Rules 

Concession Agreements   
By definition, a concession 
is not considered a public 
contract. 
 
 
 
 
 
 

Approval authority: 

Use Attorney 
General Model Rules  
 
 
 
 
 
 
 
 
General Manager 
approval 

An agency may 
enter into a contract 
without competitive 
bid with 
concessionaires. 
May use an informal 
selection process 
for agreements with 
concessionaires. 
 
ORS 279.025(2) 
 

Use Attorney 
General Model Rules  
 
 
 
 
 
 
 
 
General Manager 
approval 
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CHAPTER 5 – PUBLIC CONTRACTS & AGREEMENTS 
 
5.01 Public Contracts Generally 
 
 The Board serves as the Local Contract Review Board for the District and has adopted as 
its public contracting rules ORS chapter 279A, B and C and the Attorney General’s Model 
Public Contract Rules, OAR Chapter 137, Division 46 (General Provisions Related to 
Cooperative Procurement), Division 47 (Public Procurements for Goods or Services), Division 
48 (Consultant Selection: Architectural, Engineering and Land Surveying Services and Related 
Services Contracts) and Division 49 (General Provisions Related to Public Contracts for 
Construction Services), subject to the exceptions provided in this document. 
 
5.02 Definitions 
 
 AWARD, the selection of a person to provide goods, services or public improvements 
under a public contract.  The award of the contract is not binding on the District until the contract 
is executed and delivered by the Manager. 
 
 BID, a binding, sealed, written offer to provide goods, services or public improvements 
for a specified price or prices. 
 
 BIDDER, a person that submits a bid in response to an invitation to bid. 
 
 CONCESSION AGREEMENT, a contract that authorizes and requires a person to 
promote or sell, for its own business purposes, specified types of goods or services from a site 
within a building or upon land owned by the District, under which the concessionaire makes 
payments to the District based, in whole or in part, on the concessionaire’s sales revenues.  
“Concession agreement” does not include an agreement, which is merely a flat-fee or per-foot 
rental, lease, license, permit, or other arrangement for the use of public property. 
 
 CONTRACTING AGENCY, a public body authorized by law to conduct procurement. 
 
 EMERGENCY, circumstances that (a) could not have reasonably been foreseen; (b) 
create a substantial risk of loss, damage, or interruption of services or a substantial threat to 
property, public health, welfare or safety; and (c) require prompt execution of a contract to 
remedy the condition. 
 
 EXEMPTIONS, exemptions from the formal competitive selection procedures for public 
improvement contracts, personal service contracts of architects, engineers, land surveyors, and 
related services, as well as contracts and classes of contracts designated as “special 
procurements” under ORS 279B.085. 
 
 LOCAL CONTRACT REVIEW BOARD (LCRB), the Board. 
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 PERSONAL SERVICES, 
 

(A) Includes those services that require specialized technical, creative, professional or 
communication skills or talents, unique and specialized knowledge, or the 
exercise of discretionary judgment, and for which the quality of the service 
depends on attributes that are unique to the service provider.  Such services 
include architects, engineers, surveyors, attorneys, accountants, auditors, agents of 
record, computer programmers, land acquisition specialists, property managers, 
artists, designers, performers and consultants.  The Manager has authority to 
determine whether a particular service is a “personal service” under this 
definition. 

 
(B) Personal Services do not include contracts primarily for equipment, supplies or 

materials.  For example, a contract to supply all hardware and standard software is 
not Personal Services, but a contract with a technology consultant to design or 
develop a new computer system is Personal Services. 

 
 PROPOSAL, a binding offer to provide goods, services or public improvements with the 
understanding that acceptance will depend on evaluation of factors other than, or in addition to, 
price.  A proposal may be made in response to a request for proposals or under an informal 
solicitation. 
 
 PUBLIC CONTRACT, any agreement for the purchase, lease, or sale by the District of 
personal property, public improvements, or services other than agreements that are for personal 
and professional services. 
 
 PUBLIC IMPROVEMENT, projects for construction, reconstruction, or major 
renovation on real property by or for the District.  “Public improvement” does not include 
emergency work, minor alteration, ordinary repair, or maintenance necessary in order to preserve 
a public improvement. 
 
 QUOTE, a price offer made in response to an informal solicitation to provide goods, 
services or public improvements. 
 
 REQUEST FOR PROPOSALS (RFP), means the solicitation of written competitive 
proposals, or offers, to be used as a basis for making an acquisition, or entering into a contract 
when specifications and price will not necessarily be the predominant award criteria. 
 
 SURPLUS PROPERTY, any personal property of the District that has been determined 
by the Manager to be of no use or value to the District. 
 
5.03 Personal Services 
 

(A) Exempt Personal Service Contracts.  Exempt Personal Service contracts are 
defined by the LCRB, and are exempt from the public procurement procedures 
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and may be executed by direct appointment.  The following contracts are 
considered exempt by the District: 

 
(1) Contracts existing on July 11, 2005; and 
 
(2) Contracts for accounting, legal, underwriting, and investment, financial 

and insurance advising services, and instructional services. 
 
(B) Direct Appointment (Under $25,00050,000).  Personal service contracts may be 

entered into directly with a Consultant if the estimated fee to be paid under the 
contract does not exceed $25,00050,000. 

 
(C) Informal Selection Process ($25,000 50,000 – $150,000). 
 

(1) The use of the informal selection procedures described in OAR 137-048-
0210 and OAR 137-047-0270 will be used to obtain a contract if the 
estimated fee is expected to be $25,00050,000 or more and not to exceed 
$150,000. 

 
(2) The selection may be based on criteria including, but not limited to, each 

proposer's: 
 

(a) Particular capability to perform the services required; 
(b) Experienced staff available to perform the services required, 

including each proposer's recent, current and projected workloads; 
(c) Performance history; 
(d) Approach and philosophy used in providing services; 
(e) Fees or costs; and 
(f) Geographic proximity to the project or the area where the services 

are to be performed. 
 
(3) Price may be considered, but need not be the determining factor.  

Proposals may also be solicited by using a written RFP, at the District’s 
discretion. 

 
(D) Formal Selection Process (Over $150,000).  The use of the formal selection 

procedures described in OAR 137-048-0220 and ORS 279B.060 will be used to 
obtain a contract if the estimated fee is expected to exceed $150,000. 

 
5.04 Delegation 
 

(A) Except as otherwise provided in the Local Rules, the powers and duties of the 
LCRB under public contract law must be exercised and performed by the Board. 

 
(B) Unless expressly limited by the LCRB, the Model Rules or Local Rules, all 

powers and duties given or assigned to contract agencies by public contract law 
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may be exercised or performed by the Manager, including the authority to enter 
into emergency contracts under ORS 279B.080. 

 
(C) All public contracts estimated to cost $100,000150,000 or more in a fiscal year 

must be approved by the Board. 
 
(D) All public contracts estimated to cost less than $100,000150,000 in a fiscal year 

may be entered into by the Manager without Board approval.  However, either the 
Board or the Manager may enter into emergency contracts under DCP 5.11, 
regardless of dollar limits, subject to ORS 294.455. 

 
5.05 Special Procurements and Exemptions 
 

(A) The LCRB may exempt from competitive bidding certain contracts or classes of 
contracts for procurement of goods and services according to the procedures 
described in ORS 279B.085. 

 
(B) The LCRB may exempt certain contracts or classes of contracts for public 

improvements from competitive bidding according to the procedures described in 
ORS 279C.335.  When exempting a contract for public improvement from 
competitive bidding, the LCRB may authorize the contract to be awarded using an 
RFP process for public improvements, according to the processes described in 
OAR 137-049-0640 through 137-049-0690. 

 
5.06 Small Procurements (Under $5,000) 
 

(A) Public contracts under $5,000 are not subject to competitive bidding 
requirements.  The Manager will make a reasonable effort to obtain competitive 
quotes in order to ensure the best value for the District. 

 
(B) The District may amend a public contract awarded as a small procurement beyond 

the $5,000 limit in accordance with OAR 137-047-0800, provided the cumulative 
amendments do not increase the total contract price to more than 125% of the 
original contract price. 

 
5.07 Intermediate Procurements 
 

(A) A contract for procurement of goods and services estimated to cost between 
$5,000 and $150,000 in a fiscal year, or a contract for a public improvement that 
is estimated to cost between $5,000 and $150,000 in a fiscal year may be awarded 
according to the processes for intermediate procurements described in ORS 
279B.070. 

 
(B) The District may amend a public contract awarded as an intermediate 

procurement beyond the stated limitations in accordance with OAR 137-047-
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0800, provided the cumulative amendments do not increase the total contract 
price to more than 125% of the original contract price. 

 
5.08 Electronic Advertising 
 
 Under ORS 279C.360 and ORS 279B.055, electronic advertisement of public contracts in 
lieu of newspaper publication is authorized when it is cost-effective to do so.  The Manager has 
the authority to determine when electronic publication is appropriate, and consistent with the 
District’s public contracting policies. 
 
5.09 Notice of intent to award certain contracts 
 

(A) At least seven days before the award of a public contract solicited under a 
traditional invitation to bid or RFP, the District will post or provide to each bidder 
or proposer notice of the District’s intent to award a contract. 

 
(B) If stated in the solicitation document, the District may post this notice 

electronically or through non-electronic means and require the bidder or proposer 
to determine the status of the District’s intent. 

 
(C) As an alternate, the District may provide written notice to each bidder or proposer 

of the District’s intent to award a contract.  This written notice may be provided 
electronically or through non-electronic means. 

 
(D) The District may give less than seven days notice of its intent to award a contract 

if the District determines in writing that seven days is impractical as allowed by 
ORS 279B.135. 

 
(E) This section does not apply to goods or services contracts awarded under the 

small procurements under the Local Rules, or other goods and services contracts 
awarded in accordance with ORS 279B.070, 279B.075, 279B.080 or 279B.085. 

 
(F) This section does not apply to any public improvement contract or class of public 

improvement contracts exempted from competitive bidding requirements. 
 
(G) A protest of the District’s intent to award a contract may only be filed in 

accordance with OAR 137-047-0740 or OAR 137-049-0450, as applicable. 
 
5.10 Methods for Awarding Contracts Using RFP Process 
 

(A) In making an award using the RFP process in ORS 279B.060, the District may 
use any evaluation method determined to be most appropriate for the selection 
process, including the processes described in ORS 279B.060(6)(b), as well as 
direct appointment of personal services contracts if direct appointment is 
determined to be most advantageous to the District.  The evaluation process used 
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must be stated in the RFP.  OAR 137-047-0261 through 137-047-0263 apply to 
evaluation of proposals. 

 
(B) The District may require prequalification of bidders or proposers as stated in ORS 

279B.125 for public improvement contracts in excess of $300,000. 
 
5.11 Emergency Contracts 
 

(A) The President or Manager has the authority to determine when emergency 
conditions exist sufficient to warrant an emergency contract.  The nature of the 
emergency and the method used for the selection of the contractor must be 
documented. 

 
(B) Emergency contracts may be awarded as follows: 
 

(1) Goods and Services.  Emergency contracts for procurement of goods and 
services may be awarded under ORS 279B.080 and DCP 5.04. 

 
(2) Public Improvements.  The District adopts OAR 137-049-0150 as its 

contracting rules for awarding a public improvement contract under 
emergency conditions. 

 
5.12 Disposal of Surplus Property 
 

(A) The Manager may dispose of surplus property as follows: 
 

(1) For surplus property deemed to have an estimated salvage value of 
$50,000 or less, the Manager may authorize the property to be sold, 
donated or destroyed. 

 
(2) For surplus property deemed to have an estimated salvage value of more 

than $50,000, the Board may authorize the Manager to dispose of the 
property in any appropriate manner. 

 
(B) Surplus property may be disposed of in the manner that is most advantageous to 

the District or the community at large including the following: 
 

(1) Public Auction.  Auctions must be sufficiently advertised in the manner 
that is most likely to obtain a competitive bidding pool for the property.  
Employees of the District may purchase surplus property from the District 
only at an advertised auction, and only if the employee submits the highest 
bid for such property. 

 
(2) Donation.  Surplus property may be donated or sold to any non-profit 

organization, any other local government, or any state or federal program 
created to dispose of surplus property. 
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(3) Disposal.  Surplus property determined to be of insufficient value to merit 

auction or donation may be disposed of in any appropriate manner. 
 
5.13 Appeals of Prequalification Decisions and Debarment Decisions 
 
 Review of the District’s prequalification and debarment decisions are as stated in ORS 
279B.425.  The following additional procedures apply to hearings on such decisions by the 
LCRB: 
 

(A) Notices must be submitted in writing to the Manager.  Appeals filed after the 
filing period stated in ORS 279B.425 will not be considered. 

 
(B) Upon opening of the hearing, District staff will explain the decision being 

appealed and the justification thereof.  The appellant will then be heard.  Time for 
the appellant’s testimony will be established by the President.  The appellant may 
submit any testimony or evidence relevant to the decision or the appeal.  Any 
party requesting time to testify in support of the appeal will then be heard, subject 
to time limits established by the President. 

 
(C) Once all testimony and evidence in support of the appeal is heard, any party 

requesting time to testify in support of the District decision will be heard, with 
time limits set by the President.  Any party testifying in opposition to the appeal 
may submit any testimony or evidence relevant to the decision or the appeal.  
Once all testimony in opposition to the appeal has been heard, the appellant may 
request time to provide rebuttal testimony.  At the conclusion of the rebuttal 
testimony, if any, the President will close the hearing. 

 
(D) When issued in writing according to the requirements of ORS 279B.425, the 

LCRB decision is final. 
 
5.14 Concession Agreements 
 
 Concession agreements are not required to be competitively bid.  However, when it is in 
the District’s best interests to do so, the District may obtain competitive proposals for concession 
agreements using the procedures described in ORS 279B.060. 
 
5.15 Purchases from Federal Catalogs 
 
 Subject to Board approval requirements stated in the Local Rules, the District may 
purchase goods from federal catalogs without competitive bidding when the procurement is 
under to 10 USC 381, the Electronic Government Act of 2002 (Public Law 107-347).  Purchases 
under other federal laws will be permitted upon a finding by the LCRB that the law is similar to 
such Act in effectuating or promoting transfers of property to contracting agencies. 
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5.16 Intergovernmental Agreements 
 

(A) Applicability.  This policy provides guidance for approval and execution of, 
Intergovernmental Agreements (IGAs) as defined by ORS chapter 190 and for 
non-IGA agreements between the District and other government agencies. 

 
(B) Policy.  The Board will exercise authority to approve and authorize the Manager 

to execute IGAs.  The Manager is delegated authority to approve and authorize 
non-IGA agreements for general business with other government agencies that 
meet any of the following conditions: 

 
(1) Agreements where the funding does not exceed $100,000, exclusive of 

staff time for business in the following categories: 
(a) acquisition of services; 
(b) membership; and 
(c) facility use / property leases; 

 
(2) Agreements for compensation to the District that do not exceed $100,000 

and do not adversely affect District physical assets; or 
 
(3) Grant applications that do not require Board approval. 
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Tualatin Hills Park & Recreation District 
Minutes of a Regular Meeting of the Board of Directors 

 
 
 

 
 

Present: 
William Kanable President/Director  
Bob Scott Secretary/Director  
Joseph Blowers Secretary Pro-Tempore/Director 
John Griffiths Director 
Larry Pelatt Director 
Doug Menke General Manager 
 
Agenda Item #1 – Executive Session (A) Legal (B) Land 
President, Bill Kanable, called Executive Session to order for the following purposes: 

• To consult with counsel concerning the legal rights and duties of a public body with 
regard to current litigation or litigation likely to be filed, and 

• To conduct deliberations with persons designated by the governing body to 
negotiate real property transactions.   

Executive Session is held pursuant to ORS 192.660(2), which allows the Board to meet in 
Executive Session to discuss the aforementioned issues. 
 
President, Bill Kanable, noted that representatives of the news media and designated staff 
may attend the Executive Session.  All other members of the audience are asked to leave 
the room.  Representatives of the news media are specifically directed not to disclose 
information discussed during the Executive Session.  No final action or final decision may 
be made in Executive Session.  At the end of the Executive Session, the Board will return 
to open session and welcome the audience back into the room. 
 
Agenda Item #2 – Call Regular Meeting to Order 
President, Bill Kanable, called the Regular Meeting to order at 7:05 p.m. 
 
Agenda Item #3 – Action Resulting from Executive Session 
There was no action resulting from Executive Session. 
 
Agenda Item #4 – Audience Time 
There was no testimony during Audience Time.  
 

A Regular Meeting of the Tualatin Hills Park & Recreation District Board of Directors was held at the 
HMT Recreation Complex, Peg Ogilbee Dryland Training Center, 15707 SW Walker Road, Beaverton, 
on Monday, August 9, 2010.  Executive Session 6:00 p.m.; Regular Meeting 7:00 p.m. 

[7A] 
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Agenda Item #5 – Board Time 
Bob Scott referenced the Management Report included within the Board of Directors 
information packet, and asked whether there is any indication as to the reason behind the 
increase in business and social event bookings at the Jenkins Estate.  
9 Lisa Novak, Superintendent of Programs & Special Activities, replied that the 

economy appears to be strengthening for the Jenkins Estate, noting that larger 
corporations are booking more meetings than last year and that wedding bookings 
have increased from the prior summer as well.   

Bob asked for confirmation that the increase is not due to lower rates. 
9 Lisa confirmed that the Jenkins Estate’s rates have remained the same.  

 
Larry Pelatt welcomed Bill Kanable as the newly elected Board President. 
 
John Griffiths expressed an interested in attending the National Recreation & Park 
Association Annual Congress being held in October.  
 
President, Bill Kanable, described his involvement with affiliated sports groups, particularly 
soccer, noting that disclosure of such interests is important as Board President and that if 
a particular topic presents a conflict between the two roles, he will recuse himself as 
needed.    
 
Agenda Item #6 – Consent Agenda  
Larry Pelatt moved the Board of Directors approve Consent Agenda items (A) Minutes of 
June 21, 2010 Regular Meeting, (B) Monthly Bills, (C) Monthly Financial Statement, (D) 
Retirement Plan Amendment, (E) Meadow Waye Park Construction Contract, (F) HMT 
Aquatic Center Facility Improvements, and (G) Budget Committee Members.  Joe Blowers 
seconded the motion.  Roll call proceeded as follows: 
John Griffiths  Yes 
Bob Scott  Yes 
Joe Blowers  Yes  
Larry Pelatt  Yes 
Bill Kanable  Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #7 – Unfinished Business 
A. Bond Program 
Doug Menke, General Manager, introduced Hal Bergsma, Director of Planning, to provide 
an overview of the memo included within the Board of Directors information packet.  
 
Hal provided a detailed overview of the memo, which included a summary of the July 29, 
2010 Parks Bond Citizen Oversight Committee meeting, results of recent construction bid 
processes, and upcoming public meetings and hearings related to bond projects.  Hal 
offered to answer any questions the Board may have. 
 
Bob Scott commented that he was impressed with the Oversight Committee’s first draft of 
their report, stating that the report subcommittee obviously put a tremendous amount of 
work into it.  
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President, Bill Kanable, asked when the second issuing of bond funds is anticipated.  
9 Keith Hobson, Director of Business & Facilities, replied that the bond fund 

expenditures are running slightly behind the initial projected timeline, primarily due 
to a delay in land acquisition fund expenditures.  The second bond issue was 
originally anticipated for July 2011.  Since that is a forward-looking projection, it 
may still be possible to accomplish.  Staff is monitoring this and will be updating 
the cash flow schedule within the next few months, as well as continue to watch 
the market conditions.    

 
Joe Blowers asked what the Oversight Committee’s plans are for public outreach.  
9 Doug Menke, General Manager, replied that the Committee has discussed posting 

the report online.  Other options include delivering the report to Park District and 
community groups, such as advisory committees, friends groups, community 
participation organizations and neighborhood association committees, as well as 
including the report within an email broadcast to the Park District’s patron 
database.  As a side note, the Committee felt it was important to include an 
executive summary of the report in order to aid the public outreach.  

 
B. Recommended Goal Outcomes for Fiscal Year 2011-12 Planning and Budgeting  
Keith Hobson, Director of Business & Facilities, introduced Ann Mackiernan, Operations 
Analysis Manager, to provide an overview of the memo included within the Board of 
Directors information packet regarding a priority list of performance measures and goal 
outcomes for consideration by the Board for use in the FY 2011-12 planning and budget 
process.   
 
Ann commented that on December 7, 2009, the Board of Directors approved an initial list 
of priority performance measures for use in the planning and budgeting process for FY 
2011-12 as priority funding areas.  The approved list has since been further refined by 
identifying both the current level of service and a preferred goal outcome for each 
measure.  Board adoption of the priority performance measures and their goal outcomes 
would allow for some budget action on all eight Comprehensive Plan Goals, and would 
engage all District departments.  Use of performance measures would gauge effectiveness 
in goal achievement while allowing flexibility in the approach taken to achieve the goal.  
Ann noted that adopting specific goal outcomes this early before the FY 2011-12 planning 
process would allow the cross-departmental teams sufficient time to develop meaningful 
business plans for budget funding consideration, and offered to answer any questions the 
Board may have.  
 
Bob Scott asked for confirmation that the Ultimate Goal Outcome is not necessarily 
intended to be met in FY 2011-12, but is an ongoing target. 
9 Ann confirmed this. 

Bob commented that some FY 2011-12 Goal Outcomes are listed as “increase”, but that 
no Ultimate Goal Outcome is designated, therefore leaving an open-ended target. 
9 Ann confirmed this and welcomed Board input in developing those Ultimate Goal 

Outcomes. 
Bob asked for clarification regarding Goal 3a10.  
9 Ann replied that the Ultimate Goal Outcome would be automated irrigation for 

100% of fields that the Park District desires to irrigate, not 100% of all fields.   
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Bob expressed the need for that particular Ultimate Goal Outcome to be clarified.  
Bob noted that although the Ultimate Goal Outcome information is useful, he believes the 
Board should also focus on the steps needed in order to reach those outcomes over time.  
For example, he agrees with the overall recommendation to increase the number of patrons 
served by the Rec Mobile, and believes that this number could increase indefinitely, but he 
would like to see it reached by a series of steps over time, rather than rushing there.   
9 Keith agreed and continued with the example of the Rec Mobile, noting that a 

business plan team would be looking at the Rec Mobile program, as well as several 
other measures listed, in order to develop a business plan that takes into account 
both the desire to increase the service and the cost effectiveness to do so.  For 
example, if it is determined that the only way to increase the number of patrons 
served by the Rec Mobile program is to purchase a third Rec Mobile vehicle, that 
might be too heavy an incremental cost for additional patrons served; whereas if 
the business plan team recommends some program and hour adjustments resulting 
in an increased service level with minimal cost.  If there are areas that the Board 
has specific goals in mind, staff is eager to hear them.  However, some were 
purposefully left nebulous in order to evaluate based on a business plan. 

 
Joe Blowers asked for clarification regarding Goal 2a7. 
9 Ann replied that when a class is budgeted, it is budgeted on a minimum number of 

participants in order for the class to cover its costs.  If the class does not meet its 
minimum number of participants, it cannot run.  The aggregate referenced would 
be for all programs in all centers.    

 
Joe referenced Goal 4c, noting that the current service level is 8,200 natural resource 
education programming hours.  He asked how many of those programming hours are 
dedicated to children versus adults, noting that the goal is to increase the public’s 
understanding of natural resources, processes and habitats.  Programming for children is 
mainly investing in the future, whereas adult programming would be investing in the 
present.  
9 Ann replied that most of such programming is geared toward children.  

Joe confirmed that is what he suspected and questioned whether the Park District should 
explore ways to communicate more with adults on that topic as well.  
 
Joe referenced Goal 7g, noting that the Basis of Measurement is newspaper column 
inches.  Considering how media is changing toward electronic formats, including local 
websites and blogs, he suggested adding a measurement to take those outlets into 
account as well.   
9 Bob Wayt, Director of Communications, expressed agreement with this suggestion, 

noting that another popular form of electronic communication is Twitter and 
Facebook.   

 
Joe referenced Goal 8, Environmental and Financial Sustainability, noting that the Park 
District is increasingly using permeable paving for projects and suggested that this might 
be an appropriate additional Basis of Measurement.   
9 Keith suggested measuring the acres of pervious surface or the acres of impervious 

surface that is not self treated onsite.  
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President, Bill Kanable, referenced Goal 2f, “Provide playing fields throughout the District”, 
noting that the Current Service Level is listed as 100%.  He commented that some user 
groups have stated that they are not receiving all of the field hours that they need.  
9 Doug Menke, General Manager, replied that staff has already discussed clarifying 

this terminology, noting that although the user groups are not receiving 100% of 
the field hours they want, they are using 100% of the field hours available that fit 
their needs.  

Bill agreed, noting that he could see how the terminology may cause some confusion.  
 
Bill asked for confirmation regarding Goal 3a10 that the Ultimate Goal Outcome of 100% 
for the number of irrigation systems automated is referring to the number of sites the Park 
District desires for automated irrigation; not 100% of total sites.  
9 Ann confirmed this, noting that the terminology would be clarified. 
9 Keith agreed, noting that the Ultimate Goal Outcome would be automation of all 

currently irrigated sites.  The intent is not to irrigate 100% of all sites.  
Bill expressed the need to clarify the terminology for this item.  
 
Hearing no further discussion, President, Bill Kanable, stated that he would entertain a 
motion.  
 
Bob Scott moved the Board of Directors adopt the goal outcomes for the established 
priority performance measurements for use in the Fiscal Year 2011-12 planning and budget 
process with the modifications discussed and noted this evening.  Joe Blowers seconded 
the motion.  Roll call proceeded as follows:  
Larry Pelatt  Yes 
John Griffiths  Yes 
Joe Blowers  Yes  
Bob Scott  Yes 
Bill Kanable  Yes 
The motion was UNANIMOUSLY APPROVED. 
 
C. General Manager’s Report 
Doug Menke, General Manager, provided a detailed overview of the General Manager’s 
Report included within the Board of Directors information packet, which included the 
following topics: 

• Senator Merkley Visit 
• Portland Beavers Employee Recognition Night  
• Cedar Hills Recreation Center New Gym Floor 
• USTA Tennis Town Contest Results 
• Service to Beaverton Awards 
• Board of Directors Meeting Schedule 

Doug offered to answer any questions the Board of Directors may have regarding the 
General Manager’s Report. 
9 Hearing none, President, Bill Kanable, requested the staff report for the next agenda 

item.  
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Agenda Item #8 – New Business 
A. Waterhouse Trail Master Plan 
Gery Keck, Bond Planning Manager, provided a brief overview of the memo included within 
the Board of Directors information packet, noting that the Master Plan for Waterhouse Trail 
Segments 1, 4, 5, West Union Road Crossing and West Spur Segment is before the Board 
this evening for consideration of approval.  Segment 1 begins at the 158th and SW Merlo 
Road Light Rail Station, continuing to SW Baseline Road, and is 0.59 miles in length.  
Segment 4 runs from the end of the trail in Waterhouse Powerline Park to the end of NW 
Bethany Court at NW Cornell Road and is 850 feet in length.  Segment 5 begins at 
Highway 26, continuing to NW Joscelyn Street, and is 0.82 miles in length.  The West 
Spur Segment is a neighborhood trail that would connect the Waterhouse Trail to the Rock 
Creek Regional Trail and is 0.55 miles in length.  The West Union Road Crossing is needed 
from the south side of NW West Union Road to Stoller Farms Park.  Once the trail 
segments are constructed, the Westside Trail will run continuously from the Merlo Road 
Light Rail Station to the Rock Creek Regional Trail, except for an off-street pedestrian 
crossing over Highway 26.  Gery introduced Jim Sandlin, Project Manager with MacKay & 
Sposito, the project consultant, to provide an overview of the proposed Master Plan.   
 
Joe Blowers referenced Segment 5, noting that there appears to be a gap in the trail after 
it crosses Highway 26 heading north that is not addressed in the plans.  
9 Jim Sandlin replied that Bronson Road would ultimately receive half street 

improvements and that conversations have occurred with Washington County to 
make the north side of the sidewalk wider than the standard.  He noted that 
coordination would need to occur with Oregon Department of Transportation in 
terms of the north/south connection between that point and south to Bethany 
Court. 

Joe noted that another gap appears to be at the bottom of Segment 1 at the Nature Park.   
9 Gery replied that this is being addressed in a different project and that Park District 

staff is working with a consultant to run a trail along the TriMet property in order to 
connect to the last segment of the Westside Trail.  

 
Jim Sandlin provided a detailed overview of the Master Plan for Waterhouse Trail 
Segments 1, 4, 5, West Union Road Crossing and West Spur Segment, using a PowerPoint 
presentation of the plans included within the Board of Directors information packet, and 
offered to answer any questions the Board may have.  
 
Bob Scott asked what type of signal would be installed for the proposed mid-block 
crossing on Jenkins Road. 
9 Jim Sandlin replied that it would be a stoplight due to the amount of traffic on the 

street.  
Joe asked whether Washington County is aware of this. 
9 Jim Sandlin confirmed this, noting that preliminary discussions have occurred and 

that County staff seems open to the idea.  More will be known after the detailed 
design development study is completed.  

9 Gery noted that Park District staff has an upcoming meeting with County staff 
regarding the mid-block crossing on Scholls Ferry Road for the Westside Trail. 

9 Doug Menke, General Manager, noted that a lot of the mid-block crossing 
discussions for specific projects have been augmented by the discussions that Hal 
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Bergsma, Director of Planning, and Keith Hobson, Director of Business & Facilities, 
have had with County staff.  There has been progress on this topic.  

 
Joe asked about the proposed trail in Segment 4 shown encroaching into the wetland. 
9 Jim Sandlin replied that grade will be cut beginning at Bethany Court gradually all 

the way down and around the switchback with retaining walls on either side. 
9 Gery replied that a Geotechnician will also be contracted to look at the area.  

President, Bill Kanable, asked for confirmation that the worst-case scenario would be to 
continue the boardwalk.  
9 Jim Sandlin replied that the grades are a lot more difficult to achieve with a 

boardwalk, but that they would look at other kinds of trail built on a pier system. 
 
Bob asked what type of signal would be provided at the West Union Road Trail Crossing. 
9 Jim Sandlin replied that it would be a push button-activated flashing beacon along 

with an option for a refuge island.  
Joe asked whether the trail could be extended further south to enable just one street 
crossing rather than two as proposed, noting that some users would opt to cross at a 
diagonal rather than utilize the two designated crossings.   
9 Jim Sandlin replied that this could be explored with Washington County.  
9 Bill expressed agreement with Joe’s comments.  

Larry Pelatt noted that Washington County might raise an issue that traffic stopped at the 
crossing point would then be blocking access to the side street.  
9 Bill replied that a blockage would occur with either design.  

Larry agreed, but stated that he is speaking from experience in that Washington County 
raised the same issue during the North Bethany planning process that he is involved in.  
 
Gery noted that if approval of the Master Plan is received from the Board this evening, the 
project would be bid in August 2011 with construction scheduled for winter of 2012 
through 2013.  
9 Larry asked why the project would not be bid until August 2011.  

Gery replied that it would take a full year to get through the permitting process.  
 
John Griffiths asked how the trail is proposed to cross Highway 26. 
9 Doug Menke, General Manager, replied that the trail would cross Highway 26 via 

the sidewalk on Bethany Boulevard.  
9 Gery provided an overview of how trail users are currently navigating around the 

highway.  
9 Hal Bergsma, Director of Planning, noted that Segment 4 is not currently funded 

and that funding opportunities are being explored. 
Joe asked which segments are funded.  
9 Gery confirmed all segments except 4 are funded.  Staff noticed early on that it 

would be a good opportunity to include Segment 4 in the current master planning 
process.  Currently, the construction estimate is within the project budget, including 
the completion of Segment 4. 

9 Jim Sandlin replied that the biggest unknown at this time is what provisions state 
land will require for mitigation.  Until they get through the concurrences and 
understand what the Park District is proposing for solutions, we would not know to 
what extent they are going to require the creation of new wetlands and such.  
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Larry asked if it is possible that surplus bond funds might be used to fund Segment 4.  
9 Doug Menke, General Manager, replied that is the hope.  More will be known after 

the detailed cost estimates are received. 
Larry noted that even if surplus bond funds could fund only a portion of Segment 4, 
perhaps the Park District could generate the rest from general funds or grant opportunities.  
 
Bob Scott moved the Board of Directors approve the Waterhouse Trail Master Plan 
Segments 1, 4, 5, the West Union Road Crossing and the West Spur Segment.  Larry 
Pelatt seconded the motion.  Roll call proceeded as follows:  
Joe Blowers  Yes  
John Griffiths  Yes 
Larry Pelatt  Yes 
Bob Scott  Yes 
Bill Kanable  Yes 
The motion was UNANIMOUSLY APPROVED. 
 
B. Public Contract Rules Proposed Changes 
Keith Hobson, Director of Business & Facilities, introduced Mark Hokkanen, Risk & 
Contract Manager, to provide an overview of the memo included within the Board of 
Directors information packet regarding proposed changes to the Park District’s Public 
Contract Rules contained in Chapter 5 of the District Compiled Policies.     
 
Mark commented that the Oregon Public Contracting Code requires the Attorney General to 
adopt model rules of procedure appropriate for use by state agencies and local 
governments.  Local agencies may either accept and follow the model rules, or adopt their 
own purchasing rules in accordance with state purchasing statutes.  While the Park District 
largely follows the Attorney General model rules, the District did adopt its own rules to 
specify certain exceptions from the model rules.  Under state purchasing statutes, agencies 
that adopt their own rules must review their rules each time the Attorney General amends 
the model rules to determine whether the agency should amend its rules to comply with 
statuary changes.  The Attorney General amended the model rules effective January 1, 
2010, which includes changes from the 2009 Legislative Assembly and 2010 Special 
Legislative Assembly.  Staff has prepared changes to Chapter 5 of the District Compiled 
Policies to reflect proposed changes to the Public Contract Rules.  Mark noted that based 
on Board input this evening, staff will prepare a final amendment to the District Public 
Contract Rules as contained in Chapter 5 of the District Compiled Policies and schedule a 
public hearing for the September 13, 2010 Regular Board meeting, and offered to answer 
any questions the Board may have. 
 
Bob Scott asked for confirmation that the proposed changes mirror state purchasing 
statutes, including raising the general manager approval limit from $100,000 to $150,000.  
9 Keith Hobson, Director of Business & Facilities, replied that the Attorney General 

Rules do not address general manager authorization, but where the Attorney 
General raised the threshold, staff is proposing to raise the general manager 
authority to the same level for consistency.  The Attorney General Rules pertains 
more to the levels for a competitive procurement.  

 



Page 9 - Minutes: Regular Meeting of the Board of Directors, August 9, 2010 

Recording Secretary, 
Jessica Collins 

Larry Pelatt commented that in all cases were the Attorney General raised the threshold, 
staff is proposing to raise the general manager authority to the upper end.  He asked for 
the rationale behind this recommendation.  
9 Keith confirmed this, noting that staff is attempting to establish consistency with 

the Attorney General Rules.  He noted that there have been cases in the past where 
the procurement rules had a higher threshold than the staff authorization and staff 
is proposing to make these thresholds the same.   

Larry asked for confirmation that based on the changes to the Attorney General Rules, the 
Board is not required to raise the general manager authority limits.  
9 Keith confirmed this, noting that this is why staff is presenting a recommendation 

this evening for Board discussion prior to scheduling a public hearing.  
 
Joe Blowers asked when the Board last adopted changes to the purchasing policy. 
9 Keith replied that the Board adopted the Purchasing Policy into the District Compiled 

Policies in 2009, but the last substantive changes to the policy occurred in 2007.  
Joe questioned how much of a change the Board would be making if considered in terms 
of 2007 dollars versus 2010 dollars.  
9 Larry replied that it would probably be the same amount as the inflation rate has 

been low during this time period. 
9 Keith confirmed this.  

Joe asked what the benefit is to raising the general manager authorization limits. 
9 Mark replied that the main benefit would be in streamlining the process.  The 

threshold for a formal bid process is now $150,000.  Up to that amount, 
procurement can be handled through a quote process.  It causes confusion when a 
contract comes in at $100,000 and requires Board approval for a quote.  By 
mirroring the Attorney General Rules, a quote would be approved by the general 
manager, while a formal bid process would need Board approval.  

 
Larry commented that he has the same concern as the last time this issue came to the 
Board in that he believes that while the Park District currently has a competent 
management staff, he is concerned that if this is not the case in the future, the Board has 
ended up with some limits for staff authority that may be too high.  
9 President, Bill Kanable, replied that regardless of that scenario, it is still the Board’s 

ultimate authority and the trust placed in staff, as long as that trust is well 
executed.  Right now, staff brings some items to the Board that they are not 
necessarily required to in order to get the Board’s feedback.  He believes the Board 
needs to be able to continue that level of trust until the Board feels that the trust 
has been violated.  

 
Agenda Item #9 – Adjourn 
There being no further business, the meeting was adjourned at 8:20 p.m.  
 
 
 
   

Bill Kanable, President    Bob Scott, Secretary 
 
                        













% YTD to Full
Current Year to Prorated Prorated Fiscal Year
Month Date Budget Budget Budget

Program Resources:
Aquatic Centers 162,638$    162,638$     190,047$    85.6% 2,676,715$  
Tennis Center 14,500       14,500        11,848       122.4% 911,366      
Recreation Centers & Programs 347,042     347,042      347,059     100.0% 4,957,990   
Sports Programs & Field Rentals 32,477       32,477        28,424       114.3% 1,235,833   
Natural Resources 12,811       12,811        15,903       80.6% 278,996      

Total Program Resources 569,468     569,468      593,281     96.0% 10,060,900 

Other Resources:
Property Taxes - - - 0.0% 23,628,093 
Interest Income 3,564         3,564          11,375       31.3% 175,000      
Facility Rentals/Sponsorships 16,184       16,184        14,310       113.1% 265,000      
Grants 100            100 100            100.0% 753,150      
Miscellaneous Income 65,650       65,650        11,526       569.6% 720,382      
Debt Proceeds 1,717,166  1,717,166   1,717,166  100.0% 8,975,000   

Total Other Resources 1,802,664  1,802,664   1,754,477  102.7% 34,516,625 

Total Resources 2,372,132$ 2,372,132$  2,347,758$ 101.0% 44,577,525$

Program Related Expenditures:
Parks & Recreation Administration 78,604       78,604        54,031       145.5% 701,705      
Aquatic Centers 369,657     369,657      401,585     92.0% 3,585,579   
Tennis Center 76,381       76,381        76,803       99.5% 893,061      
Recreation Centers 541,386     541,386      615,729     87.9% 5,046,955   
Programs & Special Activities 227,246     227,246      233,779     97.2% 1,840,780   
Athletic Center & Sports Programs 147,395     147,395      142,866     103.2% 1,721,283   
Natural Resources & Trails 112,294     112,294      141,733     79.2% 1,476,387   

Total Program Related Expenditures 1,552,963  1,552,963   1,666,527  93.2% 15,265,750 

General Government Expenditures:
Board of Directors 663            663 46,741       1.4% 1,947,553   
Administration 142,411     142,411      161,263     88.3% 1,715,562   
Business & Facilities 1,576,197  1,576,197   1,626,314  96.9% 15,789,456 
Planning 99,278       99,278        110,587     89.8% 1,332,371   
Capital Outlay 118,327     118,327      1,552,076  7.6% 12,827,074 

Total Other Expenditures: 1,936,876  1,936,876   3,496,981  55.4% 33,612,016 

Total Expenditures 3,489,839$ 3,489,839$  5,163,507$ 67.6% 48,877,766$

Revenues over (under) Expenditures (1,117,707)$ (1,117,707)$ (2,815,750)$ 39.7% (4,300,241)$ 

Beginning Cash on Hand 3,266,433   3,591,988  90.9% 4,300,241   

Ending Cash on Hand 2,148,726$  776,238$    276.8% -$             

Note:  Beginning Cash will be revised when closing of FY 09/10 has been completed

Tualatin Hills Park & Recreation District

General Fund Financial Summary
July, 2010
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Tualatin Hills Park and Recreation District
General Fund Financial Summary
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MEMO 

DATE:  September 2, 2010 
TO: Doug Menke, General Manager 
FROM:  Hal Bergsma, Director Planning 

RE: Resolution Appointing Trails Advisory Committee Member 

Introduction 
Kris Schamp has submitted his resignation from the Trails Advisory Committee.  With the 
current vacancy, the Trails Advisory Committee requests Board of Directors approval of 
one new Committee member appointment. 

Background 
At the August 17, 2010 meeting, the Trails Advisory Committee recommended that the 
Board of Directors approve and appoint James Parsons to the Committee via the attached 
resolution. 

Please note that James Parsons’ application and the Trails Advisory Committee’s current 
roster is attached. 

Action Requested 
Board of Directors approval of Resolution 2010-17, appointing a Trails Advisory Committee 
member. 
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RESOLUTION 2010-17 
TUALATIN HILLS PARK & RECREATION DISTRICT, OREGON

A RESOLUTION APPOINTING  
TRAILS ADVISORY COMMITTEE MEMBER 

WHEREAS, the Tualatin Hills Park & Recreation District Board of Directors must 
appoint committee members by resolution; and  

WHEREAS, the committee member shall be appointed by the Board for a two-year 
term; and  

WHEREAS, the committee member has demonstrated their interest and knowledge in 
the Committee’s area of responsibility; and 

THE TUALATIN HILLS PARK & RECREATION DISTRICT RESOLVES AS 
FOLLOWS: 

The Board of Directors approves the appointment of James Parsons to the Trails 
Advisory Committee. 

Duly passed by the Board of Directors of the Tualatin Hills Park & Recreation District 
this 13th day of September 2010. 

____________________________________ 
Bill Kanable, Board President 

____________________________________ 
Bob Scott, Board Secretary 

ATTEST: 

________________________________ 
Marilou Caganap 
Recording Secretary 



TUALATIN HILLS PARK & RECREATION DISTRICT 
ADVISORY COMMITTEE APPLICATION 

Tualatin Hills Park & Recreation District, 15707 SW Walker Road, Beaverton 97006 
503/645-7846     fax 503/629-6301 

Page 1 of 2 

Name:  Date: 8/24/10 

Address:  City:           Zip:  

Phone  # (H) (WK)________________        (CELL)____________ _________ 
Email:   

Advisory Committee you are applying for: 
(You must reside within the Park District boundaries) 

Recreation    Aquatics    Sports    Trails    Elsie Stuhr Center    Historic Facilities

Natural Resources    Parks

1. Please explain your interest in serving on the Advisory Committee:

2. How long have you lived in the community? Nearly 11 years.

3. Have you or your family participated in any Center or other Recreation District activities?

What:

When:   

Where:  

Number of Years: 10+ years. 

Avid trail user. 

Daily. 

District wide. 

*CONTINUES ON NEXT PAGE



TUALATIN HILLS PARK & RECREATION DISTRICT 
ADVISORY COMMITTEE APPLICATION 

Tualatin Hills Park & Recreation District, 15707 SW Walker Road, Beaverton 97006 
503/645-7846     fax 503/629-6301 

Page 2 of 2 

4. Have you served on other volunteer committees?  YES  NO  If yes, please explain where, 

when, and what your responsibilities were:

5. Please describe any work experience or areas of expertise that you feel would benefit the

Advisory Committee:

6. Term of Office preferred:

2-YEAR TERM  or 3-YEAR TERM   Please check one 

Cyclist with previous ADA/Ped/Bike mobility issue resolutions. Keen observer of unsafe 
conditions. 



Committee Member Representing Member 
Since Address Phone Fax Email Term

Expires

Kevin Apperson At-Large July 2006   
 

February 
2012

Wendy Kroger 
Chair

Southeast
Quadrant May 2005  

  February 
2013

Tom Hjort Southwest
Quadrant February 2005  

  
February 

2012

Joseph Barcott 
Secretary At-Large April 2006   February 

2013

James Parsons At- Large September 2010  
 

 
 

September 
2012

Mary O’Donnell At-Large October 2009   
 

February 
2012

Susan Hanson At-Large October 2009  
   February 

2012

Barbara Sonniksen  Northwest
Quadrant February 2005   February 

2012

Rotating Staff 
Beaverton Bicycle 

Advisory 
Committee 

Engineering Div/ Public Works Dept 
P.O. Box 4755 

Beaverton, OR   97076-4755 
503/526-2424 503/350-4052 mmiddleton@ci.beaverton.or.us

Ex-Officio Member Representing Address Phone Fax Email Term
Expires

Steve Gulgren THPRD 5500 SW Arctic Drive, Suite 2 
Beaverton, OR 97005 

503/629-6305 
ex 2940 503/629-6307 sgulgren@thprd.org n/a

Margaret Middleton City of Beaverton 
Engineering Div/ Public Works Dept 

P.O. Box 4755 
Beaverton, OR   97076-4755 

503/526-2424 503/350-4052 mmiddleton@ci.beaverton.or.us n/a

Mel Huie / Robert 
Spurlock Metro 600 NE Grand Avenue 

Portland, OR 97232-2736 503/797-1731 503/797-1588 
mel.huie@oregonmetro.gov

robert.spurlock@oregonmetro.gov n/a

Joy Chang Washington 
County 

155 N First Avenue 
Hillsboro, OR 97124 503/846-3873 503-846-4412 Joy_Chang@co.washington.or.us n/a

Kevin Sutherland Beaverton School 
District

16550 SW Merlo Road 
Beaverton, OR 97006 503/591-1911 Kevin_Sutherland@beaverton.k12.or.us n/a

Tualatin Hills Park & Recreation District
TRAILS 

ADVISORY COMMITTEE ROSTER 
Last Updated: September 2010
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MEMO 

DATE:  September 2, 2010 
TO: Doug Menke, General Manager 
FROM:  Keith Hobson, Director of Business and Facilities 

RE: Resolution Declaring the Need for a Property for Active Park Space and the 
Location of District Maintenance Facilities 

Introduction 
Attached is a proposed resolution prepared by Beery Elsner Hammond declaring the need 
to acquire certain property for use as a District maintenance facility and for active park 
space.  Staff is requesting the Board of Directors approve the resolution at their September 
13, 2010 meeting.  Upon approval of the resolution staff will pursue negotiations with the 
property owner with the intent to reach an agreement for acquisition. 

Background 
The acquisition of a new centralized maintenance facility is called out in the District 
Comprehensive Plan adopted in November 2006.  Goal 3, Operate and maintain parks in an 
efficient, safe and cost effective manner, while maintaining high standards, includes an 
action item to “Move the primary maintenance yard from the HMT Recreation Complex to 
allow for additional development of recreation facilities and/or parking at that site.  
Establish a primary maintenance facility elsewhere in the Park District”.  

Based on this direction from the Comprehensive Plan, the Park District Goals and 
Objectives for 2010-11, adopted by the Board of Directors on February 8, 2010, include 
the following action step: 
� Based on the feasibility study completed in 2007, continue to pursue a target site

for relocation and centralization of maintenance facilities.  Also continue to pursue,
through acquisition or partnership, sites for satellite maintenance facilities

Staff has worked with a commercial real estate broker to identify potential target sites and 
has identified the site specified in the resolution as a viable site to meet the needs as a 
primary maintenance facility.  The specified site provides land for recreational uses as well.   

Proposal Request 
As a means of initiating the process of acquisition, Beery Elsner and Hammond, District 
Legal Counsel, have prepared the attached resolution declaring the need to acquire certain 
real property for active park space and the relocation of District maintenance facilities.  
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Staff is requesting the Board of Directors approve the attached resolution.  Upon approval, 
staff will commence negotiations with the property owner in an effort to structure an 
agreement for acquisition of the property under mutually agreeable terms.  While the 
attached resolution provides authority to proceed toward condemnation proceedings, it 
does not mandate that the District proceed in this direction.  

Benefits of Proposal 
Acquisition of a site for a centralized maintenance facility provides efficiency and meets a 
key long-term goal of the Park District.  Approval of the resolution provides a resource to 
use in making this acquisition.  

Potential Downside of Proposal 
It is staff’s intent to work with the property owner’s representative to achieve a willing 
sale after the resolution is approved; however, any action toward condemnation can carry 
a risk of negative public reaction. 

Action Requested 
Board of Directors approval of Resolution 2010-18 declaring the need to acquire certain 
real property and improvements. 



Tualatin Hills Park & Recreation District 
Resolution No.  2010-18 
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RESOLUTION NO.  2010-18 

TUALATIN HILLS PARK & RECREATION DISTRICT, OREGON

A RESOLUTION DECLARING THE NEED TO ACQUIRE CERTAIN REAL PROPERTY 
AND IMPROVEMENTS LOCATED AT 6220 SW 112TH AVENUE FOR ACTIVE PARK 
SPACE AND THE LOCATION OF DISTRICT MAINTENANCE FACILTIES. 

a. The Tualatin Hills Park & Recreation District (District) is authorized by its organic
legislation to, among other things: “…construct, reconstruct, alter, enlarge, operate and
maintain such … parks, recreation grounds and buildings as, in the judgment of the district
board, are necessary or proper, and for this purpose to acquire by … condemnation
proceedings or otherwise such real … property … either within or without the limits of the
district as, in the judgment of the board, are necessary or proper, and to pay for and hold the
same.”  ORS 266.410(3);

b. State condemnation law provides that “[t]he resolution or ordinance of a public condemner is
presumptive evidence of the public necessity of the proposed use, that the property is
necessary therefor and that the proposed use, improvement or project is planned or located in
a manner which will be most compatible with the greatest public good and the least private
injury.”  ORS 35.235(2); and

c. For the public purposes of construct, reconstruct, alter, enlarge, operate and maintain certain
District parks and recreation grounds for the health, safety, benefit, and general welfare of
the public, the District has deemed necessary for it to acquire certain property for location of
District maintenance facilities as well as for active park space.

THE TUALATIN HILLS PARK & RECREATION DISTRICT RESOLVES: 

Section 1. The District Board does hereby find and declare that there is needed for use of the 
District certain real property generally described as 595,465 square feet (ft2) of 
land together with approximately 89,000 square feet (ft2 ) of improvement located 
at 6220 SW 112th Avenue, Beaverton, Oregon, more particularly described on the 
attached Exhibit A and hereinafter referred to as the Property.  

Section 2. The Property is required and is being taken as necessary in the public interest for 
District operational use as well as more general active recreational uses and the 
improvements to be made to the Property will be planned, designed, located and 
constructed in a manner that will be most compatible with the greatest public 
benefit and the least private injury. 

Section 3. The District General Manager and the Districts Legal Counsel’s office are 
authorized to attempt to agree with the owners and other persons with interest in 
the Property described herein as to the compensation to be paid for its 



Tualatin Hills Park & Recreation District   
Resolution No.  2010-18 
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appropriation and in the event that no satisfactory agreement can be reached, then 
the attorneys for the District be and the same hereby are directed and authorized 
to commence and prosecute to final determination such proceedings as may be 
necessary to acquire the Property and that upon the filing of such proceeding, 
possession of the Property may be taken immediately to the extent provided by 
and consistent with law. 

 
Section 4. This resolution takes effect immediately upon approval by the Board. 
 
 

BOARD OF DIRECTORS APPROVAL:  September 13, 2010 
 
 
 

______________________________ 
Bill Kanable 
President/Director 
 
 
 
______________________________ 
Bob Scott 
Secretary/Director 
 

 
 
Adoption and date attested by: 
 
 
______________________________ 
Marilou Caganap 
Recording Secretary 
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MEMO 
 
 
 
DATE:  September 1, 2010 
TO:  Doug Menke, General Manager 
FROM:  Hal Bergsma, Director of Planning 
 
RE:  Bond Program 
 
Summary 
The information and discussion in this memo adds to that which has been provided to the 
Board at previous meetings relating to implementation of the Bond Program.  This memo 
provides brief updates on the status of several types of capital projects that are presently 
being managed: 
 
Play Equipment Replacements  
• Summercrest Park:  The new play structure opened in August.  The project was 

completed at approximately $3,700 under budget.   
• Harman Swim Center:  Work on the new play structure is nearing completion.  It is 

expected to reopen prior to Labor Day.  The project is approximately $4,000 under 
budget. 

• Lost Park:  A grading plan and other elements for a grading permit submittal have are 
being completed by a civil engineer.  The play equipment layout has been revised in 
regard to the slide orientation. 

• Waterhouse Park:  Project consultants have completed a wetland delineation and 
natural resources assessment.  Plans will be submitted to Clean Water Services for 
review by late September.   

 
Trails 
• Old Wagon Trail:  The project is nearing completion.  The boardwalk has been 

completed, overhead pruning & enhancement/mitigation work remains.  The boardwalk 
is expected to be opened to the public in mid/late September.  The project is currently 
approximately $124,000 under budget. 

• Westside/Waterhouse Trail Connection:  Staff is completing a cost estimate for the 
proposed improvements on TriMet property to incorporate in their documents to the 
Federal Transit Administration, as requested by TriMet.  Staff has negotiated a project 
scope and fees with the design consultant and is preparing the contract. 

• Jordan Park Trail:  The project consultant is preparing an application for Washington 
County Land Use permits.  Staff has formulated a process to purchase and supply 
bridges and boardwalk for overall trail project.  

• Lowami Hart Woods Trail:  Staff continues to work with the project consultants for 
completion of the design development phase.  A pre-application conference was held 
with City of Beaverton staff on August 18.  A tree inventory has been conducted.  An 
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analysis of traffic on Hart Road is being conducted by a consulting transportation 
engineer to determine the feasibility of different options for accessing the park by auto. 

• Waterhouse Trail (Segments 1, 4, 5, the West Spur, and the link to Stoller Farms 
Park):  Staff met recently with a developer that has an option on the Sunset Golf 
Course site to discuss the potential for removal of the existing berm.  The consultant 
has been requested to make a cost comparison of this solution vs. the retaining walls 
that would currently be required to build the trail on the berm.  It may be possible to do 
this grading work in partial exchange for the trail easement.  Staff met with TriMet 
recently regarding crossing their property and access drive, and received a very 
supportive response.  Geotechnical work is scheduled. 

 
Neighborhood Parks 
• Roy Dancer Park:  Staff has started contract negotiations with a design consultant in 

order to have a consultant ready to begin the master planning phase. 
• Camille Park:  Maintenance completed a tree assessment in July and the Natural 

Resources Department is working on their plan, prior to our consultant completing the 
Tree Plan required by the City of Beaverton.  Staff presented the refined Master Plan at 
a neighborhood meeting on July 28.  The project received only minor concerns related 
to safety and noise that were addressed at the meeting. 

 
Community Parks 
• Schiffler Park Renovation:  Design development is continuing steadily.  Staff met with a 

group of skaters to review the concept plan for the skate spot.  The group clearly 
articulated both the problems they saw with the initial concept and how the plan could 
be revised to function better.  Issues with the City of Beaverton regarding access 
through the park for storm drain maintenance are in the process of being resolved.  
 

Facilities 
• Conestoga Recreation & Aquatic Center:  Final drawings are being prepared for the 

splash pad.  The 10-day deadline for appealing the City’s land use approval has passed.  
THPRD and City attorneys are reviewing the parking, access and maintenance 
easement agreements between THPRD and Beaverton School District. 

• Stuhr Center:  The project architect is wrapping up 95% plans for permit submittal by 
September 30.   

• HMT Aquatic Center ADA Dressing Rooms:  Construction started August 30.  
 
Natural Resources 

• Jenkins Estate:  The public meeting was held and patrons were supportive of the 
habitat restoration plans and trail improvements. 

• Whispering Woods Park:  Large-scale weed removal efforts have begun. 
• Murrayhill Park:  Contractors finished clearing blackberries from nearly 7-acres of land. 
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MEMO 

 
 

   
DATE:  September 3, 2010 
TO:  The Board of Directors 
FROM:  Doug Menke, General Manager 
 
RE:  General Manager’s Report for September 13, 2010 
 
Beaverton Diversity Summit 
On August 26, more than 50 Park District staff participated in Beaverton's third annual 
Diversity Summit, a collaboration of THPRD, the Beaverton School District and the City of 
Beaverton.  The purpose of the day-long summit was to increase sensitivity to Beaverton's 
many (and growing) ethnic populations.   
 
Latino Outreach Event 
On Sunday, September 19, the HMT Recreation Complex will be the host site for the Park 
District's first-ever Family Fiesta, a free outreach event primarily for the Latino community 
sponsored by Nike.  The highlight of the event will be a soccer clinic, but many other fun 
activities are planned for families as well. 
 
Regional Park Directors Meeting 
On August 27, I attended a regional park directors meeting hosted by Metro during which 
several updates concerning The Intertwine were discussed.  I will provide a verbal update on 
this topic at your meeting.  
 
David Bragdon Farewell Event  
On the evening of August 31, I attended, along with Board member Larry Pelatt, a last-minute 
send-off event for departing Metro Council President, David Bragdon.  We were able to wish 
him the best on behalf of THPRD and thank him for his past endeavors with the Park District.     
 
Senator Merkley Visit 
As the Board is aware, Senator Jeff Merkley conducted a Town Hall meeting at the Stuhr 
Center on September 2.  Secretary, Bob Scott, provided introductory comments for the 
Senator at this informative event. 
 
Board of Directors Meeting Schedule 
Please note the following Board of Directors meeting schedule:  

• October Regular Board Meeting – Monday, October 4, 2010 
• November Regular Board Meeting – Monday, November 1, 2010 
• December Regular Board Meeting – Monday, December 6, 2010 
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MEMO 

DATE:  August 30, 2010 
TO: The Board of Directors 
FROM:  Doug Menke, General Manager 

RE: Resolution Appointing Audit Committee Members 

Introduction 
Staff requests Board of Directors appointment of a Budget Committee and Board of Directors 
representative to the Audit Committee, and approval of the attached resolution making those 
appointments.   

Background 
The Audit Committee was authorized by resolution at the April 7, 2008 Board of Directors 
meeting and consists of three members.  The primary responsibilities of the Audit Committee 
include periodically forming a recommendation regarding the selection of the Park District's 
independent auditors, review of the annual audit plan, monitoring progress and compliance, 
participating in an audit exit conference, presentation of the audit report to the Board of 
Directors, and post audit follow-up.   

Membership for the Committee is drawn from the Board of Directors (1), the District Budget 
Committee (1), and the general public (1).  Bob Scott, Board Secretary, currently fulfills the 
Board position and Kathleen Leader fulfills the general public position.  The term for the Budget 
Committee position, previously fulfilled by Elisabeth Zeller, expired June 30, 2010, when 
Elisabeth’s term on the Budget Committee expired.  In addition, Bob Scott’s term for the Board 
of Directors position on the Audit Committee expires on September 15, 2010.   

Budget Committee Chair, Greg Cody, polled the Budget Committee for interest in serving on 
the Audit Committee.  Ruth Rosimo stepped forward to volunteer for that role.  Please find 
attached Ruth’s previous Budget Committee application for reference.   

Proposal Request 
Staff requests Board of Directors appointment of Ruth Rosimo to the Audit Committee for a 
term of two years, expiring on September 13, 2012, or at which point Ruth is no longer a 
member of the Budget Committee, whichever comes first.   

In addition, staff requests Board discussion regarding appointment of a Board member to the 
Board of Directors position on the Audit Committee, which would also be for a term of two 
years, expiring on September 13, 2012.  

Action Requested 
Board of Directors approval of Resolution 2010-19, Appointing Audit Committee Members. 
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RESOLUTION 2010-19 
TUALATIN HILLS PARK & RECREATION DISTRICT, OREGON

A RESOLUTION APPOINTING  
AUDIT COMMITTEE MEMBERS 

WHEREAS, the Tualatin Hills Park & Recreation District Board of Directors must 
appoint committee members by resolution; and  

WHEREAS, the committee members shall be appointed by the Board for a two-year 
term; and  

WHEREAS, the selected committee members have demonstrated their interest and 
knowledge in the Committee’s area of responsibility. Now, therefore 

THE TUALATIN HILLS PARK & RECREATION DISTRICT RESOLVES AS 
FOLLOWS: 

The Board of Directors approves the appointment of _____________________ 
and Ruth Rosimo to the Audit Committee. 

Duly passed by the Board of Directors of the Tualatin Hills Park & Recreation District 
this 13th day of September 2010. 

____________________________________ 
Bill Kanable, Board President 

____________________________________ 
Bob Scott, Board Secretary 

ATTEST: 

________________________________ 
Marilou Caganap 
Recording Secretary 



Tualatin Hills Park & Recreation District 
Budget Committee Application

Name:   Ruth Rosimo Date:  24 November 2009 
Address:   
Phone:    (w):   
Email:    

Please note you must reside within the Park District’s boundaries to serve on the Budget Committee. 

1. Please explain your interest in serving on the Budget Committee:
Having served on the THPRD Budget Committee the last two years, I would like to continue
providing recommendations and input to the THPRD budget development process.  I am
interested in providing service to the community that I live in and know that serving on the
THPRD Budget Committee is one way of providing this service.

2. How long have you lived in the community?   17 years

3. Have you served on other volunteer committees?  Yes [x]  No  [  ]  If yes, please explain
where, when, and what your responsibilities were:
THPRD Budget Committee; served from 2007 – 2009; provide overview, input on THPRD
budget
THPRD Cedar Hills Recreation Center Advisory,  served 2001 – 2007; work on issues,
provide input, recommendations on issues that pertain to recreation center.

4. Have you or your family participated in any District activities?
What:  Assorted classes  
When:  Over the years beginning in 1990 to present 
Where:  THPRD Cedar Hills Recreation Center, Aloha Swim Center and Beaverton 

Swim Center 

5. If employed, what is your occupation?  Self employed providing accounting and
bookkeeping services to non-profits and small businesses.

6. Please describe any work experience or areas of expertise that you feel would benefit the
Budget Committee:
With an education background in finance and accounting, plus over 20 years of work
experience in finance, I think I can provide expertise that would benefit the Budget
Committee.

Please return application by November 30, 2009 to: 
Mail: Attn: Jessica Collins, Executive Assistant 

Tualatin Hills Park & Recreation District 
15707 SW Walker Road, Beaverton, OR 97006 

Fax:   503-629-6303 
Email:    jcollins@thprd.org 

TUALATIN HILLS PARK & RECREATION DISTRICT

ADMINISTRATION OFFICE · 15707 SW Walker Road · Beaverton, Oregon 97006 · (503) 645-6433 · Fax (503) 629-6301 · www.thprd.org 
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MEMO 

DATE:  September 1, 2010 
TO: Doug Menke, General Manager 
FROM:  Hal Bergsma, Director of Planning 

RE: Rock Creek/North Bethany Trails Master Plan 

Introduction 
The proposed master plan is for a trail project funded by the 2008 Bond Measure.  
Approval of the master plan will allow staff to apply for land use approval from 
Washington County and then complete the design development phase of the project 
followed by preparation of construction documents and construction.  Construction is 
scheduled to begin in early 2012.  

Background 
The Rock Creek Trail is an off-street regional trail almost five miles long within the Park 
District that provides recreational and alternative transportation opportunities for bicyclists 
and pedestrians.  The regional trail runs from Tualatin-Valley Highway in Hillsboro to the 
Westside Trail at the Park District’s eastern service area border.  Trail Segments 2 and 5 
are existing gaps in the Park District’s portion of the Rock Creek Trail, totaling 1.14 miles. 
The North Bethany Trail is a community trail that will provide recreational and alternative 
transportation opportunities for bicyclists and pedestrians connecting the Rock Creek 
Regional Trail to Springville Road near the PCC Rock Creek Campus entrance.  The North 
Bethany Trail Segment 2 is an existing .26-mile gap in the trail system.  

The two segments of Rock Creek Trail follow a utility corridor containing both BPA and 
PGE lines.  Segment 2 is in Allenbach Acres Park, from 185th Ave. to West Union Road 
and is .26 miles in length.  Segment 5 stretches from Kaiser Road to the Westside Trail 
and is .88 miles in length.  The North Bethany Trail Segment 2 runs from Reindeer Drive to 
Springville Road and is .26 miles in length.  The trail segments for this project are all 
located in Washington County.  The master plan proposes a paved trail for all segments, 
10 feet wide for the two Rock Creek Trail segments and 8 feet wide for the North Bethany 
Trail segment.  

THPRD contracted with Walker Macy in November of 2009 to provide design services for 
the combined Rock Creek and North Bethany Trails project.  Staff has worked closely with 
Walker Macy to move the trail design and property issues forward.  To date, Walker Macy 
has completed the wetland delineations, several jurisdictional and team meetings, an Open 
House and has designed the master plan trail alignments. 

Staff is currently working with Washington County Transportation to develop an 
Intergovernmental Agreement to include the Rock Creek Trail mid-block crossings at NW 
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185th Avenue and NW West Union Road into Washington County’s upcoming 185th Road 
Widening project.  Staff has also worked with various property owners whose cooperation 
is needed to construct the trail.   
 
Last year, THPRD developed a strategy for dealing with trail design on steep sites and the 
Americans with Disabilities Act (ADA).  With the Board’s consensus regarding this 
approach, staff and the design team have moved forward with the intent to provide a trail 
design that meets ADA guidelines whenever possible, and follows the strategy for areas 
that must exceed an accessible slope. 

 
With the completion of the site inventory and analysis, the design team found several 
locations along the trail corridor with site constraints.  These constraints include: 
topographic challenges, the need for right-of-way acquisition, the need for mid-block 
crossings of significant roads, numerous existing above and below-ground utilities, as well 
as existing natural resources such as wetlands, streams and vegetated corridors. 
 
The trail alignment was developed with several key design goals in mind, including:  

• Whenever possible, meet ADA guidelines. 
• Avoid and minimize impacts to natural resources (i.e., wetlands, Clean Water 

Services buffers, streams and significant trees). 
• Provide direct and safe street crossings. 
• Avoid impacts to existing utilities.  Work cooperatively with utility representatives 

where the trail interfaces with their land and facilities. 
• Identify opportunities to provide connections to adjacent neighborhoods. 
• Where feasible, minimize impacts to adjacent residences. 
• Provide the most graceful alignment and profile possible. 

 
The trail project has been presented to many stakeholders.  PGE, BPA and Northwest 
Natural Gas have reviewed the master plan and found no reason for major concern.  
Washington County Planning has given preliminary feedback on the project.  The mid-block 
crossings are under Washington County Transportation review at this time.   
 
Staff presented the proposed trail alignments to the Natural Resources Advisory Committee 
on June 22, 2010 and received positive feedback.  The project was also presented to the 
Trails Advisory Committee on July 20, 2010 and received positive feedback.  On August 
19, 2010, staff held a Public Open House with approximately 15 residents in attendance. 
Nearly all attendees own property adjacent to one of the segments.  Residents next to 
Rock Creek Segments 2 and 5 were concerned about the trail alignment near their rear 
property lines.   Residents near the North Bethany Trail Segment 2 had similar concerns.   
All of the written community comments that were received by staff during the master plan 
process through project meetings, the website, etc., have been compiled and submitted to 
the Board as an additional document. 
 
The Internal Design Team provided direction during the master planning process on several 
key issues regarding these trail segments.  On Segment 2 of the Rock Creek Trail, the 
design team wished to conserve the open space for future use in Allenbach Acres Park and 
to protect the natural resource values of the wetland area on site.  Therefore, the 
alignment of the trail was located to 25’ away from the adjacent properties to the south.  
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Segment 5 of the Rock Creek Trail provided the option of a route at the top of the bank 
adjacent to the nearby stream, or on a bench significantly higher, with much less impact to 
the Clean Water Services vegetated buffer area.  In this case, the design guideline was to 
stay out of the vegetated buffer area as much as possible; therefore, the proposed trail 
was located to within 5’ of four neighboring properties. 
 
For the North Bethany Trail Segment 2, the consultants explored several alignments to 
minimize the natural resource impacts and budgetary concerns, which limited the function 
of the trail.  The Natural Resources Advisory Committee indicated that College Park is not 
a high priority natural resource area, and that it is more important to build a functional 
multi-use trail under these circumstances.  With this recommendation, the internal design 
team agreed to construct a paved trail meeting minimum THPRD Community Trail 
standards.  Due to the difficult terrain and large percentage of the site that is a wetland, 
the proposed trail location comes within 5 feet of one neighbor’s property; however, the 
residential structure on that property is located an estimated 90 feet from the trail. 

 
Walker Macy completed a cost estimate based upon the proposed master plan of 
$1,742,513 for the combined project.  Staff estimates that the total project is between 
$100,000 and $125,000 over budget.  If the estimated project overage is covered by the 
project contingency, the remaining amount of project contingency would be approximately 
7% or $120,000.  The design development phase of the project would bring with it a level 
of design detail and certainty that may reduce the master plan cost estimates by 
addressing some of the project unknowns.  There is also a good possibility that the current 
construction climate may remain for a while, allowing the project to receive a favorable bid 
construction bid. Both of these factors may reduce the project overage or even eliminate it. 
 
Proposal Request 
Staff, along with Mike Zilis, Principal with Walker Macy, will make a presentation to the 
Board at the September 13, 2010 Board of Directors Regular meeting regarding the Rock 
Creek and North Bethany Trails Master Plan.  As the project continues to move forward 
into the design development phase, there may need to be some minor adjustments to the 
trail alignment.  However, staff and the consultant team anticipate that these adjustments 
would not substantially impact the project budget. 

 
Staff requests Board of Directors approval of the proposed Rock Creek Trail Segments 2 
and 5 and North Bethany Trail Segment 2 Master Plan.  
 
Benefits of Proposal 
The Rock Creek and North Bethany Trails Master Plan provides for more recreational and 
alternative transportation opportunities for the community, while accomplishing many of 
the Park District’s goals.  These include protecting numerous natural resources such as 
wetlands, vegetated buffers and forested areas, and future open space use opportunities.  
Upon completion, this project will fulfill one of the 2008 Bond Measure obligations.  
 
Potential Downside of Proposal 
The master plan proposes some sections of trail that would include slopes up to 10% and 
would not provide a continuous ADA accessible trail.  However, there will be numerous 
sections of the trail that are ADA accessible that would provide a ‘like experience’ for trail 
users.  In addition, the master plan cost estimates indicate that the project could 
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potentially exceed the bond project budget.  Finally, owners of some of the properties 
abutting the trail route are likely to object. 
 
Action Requested 
Board of Directors approval of the Rock Creek Trail Segments 2 and 5 and North Bethany 
Trail Segment 2 Master Plan. 
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MEMO 
 
 
 
DATE:  September 1, 2010  
TO:  Doug Menke, General Manager 
FROM:  Hal Bergsma, Director of Planning 
 
RE:  Winkelman Park Master Plan  
 
Introduction 
Staff requests Board of Directors approval of the Winkelman Park Master Plan.  Approval 
of the master plan will allow staff to proceed with the planning process necessary to 
complete the construction of the multi-use youth athletic field per the bond program.  
 
Background 
The 2008 Bond Measure identified the development of a multi-use youth athletic field at 
Winkelman Park as one of the bond projects.  The field project was identified with a total 
project budget of $500,000.  
 
In 2009, the Board of Directors approved the use of Undesignated SDC Funds to complete 
a master plan for Winkelman Park.  The Park District hired WH Pacific to provide planning 
and design services for the master plan.  The proposed master plan has been completed 
and has gone through an extensive public outreach process.   
 
Staff has actively worked with the community and the consultant to incorporate the 
comments received from the internal design team, the Public Task Force, open house 
meetings, and other means.  All of the written community comments that were received 
by staff during the master plan process through project meetings, the website, etc., have 
been complied and submitted to the Board as an additional document. 
 
The master plan identifies and generally locates the larger site amenities of the proposed 
park.  The consultant’s preliminary construction cost estimate at the master plan level to 
develop the park as depicted is approximately $2.5 million.  The consultant has broken 
down the preliminary cost estimate into two lower development-phasing levels, a Complete 
Phase 1 and a Basic Phase 1.  The major elements of a Basic Phase 1 development would 
include: 

• Installation of the multiuse field with a backstop, 
• A water meter and irrigation for the field,  
• The north parking lot for approximately 50 vehicles (gravel only),  
• Fencing for the field and for some of the site perimeter, and  
• Some landscaping to screen the neighbors to the north and west.  

 
The estimated construction cost for the development of the Basic Phase 1 work is 
approximately $608,000.  The estimated soft costs are $164,000 and the 15% project 
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contingency is $115,800.  The total estimated cost for the Basic Phase 1 development is 
$887,800. 
  
The additional major elements elevating the Basic Phase 1 level to the Complete Phase 1 
level would include:  

• Entry drive and drop off area work,  
• Adding curbs and sidewalks,  
• Additional irrigation work,  
• Paving the north parking lot, and  
• Some utility work and additional landscaping.  

 
With the addition of these elements, the total estimated cost for Phase 1 (including soft 
costs and a 15% project contingency) would increase to approximately $1.2 million.  
 
Proposal Request 
Staff, along with Mark Hadley, Project Manager with WH Pacific, will be at the September 
13, 2010 Board of Directors Regular meeting to make a presentation to the Board on the 
master plan for the park.   
 
The attached Winkelman Park Master Plan shows the locations of the proposed site 
amenities: 

• A multi-use youth athletic field and parking for approximately 95 vehicles. 
• Restrooms, picnic areas, shelters, and walkways. 
• A regional trail connection, a dog park and additional landscaped areas.  
• Play equipment areas, a natural resource restoration area and other desired site 

elements.   
 
Staff is seeking the Board of Directors approval of the Winkelman Park Master Plan.  In 
addition, staff is requesting Board approval to allocate savings from the construction of the 
Meadow Waye Park youth athletic field and Undesignated SDC Fund money totaling 
$400,000 to cover the estimated gap between the funding available for the bond field 
development project ($500,000) to complete the Basic Phase 1 development ($887,800).  
Of the $400,000 requested, $387,800 is directly needed to balance the estimated project 
costs ($887,800 needed - $500,000 allocated = $387,800). The remaining $12,200 
would be allocated for additional project contingency.  
 
Use of bond funds allocated for youth athletic fields is justified due to the anticipated extra 
cost of excavation for the Winkelman field. Use of SDC funds is justified to cover the extra 
cost of parking for the field that will also be available for other activities in the park when 
it is fully developed in the future. 
 
Benefits of Proposal 
WH Pacific has created a design and master plan that meets the needs of the Park 
District’s Bond Program as well as the needs and desires of the community.  The master 
plan provides an overall direction for the development of the park.  Winkelman Park will be 
a tremendous community asset and resource for a wide range of users, and will provide 
long-term value to the Park District and the patrons who will use the park.  
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Downside of the Proposal 
The downside of the proposal is the need for additional funding to complete the Basic 
Phase 1 project as outlined above.  However, Winkelman Park is in a rural, hilltop location 
that makes its development more challenging due to lack of any available on-street parking 
and relatively steep terrain.   
 
Action Requested 
Board of Directors approval for the following items:   

1. Board approval of the Winkelman Park Master Plan.  
2. Board approval to allocate an additional $400,000 for the project from Meadow 

Waye Park construction savings and money from the Undesignated SDC Fund to 
complete the Basic Phase 1 development for the project.  
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1. THPRD's Fall 2010 Activities Guide was posted online several weeks in advance and 

distributed in print form to all facilities as well as several community sites prior to the 
fall registration period, which will start on September 11.  The fall guide, like the 
winter/spring book that will follow, will not be mailed to residences. 

 
2. THPRD staff will be busy with community events for three consecutive days September 

17-19.  Leading off will be Park(ing) Day, to be held in conjunction with The Intertwine.  
A parking space at the Cedar Hills Crossing shopping center will be converted into a 
temporary park to help highlight the need for more urban green space.  The following 
day, THPRD will have major presence in Beaverton's Celebration Parade and Old Town 
Festival, providing sponsorship, the Rec Mobile and Nature Mobile.  Then, on Sunday, 
September 19, HMT will be the host site for the Park District's first-ever Family Fiesta, 
a free outreach event primarily for the Latino community.  Highlight of the event will be 
a soccer clinic, but many other fun activities are planned for families. 

 
Aquatics 

Sharon Hoffmeister, Superintendent of Aquatic Program Services 
 

1. The Aquatic Center is closed until October 11 due to construction.  The major projects 
scheduled include: 

• Family Dressing Room project  
• Pool dimension correction  
• Boiler replacement  
• Pool area lighting replacement  
• Resealing of the upper windows in the pool area  
• Dive tower stair repair 

Raleigh and Somerset West Swim Centers will remain open for the duration of the 
Aquatic Center closure. 

 
2. Aloha Swim Center's parking lot has reopened following the repaving with a pervious 

surface and eight additional parking spaces.  Our guests are very pleased with the 
additional spaces. 
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Maintenance 
Dave Chrisman, Superintendent of Maintenance Operations 

 
1. Athletic Fields Maintenance staff is in the final stage of planning for the International 

Northwest Parks and Recreation Association Training Institute.  The two-day conference 
will begin September 15 at the Embassy Suites-Washington Square and conclude with 
site visits to several THPRD facilities.  Delegates to the conference generally represent 
operations leadership staff from Washington, Canada and Oregon.  We are expecting 
approximately 60 delegates to this year’s conference. 

 
2. Park Operations staff, working with a contractor, recently completed an aquatic 

vegetation weed-harvesting project at Bethany Lake.  Using a specially designed 
harvesting platform, algae was cut from the bottom of the lake, collected on the deck 
and transported to the shore.  The algae was then de-watered and transferred to the 
landfill.  

 
Natural Resources & Trails Management 

Bruce Barbarasch, Superintendent of Natural Resources & Trails Management 
 
1. More Trail Counts.  Staff have continued monitoring trail use numbers at five sites 

around the District.  So far, staff have recorded the highest numbers of users at the 
Fanno Creek Trail at Greenway Park, with as many as 2,200 users per week. 

 
2. Bethany Sewer Delayed.  Clean Water Services received an easement to construct a 

new sewer line along the west side of Bethany Lake.  The project was planned for this 
summer, but has been delayed until next year. 

 
3. Cooper Mountain Trail Work.  A contractor will be bringing the original trail designs up 

to a higher level of service by fixing drainage, improving erosion control, and smoothing 
select trail surfaces for the next few weeks. 

 
4. Volunteer Summary.  Four hundred volunteers worked in 13 different parks over the last 

month, including the Bluffs, Camille, Murrayhill, Melilah, Morrison Woods, Whispering 
Woods, Summercrest, and Koll Center Wetlands.  They removed approximately 120 
cubic yards of weeds, participated in nature education programs, Tualatin Hills Nature 
Park Park Watch, AmeriCorps LINKS Interns or as Eagle Scouts. Together our volunteers 
contributed approximately 2,300 hours of time, valued at approximately $42,000. 

 
Planning & Development 

Steve Gulgren, Superintendent of Planning & Development 
 

1. 2008 Bond Measure Update  
A. The wetland determinations for Pioneer Park and Kaiser Ridge Park have been 

completed.  The wetland determination for Vista Brook Park has been ordered and 
should be completed by mid-September.  The wetland determinations were ordered 
prior to beginning the master plan process to help management and staff understand 
what the existing site conditions are, which in turn, will help to define and 
determine what the scope of work for the project will be. 

 
B. Construction on Meadow Waye Park has begun.  The construction firm hired to 

develop the park is JP Contractors, Inc.  The current schedule has the project being 
completed later this fall. 
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2. Fanno Creek Trail/Hall Boulevard Crossing: THPRD was awarded a Metro Transportation 
Improvement Program grant a few years ago to complete a study of the Fanno Creek 
Trail/ Hall Boulevard crossing.  After a long period of discussion and negotiation 
involving THPRD, Metro and Oregon Department of Transportation (ODOT) staff, a work 
plan for the project was recently approved.  

 
ODOT released the Request for Proposals for the project to the 11 firms on their pre-
approved consultant roster.  Four proposals were received and will be reviewed and 
scored by staff from THPRD, City of Beaverton and Metro.  Once the review team has 
selected a consultant, THPRD will finalize the scope of work and complete negotiations 
with the consultant for the project fees.  When THPRD completes this step, ODOT, 
Metro and THPRD will sign an intergovernmental agreement so the project can begin.   

 
Programs & Special Activities 

Lisa Novak, Superintendent of Programs & Special Activities 
 

1. Staff is working on the development and construction of a new Community Garden at 
Bethany Lake Park.  A public meeting for the project will be held in early October, with 
construction scheduled for October and November.  The garden will be open to the 
public in the spring of 2011.  

 
2. Staff is working on the ADA trail re-route on the north side of Commonwealth Lake.  

We plan to have the project substantially completed by December 31, 2010. 
 
3. Tennis court resurfacing projects have been completed at Somerset West, Meadow 

Park, and Greenway Parks.  Courts have been re-opened for play. 
 
4. On August 14, Volunteer Service and Special Events staff completed our 7th season of 

free community concerts.  A total of 9,530 people attended events – an increase of 
about 2,200 attendees from last year.  The increase in attendance can be attributed to 
a number of factors including good weather, a strong artist roster with name recognized 
bands, consistency in outreach and promotion, and strong relationships with partners.  

 
Recreation 

Eric Owens, Superintendent of Recreation 
 

1. The Garden Home Recreation Center’s Bow Wow Bash was a success, raising 
approximately $1,500.  Approximately 425 attended this year. 

 
2. Staff attended the Wells Fargo Employee Health Fair on August 18 and provided flyers 

and activities guides to all who attended.  The focus was on physical fitness so staff 
promoted all of the various fitness programs available in the Park District, including 
aquatics, recreation and senior activities.  A demonstration of the new Body Pump class 
currently offered at Cedar Hills and Garden Home was a big success. 

 
3. The Conestoga Recreation and Aquatic Center’s Big Truck Day was a huge success.  

There were 5,500 registered participants.  There were 60 vehicles, 17 vendors, and 6 
mascots in attendance.  There was great support from the community with donations 
from our partners Damerow Ford, Les Schwab, Platt Electric, Northwest Dentistry, and 
Red Robin.  The Advisory Committee made more than $1,300 from T-shirt sales and 
concessions.  We are looking forward to Big Truck Day 2011 on August 13, 10:00 
a.m.-2:00 p.m. 
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4. The Conestoga Learn-to-Swim classes were successful this summer with over 2,000 

registrations for learn to swim classes (1,897 registrations for summer 2009). 
 
5. The City of Portland’s Bureau of Environmental Services has started their construction 

work on the sewer system that meanders through the Garden Home neighborhood.  
Construction and repair work is due to be completed no later than mid-November. 

 
Security Operations 

Mike Janin, Superintendent of Security Operations 
 
1. THPRD now has two Park Patrol vehicles in use.  This year's budget replaced the 

courier service's Ford pickup with a Ford Escape Hybrid.  This is the second 
environmentally friendly Ford Escape owned by the District.  The courier operates the 
Escape on his route then turns the vehicle over to Park Patrol in the late afternoon.  This 
enables Park Patrol to operate a north and south patrol car at least three nights a week 
and some weekends.  The courier uses magnetic panels with customized graphics that 
cover "Park Patrol" when he is driving the vehicle on his route. 

 
2. Park Patrol had a busy summer providing security at all THPRD concerts, Party In The 

Park, as well as appearing at the plays and Mayor's picnics.  Park Patrol also assisted at 
Cedar Hills Recreation Center (CHRC) handing out graduation certificates at Safety 
Town, as well as presenting a three-hour class at the CHRC Crime Scene Investigators 
School.  Busy with an array of activities, Park Patrol still conducted 1,452 security 
checks of the parks in June, 1,601 in July and 1,648 in August. 

 
Sports 

Scott Brucker, Superintendent of Sports 
 
1. Fields: Fall 2010 field sports (football and soccer) have been underway since the first 

week of August.  Soccer and football games begin September 11, fall baseball began 
August 24, and softball began August 26.  

 
2. Community Sports Delivery Task Force: The Affiliate Review Task Force held their initial 

meeting August 23.  There are 11 community members participating and two THPRD 
staff.  The next meeting will be held September 14. 

 
3. Leagues: Fall 2010 adult league registration has closed.  Softball is down 11 teams 

overall from 2009, but volleyball is up 8 teams overall from 2009.   
 

Business Services 
Cathy Brucker, Finance Manager 

Nancy Hartman-Noye, Human Resources Manager 
Mark Hokkanen, Risk and Contract Manager 

Ann Mackiernan, Operations Analysis Manager 
Phil Young, Information Services Manager 

 
1. In accordance with Oregon Statute, the Human Resources Department recently updated 

its practice of evaluating job candidates who indicate Veteran's Status on their 
employment application.  All applications are now evaluated on a 100-point scale and 
indication of Veteran's status results in an additional award of either five or ten points.   
The application form has been updated reflecting this new practice, which is currently in 
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use and posted on the District website.  The new process is underway and several 
applicants have already claimed their veteran's status.   

 
2. Risk Management staff completed over 40 on-site safety audits of Aquatic and 

Recreation programs, to evaluate safety practices and to identify ways to reduce 
potential liability.  Information gathered from these periodic audits is documented and 
shared with the departments to assist with the development and updating of Standard 
Operating Procedures. 
 

3. The Information Services Department has completed the installation for public wi-fi on 
the HMT Campus and more than a hundred patrons on a weekly basis are using it.  The 
public wi-fi is available at the Aquatic Center, the Athletic Center and Tennis Center.   
 

4. Staff has finished the 2009/10 Annual Financial Report for the Tualatin Hills Park 
Foundation.  Talbot, Korvola and Warwick (TKW), the District's auditors, have 
completed their audit of the Financial Report and review of the activity of the year.  
Staff is continuing to work on the District's 2009/10 closing, and TKW will be back 
during the month of September for the audit of the District Financial Report. 
 

5. The District’s Energy Savings Performance Contractor, McKinstry, has begun the 
installation of pool covers at the Aloha, Harman and Sunset Swim Centers, as well as 
ultraviolet filtration systems at Sunset and Aloha Swim Centers.   
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Tualatin Hills Park and Recreation District
Monthly Bond Capital Projects Report
Estimated Cost vs. Budget
Through 07/31/10

Quad-
rant

Project 
Code Description

Initial Project 
Budget Adjustments 

Current Total 
Project Budget   FY 

10/11
 Expended Prior 

Years 
Expended         

Year-to-Date 
 Estimated Cost to 

Complete  Project Cumulative 
 Est. Cost (Over) Under 

Budget 

(1) (2) (1+2) (4) (5) (6) (4+5+6) (3-7)
BOND CAPITAL PROJECTS FUND

New Neighborhood Parks Development
SE 91-901 AM Kennedy Park 1,285,250                                   12,094 1,297,344               65,605                    50                          1,231,689               1,297,344                -                                       
SW 91-902 Barsotti Park 1,285,250                                   12,450 1,297,700               -                             -                             1,297,700               1,297,700                -                                       
NW 91-903 Kaiser Ridge Park 771,150                                        7,470 778,620                  1,265                      1,082                      776,273                  778,620                   -                                       
SW 91-904 Roy Dancer Park 771,150                                        7,463 778,613                  -                             463                         778,150                  778,613                   -                                       
NE 91-905 Roger Tilbury Park 771,150                                        7,463 778,613                  -                             -                             778,613                  778,613                   -                                       

Total New Neighborhood Parks Development 4,883,950             46,940                  4,930,890           66,870                1,595                  4,862,425           4,930,890            -                                   

Renovate & Redevelop Neighborhood Parks
NE 91-906 Cedar Mill Park & Trail 1,125,879                                       10,906 1,136,785               -                             -                             1,136,785               1,136,785                -                                       
SE 91-907 Camille Park 514,100                                            4,862 518,962                  21,231                    832                         496,899                  518,962                   -                                       
NW 91-908 Somerset West Park 1,028,200                                         9,960 1,038,160               -                             -                             1,038,160               1,038,160                -                                       
NW 91-909 Pioneer Park and Bridge Replacement 544,934                                            5,262 550,196                  3,101                      820                         546,275                  550,196                   -                                       
SE 91-910 Vista Brook Park 514,100                                            4,971 519,071                  1,595                      406                         517,070                  519,071                   -                                       

Total Renovate & Redevelop Neighborhood Parks 3,727,213                 35,961                      3,763,174               25,927                    2,058                      3,735,189               3,763,174                -                                       

New Neighborhood Parks
NW 98-880 New Neighborhood Park                  1,500,000                       13,680 1,513,680               152,883                  8,791                      1,352,006               1,513,680                -                                       
NE 98-745 New Neighborhood Park                  1,500,000                       14,531 1,514,531               -                             -                             1,514,531               1,514,531                -                                       
SW 98-746 New Neighborhood Park                  1,500,000                       14,531 1,514,531               -                             -                             1,514,531               1,514,531                -                                       
SE 98-747 New Neighborhood Park                  1,500,000                       14,531 1,514,531               -                             -                             1,514,531               1,514,531                -                                       
NW 98-748 New Neighborhood Park                  1,500,000                       14,531 1,514,531               -                             -                             1,514,531               1,514,531                -                                       
UND 98-749 New Neighborhood Park                  1,500,000                       14,531 1,514,531               -                             -                             1,514,531               1,514,531                -                                       

Total New Neighborhood Parks                  9,000,000                       86,335                 9,086,335                    152,883                        8,791                 8,924,661                 9,086,335                                         - 

New Community Park Development
SW 92-915 SW Community Park 7,711,500                                       74,691 7,786,191               2,051                      34                          7,784,106               7,786,191                -                                       

Total New Community Park Development                  7,711,500                       74,691                 7,786,191                        2,051                             34                 7,784,106                 7,786,191                                         - 

New Community Park
NE 98-881 New Community Park 10,000,000                                     96,799 10,096,799             12,950                    -                             10,083,849             10,096,799              -                                       

Total New Community Park                10,000,000                       96,799               10,096,799                      12,950                                -               10,083,849               10,096,799                                         - 

Renovate and Redevelop Community Parks
NE 92-916 Cedar Hills Park 6,194,905                                       59,591 6,254,496               77,186                    121                         6,177,189               6,254,496                -                                       
SE 92-917 Schiffler Park 3,598,700                                       33,722 3,632,422               206,561                  1,633                      3,424,228               3,632,422                -                                       

Total Renovate and Redevelop Community Parks                  9,793,605                       93,313                 9,886,918                    283,747                        1,754                 9,601,417                 9,886,918                                         - 

Natural Area Preservation
NE 97-963 Roger Tilbury Memorial Park 30,846                                                 299 31,145                      -                               -                               31,145                      31,145                      -                                        
NE 97-964 Cedar Mill Park 30,846                                                 299 31,145                      -                               -                               31,145                      31,145                      -                                        
NE 97-965 Jordan/Jackie Husen Park 308,460                                            2,988 311,448                    -                               -                               311,448                    311,448                    -                                        
NW 97-966 NE/Bethany Meadows Trail Habitat Connection 246,768                                            2,390 249,158                    -                               -                               249,158                    249,158                    -                                        
NW 97-967 Kaiser Ridge Park 10,282                                                 100 10,382                      -                               -                               10,382                      10,382                      -                                        
NW 97-968 Allenbach Acres Park 41,128                                                 398 41,526                      38                            -                               41,488                      41,526                      -                                        
NW 97-969 Crystal Creek Park 205,640                                            1,992 207,632                    -                               -                               207,632                    207,632                    -                                        
NE 97-970 Foothills Park 61,692                                                 590 62,282                      1,333                        569                           60,380                      62,282                      -                                        
NE 97-971 Commonwealth Lake Park 41,128                                                 388 41,516                      1,900                        614                           39,002                      41,516                      -                                        
NW 97-972 Tualatin Hills Nature Park and Bridge Replacement 90,800                                                 878 91,678                      213                           -                               91,465                      91,678                      -                                        
NE 97-973 Pioneer Park 10,282                                                   99 10,381                      32                            -                               10,349                      10,381                      -                                        
NW 97-974 Whispering Woods Park 51,410                                                 476 51,886                    3,954                      1,036                      46,896                    51,886                     -                                       
NW 97-975 Willow Creek Nature Park 20,564                                                 196 20,760                    514                         20                          20,226                    20,760                     -                                       

Project Budget Project Expenditures

Page 1 of 4 



Tualatin Hills Park and Recreation District
Monthly Bond Capital Projects Report
Estimated Cost vs. Budget
Through 07/31/10

Quad-
rant

Project 
Code Description

Initial Project 
Budget Adjustments 

Current Total 
Project Budget   FY 

10/11
 Expended Prior 

Years 
Expended         

Year-to-Date 
 Estimated Cost to 

Complete  Project Cumulative 
 Est. Cost (Over) Under 

Budget 

(1) (2) (1+2) (4) (5) (6) (4+5+6) (3-7)

Project Budget Project Expenditures

SE 97-976 AM Kennedy Park 30,846                                                 299 31,145                    -                             -                             31,145                    31,145                     -                                       
SE 97-977 Camille Park 77,115                                                 747 77,862                    -                             -                             77,862                    77,862                     -                                       
SE 97-978 Vista Brook Park 20,564                                                 199 20,763                    -                             -                             20,763                    20,763                     -                                       
SE 97-979 Greenway Park/Koll Center 61,692                                                 598 62,290                    19                          -                             62,271                    62,290                     -                                       
SE 97-980 Bauman Park 82,256                                                 793 83,049                    608                         9                            82,432                    83,049                     -                                       
SE 97-981 Fanno Creek Park 162,456                                            1,574 164,030                  -                             -                             164,030                  164,030                   -                                       
SE 97-982 Hideaway Park 41,128                                                 398 41,526                    -                             -                             41,526                    41,526                     -                                       
SW 97-983 Murrayhill Park 61,692                                                 535 62,227                    11,256                    29                          50,942                    62,227                     -                                       
SE 97-984 Hyland Forest Park 71,974                                                 618 72,592                    14,244                    27                          58,321                    72,592                     -                                       
SW 97-985 Cooper Mountain 205,640                                            1,992 207,632                  -                             -                             207,632                  207,632                   -                                       
SW 97-986 Winkleman Park 10,282                                                 100 10,382                    -                             -                             10,382                    10,382                     -                                       
SW 97-987 Lowami Hart Woods 287,896                                            2,788 290,684                  131                         -                             290,553                  290,684                   -                                       
SW 97-988 Rosa/Hazeldale Parks 28,790                                                 277 29,067                    275                         -                             28,792                    29,067                     -                                       
SW 97-989 Mt Williams Park 102,820                                               996 103,816                  -                             -                             103,816                  103,816                   -                                       
SW 97-990 Jenkins Estate 154,230                                            1,489 155,719                  942                         18                          154,759                  155,719                   -                                       
SW 97-991 Summercrest Park 10,282                                                   95 10,377                    798                         14                          9,565                      10,377                     -                                       
SW 97-992 Morrison Woods 61,692                                                 598 62,290                    -                             -                             62,290                    62,290                     -                                       
UND 97-993 Interpretive Sign Network 339,306                                            3,287 342,593                  -                             -                             342,593                  342,593                   -                                       
NW 97-994 Beaverton Creek Trail 61,692                                                 598 62,290                    -                             -                             62,290                    62,290                     -                                       
NW 97-995 Bethany WetlandsBronson Creek 41,128                                                 398 41,526                    -                             -                             41,526                    41,526                     -                                       
NW 97-996 Bluegrass Downs Park 15,423                                                 149 15,572                    -                             -                             15,572                    15,572                     -                                       
NW 97-997 Crystal Creek 41,128                                                 398 41,526                    -                             -                             41,526                    41,526                     -                                       
UND 97-914 Restoration of new properties to be acquired 643,023                                            6,231 649,254                  -                             -                             649,254                  649,254                   -                                       

Total Natural Area Preservation                  3,762,901                       36,250                 3,799,151                      36,257                        2,336                 3,760,558                 3,799,151                                         - 

Natural Area Preservation - Land Acquisition
UND 98-882 Natural Area Acquisitions 8,400,000                                       81,350 8,481,350               3,884                      5,055                      8,472,411               8,481,350                -                                       

Total Natural Area Preservation - Land Acquisition                  8,400,000                       81,350                 8,481,350                        3,884                        5,055                 8,472,411                 8,481,350                                         - 

New Linear Park and Trail Development
SW 93-918 Westside Trail Segments 1, 4, & 7 4,267,030                                       40,481 4,307,511               154,425                  1,492                      4,151,594               4,307,511                -                                       
NE 93-920 Jordan/Husen Park Trail 1,645,120                                       15,221 1,660,341               129,600                  1,895                      1,528,846               1,660,341                -                                       
NW 93-924 Waterhouse Trail Segments 1, 5 and West Spur 3,804,340                                       35,873 3,840,213               178,553                  1,943                      3,659,717               3,840,213                -                                       
NW 93-922 Rock Creek Trail #5 & Allenbach, North Bethany #2 2,262,040                                       21,516 2,283,556               72,245                    2,320                      2,208,991               2,283,556                -                                       
UND 93-923 Miscellaneous Natural Trails 100,000                                               969 100,969                  -                             2,303                      98,666                    100,969                   -                                       
NW 91-912 Nature Park - Old Wagon Trail 359,870                                            2,693 362,563                  142,618                  755                         219,190                  362,563                   -                                       
NE 91-913 NE Quadrant Trail - Bluffs Phase 2 257,050                                            2,486 259,536                  1,525                      26                          257,985                  259,536                   -                                       
SW 93-921 Lowami Hart Woods 822,560                                            7,474 830,034                  90,005                    2,725                      737,304                  830,034                   -                                       
NW 91-911 Westside - Waterhouse Trail Connection 1,542,300                                       14,896 1,557,196               8,832                      381                         1,547,983               1,557,196                -                                       

Total New Linear Park and Trail Development 15,060,310               141,609                    15,201,919             777,803                  13,840                    14,410,276             15,201,919              -                                       

New Linear Park and Trail Land Acquistion
UND 98-883 New Linear Park and Trail Acquisitions 1,200,000                                       11,559 1,211,559               11,693                    250                         1,199,616               1,211,559                -                                       

New Linear Park and Trail Land Acquistion 1,200,000                 11,559                      1,211,559               11,693                    250                         1,199,616               1,211,559                -                                       

Multi-field/Multi-purpose Athletic Field Development
SW 94-925 Winkleman Athletic Field 514,100                                            4,958 519,058                    4,460                        -                               514,598                    519,058                    -                                        
SE 94-926 Meadow Waye Park 514,100                                            4,552 518,652                    78,022                      12,436                      428,194                    518,652                    -                                        
NW 94-927 New Fields in NW Quadrant 514,100                                            4,980 519,080                    23                            -                               519,057                    519,080                    -                                        
NE 94-928 New Fields in NE Quadrant 514,100                                            4,977 519,077                    501                           -                               518,576                    519,077                    -                                        
SW 94-929 New Fields in SW Quadrant 514,100                                            4,980 519,080                    12                            168                           518,900                    519,080                    -                                        
SE 94-930 New Fields in SE Quadrant 514,100                                            4,980 519,080                    -                               -                               519,080                    519,080                    -                                        

Total Multi-field/Multi-purpose Athletic Field Dev. 3,084,600                 29,427                      3,114,027                 83,018                      12,604                      3,018,405                 3,114,027                 -                                        
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Deferred Park Maintenance Replacements
UND 96-960 Play Structure Replacements at 11 sites 810,223                                            3,198 813,421                    534,645                    35,424                      243,352                    813,421                    -                                        
NW 96-720 Bridge/boardwalk replacement - Willow Creek 96,661                      936                           97,597                      -                               -                               97,597                      97,597                      -                                        
SW 96-721 Bridge/boardwalk replacement - Rosa Park 38,909                      377                           39,286                      -                               -                               39,286                      39,286                      -                                        
SW 96-722 Bridge/boardwalk replacement - Jenkins Estate 7,586                        10                            7,596                        28,430                      -                               -                               28,430                      (20,834)                             
SE 96-723 Bridge/boardwalk replacement - Hartwood Highlands 10,767                      104                           10,871                      -                               -                               10,871                      10,871                      -                                        
NE 96-998 Irrigation Replacement at Roxbury Park 48,854                                                   63 48,917                      41,902                      -                               -                               41,902                      7,015                                
UND 96-999 Pedestrian Path Replacement at 3 sites 116,687                                               150 116,837                    109,045                    -                               -                               109,045                    7,792                                
SW 96-946 Permeable Parking Lot at Aloha Swim Center 160,914                    1,559                        162,473                    -                               -                               162,473                    162,473                    -                                        
NE 96-947 Permeable Parking Lot at Sunset Swim Center 160,914                    1,559                        162,473                    -                               -                               162,473                    162,473                    -                                        

Total Deferred Park Maintenance Replacements 1,451,515                 7,956                        1,459,471                 714,022                    35,424                      716,052                    1,465,498                 (6,027)                               

Facility Rehabilitation
UND 95-931 Structural Upgrades at Several Facilities 317,950                    2,914                        320,864                    101,787                    800                           218,277                    320,864                    -                                        
SW 95-932 Structural Upgrades at Aloha Swim Center 406,279                    3,834                        410,113                    18,186                      -                               391,927                    410,113                    -                                        
SE 95-933 Structural Upgrades at Beaverton Swim Center 1,447,363                 14,021                      1,461,384                 -                               -                               1,461,384                 1,461,384                 -                                        
NE 95-934 Structural Upgrades at Cedar Hills Recreation Center 628,087                    6,084                        634,171                    -                               -                               634,171                    634,171                    -                                        
SW 95-935 Structural Upgrades at Conestoga Rec/Aquatic Center 44,810                      434                           45,244                      -                               -                               45,244                      45,244                      -                                        
SE 95-937 Structural Upgrades at Garden Home Recreation Center 486,935                    4,717                        491,652                    -                               -                               491,652                    491,652                    -                                        
SE 95-938 Structural Upgrades at Harman Swim Center 179,987                    1,720                        181,707                    4,215                        -                               177,492                    181,707                    -                                        
NW 95-939 Structural Upgrades at HMT/50 Mtr Pool/Aquatic Center 312,176                    2,959                        315,135                    11,703                      -                               303,432                    315,135                    -                                        
NW 95-940 Structural Upgrades at HMT Administration Building 397,315                    3,737                        401,052                    20,017                      -                               381,035                    401,052                    -                                        
NW 95-941 Structural Upgrades at HMT Athletic Center 65,721                      84                            65,805                      66,000                      -                               -                               66,000                      (195)                                  
NW 95-942 Structural Upgrades at HMT Dryland Training Center 116,506                    1,129                        117,635                    -                               -                               117,635                    117,635                    -                                        
NW 95-943 Structural Upgrades at HMT Tennis Center 268,860                    2,604                        271,464                    -                               -                               271,464                    271,464                    -                                        
SE 95-944 Structural Upgrades at Raleigh Swim Center 4,481                        6                              4,487                        5,703                        -                               -                               5,703                        (1,216)                               
NW 95-945 Structural Upgrades at Somerset Swim Center 8,962                        12                            8,974                        4,350                        -                               -                               4,350                        4,624                                
NE 95-950 Sunset Swim Center Structural Upgrades 1,028,200                 9,902                        1,038,102                 10,381                      -                               1,027,721                 1,038,102                 -                                        
NE 95-951 Sunset Swim Center Pool Tank 514,100                    276                           514,376                    294,280                    -                               -                               294,280                    220,096                            

Total Facility Rehabilitation 6,227,732                 54,433                      6,282,165                 536,622                    800                           5,303,157                 5,737,992                 223,309                            

Facility Expansion and Improvements
SE 95-952 Elsie Stuhr Center Expansion and Structural Improvements 1,997,868                                       18,695 2,016,563                 120,811                    1,195                        1,894,557                 2,016,563                 -                                        
SW 95-953 Conestoga Rec/Aquatic Expansion & Splash Pad 5,449,460                                       51,081 5,500,541                 311,026                    3,808                        5,185,707                 5,500,541                 -                                        
SW 95-954 Aloha ADA Dressing Rooms 123,384                                               158 123,542                    178,434                    67                            -                               178,501                    (54,959)                             
NW 95-955 Aquatics Center ADA Dressing Rooms 133,666                                            1,174 134,840                    21,793                      3,361                        109,686                    134,840                    -                                        
NE 95-956 Athletic Center HVAC Upgrades 514,100                                               655 514,755                    306,898                    -                               -                               306,898                    207,857                            

Total Facility Expansion and Improvements 8,218,478                 71,763                      8,290,241                 938,962                    8,431                        7,189,950                 8,137,343                 152,898                            

ADA/Access Improvements
NW 95-957 HMT ADA Parking and other site improvement 735,163                                            7,013 742,176                    19,618                      52,065                      670,493                    742,176                    -                                        
UND 95-958 ADA Improvements - undesignated funds 116,184                                            1,125 117,309                    -                               -                               117,309                    117,309                    -                                        
SW 95-730 ADA Improvements - Barrows Park 8,227                                                     80 8,307                        -                               -                               8,307                        8,307                        -                                        
NW 95-731 ADA Improvements - Bethany Lake Park 20,564                                                 199 20,763                      -                               15,767                      4,996                        20,763                      -                                        
NE 95-732 ADA Improvements - Cedar Hills Recreation Center 8,226                                                     80 8,306                        -                               -                               8,306                        8,306                        -                                        
NE 95-733 ADA Improvements - Forest Hills Park 12,338                                                 120 12,458                      -                               -                               12,458                      12,458                      -                                        
SE 95-734 ADA Improvements - Greenway Park 15,423                                                 149 15,572                      -                               -                               15,572                      15,572                      -                                        
SW 95-735 ADA Improvements - Jenkins Estate 16,450                                                 159 16,609                      -                               -                               16,609                      16,609                      -                                        
SW 95-736 ADA Improvements - Lawndale Park 30,846                                                   40 30,886                      16,626                      -                               -                               16,626                      14,260                              
NE 95-737 ADA Improvements - Lost Park 15,423                                                 149 15,572                      -                               -                               15,572                      15,572                      -                                        
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NW 95-738 ADA Improvements - Rock Creek Powerline Park (Soccer Fld) 20,564                                                 199 20,763                      -                               -                               20,763                      20,763                      -                                        
NW 95-739 ADA Improvements - Skyview Park 5,140                                                     50 5,190                        -                               -                               5,190                        5,190                        -                                        
NW 95-740 ADA Improvements - Waterhouse Powerline Park 8,226                                                     80 8,306                        -                               -                               8,306                        8,306                        -                                        
NE 95-741 ADA Improvements - West Sylvan Park 5,140                                                     50 5,190                        -                               -                               5,190                        5,190                        -                                        
SE 95-742 ADA Improvements - Wonderland Park 10,282                                                   99 10,381                      -                               -                               10,381                      10,381                      -                                        

Total ADA/Access Improvements 1,028,196                 9,592                        1,037,788                 36,244                      67,832                      919,452                    1,023,528                 14,260                              

Community Center Land Acquisition
UND 98-884 Community Center 5,000,000                                       48,462 5,048,462                 5,046                        2,500                        5,040,916                 5,048,462                 -                                        

Total Community Center Land Acquisition 5,000,000                 48,462                      5,048,462                 5,046                        2,500                        5,040,916                 5,048,462                 -                                        

Bond Administration Costs
UND Debt Issuance Costs 1,393,000                                                 - 1,393,000                 516,987                    -                               876,013                    1,393,000                 -                                        
UND Technology Needs 18,330                                                      - 18,330                      21,370                      -                               -                               21,370                      (3,040)                               
UND Office Furniture 7,150                                                        - 7,150                        3,940                        -                               3,210                        7,150                        -                                        
UND Admin/Consultant Costs 31,520                                                      - 31,520                      17,964                      2,604                        10,952                      31,520                      -                                        

1,450,000                 -                               1,450,000                 560,261                    2,604                        890,175                    1,453,040                 (3,040)                               

100,000,000             926,440                    100,926,440           4,248,240               165,908                  95,912,615             100,224,176            381,400                            
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GENERAL FUND
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CARRY FORWARD PROJECTS
Off-leash Dog Park Construction 50,000                                           50,000 -                               50,000                    50,000                   -                             -                             50,000                   Budget 50,000                   50,000                  -                               -                               
Land Acquisition- Jenkins Estate Right of Way                       90,000                       90,000 -                               90,000                    90,000                   -                             -                             90,000                   Budget 90,000                   90,000                  -                               -                               
John Quincy Adams Young House Renovation 100,000                                           4,500 -                               100,000                  4,500                     86,171                   -                             4,500                     Budget 90,671                   4,500                    9,329                        -                               
Stuhr Center- Bequest Funded Project 75,000                                           63,000 -                               75,000                    63,000                   6,443                     -                             63,000                   Budget 69,443                   63,000                  5,557                        -                               
GIS Development                       35,508                       29,042 -                               35,508                    29,042                   15,689                   -                             29,042                   Budget 44,731                   29,042                  (9,223)                      -                               
Board/Conference Room-Audio                         8,000 5,982                       8,000                       5,982                       1,591                       -                               5,982                       Budget 7,573                     5,982                     427                             -                                 
Software Upgrades 20,000                     20,000                                                    - 20,000                    20,000                   -                             25                          19,975                   Budget 20,000                   20,000                  -                               -                               
Challenge Grant Competitive Fund 30,000                     30,000                                                    - 30,000                    30,000                   -                             -                             30,000                   Budget 30,000                   30,000                  -                               -                               
John Marty Park Community Garden 16,750                     7,700                                                      - 16,750                    7,700                     15,016                   -                             7,700                     Budget 22,716                   7,700                    (5,966)                      -                               
HMT Administration Center Front Office Remodel 85,000                     55,530                                           88,450 173,450                  143,980                 26,840                   -                             143,980                 Budget 170,820                 143,980                2,630                        -                               
Barnes School Field Irrigation Restoration 35,000                     33,929                                                    - 35,000                    33,929                   1,101                     -                             33,929                   Budget 35,030                   33,929                  (30)                           -                               
Athletic Field Turf Renovation 45,000                     45,000                                                    - 45,000                    45,000                   -                             -                             45,000                   Budget 45,000                   45,000                  -                               -                               
Ridgewood View Park Improvements 44,000                     44,000                                                    - 44,000                    44,000                   -                             -                             44,000                   Budget 44,000                   44,000                  -                               -                               
Bethany Lake Cmmnty Garden Exp 15,000                     15,000                                                    - 15,000                    15,000                   100                        -                             15,000                   Budget 15,100                   15,000                  (100)                         -                               
Utility Vehicle 10,000                     10,000                                                    - 10,000                    10,000                   -                             -                             11,932                   Award 11,932                   11,932                  (1,932)                      (1,932)                      
GH Window Rplcmnt - Game Room 9,000                       4,000                                               5,000 14,000                    9,000                     -                             -                             9,000                     Budget 9,000                     9,000                    5,000                        -                               
50M North Window Reseal 16,000                     15,033                                           10,967 26,967                    26,000                   967                        -                             26,000                   Budget 26,967                   26,000                  -                               -                               
Jenkins Main House Dishwasher 3,700                       3,700                                                      - 3,700                      3,700                     -                             -                             3,700                     Budget 3,700                     3,700                    -                               -                               
Stuhr Ctr Supply Fan Motor 3,500                       3,500                                                      - 3,500                      3,500                     713                        -                             3,500                     Budget 4,213                     3,500                    (713)                         -                               
Admin Office Condensing Unit 8,500                       6,815                                             20,000 28,500                    26,815                   1,702                     -                             26,815                   Budget 28,517                   26,815                  (17)                           -                               
HSC Domestic Hot Water Hldg Tank 32,000                     15,000                                                    - 32,000                    15,000                   -                             -                             15,000                   Budget 15,000                   15,000                  17,000                      -                               
Ridgewood Park Irrigation 25,000                     25,000                                                    - 25,000                    25,000                   -                             2,395                     22,605                   Budget 25,000                   25,000                  -                               -                               
Forest Hills Park Irrigation 30,000                     30,000                                                    - 30,000                    30,000                   -                             -                             30,000                   Budget 30,000                   30,000                  -                               -                               
Forest Hills Park Bench 1,810                       1,810                                                      - 1,810                      1,810                     -                             -                             1,810                     Budget 1,810                     1,810                    -                               -                               
Signage Master Plan 75,000                     75,000                                                    - 75,000                    75,000                   995                        -                             75,000                   Budget 75,995                   75,000                  (995)                         -                               
Rock Creek Trail Improvement 6,500                       6,500                                                      - 6,500                      6,500                     -                             -                             6,500                     Budget 6,500                     6,500                    -                               -                               
HMT Admin Bldg Skylight 38,000                     38,000                                                    - 38,000                    38,000                   -                             -                             38,000                   Budget 38,000                   38,000                  -                               -                               
Athletic Ctr Pathway Lighting 23,000                     19,300                                                    - 23,000                    19,300                   2,340                     -                             19,300                   Budget 21,640                   19,300                  1,360                        -                               

TOTAL CARRYOVER PROJECTS                     931,268                     747,341                     124,417                  1,055,685                     871,758                     159,668                         2,420                     871,270               1,033,358                  873,690                         22,327                          (1,932)

ATHLETIC FACILITY REPLACEMENT
Resurface Tennis Courts (2 sites) 39,000                     39,000                    39,000                   -                             38,398                   -                             Complete 38,398                   38,398                  602                           602                           
Long Jump Court Resurface 2,000                       2,000                      2,000                     -                             1,600                     -                             Complete 1,600                     1,600                    400                           400                           
Bball/Sftball Backstop Rplcmnt 1,500                       1,500                      1,500                     -                             -                             1,500                     Budget 1,500                     1,500                    -                               -                               
Basketball Asphalt Pads 4,500                       4,500                      4,500                     -                             5,569                     -                             Complete 5,569                     5,569                    (1,069)                      (1,069)                      
Install Bleacher Backs & Rails 6,600                       6,600                      6,600                     -                             -                             6,600                     Budget 6,600                     6,600                    -                               -                               
Athletic Field Lamps & Ballasts 2,500                       2,500                      2,500                     -                             -                             2,500                     Budget 2,500                     2,500                    -                               -                               
Court Resurfacing 15,000                     15,000                    15,000                   -                             12,994                   -                             Complete 12,994                   12,994                  2,006                        2,006                        

TOTAL ATHLETIC FACILITY REPLACEMENT 71,100                     71,100                     71,100                     -                               58,561                     10,600                     69,161                   69,161                   1,939                          1,939                          

ATHLETIC FACILITY IMPROVEMENT
Baseball/Softball Field Netting 5,000                       5,000                      5,000                     -                             -                             5,000                     Budget 5,000                     5,000                    -                               -                               
Indoor Basketball Score Boards (AC) 9,500                       9,500                      9,500                     -                             -                             9,500                     Budget 9,500                     9,500                    -                               -                               
Kiosk - Greenway Park 3,000                       3,000                      3,000                     -                             -                             3,000                     Budget 3,000                     3,000                    -                               -                               
HMT South Athletic Field Irrgtn Rplcmnt Study 15,000                     15,000                    15,000                   -                             -                             15,000                   Budget 15,000                   15,000                  -                               -                               

TOTAL ATHLETIC FACILITY IMPROVEMENT 32,500                     32,500                     32,500                     -                               -                               32,500                     32,500                   32,500                   -                                 -                                 

PARK AND TRAIL REPLACEMENTS
Drinking Fountains 41,000                     41,000                    41,000                   -                             3,260                     37,740                   Budget 41,000                   41,000                  -                               -                               
Signage (Master Plan Project) 50,000                     50,000                    50,000                   -                             -                             50,000                   Budget 50,000                   50,000                  -                               -                               
Concrete Sidewalk Repair 130,039                   130,039                  130,039                 -                             -                             130,039                 Budget 130,039                 130,039                -                               -                               
Asphalt Path Rplcmnt & Repair 390,369                   390,369                  390,369                 -                             -                             390,369                 Budget 390,369                 390,369                -                               -                               
Fence Replacement (3 sites) 22,500                     22,500                    22,500                   -                             -                             22,500                   Budget 22,500                   22,500                  -                               -                               
Tables & Benches (2 sites) 4,500                       4,500                      4,500                     -                             -                             4,500                     Budget 4,500                     4,500                    -                               -                               
Bridge & Boardwalk Repair (3 sites) 200,000                   200,000                  200,000                 -                             -                             200,000                 Budget 200,000                 200,000                -                               -                               
Parking Lot Repair (1site) 113,200                   113,200                  113,200                 -                             -                             113,200                 Budget 113,200                 113,200                -                               -                               
Slurry Seal Parking Lots 60,786                     60,786                    60,786                   -                             -                             60,786                   Budget 60,786                   60,786                  -                               -                               
Play Structure (3 sites) 259,000                   259,000                  259,000                 -                             -                             259,000                 Budget 259,000                 259,000                -                               -                               

TOTAL PARK AND TRAIL REPLACEMENTS 1,271,394                1,271,394                1,271,394                -                               3,260                       1,268,134                1,271,394              1,271,394              -                                 -                                 

Est. Cost (Over) Under BudgetProject Budget Project Expenditures Estimated Total Costs
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Estimated Cost vs. Budget   

Through 07/31/10   

Description
Prior Year Budget 

Amount
Budget Carryover to 

Current Year

New Funds 
Budgeted in Current 

Year
Cumulative Project 

Budget
Current Year 

Budget Amount
 Expended Prior 

Years 
Expended         

Year-to-Date 
 Estimated Cost to 

Complete 
 Basis of 
Estimate 

 Project 
Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

Est. Cost (Over) Under BudgetProject Budget Project Expenditures Estimated Total Costs

PARK AND TRAIL IMPROVEMENTS
Memorial Benches 8,000                       8,000                      8,000                     -                             -                             8,000                     Budget 8,000                     8,000                    -                               -                               
Outdoor Tent 1,500                       1,500                      1,500                     -                             -                             1,500                     Budget 1,500                     1,500                    -                               -                               
RTP Grant - Fanno Creek Trail Bridge 48,000                     48,000                    48,000                   -                             -                             48,000                   Budget 48,000                   48,000                  -                               -                               
MTIP Grant - Fanno Crk Trl/Hall Crsg 359,000                   359,000                  359,000                 -                             -                             359,000                 Budget 359,000                 359,000                -                               -                               
LGGP Grant - PCC Complex Rstrms 35,000                     35,000                    35,000                   -                             -                             35,000                   Budget 35,000                   35,000                  -                               -                               
LGGP Grant Match- Cedar Hills Play Equipment                       50,000 50,000                    50,000                   -                             -                             50,000                   Budget 50,000                   50,000                  -                               -                               

TOTAL PARK AND TRAIL IMPROVEMENTS                     501,500                     501,500                     501,500                                -                                -                     501,500                  501,500                  501,500                                   -                                   - 

CHALLENGE GRANTS
Challenge Grants 97,500                     97,500                     97,500                     -                               -                               97,500                     Budget 97,500                   97,500                   -                                 -                                 

TOTAL CHALLENGE GRANTS 97,500                     97,500                     97,500                     -                               -                               97,500                     97,500                   97,500                   -                                 -                                 

BUILDING REPLACEMENTS
Harman Swim Ctr Boiler                       40,000 40,000                     40,000                     -                               -                               40,000                     Budget 40,000                   40,000                   -                                 -                                 
GH Boiler Room Roof & Gutter Rplc                       11,000 11,000                     11,000                     -                               -                               11,000                     Budget 11,000                   11,000                   -                                 -                                 
Jenkins Tea House Roof/Gutter Rplc                         3,400 3,400                       3,400                       -                               -                               2,614                       Award 2,614                     2,614                     786                             786                             
Jenkins Water Tower Roof/Gutter Rplc                         7,800 7,800                       7,800                       -                               -                               5,784                       Award 5,784                     5,784                     2,016                          2,016                          
Jenkins Eqpmnt Shed Roof Rplc                         8,200 8,200                       8,200                       -                               -                               3,602                       Award 3,602                     3,602                     4,598                          4,598                          
Jenkins Root Cellar Roof Rplcmnt                         2,800 2,800                       2,800                       -                               -                               6,800                       Award 6,800                     6,800                     (4,000)                        (4,000)                        
GH Gym Landing Roof Rplcmnt                         1,500 1,500                       1,500                       -                               -                               1,500                       Budget 1,500                     1,500                     -                                 -                                 
AC Wood Floor Refinish                       12,000 12,000                     12,000                     -                               -                               12,000                     Budget 12,000                   12,000                   -                                 -                                 
Str Manzanita Wood Floor Refinish                         1,250 1,250                       1,250                       -                               -                               1,250                       Budget 1,250                     1,250                     -                                 -                                 
CH Wood Floor Rfnsh - Rms 5&6                         3,200 3,200                       3,200                       -                               -                               3,200                       Budget 3,200                     3,200                     -                                 -                                 
CRA Wood Floor Rfnsh - Gym & Aerobics                         4,700 4,700                       4,700                       -                               -                               4,700                       Budget 4,700                     4,700                     -                                 -                                 
Garden Home Carpet (Office)                       10,900 10,900                     10,900                     -                               -                               10,900                     Budget 10,900                   10,900                   -                                 -                                 
BSC Pool Non-skid Floor - Dressing Rms                       25,000 25,000                     25,000                     -                               -                               25,000                     Budget 25,000                   25,000                   -                                 -                                 
GH Tile Floor - Room 7                         9,000 9,000                       9,000                       -                               -                               9,000                       Budget 9,000                     9,000                     -                                 -                                 
50M South Windows Recaulk                       12,500 12,500                     12,500                     -                               -                               12,500                     Budget 12,500                   12,500                   -                                 -                                 
CRA Pool Circulation Pumps (Lap & Leisure)                       10,500 10,500                     10,500                     -                               -                               8,554                       Award 8,554                     8,554                     1,946                          1,946                          
CRA Lap Chemtrol                         2,950 2,950                       2,950                       -                               -                               2,538                       Award 2,538                     2,538                     412                             412                             
CRA Leisure Chemtrol                         2,950 2,950                       2,950                       -                               -                               2,538                       Award 2,538                     2,538                     412                             412                             
50M Pool Tank Resurface                     205,000 205,000                   205,000                   -                               -                               205,000                   Budget 205,000                 205,000                 -                                 -                                 
Waterslide (2) SPLASH                         9,000 9,000                       9,000                       -                               -                               9,000                       Budget 9,000                     9,000                     -                                 -                                 
50M Pool Filter Covers                         5,500 5,500                       5,500                       -                               -                               4,518                       Award 4,518                     4,518                     982                             982                             
50M Pool Filter Grids (6)                         2,800 2,800                       2,800                       -                               -                               2,273                       Award 2,273                     2,273                     527                             527                             
50M Dive Tower Repair                         4,500 4,500                       4,500                       -                               -                               4,500                       Award 4,500                     4,500                     -                                 -                                 
50M Dive Tower Steps Repair                         9,000 9,000                       9,000                       -                               -                               8,845                       Award 8,845                     8,845                     155                             155                             
50M Dive Boards (2)                         6,800 6,800                       6,800                       -                               -                               6,414                       Award 6,414                     6,414                     386                             386                             
Raleigh Recharge Pool Filters                         4,200 4,200                       4,200                       -                               -                               4,200                       Budget 4,200                     4,200                     -                                 -                                 
RSC Circuit Breaker Panel (Pump Rm)                         4,000 4,000                       4,000                       -                               -                               4,000                       Budget 4,000                     4,000                     -                                 -                                 
Relamp West Air Structure                         2,000 2,000                       2,000                       -                               -                               2,000                       Budget 2,000                     2,000                     -                                 -                                 
CRA Parking Lot Light Bulbs                         3,200 3,200                       3,200                       -                               -                               3,200                       Budget 3,200                     3,200                     -                                 -                                 
TC Exterior Light Pole Standards                         7,000 7,000                       7,000                       -                               -                               7,000                       Budget 7,000                     7,000                     -                                 -                                 
50M Interior Paint (Pool Area)                       12,000 12,000                    12,000                   -                             -                             12,000                   Budget 12,000                   12,000                  -                               -                               
ASC Light Fixtures Lobby/Dress                         6,500 6,500                      6,500                     -                             -                             6,500                     Budget 6,500                     6,500                    -                               -                               
50M Pool Exterior Paint                         3,300 3,300                      3,300                     -                             2,134                     1,166                     Budget 3,300                     3,300                    -                               -                               
Tennis Exterior Paint                         1,000 1,000                      1,000                     -                             1,000                     -                             Complete 1,000                     1,000                    -                               -                               
Jenkins Gate House Exterior Paint                         2,800 2,800                      2,800                     -                             -                             2,800                     Award 2,800                     2,800                    -                               -                               
Athletic Ctr Exterior Paint                         2,000 2,000                      2,000                     -                             -                             1,500                     Award 1,500                     1,500                    500                           500                           
Str Ctr Compressor (Weight Rm)                         6,500 6,500                      6,500                     -                             -                             6,500                     Budget 6,500                     6,500                    -                               -                               
SSC Men's Locker Room Heater                         3,500 3,500                      3,500                     -                             -                             3,500                     Award 3,500                     3,500                    -                               -                               
Str Ctr Supply Fan Motor (Weight Rm)                         3,500 3,500                      3,500                     -                             -                             3,500                     Budget 3,500                     3,500                    -                               -                               
Str Ctr Sewer Line                       12,000 12,000                    12,000                   -                             -                             12,000                   Budget 12,000                   12,000                  -                               -                               
HSC Retube Water Heat Exchanger                         6,000 6,000                       6,000                       -                               250                          5,750                       Award 6,000                     6,000                     -                                 -                                 
ASC Dressing Rm Non-skid Floors                       16,000 16,000                     16,000                     -                               -                               16,000                     Budget 16,000                   16,000                   -                                 -                                 

TOTAL BUILDING REPLACEMENTS                     507,750                     507,750                     507,750                                -                         3,384                     495,646                  499,030                  499,030                           8,720                           8,720 
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Estimated Cost vs. Budget   

Through 07/31/10   
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Prior Year Budget 
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Budget Carryover to 
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Cumulative Project 
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Est. Cost (Over) Under BudgetProject Budget Project Expenditures Estimated Total Costs

BUILDING IMPROVEMENTS
Asbestos Abatement 9,000                       9,000                       9,000                       -                               -                               9,000                       Budget 9,000                     9,000                     -                                 -                                 
Chemical Storage Sheds 900                          900                          900                          -                               -                               900                          Budget 900                        900                        -                                 -                                 
Sump pump Wells/Drainage - AC 40,000                     40,000                     40,000                     -                               -                               40,000                     Budget 40,000                   40,000                   -                                 -                                 
JQAY Grading & Fndtn Rpr Plan Dvlpmnt 10,000                     10,000                     10,000                     -                               -                               10,000                     Budget 10,000                   10,000                   -                                 -                                 
Community Benefit Fund Project 325,000                   325,000                   325,000                   -                               -                               325,000                   Budget 325,000                 325,000                 -                                 -                                 
Mntnc Facility Acquisition Costs 7,300,000                7,300,000                7,300,000                -                               14,931                     7,285,069                Budget 7,300,000              7,300,000              -                                 -                                 

TOTAL BUILDING IMPROVEMENTS 7,684,900                7,684,900                7,684,900                -                               14,931                     7,669,969                7,684,900              7,684,900              -                                 -                                 

ENERGY SAVINGS PERFORMANCE CONTRACT
Energy Saving Improvements 1,675,000                1,675,000                1,675,000                -                               35,771                     1,639,229                Award 1,675,000              1,675,000              -                                 -                                 

TOTAL ENERGY SAVINGS PERFORMANCE CONTRACT 1,675,000                1,675,000                1,675,000                -                               35,771                     1,639,229                1,675,000              1,675,000              -                                 -                                 

ADA PROJECTS
Repair Gatehouse ADA Ramp                         1,500 1,500                      1,500                     -                             -                             1,500                     Budget 1,500                     1,500                    -                               -                               
Aloha Swim Ctr ADA Lift                         6,900 6,900                      6,900                     -                             -                             5,517                     Award 5,517                     5,517                    1,383                        1,383                        
CRA ADA Lift                         5,500 5,500                      5,500                     -                             -                             5,500                     Budget 5,500                     5,500                    -                               -                               
Commonwealth Prk N Trail Realignment                       69,000 69,000                    69,000                   -                             -                             69,000                   Budget 69,000                   69,000                  -                               -                               
All Terrain Wheelchair 2,500                       2,500                       2,500                       -                               -                               2,500                       Budget 2,500                     2,500                     -                                 -                                 

TOTAL ADA PROJECTS 85,400                     85,400                     85,400                     -                               -                               84,017                     84,017                   84,017                   1,383                          1,383                          

EQUIPMENT AND FURNISHINGS
60" Banner Latex Printer/Plotter 28,272                     28,272                     28,272                     -                               -                               28,272                     Budget 28,272                   28,272                   -                                 -                                 

TOTAL EQUIPMENT AND FURNISHINGS 28,272                     28,272                     28,272                     -                               -                               28,272                     28,272                   28,272                   -                                 -                                 
TOTAL CAPITAL OUTLAY DIVISION 931,268                   747,341                   12,079,733              13,011,001              12,827,074              159,668                   118,327                   12,698,637              12,976,632            12,816,964            34,369                        10,110                        
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Estimated Cost vs. Budget   

Through 07/31/10   

Description
Prior Year Budget 

Amount
Budget Carryover to 
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Est. Cost (Over) Under BudgetProject Budget Project Expenditures Estimated Total Costs

INFORMATION SERVICES DEPARTMENT
System/workstn Replcmnt 65,000                     65,000                     65,000                     -                               -                           65,000                     Budget 65,000                   65,000                   -                                 -                                 
Server Replacements 35,000                     35,000                     35,000                     -                               -                           35,000                     Budget 35,000                   35,000                   -                                 -                                 
LAN/WAN Replcmnt 5,000                       5,000                       5,000                       -                               -                           5,000                       Budget 5,000                     5,000                     -                                 -                                 
Printers/Network Printers 5,000                       5,000                       5,000                       -                               -                           5,000                       Budget 5,000                     5,000                     -                                 -                                 
Telephones 18,897                     18,897                     18,897                     -                               -                           18,897                     Budget 18,897                   18,897                   -                                 -                                 
Misc. Application Software 20,000                     20,000                     20,000                     -                               -                           20,000                     Budget 20,000                   20,000                   -                                 -                                 
Springbrook Software Upgrade 48,800                     48,800                     48,800                     -                               6,275                       42,525                     Award 48,800                   48,800                   -                                 -                                 
Backup Generator 50,000                     50,000                     50,000                     -                               -                           50,000                     Budget 50,000                   50,000                   -                                 -                                 
Computer Workstation 3,400                       3,400                       3,400                       -                               -                           3,400                       Budget 3,400                     3,400                     -                                 -                                 
Volunteer Tracking Software 7,500                       7,500                       7,500                       -                               -                           7,500                       Budget 7,500                     7,500                     -                                 -                                 

TOTAL INFORMATION TECHNOLOGY IMPROVEMENTS 258,597                   258,597                   258,597                   -                               6,275                       252,322                   258,597                 258,597                 -                                 -                                 

TOTAL INFORMATION SYSTEMS DEPARTMENT -                               -                               258,597                   258,597                   258,597                   -                               6,275                       252,322                   258,597                 258,597                 -                                 -                                 

MAINTENANCE DEPARTMENT

BUILDING EQUIPMENT REPLACEMENT
Tennis Court Sweeper 10,000                     10,000                     10,000                     -                               -                               10,000                     Budget 10,000                   10,000                   -                                 -                                 

TOTAL BUILDING EQUIPMENT REPLACEMENT 10,000                     10,000                     10,000                     -                               -                               10,000                     10,000                   10,000                   -                                 -                                 

FLEET REPLACEMENTS
Utility Vehicle (1) 13,000                     13,000                     13,000                     -                               13,000                     Award 13,000                   13,000                   -                                 -                                 
Trim Mower 39,000                     39,000                     39,000                     -                               39,000                     Budget 39,000                   39,000                   -                                 -                                 
2 Yard Dump Truck (1) 28,000                     28,000                     28,000                     -                               28,000                     Budget 28,000                   28,000                   -                                 -                                 
Top Dresser (1) 7,500                       7,500                       7,500                       -                               7,500                       Budget 7,500                     7,500                     -                                 -                                 
Aerators (2) 12,000                     12,000                     12,000                     -                               11,394                     Award 11,394                   11,394                   606                             606                             
Large Rotary Mower 85,000                     85,000                     85,000                     -                               85,000                     Budget 85,000                   85,000                   -                                 -                                 
Trim Rotary Mower 50,000                     50,000                     50,000                     -                               50,000                     Budget 50,000                   50,000                   -                                 -                                 
Compact Hybrid SUV 34,000                     34,000                     34,000                     -                               33,538                     -                               Complete 33,538                   33,538                   462                             462                             
15 Passenger Van 26,000                     26,000                     26,000                     -                               26,000                     Budget 26,000                   26,000                   -                                 -                                 
Full Size Crew Cab Pickup (21,200) 21,200                     21,200                     21,200                     -                               21,200                     Budget 21,200                   21,200                   -                                 -                                 
Full Size Crew Cab Pickup (29,000) 29,000                     29,000                     29,000                     -                               29,000                     Budget 29,000                   29,000                   -                                 -                                 

TOTAL  FLEET REPLACEMENTS 344,700                   344,700                   344,700                   -                               33,538                     310,094                   343,632                 343,632                 1,068                          1,068                          

TOTAL MAINTENANCE DEPARTMENT -                               -                               354,700                   354,700                   354,700                   -                               33,538                     320,094                   353,632                 353,632                 1,068                          1,068                          

GRAND TOTAL GENERAL FUND 931,268                   747,341                   12,693,030              13,624,298              13,440,371              159,668                   158,140                   13,271,053              -                     13,588,861            13,429,193            35,437                        11,178                        
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Through 07/31/10   
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Est. Cost (Over) Under BudgetProject Budget Project Expenditures Estimated Total Costs

SDC FUND
LAND ACQUISITION
Land Acquisition (SE Quadrant) 250,000                   250,000                   -                               250,000                   250,000                   1,868                       -                               250,000                   Budget 251,868                 250,000                 (1,868)                        -                                 
Land Acquisition (FY 11) -                               -                               260,000                   260,000                   260,000                   -                               -                               260,000                   Budget 260,000                 260,000                 -                                 -                                 
Bonny Slope/BSD Land Acquisition -                               -                               240,000                   240,000                   240,000                   -                               -                               240,000                   Budget 240,000                 240,000                 -                                 -                                 
SW Quadrant Land Acquisition -                               -                               1,000,000                1,000,000                1,000,000                -                               -                               1,000,000                Budget 1,000,000              1,000,000              -                                 -                                 
TOTAL LAND ACQUISITION 250,000                   250,000                   1,500,000                1,750,000                1,750,000                1,868                       -                               1,750,000                -                     1,751,868              1,750,000              (1,868)                        -                                 

IMPROVEMENT/DEVELOPMENT PROJECTS
PCC Rock Creek Construction (related costs) -                               -                               -                               -                               -                               -                               3,211                       (3,211)                      Budget -                            -                            -                                 -                                 
Beaverton Powerline Trail Segments 7-11 802,500                   65,000                     -                               802,500                   65,000                     951,489                   -                               65,000                     Budget 1,016,489              65,000                   (213,989)                     -                                 
Synthetic Turf Field Matching Funds 800,000                   600,000                   -                               800,000                   600,000                   200,000                   -                               600,000                   Budget 800,000                 600,000                 -                                 -                                 
Fanno Creek Trail 1,311,950                1,129,766                -                               1,311,950                1,129,766                284,468                   2,382                       1,127,384                Budget 1,414,234              1,129,766              (102,284)                     -                                 
MTIP Grant Match for Westside Trail 40,000                     30,000                     -                               40,000                     30,000                     -                               -                               30,000                     Budget 30,000                   30,000                   10,000                        -                                 
Bonny Slope/BSD Trail Development 175,000                   175,000                   -                               175,000                   175,000                   -                               -                               175,000                   Budget 175,000                 175,000                 -                                 -                                 
LWCF Grant Match/Schiffler Park Pavillion 50,000                     50,000                     -                               50,000                     50,000                     -                               -                               50,000                     Budget 50,000                   50,000                   -                                 -                                 
Jackie Husen Park Construction 190,844                   190,844                   -                               190,844                   190,844                   -                               -                               190,844                   Award 190,844                 190,844                 -                                 -                                 
PCC Rec Complex Site Amenities 72,000                     47,000                     -                               72,000                     47,000                     25,074                     132                          46,868                     Budget 72,074                   47,000                   (74)                             -                                 
MTIP Grant Match-Fanno Creek Trail/Hall Blvd Crossing 41,000                     39,000                     -                               41,000                     39,000                     -                               -                               39,000                     Budget 39,000                   39,000                   2,000                          -                                 
LGGP Grant Match-PCC Restroom 35,000                     35,000                     -                               35,000                     35,000                     -                               -                               35,000                     Budget 35,000                   35,000                   -                                 -                                 
Winkleman Park Master Plan 100,000                   25,000                     -                               100,000                   25,000                     78,257                     2,050                       22,950                     Budget 103,257                 25,000                   (3,257)                        -                                 
LGGP Grnt-Cedar Hills Play Equip -                               -                               50,000                     50,000                     50,000                     -                               50,000                     Budget 50,000                   50,000                   -                                 -                                 
Undesignated Projects -                               -                               3,385,003                3,385,003                3,385,003                -                               -                               3,385,003                Budget 3,385,003              3,385,003              -                                 -                                 
TOTAL DEVELOPMENT/IMPROVEMENT PROJECTS 3,618,294                2,386,610                3,435,003                7,053,297                5,821,613                1,539,288                7,775                       5,813,838                7,360,901              5,821,613              (307,604)                     -                                 

Total - SDC Fund
3,868,294                2,636,610                4,935,003                8,803,297                7,571,613                1,541,156                7,775                       7,563,838                9,112,769              7,571,613              (309,472)                     -                                 

KEY
Budget Estimate based on original budget - not started and/or no basis for change

Reallocated Project Scope has been reduced to provide funding for another project
Award Estimate based on Contract Award amount or quote price estimates

Complete Project completed - no additional estimated costs to complete.
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Date:

To: Board of Directors

From: Keith Hobson, Director of Business and Facilities

Re: System Development Charge Report for June, 2010

Below please find the various categories for System Development Charges, i.e., Single Family, 
Multiple Family, Manufactured Housing Unit, and Non-residential Development.  Also listed are the 
collection amounts for both the City of Beaverton and Washington County, and the 1.6%
handling fee for collections through June, 2010.

     Type of Dwelling Unit Current SDC per Type of Dwelling Unit
     Single Family $6,076.20
     Multi-Family $4,543.13
     Non-residential $157.44

City of Beaverton Collection of SDCs Receipts Collection Fee Total Revenue
2,418 Single Family Units $6,017,372.33 $180,458.13 $6,197,830.46

15 Single Family Units at $489.09 $7,336.35 $221.45 $7,557.80
1,399 Multi-family Units $2,624,822.68 $80,892.66 $2,705,715.34

0 Less Multi-family credits ($7,957.55) ($229.36) ($8,186.91)
183 Non-residential $405,799.05 $12,150.79 $417,949.84

4,015 $9,047,372.86 $273,493.67 $9,320,866.53

Washington County Collection of SDCs Receipts Collection Fee Total Revenue
6,069 Single Family Units $16,439,593.80 $457,907.61 $16,897,501.41
-300 Less Credits ($623,548.98) ($19,285.02) ($642,834.00)

1,844 Multi-family Units $3,838,414.33 $114,261.78 $3,952,676.11
-24 Less Credits ($47,323.24) ($1,463.61) ($48,786.85)
90 Non-residential $265,913.86 $7,103.37 $273,017.23

7,679 $19,873,049.77 $558,524.13 $20,431,573.90

Recap by Agency Percent Receipts Collection Fee Total Revenue
4,015 City of Beaverton 31.33% $9,047,372.86 $273,493.67 $9,320,866.53
7,679 Washington County 68.67% $19,873,049.77 $558,524.13 $20,431,573.90

11,694 100.00% $28,920,422.63 $832,017.80 $29,752,440.43

$6,175.00 with 1.6% discount = 
$4,617.00 with 1.6% discount =

     $160.00 with 1.6% discount =

August 26, 2010

MEMORANDUM
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Single Family Multi-Family Non-Resident Total
2,433 1,399 183 4,015
5,769 1,820 90 7,679
8,202 3,219 273 11,694

Total Receipts to Date $28,965,853.93

Total Payments to Date
Refunds ($2,002,300.89)
Administrative Costs ($18.65)
Project Costs -- Development ($16,939,440.95)
Project Costs -- Land Acquisition ($7,430,639.86) ($26,372,400.35)

$2,593,453.58

Recap by Month, FY 2009-10 Receipts Expenditures Interest SDC Fund Total
through June 2009 (1) $26,581,982.54 ($23,540,002.07) $1,953,470.67 $4,995,451.14
July $165,948.78 ($594,177.49) $3,210.58 ($425,018.13)
August $193,244.90 ($404,866.60) $2,951.55 ($208,670.15)
September $196,537.43 ($25,279.08) $2,485.19 $173,743.54
October $223,667.07 ($280,395.79) $2,650.60 ($54,078.12)
November $156,822.69 ($49,734.94) $2,309.94 $109,397.69
December $125,008.69 ($759,926.77) $2,409.11 ($632,508.97)
January $212,708.57 ($39,852.39) $1,926.37 $174,782.55
February $198,614.77 ($13,506.46) $1,605.22 $186,713.53
March $227,926.70 ($66,272.24) $1,840.01 $163,494.47
April $314,939.90 ($43,035.83) $1,826.66 $273,730.73
May $224,098.12 ($68,627.08) $1,926.71 $157,397.75
June $144,353.77 ($486,723.61) $2,303.21 ($340,066.63)

$28,965,853.93 ($26,372,400.35) $1,980,915.82 $4,574,369.40

(1) Net of $929,664.98 of SDC Credits awarded for park development projects.

Projected SDC receipts through June 30, 2009 per the budget were $27,638,077. Actual receipts were 
$25,099,174.  This fiscal year's projected total receipts per the budget are $3,416,094.

     City of Beaverton
     Washington County

Recap by Dwelling



Tualatin Hills Park and Recreation District
Systems Development Charge -  Monthly Accounting, Year-to-Date FY 2009-10

City of Beaverton Collection of S.D.C.'s

Unit Rate    Revenue      Collection Fee       Total
Improvement 

Fee (1)
Reimbursemen

t Fee (1)
Collection/ 

Admin Fee (1) Total SDC Fee
607 Single Family Units 1,891.50 1,147,194.75 35,480.25 1,182,675.00 1,048,032.00 27,292.50 107,350.50 1,182,675.00
138 Single Family Units 2,102.96 290,208.48 8,975.52 299,184.00 265,123.05 6,904.25 27,156.70 299,184.00
327 Single Family Units 2,203.84 720,655.68 22,288.32 742,944.00 658,362.68 17,144.86 67,436.46 742,944.00
15 Single Family Units 489.09 7,336.35 221.45 7,557.80 6,697.37 174.41 686.02 7,557.80

331 Single Family Units 2,327.03 770,250.47 23,818.53 794,069.00 703,667.30 18,324.67 72,077.03 794,069.00
205 Single Family Units 2,457.01 503,687.05 15,577.95 519,265.00 460,148.68 11,983.04 47,133.28 519,265.00
281 Single Family Units 2,638.40 741,390.40 22,929.60 764,320.00 677,305.11 17,638.15 69,376.74 764,320.00
303 Single Family Units 2,891.57 876,145.71 27,097.29 903,243.00 800,412.26 20,844.07 81,986.68 903,243.00
167 Single Family Units 3,466.78 578,952.26 17,905.74 596,858.00 528,908.01 13,773.65 54,176.34 596,858.00
25 Single Family Units 6,674.47 166,861.75 2,706.70 169,568.45 150,263.73 3,913.15 15,391.55 169,568.45
22 Single Family Units 6,777.79 149,111.38 2,375.87 151,487.25 134,241.01 3,495.94 13,750.30 151,487.25
12 Single Family Units 6,076.20 72,914.40 1,302.36 74,216.76 65,767.46 1,712.74 6,736.56 74,216.76

464 Multi-family Units  1,454.03 674,669.92 20,866.08 695,536.00 545,663.32 86,768.81 63,103.87 695,536.00
0 Multi-family Units  1,616.99 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0 Less Credits (7,957.55) (229.36) (8,186.91) (6,422.81) (1,021.33) (742.77) -8,186.91

110 Multi-family Units  1,694.59 186,404.90 5,765.10 192,170.00 150,761.60 23,973.40 17,435.00 192,170.00
74 Multi-family Units  1,789.65 132,434.10 4,095.90 136,530.00 107,110.79 17,032.25 12,386.96 136,530.00

245 Multi-family Units  1,889.56 462,942.20 14,317.80 477,260.00 374,420.99 59,538.66 43,300.36 477,260.00
68 Multi-family Units  2,029.24 137,988.32 4,267.68 142,256.00 111,602.97 17,746.58 12,906.45 142,256.00

332 Multi-family Units  2,224.21 738,437.72 22,838.28 761,276.00 597,237.68 94,969.95 69,068.37 761,276.00
0 Multi-family Units  2,445.37 0.00 0.00 0.00 0.00 0.00 0.00 0.00

102 Multi-family Units  2,666.53 271,986.06 8,411.94 280,398.00 219,978.41 34,979.93 25,439.66 280,398.00
4 Multi-family Units  4,989.86 19,959.46 329.88 20,289.34 15,917.39 2,531.12 1,840.79 20,289.34
0 Multi-family Units  5,067.60 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Multi-family Units  4,543.13 0.00 0.00 0.00 0.00 0.00 0.00 0.00
183 Non-residential Various 405,799.05 12,150.79 417,949.84 379,958.21 0.00 37,991.63 417,949.84

4,015   Total 9,047,372.86 273,493.67 9,320,866.54 7,995,157.21 479,720.80 845,988.48 9,320,866.54

Washington County Collection of S.D.C.'s  Revenue

Unit Rate    Revenue Collection Fee       Total
Improvement 

Fee (1)
Reimbursemen

t Fee (1)
Collection/ 

Admin Fee (1) Total SDC Fee
1,916 Single Family Units 1,891.50 3,624,114.00 112,086.00 3,736,200.00 3,310,848.00 86,220.00 339,132.00 3,736,200.00

(91) Less SFR Credits 1,891.50 (172,126.50) (5,323.50) (177,450.00) (177,450.00) 0.00 0.00 -177,450.00
351 Single Family Units 2,102.96 738,138.96 22,829.04 760,968.00 674,334.72 17,560.80 69,072.48 760,968.00
(91) Less SFR Credits 2,102.96 (191,369.36) (5,918.64) (197,288.00) (174,827.52) (4,552.80) (17,907.68) -197,288.00
741 Single Family Units 2,203.84 1,633,036.71 50,515.29 1,683,552.00 1,491,886.08 38,851.20 152,814.72 1,683,552.00

(118) Less SFR Credits 2,203.84 (260,053.12) (8,042.88) (268,096.00) (237,574.30) (6,186.83) (24,334.87) -268,096.00
714 Single Family Units 2,327.03 1,661,582.84 51,294.16 1,712,877.00 1,517,872.54 39,527.93 155,476.53 1,712,877.00
732 Single Family Units 2,457.01 1,798,531.32 55,624.68 1,854,156.00 1,643,067.47 42,788.30 168,300.23 1,854,156.00
528 Single Family Units 2,638.40 1,393,075.20 43,084.80 1,436,160.00 1,272,658.71 33,142.16 130,359.13 1,436,160.00
324 Single Family Units 2,981.57 936,868.68 28,975.32 965,844.00 855,886.36 22,288.73 87,668.85 965,844.00
344 Single Family Units 3,466.78 1,192,572.32 36,883.68 1,229,456.00 1,089,487.15 28,372.14 111,596.71 1,229,456.00
157 Single Family Units 6,674.47 1,047,891.79 16,963.23 1,064,855.02 943,625.36 24,573.92 96,655.72 1,064,855.02
262 Single Family Units 6,777.79 1,775,780.98 28,255.76 1,804,036.74 1,598,654.13 41,632.57 163,750.07 1,804,036.75

0 Single Family Units 6,076.20 638,001.00 11,395.65 649,396.65 575,465.33 14,986.42 58,944.90 649,396.65
117 Multi-family Units  1,454.03 169,830.51 5,552.49 175,383.00 137,591.83 21,879.20 15,911.97 175,383.00
41 Multi-family Units  1,616.99 66,296.59 2,050.41 68,347.00 53,619.73 8,526.36 6,200.91 68,347.00
68 Multi-family Units  1,694.59 115,232.12 3,563.88 118,796.00 93,198.08 14,819.92 10,778.00 118,796.00

194 Multi-family Units  1,789.65 347,192.10 10,737.90 357,930.00 280,803.97 44,652.13 32,473.90 357,930.00
(24) Less MFR Credits 1,789.65 (47,323.24) (1,463.61) (48,786.85) (38,274.36) (6,086.21) (4,426.28) -48,786.85
508 Multi-family Units  1,889.56 959,896.48 29,687.52 989,584.00 776,350.46 123,451.60 89,781.94 989,584.00
563 Multi-family Units  2,029.24 1,142,101.28 35,322.58 1,177,423.86 923,714.97 146,884.81 106,819.67 1,177,423.86
139 Multi-family Units  2,224.21 309,165.19 9,561.81 318,727.00 250,048.36 39,761.51 28,917.10 318,727.00
118 Multi-family Units  2,666.53 314,650.54 9,731.46 324,382.00 254,484.83 40,466.98 29,430.19 324,382.00
48 Multi-family Units  4,989.86 254,716.08 4,330.01 259,046.09 206,853.47 28,688.59 23,503.96 259,046.09
16 Multi-family Units  5,067.60 81,081.60 1,303.56 82,385.16 64,632.81 10,277.63 7,474.56 82,385.16
0 Multi-family Units  4,543.13 45,431.30 811.40 46,242.70 36,278.32 5,768.82 4,195.46 46,242.70

 0 Manufactured Housing 1,483.13 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0 Manufactured Housing 2,039.91 0.00 0.00 0.00 0.00 0.00 0.00 0.00

32 Manufactured Housing 2,445.37 78,251.84 2,420.16 80,672.00 66,532.38 6,805.81 7,333.81 80,672.00
90 Non-residential       Various 265,913.86 7,103.37 273,017.23 246,076.58 2,123.16 24,822.13 273,017.22

7,679   Total 19,918,481.07 559,335.53 20,477,816.60 17,735,845.46 867,224.85 1,874,746.11 20,477,816.60

Recap by Agency    Revenue      Collection Fee         Total      Percent
Improvement 

Fee (1)
Reimbursemen

t Fee (1)
Collection/ 

Admin Fee (1) Total SDC Fee
City of Beaverton 9,047,372.86 273,493.67 9,320,866.54 31.28% 7,995,157.21 479,720.80 845,988.48 9,320,866.54
Washington County 19,918,481.07 559,335.53 20,477,816.60 68.72% 17,735,845.46 867,224.85 1,874,746.11 20,477,816.60

  Total 28,965,853.93 832,829.20 29,798,683.14 25,731,002.67 1,346,945.65 2,720,734.59 29,798,683.14

Add Allocation of interest earned 1,980,915.82 1,507,365.98 198,686.33 274,748.78 1,980,915.82
Grant rec'd (Wa Cty) & Coparanis pledge 24,000.00 24,000.00

Less SDC Credits for Land Donation Paid in Cash x (1,336,701.66) (736,652.08) 0.00 (600,049.58) (1,336,701.66)
Refunds of SFR Fees Collected in Error x (665,599.23) (445,722.34) (80,051.66) (139,751.72) (665,599.23)
Administrative Costs Paid x (18.65) 0.00 0.00 (18.65) (18.65)
Collection Fees paid to City and County (832,829.20) 0.00 0.00 (832,829.20) (832,829.20)

0.00 0.00 0.00
Project Costs 0.00 0.00 0.00

Inger Land Acquisition (690,517.55) (690,517.55) 0.00 0.00 (690,517.55)
Husen Land Acquisition (448,254.93) (448,254.93) 0.00 0.00 (448,254.93)
Fanno Trail Matching (313,806.33) (313,806.33) 0.00 0.00 (313,806.33)
Stover/JQAY Acquisition (164,160.04) (164,160.04) 0.00 0.00 (164,160.04)
PGE Land Acquisition (3,500.00) (3,500.00) 0.00 0.00 (3,500.00)
Rock Creek/Bethany (775,329.38) (775,329.38) 0.00 0.00 (775,329.38)
Camp Rivendale (628,794.95) (628,794.95) 0.00 0.00 (628,794.95)
Conestoga Play Structure (27,951.70) (27,951.70) 0.00 0.00 (27,951.70)
Synthetic Turf Project (315,242.42) (315,242.42) 0.00 0.00 (315,242.42)
Stuhr Building Expansion (148,261.65) (148,261.65) 0.00 0.00 (148,261.65)
Bluffs Park Development (107,645.65) (107,645.65) 0.00 0.00 (107,645.65)
Foege Park Development (130,871.23) (130,871.23) 0.00 0.00 (130,871.23)
Kelvin Land Acquisition (46,448.00) (46,448.00) 0.00 0.00 (46,448.00)
Beaverton Pwrln Trail (935,415.90) (935,415.90) 0.00 0.00 (935,415.90)
Kaiser Woods (1,016,829.86) (1,016,829.86) 0.00 0.00 (1,016,829.86)
PCC Athletic Fields MP & Construction (10,048,806.26) (10,048,806.26) 0.00 0.00 (10,048,806.26)
Synthetic Turf Field 2 (531,551.57) (531,551.57) 0.00 0.00 (531,551.57)
Winkleman Land Acquisition (27,000.00) (27,000.00) 0.00 0.00 (27,000.00)
BSD Synth Turf Field Matching Funds (200,000.00) (200,000.00) 0.00 0.00 (200,000.00)
Nature Park Infrastructure (38,362.62) (98,362.62) 0.00 0.00 (98,362.62)
HMT Play Structure Phase II (195,277.74) (135,277.74) 0.00 0.00 (135,277.74)
Other Land Acquisition (thru FY07) (627,196.85) (627,196.85) 0.00 0.00 (627,196.85)
Novice Skate Park (209,707.59) (209,707.59) 0.00 0.00 (209,707.59)
CRA Backyard Master Plan (103,987.26) (103,987.26) 0.00 0.00 (103,987.26)
Mt. Williams Land Acquisition (1,600,220.00) (1,600,220.00) 0.00 0.00 (1,600,220.00)
Tennis Air Structure (528,651.17) (528,651.17) 0.00 0.00 (528,651.17)
Lowami Hart Woods Phase I (88,366.77) (88,366.77) 0.00 0.00 (88,366.77)
Garden Home Parking Lot Expansion (300,050.89) (300,050.89) 0.00 0.00 (300,050.89)
Aloha Park School Fields Restoration (107,196.50) (107,196.50) 0.00 0.00 (107,196.50)
Old Wagon Trail Rplcemnt Design (33,927.72) (33,927.72)         0.00 0.00 (33,927.72)
Land Acquisition (thru FY08) (42,999.52) (42,999.52)         0.00 0.00 (42,999.52)
Rystadt Property Acquisition (88,001.85) (88,001.85)         0.00 0.00 (88,001.85)
March Property Acquisition (932,569.52) (932,569.52) 0.00 0.00 (932,569.52)
Brady Property Acquisition (355,708.77) (355,708.77) 0.00 0.00 (355,708.77)
Nopper/Turner Property Acquisition (268,913.36) (268,913.36) 0.00 0.00 (268,913.36)
Winkleman Park Initial Site Imp. (62,199.04) (62,199.04) 0.00 0.00 (62,199.04)
Land Acquisition (thru FY09) (13,448.91) (13,448.91) 0.00 0.00 (13,448.91)
Young House & Property (10,157.09) (10,157.09) 0.00 0.00 (10,157.09)
Bonny Slope/BSD Land Acquisition (586,075.81) (586,075.81) 0.00 0.00 (586,075.81)
Winchester Land Purchase (522,803.32) (522,803.32) 0.00 0.00 (522,803.32)
MTIP Grant/Westside Trail (283.20) (283.20) 0.00 0.00 (283.20)
TE Grant Match/Westside Trail (283.20) (283.20) 0.00 0.00 (283.20)
PCC Site Amenities (23,645.75) (23,645.75) 0.00 0.00 (23,645.75)
Land Acquisition (thru FY 10) (1,978.72) (1,978.72) 0.00 0.00 (1,978.72)
Church of Christ Property (274,367.00) (274,367.00) 0.00 0.00 (274,367.00)
Winkleman Park Master Plan (66,994.60) (66,994.60) 0.00 0.00 (66,994.60)
Krist Property (750,318.62) (750,318.62) 0.00 0.00 (750,318.62)

Total SDC Fund Cash Increase (Decrease) 4,574,369.41 1,661,913.42 1,465,580.32 1,422,834.22 4,574,369.41
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