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Board of Directors Regular Meeting 
October 4, 2010 

6:00 p.m. Executive Session; 7:30 p.m. Regular Meeting 
HMT Recreation Complex, Peg Ogilbee Dryland Meeting Room 

15707 SW Walker Road, Beaverton 
 

AGENDA 
 

 

6:00 PM 
 
 

7:30 PM 
7:35 PM 
7:40 PM 
8:00 PM 
8:05 PM 
8:10 PM 

 
 
 
 

8:15 PM 
 
 

8:30 PM 
 
 

1. Executive Session*  
A. Legal 
B. Land 

2. Call Regular Meeting to Order  
3. Action Resulting from Executive Session 
4. Presentation:  Beaverton Urban Redevelopment Agency 
5. Audience Time** 
6. Board Time 
7. Consent Agenda*** 

A. Approve:  Minutes of September 13, 2010 Regular Meeting 
B. Approve:  Monthly Bills  
C. Approve:  Monthly Financial Statement 
D. Approve:  Fee Policy Adjustment 

8. Unfinished Business  
A. Update:  Bond Program 
B. Information:  General Manager’s Report 

9. Adjourn 

 

*Executive Session: Executive Sessions are permitted under the authority of ORS 192.660.  Copies of the statute are available at the offices of Tualatin Hills 
Park and Recreation District. ** Public Comment: If you wish to be heard on an item not on the agenda, or a Consent Agenda item, you may be heard under 
Audience Time with a 3-minute time limit. If you wish to speak on an agenda item, also with a 3-minute time limit, please wait until it is before the Board. 
Note: Agenda items may not be considered in the order listed.  ***Consent Agenda: If you wish to speak on an agenda item on the Consent Agenda, you 
may be heard under Audience Time. Consent Agenda items will be approved without discussion unless there is a request to discuss a particular consent 
agenda item. The issue separately discussed will be voted on separately. In compliance with the American with Disabilities Act (ADA), this material, in an 
alternate format, or special accommodations for the meeting, will be made available by calling 503-645-6433 at least 48 hours prior to the meeting. 
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MEMO 
 
 
 
DATE:  September 27, 2010 
TO:  The Board of Directors 
FROM:  Doug Menke, General Manager 
 
RE:  Information Regarding the October 4, 2010 Board of Directors Meeting 

 
Agenda Item #4 – Beaverton Urban Redevelopment Agency 
Attached please find a memo from myself reporting that Don Mazziotti, Community 
Development Director for the City of Beaverton, will be at your meeting to make a 
presentation on the City of Beaverton’s Beaverton Urban Redevelopment Agency (BURA).  
BURA is responsible for urban redevelopment and renewal activities within the City of 
Beaverton, the aim of which is to improve the quality of life for the community. 
 
Agenda Item #7 – Consent Agenda 
Attached please find Consent Agenda items #7A-D for your review and approval. 

 
Action Requested: Approve Consent Agenda Items #7A-D as submitted: 
A. Approve:  Minutes of September 13, 2010 Regular Meeting 
B. Approve:  Monthly Bills 
C. Approve:  Monthly Financial Statement 
D. Approve:  Fee Policy Adjustment  

 
Agenda Item #8 – Unfinished Business 
A. Bond Program 
Attached please find a memo from Hal Bergsma, Director of Planning, providing an update 
regarding recent activities centered around the Bond Program.  Hal will be at your meeting 
to provide an overview of the memo and to answer any questions the Board may have.    
 

Action Requested: No action requested.  Board information only. 
 

B. General Manager’s Report 
Attached please find the General Manager’s Report for the October Regular Board meeting. 
 

 
Other Packet Enclosures 

 Management Report to the Board 
 Monthly Capital Report 
 Monthly Bond Capital Report 

 
 System Development Charge Report 
 Newspaper Articles 
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MEMO 

 
 

   
DATE:  September 24, 2010 
TO:  The Board of Directors 
FROM:  Doug Menke, General Manager 
 
RE:  Beaverton Urban Redevelopment Agency 
 
Don Mazziotti, Community Development Director for the City of Beaverton, will be before the 
Board of Directors to make a presentation on the City of Beaverton’s Beaverton Urban 
Redevelopment Agency (BURA).  BURA is responsible for urban redevelopment and renewal 
activities within the City of Beaverton.  The aim of these activities is to improve the quality of 
life for the community. 
 
Crafting an urban renewal plan is BURA’s current effort.  Following are some of the main 
elements of the approach in developing that plan:  

• The citizens will vote on a plan. 
• The community plays a part. 
• A key goal is creating a vibrant downtown. 
• Identifying a specific urban renewal area is fundamental. 
• Projects will be specified. 
• A financing plan will be established for implementing projects. 

 
Three working committees have been formed to further this process, including a Community 
Advisory Committee (CAC), which is the key citizens’ committee, a Technical Advisory 
Committee (TAC), which consists of partner taxing jurisdiction staff and City of Beaverton 
staff, on which Keith Hobson, Director of Business & Facilities serves as a member, as well as 
a BURA Board of Directors responsible for developing and administering any voter-approved 
urban renewal plan for Beaverton, on which I serve as a member.  
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Tualatin Hills Park & Recreation District 
Minutes of a Regular Meeting of the Board of Directors 

 
A Regular Meeting of the Tualatin Hills Park & Recreation District Board of Directors was 
held at the Conestoga Recreation & Aquatic Center, Meeting Rooms 202 & 203, 9985 SW 
125th Avenue, Beaverton, on Monday, September 13, 2010.  Executive Session 6:00 p.m.; 
Regular Meeting 7:00 p.m. 
 
Present: 
William Kanable President/Director  
Bob Scott Secretary/Director  
Joseph Blowers Secretary Pro-Tempore/Director 
John Griffiths Director 
Larry Pelatt Director 
Doug Menke General Manager 
 
Agenda Item #1 – Executive Session (A) Legal (B) Land 
President, Bill Kanable, called Executive Session to order for the following purposes: 

• To consult with counsel concerning the legal rights and duties of a public body with 
regard to current litigation or litigation likely to be filed, and 

• To conduct deliberations with persons designated by the governing body to 
negotiate real property transactions.   

Executive Session is held pursuant to ORS 192.660(2), which allows the Board to meet in 
Executive Session to discuss the aforementioned issues. 
 
President, Bill Kanable, noted that representatives of the news media and designated staff 
may attend the Executive Session.  All other members of the audience are asked to leave 
the room.  Representatives of the news media are specifically directed not to disclose 
information discussed during the Executive Session.  No final action or final decision may 
be made in Executive Session.  At the end of the Executive Session, the Board will return 
to open session and welcome the audience back into the room. 
 
Agenda Item #2 – Call Regular Meeting to Order 
President, Bill Kanable, called the Regular Meeting to order at 7:05 p.m. 
 
Agenda Item #3 – Action Resulting from Executive Session 
Bob Scott moved the Board of Directors 1) authorize the General Manager, or his designee, 
to negotiate and execute the Purchase and Sale Agreement for the purchase of the 
property identified for the relocation of the Maintenance Facilities and for recreational uses, 
within the terms specified by the Board of Directors and 2) authorize the General Manager, 
or his designee, to remove contingencies and proceed to closing upon satisfaction of the 

[7A] 
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specific items addressed in the Purchase and Sale Agreement.  Larry Pelatt seconded the 
motion.  Roll call proceeded as follows: 
Joe Blowers  Yes  
John Griffiths  Yes 
Bob Scott  Yes 
Larry Pelatt  Yes 
Bill Kanable  Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #4 – Public Hearing: Public Contract Rules (District Compiled Policies 
Chapter 5) 
A. Open Hearing 
President, Bill Kanable, opened the public hearing. 
 
B. Staff Report 
Mark Hokkanen, Risk & Contract Manager, provided a brief overview of the memo included 
within the Board of Directors information packet.  Mark noted that Board approval is 
requested to approve the proposed changes to Chapter 5 of the District Compiled Policies 
as outlined in the memo. 
 
C. Public Comment 
There was no public comment. 
 
D. Board Discussion 
Larry Pelatt commented that the proposed changes are comparable to what other local 
contracting agencies have adopted. 
 
E. Close Hearing 
President, Bill Kanable, closed the public hearing. 
 
F. Board Action 
Bob Scott moved the Board of Directors approve the proposed changes amending the 
Public Contracting Rules contained within Chapter 5 of the District Compiled Policies.  
Larry Pelatt seconded the motion.  Roll call proceeded as follows: 
John Griffiths  Yes 
Joe Blowers  Yes  
Larry Pelatt  Yes 
Bob Scott  Yes 
Bill Kanable  Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #5 – Audience Time 
There was no testimony during Audience Time.  
 
Agenda Item #6 – Board Time 
President, Bill Kanable, complimented staff on the condition of the soccer fields and the 
management of the parking at PCC Rock Creek Recreation Facility as the recreational 
soccer season has just begun. 
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Agenda Item #7 – Consent Agenda  
Larry Pelatt moved the Board of Directors approve Consent Agenda items (A) Minutes of 
August 9, 2010 Regular Meeting, (B) Monthly Bills, (C) Monthly Financial Statement, (D) 
Resolution Appointing Trails Advisory Committee Member, and (E) Resolution Declaring the 
Need for a Property for Active Park Space and the Location of District Maintenance 
Facilities.  Joe Blowers seconded the motion.  Roll call proceeded as follows: 
Bob Scott  Yes 
John Griffiths  Yes 
Joe Blowers  Yes  
Larry Pelatt  Yes 
Bill Kanable  Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #9 – New Business (taken out of order) 
B. Rock Creek / North Bethany Trails Master Plan 
Gery Keck, Bond Planning Manager, provided an overview of the memo included within the 
Board of Directors information packet, noting that the Master Plan for Rock Creek Trail 
Segments 2 and 5, and North Bethany Trail Segment 2 is before the Board this evening for 
consideration of approval.  Rock Creek Trail Segment 2 is in Allenbach Acres Park, from 
185th Avenue to West Union Road and is 0.26 miles in length.  Rock Creek Trail Segment 
5 stretches from Kaiser Road to the Westside Trail and is 0.40 miles in length.  North 
Bethany Trail Segment 2 runs from Reindeer Drive to Springville Road and is 0.26 miles in 
length.  The North Bethany Trail is a community trail that would connect to the Rock Creek 
Regional Trail to Springville Road near the PCC Rock Creek Campus.  Gery introduced Mike 
Zilis, Principal with Walker Macy, who provided a detailed overview for each of the 
segments referencing a PowerPoint presentation, a copy of which was entered into the 
record. 
 
President, Bill Kanable, requested clarification that if any wetlands are impacted with this 
project, the wetlands would be mitigated on either this site or another site. 
9 Gery confirmed that is true. 

 
President, Bill Kanable, opened the floor to public testimony. 
 
Jeff Mendenhall, 21214 NW Cannes Drive, Portland, is before the Board as a homeowner 
and business owner in the Rock Creek area.  He is supportive of the trails and believes 
they are good for transportation. 
 
Joe Barcott, 715 SW Viewmont Drive, Portland, is before the Board as a member of the 
Trails Advisory Committee.  On behalf of the Trails Advisory Committee, he requests that 
the Board approve the staff recommendation for the Rock Creek Trail Segments 2 and 5 
and North Bethany Segment 2 master plan.  He provided six conclusions of the Trails 
Advisory Committee: 1) trails are good, 2) segments provide connectivity, 3) trails can 
increase property values, 4) trails could be a deterrent to vandalism, 5) not based on any 
study, but trails do not promote increased vandalism to nearby properties, and 6) staff 
chose the most viable alignments among the options presented.  Joe provided additional 
comments about his familiarity with the trails and his support for the segments. 
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Mary O’Donnell, 17725 SW Sugar Plum Lane, Aloha, is before the Board as a member of 
the Trails Advisory Committee and concurs with Joe Barcott’s statement. 
 
Gordon Riese, 15121 NW Vance Drive, Portland, is before the Board regarding Rock Creek 
Trail Segment 5.  He does not agree with the alignment as it is nine feet from his property 
and is concerned about his privacy and security.  He noted an existing trail and wonders 
why the trail could not be aligned with it. 
 
James Parsons, 12270 SW Center Street #33, Beaverton, is before the Board as a 
bicyclist.  He noted that he does not visit the area in question much because there are no 
connections to other trails and he must ride on the streets.  He is supportive of the master 
plan. 
 
David Barkai, 4905 NW Kahneeta Drive, Portland, is before the Board regarding Rock Creek 
Trail Segment 2.  He referred to the PowerPoint presentation in his comments and 
suggested moving the trail away from the properties for privacy and closer to the wetlands 
that he feels would provide a more scenic trail for users. 
 
Mike Reed, 15043 NW Vance Drive, Portland, is before the Board regarding Rock Creek 
Trail Segment 5.  He referred to the PowerPoint presentation in his comments and pointed 
out his property.  He is disappointed with the notification given for the public open house, 
which was a postcard that did not explain the location of the trail.  He is surprised that a 
structure, a fence, could be built five feet from his property line.  He wanted to know why 
it would not be built at ten feet. 
9 Gery replied that to build at ten feet would require an additional $20,000 to 

$30,000. 
Mike Reed inquired if there is an ordinance or guidelines that outlines how far one can build 
from a property line. 
9 Larry Pelatt commented that all Washington County guidelines would be met. 

Mike Reed inquired about the green buffer zone at Kyle Place. 
9 Gery replied that the buffer zone across Kyle Place was negotiated with the 

property owners as it is a private road.  He also referred back to Mike Reed’s earlier 
question about ordinances.  Gery noted that Washington County would allow the 
Park District to build near the property line as the retaining wall is under four feet 
high and is not considered a structure. 

Mike Reed commented that presently he does not have a fence on his property. 
9 President, Bill Kanable, noted that the property owners have the option to not have 

a fence built.  He referenced the PowerPoint presentation and highlighted the 
setback of the trail and noted that the trail would be lower. 

9 Gery commented that the trail would be lowered as much as possible and noted 
that there is a Northwest Natural gas line. 

John Griffiths inquired about the cost if the trail was moved. 
9 Gery referenced the PowerPoint presentation and noted that if the trail were moved 

five feet to the north, there would be slope issues. 
9 Patty Freeman, Park Planner, noted that there also would be more scrutiny from 

Clean Water Services as it encroaches more into the vegetated buffer. 
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9 Larry Pelatt stated that Clean Water Services would review any changes to the 
plan. 

Mike Reed requests that the Board not approve the master plan until the questions are 
resolved. 
 
Calin Gherghe, 17655 NW Marylhurst Court, Portland, is before the Board regarding North 
Bethany Trail Segment 2.  He referred to the PowerPoint presentation in his comments, 
pointed out his property and noted he is one of the most impacted on the segment.  He is 
supportive of trails in general, but does not agree with the proposed alignment.  He 
commented that the proposed trail is within the wetlands buffer area.  He stated that he 
attended the public meeting, but as there are no minutes from that meeting, he wanted to 
present to the Board this evening.  He wishes to submit written testimony after the 
meeting for the Board’s consideration.  His main concern is the segment is not safe.  He 
pointed out the private access road to the residents for access and garbage pickup.  This is 
a road access easement over THPRD property.  He commented that the trail ends at 
Springville Road.  He believes the trail segment is not ADA compliant and not safe for 
bicyclists.  He believes the trail would affect wildlife. 
9 Larry Pelatt requested clarification on the location of the access road Calin Gherghe 

referenced. 
Calin Gherghe pointed out the location on the map, which is an extension of Marylhurst 
Court. 
9 Larry requested confirmation that THPRD allows the residents access to the 

easement. 
o Patty Freeman, Park Planner, confirmed. 

Calin Gherghe requested that the Board collect more data and separate the North Bethany 
Trail Segment 2 from the project. 
 
Tom Hjort, 15715 SW Division, Beaverton, is before the Board as the Vice Chair of the 
Trails Advisory Committee.  He sends the Chair’s regrets for not being at the meeting.  He 
supports Joe Barcott’s testimony this evening. 
 
Mary Ellen Triplett, 4915 NW Kahneeta Drive, Portland, is before the Board regarding Rock 
Creek Trail Segment 2.  She referred to the PowerPoint presentation in her comments.  
She wishes the Board to consider moving the trail away from the property line, more in 
between the properties and the wetlands.  She commented that most other trails are not 
as close to property lines as the one proposed this evening.  She believes the proposed 
trail is not proper and makes the trail longer than it needs to be.  She stated that she 
attended the public meeting and the alignment presented then was closer to the wetlands, 
not in the wetlands or the buffer, but away from the houses.  She commented on the 
potential loss in property value.  She stated that there are only two entrances for residents 
of Kahneeta Drive and, with the proposed addition of trail user-activated lights, there 
would be more difficulty for residents to access their street.  She noted that there is no 
running water available in an area proposed for future development.  She asked the Board 
how they could approve the master plan if they do not know the setback rules. 
 
Barbara Schulties, 4905 NW Kahneeta Drive, Portland, is before the Board regarding Rock 
Creek Trail Segment 2.  She commented that she and other patrons are already walking 
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through the area behind her house.  She inquired why the trail is not being proposed where 
the walkers naturally walk.  She requested that the path be moved accordingly. 
9 Joe Blowers requested clarification on where the walkers are currently walking. 

Barbara Schulties pointed out the area on the map, which is north of the proposed trail 
more toward the water.  She commented on how beautiful the area is near the water. 
 
Elizabeth Caswell, 15191 NW Vance Drive, Portland, is before the Board regarding Rock 
Creek Trail Segment 5.  She referred to the PowerPoint presentation in her comments and 
pointed out her property.  She urged the Board to vote no or postpone the vote on 
Segment 5 until further evaluation.  She stated that there is already a paved trail north of 
Segment 5 at Kaiser Woods that should be considered.  She noted that there is not a 
privacy fence proposed for her property and commented on her lack of privacy with trail 
users.  She is concerned about the estimated 11 percent grade, provided data of her 
children riding their bikes on the trail, and expressed her concern that bikers may be hurt.  
She noted that the crossing is dangerous at Kaiser Road.  She noted that the 
communication residents received in the mail about the public meeting only included a map 
of the West Union trail alignment.  They did not know that they were being affected by the 
master plan until after a neighbor attended the meeting.  She stated that they were not 
provided adequate notice.  She commented that several residents are in attendance 
tonight.  She does not wish the trail to be paved as there is a paved trail north of them.  
She stated that the neighbors are unanimous in their decision to not pave the trail. 
 
Dr. Paul S. Chipper, 15191 NW Vance Drive, Portland, is before the Board regarding Rock 
Creek Trail Segment 5.  He referred to the PowerPoint presentation in his comments and 
pointed out his property.  He noted that the trail in Kaiser Woods is approximately 400 
meters to the north.  He encouraged the Board to vote no or allow for additional time.  He 
referenced his written testimony and distributed photos of the trail, copies of which were 
entered into the record.  He commented that the Rock Creek Trail and THPRD are 
important to their community.  He and his family frequently ride the trails.  The current 
Segment 5 travels along a broad established trail bed with woods, a creek, and cool 
breezes on one side and blackberries on the other, and it is slightly sunken.  The trail is 
hidden from the surrounding houses and allows people to walk in solitude, but preserves 
the privacy.  He commented that many neighbors use the trail and greenspace.  The 
proposed trail would bisect the greenspace.  He noted that the neighbors love their current 
trail. 
9 Larry Pelatt requested clarification on where the trail would bisect the greenspace. 

Dr. Paul S. Chipper pointed out the area on the map, and pointed to an existing trail that is 
thought to be a Clean Water Services access road with a trail sign. 
 
Brad Sheehan, 15145 NW Vance Drive, Portland, is before the Board regarding Rock Creek 
Trail Segment 5.  He submitted photos of the area in question, copies of which were 
entered into the record.  He noted that a trail exists at the Clean Water Services road and 
pointed out a photo with a biker on the trail.  He noted the lack of privacy for property 
owners.  He stated that he works for the federal government and that they are required to 
provide notice.  He commented that he was not notified.  He requested that the Board not 
vote on this segment tonight.  He suggested an alignment with the trail in Kaiser Woods. 
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Wayne Hathaway, 14953 NW Vance Drive, Portland, is before the Board regarding Rock 
Creek Trail Segment 5.  He described where his property is located.  He commented that 
he walks his dog on the trail.  He asked the Board to not vote on this segment to allow 
more time for consideration. 
 
Lori Manthey-Waldo, 14603 Dawnwood Drive, is before the Board representing A City By 
Choice, a grassroots non-profit organization made up of neighbors and local business 
leaders that live and work north of Highway 26 from Cedar Mill to Rock Creek.  She 
submitted her testimony in writing, a copy of which was entered into the record.  They are 
grateful for THPRD’s efforts to help build a stronger community by connecting 
neighborhoods with off-street trails.  A City By Choice applauds the visionary planning that 
will safely connect the neighborhoods via mid-block crossings for Segment 2 of the Rock 
Creek Trail and feel the recommendation to preserve open space for future park uses is 
logical and prudent.  They support the additions of Rock Creek Trail Segment 5 and North 
Bethany Trail Segment 2, but ask the Board to address a few caveats.  They request that 
the width of the trail be adjusted from 10 feet to 8 feet to allow more space between the 
current homes and the proposed trail.  She commented that the existing trail is lovely and 
already cuts through the Clean Water Services vegetation area and wondered if the 
existing trail could be paved.  She commented that mid-block crossings are absolutely 
necessary and wishes that THPRD includes them as a requirement. 
9 Larry Pelatt stated that THPRD does not control mid-block crossings.  They may 

only suggest them to Washington County who controls them. 
 
Robert Spurlock, 600 NE Grand Avenue, Portland, is before the Board as an employee of 
Metro.  He applauded staff on their work with the master plan.  At Metro, he is working 
with the City of Hillsboro and Multnomah County on the Rock Creek Regional Trail and 
noted the importance of connecting the trail. 
9 President, Bill Kanable, asked Robert if Metro created the regional trail corridor as 

they appear in the 2006 Trails Master Plan. 
Robert replied that THPRD created and selected the corridor.  Metro coordinates 
connecting the trail. 
 
Additional written testimony were provided by Washington County Citizen Participation 
Organization (CPO) #7 in support of the Rock Creek and North Bethany Trails Master Plan, 
and April S. DeBolt in support of Rock Creek Trail Segments 2 and 5, copies of which were 
entered into the record. 
 
Joe Blowers inquired about the other uses planned for Allenbach Acres Park if the trail is 
routed as proposed for Rock Creek Trail Segment 2. 
9 Doug Menke, General Manager, replied that staff have proposed such uses as a dog 

park, a sports field, or community gardens for the area.  Public meetings would be 
held to weigh the options. 

Joe inquired how the proposed uses would be affected if the trail routed to the north. 
9 Doug replied that it would compromise other uses as the trail would bisect the areas 

available for a dog park or a sports field.  Also, he noted that the trail then would be 
near the riparian area. 

9 Gery referred to the PowerPoint presentation and noted the utility pole locations and 
wires overhead forcing the proposed trail to keep away from natural resource areas. 
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Joe offered a personal observation from his home that is approximately 25 feet from a 
major trail.  Noting that he has trees for screening, he commented that he and his wife 
have seen being near the trail as positive. 
 
Joe inquired about discussions with Washington County regarding a mid-block crossing for 
Rock Creek Trail Segment 5.  He also requested clarification on the previously mentioned 
existing trail and why it could not be paved. 
9 Mike Zilis, Principal with Walker Macy, stated that discussions with Washington 

County are ongoing.  He stated that Washington County believes a mid-block 
crossing as noted by the master plan would be considered safe. 

9 Gery noted that the existing trail being referenced is within the 60 percent zone of 
the Clean Water Services buffer and would require alternative analysis to prove that 
another option does not exist. 

9 Bob Scott stated that he had walked the trail with staff and commented that to 
move the trail to 10 feet from the properties, and to have a 10-foot wide trail, in 
some cases, would require more grading and cost more than the $30,000 
previously stated. 

 
Joe inquired hypothetically how far away the trail would be if rerouted to Kaiser Woods. 
9 Patty Freeman, Park Planner, noted that there are natural areas in Kaiser Woods 

that are highly valued and a regional trail would not be ideal. 
Joe clarified that the bigger issue is not travel distance, but putting a 10-foot trail through 
a natural area. 
 
Larry Pelatt requested clarification that guidelines for regional trails are stated and cannot 
be changed. 
9 Patty replied that regional trails are a minimum 10 feet wide. 

 
Joe requested clarification that the bridge spans noted for North Bethany Trail Segment 2 
could be built. 
9 Mike Zilis, Principal with Walker Macy, confirmed. 

President, Bill Kanable, asked if the agencies needed to approve this alignment would 
approve it as presented. 
9 Patty noted that the proposed alignment has the minimum wetlands impact. 

Joe inquired about the approximate grade of the trail. 
9 Mike replied some portions are under 5 percent, but none are over 10 percent. 

 
Bob Scott commented that he walked through the middle of the open space at Rock Creek 
Trail Segment 2 from Bethany Lake to West Union Road.  He stated that if there were a 
trail there, he would have walked on it.  He stated that he also lives near a trail, 
approximately 10 feet from his property line, and has a fence and arborvitae for privacy.  
He appreciates having the trail near his property in order to preserve the open space.  He 
believes 25 feet would provide enough of a buffer.  He supports the layout of this segment 
as it preserves the open space and does not have wetland issues. 
 
Bob Scott commented that he walked through the Rock Creek Trail Segment 5 with Doug 
Menke and Gery Keck, along the creek and along the homes.  He understands the concern 
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of the proximity of the trail to the property owners, but likes how the proposed trail would 
be lower to preserve the property owners’ privacy.  He noted that while the trail by the 
creek would be more scenic, he does not believe there would be room for a 10-foot wide 
trail without having to complete major construction.  He expressed concern about safety 
on the creek trail because it is hidden.  He is sensitive about the trail alignment along the 
property lines, but likes the remainder of the trail as it is presented. 
 
Bob Scott reiterated that the proposed trail alignment for the North Bethany Trail Segment 
2 is the least impactful route for that segment.  He believes the connection is good and 
believes the eventual connection to the PCC Rock Creek campus is positive.  He is 
concerned about the mid-block crossings, but understands that will be addressed with 
Washington County. 
 
Larry Pelatt expressed concern for the Clean Water Services trail at Rock Creek Trail 
Segment 5.  He would like the Park District to approach Clean Water Services and have 
them reject the idea of linking the trail before pursuing the proposed trail.  He is sensitive 
to the concerns of the proximity of the trail alignment to the property owners. 
9 Joe Blowers asked if moving the trail as Larry described would have any impact to 

the retaining walls. 
President, Bill Kanable, stated that he believed it would have an impact. 
9 Larry suggested moving the trail away from the property line, and talking to Clean 

Water Services about options. 
 
John Griffiths agreed with Bob Scott’s overall comments.  He wondered how the Clean 
Water Services service road became a trail. 
9 President, Bill Kanable, mentioned that the trail may have been grandfathered in. 
9 Larry Pelatt stated that the service road was built before most of the houses were 

built in the area. 
 
John Griffiths commented that trails are being used as secondary transportation options 
and connections are needed.  He stated that the question is not whether the trail will be 
built, but how.  He is sensitive to homeowners’ concerns, both positive and negative.  He 
feels the master plan should be reviewed one more time.  He is supportive with the basic 
concept of the trail segments. 
 
President, Bill Kanable, thanked all those who attended this evening’s meeting for this 
topic. 
 
Bill asked staff if the Board has to approve all the segments at once or can they be 
approved individually. 
9 Doug Menke, General Manager, stated that they can be approved one at a time. 

 
Bill stated that he has no problems with North Bethany Trail Segment 2 and Rock Creek 
Trail Segment 2.  He understands some of the concerns, but is agreeable to the proposal 
that staff has presented.  He would like to send back Rock Creek Trail Segment 5 for 
additional review and public meetings. 
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Larry Pelatt requested that staff capture the names and addresses of those who testified, 
and of anyone else at tonight’s meeting who is interested, to make sure information is sent 
to them about future meetings. 
 
Joe Blowers stated that he is agreeable to approving two segments this evening, but 
requested clarification from staff about the direction for prioritizing values on Rock Creek 
Trail Segment 5. 
9 John Griffiths suggested staff return with options that highlight the trade offs for 

each. 
Joe inquired about the cost (time and money) of delaying the decision. 
9 Doug Menke, General Manager, noted that one of the challenges would be the 

Clean Water Services review.  He expects Clean Water Services to require 
additional detail, which would be expensive.  Staff would need to qualify what the 
detail would be. 

John inquired if staff has already evaluated scenarios. 
9 Doug replied that they have; however, he does not know the level of 

communication with Clean Water Services. 
9 Gery Keck, Bond Planning Manager, replied that Clean Water Services has not been 

shown the proposed master plan; however, based on previous meetings regarding 
other projects, staff feels they have an idea of what would be acceptable. 

Bill stated that the next step would be to send the request to Clean Water Services to vet 
ideas, and hold another public meeting to discuss the master plan. 
9 Doug stated that staff would proceed as directed. 

 
John Griffiths inquired about the environmental impacts at North Bethany Trail Segment 2 
as it appears the entire area is wetlands, was there no other choice. 
9 Doug replied that the project was presented to the Natural Resources Advisory 

Committee.  They agree that the area is a natural area, but not a high quality 
natural area.  They understand how critical it is to connect the trail. 

Joe stated that the Board discussed this very topic when they approved to purchase the 
property, in addition to the area being steep and in the rough. 
9 Larry recalled the conversation and how this trail would connect to PCC. 

 
Joe Blowers moved the Board of Directors approve the Rock Creek Trail Segment 2 and 
North Bethany Trail Segment 2 Master Plan.  Bob Scott seconded the motion.  Roll call 
proceeded as follows: 
John Griffiths  Yes 
Larry Pelatt  Yes 
Bob Scott  Yes 
Joe Blowers  Yes  
Bill Kanable  Yes 
The motion was UNANIMOUSLY APPROVED. 
 
President, Bill Kanable, again thanked all those who attended and provided comments this 
evening.  The Board has taken their comments under consideration. 
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Agenda Item #8 – Unfinished Business 
A. Bond Program 
Hal Bergsma, Director of Planning, referenced the memo included within the Board of 
Directors information packet, which notes the status of several types of capital projects 
that are presently being managed by Planning & Development and Natural Resources. 
9 Hearing no comments or questions, President, Bill Kanable, requested the staff 

report for the next agenda item. 
 
B. General Manager’s Report 
Doug Menke, General Manager, provided brief comments of the General Manager’s Report 
included within the Board of Directors information packet, which included the following 
topics: 

• David Bragdon Farewell Event 
o Doug noted that he and Larry Pelatt attended the send-off event and passed 

on comments from John Griffiths. 
• Senator Merkley Visit 

o Doug noted that Bob Scott attended the Town Hall meeting and provided 
opening comments. 

• International Northwest Parks and Recreation Association Conference 
o Doug noted that THPRD is hosting this year’s conference. 

 
John Griffiths inquired about the low attendance at Senator Merkley’s Town Hall meeting. 
9 Doug confirmed that attendance was low.  Staff suggested holding the meeting in 

the morning for a better turnout; however, the Senator was only available in the 
afternoon. 

 
Agenda Item #9 – New Business 
A. Resolution Appointing Audit Committee Members 
Doug Menke, General Manager, provided a brief overview of the memo included within the 
Board of Directors information packet, noting that two positions are open on the Audit 
Committee.  Budget Committee Chair, Greg Cody, polled the Budget Committee for anyone 
interested in serving on the Audit Committee.  Ruth Rosimo volunteered to be the Budget 
Committee’s representative. 
 
Doug noted that staff is seeking a Board of Directors representative as well as Bob Scott’s 
term has also expired. 
9 Bob Scott agreed to be the Board representative on the Audit Committee. 

 
Larry Pelatt moved the Board of Directors approve appointing Bob Scott as the Board of 
Directors representative to the Audit Committee and approve appointing Ruth Rosimo per 
the resolution.  Joe Blowers seconded the motion.  Roll call proceeded as follows:  
Bob Scott  Yes 
John Griffiths  Yes 
Joe Blowers  Yes  
Larry Pelatt  Yes 
Bill Kanable  Yes 
The motion was UNANIMOUSLY APPROVED. 
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C. Winkelman Park Master Plan 
Steve Gulgren, Superintendent of Planning & Development, provided an overview of the 
memo included within the Board of Directors information packet.  Developing Winkelman 
Park with a multi-use youth athletic field was included as a project in the 2008 Bond 
Measure.  He noted that the consultant worked through comments received from the 
public and affected agencies and developed a master plan that takes into account the 
location of the site and its accompanying challenges. 
 
Steve introduced Mark Hadley, Project Manager with WHPacific, who provided a detailed 
overview of the park amenities identified within the master plan referencing a PowerPoint 
presentation, a copy of which was entered into the record.  Mark called to the Board’s 
attention the Slope Analysis slide and commented that the overriding factor in designing 
the site is its topography.  He stated that park amenities were located where they could be 
accommodated. 
 
David Lewis, Park Planner, stated that staff is seeking Board approval of the master plan as 
well as requesting additional funding to cover the budget shortfall for the Basic Phase 1 
development.  In order to complete the Basic Phase 1 development, an additional 
$400,000 would be needed.  Major elements include installation of a multiuse field with 
backstop, a water meter and irrigation for the field, approximately 50 gravel parking spots 
in the north parking lot, fencing for the field and some of the perimeter, and some 
landscaping to screen the neighbors to the north and west.  For an additional $384,000, 
the Complete Phase 1 would include improving the entry drive and drop off area, paving 
the 50 parking spaces in the north parking lot, adding curbs and sidewalks, extending 
irrigation, and adding utility work and landscaping. 
 
President, Bill Kanable, requested clarification that what David Lewis described could be 
added for $400,000. 
9 Doug Menke, General Manager, replied that staff is recommending completion of 

the Basic Phase 1 package only as it fulfills the Park District’s obligation with the 
bond measure and prepares the site for when the Park District is ready to fully 
develop the site. 

 
Larry Pelatt requested clarification that the multiuse field is not synthetic. 
9 Steve confirmed. 

Larry asked what the potential is to install lights. 
9 Steve stated that at this time due to the current zoning, it is not a good option. 

Bill stated that adding lights would add approximately $350,000 to the project. 
9 Scott Brucker, Superintendent of Sports, commented that it would be lower, 

approximately $250,000. 
 
Joe Blowers stated that he visited the site recently for the first time, and it is a lovely site. 
 
Bob Scott commended Mark Hadley on the beautiful master plan. 
 
Larry Pelatt stated he has visited the site many times and that he liked the plan. 
 
John Griffiths inquired if the play area included a play structure. 
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9 Steve confirmed that it did. 
John had favorable comments about the roundabout drop off area as Mark described.  He 
asked if $2.5 million was the total to build the master plan. 
9 Steve clarified that $2.5 million is what is estimated at this time to develop the full 

master plan. 
 
President, Bill Kanable, referred to the PowerPoint presentation to clarify what is included 
in the Basic Phase 1 versus the Complete Phase 1 development. 
 
Joe Blowers inquired if the dog park had irrigation. 
9 Steve stated that it does not. 

 
John Griffiths inquired if there are any marketing or attempts to connect or link Cooper 
Mountain Nature Park with Winkelman Park. 
9 Doug Menke, General Manager, stated that there is a regional trail and proposed 

wildlife corridor under consideration for future development. 
John stated that it would be natural to connect the two sites. 
 
Bob Scott inquired in what quadrant is Meadow Waye Park located. 
9 Doug replied it is located in the southeast.  The field at Winkelman Park would fulfill 

the bond obligation in the southwest quadrant. 
Steve Gulgren stated that the proposed savings from the Meadow Waye project could be 
used for the Winkelman Park project because they are both in the Bond Youth Athletic 
Field Development category. 
9 Doug stated that is why staff is requesting additional Undesignated SDC funds to 

be allocated in addition to the bond funding for field development. 
 
President, Bill Kanable, opened the floor to public testimony. 
 
Robert Spurlock, 600 NE Grand Avenue, Portland, is before the Board as an employee of 
Metro.  He spoke on behalf of Jane Hart who was not able to attend tonight’s meeting.  
She was part of the public task force and echoes staff’s comments about Winkelman Park.  
He stated that Mary Cassin also provided written testimony.  He noted that Winkelman 
Park would help to achieve the regional trail connection to the Cooper Mountain Nature 
Park. 
  
Joe Blowers moved the Board of Directors approve the Winkelman Park Master Plan and 
approve an allocation of an additional $400,000 from both the Meadow Waye Park 
construction savings and money from the Undesignated SDC Fund to complete the Basic 
Phase 1 development for the project.  Bob Scott seconded the motion. 
 
Board discussion. 
 
Larry Pelatt requested clarification about why staff is only requesting $400,000 and not 
the additional $384,000. 
9 Doug replied that the Park District would fulfill its bond obligation with the Basic 

Phase 1 development.  Staff’s concern is the budget is tight and is already using 
additional SDC funds to balance the bond fund. 
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Bill noted that more site improvements could be completed in the future as project savings 
are realized. 
 
Larry Pelatt inquired about the cost of adding the dog park, if project savings are available, 
noting that dog parks are in high demand. 
9 David Lewis stated approximately $50,000 would be needed to develop the dog 

park. 
9 Mark Hadley stated the cost estimate includes fencing, surfacing, entry area, and 

water quality control. 
Bill commented that the Board must be prudent and conservative as more bond projects 
are coming up. 
 
Steve Gulgren stated that the dog park could be added to the planning phase and included 
as an alternate to the bid.  After determining any project savings from the Meadow Waye 
Park project, the Board can determine whether or not to include the dog park as part of the 
development. 
9 David stated that bids may be more favorable than estimated. 

Bill stated that he would support the bid alternative approach. 
9 Steve stated that if planning for the dog park is included, additional funds would be 

spent, but since it would be minor, it could be covered within the existing budget. 
John Griffiths agreed that there is a demand for dog parks and agreed with Bill that the 
Board must monitor the funding.  He suggested creating a “what if” projects list so the 
Board is aware of projects that could be completed if additional funding were to become 
available. 
9 Larry stated that the “what if” projects should be included as part of the planning 

phase so they may be included as alternates to bids. 
 
Joe Blowers amended his motion to move the Board of Directors approve the Winkelman 
Park Master Plan, approve an allocation of an additional $400,000 from both the Meadow 
Waye Park construction savings and money from the Undesignated SDC Fund to complete 
the Basic Phase 1 development for the project, and to plan a dog park and add it as an 
option to Basic Phase 1 pending surplus funding from other areas.  Bob Scott seconded the 
amended motion.  Roll call proceeded as follows:  
John Griffiths  Yes 
Larry Pelatt  Yes 
Bob Scott  Yes 
Joe Blowers  Yes  
Bill Kanable  Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #9 – Adjourn 
There being no further business, the meeting was adjourned at 9:40 p.m.  
 
 
   

Bill Kanable, President    Bob Scott, Secretary 
  
Recording Secretary,  
Marilou Caganap 













% YTD to Full
Current Year to Prorated Prorated Fiscal Year
Month Date Budget Budget Budget

Program Resources:
Aquatic Centers 103,450$    266,088$     291,762$    91.2% 2,676,715$  
Tennis Center 27,397       41,897        33,721       124.2% 911,366      
Recreation Centers & Programs 228,606     575,648      560,253     102.7% 4,957,990   
Sports Programs & Field Rentals 42,649       75,126        80,329       93.5% 1,235,833   
Natural Resources 11,938       24,749        31,806       77.8% 278,996      

Total Program Resources 414,040     983,508      997,870     98.6% 10,060,900 

Other Resources:
Property Taxes -             -              -              0.0% 23,628,093 
Interest Income 3,749         7,313          16,100       45.4% 175,000      
Facility Rentals/Sponsorships 18,434       34,618        39,485       87.7% 265,000      
Grants 700            800             800            100.0% 753,150      
Miscellaneous Income 129,631     195,281      37,460       521.3% 720,382      
Debt Proceeds -             1,717,166   1,717,166  100.0% 8,975,000   

Total Other Resources 152,514     1,955,178   1,811,011  108.0% 34,516,625 

Total Resources 566,554$    2,938,686$  2,808,881$ 104.6% 44,577,525$

Program Related Expenditures:
Parks & Recreation Administration 45,465       124,069      94,730       131.0% 701,705      
Aquatic Centers 392,054     761,711      842,611     90.4% 3,585,579   
Tennis Center 83,217       159,598      161,644     98.7% 893,061      
Recreation Centers 580,969     1,122,355   1,292,020  86.9% 5,046,955   
Programs & Special Activities 221,331     448,577      474,921     94.5% 1,840,780   
Athletic Center & Sports Programs 147,219     294,614      294,339     100.1% 1,721,283   
Natural Resources & Trails 117,791     230,085      295,277     77.9% 1,476,387   

Total Program Related Expenditures 1,588,046  3,141,009   3,455,544  90.9% 15,265,750 

General Government Expenditures:
Board of Directors 17,882       18,545        247,339     7.5% 1,947,553   
Administration 154,702     297,113      358,552     82.9% 1,715,562   
Business & Facilities 1,284,333  2,860,530   2,999,997  95.4% 15,789,456 
Planning 97,642       196,920      227,835     86.4% 1,332,371   
Capital Outlay 349,132     467,459      2,013,851  23.2% 12,827,074 

Total Other Expenditures: 1,903,691  3,840,567   5,847,574  65.7% 33,612,016 

Total Expenditures 3,491,737$ 6,981,576$  9,303,118$ 75.0% 48,877,766$

Revenues over (under) Expenditures (2,925,183)$ (4,042,890)$ (6,494,237)$ 62.3% (4,300,241)$ 

Beginning Cash on Hand 3,848,900   4,300,241  89.5% 4,300,241   

Ending Cash on Hand (193,990)$    (2,193,996)$ 8.8% -$             
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MEMO 

 
 
 
DATE:  September 23, 2010 
TO:  Doug Menke, General Manager 
FROM:  Keith Hobson, Director of Business & Facilities 
 
RE:  Fee Policy Adjustment 
 
Overview 
Staff has completed an analysis of user fee revenues over the first three years of 
implementation of the new fee policy.  Based on the results of this analysis, staff is 
recommending that the Board of Directors approve a few modifications to the fee study 
phase-in plan. 
 
Background 
In June 2007, the Board of Directors adopted new fee policies as a result of a 
comprehensive review of District user fees.  The adopted fee policies included a phase-in 
of resulting increases over a number of years, generally over four years. 
 
The District is now in the third year of phase-in for the fee increases.  While overall 
program revenue has increased as anticipated in the fee policy adjustments, there are some 
specific areas of concern.  The attached user fee revenue analysis, prepared by Ann 
Mackiernan, District Operations Analysis Manager, details operating results over the first 
three years of fee increase phase-ins. 
 
Proposal Request 
The attached analysis also includes a number of recommendations related to year four fee 
increases that are based on the results of the analysis.  Specifically, staff is recommending 
the following adjustments to the Approved Fee Policy: 
 

• Delay the final fee increase for both drop-in fees and all pass fees (since these are 
largely tied to drop-in activities) for one year. 

• Delay the fourth year of class fee increases at the Elsie Stuhr Center for one year, 
and delay the 40% subsidy rate decrease to 25% to the year 2012 and beyond, 
and only decreasing the subsidy rate by 5% each year. 

 
The rationale for these recommended adjustments is detailed in the attached analysis.  The 
proposed adjustments will have been reviewed with the applicable Advisory Committees 
prior to the October 4 Board meeting. 
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Benefits of Proposal 
The recommended adjustments will delay increases in program areas that have appeared to 
be particularly sensitive to the downturn in the economy.  As part of the original fee policy 
approved in 2007, staff will be conducting a new market survey of District user fees in 
Spring 2011.  Delaying the fourth year phase-in will allow the District to reassess fees 
against the market and adjust future increases as necessary to stay at the desired mid-
point of the market range. 
 
Potential Downside of Proposal 
The recommendation to delay fee increases in certain program areas could potentially have 
a negative impact on overall District user fees.  However, since the recommendation only 
applies to selected fee areas based on operating results, the impact is anticipated to be 
fairly minor.  It is possible that the adjustments could increase demand to offset revenue 
losses from the lower fees.   
 
Action Requested 
Board of Directors approval of the Fee Policy Adjustments as detailed in the staff 
recommendation. 
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MEMO 

 
 
 
DATE:  August 23, 2010 
TO:  Keith Hobson, Director of Business & Facilities 
FROM:  Ann Mackiernan, Operations Analysis Manager 
 
RE:  Fee Analysis and 2011 Recommendations 
 
The calendar year 2011 will mark the fourth and final year of the planned fee increases as 
approved by the Board of Directors in 2007 upon completion of the district Fee Study.  
Due to lower than expected revenue results in fiscal year 2009- 2010, a historical review 
of the impact of the previous fee increases was completed. 
 
Findings 
 
Classes/Programs 
Total registration counts for classes and programs run through the Class Management 
registration system increased year-over-year in the last two of the three years of fee 
increases to date, while revenue increased in all three years. 
 

TABLE 1 
 
 
 
 
 
 
The third year fee increase put into effect January 2010, combined with refining class 
minimums and instructor wage rates for class calculations, have resulted in 90% of all 
district class/program offerings fully recovering costs attributable to them.  In all, there are 
911 classes (10%) still not fully recovering as of January 2010.  Proceeding with the 
fourth and final phase of fee increases will increase the percent of classes recovering costs 
to 97%.  This would result in another 647 of the 911 classes going to full cost recovery.  
Thirty-six percent of these 647 classes will require a fee increase of less than 5% which 
equates to an average class fee increase of approximately $1.00 per class per term for 
these classes.  Twenty-three percent of the 647 classes would increase by 5-10% or 
$6.14 per class per term, and 40% would increase by 10-15% or $19.78 in total fee as 
seen in Table 2 below. 
 
 
 
 

Total Class/Program Registration  Year-Over-Year % Change 
  FY 07-08 FY 08-09 FY 09-10 
   Participation -0.9% 4.3% 5.6% 
   Revenue 7.6% 13.1% 9.1% 
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TABLE 2 
 
 
 
 
 
 
 
 
 
 
As a point of interest, 167 of the 257 classes requiring a 10-15% increase are for private 
music lessons.  If this group of classes is ignored, the remaining 90 classes in this 
category would increase on average closer to $10 per class per term. 
 
Moving forward with the fourth fee increase in January 2011 would leave 264 classes, or 
3% of all offerings that still would not be recovering costs.  These programs would require 
additional analysis to determine their long-term viability. 
 
The class fees at the Elsie Stuhr Center were also analyzed in detail.  By adjusting class 
minimums to reflect actual enrollment history as well as instructor wages to actual, the 
percent of classes recovering costs was moved from 35% to 70% by the end of calendar 
year 2010.  This leaves approximately 200 classes, included in the 911 classes, at this 
center yet to recover full costs.  In addition to the remaining class fee increases per the 
adopted fee policy implementation plan, the subsidy amount for all of the senior programs 
at this center is scheduled to decrease from 40% to 25% in January 2012.  This will align 
their discount rate to that offered at all other district facilities.  The revenue add-on for the 
subsidy reduction is approximately $40,000 per year based on the full reduction of 40% to 
25% in one year. 
 
Drop-in and Frequent User Passes 
Drop-in and frequent user pass (FUP) counts and revenues were analyzed separately and 
combined due to their overlapping nature.  Added together, the combined revenue for both 
of these programs has increased for all patrons for all three of the fee increase years 
examined but by a smaller increase each year (11.4% down to 9.2% down to 0.7%).  
However, when drop-in revenue is looked at separate from the FUP revenue, both in-
district (-4.4%) and out-of-district (-11.0%) drop-in revenue decreased in fiscal year 2009-
2010. 

TABLE 3 
 
 
 
 
 
 
 
 
 

Year Four Fee Increase 
  Additional   Average Class
  Classes to  Fee Increase 
% Increase Needed Range 100% Recovery % Per Term 
0% - 5% 237 36.6% $             1.00  
5% - 10% 153 23.6% $             6.14  
10% - 15% 257 39.7% $           19.78  
   Total 647 100.0% 

 Total Drop-in & FUP Revenue 
 ID OD Total 
       
FY 2009-2010  $1,605,355  $   749,880  $2,355,235 
   % Change 5.4% -8.0% 0.7% 
    
FY 2008-2009  $1,522,892  $   815,051  $2,337,943 
   % Change 11.1% 5.7% 9.2% 
    
FY 2007-2008  $1,370,296  $   770,927  $2,141,223 
   % Change 8.8% 16.4% 11.4% 
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Frequent user pass revenue, however, has increased for both in-district and out-of-district 
patrons by double-digit percentages for all three years examined as seen in Table 4 below.  
 

TABLE 4 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Also effecting overall in-district pass revenue is the Family Assistance program.  
Approximately $50,000 of the increase in the FUP revenue from fiscal year 2008-2009 to 
fiscal year 2009-2010 was attributable to this program and therefore not a net gain for the 
district.  Therefore, the true combined increase for frequent user pass revenue in fiscal 
year 2009-2010 was actually closer to 12.0% than 19.2% once the Family Assistance 
impact is removed. 
 
In the following two graphs, drop-in revenue and frequent user pass (FUP) revenue are 
compared for in-district results and then for out-of-district results.   
 
In Table 5, the increase in the in-district FUP 2009-2010 revenue (the blue bar) rose at a 
faster level, for a total of $123,000, than the decrease in the in-district drop-in revenue 
(the green bar) for a total of -$41,000.  Overall in-district revenue (the yellow bar) rose on 
the strength of the FUP revenue increase.  The black line on the chart shows the 
attendance trend for the combined in-district drop-in and FUP programs and has increased 
from 385,326 in fiscal year 2006-2007 to 416,837 in fiscal year 2009-2010.  The light 
blue line at the bottom of the chart shows the number of frequent user passes sold to in-
district patrons.  This number dipped down in fiscal year 2008-2009 but leveled out again 
in 2009-2010. 
 
In contrast, Table 6 shows that out-of-district 2009-2010 FUP revenue did not increase by 
enough, $12,000, to offset the drop in the out-of-district drop-in revenue of -$77,000, 
ultimately resulting in a net decrease in total out-of-district revenue.  Attendance dropped 
for the combined out-of-district programs in fiscal year 2009-2010 and out-of-district 
frequent user pass sales have decreased for all four years examined from 2,142 in fiscal 
year 2006-2007 to 1,718 in fiscal year 2009-2010. 
 
 

   Frequent User Passes  
  Count Revenue 
   ID   OD   Total   ID   OD   Total  
         
FY 2009-2010        11,133          1,718       12,851  $  714,948  $  125,836   $     840,784 
   % Change  1.8% -6.4% 0.6% 20.9% 10.7% 19.2%
         
FY 2008-2009        10,936          1,835       12,771  $  591,483  $  113,690   $     705,173 
   % Change  -6.1% -10.3% -6.7% 16.1% 11.1% 15.3%
         
FY 2007-2008        11,641          2,046       13,687  $  509,503  $  102,353         611,856  
   % Change  1.5% -4.5% 0.6% 15.7% 6.4% 14.0%
 



Page 4 of 8 

TABLE 5 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TABLE 6 
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Table 7 shows the impact of combined in-district and out-of-district drop-in and frequent 
user pass revenue.  Although the total combined revenue increased in fiscal year 2009-
2010, it is clear from this table that the decrease in the out-of-district revenue is pulling 
the combined revenue into a downward trend for the district beginning in fiscal year 2009-
2010. 
 

TABLE 7 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Out-of-District Assessment Revenue 
 
Total out-of-district assessment revenue has increased in all but one year out of the last 
four years.  However, despite total revenue growth, the number of participating 
households has decreased each year from fiscal year 2006-2007 to fiscal year 2009-2010 
for a cumulative drop of 14.7%.  This household decrease from 2,098 in fiscal year 2005-
2006 to 1,790 in fiscal year 2009-2010 indicates that the total revenue increases in this 
area are from rate increases and not participation increases.  Table 8 below shows the 
annual changes in the out-of-district assessment revenue for the past five years. 
 

Tualatin Hills Park & Recreation District 
Combined Drop-in and Frequent User Pass Revenue

Year-Over-Year Actual Results

$1,258,982 $1,370,296
$1,522,892 $1,605,355

$662,484 $770,927 $815,051 $749,880

$2,337,943 $2,355,235
$2,141,223

$1,921,466

$-

$500,000

$1,000,000

$1,500,000

$2,000,000

$2,500,000

FY 06-07 FY 07-08 FY 08-09 FY 09-10

Total ID Drop-in &
FUP Revenue

Total OD Drop-in &
FUP Revenue

Total ID & OD
Drop-in & FUP
Revenue

In-District

Out-of-District

Total
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TABLE 8 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Summary 
 
Class and program registration counts and revenue have continued to increase over the 
course of the fee increases, albeit at a decreasing rate of improvement.  As of the third 
year of increases, 90% of these offerings are now fully recovering costs attributable to 
them.  The fourth and final phase-in fee increase scheduled for January 2011 will increase 
this percent to 97%. 
 
Drop in fee revenue decreased for both in-district and out-of-district patrons in fiscal year 
2009-2010, and although frequent user pass revenue increased for in-district patrons, the 
in-district pass usage decreased indicating a revenue increase based on rate rather than 
participation.  Passes issued through the Family Assistance program also inflated the FUP 
revenue. 
 
While out-of-district assessment revenue increased by 13% in fiscal year 2009-2010, it 
was completely attributable to a rate increase of 24.7%.  Actual participating households 
in fact declined by 9.4% in the same year. 
 

Tualatin Hills Park & Recreation District 
Out-of-District Assessment Revenue 

Center FY 05-06 FY 06-07 FY 07-08 FY 08-09 FY 09-10
Aloha Swim Center  $   16,888  $   17,892  $   14,719  $   16,424   $   15,956 
Aquatic Center  $   58,991  $   56,981  $   46,129  $   49,834   $   53,768 
Athletic Center  $   96,291  $   98,585  $   95,378  $   84,000   $   98,493 
Beaverton Swim Center  $   14,602  $   15,614  $   17,888  $   18,880   $   17,393 
Cedar Hills Recreation Center  $   18,735  $   19,499  $   20,800  $   16,164   $   22,163 
Conestoga Recreation & Aquatic Center  $   78,794  $   81,018  $   74,880  $   68,850   $   75,410 
Garden Home Recreation Center  $   24,961  $   63,871  $   28,184  $   27,084   $   20,648 
Harman Swim Center  $   37,861  $   48,009  $   47,632  $   43,354   $   45,933 
Jenkins Estate  $     1,649  $     2,053  $     1,924  $     2,198   $     2,535 
Nature Park Interpretive Center  $        965  $     2,019  $     2,392  $     2,814   $     2,686 
Online Transactions (Administration)  $   17,400  $   17,615  $   25,480  $   28,917   $   51,023 
Raleigh Park Swim Center  $     1,473  $     1,050  $     1,196  $     1,499   $        838 
Somerset West Swim Center  $        575  $        502  $     1,040  $     1,108   $     1,629 
Stuhr Center  $     8,285  $   10,957  $   10,192  $   10,538   $   10,457 
Sunset Swim Center  $   11,429  $   14,244  $   12,844  $     7,370   $   10,316 
Tennis Center  $   22,309  $   33,874  $   41,756  $   45,526   $   50,414 
   Total OD Assessment Revenue  $ 411,208  $ 483,783  $ 442,434  $ 424,560   $ 479,662 
      
OD Annual Assessment Rate  $   196.00  $   208.00  $   208.00  $   215.00   $   268.00 
      
Estimated Number of Participating 
Households         2,098         2,326         2,127         1,975          1,790 
% Change   10.9% -8.5% -7.2% -9.4%
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Recommendations 
 
¾ Class/program fees- since patron registration counts and overall revenue have not 

suffered in this category, the district should continue with the fourth year of the fee 
increase phase-in on January 1, 2011 as planned.  Most of the remaining programs 
will reach cost recovery and only increase (other than private music lessons) on 
average approximately $10 per person per term.  As in previous years, if instructor 
wages increase, this increase will be included in fee calculations. 

 
The possible revenue sacrifice by not proceeding with the scheduled increased is 
approximately $12,000 in fiscal year 2010-2011, and an additional loss of 
approximately $50,000 annually in fiscal year 2011-2012 and beyond. 
 
There is one exception to the general recommendation to proceed with the fourth 
year fee increase for classes/programs. 

 
• Senior class/program fees- due to concerns by the senior population, staff is 

recommending postponing the final year of fee increases at the Elsie Stuhr 
Center for one year.  This will leave a remaining 30% of all classes that will 
still need fee increases to reach full cost recovery.   

 
Also recommended is postponing the 40% subsidy rate decrease to 25% to 
the year 2012 and beyond, and only decreasing the subsidy rate by 5% each 
year.  Since the estimated annual revenue from the discount reduction is not 
material to the total district revenue, phasing this discount down by 5% per 
year will not significantly impact the district.  Total Stuhr Center fee revenue 
only accounts for 4% of the total district user fee revenue. 
 
The recommended senior fee increase and subsidy reduction implementation 
schedule is outlined in Table 9. 

 
TABLE 9 

 
 
 
 
 
 
 
 
 
 
 
¾ Drop-in fees and frequent user passes- although in-district patrons appear to be 

gravitating to frequent user passes from individual drop-in activity, when out-of-
district activity is incorporated into the mix, revenue did not even increase by 1% in 
fiscal year 2009-2010 despite higher rate increases.  Staff is recommending 

Senior Fee Increase and Subsidy Reduction Implementation Schedule 

Implementation Date Fee Increase Subsidy Percent 
1/1/2011 Inflation Only 40% 
1/1/2012 Recover to maximum 15% 40% 
1/1/2013 Recover to maximum 15% 35% 
1/1/2014 Inflation Only 30% 
1/1/2015 Inflation Only 25% 
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delaying the final fee increase for both drop-in fees and all pass fees (since these 
are largely tied to drop-in activities) for one year.  This break would allow time for 
further analysis of our out-of-district fee policy as well as give the local economy 
time to recover. 

 
¾ Revisit the fee market analysis- a recommendation included in the 2007 Fee Study 

was to complete an update of the fee market survey every five years to make sure 
that fees remain current and comparable to other public agencies.  Since the fees 
examined in the original study were 2006 fees, the district will need to complete an 
updated market survey in the spring of 2011 for a January 1, 2012 implementation.  

 
¾ Out-of-District assessment- staff is recommending no change to the current method 

for calculating the annual out-of-district assessment. 
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MEMO 
 
 
 
DATE:  September 22, 2010 
TO:  Doug Menke, General Manager 
FROM:  Hal Bergsma, Director of Planning 
 
RE:  Bond Program 
 
Summary 
The information and discussion in this memo adds to that which has been provided to the 
Board at previous meetings relating to implementation of the Bond Program.  This memo 
provides the latest information on upcoming meetings related to the Bond Program and an 
update on the status of seismic upgrade projects. 
 
Upcoming Public Meetings/Hearings 
 
Meeting/Hearing Day and Time Location 
Schiffler Park Redevelopment 
Project neighborhood meeting to 
meet City of Beaverton 
requirements prior to development 
application submittal 
 

Tuesday, October 12 at 
6:30 P.M. 

Fir Grove Elementary 
School Library 

Parks Bond Citizen Oversight 
Committee meeting 

Thursday, October 28 at 
6:00 P.M. 

HMT Recreation 
Complex, Dryland 
Meeting Room 

Westside Trail Project neighborhood 
meeting to meet City of Beaverton 
requirements prior to development 
application submittal 

Wednesday, November 3 
at 6:30 P.M. 

Conestoga Recreation 
& Aquatic Center 
Room 202 

  
Seismic Upgrade Projects 
A total of fifteen sites (Recreation and Swim Centers) have been identified for seismic 
building improvements to promote safe egress during a seismic event.  Design and 
construction for seismic upgrades at Raleigh Swim Center, Somerset West Swim Center 
and Athletic Center are now complete.  Most of these upgrades were minor, involving 
bracing of mechanical and utility piping and the bracing of overhead apparatus such as 
scoreboards and court dividers. 
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Design work is complete or nearly complete for the Aloha Swim Center, Aquatic Center, 
HMT Recreation Complex Administration Office, and Harman Swim Center.  Some of the 
minor upgrades (mechanical and utility piping bracing) are underway at the Aquatic 
Center.  The balance of the Aquatic Center upgrades will be scheduled to coincide with 
upgrades to the Administration Office.  The construction schedules for other projects, in 
design, have not been finalized.  Design on the remaining projects will be phased during 
the next two years. 
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MEMO 

 
 

   
DATE:  September 23, 2010 
TO:  The Board of Directors 
FROM:  Doug Menke, General Manager 
 
RE:  General Manager’s Report for October 4, 2010 
 
Newt Day/Old Wagon Trail Dedication 
Celebrate autumn at Newt Day on Saturday, November 6, noon to 4:00 p.m. at the Nature 
Park.  The family-friendly event provides educational and experiential opportunities for 
participants to learn about the autumnal changes in nature.  Activities and other offerings 
provide motivation for participants of all ages to explore nature and to discover the wonders of 
fall in the out-of-doors.  The new and improved Old Wagon Trail, a 2008 Bond Measure 
project, will be dedicated as well. 
 
Latino Outreach Event  
THPRD's first-ever Family Fiesta and Soccer Clinic on Sunday, September 19, at the HMT 
Recreation Complex was a success.  Estimated attendance was 300-400, participants had fun, 
and the weather held up.  The Nike-sponsored event was designed primarily as outreach to the 
Latino population, but the general public was welcome.  In addition to the soccer clinic, many 
fun activities for children were organized inside the Athletic Center.  Parents were able to get a 
variety of information from THPRD and its event partners, who included PCC, BSD, the 
affiliated sports leagues, and others. 
 
PARK(ing) Day 
PARK(ing) Day is an annual, one-day, global event where artists, activists, and citizens 
collaborate to temporarily transform metered parking spots into “PARK(ing)” spaces:  
temporary public parks.  In cooperation with The Intertwine, THPRD participated in this event 
on Friday, September 17 by transforming two parking spaces at New Seasons Market at Cedar 
Hills Crossing into interim park space. 
 
Board of Directors Meeting Schedule 
Please note the following Board of Directors meeting schedule:  

• November Regular Board Meeting – Monday, November 1, 2010 
• December Regular Board Meeting – Monday, December 6, 2010 

 



  
 
 
 
 
 
 
 

Management Report to the Board 
October 4, 2010 

 
Administration 

Hal Bergsma, Director of Planning 
Jessica Collins, Executive Assistant 

Keith Hobson, Director of Business & Facilities 
 Jim McElhinny, Director of Park & Recreation Services 

Bob Wayt, Director of Communications & Outreach 
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1. The Fall 2010 newsletter is now available at all Centers and the Administration Office.  

Among the stories covered are THPRD's first bond land acquisition and the Garden 
Home Recreation Center's efforts to help patrons with the City of Portland sewer line 
construction project in the area.  The printed newsletter is produced three times a year.  
THPRD also distributes an electronic newsletter, Tualatin Hills Today, each month to 
more than 8,000 recipients. 

 
2. More patrons are learning about THPRD via social media.  The District now has about 

3,000 followers on Facebook (up by several hundred just since August) and more than 
1,000 on Twitter.  THPRD entered the world of social media in 2009 as an additional 
means to communicate with its patrons.  Thirteen different Park District facilities, 
departments and programs maintain their own Facebook pages. 

 
Aquatics 

Sharon Hoffmeister, Superintendent of Aquatic Program Services 
 

1. The Aquatic Center is scheduled to reopen on Monday, October 11.  Although the 
majority of the scheduled projects will be complete, the family dressing rooms are not 
expected to be complete until the end of October.  Most of the work that will continue 
after the Aquatic Center opens will be interior work such as the family dressing rooms.  
The last day of operations for the outdoor pools this year will be Friday, October 8. 

 
2. The Beaverton Swim Center's Talent Show was again a big hit.  They had 125 

spectators for each show and collected 364 pounds of food and $60 for the Oregon 
Food Bank. 

 
3. The McKay Elementary School swim lesson program began its fifth year in September 

at the Harman Swim Center.  Each of the grade levels will have two week swim lesson 
session during the school year. 

 
4. Aloha High School has scheduled seven classes at Aloha Swim Center this term.  These 

classes include fitness classes, special needs and learn to swim for the students.  The 
demand for these programs continues to increase each year. 
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Maintenance 
Dave Chrisman, Superintendent of Maintenance Operations 

 
1. Staff in our Athletic Fields and Business Services Departments successfully hosted the 

International Northwest Parks and Recreation Association (INPRA) Annual Training 
Institute in Beaverton.  Park operations and leadership staff attended the two-day event 
from Washington, Oregon, and British Columbia.  Although the overall attendance was 
down due to the economy, delegates were very complimentary about the quality of 
training, the level of hospitality and the opportunities to visit sites and network with 
staff.  Both Doug Menke and Keith Hobson conducted training presentations focusing 
on the District’s recent success with our 2008 Capital Bond Measure.  Judging by 
recent comments, the conference was a success and reflected well of the District, our 
facilities and our staff. 
 

2. Although fall mowing continues, it is beginning to wind down as we transition to wetter 
field conditions.  High production, tractor and trim mow crews will mow into October 
and gradually reduce their mowing footprint as dictated by wet field conditions.  Soccer 
fields and fall softball remain a high priority for mowing while parks susceptible to 
standing water and poor drainage will see dramatic mowing reductions.  The primary 
concern is to avoid damage resulting from heavy equipment that may leave tracks or 
become stuck in soft turf. 
 

3. Work at the Aquatic Center continues on schedule.  The pool is closed through October 
8 for maintenance cleaning, painting, dressing room remodel, dive tower repairs, pool 
tank wall adjustments, window repairs and boiler replacements for the domestic and 
pool water.  District staff is coordinating the efforts of multiple contractors who are 
working cooperatively and on schedule.   

 
Natural Resources & Trails Management 

Bruce Barbarasch, Superintendent of Natural Resources & Trails Management 
 
1. Beaver Management.  With the fall rains starting, staff are monitoring increased levels 

of beaver damming and vegetation cutting in several parks including Raleighwood and 
Center Street Wetlands. 

 
2. BES Construction Update.  The Bureau of Environmental Services sewer construction 

along the Fanno Creek Trail and Garden Home Recreation Center is progressing, though 
it is running a few weeks behind schedule.  The trail is closed in construction zones and 
Center staff are preparing for impacts to the field and parking lot.  Extra safety staff and 
additional patron parking have been arranged. 

 
3. ORPA Presentations.  Staff gave presentations at the annual Oregon Recreation and 

Parks Association Conference about the Nature Mobile and THPRD’s emerging Nature 
Play program. 

 
4. Nature Mobile Round Up.  The Nature Mobile wrapped up its summer neighborhood 

schedule in early September.  Staff estimate that 3,000 people were served between 
June and August. 

 
5. Volunteer Summary.  One hundred fifty-eight volunteers worked in seven different parks 

over the last month, including Vale, Fanno Creek, Waterhouse, and Greenway Parks.  
They removed approximately 22 cubic yards of weeds, performed trail surveys along 
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the regional trails, participated in nature education programs, or as Eagle Scouts. 
Together our volunteers contributed approximately 880 hours of time, valued at 
approximately $15,800. 

 
Planning & Development 

Steve Gulgren, Superintendent of Planning & Development 
 

1. Fanno Creek Trail (BSD Property to Scholls Ferry/ Allen Blvd.): Staff has submitted three 
development applications to the City of Beaverton for land use review and approval.  
The three applications submitted were: Tree Plan 2, Design Review Compliance Letter 
and Land Division Modification – 688’ Setback.  All the applications will go before the 
City of Beaverton Planning Commission on Wednesday, October 13, 2010.  The final 
land use approval is expected by the end of the year.  The anticipated start of 
construction for this regional trail project is summer 2011. 
 

2. Fanno Creek Trail/Hall Boulevard Crossing: Park District staff, along with staff from the 
City of Beaverton and Metro, reviewed and scored the four proposals that were 
received for the project.  Staff members from all agencies then met to discuss and 
review the scoring.  The review group came to a consensus as to the best proposal and 
submitted the recommended consulting firm to ODOT for their approval.  The 
recommended firm was David Evans and Associates, Inc.  
 
Once ODOT approves the recommendation, District staff will finalize the Scope of Work 
and will negotiate the contract amount.  Once ODOT approves the Scope of Work and 
the contract amount, a three-way IGA will be distributed to all three agencies for 
approval and signatures. When the IGA is completed, the District can complete the 
contract with the consultant at which time then the project will begin in earnest.   

 
Programs & Special Activities 

Lisa Novak, Superintendent of Programs & Special Activities 
 

1. Staff is working with Southminster Presbyterian Church in Beaverton on a partnership 
agreement to develop a community garden on their property. 

 
2. The Jenkins Estate Advisory Committee met on August 17 for their annual work party 

and potluck picnic dinner.  Members worked in the cutting garden, weeding and cutting 
back blackberry vines.  

 
3. The Tennis Center Air Structures were scheduled to go up September 27-October 1. 
 
4. The Stuhr Center’s Harvest Bazaar was held September 10-11, and was once again a 

huge success, raising over $31,000.  
 
5. The annual Stuhr Center Health Fair will be offered to the older adults of the community 

on Saturday, October 2 from 9 a.m.- 2 p.m. 
 

Recreation 
Eric Owens, Superintendent of Recreation 

 
1. The Rec Mobile had a great summer and expanded programming to meet the needs of 

the community.  Attendance was up approximately 7 percent at the sites served during 
the week.  With the addition of Friday Night Fun Nights, we served 350 more children 
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than last year and provided a safe Friday Night activity when parents/guardians are 
often occupied. 

 
2. The Conestoga Recreation & Aquatics Center’s “Fall Fitness Sampler” was a success. 

There were 30 participants sampling fitness and mind/body workout classes.  Most of 
the participants were new to Conestoga.  There has already been an increase in 
participation in this program area.  

 
3. Conestoga Recreation & Aquatic Center held a family fun night on September 24. 

Approximately 250 children were on site for gym activity and arts and crafts. 
 
4. After School Programs are doing very well to start Fall Term.  The new Discovery After-

School Program at Hazeldale Elementary has five in “The Breakfast Club” (morning care) 
and 20 registered in the after-school program. 

 
5. McKay Elementary School has 16 youth registered in their after-school program.  

Garden Home has 55 participants ranging from kinder care to middle school ages. 
 

Security Operations 
Mike Janin, Superintendent of Security Operations 

 
1. Security Operations has been working with Natural Resources to enhance safety at 

Fanno Creek Park.  To curtail usage of unauthorized trails, a day was spent cutting 
invasive species and overgrowth, leaving the material in the pathways to block the 
trails.  Park Patrol can now monitor these areas and determine if individuals are 
returning by evidence of new trails being built.  

 
2. The Security Operations and Natural Resources Superintendents met with Washington 

County Commissioner Dick Schouten and a group of citizens concerned about security 
in the area of Hazeldale and Rosa Parks.  A walk-through of the parks was conducted 
and the visitors were educated on THPRD's extensive efforts to enhance safety in the 
area.  The Commissioner and citizens group appeared satisfied with THPRD's ongoing 
efforts. 

  
Sports 

Scott Brucker, Superintendent of Sports 
 
1. Staff continues to work with Beaverton School District administrators on an operational 

manual.  Several processes have been successfully developed and implemented 
including: coordinated facility maintenance reporting, streamlined work request process, 
consistent fee structures for use of school facilities and more efficient permitting and 
use reporting. 

    
2. The Affiliate Review Task Force held their second meeting on September 14 to review 

current affiliate structures.  The Task Force was very engaged in the process and 
expressed a better understanding of the challenges faced with youth sports.  The third 
meeting will be held October 12. 
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Business Services 
Cathy Brucker, Finance Manager 

Nancy Hartman-Noye, Human Resources Manager 
Mark Hokkanen, Risk and Contract Manager 

Ann Mackiernan, Operations Analysis Manager 
Phil Young, Information Services Manager 

 
1. Fall Class Registration began on Saturday, September 11.  The Information Services 

Department was fully staffed to assist the Registration Call Center operators with any 
technical problems that might occur.  Everything ran smoothly, very little technical help 
was needed.  The phone-in registration began at 8:00 a.m., and patrons were able to 
register online starting at 9:00 a.m.  Staff responded to over 1,600 phone calls on 
Saturday and our website processed over 2,100 invoices before 6 p.m.  The website 
performed very well; during the first 30 minutes of online registration we averaged 40 
invoices per minute.   
 

2. The District received notification of award of the Certificate of Achievement for 
Excellence in Financial Reporting, for our Comprehensive Annual Financial Report for the 
year ended June 30, 2009.  This is the fifth consecutive year that the District has 
received this award from the Government Finance Officers Association.  The Certificate 
of Achievement is considered the highest form of recognition in governmental 
accounting and financial reporting, and its attainment represents a significant 
accomplishment by management and staff. 
 

3. The District’s agent of record, Beecher-Carlson, is reviewing and updating the Park 
Districts Insurance Schedule with staff for the upcoming renewal period beginning 
2011.  Because of the Park District’s outstanding loss ratios in previous years, Special 
Districts Association of Oregon guarantees a maximum annual cap rate of 3 percent 
through the end of 2011. 
 

4. Risk Management is in the process of completing the 2011 Best Practices Checklist for 
Special Districts Association of Oregon (SDAO).  The Best Practices Checklist is a tool 
that identifies risk, and options to mitigate those risks within specific activities of an 
agency.  Used as an incentive to improve performance, SDAO provides up to $6,000 in 
discounts on the 2011 general liability and property insurance premiums.  The District 
has earned the maximum possible discount in previous years. 
 

5. Human Resources staff is in the process of reviewing and revising the Employee 
Handbook to bring it in line with the new collective bargaining agreement and to ensure 
compliance with federal/state law.  
 

6. A training consultant conducted onsite training for all full-time and regular part-time 
employees in the months of August and September, including a general overview of the 
strategies for becoming an ultimate communicator, with a focus on internal and external 
customer service.  Over 115 employees attended the 3½-hour session.
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Estimated Cost vs. Budget   

Through 08/31/10   

Description
Prior Year Budget 

Amount
Budget Carryover to 

Current Year

New Funds 
Budgeted in Current 

Year
Cumulative Project 

Budget
Current Year 

Budget Amount
 Expended Prior 

Years 
Expended         

Year-to-Date 
 Estimated Cost to 

Complete 
 Basis of 
Estimate 

 Project 
Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)
GENERAL FUND
 CAPITAL OUTLAY DIVISION
CARRY FORWARD PROJECTS
Off-leash Dog Park Construction 50,000                                           50,000 -                               50,000                    50,000                   -                             -                             50,000                   Budget 50,000                   50,000                  -                               -                               
Land Acquisition- Jenkins Estate Right of Way                       90,000                       90,000 -                               90,000                    90,000                   -                             -                             90,000                   Budget 90,000                   90,000                  -                               -                               
John Quincy Adams Young House Renovation 100,000                                           4,500 -                               100,000                  4,500                     86,171                   -                             4,500                     Budget 90,671                   4,500                    9,329                        -                               
Stuhr Center- Bequest Funded Project 75,000                                           63,000 -                               75,000                    63,000                   6,443                     -                             63,000                   Budget 69,443                   63,000                  5,557                        -                               
GIS Development                       35,508                       29,042 -                               35,508                    29,042                   15,689                   -                             29,042                   Budget 44,731                   29,042                  (9,223)                      -                               
Board/Conference Room-Audio                         8,000 5,982                       8,000                       5,982                       1,591                       -                               5,982                       Budget 7,573                     5,982                     427                             -                                 
Software Upgrades 20,000                     20,000                                                    - 20,000                    20,000                   -                             25                          19,975                   Budget 20,000                   20,000                  -                               -                               
Challenge Grant Competitive Fund 30,000                     30,000                                                    - 30,000                    30,000                   -                             -                             30,000                   Budget 30,000                   30,000                  -                               -                               
John Marty Park Community Garden 16,750                     7,700                                                      - 16,750                    7,700                     15,016                   -                             7,700                     Budget 22,716                   7,700                    (5,966)                      -                               
HMT Administration Center Front Office Remodel 85,000                     55,530                                           88,450 173,450                  143,980                 26,840                   -                             143,980                 Budget 170,820                 143,980                2,630                        -                               
Barnes School Field Irrigation Restoration 35,000                     33,929                                                    - 35,000                    33,929                   1,101                     19,000                   14,929                   Budget 35,030                   33,929                  (30)                           -                               
Athletic Field Turf Renovation 45,000                     45,000                                                    - 45,000                    45,000                   -                             -                             45,000                   Budget 45,000                   45,000                  -                               -                               
Ridgewood View Park Improvements 44,000                     44,000                                                    - 44,000                    44,000                   -                             -                             44,000                   Budget 44,000                   44,000                  -                               -                               
Bethany Lake Cmmnty Garden Exp 15,000                     15,000                                                    - 15,000                    15,000                   100                        -                             15,000                   Budget 15,100                   15,000                  (100)                         -                               
Utility Vehicle 10,000                     10,000                                                    - 10,000                    10,000                   -                             -                             11,932                   Award 11,932                   11,932                  (1,932)                      (1,932)                      
GH Window Rplcmnt - Game Room 9,000                       4,000                                               5,000 14,000                    9,000                     -                             -                             8,627                     Award 8,627                     8,627                    5,373                        373                           
50M North Window Reseal 16,000                     15,033                                           10,967 26,967                    26,000                   967                        -                             22,000                   Award 22,967                   22,000                  4,000                        4,000                        
Jenkins Main House Dishwasher 3,700                       3,700                                                      - 3,700                      3,700                     -                             -                             3,700                     Budget 3,700                     3,700                    -                               -                               
Stuhr Ctr Supply Fan Motor 3,500                       3,500                                                      - 3,500                      3,500                     713                        -                             3,500                     Budget 4,213                     3,500                    (713)                         -                               
Admin Office Condensing Unit 8,500                       6,815                                             20,000 28,500                    26,815                   1,702                     -                             26,815                   Budget 28,517                   26,815                  (17)                           -                               
HSC Domestic Hot Water Hldg Tank 32,000                     15,000                                                    - 32,000                    15,000                   -                             -                             14,320                   Award 14,320                   14,320                  17,680                      680                           
Ridgewood Park Irrigation 25,000                     25,000                                                    - 25,000                    25,000                   -                             10,955                   14,045                   Budget 25,000                   25,000                  -                               -                               
Forest Hills Park Irrigation 30,000                     30,000                                                    - 30,000                    30,000                   -                             -                             30,000                   Budget 30,000                   30,000                  -                               -                               
Forest Hills Park Bench 1,810                       1,810                                                      - 1,810                      1,810                     -                             -                             1,810                     Budget 1,810                     1,810                    -                               -                               
Signage Master Plan 75,000                     75,000                                                    - 75,000                    75,000                   995                        -                             75,000                   Budget 75,995                   75,000                  (995)                         -                               
Rock Creek Trail Improvement 6,500                       6,500                                                      - 6,500                      6,500                     -                             -                             6,500                     Budget 6,500                     6,500                    -                               -                               
HMT Admin Bldg Skylight 38,000                     38,000                                                    - 38,000                    38,000                   -                             -                             38,000                   Budget 38,000                   38,000                  -                               -                               
Athletic Ctr Pathway Lighting 23,000                     19,300                                                    - 23,000                    19,300                   2,340                     330                        18,970                   Budget 21,640                   19,300                  1,360                        -                               

TOTAL CARRYOVER PROJECTS                     931,268                     747,341                     124,417                  1,055,685                     871,758                     159,668                       30,310                     838,327               1,028,305                  868,637                         27,380                           3,121 

ATHLETIC FACILITY REPLACEMENT
Resurface Tennis Courts (2 sites) 39,000                     39,000                    39,000                   -                             38,398                   -                             Complete 38,398                   38,398                  602                           602                           
Long Jump Court Resurface 2,000                       2,000                      2,000                     -                             1,600                     -                             Complete 1,600                     1,600                    400                           400                           
Bball/Sftball Backstop Rplcmnt 1,500                       1,500                      1,500                     -                             1,500                     -                             Complete 1,500                     1,500                    -                               -                               
Basketball Asphalt Pads 4,500                       4,500                      4,500                     -                             5,569                     -                             Complete 5,569                     5,569                    (1,069)                      (1,069)                      
Install Bleacher Backs & Rails 6,600                       6,600                      6,600                     -                             -                             6,600                     Budget 6,600                     6,600                    -                               -                               
Athletic Field Lamps & Ballasts 2,500                       2,500                      2,500                     -                             -                             2,500                     Budget 2,500                     2,500                    -                               -                               
Court Resurfacing 15,000                     15,000                    15,000                   -                             12,994                   -                             Complete 12,994                   12,994                  2,006                        2,006                        

TOTAL ATHLETIC FACILITY REPLACEMENT 71,100                     71,100                     71,100                     -                               60,061                     9,100                       69,161                   69,161                   1,939                          1,939                          

ATHLETIC FACILITY IMPROVEMENT
Baseball/Softball Field Netting 5,000                       5,000                      5,000                     -                             -                             5,000                     Budget 5,000                     5,000                    -                               -                               
Indoor Basketball Score Boards (AC) 9,500                       9,500                      9,500                     -                             -                             9,500                     Budget 9,500                     9,500                    -                               -                               
Kiosk - Greenway Park 3,000                       3,000                      3,000                     -                             -                             3,000                     Budget 3,000                     3,000                    -                               -                               
HMT South Athletic Field Irrgtn Rplcmnt Study 15,000                     15,000                    15,000                   -                             -                             15,000                   Budget 15,000                   15,000                  -                               -                               
Turf Field @ Jacob Wismer Elementary -                               -                              -                             -                             10,494                   -                             Complete 10,494                   10,494                  (10,494)                    (10,494)                    

TOTAL ATHLETIC FACILITY IMPROVEMENT 32,500                     32,500                     32,500                     -                               10,494                     32,500                     42,994                   42,994                   (10,494)                      (10,494)                      

PARK AND TRAIL REPLACEMENTS
Drinking Fountains 41,000                     41,000                    41,000                   -                             5,702                     35,298                   Budget 41,000                   41,000                  -                               -                               
Stuhr Center Irrigation Repair -                               -                              -                             -                             2,594                     -                             Complete 2,594                     2,594                    (2,594)                      (2,594)                      
Signage (Master Plan Project) 50,000                     50,000                    50,000                   -                             -                             50,000                   Budget 50,000                   50,000                  -                               -                               
Concrete Sidewalk Repair 130,039                   130,039                  130,039                 -                             -                             130,039                 Budget 130,039                 130,039                -                               -                               
Asphalt Path Rplcmnt & Repair 390,369                   390,369                  390,369                 -                             -                             390,369                 Budget 390,369                 390,369                -                               -                               
Fence Replacement (3 sites) 22,500                     22,500                    22,500                   -                             -                             22,500                   Budget 22,500                   22,500                  -                               -                               
Tables & Benches (2 sites) 4,500                       4,500                      4,500                     -                             -                             4,282                     Award 4,282                     4,282                    218                           218                           
Bridge & Boardwalk Repair (3 sites) 200,000                   200,000                  200,000                 -                             -                             200,000                 Budget 200,000                 200,000                -                               -                               
Parking Lot Repair (1site) 113,200                   113,200                  113,200                 -                             -                             113,200                 Budget 113,200                 113,200                -                               -                               
Slurry Seal Parking Lots 60,786                     60,786                    60,786                   -                             250                        60,536                   Budget 60,786                   60,786                  -                               -                               
Play Structure (3 sites) 259,000                   259,000                  259,000                 -                             -                             259,000                 Budget 259,000                 259,000                -                               -                               

TOTAL PARK AND TRAIL REPLACEMENTS 1,271,394                1,271,394                1,271,394                -                               8,546                       1,265,224                1,273,770              1,273,770              (2,376)                        (2,376)                        

Est. Cost (Over) Under BudgetProject Budget Project Expenditures Estimated Total Costs
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PARK AND TRAIL IMPROVEMENTS
Memorial Benches 8,000                       8,000                      8,000                     -                             858                        7,142                     Budget 8,000                     8,000                    -                               -                               
Outdoor Tent 1,500                       1,500                      1,500                     -                             -                             1,500                     Budget 1,500                     1,500                    -                               -                               
RTP Grant - Fanno Creek Trail Bridge 48,000                     48,000                    48,000                   -                             -                             48,000                   Budget 48,000                   48,000                  -                               -                               
MTIP Grant - Fanno Crk Trl/Hall Crsg 359,000                   359,000                  359,000                 -                             -                             359,000                 Budget 359,000                 359,000                -                               -                               
LGGP Grant - PCC Complex Rstrms 35,000                     35,000                    35,000                   -                             -                             35,000                   Budget 35,000                   35,000                  -                               -                               
LGGP Grant Match- Cedar Hills Play Equipment                       50,000 50,000                    50,000                   -                             -                             50,000                   Budget 50,000                   50,000                  -                               -                               

TOTAL PARK AND TRAIL IMPROVEMENTS                     501,500                     501,500                     501,500                                -                           858                     500,642                  501,500                  501,500                                   -                                   - 

CHALLENGE GRANTS
Challenge Grants 97,500                     97,500                     97,500                     -                               -                               97,500                     Budget 97,500                   97,500                   -                                 -                                 

TOTAL CHALLENGE GRANTS 97,500                     97,500                     97,500                     -                               -                               97,500                     97,500                   97,500                   -                                 -                                 

BUILDING REPLACEMENTS
Harman Swim Ctr Boiler                       40,000 40,000                     40,000                     -                               15,724                     23,586                     Award 39,310                   39,310                   690                             690                             
GH Boiler Room Roof & Gutter Rplc                       11,000 11,000                     11,000                     -                               -                               11,000                     Budget 11,000                   11,000                   -                                 -                                 
Jenkins Tea House Roof/Gutter Rplc                         3,400 3,400                       3,400                       -                               -                               2,614                       Award 2,614                     2,614                     786                             786                             
Jenkins Water Tower Roof/Gutter Rplc                         7,800 7,800                       7,800                       -                               -                               5,784                       Award 5,784                     5,784                     2,016                          2,016                          
Jenkins Eqpmnt Shed Roof Rplc                         8,200 8,200                       8,200                       -                               -                               3,602                       Award 3,602                     3,602                     4,598                          4,598                          
Jenkins Root Cellar Roof Rplcmnt                         2,800 2,800                       2,800                       -                               -                               6,800                       Award 6,800                     6,800                     (4,000)                        (4,000)                        
GH Gym Landing Roof Rplcmnt                         1,500 1,500                       1,500                       -                               -                               1,500                       Budget 1,500                     1,500                     -                                 -                                 
AC Wood Floor Refinish                       12,000 12,000                     12,000                     -                               10,000                     -                               Complete 10,000                   10,000                   2,000                          2,000                          
Str Manzanita Wood Floor Refinish                         1,250 1,250                       1,250                       -                               -                               1,300                       Award 1,300                     1,300                     (50)                             (50)                             
CH Wood Floor Rfnsh - Rms 5&6                         3,200 3,200                       3,200                       -                               -                               1,943                       Award 1,943                     1,943                     1,257                          1,257                          
CRA Wood Floor Rfnsh - Gym & Aerobics                         4,700 4,700                       4,700                       -                               -                               4,190                       Award 4,190                     4,190                     510                             510                             
Garden Home Carpet (Office)                       10,900 10,900                     10,900                     -                               -                               10,900                     Budget 10,900                   10,900                   -                                 -                                 
BSC Pool Non-skid Floor - Dressing Rms                       25,000 25,000                     25,000                     -                               -                               25,588                     Award 25,588                   25,588                   (588)                           (588)                           
GH Tile Floor - Room 7                         9,000 9,000                       9,000                       -                               -                               8,969                       Award 8,969                     8,969                     31                              31                              
50M South Windows Recaulk                       12,500 12,500                     12,500                     -                               -                               10,325                     Award 10,325                   10,325                   2,175                          2,175                          
CRA Pool Circulation Pumps (Lap & Leisure)                       10,500 10,500                     10,500                     -                               -                               8,554                       Award 8,554                     8,554                     1,946                          1,946                          
CRA Lap Chemtrol                         2,950 2,950                       2,950                       -                               2,555                       -                               Complete 2,555                     2,555                     395                             395                             
CRA Leisure Chemtrol                         2,950 2,950                       2,950                       -                               2,555                       -                               Complete 2,555                     2,555                     395                             395                             
50M Pool Tank Resurface                     205,000 205,000                   205,000                   -                               26,032                     178,968                   Budget 205,000                 205,000                 -                                 -                                 
Waterslide (2) SPLASH                         9,000 9,000                       9,000                       -                               -                               9,000                       Budget 9,000                     9,000                     -                                 -                                 
50M Pool Filter Covers                         5,500 5,500                       5,500                       -                               4,518                       -                               Complete 4,518                     4,518                     982                             982                             
50M Pool Filter Grids (6)                         2,800 2,800                       2,800                       -                               2,056                       217                          Award 2,273                     2,273                     527                             527                             
50M Dive Tower Repair                         4,500 4,500                       4,500                       -                               -                               4,500                       Award 4,500                     4,500                     -                                 -                                 
50M Dive Tower Steps Repair                         9,000 9,000                       9,000                       -                               -                               8,845                       Award 8,845                     8,845                     155                             155                             
50M Dive Boards (2)                         6,800 6,800                       6,800                       -                               -                               6,414                       Award 6,414                     6,414                     386                             386                             
Raleigh Recharge Pool Filters                         4,200 4,200                       4,200                       -                               -                               4,200                       Budget 4,200                     4,200                     -                                 -                                 
RSC Circuit Breaker Panel (Pump Rm)                         4,000 4,000                       4,000                       -                               -                               4,000                       Budget 4,000                     4,000                     -                                 -                                 
Relamp West Air Structure                         2,000 2,000                       2,000                       -                               -                               2,000                       Budget 2,000                     2,000                     -                                 -                                 
CRA Parking Lot Light Bulbs                         3,200 3,200                       3,200                       -                               -                               3,200                       Budget 3,200                     3,200                     -                                 -                                 
TC Exterior Light Pole Standards                         7,000 7,000                       7,000                       -                               2,149                       4,851                       Budget 7,000                     7,000                     -                                 -                                 
50M Interior Paint (Pool Area)                       12,000 12,000                    12,000                   -                             -                             12,000                   Budget 12,000                   12,000                  -                               -                               
ASC Light Fixtures Lobby/Dress                         6,500 6,500                      6,500                     -                             2,531                     3,969                     Budget 6,500                     6,500                    -                               -                               
50M Pool Exterior Paint                         3,300 3,300                      3,300                     -                             2,382                     918                        Budget 3,300                     3,300                    -                               -                               
Tennis Exterior Paint                         1,000 1,000                      1,000                     -                             1,000                     -                             Complete 1,000                     1,000                    -                               -                               
Jenkins Gate House Exterior Paint                         2,800 2,800                      2,800                     -                             -                             2,800                     Award 2,800                     2,800                    -                               -                               
Athletic Ctr Exterior Paint                         2,000 2,000                      2,000                     -                             -                             1,500                     Award 1,500                     1,500                    500                           500                           
Str Ctr Compressor (Weight Rm)                         6,500 6,500                      6,500                     -                             3,164                     3,336                     Budget 6,500                     6,500                    -                               -                               
SSC Men's Locker Room Heater                         3,500 3,500                      3,500                     -                             -                             3,500                     Award 3,500                     3,500                    -                               -                               
Str Ctr Supply Fan Motor (Weight Rm)                         3,500 3,500                      3,500                     -                             -                             3,500                     Budget 3,500                     3,500                    -                               -                               
Str Ctr Sewer Line                       12,000 12,000                    12,000                   -                             -                             12,000                   Budget 12,000                   12,000                  -                               -                               
HSC Retube Water Heat Exchanger                         6,000 6,000                       6,000                       -                               250                          5,750                       Award 6,000                     6,000                     -                                 -                                 
ASC Dressing Rm Non-skid Floors                       16,000 16,000                     16,000                     -                               -                               14,060                     Award 14,060                   14,060                   1,940                          1,940                          

TOTAL BUILDING REPLACEMENTS                     507,750                     507,750                     507,750                                -                       74,916                     416,183                  491,099                  491,099                         16,651                         16,651 
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BUILDING IMPROVEMENTS
Asbestos Abatement 9,000                       9,000                       9,000                       -                               -                               9,000                       Budget 9,000                     9,000                     -                                 -                                 
Chemical Storage Sheds 900                          900                          900                          -                               -                               900                          Budget 900                        900                        -                                 -                                 
Sump pump Wells/Drainage - AC 40,000                     40,000                     40,000                     -                               -                               40,000                     Budget 40,000                   40,000                   -                                 -                                 
JQAY Grading & Fndtn Rpr Plan Dvlpmnt 10,000                     10,000                     10,000                     -                               -                               10,000                     Budget 10,000                   10,000                   -                                 -                                 
Community Benefit Fund Project 325,000                   325,000                   325,000                   -                               -                               325,000                   Budget 325,000                 325,000                 -                                 -                                 
Mntnc Facility Acquisition Costs 7,300,000                7,300,000                7,300,000                -                               19,594                     7,280,406                Budget 7,300,000              7,300,000              -                                 -                                 

TOTAL BUILDING IMPROVEMENTS 7,684,900                7,684,900                7,684,900                -                               19,594                     7,665,306                7,684,900              7,684,900              -                                 -                                 

ENERGY SAVINGS PERFORMANCE CONTRACT
Energy Saving Improvements 1,675,000                -                               1,675,000                1,675,000                1,675,000                346,936                   234,752                   1,093,312                Award 1,675,000              1,328,064              -                                 346,936                      

TOTAL ENERGY SAVINGS PERFORMANCE CONTRACT 1,675,000                -                               1,675,000                1,675,000                1,675,000                346,936                   234,752                   1,093,312                1,675,000              1,328,064              -                                 346,936                      

ADA PROJECTS
Repair Gatehouse ADA Ramp                         1,500 1,500                      1,500                     -                             -                             1,500                     Award 1,500                     1,500                    -                               -                               
Aloha Swim Ctr ADA Lift                         6,900 6,900                      6,900                     -                             -                             5,517                     Award 5,517                     5,517                    1,383                        1,383                        
CRA ADA Lift                         5,500 5,500                      5,500                     -                             -                             5,215                     Award 5,215                     5,215                    285                           285                           
Commonwealth Prk N Trail Realignment                       69,000 69,000                    69,000                   -                             -                             69,000                   Budget 69,000                   69,000                  -                               -                               
All Terrain Wheelchair 2,500                       2,500                       2,500                       -                               -                               2,500                       Budget 2,500                     2,500                     -                                 -                                 

TOTAL ADA PROJECTS 85,400                     85,400                     85,400                     -                               -                               83,732                     83,732                   83,732                   1,668                          1,668                          

EQUIPMENT AND FURNISHINGS
60" Banner Latex Printer/Plotter 28,272                     28,272                     28,272                     -                               27,929                     -                               Complete 27,929                   27,929                   343                             343                             

TOTAL EQUIPMENT AND FURNISHINGS 28,272                     28,272                     28,272                     -                               27,929                     -                               27,929                   27,929                   343                             343                             
TOTAL CAPITAL OUTLAY DIVISION 2,606,268                747,341                   12,079,733              13,011,001              12,827,074              506,604                   467,460                   12,001,826              12,975,890            12,469,286            35,111                        357,788                      
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INFORMATION SERVICES DEPARTMENT
System/workstn Replcmnt 65,000                     65,000                     65,000                     -                               -                           65,000                     Budget 65,000                   65,000                   -                                 -                                 
Server Replacements 35,000                     35,000                     35,000                     -                               4,981                       30,019                     Budget 35,000                   35,000                   -                                 -                                 
LAN/WAN Replcmnt 5,000                       5,000                       5,000                       -                               -                           5,000                       Budget 5,000                     5,000                     -                                 -                                 
Printers/Network Printers 5,000                       5,000                       5,000                       -                               -                           5,000                       Budget 5,000                     5,000                     -                                 -                                 
Telephones 18,897                     18,897                     18,897                     -                               -                           19,376                     Award 19,376                   19,376                   (479)                           (479)                           
Misc. Application Software 20,000                     20,000                     20,000                     -                               -                           20,000                     Budget 20,000                   20,000                   -                                 -                                 
Springbrook Software Upgrade 48,800                     48,800                     48,800                     -                               6,275                       42,525                     Award 48,800                   48,800                   -                                 -                                 
Backup Generator 50,000                     50,000                     50,000                     -                               -                           50,000                     Budget 50,000                   50,000                   -                                 -                                 
Computer Workstation 3,400                       3,400                       3,400                       -                               -                           3,400                       Budget 3,400                     3,400                     -                                 -                                 
Volunteer Tracking Software 7,500                       7,500                       7,500                       -                               -                           7,500                       Budget 7,500                     7,500                     -                                 -                                 

TOTAL INFORMATION TECHNOLOGY IMPROVEMENTS 258,597                   258,597                   258,597                   -                               11,256                     247,820                   259,076                 259,076                 (479)                           (479)                           

TOTAL INFORMATION SYSTEMS DEPARTMENT -                               -                               258,597                   258,597                   258,597                   -                               11,256                     247,820                   259,076                 259,076                 (479)                           (479)                           

MAINTENANCE DEPARTMENT

BUILDING EQUIPMENT REPLACEMENT
Tennis Court Sweeper 10,000                     10,000                     10,000                     -                               9,999                       -                               Complete 9,999                     9,999                     1                                1                                

TOTAL BUILDING EQUIPMENT REPLACEMENT 10,000                     10,000                     10,000                     -                               9,999                       -                               9,999                     9,999                     1                                1                                

FLEET REPLACEMENTS
Utility Vehicle (1) 13,000                     13,000                     13,000                     -                               13,000                     Award 13,000                   13,000                   -                                 -                                 
Trim Mower 39,000                     39,000                     39,000                     -                               39,000                     Budget 39,000                   39,000                   -                                 -                                 
2 Yard Dump Truck (1) 28,000                     28,000                     28,000                     -                               28,000                     Budget 28,000                   28,000                   -                                 -                                 
Top Dresser (1) 7,500                       7,500                       7,500                       -                               7,500                       Budget 7,500                     7,500                     -                                 -                                 
Aerators (2) 12,000                     12,000                     12,000                     -                               11,394                     Award 11,394                   11,394                   606                             606                             
Large Rotary Mower 85,000                     85,000                     85,000                     -                               86,398                     Award 86,398                   86,398                   (1,398)                        (1,398)                        
Trim Rotary Mower 50,000                     50,000                     50,000                     -                               52,081                     Award 52,081                   52,081                   (2,081)                        (2,081)                        
Compact Hybrid SUV 34,000                     34,000                     34,000                     -                               33,549                     -                               Complete 33,549                   33,549                   451                             451                             
15 Passenger Van 26,000                     26,000                     26,000                     -                               24,350                     Award 24,350                   24,350                   1,650                          1,650                          
Full Size Crew Cab Pickup (21,200) 21,200                     21,200                     21,200                     -                               20,846                     Award 20,846                   20,846                   354                             354                             
Full Size Crew Cab Pickup (29,000) 29,000                     29,000                     29,000                     -                               29,000                     Budget 29,000                   29,000                   -                                 -                                 

TOTAL  FLEET REPLACEMENTS 344,700                   344,700                   344,700                   -                               33,549                     311,569                   345,118                 345,118                 (418)                           (418)                           

TOTAL MAINTENANCE DEPARTMENT -                               -                               354,700                   354,700                   354,700                   -                               43,548                     311,569                   355,117                 355,117                 (417)                           (417)                           

GRAND TOTAL GENERAL FUND 2,606,268                747,341                   12,693,030              13,624,298              13,440,371              506,604                   522,264                   12,561,215              -                     13,590,083            13,083,479            34,215                        356,892                      
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SDC FUND
LAND ACQUISITION
Land Acquisition (SE Quadrant) 250,000                   250,000                   -                               250,000                   250,000                   1,868                       -                               250,000                   Budget 251,868                 250,000                 (1,868)                        -                                 
Land Acquisition (FY 11) -                               -                               260,000                   260,000                   260,000                   -                               -                               260,000                   Budget 260,000                 260,000                 -                                 -                                 
Bonny Slope/BSD Land Acquisition -                               -                               240,000                   240,000                   240,000                   -                               240,000                   -                               Complete 240,000                 240,000                 -                                 -                                 
SW Quadrant Land Acquisition -                               -                               1,000,000                1,000,000                1,000,000                -                               -                               1,000,000                Budget 1,000,000              1,000,000              -                                 -                                 
TOTAL LAND ACQUISITION 250,000                   250,000                   1,500,000                1,750,000                1,750,000                1,868                       240,000                   1,510,000                -                     1,751,868              1,750,000              (1,868)                        -                                 

IMPROVEMENT/DEVELOPMENT PROJECTS
PCC Rock Creek Construction (related costs) -                               -                               -                               -                               -                               -                               85,248                     -                               Complete 85,248                   85,248                   (85,248)                      (85,248)                      
Beaverton Powerline Trail Segments 7-11 802,500                   65,000                     -                               802,500                   65,000                     951,489                   -                               65,000                     Budget 1,016,489              65,000                   (213,989)                     -                                 
Synthetic Turf Field Matching Funds 800,000                   600,000                   -                               800,000                   600,000                   200,000                   -                               600,000                   Budget 800,000                 600,000                 -                                 -                                 
Fanno Creek Trail 1,311,950                1,129,766                -                               1,311,950                1,129,766                284,468                   4,043                       1,125,723                Budget 1,414,234              1,129,766              (102,284)                     -                                 
MTIP Grant Match for Westside Trail 40,000                     30,000                     -                               40,000                     30,000                     -                               -                               30,000                     Budget 30,000                   30,000                   10,000                        -                                 
Bonny Slope/BSD Trail Development 175,000                   175,000                   -                               175,000                   175,000                   -                               -                               175,000                   Budget 175,000                 175,000                 -                                 -                                 
LWCF Grant Match/Schiffler Park Pavillion 50,000                     50,000                     -                               50,000                     50,000                     -                               -                               50,000                     Budget 50,000                   50,000                   -                                 -                                 
Jackie Husen Park Construction 190,844                   190,844                   -                               190,844                   190,844                   -                               -                               -                               Award -                            -                            190,844                      190,844                      
PCC Rec Complex Site Amenities 72,000                     47,000                     -                               72,000                     47,000                     25,074                     238                          46,762                     Budget 72,074                   47,000                   (74)                             -                                 
MTIP Grant Match-Fanno Creek Trail/Hall Blvd Crossing 41,000                     39,000                     -                               41,000                     39,000                     -                               -                               39,000                     Budget 39,000                   39,000                   2,000                          -                                 
LGGP Grant Match-PCC Restroom 35,000                     35,000                     -                               35,000                     35,000                     -                               -                               35,000                     Budget 35,000                   35,000                   -                                 -                                 
Winkleman Park Master Plan 100,000                   25,000                     -                               100,000                   25,000                     78,257                     14,516                     10,484                     Budget 103,257                 25,000                   (3,257)                        -                                 
LGGP Grnt-Cedar Hills Play Equip -                               -                               50,000                     50,000                     50,000                     -                               50,000                     Budget 50,000                   50,000                   -                                 -                                 
Undesignated Projects -                               -                               3,385,003                3,385,003                3,385,003                -                               -                               3,385,003                Budget 3,385,003              3,385,003              -                                 -                                 
TOTAL DEVELOPMENT/IMPROVEMENT PROJECTS 3,618,294                2,386,610                3,435,003                7,053,297                5,821,613                1,539,288                104,045                   5,611,972                7,255,305              5,716,017              (202,008)                     105,596                      

Total - SDC Fund
3,868,294                2,636,610                4,935,003                8,803,297                7,571,613                1,541,156                344,045                   7,121,972                9,007,173              7,466,017              (203,876)                     105,596                      

KEY
Budget Estimate based on original budget - not started and/or no basis for change

Reallocated Project Scope has been reduced to provide funding for another project
Award Estimate based on Contract Award amount or quote price estimates

Complete Project completed - no additional estimated costs to complete.
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BOND CAPITAL PROJECTS FUND

New Neighborhood Parks Development
SE 91-901 AM Kennedy Park 1,285,250                                   12,094 1,297,344               65,605                    84                          1,231,655               Budget 1,297,344                 -                                       
SW 91-902 Barsotti Park 1,285,250                                   12,450 1,297,700               -                             -                             1,297,700               Budget 1,297,700                 -                                       
NW 91-903 Kaiser Ridge Park 771,150                                        7,470 778,620                  1,265                      1,463                      775,892                  Budget 778,620                    -                                       
SW 91-904 Roy Dancer Park 771,150                                        7,463 778,613                  -                             900                         777,713                  Budget 778,613                    -                                       
NE 91-905 Roger Tilbury Park 771,150                                        7,463 778,613                  -                             -                             778,613                  Budget 778,613                    -                                       

Total New Neighborhood Parks Development 4,883,950             46,940                  4,930,890           66,870                2,447                  4,861,573           4,930,890             -                                   

Renovate & Redevelop Neighborhood Parks
NE 91-906 Cedar Mill Park & Trail 1,125,879                                       10,906 1,136,785               -                             -                             1,136,785               Budget 1,136,785                 -                                       
SE 91-907 Camille Park 514,100                                            4,862 518,962                  31,553                    7,315                      480,094                  Budget 518,962                    -                                       
NW 91-908 Somerset West Park 1,028,200                                         9,960 1,038,160               -                             -                             1,038,160               Budget 1,038,160                 -                                       
NW 91-909 Pioneer Park and Bridge Replacement 544,934                                            5,262 550,196                  3,101                      924                         546,171                  Budget 550,196                    -                                       
SE 91-910 Vista Brook Park 514,100                                            4,971 519,071                  1,595                      523                         516,953                  Budget 519,071                    -                                       

Total Renovate & Redevelop Neighborhood Parks 3,727,213                 35,961                      3,763,174               36,249                    8,762                      3,718,163               3,763,174                 -                                       

New Neighborhood Parks
NW 98-880 New Neighborhood Park - NW Quadrant                  1,500,000                       13,680 1,513,680               -                             14,456                    1,499,224               Budget 1,513,680                 -                                       
NE 98-745 New Neighborhood Park - NE Quadrant                  1,500,000                       14,531 1,514,531               -                             30,022                    1,484,509               Budget 1,514,531                 -                                       
SW 98-746 New Neighborhood Park - SW Quadrant                  1,500,000                       14,531 1,514,531               -                             35,951                    1,478,580               Budget 1,514,531                 -                                       
SE 98-747 New Neighborhood Park - SE Quadrant                  1,500,000                       14,531 1,514,531               -                             2,517,937               (1,003,406)              Budget 1,514,531                 -                                       
NW 98-748 New Neighborhood Park (North Bethany)                  1,500,000                       14,531 1,514,531               -                             48,535                    1,465,996               Budget 1,514,531                 -                                       
UND 98-749 New Neighborhood Park - Undesignated                  1,500,000                       14,531 1,514,531               164,571                  (156,602)                 1,506,562               Budget 1,514,531                 -                                       

Total New Neighborhood Parks                  9,000,000                       86,335                 9,086,335                    164,571                 2,490,299                 6,431,465                  9,086,335                                         - 

New Community Park Development
SW 92-915 SW Community Park 7,711,500                                       74,691 7,786,191               2,051                      34                          7,784,106               Budget 7,786,191                 -                                       

Total New Community Park Development                  7,711,500                       74,691                 7,786,191                        2,051                             34                 7,784,106                  7,786,191                                         - 

New Community Park
NE 98-881 New Community Park 10,000,000                                     96,799 10,096,799             12,950                    24,470                    10,059,379             Budget 10,096,799               -                                       

Total New Community Park                10,000,000                       96,799               10,096,799                      12,950                      24,470               10,059,379                10,096,799                                         - 

Renovate and Redevelop Community Parks
NE 92-916 Cedar Hills Park 6,194,905                                       59,591 6,254,496               77,186                    280                         6,177,030               Budget 6,254,496                 -                                       
SE 92-917 Schiffler Park 3,598,700                                       33,722 3,632,422               206,561                  21,220                    3,404,641               Budget 3,632,422                 -                                       

Total Renovate and Redevelop Community Parks                  9,793,605                       93,313                 9,886,918                    283,747                      21,500                 9,581,671                  9,886,918                                         - 

Natural Area Preservation
NE 97-963 Roger Tilbury Memorial Park 30,846                                                 299 31,145                      -                               -                               31,145                      Budget 31,145                      -                                        
NE 97-964 Cedar Mill Park 30,846                                                 299 31,145                      -                               -                               31,145                      Budget 31,145                      -                                        
NE 97-965 Jordan/Jackie Husen Park 308,460                                            2,988 311,448                    -                               -                               311,448                    Budget 311,448                    -                                        
NW 97-966 NE/Bethany Meadows Trail Habitat Connection 246,768                                            2,390 249,158                    -                               -                               249,158                    Budget 249,158                    -                                        
NW 97-967 Kaiser Ridge Park 10,282                                                 100 10,382                      -                               -                               10,382                      Budget 10,382                      -                                        
NW 97-968 Allenbach Acres Park 41,128                                                 398 41,526                      38                            -                               41,488                      Budget 41,526                      -                                        
NW 97-969 Crystal Creek Park 205,640                                            1,992 207,632                    -                               -                               207,632                    Budget 207,632                    -                                        
NE 97-970 Foothills Park 61,692                                                 590 62,282                      1,333                        569                           60,380                      Budget 62,282                      -                                        
NE 97-971 Commonwealth Lake Park 41,128                                                 388 41,516                      1,900                        689                           38,927                      Budget 41,516                      -                                        
NW 97-972 Tualatin Hills Nature Park and Bridge Replacement 90,800                                                 878 91,678                      213                           -                               91,465                      Budget 91,678                      -                                        
NE 97-973 Pioneer Park 10,282                                                   99 10,381                      32                            -                               10,349                      Budget 10,381                      -                                        
NW 97-974 Whispering Woods Park 51,410                                                 476 51,886                    3,954                      2,078                      45,854                    Budget 51,886                      -                                       
NW 97-975 Willow Creek Nature Park 20,564                                                 196 20,760                    514                         20                          20,226                    Budget 20,760                      -                                       
SE 97-976 AM Kennedy Park 30,846                                                 299 31,145                    -                             -                             31,145                    Budget 31,145                      -                                       

Project Budget Project Expenditures
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SE 97-977 Camille Park 77,115                                                 747 77,862                    -                             -                             77,862                    Budget 77,862                      -                                       
SE 97-978 Vista Brook Park 20,564                                                 199 20,763                    -                             -                             20,763                    Budget 20,763                      -                                       
SE 97-979 Greenway Park/Koll Center 61,692                                                 598 62,290                    19                          -                             62,271                    Budget 62,290                      -                                       
SE 97-980 Bauman Park 82,256                                                 793 83,049                    608                         9                            82,432                    Budget 83,049                      -                                       
SE 97-981 Fanno Creek Park 162,456                                            1,574 164,030                  -                             -                             164,030                  Budget 164,030                    -                                       
SE 97-982 Hideaway Park 41,128                                                 398 41,526                    -                             -                             41,526                    Budget 41,526                      -                                       
SW 97-983 Murrayhill Park 61,692                                                 535 62,227                    11,256                    4,529                      46,442                    Budget 62,227                      -                                       
SE 97-984 Hyland Forest Park 71,974                                                 618 72,592                    14,244                    148                         58,200                    Budget 72,592                      -                                       
SW 97-985 Cooper Mountain 205,640                                            1,992 207,632                  -                             -                             207,632                  Budget 207,632                    -                                       
SW 97-986 Winkleman Park 10,282                                                 100 10,382                    -                             -                             10,382                    Budget 10,382                      -                                       
SW 97-987 Lowami Hart Woods 287,896                                            2,788 290,684                  131                         45                          290,508                  Budget 290,684                    -                                       
SW 97-988 Rosa/Hazeldale Parks 28,790                                                 277 29,067                    275                         -                             28,792                    Budget 29,067                      -                                       
SW 97-989 Mt Williams Park 102,820                                               996 103,816                  -                             -                             103,816                  Budget 103,816                    -                                       
SW 97-990 Jenkins Estate 154,230                                            1,489 155,719                  942                         58                          154,719                  Budget 155,719                    -                                       
SW 97-991 Summercrest Park 10,282                                                   95 10,377                    798                         44                          9,535                      Budget 10,377                      -                                       
SW 97-992 Morrison Woods 61,692                                                 598 62,290                    -                             -                             62,290                    Budget 62,290                      -                                       
UND 97-993 Interpretive Sign Network 339,306                                            3,287 342,593                  -                             -                             342,593                  Budget 342,593                    -                                       
NW 97-994 Beaverton Creek Trail 61,692                                                 598 62,290                    -                             -                             62,290                    Budget 62,290                      -                                       
NW 97-995 Bethany WetlandsBronson Creek 41,128                                                 398 41,526                    -                             -                             41,526                    Budget 41,526                      -                                       
NW 97-996 Bluegrass Downs Park 15,423                                                 149 15,572                    -                             -                             15,572                    Budget 15,572                      -                                       
NW 97-997 Crystal Creek 41,128                                                 398 41,526                    -                             -                             41,526                    Budget 41,526                      -                                       
UND 97-914 Restoration of new properties to be acquired 643,023                                            6,231 649,254                  -                             -                             649,254                  Budget 649,254                    -                                       

Total Natural Area Preservation                  3,762,901                       36,250                 3,799,151                      36,257                        8,189                 3,754,705                  3,799,151                                         - 

Natural Area Preservation - Land Acquisition
UND 98-882 Natural Area Acquisitions 8,400,000                                       81,350 8,481,350               3,884                      13,517                    8,463,949               Budget 8,481,350                 -                                       

Total Natural Area Preservation - Land Acquisition                  8,400,000                       81,350                 8,481,350                        3,884                      13,517                 8,463,949                  8,481,350                                         - 

New Linear Park and Trail Development
SW 93-918 Westside Trail Segments 1, 4, & 7 4,267,030                                       40,481 4,307,511               154,425                  5,823                      4,147,263               Budget 4,307,511                 -                                       
NE 93-920 Jordan/Husen Park Trail 1,645,120                                       15,221 1,660,341               147,392                  3,538                      1,509,411               Budget 1,660,341                 -                                       
NW 93-924 Waterhouse Trail Segments 1, 5 and West Spur 3,804,340                                       35,873 3,840,213               178,553                  10,845                    3,650,815               Budget 3,840,213                 -                                       
NW 93-922 Rock Creek Trail #5 & Allenbach, North Bethany #2 2,262,040                                       21,516 2,283,556               72,245                    8,728                      2,202,583               Budget 2,283,556                 -                                       
UND 93-923 Miscellaneous Natural Trails 100,000                                               969 100,969                  -                             2,303                      98,666                    Budget 100,969                    -                                       
NW 91-912 Nature Park - Old Wagon Trail 359,870                                            2,693 362,563                  142,618                  54,271                    165,674                  Award 362,563                    -                                       
NE 91-913 NE Quadrant Trail - Bluffs Phase 2 257,050                                            2,486 259,536                  1,525                      131                         257,880                  Budget 259,536                    -                                       
SW 93-921 Lowami Hart Woods 822,560                                            7,474 830,034                  90,005                    11,432                    728,597                  Budget 830,034                    -                                       
NW 91-911 Westside - Waterhouse Trail Connection 1,542,300                                       14,896 1,557,196               8,832                      714                         1,547,650               Budget 1,557,196                 -                                       

Total New Linear Park and Trail Development 15,060,310               141,609                    15,201,919             795,595                  97,785                    14,308,539             15,201,919               -                                       

New Linear Park and Trail Land Acquistion
UND 98-883 New Linear Park and Trail Acquisitions 1,200,000                                       11,559 1,211,559               11,693                    2,738                      1,197,128               Budget 1,211,559                 -                                       

New Linear Park and Trail Land Acquistion 1,200,000                 11,559                      1,211,559               11,693                    2,738                      1,197,128               1,211,559                 -                                       

Multi-field/Multi-purpose Athletic Field Development
SW 94-925 Winkleman Athletic Field 514,100                                            4,958 519,058                    4,460                        10                            514,588                    Budget 519,058                    -                                        
SE 94-926 Meadow Waye Park 514,100                                            4,552 518,652                    86,967                      15,746                      292,044                    Award 394,757                    123,895                            
NW 94-927 New Fields in NW Quadrant 514,100                                            4,980 519,080                    23                            -                               519,057                    Budget 519,080                    -                                        
NE 94-928 New Fields in NE Quadrant 514,100                                            4,977 519,077                    -                               -                               519,077                    Budget 519,077                    -                                        
SW 94-929 New Fields in SW Quadrant 514,100                                            4,980 519,080                    501                           168                           518,411                    Budget 519,080                    -                                        
SE 94-930 New Fields in SE Quadrant 514,100                                            4,980 519,080                    -                               -                               519,080                    Budget 519,080                    -                                        

Total Multi-field/Multi-purpose Athletic Field Dev. 3,084,600                 29,427                      3,114,027                 91,951                      15,924                      2,882,257                 2,990,132                 123,895                            

Page 2 of 4 



Tualatin Hills Park and Recreation District
Monthly Bond Capital Projects Report
Estimated Cost vs. Budget
Through 08/31/10

Quad-
rant

Project 
Code Description

Initial Project 
Budget Adjustments 

Current Total 
Project Budget   FY 

10/11
 Expended Prior 

Years 
Expended         

Year-to-Date 
 Estimated Cost to 

Complete 
 Basis of 
Estimate  Project Cumulative 

 Est. Cost (Over) Under 
Budget 

(1) (2) (1+2) (4) (5) (6) (4+5+6) (3-7)

Project Budget Project Expenditures

Deferred Park Maintenance Replacements
UND 96-960 Play Structure Replacements at 11 sites 810,223                                            3,198 813,421                    544,115                    96,335                      172,971                    Budget 813,421                    -                                        
NW 96-720 Bridge/boardwalk replacement - Willow Creek 96,661                      936                           97,597                      -                               -                               97,597                      Budget 97,597                      -                                        
SW 96-721 Bridge/boardwalk replacement - Rosa Park 38,909                      377                           39,286                      -                               -                               39,286                      Budget 39,286                      -                                        
SW 96-722 Bridge/boardwalk replacement - Jenkins Estate 7,586                        10                            7,596                        28,430                      -                               -                               Complete 28,430                      (20,834)                             
SE 96-723 Bridge/boardwalk replacement - Hartwood Highlands 10,767                      104                           10,871                      -                               -                               10,871                      Budget 10,871                      -                                        
NE 96-998 Irrigation Replacement at Roxbury Park 48,854                                                   63 48,917                      41,902                      -                               -                               Complete 41,902                      7,015                                
UND 96-999 Pedestrian Path Replacement at 3 sites 116,687                                               150 116,837                    118,039                    -                               -                               Complete 118,039                    (1,202)                               
SW 96-946 Permeable Parking Lot at Aloha Swim Center 160,914                    1,559                        162,473                    17,594                      52,141                      133,228                    Award 202,963                    (40,490)                             
NE 96-947 Permeable Parking Lot at Sunset Swim Center 160,914                    1,559                        162,473                    -                               -                               162,473                    Budget 162,473                    -                                        

Total Deferred Park Maintenance Replacements 1,451,515                 7,956                        1,459,471                 750,080                    148,476                    616,426                    1,514,982                 (55,511)                             

Facility Rehabilitation
UND 95-931 Structural Upgrades at Several Facilities 317,950                    2,914                        320,864                    101,787                    800                           218,277                    Budget 320,864                    -                                        
SW 95-932 Structural Upgrades at Aloha Swim Center 406,279                    3,834                        410,113                    18,186                      -                               391,927                    Budget 410,113                    -                                        
SE 95-933 Structural Upgrades at Beaverton Swim Center 1,447,363                 14,021                      1,461,384                 -                               -                               1,461,384                 Budget 1,461,384                 -                                        
NE 95-934 Structural Upgrades at Cedar Hills Recreation Center 628,087                    6,084                        634,171                    -                               -                               634,171                    Budget 634,171                    -                                        
SW 95-935 Structural Upgrades at Conestoga Rec/Aquatic Center 44,810                      434                           45,244                      -                               -                               45,244                      Budget 45,244                      -                                        
SE 95-937 Structural Upgrades at Garden Home Recreation Center 486,935                    4,717                        491,652                    -                               -                               491,652                    Budget 491,652                    -                                        
SE 95-938 Structural Upgrades at Harman Swim Center 179,987                    1,720                        181,707                    4,215                        4,692                        172,800                    Budget 181,707                    -                                        
NW 95-939 Structural Upgrades at HMT/50 Mtr Pool/Aquatic Center 312,176                    2,959                        315,135                    11,703                      7,827                        295,605                    Budget 315,135                    -                                        
NW 95-940 Structural Upgrades at HMT Administration Building 397,315                    3,737                        401,052                    20,017                      2,078                        378,957                    Budget 401,052                    -                                        
NW 95-941 Structural Upgrades at HMT Athletic Center 65,721                      84                            65,805                      66,000                      -                               -                               Complete 66,000                      (195)                                  
NW 95-942 Structural Upgrades at HMT Dryland Training Center 116,506                    1,129                        117,635                    -                               -                               117,635                    Budget 117,635                    -                                        
NW 95-943 Structural Upgrades at HMT Tennis Center 268,860                    2,604                        271,464                    -                               -                               271,464                    Budget 271,464                    -                                        
SE 95-944 Structural Upgrades at Raleigh Swim Center 4,481                        6                              4,487                        5,703                        -                               -                               Complete 5,703                        (1,216)                               
NW 95-945 Structural Upgrades at Somerset Swim Center 8,962                        12                            8,974                        4,350                        -                               -                               Complete 4,350                        4,624                                
NE 95-950 Sunset Swim Center Structural Upgrades 1,028,200                 9,902                        1,038,102                 10,381                      -                               1,027,721                 Budget 1,038,102                 -                                        
NE 95-951 Sunset Swim Center Pool Tank 514,100                    276                           514,376                    294,280                    -                               -                               Complete 294,280                    220,096                            

Total Facility Rehabilitation 6,227,732                 54,433                      6,282,165                 536,622                    15,397                      5,288,560                 5,737,992                 223,309                            

Facility Expansion and Improvements
SE 95-952 Elsie Stuhr Center Expansion and Structural Improvements 1,997,868                                       18,695 2,016,563                 120,811                    2,840                        1,892,912                 Budget 2,016,563                 -                                        
SW 95-953 Conestoga Rec/Aquatic Expansion & Splash Pad 5,449,460                                       51,081 5,500,541                 311,026                    30,232                      5,159,283                 Budget 5,500,541                 -                                        
SW 95-954 Aloha ADA Dressing Rooms 123,384                                               158 123,542                    178,434                    267                           -                               Complete 178,701                    (55,159)                             
NW 95-955 Aquatics Center ADA Dressing Rooms 133,666                                            1,174 134,840                    21,793                      13,664                      99,383                      Award 134,840                    -                                        
NE 95-956 Athletic Center HVAC Upgrades 514,100                                               655 514,755                    306,914                    293                           -                               Complete 307,207                    207,548                            

Total Facility Expansion and Improvements 8,218,478                 71,763                      8,290,241                 938,978                    47,296                      7,151,578                 8,137,852                 152,389                            

ADA/Access Improvements
NW 95-957 HMT ADA Parking and other site improvement 735,163                                            7,013 742,176                    2,024                        2,560                        737,592                    Budget 742,176                    -                                        
UND 95-958 ADA Improvements - undesignated funds 116,184                                            1,125 117,309                    -                               -                               117,309                    Budget 117,309                    -                                        
SW 95-730 ADA Improvements - Barrows Park 8,227                                                     80 8,307                        -                               -                               8,307                        Budget 8,307                        -                                        
NW 95-731 ADA Improvements - Bethany Lake Park 20,564                                                 199 20,763                      -                               16,782                      3,981                        Budget 20,763                      -                                        
NE 95-732 ADA Improvements - Cedar Hills Recreation Center 8,226                                                     80 8,306                        -                               -                               8,306                        Budget 8,306                        -                                        
NE 95-733 ADA Improvements - Forest Hills Park 12,338                                                 120 12,458                      -                               -                               12,458                      Budget 12,458                      -                                        
SE 95-734 ADA Improvements - Greenway Park 15,423                                                 149 15,572                      -                               -                               15,572                      Budget 15,572                      -                                        
SW 95-735 ADA Improvements - Jenkins Estate 16,450                                                 159 16,609                      -                               -                               16,609                      Budget 16,609                      -                                        
SW 95-736 ADA Improvements - Lawndale Park 30,846                                                   40 30,886                      16,626                      -                               -                               Complete 16,626                      14,260                              
NE 95-737 ADA Improvements - Lost Park 15,423                                                 149 15,572                      -                               -                               15,572                      Budget 15,572                      -                                        
NW 95-738 ADA Improvements - Rock Creek Powerline Park (Soccer Fld) 20,564                                                 199 20,763                      -                               -                               20,763                      Budget 20,763                      -                                        
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NW 95-739 ADA Improvements - Skyview Park 5,140                                                     50 5,190                        -                               -                               5,190                        Budget 5,190                        -                                        
NW 95-740 ADA Improvements - Waterhouse Powerline Park 8,226                                                     80 8,306                        -                               -                               8,306                        Budget 8,306                        -                                        
NE 95-741 ADA Improvements - West Sylvan Park 5,140                                                     50 5,190                        -                               -                               5,190                        Budget 5,190                        -                                        
SE 95-742 ADA Improvements - Wonderland Park 10,282                                                   99 10,381                      -                               -                               10,381                      Budget 10,381                      -                                        

Total ADA/Access Improvements 1,028,196                 9,592                        1,037,788                 18,650                      19,342                      985,536                    1,023,528                 14,260                              

Community Center Land Acquisition
UND 98-884 Community Center 5,000,000                                       48,462 5,048,462                 5,046                        16,957                      5,026,459                 Budget 5,048,462                 -                                        

Total Community Center Land Acquisition 5,000,000                 48,462                      5,048,462                 5,046                        16,957                      5,026,459                 5,048,462                 -                                        

Bond Administration Costs
UND Debt Issuance Costs 1,393,000                                                 - 1,393,000                 516,987                    -                               876,013                    Budget 1,393,000                 -                                        
UND Technology Needs 18,330                                                      - 18,330                      21,370                      -                               -                               Complete 21,370                      (3,040)                               
UND Office Furniture 7,150                                                        - 7,150                        3,940                        -                               3,210                        Complete 7,150                        -                                        
UND Admin/Consultant Costs 31,520                                                      - 31,520                      17,978                      5,211                        8,331                        Budget 31,520                      -                                        

1,450,000                 -                               1,450,000                 560,275                    5,211                        887,554                    1,453,040                 (3,040)                               

100,000,000             926,440                    100,926,440           4,315,469               2,938,344               92,999,048             100,150,274             455,302                           
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Date:

To: Board of Directors

From: Keith Hobson, Director of Business and Facilities

Re: System Development Charge Report for July, 2010

Below please find the various categories for System Development Charges, i.e., Single Family, 
Multiple Family, Manufactured Housing Unit, and Non-residential Development.  Also listed are the 
collection amounts for both the City of Beaverton and Washington County, and the 1.6%
handling fee for collections through July, 2010.

     Type of Dwelling Unit Current SDC per Type of Dwelling Unit
     Single Family $6,076.20
     Multi-Family $4,543.13
     Non-residential $157.44

City of Beaverton Collection of SDCs Receipts Collection Fee Total Revenue
2,421 Single Family Units $6,035,600.93 $180,779.79 $6,216,380.72

15 Single Family Units at $489.09 $7,336.35 $221.45 $7,557.80
1,399 Multi-family Units $2,624,822.68 $80,892.66 $2,705,715.34

0 Less Multi-family credits ($7,957.55) ($229.36) ($8,186.91)
185 Non-residential $423,404.58 $12,695.29 $436,099.87

4,020 $9,083,206.99 $274,359.83 $9,357,566.82

Washington County Collection of SDCs Receipts Collection Fee Total Revenue
6,075 Single Family Units $16,662,546.54 $461,767.53 $17,124,314.07
-300 Less Credits ($623,548.98) ($19,285.02) ($642,834.00)

1,844 Multi-family Units $3,883,845.63 $115,073.18 $3,998,918.81
-24 Less Credits ($47,323.24) ($1,463.61) ($48,786.85)
90 Non-residential $265,913.86 $7,103.37 $273,017.23

7,685 $20,141,433.81 $563,195.45 $20,704,629.26

Recap by Agency Percent Receipts Collection Fee Total Revenue
4,020 City of Beaverton 31.13% $9,083,206.99 $274,359.83 $9,357,566.82
7,685 Washington County 68.87% $20,141,433.81 $563,195.45 $20,704,629.26

11,705 100.00% $29,224,640.80 $837,555.28 $30,062,196.08

$6,175.00 with 1.6% discount = 
$4,617.00 with 1.6% discount =

     $160.00 with 1.6% discount =

September 24, 2010

MEMORANDUM



System Development Charge Report, July, 2010, Page 2 of 2

Single Family Multi-Family Non-Resident Total
2,436 1,399 185 4,020
5,775 1,820 90 7,685
8,211 3,219 275 11,705

Total Receipts to Date $29,224,640.80

Total Payments to Date
Refunds ($2,002,300.89)
Administrative Costs ($18.65)
Project Costs -- Development ($16,984,155.16)
Project Costs -- Land Acquisition ($7,430,929.65) ($26,417,404.35)

$2,807,236.45

Recap by Month, FY 2010-11 Receipts Expenditures Interest SDC Fund Total
through June 2010 (1) $28,965,853.93 ($26,372,400.35) $1,980,915.82 $4,574,369.40
July $258,786.87 ($45,004.00) $1,951.69 $215,734.56
August $0.00 $0.00 $0.00 $0.00
September $0.00 $0.00 $0.00 $0.00
October $0.00 $0.00 $0.00 $0.00
November $0.00 $0.00 $0.00 $0.00
December $0.00 $0.00 $0.00 $0.00
January $0.00 $0.00 $0.00 $0.00
February $0.00 $0.00 $0.00 $0.00
March $0.00 $0.00 $0.00 $0.00
April $0.00 $0.00 $0.00 $0.00
May $0.00 $0.00 $0.00 $0.00
June $0.00 $0.00 $0.00 $0.00

$29,224,640.80 ($26,417,404.35) $1,982,867.51 $4,790,103.96

(1) Net of $1,029,273 of SDC Credits awarded for park development projects.

Projected SDC receipts through June 30, 2010 per the budget were $31,054,171. Actual receipts were 
$27,469,334.  This fiscal year's projected total receipts per the budget are $3,166,719.

     City of Beaverton
     Washington County

Recap by Dwelling



Tualatin Hills Park and Recreation District
Systems Development Charge -  Monthly Accounting, Year-to-Date FY 2009-10

City of Beaverton Collection of S.D.C.'s

Unit Rate    Revenue      Collection Fee       Total
Improvement Fee

(1)
Reimbursemen

t Fee (1)
Collection/ 

Admin Fee (1) Total SDC Fee
607 Single Family Units 1,891.50 1,147,194.75 35,480.25 1,182,675.00 1,048,032.00 27,292.50 107,350.50 1,182,675.00
138 Single Family Units 2,102.96 290,208.48 8,975.52 299,184.00 265,123.05 6,904.25 27,156.70 299,184.00
327 Single Family Units 2,203.84 720,655.68 22,288.32 742,944.00 658,362.68 17,144.86 67,436.46 742,944.00
15 Single Family Units 489.09 7,336.35 221.45 7,557.80 6,697.37 174.41 686.02 7,557.80

331 Single Family Units 2,327.03 770,250.47 23,818.53 794,069.00 703,667.30 18,324.67 72,077.03 794,069.00
205 Single Family Units 2,457.01 503,687.05 15,577.95 519,265.00 460,148.68 11,983.04 47,133.28 519,265.00
281 Single Family Units 2,638.40 741,390.40 22,929.60 764,320.00 677,305.11 17,638.15 69,376.74 764,320.00
303 Single Family Units 2,891.57 876,145.71 27,097.29 903,243.00 800,412.26 20,844.07 81,986.68 903,243.00
167 Single Family Units 3,466.78 578,952.26 17,905.74 596,858.00 528,908.01 13,773.65 54,176.34 596,858.00
25 Single Family Units 6,674.47 166,861.75 2,706.70 169,568.45 150,263.73 3,913.15 15,391.55 169,568.45
22 Single Family Units 6,777.79 149,111.38 2,375.87 151,487.25 134,241.01 3,495.94 13,750.30 151,487.25
15 Single Family Units 6,076.20 91,143.00 1,624.02 92,767.02 82,205.84 2,140.83 8,420.34 92,767.01

464 Multi-family Units  1,454.03 674,669.92 20,866.08 695,536.00 545,663.32 86,768.81 63,103.87 695,536.00
0 Multi-family Units  1,616.99 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0 Less Credits (7,957.55) (229.36) (8,186.91) (6,422.81) (1,021.33) (742.77) -8,186.91

110 Multi-family Units  1,694.59 186,404.90 5,765.10 192,170.00 150,761.60 23,973.40 17,435.00 192,170.00
74 Multi-family Units  1,789.65 132,434.10 4,095.90 136,530.00 107,110.79 17,032.25 12,386.96 136,530.00

245 Multi-family Units  1,889.56 462,942.20 14,317.80 477,260.00 374,420.99 59,538.66 43,300.36 477,260.00
68 Multi-family Units  2,029.24 137,988.32 4,267.68 142,256.00 111,602.97 17,746.58 12,906.45 142,256.00

332 Multi-family Units  2,224.21 738,437.72 22,838.28 761,276.00 597,237.68 94,969.95 69,068.37 761,276.00
0 Multi-family Units  2,445.37 0.00 0.00 0.00 0.00 0.00 0.00 0.00

102 Multi-family Units  2,666.53 271,986.06 8,411.94 280,398.00 219,978.41 34,979.93 25,439.66 280,398.00
4 Multi-family Units  4,989.86 19,959.46 329.88 20,289.34 15,917.39 2,531.12 1,840.79 20,289.34
0 Multi-family Units  5,067.60 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Multi-family Units  4,543.13 0.00 0.00 0.00 0.00 0.00 0.00 0.00

185 Non-residential Various 423,404.58 12,695.29 436,099.87 396,458.40 0.00 39,641.47 436,099.87
4,020   Total 9,083,206.99 274,359.83 9,357,566.83 8,028,095.78 480,148.89 849,322.10 9,357,566.82

Washington County Collection of S.D.C.'s  Revenue

Unit Rate    Revenue Collection Fee       Total
Improvement Fee

(1)
Reimbursemen

t Fee (1)
Collection/ 

Admin Fee (1) Total SDC Fee
1,916 Single Family Units 1,891.50 3,624,114.00 112,086.00 3,736,200.00 3,310,848.00 86,220.00 339,132.00 3,736,200.00

(91) Less SFR Credits 1,891.50 (172,126.50) (5,323.50) (177,450.00) (177,450.00) 0.00 0.00 -177,450.00
351 Single Family Units 2,102.96 738,138.96 22,829.04 760,968.00 674,334.72 17,560.80 69,072.48 760,968.00
(91) Less SFR Credits 2,102.96 (191,369.36) (5,918.64) (197,288.00) (174,827.52) (4,552.80) (17,907.68) -197,288.00
741 Single Family Units 2,203.84 1,633,036.71 50,515.29 1,683,552.00 1,491,886.08 38,851.20 152,814.72 1,683,552.00

(118) Less SFR Credits 2,203.84 (260,053.12) (8,042.88) (268,096.00) (237,574.30) (6,186.83) (24,334.87) -268,096.00
714 Single Family Units 2,327.03 1,661,582.84 51,294.16 1,712,877.00 1,517,872.54 39,527.93 155,476.53 1,712,877.00
732 Single Family Units 2,457.01 1,798,531.32 55,624.68 1,854,156.00 1,643,067.47 42,788.30 168,300.23 1,854,156.00
528 Single Family Units 2,638.40 1,393,075.20 43,084.80 1,436,160.00 1,272,658.71 33,142.16 130,359.13 1,436,160.00
324 Single Family Units 2,981.57 936,868.68 28,975.32 965,844.00 855,886.36 22,288.73 87,668.85 965,844.00
344 Single Family Units 3,466.78 1,192,572.32 36,883.68 1,229,456.00 1,089,487.15 28,372.14 111,596.71 1,229,456.00
157 Single Family Units 6,674.47 1,047,891.79 16,963.23 1,064,855.02 943,625.36 24,573.92 96,655.72 1,064,855.02
268 Single Family Units 6,777.79 1,816,447.72 28,899.08 1,845,346.80 1,635,261.20 42,585.90 167,499.73 1,845,346.80

0 Single Family Units 6,076.20 820,287.00 14,612.25 834,899.25 739,849.17 19,267.35 75,782.73 834,899.25

117 Multi-family Units  1,454.03 169,830.51 5,552.49 175,383.00 137,591.83 21,879.20 15,911.97 175,383.00
41 Multi-family Units  1,616.99 66,296.59 2,050.41 68,347.00 53,619.73 8,526.36 6,200.91 68,347.00
68 Multi-family Units  1,694.59 115,232.12 3,563.88 118,796.00 93,198.08 14,819.92 10,778.00 118,796.00

194 Multi-family Units  1,789.65 347,192.10 10,737.90 357,930.00 280,803.97 44,652.13 32,473.90 357,930.00
(24) Less MFR Credits 1,789.65 (47,323.24) (1,463.61) (48,786.85) (38,274.36) (6,086.21) (4,426.28) -48,786.85
508 Multi-family Units  1,889.56 959,896.48 29,687.52 989,584.00 776,350.46 123,451.60 89,781.94 989,584.00
563 Multi-family Units  2,029.24 1,142,101.28 35,322.58 1,177,423.86 923,714.97 146,884.81 106,819.67 1,177,423.86
139 Multi-family Units  2,224.21 309,165.19 9,561.81 318,727.00 250,048.36 39,761.51 28,917.10 318,727.00
118 Multi-family Units  2,666.53 314,650.54 9,731.46 324,382.00 254,484.83 40,466.98 29,430.19 324,382.00
48 Multi-family Units  4,989.86 254,716.08 4,330.01 259,046.09 206,853.47 28,688.59 23,503.96 259,046.09
16 Multi-family Units  5,067.60 81,081.60 1,303.56 82,385.16 64,632.81 10,277.63 7,474.56 82,385.16
0 Multi-family Units  4,543.13 45,431.30 811.40 46,242.70 36,278.32 5,768.82 4,195.46 46,242.70

 0 Manufactured Housing 1,483.13 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0 Manufactured Housing 2,039.91 0.00 0.00 0.00 0.00 0.00 0.00 0.00

32 Manufactured Housing 2,445.37 78,251.84 2,420.16 80,672.00 66,532.38 6,805.81 7,333.81 80,672.00
90 Non-residential       Various 265,913.86 7,103.37 273,017.23 246,076.58 2,123.16 24,822.13 273,017.23

7,685   Total 20,141,433.81 563,195.45 20,704,629.26 17,936,836.37 872,459.11 1,895,333.60 20,704,629.26

Recap by Agency    Revenue      Collection Fee        Total      Percent
Improvement Fee

(1)
Reimbursemen

t Fee (1)
Collection/ 

Admin Fee (1) Total SDC Fee
City of Beaverton 9,083,206.99 274,359.84 9,357,566.83 31.13% 8,028,095.78 480,148.89 849,322.10 9,357,566.83
Washington County 20,141,433.81 563,195.45 20,704,629.26 68.87% 17,936,836.37 872,459.11 1,895,333.60 20,704,629.26

  Total 29,224,640.80 837,555.29 30,062,196.09 25,964,932.15 1,352,608.00 2,744,655.70 30,062,196.09

Add Allocation of interest earned 1,982,867.51 1,508,075.05 199,426.41 275,292.53 1,982,867.51
Grant rec'd (Wa Cty) & Coparanis pledge 24,000.00 0.00 0.00 24,000.00 24,000.00

Less SDC Credits for Land Donation Paid in Cash x (1,336,701.66) (736,652.08) 0.00 (600,049.58) (1,336,701.66)
Refunds of SFR Fees Collected in Error x (665,599.23) (445,722.34) (80,051.66) (139,751.72) (665,599.23)
Administrative Costs Paid x (18.67) 0.00 0.00 (18.67) (18.67)
Collection Fees paid to City and County (837,555.27) 0.00 0.00 (837,555.27) (837,555.27)

0.00 0.00 0.00
Project Costs 0.00 0.00 0.00

Inger Land Acquisition (690,517.55) (690,517.55) 0.00 0.00 (690,517.55)
Husen Land Acquisition (448,254.93) (448,254.93) 0.00 0.00 (448,254.93)
Fanno Trail Matching (319,367.02) (319,367.02) 0.00 0.00 (319,367.02)
Stover/JQAY Acquisition (164,160.04) (164,160.04) 0.00 0.00 (164,160.04)
PGE Land Acquisition (3,500.00) (3,500.00) 0.00 0.00 (3,500.00)
Rock Creek/Bethany (775,329.38) (775,329.38) 0.00 0.00 (775,329.38)
Camp Rivendale (628,794.95) (628,794.95) 0.00 0.00 (628,794.95)
Conestoga Play Structure (27,951.70) (27,951.70) 0.00 0.00 (27,951.70)
Synthetic Turf Project (315,242.42) (315,242.42) 0.00 0.00 (315,242.42)
Stuhr Building Expansion (148,261.65) (148,261.65) 0.00 0.00 (148,261.65)
Bluffs Park Development (107,645.65) (107,645.65) 0.00 0.00 (107,645.65)
Foege Park Development (130,871.23) (130,871.23) 0.00 0.00 (130,871.23)
Kelvin Land Acquisition (46,448.00) (46,448.00) 0.00 0.00 (46,448.00)
Beaverton Pwrln Trail (935,786.49) (935,786.49) 0.00 0.00 (935,786.49)
Kaiser Woods (1,016,829.86) (1,016,829.86) 0.00 0.00 (1,016,829.86)
PCC Athletic Fields MP & Construction (10,070,947.24) (10,070,947.24) 0.00 0.00 (10,070,947.24)
Synthetic Turf Field 2 (531,551.57) (531,551.57) 0.00 0.00 (531,551.57)
Winkleman Land Acquisition (27,000.00) (27,000.00) 0.00 0.00 (27,000.00)
BSD Synth Turf Field Matching Funds (200,000.00) (200,000.00) 0.00 0.00 (200,000.00)
Nature Park Infrastructure (38,362.62) (38,362.62) 0.00 0.00 (38,362.62)
HMT Play Structure Phase II (195,277.74) (195,277.74) 0.00 0.00 (195,277.74)
Other Land Acquisition (thru FY07) (627,196.85) (627,196.85) 0.00 0.00 (627,196.84)
Novice Skate Park (209,707.59) (209,707.59) 0.00 0.00 (209,707.59)
CRA Backyard Master Plan (103,987.26) (103,987.26) 0.00 0.00 (103,987.26)
Mt. Williams Land Acquisition (1,600,220.00) (1,600,220.00) 0.00 0.00 (1,600,220.00)
Tennis Air Structure (528,651.17) (528,651.17) 0.00 0.00 (528,651.18)
Lowami Hart Woods Phase I (88,366.77) (88,366.77) 0.00 0.00 (88,366.77)
Garden Home Parking Lot Expansion (300,050.89) (300,050.89) 0.00 0.00 (300,050.89)
Aloha Park School Fields Restoration (107,196.50) (107,196.50) 0.00 0.00 (107,196.50)
Old Wagon Trail Rplcemnt Design (33,927.72) (33,927.72)         0.00 0.00 (33,927.72)
Land Acquisition (thru FY08) (42,999.52) (42,999.52)         0.00 0.00 (42,999.52)
Rystadt Property Acquisition (88,001.85) (88,001.85)         0.00 0.00 (88,001.85)
March Property Acquisition (932,569.52) (932,569.52) 0.00 0.00 (932,569.52)
Brady Property Acquisition (355,708.77) (355,708.77) 0.00 0.00 (355,708.77)
Nopper/Turner Property Acquisition (268,913.36) (268,913.36) 0.00 0.00 (268,913.36)
Winkleman Park Initial Site Imp. (65,860.98) (65,860.98) 0.00 0.00 (65,860.98)
Land Acquisition (thru FY09) (13,448.91) (13,448.91) 0.00 0.00 (13,448.91)
Young House & Property (10,157.09) (10,157.09) 0.00 0.00 (10,157.09)
Bonny Slope/BSD Land Acquisition (586,075.81) (586,075.81) 0.00 0.00 (586,075.81)
Winchester Land Purchase (522,803.32) (522,803.32) 0.00 0.00 (522,803.32)
MTIP Grant/Westside Trail (283.20) (283.20) 0.00 0.00 (283.20)
TE Grant Match/Westside Trail (283.20) (283.20) 0.00 0.00 (283.20)
PCC Site Amenities (25,362.78) (25,362.78) 0.00 0.00 (25,362.78)
Land Acquisition (thru FY 10) (2,268.51) (2,268.51) 0.00 0.00 (2,268.51)
Church of Christ Property (274,367.00) (274,367.00) 0.00 0.00 (274,367.00)
Winkleman Park Master Plan (78,256.60) (78,256.60) 0.00 0.00 (78,256.60)
Crist Property (750,318.62) (750,318.62) 0.00 0.00 (750,318.62)
Land Acquisition (thru FY 11) 0.00 0.00 0.00 0.00 0.00
SW Quadrant Land Acquisition 0.00 0.00 0.00 0.00 0.00
Bonny Slope/BSD Trail Development 0.00 0.00 0.00 0.00 0.00
LWCF Grt Mtch/Schiffler Park 0.00 0.00 0.00 0.00 0.00
Jackie Husen Park Const. (0.98) (0.98) 0.00 0.00 (0.98)
MTIP Grt Mtch/FCT-Hall Crossing 0.00 0.00 0.00 0.00 0.00
LGGP Grt Mtch/PCC Restrooms 0.00 0.00 0.00 0.00 0.00
LGGP Grt Mtch/Cedar Hills Play Equip 0.00 0.00 0.00 0.00 0.00

Total SDC Fund Cash Increase (Decrease) 4,790,103.96 1,851,547.97 1,471,982.75 1,466,572.99 4,790,103.96
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