
 

Administration Office 
503/645-6433 

Fax 503/629-6301 

Tualatin Hills Park & Recreation District, 15707 SW Walker Road, Beaverton, Oregon 97006  www.thprd.org 

Board of Directors Regular Meeting 
Wednesday, February 10, 2021 

4:30 pm Work Session 
5:30 pm Executive Session 
6:30 pm Regular Meeting 

AGENDA 

1. Work Session: Sports Affiliation Process
2. Executive Session*

A. Legal
B. Land

3. Call Regular Meeting to Order
4. Action Resulting from Executive Session
5. Proclamation: Black History Month
6. Audience Time**
7. Board Time

A. Committee Liaisons Updates
8. Consent Agenda***

A. Approve: Minutes of January 13, 2021 Regular Board Meeting
B. Approve: Monthly Bills
C. Approve: Monthly Financial Statement
D. Approve: System Development Charge 5-Year Capital Improvement Plan Update

9. Unfinished Business
A. Update: 2021 Legislative Update
B. Update: 2008 Bond Program
C. Information: General Manager’s Report

10. Adjourn

Due to the current State of Emergency as a result of the COVID-19 pandemic, the THPRD Board of 
Director’s February 10, 2021 Regular Meeting will be conducted electronically. Live streaming of this 
meeting will be available at https://youtu.be/8hVIC0zS1M0 (work session) and 
https://youtu.be/2fUvfMBE0j4 (regular meeting) and posted on the district’s website at www.thprd.org 

*Executive Session: Executive Sessions are permitted under the authority of ORS 192.660. Copies of the
statute are available at the offices of Tualatin Hills Park & Recreation District.

** Audience Time / Public Testimony: Testimony is being accepted for this meeting by email only. If you wish 
to submit testimony, please do so by 3 pm on February 10, 2021 to boardofdirectors@thprd.org. Testimony 
received by the designated time will be read into the record during the applicable agenda item, or audience 
time, with a 3-minute time limit. Testimony received on Work Session topics will be read during Audience Time. 

***Consent Agenda: Testimony regarding an item on the Consent Agenda will be heard under Audience Time. 
Consent Agenda items will be approved without discussion unless there is a board member request to discuss 
a particular Consent Agenda item. The issue separately discussed will be voted on separately.  

In compliance with the Americans with Disabilities Act (ADA), this material, in an alternate format, or special 
accommodations for the meeting, will be made available by calling 503-645-6433 at least 48 hours prior to the 
meeting. 

https://youtu.be/8hVIC0zS1M0
https://youtu.be/2fUvfMBE0j4
http://www.thprd.org/
mailto:boardofdirectors@thprd.org
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DATE: February 1, 2021 
TO: Board of Directors 
FROM: Doug Menke, General Manager 

RE: Information Regarding the February 10, 2021 Board of Directors Meeting 

Agenda Item #1 – Work Session: Sports Affiliation Process 
Julie Rocha, Sports Manager, and Aisha Panas, Director of Park & Recreation Services, will be 
at your work session to present information regarding the history of the sports affiliates at the 
district, the status of field supply, and an update on the district’s field fees. 

Agenda Item #5 – Proclamation: Black History Month 
Attached please find a proclamation declaring the month of February as Black History Month. 

Agenda Item #8 – Consent Agenda 
Attached please find the following consent agenda items for your review and approval: 

A. Approve: Minutes of January 13, 2021 Regular Board Meeting
B. Approve: Monthly Bills
C. Approve: Monthly Financial Statement
D. Approve: System Development Charge 5-Year Capital Improvement Plan Update

Agenda Item #9 – Unfinished Business 
A. 2021 Legislative Update
Attached please find a memo announcing that Kylie Grunow with Meriwether Strategies, the 
district’s lobbyist, will attend your meeting to share a high-level overview of bills, themes, and 
trends observed thus far in the 2021 legislative season.

B. 2008 Bond Program
Attached please find a memo noting that an update on the remaining natural resources and 
capital projects in the 2008 bond program will be provided at your meeting.

C. General Manager’s Report
Attached please find the General Manager’s Report for the February regular board meeting.

Other Packet Enclosures 
• Monthly Capital Report
• Monthly Bond Capital Report
• System Development Charge Report
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DATE:  January 28, 2021 
TO:  Board of Directors 
FROM: Doug Menke, General Manager 
 
RE:  February 10, 2021 Board of Directors Work Session 
   
Affiliated Sports Review and Update 
At the February 10 work session, staff will present information regarding the history of the field 
sports and aquatic affiliates at the park district, the status of field and pool supplies, and an 
update on the district’s field fees process. The board members will be asked to share their 
thoughts on entering into a public outreach process and establishing a stakeholders work group 
to determine options for ensuring how THPRD’s limited resources can be equitably allocated to 
users, including both affiliated and non-affiliated users. Julie Rocha, Sports Department 
Manager, and Aisha Panas, Director of Park & Recreation Services, will attend the work session 
to facilitate the discussion and answer any questions the board may have.  
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TUALATIN HILLS PARK & RECREATION DISTRICT 
 
 PROCLAMATION 
 
 By the Board of Directors 
 
WHEREAS, THPRD is committed to eliminating the historical inequities of systemic 
racism and ensuring that people of color have the opportunity to play, learn, and enjoy 
high-quality park and recreation facilities, programs, services, and natural areas; and 
 
WHEREAS, THPRD is dedicated to removing barriers to participation and fostering an 
inclusive culture; and 
 
WHEREAS, Black communities have made and continue to make valuable 
contributions in the history of our nation’s economic, cultural, spiritual, and political 
development; and  
 
WHEREAS, the Black community has been the target of systemic institutional racism, 
discrimination, exclusion, and violence based on identity, which stands in contrast with 
our core values; and  
 
WHEREAS, Black History Month calls our attention to the need to recognize and lay the 
foundation toward eliminating systemic racism and racial disparities and to build a 
community in which all experience a full sense of belonging and respect for human 
dignity; and 
 
WHEREAS, the THPRD Board of Directors has declared addressing racial inequity as a 
core THPRD value; and  
 
WHEREAS, Black History Month is a time where we are called to celebrate successes 
and to reflect upon ongoing challenges of Black communities and to look to the future to 
ensure solidarity, work to advance equity and racial justice, and cultivate inclusiveness; 
 
NOW, THEREFORE, the Tualatin Hills Park & Recreation District, does hereby 
declare the month of February 2021 as 
 
 Black History Month 
 
And do urge all those in the Tualatin Hills Park & Recreation District to support and 
promote this observance. 
 
Signed this 10th day of February, 2021. 
 
 
 
__________________________________   __________________________________ 
Ashley Hartmeier-Prigg, President                  Tya Ping, Secretary  
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 Tualatin Hills Park & Recreation District 
Minutes of a Regular Meeting of the Board of Directors 

Present: 
Ashley Hartmeier-Prigg President/Director 
Tya Ping Secretary/Director 
Heidi Edwards Secretary Pro-Tempore/Director 
Wendy Kroger Director 
Felicita Monteblanco  Director 
Doug Menke General Manager 

Agenda Item #1 – Work Session: Information Services Update 
A Work Session of the Tualatin Hills Park & Recreation District Board of Directors was called to 
order by President Ashley Hartmeier-Prigg on Wednesday, January 13, 2021, at 4:30 pm. 

Clint Bollinger, Information Services Manager, provided an update regarding the activities and 
focus of the district's Information Services Department, via a PowerPoint presentation, a copy of 
which was entered into the record. Information included departmental staffing levels, the 
technology support provided during the COVID-19 pandemic, security threat information, and 
project updates. Clint offered to answer any questions the board may have. 

Board discussion and comments included the following: 
 Staff training on identifying phishing scam emails. Challenges include limited internal staff

capacity, and the cost for an outside company to conduct such training for such a high
number of generally transient staff.

 Increased accessibility of the district’s public meetings and taking some of those lessons
learned into the post-pandemic future.

 The board’s responsibility in making sure that the Information Services Department has
the resources needed in order to keep the district protected and operational.

 Importance of keeping the district’s data secure not only for operational reasons, but also
in terms of our responsibility to patrons in protecting their data and information, as well.

 Gratitude for the department’s work overall during such challenging times due to the
pandemic.

Agenda Item #2 – Executive Session (A) Legal 
President Ashley Hartmeier-Prigg called executive session to order for the following purposes: 

• To consider information or records that are exempt by law from public inspection, and
• To consult with counsel concerning the legal rights and duties of a public body with regard

to current litigation or litigation likely to be filed.
Executive Session is held under authority of ORS 192.660(2)(h) and (f). 

A meeting of the Tualatin Hills Park & Recreation District Board of Directors was held electronically 
on Wednesday, January 13, 2021. Work Session 4:30 pm; Executive Session 5 pm; Regular 
Meeting 5:30 pm. 

[8A]
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President Hartmeier-Prigg noted that the news media and designated staff may attend executive 
session. Representatives of the news media were directed not to disclose information discussed 
during executive session. No final action or final decision may be made in executive session.  
 
Agenda Item #3 – Call Regular Meeting to Order 
A Regular Meeting of the Tualatin Hills Park & Recreation District Board of Directors was called to 
order by President Ashley Hartmeier-Prigg on Wednesday, January 13, 2021, at 5:30 pm.  
 
Agenda Item #4 – Action Resulting from Executive Session  
There was no action resulting from executive session.  
 
Agenda Item #5 – Presentation: Tualatin Hills Park Foundation 
Eileen Kravetz, Executive Director of the Tualatin Hills Park Foundation (THPF), provided an 
overview of THPF’s mission and its work toward helping break down barriers faced by community 
members who wish to participate in recreation activities with THPRD, via a PowerPoint 
presentation, a copy of which was entered into the record. Eileen offered to answer any questions 
the board may have. 
 
Heidi Edwards, who serves as the board liaison to THPF, commented that the pandemic has 
presented unique challenges for fundraising efforts. She reiterated the importance of THPF’s 
Legacy Circle and asked her fellow board members that if they know of anyone interested in 
giving, to please pass along their information. She thanked Eileen for her hard work over the past 
year and a half, during which there have been many changes and challenges.  
 
Felicita Monteblanco inquired about outreach efforts to potential donors who are unable to rise 
quite to the level of the Legacy Circle, noting that the average age within the district is younger 
and may not be able to contribute at that level.  
 Eileen replied that anyone can donate via the THPF website and any amount is 

appreciated. Since she is the foundation’s only employee, and part time as well, the three-
year commitment of the Legacy Circle is helpful in reducing the amount of time spent on 
administrative tasks. While lower-level donations have not been a focus of the THPF 
Board of Trustees in the past, she believes it may be time to look at other fundraising 
avenues, as well.   

 
Wendy Kroger described a matching gift program that the Salem Parks Foundation has with the 
Oregon Cultural Trust. She asked if THPF has had an opportunity to research this program.  
 Eileen confirmed that THPF is a member of the Oregon Cultural Trust, which has opened 

many doors for the foundation, including additional grant opportunities, and that she will 
be working on enabling the matching gift option in the future.  

 
Agenda Item #6 – Exempting Contracts from Requirements of Public Bidding of ORS 
279C.335 
A. Open Public Hearing 
President Ashley Hartmeier-Prigg opened the public hearing.  
 
B. Staff Report 
Gery Keck, Design & Development Manager, provided an overview of the memo and findings 
included within the board of director’s information packet via a PowerPoint presentation, a copy of 
which was entered into the record. Staff is seeking board of directors’ approval to exempt the 
development of two public improvement projects – the SW Quadrant Youth Athletic Field and the 
Raleigh Park Stream Daylighting & Enhancement projects – from competitive bidding, and to 
utilize a design/build approach as the alternative contracting method.  
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C. Public Comment 
There was no public comment submitted.  
 
D. Board Discussion 
Tya Ping inquired why the district does not regularly use the design/build process given the 
benefits described this evening.  
 Gery replied that the district last used the design/build process approximately ten years 

ago for the Babette Horenstein Tennis Center air structure project. This process works 
well when the district knows upfront exactly what is needed for the project, whereas the 
traditional design/bid/build process uses public engagement to help determine the desired 
components of the project.   

 
Felicita Monteblanco commented on the board’s values aligning in support of MWESB (Minority-
owned, Woman-owned, Emerging Small Business) opportunities, as well as apprentice programs 
and prevailing wage. She requested that the board eventually be provided a recap of this process 
including the lessons learned and how much was saved. She recapped a conversation she had 
with a representative of Beaverton School District who uses this process more regularly and the 
benefits they have seen.   
 
Wendy Kroger inquired how this process will help guide the district in assessing the natural 
resource impacts of the projects. She referenced comments she had received from the public 
expressing concern about the potential impacts to existing trees at these sites. 
 Gery replied that while he does not anticipate tree impacts at Mountain View Champions 

Park for the SW Quadrant Youth Athletic Field project, there may be some impacts at 
Raleigh Park. In this case, the district would provide information regarding desired 
outcomes in the project specifications. The local jurisdictions have requirements in terms 
of tree protections and our own requirements are even more stringent at times. 
Additionally, district staff continually monitors activity at construction sites for adherence.  

 Bruce Barbarasch, Nature & Trails Manager, added that there is no native tree loss 
anticipated for Raleigh Park and that native vegetation will also be added as part of the 
project. 

Wendy asked for confirmation that the use of the design/bid process should not weaken the 
district’s ability to protect or enhance the natural resources at the project sites.  
 Gery and Bruce confirmed this.  

 
E. Close Hearing 
President Ashley Hartmeier-Prigg closed the public hearing.  
 
F. Board Action 
Wendy Kroger moved that the board of directors, acting as the Local Contract Review 
Board, and in accordance with the State of Oregon competitive bidding requirements and 
exceptions outlined in ORS 279C.335, approve of the Findings contained within the report; 
and, approve the exemption of the SW Quadrant Youth Athletic Field and the Raleigh Park 
Stream Daylighting public improvement projects from the requirements of public bidding 
and authorize the utilization of design-build as an alternative contracting method. Tya Ping 
seconded the motion. Roll call proceeded as follows:   
Felicita Monteblanco Yes 
Heidi Edwards  Yes 
Tya Ping   Yes  
Wendy Kroger  Yes 
Ashley Hartmeier-Prigg Yes 
The motion was UNANIMOUSLY APPROVED. 
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Agenda Item #7 – Audience Time  
There was no public testimony received for audience time. 
 
Agenda Item #8 – Board Time  
A. Committee Liaisons Updates 
Heidi Edwards provided the following updates and comments during board time:  

• Topics of discussion at the most recent Nature & Trails Advisory Committee meeting 
included an overview of the changes made to the district’s System Development Charge 
program, continued review of the Natural Resources Functional Plan, and a presentation 
on volunteer outreach and coordination efforts. 

• The need to continually look for opportunities to promote the work of the Tualatin Hills 
Park Foundation’s fundraising opportunities as those efforts benefit the district 
substantially. Their next quarterly meeting will occur in mid-February.  

 
Wendy Kroger provided the following updates and comments during board time:  

• Held meetings with Metro councilor-elect, Gerritt Rosenthal, and Beaverton School District 
Board Chair, Becky Tymchuk. 

• Topics of discussion at the most recent Pension Committee meeting included a third-
quarter analysis and report, and recommendations for investment vehicles in order to 
implement the new policy asset allocation. 

• There was no Parks & Facilities Advisory Committee meeting in December, but the group 
continues their review of the public input received on the topic of additional dog parks and 
runs.  

• Thanked district staff for adding a definition of Affordable Housing to the System 
Development Charge Administrative Procedures Guide that is on this evening’s consent 
agenda.  

 
Tya Ping provided the following updates and comments during board time:  

• There was no Programs & Events Advisory Committee meeting in December. 
• She spent the New Year’s holiday outside with her family enjoying what the district has to 

offer, noting that our parks and trails are busy and enjoyed regardless of the season, and 
expressed gratitude to district staff for keeping the parks and trails safe, accessible and 
clean.    

 
Felicita Monteblanco provided the following updates and comments during board time:  

• Expressed agreement with Tya’s comments, noting that she is thankful for the district’s 
trail network.  

• Encouraged her fellow board members to attend the childcare conversation happening 
later this week.  

 
President Hartmeier-Prigg provided the following updates and comments during board time:  

• Referenced the attack on our nation’s capital that occurred a week ago by homegrown 
terrorists, noting that lives of public servants were endangered through these acts of 
violence and continue to be endangered now due to exposure to the virus during the 
attacks. She reflected that there have been many calls for unity since the event, and she 
emphasizes that the unity that is needed at this point is to unite against racism and white 
supremacy. Hate has no place in our country, no place in our state, and especially no 
place in our district. She is proud to be a part of this organization that makes its values 
clear of welcoming everyone.     
 Felicita expressed appreciation for Ashley’s comments, noting that all elected 

officials take an oath to uphold the constitution, regardless of position. She is 
proud of the votes that the board has taken in reflecting the district’s commitment 
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to diversity, and she wants our patrons to always hold them accountable. She 
commented on the growing number of elected officials of color in Washington 
County, which is exciting. She referenced the board members’ commitments to 
themselves as individuals, and as a body, in the beliefs of access, racial equity 
and diversity.  

 
Agenda Item #9 – Consent Agenda 
Tya Ping moved that the board of directors approve consent agenda items (A) Minutes of 
December 9, 2020 Regular Board Meeting, (B) Monthly Bills, (C) Monthly Financial 
Statement, (D) System Development Charge Administrative Procedures Guide, (E) 
Resolution Authorizing the Issuance and Sale of General Obligation and Full Faith and 
Credit Refunding Obligations, and (F) Resolutions Amending the District’s 401(a) Profit 
Sharing Plan and Amending the District’s Individual Account Program Retirement Plan. 
Wendy Kroger seconded the motion. Roll call proceeded as follows:   
Heidi Edwards  Yes 
Felicita Monteblanco Yes 
Wendy Kroger  Yes 
Tya Ping   Yes  
Ashley Hartmeier-Prigg Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #10 – Unfinished Business  
A. Resolution Appointing Budget Committee Members 
There are currently two open positions on the district’s budget committee due to the expiration of 
committee members’ terms. Notice of the vacancies was published and applications to serve on 
the committee were accepted from October 19 through November 9, 2020. Nine applications 
were received and three candidates were selected for interviews at the board’s December 
Regular Board meeting: Ann Albrich, Elizabeth Edwards, and Alfredo Moreno. President 
Hartmeier-Prigg opened the floor to board discussion regarding appointment of two of those 
individuals to the budget committee, each for a three-year term expiring on June 30, 2023.   
 
Each board member expressed appreciation for the three candidates’ participation in this 
process, and noted their top-two preferred candidates for appointment and the rationale behind 
their stated preference:  
 Felicita Monteblanco commented that she believes the district and board still have work to 

do around increasing the diversity of its applicant pools for such positions. That being 
said, her top-two preferred candidates are Elizabeth Edwards and Alfredo Moreno, noting 
that Elizabeth is highly-qualified, and Alfredo is very engaged in the community and brings 
his lived experience as a person of color and a father. The board has committed to racial 
equity as a value. She expressed appreciation for Ann Albrich’s volunteerism and 
contributions through her work with the district’s Visioning Task Force. 

 Heidi Edwards stated that her top-two preferred candidates are Elizabeth Edwards and 
Alfredo Moreno, noting that both are strongly qualified candidates that she felt reflected 
both the experience and values that the board would like to uphold through the district’s 
budgeting process.  

 Tya Ping stated that her top-two preferred candidates are Elizabeth Edwards and Ann 
Albrich, noting that Elizabeth is highly qualified, and Ann has experience working with the 
district through the Visioning Task Force, which provides a unique wealth of knowledge in 
terms of what our community desires to see from the district and how that experience 
could help shape the district’s budget is important. She appreciates Alfredo’s knowledge 
and qualifications as well, and commented that this is a difficult decision.  
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 Wendy Kroger stated that her top-two preferred candidates are Elizabeth Edwards and 
Ann Albrich, and expressed agreement with Tya’s comments regarding Ann’s experience 
on the Visioning Task Force being of great value to the budget committee.  

 President Hartmeier-Prigg referenced the board’s commitment to racial equity, noting that 
her top-two preferred candidates will reflect that value. She stated that although it feels 
uncomfortable to have the tie-breaking vote, hearing the other board members’ comments 
this evening serves as a good reminder of how she would like to live out her values and 
make sure she is being an example of how she wants to see the world do better. Her top-
two preferred candidates are Elizabeth Edwards and Alfredo Moreno.  

  
Felicita Monteblanco moved that the board of directors approve Resolution 2021-04 
appointing Alfredo Moreno and Elizabeth Edwards to the budget committee, each for a 
term of three years. Heidi Edwards seconded the motion. Roll call proceeded as follows:   
Tya Ping   No 
Wendy Kroger  No 
Heidi Edwards  Yes 
Felicita Monteblanco Yes 
Ashley Hartmeier-Prigg Yes 
The motion was APPROVED by MAJORITY vote. 
 
B. Resolution Naming New Neighborhood Parks and Community Trails 
Liana Harden, Engagement & Partnerships Specialist, provided an overview of the memo and 
resolution recommending names for the district’s four new parks and three planned and partially 
built trails as included within the board of directors’ information packet, via a PowerPoint 
presentation, a copy of which was entered into the record. Highlights included: 

• Names Catalog Development 
o List of names aiming for equity between our communities and our site names 
o Focus on underrepresented communities and experiences 
o Intentional outreach to specific individuals and organizations 
o Engagement through in-depth discussions, historic and photographic archives 
o Honor and value diverse experiences and identities, and cultivate a sense of 

welcome 
• Naming Process 

o Internal Naming Committee selected names from Names Catalog 
o Presented names to Management Team for input 
o Presented names to community and collected input 
o Presented names and input to appropriate advisory committees 
o Presenting names to board for final approval this evening 

• Naming Recommendations 
o Recuerdo Park (formerly Crowell Woods area park) 
o Pío Pío Park (formerly Bonnie Meadow area park) 
o Unity Park (NWQ Youth Athletic Field) 
o Reflections Plaza (formerly Cedar Grove apartment plaza) 
o Bethany Creek Greenway, Sato Trail, and Yoshihara Trail 

Liana offered to answer any questions the board may have. 
 
Tya Ping expressed appreciation for the community outreach process for this project, noting that 
while she expected to see some negative comments via the community surveys, she was 
especially happy to see the number of positive comments from community members excited 
about seeing their heritage reflected in the proposed names. She referenced the low amount of 
support received for the name Reflections Plaza and inquired whether it would be better to hold 
on naming this site until the Cedar Grove apartment complex has people living there that could 
then be asked about their name preference. She also suggested that in future naming efforts a 
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few different names be provided in order to give survey respondents different choices to react to 
rather than only one choice.  
 
Heidi Edwards expressed support for the proposed names as presented and appreciation for 
Liana, as well as the two interns who worked on this project, Alexandra Ibarra and Paul 
Molamphy, for their work on this detailed and inclusive community engagement process.  
 
Wendy Kroger thanked district staff for their efforts, noting the importance of wayfinding in terms 
of trail names, including the benefits of consistency in trail segment names to avoid confusing trail 
users. She also appreciates the signage planned for these sites, noting that signage will provide 
important context for the names, as well as educational opportunities. She complimented the 
district’s continued efforts in recognizing and bringing forward the history of indigenous peoples 
and how they used the land, as there is much we can learn from them.   
 
Felicita Monteblanco expressed appreciation for this effort, noting that this process is a great 
example of the strides the district is making in becoming more inclusive, more intentional, and 
living out its values. She reflected that when the district assigns a new name to something, it also 
offers the opportunity for new ownership to everyone. Using inclusive names, such as those that 
are in Spanish that represent families of the past, helps the district honor history, bring more 
people to the table, and helps people feel welcomed into these spaces. As a woman of color from 
an immigrant family, she had a visceral reaction to some of the community survey comments, and 
she offered her support to district staff members who may have had similar reactions in collecting 
or reading this input. She stated that this effort perfectly exemplifies the values of the board and 
the district’s leadership.  
 
President Hartmeier-Prigg expressed gratitude for district staff’s efforts, noting that she is 
impressed by the intentional and thoughtful process. She referenced the resistance some have in 
moving away from the property owner names associated with park sites and inquired whether this 
could be mitigated by incorporating the naming process with the master planning process. 
 Liana replied that she believes so, noting that integrating the naming process into the 

master planning process will also help build a better connection to the site and sense of 
place in our community. District staff will be moving away from referencing a property by 
the former property owner’s name and instead referencing the property by its physical 
location. There are situations where the district has appropriately named parks after the 
former property owners, such as through the act of donating of the property.  

 Holly Thompson, Communications Director, provided remarks regarding the district’s 
intentionality in connecting and working with partners that represent and are the 
underserved communities of the district, and taking their guidance on suggested names of 
historical meaning for these areas. She described the well-meaning efforts that can occur 
by the dominant culture in suggesting ideas and names for places that may have a lot of 
vocal support, but cautioned the district to resist letting this overshadow the intentionality 
of the current process. She asked for the board’s help in communicating this with the 
public, and understanding that it will take time to do this work right, which includes building 
bridges and a lot of listening.  

 
Heidi referenced Tya’s comments regarding Reflections Plaza, noting that while she does not 
want to lose those comments and concerns, she would also like to take into consideration the 
amount of work and intentionality that went into the list of names being proposed this evening.  
 
Heidi Edwards moved that the board of directors approve Resolution No. 2021-05, naming 
new park and trail sites as listed.  
 
Discussion continued. 
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Tya Ping explained that, although she acknowledges the amount of work that went into the 
recommended names, there was an overall lack of community feedback received for Reflections 
Plaza, and the name itself seems to lack historical context or identity. She feels uneasy moving 
forward on a name that has such little community support without taking the time to reevaluate.  
 General Manager Doug Menke commented on the challenges of weighing survey 

responses from the public; it can be more of an art, than a science. He noted that the 
reality is that the dominant culture will speak into these things without regard necessarily 
to the effort. Some of the feedback is genuine and some is reactionary. It forces our 
process to acknowledge that sometimes we’ll have to press into these situations. He 
agreed that there needs to be additional discussion about how to approach naming sites 
when no one currently lives in the area, even when combining the naming process with 
the master planning process.  

 
Felicita Monteblanco seconded the motion. Roll call proceeded as follows:   
Wendy Kroger  Yes 
Tya Ping   Yes  
Felicita Monteblanco Yes 
Heidi Edwards  Yes 
Ashley Hartmeier-Prigg Yes 
The motion was UNANIMOUSLY APPROVED. 
 
A. General Manager’s Report 
General Manager Doug Menke referenced the General Manager’s Report included within the 
board of directors’ information packet, noting that the presentation planned on the topic of the 
Beaverton Creek Trail Segment #2 is being postponed to a future meeting. The following 
presentations were provided: 

• Tualatin Valley Trail Update 
o Peter Swinton, Urban Planner, provided an update on the planning process 

underway by Washington County’s Tualatin Valley Trail Technical Advisory 
Committee to help identify a preferred alignment for the trail as it passes through 
Aloha, via a PowerPoint presentation, a copy of which was entered into the record. 

• Recreation Program Update 
o Aisha Panas, Director of Park & Recreation Services, provided a recreation 

programming update via a PowerPoint presentation, a copy of which was entered 
into the record. 

Doug and the presenters offered to answer any questions the board may have.  
 
Tualatin Valley Trail Update 
Wendy Kroger inquired whether the Tualatin Valley Trail will be constructed to regional trail 
standards and whether it will be on-street, immediately adjacent to the street, or off-street, that 
being the preference.  
 Peter confirmed that the trail will be built to regional trail standards. Regarding on-street or 

off-street, there will be a mix based on what each segment is able to accommodate. He 
provided a brief overview of a few particular segments of interest.  

Wendy encouraged the district to advocate for the trail to be off-street as much as possible.  
 Felicita expressed agreement, noting that she is aware of some infrastructure issues in 

that area, as well as some concerns regarding air quality.  
 
Recreation Programming Update  
The board members complimented district staff and expressed gratitude for their creativity, as 
well as for their flexibility in adapting to a continually changing environment, and for being a bright 
spot for our community during such trying times.  
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Agenda Item #11 – New Business 
A. System Development Charge 5-Year Capital Improvement Plan Update 
Jeannine Rustad, Planning Manager, provided an overview of the memo and draft System 
Development Charge (SDC) 5-year Capital Improvement Plan (CIP) update as included within the 
board of directors’ information packet, via a PowerPoint presentation, a copy of which was 
entered into the record, and which included the following highlights:  

• Revenue Adjustments 
o Current year adjustments relied on: 

 Permit activity through November 2020 
 Monthly updates at Washington County Planning Directors’ meetings 
 Discussions with developers 

o Adjustment for new rates going forward 
o Increase to multi-family (reduction in single-family) to reflect change in attached-

units to multi-family 
o Reduced forecasted annual adjustments 
o More conservative forecast  

• Annual Projects List 
o Reduced revenue to account for projected affordable housing projects 
o Land Acquisition 

 Anticipated acquisitions in new urban areas 
 Continued funding for underserved areas 

o Development 
 Functional plan approved prioritization 
 Adjustments made to reflect acquisition status 
 Grant availability may change order  
 Vision to guide master-planning 
 Removed low/high costs given better accuracy in estimating and splitting of 

phases (master planning, design & permitting, construction) 
Jeannine concluded her presentation by noting that the next steps in this process will be to 
receive input from the board this evening for incorporation into the final draft SDC CIP for 
consideration of board approval in February, and then using that updated SDC CIP in the FY 
2021/22 budgeting process. Jeannine offered to answer any questions the board may have. 
 
Felicita Monteblanco referenced the district’s Vision Action Plan and its community outreach 
process, and commented on the need to be able to show in an accessible manner the 
community’s input reflected through the district’s budgeting process and other funding allocation 
processes, such as the SDC CIP.   
 
President Hartmeier-Prigg expressed support for approaching the SDC CIP in a conservative 
manner given the amount of economic uncertainty right now. 
 Jeannine agreed, noting that even with a more conservative approach, the district will still 

be able to provide a pipeline of future projects for the community.  
 
B. Resolution Amending District Compiled Policies Chapter 6 to include Retirement 

Plan Funding Policy  
Lori Baker, Director of Business Services, and Matt Larrabee with Milliman, the district’s actuary, 
provided an overview of the memo included within the board of directors’ information packet 
regarding proposed amendments to the district’s financial policy, as contained in Chapter 6 of the 
District Compiled Policies (DCP 6), to include policies and guidelines for funding the district’s 
retirement trust, via a PowerPoint presentation, a copy of which was entered into the record, and 
which included the following highlights: 
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• Pension Funding Comparison 
o US government plan average for the most recent available year (2018) is 90.1% 
o The THPRD Retirement Plan is 5.8% funded as of June 30, 2020 

• Pension Funding Best Practices 
o Have a funding policy that is based on an actuarially determined contribution 
o Build funding discipline into the policy to ensure that promised benefits can be paid 
o Maintain intergenerational equity so that the cost of employee benefits is paid by 

the generation of taxpayers who receive services 
• Pension Liabilities 

o THPRD’s pension liability as of June 30, 2020, is $32.4 million 
o The pension liability continues to change each year 
o Employees earn additional pension benefits each year that add to this liability 
o The liability also grows with interest expense 
o As retirement payments are made, the liability decreases 

• Proposed Retirement Plan Funding 
o Fund an even dollar amount each year to catch up to plan liabilities 
o Once the plan funded status is projected to be near 100%, fund the plan each year 

with an actuarially determined contribution 
• Estimated Funding Ratio Under Proposed Funding Plan 

o Level funding of the plan at $8.5 million 
o 6% assumption for discount rate, projected annual future return on plan assets 
o Annual employer normal cost for benefits earned for future service is $1.75 million 

Lori and Matt offered to answer any questions the board may have. 
 
President Hartmeier-Prigg asked if the district’s pension plan would become fully-funded faster if 
the stock market does better than expected.   
 Matt explained that the majority of the increase in pension plan funding will be due to the 

district’s contributions, but if the stock market performs over the 6% estimate, it would help 
the district get to a fully-funded status quicker, at which point the district would pivot to a 
more maintenance-based contribution level. 

 
Heidi Edwards thanked Lori and Matt for all of their work on the district’s pension program.  
 President Hartmeier-Prigg expressed agreement, noting that it is exciting to see that the 

district will be back on track in five years.    
 
Tya Ping moved that the board of directors approve Resolution 2021-06, amending DCP 6 
to include section DCP 6.08, Retirement Funding Plan. Wendy Kroger seconded the 
motion. Roll call proceeded as follows:  
Felicita Monteblanco Yes 
Heidi Edwards  Yes 
Wendy Kroger  Yes 
Tya Ping   Yes  
Ashley Hartmeier-Prigg Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #12 – Adjourn  
There being no further business, the meeting was adjourned at 8:05 pm.  
 
 
      

Ashley Hartmeier-Prigg, President          Tya Ping, Secretary 
 
Recording Secretary, 
Jessica Collins 
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Check # Check  Date Vendor Name Check Amount

83289 12/4/2020 PORTLAND BUSINESS ALLIANCE 2,000.00

83372 12/4/2020 COMMUNITY NEWSPAPERS INC 2,000.00

Advertising 4,000.00$                  

83226 12/4/2020 PLATT ELECTRIC SUPPLY 412.82

83294 12/4/2020 FERGUSON ENTERPRISES INC 4,042.12

83418 12/31/2020 HOME DEPOT CREDIT SERVICES 61.30

Capital Outlay - ADA Projects 4,516.24$                  

ACH 12/2/2020 AKS ENGINEERING & FORESTRY LLC 8,100.00

ACH 12/2/2020 MILLER NASH GRAHAM & DUNN LLP 152.00

ACH 12/2/2020 TREECOLOGY INC 5,417.50

ACH 12/9/2020 R FRANCO RESTORATION INC 2,415.82

ACH 12/16/2020 PAUL BROTHERS INC 99,545.42

ACH 12/30/2020 TREECOLOGY INC 7,560.00

Capital Outlay - Bond - Natural Resources Projects 123,190.74$              

83326 12/4/2020 EWING IRRIGATION PRODUCTS INC 10,090.00                  

314260 12/9/2020 MILROY GOLF SYSTEMS INC 55,282.78                  

83406 12/31/2020 SYMBIOSIS PRINTING 343.13

Capital Outlay - Bond - Youth Athletic Field Development 65,715.91$                

314213 12/2/2020 2KG CONTRACTORS INC 34,285.81                  

83226 12/4/2020 PLATT ELECTRIC SUPPLY 4,669.77

83231 12/4/2020 POOL & SPA HOUSE INC 699.00

83255 12/4/2020 JACKS OVERHEAD DOOR INC 2,840.00

83479 12/31/2020 LOVETT INC 1,633.32

83501 12/31/2020 RMS PUMP INC 2,495.00

Capital Outlay - Building Replacements 46,622.90$                

83522 12/31/2020 HENDERSON TURF & WEAR INC 887.98

Capital Outlay - Fleet Capital Replacement 887.98$

ACH 12/2/2020 DELL MARKETING L P 25,545.00                  

ACH 12/30/2020 CDW GOVERNMENT INC 33,628.20                  

83430 12/31/2020 DELL MARKETING L P 3,110.94

Capital Outlay - Information Technology Replacement 62,284.14$                

314214 12/2/2020 ADVANTAGE ENVIRONMENTAL INC 3,704.20

ACH 12/2/2020 APPRAISAL & CONSULTING GROUP LLC 1,200.00

ACH 12/2/2020 ENVIRONMENTAL SCIENCE ASSOCIATES 18,793.55                  

ACH 12/2/2020 MILLER NASH GRAHAM & DUNN LLP 10,488.00

83230 12/4/2020 HOME DEPOT CREDIT SERVICES 36.57

314247 12/9/2020 2.INK STUDIO 1,011.86

ACH 12/16/2020 3 KINGS ENVIRONMENTAL 219,469.21                

314294 12/23/2020 WH PACIFIC INC 5,114.36

ACH 12/23/2020 3 KINGS ENVIRONMENTAL 1,425.00

ACH 12/23/2020 JACOBS ENGINEERING GROUP INC 61,479.21                  

314297 12/30/2020 PRECISION RECREATION CONTRACTORS 4,200.00

83403 12/31/2020 TUALATIN VALLEY WATER DISTRICT 336.58
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Check # Check  Date Vendor Name Check Amount

83406 12/31/2020 SYMBIOSIS PRINTING 1,739.66                    

83418 12/31/2020 HOME DEPOT CREDIT SERVICES 31.65                         

Capital Outlay - SDC - Park Development/Improvement 329,029.85$              

83421 12/31/2020 TYLER TECHNOLOGIES INC 1,190.00                    

Conferences 1,190.00$                  

83366 12/4/2020 LEADERSHIP BEAVERTON 1,200.00                    

83382 12/31/2020 OREGON DEPARTMENT OF AGRICULTURE 515.00                       

Dues & Memberships 1,715.00$                  

314231 12/2/2020 PORTLAND GENERAL ELECTRIC 14,987.26                  

ACH 12/23/2020 PORTLAND GENGERAL ELECTRIC  (CLEAN WIND) 1,867.08                    

83426 12/31/2020 PORTLAND GENERAL ELECTRIC 3,426.13                    

Electricity 20,280.47$                

314209 12/2/2020 KAISER FOUNDATION HEALTH PLAN 234,759.54                

314210 12/2/2020 MODA HEALTH PLAN INC 24,119.36                  

314211 12/2/2020 STANDARD INSURANCE COMPANY 12,441.33                  

314212 12/2/2020 UNUM LIFE INSURANCE - LTC COMPANY OF AMERICA 1,587.90                    

Employee Benefits 272,908.13$              

ACH 12/15/2020 CHARLES SCHWAB & CO INC 12,050.88                  

ACH 12/15/2020 INTERNATIONAL CITY MANAGEMENT ASSOC RETIRE CO 34,655.88                  

314278 12/17/2020 PACIFICSOURCE ADMINISTRATORS INC 1,480.30                    

314279 12/17/2020 PACIFICSOURCE ADMINISTRATORS INC 3,054.22                    

314302 12/31/2020 PACIFICSOURCE ADMINISTRATORS INC 1,375.63                    

ACH 12/31/2020 CHARLES SCHWAB & CO INC 11,869.89                  

ACH 12/31/2020 INTERNATIONAL CITY MANAGEMENT ASSOC RETIRE CO 34,590.44                  

ACH 12/31/2020 THPRD - EMPLOYEE ASSOCIATION 8,052.20                    

Employee Deductions 107,129.44$              

ACH 12/2/2020 NORTHWEST NATURAL GAS COMPANY 5,580.93                    

ACH 12/23/2020 NORTHWEST NATURAL GAS COMPANY 19,583.63                  

ACH 12/30/2020 NORTHWEST NATURAL GAS COMPANY 17,528.82                  

Heat 42,693.38$                

314250 12/9/2020 BROWN & BROWN NORTHWEST 39,325.00                  

Insurance 39,325.00$                

314222 12/2/2020 FARLEY GROUP INC, THE 8,245.42                    

83247 12/4/2020 WASTE MANAGEMENT OF OREGON INC 2,573.88                    

83251 12/4/2020 AMAZON.COM 300.62                       

83303 12/4/2020 TURF STAR WESTERN 1,807.67                    

83337 12/4/2020 UNITED SITE SERVICES 1,374.57                    

83376 12/15/2020 GUARANTEED PEST CONTROL SERVICE CO INC 1,907.00                    

83381 12/31/2020 AMAZON.COM 9.43                           

83386 12/31/2020 BEAVERTON AUTO PARTS 618.77                       

83433 12/31/2020 WASTE MANAGEMENT OF OREGON INC 2,102.65                    

83448 12/31/2020 POOL & SPA HOUSE INC 995.33                       
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83458 12/31/2020 TURF STAR WESTERN 1,714.81                    

83468 12/31/2020 GUARANTEED PEST CONTROL SERVICE CO INC 1,730.00                    

83476 12/31/2020 UNITED SITE SERVICES 1,087.22                    

83485 12/31/2020 OTIS ELEVATOR COMPANY 5,046.21                    

83499 12/31/2020 GOODYEAR COMMERCIAL TIRE & SERVICE CENTER 962.50                       

83522 12/31/2020 HENDERSON TURF & WEAR INC 1,079.97                    

Maintenance Services 31,556.05$                

83226 12/4/2020 PLATT ELECTRIC SUPPLY 140.16                       

83230 12/4/2020 HOME DEPOT CREDIT SERVICES 1,314.24                    

83231 12/4/2020 POOL & SPA HOUSE INC 1,909.56                    

83251 12/4/2020 AMAZON.COM 503.96                       

83294 12/4/2020 FERGUSON ENTERPRISES INC 119.13                       

83326 12/4/2020 EWING IRRIGATION PRODUCTS INC 105.64                       

83331 12/4/2020 AIRGAS NORPAC INC 12,649.86                  

83359 12/4/2020 STEP FORWARD ACTIVITIES INC 9,773.64                    

314277 12/16/2020 WALTER E NELSON COMPANY 1,293.82                    

83381 12/31/2020 AMAZON.COM 13.46                         

83382 12/31/2020 OREGON DEPARTMENT OF AGRICULTURE 1,000.00                    

83386 12/31/2020 BEAVERTON AUTO PARTS 92.47                         

83390 12/31/2020 AIRGAS NORPAC INC 2,501.15                    

83411 12/31/2020 GRAINGER 1,167.90                    

83418 12/31/2020 HOME DEPOT CREDIT SERVICES 1,309.03                    

83448 12/31/2020 POOL & SPA HOUSE INC 1,900.16                    

Maintenance Supplies 35,794.18$                

314249 12/9/2020 BEAVERTON, CITY OF 27,124.89                  

Misc Program Exp 27,124.89$                

83248 12/4/2020 CDW GOVERNMENT INC 1,244.51                    

83251 12/4/2020 AMAZON.COM 326.89                       

83283 12/4/2020 RICOH USA INC 999.06                       

83310 12/4/2020 AT&T MOBILITY 172.92                       

83381 12/31/2020 AMAZON.COM 255.91                       

83389 12/31/2020 RICOH USA INC 775.68                       

Office Supplies 3,774.97$                  

ACH 12/2/2020 MILLER NASH GRAHAM & DUNN LLP 24,970.00                  

314278 12/17/2020 PACIFICSOURCE ADMINISTRATORS INC 648.75                       

314285 12/23/2020 GALARDI CONSULTING LLC 2,660.00                    

83476 12/31/2020 UNITED SITE SERVICES 520.00                       

314302 12/31/2020 PACIFICSOURCE ADMINISTRATORS INC 649.25                       

Professional Services 29,448.00$                

83230 12/4/2020 HOME DEPOT CREDIT SERVICES 47.76                         

83248 12/4/2020 CDW GOVERNMENT INC 17.23                         

83251 12/4/2020 AMAZON.COM 2,825.15                    

83283 12/4/2020 RICOH USA INC 43.75                         

83324 12/4/2020 KORE GROUP 2,678.24                    

83381 12/31/2020 AMAZON.COM 10,363.88                  
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83389 12/31/2020 RICOH USA INC 46.36                         

83411 12/31/2020 GRAINGER 91.32                         

83414 12/31/2020 BEST BUY BUSINESS ADVANTAGE ACCOUNT 1,839.91                    

83419 12/31/2020 ULINE 2,669.05                    

Program Supplies 20,622.65$                

83247 12/4/2020 WASTE MANAGEMENT OF OREGON INC 5,318.63                    

83433 12/31/2020 WASTE MANAGEMENT OF OREGON INC 5,616.71                    

Refuse Services 10,935.34$                

83283 12/4/2020 RICOH USA INC 3,635.20                    

83389 12/31/2020 RICOH USA INC 3,635.20                    

Rental Equipment 7,270.40$                  

314287 12/23/2020 HARSCH INVESTMENT PROPERTIES LLC 3,518.00                    

Rental Facility 3,518.00$                  

83381 12/31/2020 AMAZON.COM 29.99                         

Small Furniture & Equipment 29.99$                       

ACH 12/2/2020 SMITH DAWSON & ANDREWS 3,000.00                    

83227 12/4/2020 SHI INTERNATIONAL CORPORATION 2,588.67                    

83251 12/4/2020 AMAZON.COM 4.71                           

83328 12/4/2020 AUDIO PROFESSIONALS NW 1,347.00                    

83334 12/4/2020 AVERTIUM LLC 2,000.00                    

83337 12/4/2020 UNITED SITE SERVICES 950.00                       

314256 12/9/2020 GRUNOW, KYLIE 1,500.00                    

ACH 12/16/2020 WASHINGTON COUNTY 3,874.00                    

314282 12/23/2020 ELEVATE TECHNOLOGY GROUP 2,925.00                    

314283 12/23/2020 F & F FARM AND REFORESTATION LLC 25,416.00                  

314296 12/30/2020 GRUNOW, KYLIE 1,500.00                    

83381 12/31/2020 AMAZON.COM 4.67                           

83445 12/31/2020 AVERTIUM LLC 2,000.00                    

83476 12/31/2020 UNITED SITE SERVICES 260.00                       

Technical Services 47,370.05$                

83344 12/4/2020 OREGON RECREATION AND PARKS ASSOCIATION 1,825.00                    

Technical Training 1,825.00$                  

83310 12/4/2020 AT&T MOBILITY 8,048.32                    

ACH 12/16/2020 ALLSTREAM BUSINESS US 5,713.55                    

Telecommunications 13,761.87$                

83330 12/4/2020 JOHN DEERE FINANCIAL 3,707.11                    

83499 12/31/2020 GOODYEAR COMMERCIAL TIRE & SERVICE CENTER 714.86                       

Vehicle & Equipment Services 4,421.97$                  

314218 12/2/2020 CARSON OIL INC 1,528.42                    

314236 12/2/2020 TUALATIN VALLEY WATER DISTRICT 3,778.57                    

314281 12/23/2020 CARSON OIL INC 1,659.90                    
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314299 12/30/2020 TUALATIN VALLEY WATER DISTRICT 2,705.66                    

83386 12/31/2020 BEAVERTON AUTO PARTS 296.01                       

Vehicle Gas & Oil 9,968.56$                  

83258 12/4/2020 TUALATIN VALLEY WATER DISTRICT 17,036.59                  

83342 12/4/2020 BEAVERTON , CITY OF 35,052.76                  

83397 12/31/2020 BEAVERTON , CITY OF 23,368.15                  

83403 12/31/2020 TUALATIN VALLEY WATER DISTRICT 53,328.01                  

Water & Sewer 128,785.51$              

Grand Total 1,497,696.61$           



Current Year to Year to % YTD Actual Full
Month Date Date to Budget Fiscal Year

Program Resources:
01AAquatic Centers 7,320$            39,084$          2,108,171$     1.9% 3,780,320$     
01T Tennis Center 912 74,459            693,489 10.7% 1,260,017       
01RRecreation Centers & Programs 49,659            296,343          4,059,262 7.3% 6,382,547       
01SSports Programs & Field Rentals 6,519 372,964          1,140,950 32.7% 1,992,613       
01NNatural Resources 6,000 11,824            400,710 3.0% 564,425          

Total Program Resources 70,409            794,673          8,402,583       9.5% 13,979,922     

Other Resources:
Property Taxes 6,352,368       33,151,562     32,879,786     100.8% 34,914,382     

01I Interest Income 25,545            68,851            197,688 34.8% 500,000          
Facility Rentals/Sponsorships 29,988            158,545          312,417 50.7% 660,183          
Grants 246,175          1,289,068       1,109,312 116.2% 2,900,700       
Miscellaneous Income 83,103            336,424          248,248 135.5% 465,000          

Total Other Resources 6,737,179       35,004,450     34,747,451     100.7% 39,440,265     

Total Resources 6,807,588$     35,799,123$   43,150,034$   83.0% 53,420,187$   

Program Related Expenditures:
20PParks & Recreation Administration 26,516            359,232          471,756          76.1% 846,987          
30AAquatic Centers 63,411            687,357          3,110,362       22.1% 5,232,202       
Gra Tennis Center 16,441            128,207          979,615          13.1% 1,661,764       
60RRecreation Centers 277,162          2,941,588       5,782,482       50.9% 9,680,044       
50CCommunity Programs 40,247            549,918          586,859          93.7% 938,148          
70SAthletic Center & Sports Programs 112,973          1,582,958       1,897,063       83.4% 3,278,507       
40NNatural Resources & Trails 167,873          1,760,027       1,975,399       89.1% 3,358,192       

Total Program Related Expenditures 704,623          8,009,286       14,803,538     54.1% 24,995,844     

General Government Expenditures:
110 Board of Directors 2,472 131,931          154,116          85.6% 346,658          
120 Administration 109,235          1,364,519       1,775,981       76.8% 3,088,592       
130 Business & Facilities 999,442          10,543,780     13,631,411     77.3% 23,736,891     
90CCapital Outlay 13,521            497,823          2,778,258       17.9% 7,268,673       

Contingency/Capital Replacement Reserve - - - 0.0% 4,000,000       
Total Other Expenditures: 1,124,670       12,538,053     18,339,766     68.4% 38,440,814     

Total Expenditures 1,829,293$     20,547,339$   33,143,304$   62.0% 63,436,658$   

Revenues over (under) Expenditures 4,978,295$     15,251,784$   10,006,730$   152.4% (10,016,471)$  

Beginning Cash on Hand 11,134,816     10,016,471     111.2% 10,016,471     

Ending Cash on Hand 26,386,600$   20,023,201$   100.0% -$

Tualatin Hills Park & Recreation District

General Fund Financial Summary
December, 2020

ACTUAL BUDGET
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MEMO 

 
 
 
 
DATE:  January 26, 2021 
TO:  Doug Menke, General Manager 
FROM: Jeannine Rustad, Planning Manager 
 
RE: System Development Charge 5-Year Capital Improvement Plan Update  
 
Introduction 
Staff are presenting an update of the district’s system development charge 5-year capital 
improvement plan (SDC-CIP) for board approval and use in the FY 2021/22 budgeting. Staff are 
not requesting SDC funding for any of the projects at this time, but will use this list in preparing the 
proposed FY 2021/22 budget. 
 
Background 
Staff presented an updated SDC-CIP to the board at its January 13, 2021 meeting. The update 
includes changes in revenue forecasts to adjust for changes in trends due to the pandemic, as well 
as the updated SDC methodology and affordable housing waiver policy. As noted, the resulting 
SDC-CIP is more conservative, but will still allow for the delivery of park and recreation amenities 
to accommodate predicted growth. Staff will continue to monitor permitting and cost trends and 
make annual adjustments to the SDC-CIP. 
 
The SDC-CIP Project List will provide guidance in making project commitments through the annual 
budget process. The list is not intended to be considered a sequential list of projects to be funded, 
as other factors may impact the year in which a project commitment is made.  
 
Proposal Request 
Staff are presenting an update of the district’s system development charge 5-year capital 
improvement plan (SDC-CIP) for board approval and use in the FY 2021/22 budgeting. Staff are 
not requesting SDC funding for any of the projects at this time, but will use this list in preparing the 
proposed FY 2021/22 budget.  
 
Benefits of the Proposal 
The updated SDC-CIP reflects the board’s recent adoption of an affordable housing waiver policy 
and the updated SDC methodology and project list, while also adjusting revenue forecasts to 
reflect the impacts of the Covid-19 pandemic on the housing market and building industry. The 
updated SDC-CIP provides a more realistic tool for planning and budgeting for future acquisition 
and development of park amenities. While the revenue forecast for the next five years is more 
conservative than the 2019 SDC-CIP, the district will continue to be able to deliver a steady flow of 
new recreation facilities to meet the growing needs of the community. 
 
Potential Downside of the Proposal 
There are no foreseeable downsides to the proposal. 
 
Action Requested  
Board of director’s approval of the Five-year System Development Charge Capital Improvement 
Plan project list. 



Exhibit A

Master Planning Construction

Design & Permitting New Project (NEW)

Fiscal 
Year  Cost Estimate

Low 
Estimate

High
 Estimate

Cost Estimate
Low 

Estimate
High

 Estimate
Cost Estimate

Low 
Estimate

High
 Estimate

Cost Estimate
Low 

Estimate
High

 Estimate
Cost Estimate

Low 
Estimate

High
 Estimate

2020/21 Beginning Cash Balance         28,572,642         28,572,642           5,012,140           5,012,140              944,166              944,166           2,554,830           2,554,830         21,005,672         21,005,672 

Less: Carryover Appropriations         18,843,370         18,843,370           2,846,000           2,846,000           7,925,500           7,925,500           1,500,000           1,500,000           6,371,570           6,371,570 

Net Available Beginning Balance           9,729,272           9,729,272           2,166,140           2,166,140         (6,981,334)         (6,981,334)           1,054,830           1,054,830         14,634,102         14,634,102 

Estimated SDC Revenue 8,382,463         11,454,864       2,773,811         3,790,488         2,146,205         2,932,848         927,775            1,267,830         2,534,672         3,463,698         

Estimated SDC Affordable Housing 30% AMI (100% Waiver) (237,350)           -                    -                    (132,916)           (104,434)           

Estimated SDC Affordable Housing 60% AMI (50% Waiver) (285,612)           -                    -                    (265,200)           (20,412)             

Total Available Funding 17,588,773       21,184,136       4,939,951         5,956,628         (5,233,245)        (4,048,486)        1,982,605         2,322,660         17,043,928       18,097,800       

Dog Parks (Carry over additional funding) 26,000              17,562,773       21,158,136       26,000              17,017,928       18,071,800       

SE-Q2 Baker Loop Master Plan (NEW) 173,500            17,389,273       20,984,636       173,500            16,844,428       17,898,300       

Planning 40,000              17,349,273       20,944,636       40,000              16,804,428       17,858,300       

155th Avenue Wetlands - Trail Development** 500,000            16,849,273       20,444,636       500,000            16,304,428       17,358,300       

Petercort PM - North Johnson Creek Community Trail 40,000              16,809,273       20,404,636       40,000              16,264,428       17,318,300       

Mt. View Champions Sport Court D&D 400,000            16,409,273       20,004,636       400,000            15,864,428       16,918,300       

Cedar Hills Park 300,000            16,109,273       19,704,636       300,000            15,564,428       16,618,300       
New Neighborhood Park Development, Master Planning: SW-Q5 
(Altisan) (added) 150,900            15,958,373       19,553,736       150,900            15,413,528       16,467,400       

Land Acquisition for Community Parks in New Urban Areas (NoB) 1,250,000         14,708,373       18,303,736       1,250,000         3,689,951         4,706,628         

Land Acquisition for Trails in New Urban Areas (NoB)* 750,000            13,958,373       17,553,736       750,000            2,939,951         3,956,628         

New Neighborhood Park, Construction: NW-Q6 (NoB Highland Park) 1,622,300         12,336,073       15,931,436       1,622,300         1,317,651         2,334,328         
New Neighborhood Park Development, Master Planning: NW-Q8 (NoB 
Trachsel/Maletis) 55,000              12,281,073       15,876,436       55,000              1,262,651         2,279,328         

Land Acquisition for Neighborhood Parks in New Urban Areas (SCM) 1,500,000         10,781,073       14,376,436       1,500,000         (6,733,245)        (5,548,486)        

Land Acquisition for Trails in New Urban Areas (SCM) 500,000            10,281,073       13,876,436       500,000            (7,233,245)        (6,048,486)        
Design & Develop Natural Areas for Public Access - South Cooper 
Mountain Area 500,000            9,781,073         13,376,436       500,000            (7,733,245)        (6,548,486)        

 TOTAL FY 2019/20 COSTS 7,807,700         3,677,300         2,500,000         -                    1,505,554         

2021/22 Beginning Balance 9,781,073         13,376,436       1,262,651         2,279,328         (7,733,245)        (6,548,486)        1,982,605         2,322,660         15,413,528       16,467,400       

Estimated SDC Revenue 8,269,811         13,333,722       2,194,893         3,538,908         2,851,042         4,596,840         526,356            848,664            2,697,519         4,349,310         

Estimated SDC Affordable Housing 30% AMI (100% Waiver) (527,218)           (238,680)           (288,538)           

Estimated SDC Affordable Housing 60% AMI (50% Waiver) (972,400)           (760,240)           (212,160)           

Estimated Available Funding 16,551,267       25,210,540       3,457,545         5,818,236         (5,881,123)        (2,950,566)        2,508,961         3,171,324         17,610,349       20,316,012       
New Neighborhood Park Development, Design & Permitting: NW-Q8 
(Trachsel/Maletis) 384,200            16,167,067       24,826,340       384,200            3,073,345         5,434,036         

Land Acquisition for Community Parks in New Urban Areas (NoB) 2,500,000         13,667,067       22,326,340       2,500,000         573,345            2,934,036         
New Neighborhood Park Development, Master Planning: NW-Q5 (Abbey 
Creek Phase II) 69,200              13,597,867       22,257,140       69,200              504,145            2,864,836         

Land Acquisition for Trails in New Urban Areas: South Cooper Mountain* 344,000            13,253,867       21,913,140       344,000            (6,225,123)        (3,294,566)        

Land Acquisition for Parks: South Cooper Mountain 500,000            12,753,867       21,413,140       500,000            (6,725,123)        (3,794,566)        

Land Acquisition for Park Infill 1,000,000         11,753,867       20,413,140       1,000,000         16,610,349       19,316,012       

Beaverton Creek Trail: Segment #3-4 (Grant Match) 600,000            11,153,867       19,813,140       600,000            16,010,349       18,716,012       
New Neighborhood Park Development, Design & Permitting: SW-Q5 
(Altishan) 717,200            10,436,667       19,095,940       717,200            15,293,149       17,998,812       

New Neighborhood Park Development, Master Planning: NE-Q3 (Wilson) 135,100            10,301,567       18,960,840       135,100            15,158,049       17,863,712       
New Neighborhood Park Development, Design & Permitting: SE-Q2 
(Baker Loop)(NEW) 445,625            9,855,942         18,515,215       445,625            14,712,424       17,418,087       

New Regional Trail Development - Westside Trail #14* 1,601,960         8,253,982         16,913,255       1,601,960         13,110,464       15,816,127       

Planning 125,000            8,128,982         16,788,255       125,000            12,985,464       15,691,127       

 Subtotal FY 2020/21 Costs 8,422,285         2,953,400         844,000            -                    4,624,885         

2022/23 Beginning Balance 8,128,982         16,788,255       504,145            2,864,836         (6,725,123)        (3,794,566)        2,508,961         3,171,324         12,985,464       15,691,127       

Estimated SDC Revenue 8,946,207         14,036,642       2,957,952         4,641,041         2,482,661         3,895,307         597,687            937,774            2,666,541         4,183,816         

Estimated SDC Affordable Housing 30% AMI (100% Waiver) (595,109)           (595,109)           

Estimated SDC Affordable Housing 60% AMI (50% Waiver) (356,164)           (356,164)           

Estimated Available Funding FY21/22 16,123,915       29,873,625       3,462,097         7,505,877         (4,242,463)        100,740            3,106,648         4,109,097         14,700,732       18,923,670       
New Neighborhood Park Development, Master Planning: NW-Q2 and 
Park Blocks 623,800            15,500,115       29,249,825       623,800            2,838,297         6,882,077         
New Neighborhood Park Development, Design & Permitting: NW-Q5 
(NoB Abbey Creek, Phase II) 431,900            15,068,215       28,817,925       431,900            2,406,397         6,450,177         
New Neighborhood Park Development, Construction: NW-Q8 (NoB 
Trachsel/Maletis) 686,700            14,381,515       28,131,225       686,700            1,719,697         5,763,477         
New Neighborhood Park Development, Master Plan: SW-Q6 (South 
Cooper Mountain Heights) 136,500            14,245,015       27,994,725       136,500            (6,361,623)        (3,431,066)        

New Neighborhood Park Development, Construction: SW-Q5 (Altishan) 2,312,900         11,932,115       25,681,825       2,312,900         12,387,832       16,610,770       
New Neighborhood Park Development, Construction: SE-Q2 (Baker 
Loop)(NEW) 1,470,875         10,461,240       24,210,950       1,470,875         10,916,957       15,139,895       
New Neighborhood Park Development, Design & Permitting: NE-Q3 
(Wilson) 668,600            9,792,640         23,542,350       668,600            10,248,357       14,471,295       

Land Acquisition - Infill 1,000,000         8,792,640         22,542,350       1,000,000         9,248,357         13,471,295       

Planning 100,000            8,692,640         22,442,350       100,000            9,148,357         13,371,295       
New Regional Trail Development - Westside Trail Segments 16-
Remainder of 18 Master Plan* 109,870            8,582,770         22,332,480       109,870            9,038,487         13,261,425       
New Neighborhood Park Development, Master Planning: SW-Q4 
(Sterling) 237,800            8,344,970         22,094,680       237,800            8,800,687         13,023,625       

  Subtotal FY 2021/22 Costs 7,778,945         2,953,400         844,000            -                    5,900,045         

2023/24 Beginning Ballance 8,344,970         22,094,680       1,719,697         5,763,477         (6,361,623)        (3,431,066)        3,106,648         4,109,097         8,800,687         13,023,625       

Estimated SDC Revenue 11,060,591       14,747,455       3,983,579         5,311,439         3,259,891         4,346,521         780,156            1,040,207         3,036,966         4,049,288         

Estimated SDC Affordable Housing 30% AMI (100% Waiver) (260,045)           (260,045)           

Estimated SDC Affordable Housing 60% AMI (50% Waiver) (111,448)           (111,448)           

Estimated Available Funding 19,034,069       36,470,643       5,703,276         11,074,916       (3,101,732)        915,455            3,886,804         5,149,305         11,837,653       17,072,913       
New Neighborhood Park Development, Design & Permitting: NW-Q2 and 
Park Blocks 778,900            18,255,169       35,691,743       778,900            4,924,376         10,296,016       
New Neighborhood Park Development, Construction: NW-Q5 (NoB 
Abbey Creek, Phase II) 957,900            17,297,269       34,733,843       957,900            3,966,476         9,338,116         
New Neighborhood Park Development, Design & Permitting: SW-Q6 
(South Cooper Mountain Heights) 136,500            17,160,769       34,597,343       136,500            (3,238,232)        778,955            

New Neighborhood Park Development, Master Plan: SW-Q7 (Gorman) 251,700            16,909,069       34,345,643       251,700            (3,489,932)        527,255            
New Regional Trail Development - Westside Trail Segments 16-
Remainder of 18, Design & Permitting* 433,113            16,475,956       33,912,529       433,113            11,404,540       16,639,799       
New Regional Trail Development - Westside Trail Bridge, Design & 
Permitting* 800,000            15,675,956       33,112,529       800,000            10,604,540       15,839,799       

New Neighborhood Park, Construction: NE-Q3 (Wilson) 2,007,700         13,668,256       31,104,829       2,007,700         8,596,840         13,832,099       

New Neighborhood Park, Design & Permitting: SW-Q4 (Sterling) 1,443,800         12,224,456       29,661,029       1,443,800         7,153,040         12,388,299       

Land Acquisition Infill/Cooper Mountain 1,000,000         11,224,456       28,661,029       1,000,000         6,153,040         11,388,299       

Planning 50,000              11,174,456       28,611,029       50,000              6,103,040         11,338,299       

 Subtotal FY 2022/23 Costs 7,859,613         5,808,800         388,200            -                    5,734,613         

2024/25 Beginning Balance 11,174,456       28,611,029       3,966,476         9,338,116         (3,489,932)        527,255            3,886,804         5,149,305         6,103,040         11,338,299       

Estimated SDC Revenue 10,468,902       13,958,537       2,820,846         3,761,128         3,788,164         5,050,885         803,560            1,071,414         3,056,332         4,075,109         

Estimated Available Funding 21,643,359       42,569,566       6,787,322         13,099,244       298,232            5,578,140         4,690,364         6,220,718         9,159,372         15,413,409       

New Neighborhood Park Development, Master Plan: NW-Q7 (NoB Orr) 282,800            21,360,559       42,286,766       282,800            6,504,522         12,816,444       

New Neighborhood Park Development, Construction: Park Blocks 3,252,500         18,108,059       39,034,266       3,252,500         3,252,022         9,563,944         

New Neighborhood Park Development, Design & Permitting, NW-Q2 1,454,800         16,653,259       37,579,466       1,454,800         1,797,222         8,109,144         
New regional Trail Development - Westside Trail Segments 16- 
Remainder of 18, Construction 1,773,140         14,880,118       35,806,326       1,773,140         7,386,231         13,640,268       

Trail Development - Westside Trail: Sunset Hwy Crossing* 6,000,000         8,880,118         29,806,326       6,000,000         1,386,231         7,640,268         

Land Acquisition - Infill/Cooper Mountain 1,000,000         7,880,118         28,806,326       1,000,000         386,231            6,640,268         

New Neighborhood Park, Construction: SW-Q4 (Sterling) 3,332,100         4,548,018         25,474,226       3,332,100         (2,945,869)        3,308,168         

New Neighborhood Park Development, Master Planning: SE-Q1 (Cobb) 566,303            3,981,715         24,907,923       566,303 (3,512,172)        2,741,865         

Planning 50,000              50,000 (3,562,172)        2,691,865         

New Neighborhood Park Development, Master Plan: NE-Q2 365,923            3,615,792         24,542,000       365,923            4,324,441         5,854,795         

SYSTEM DEVELOPMENT CHARGE FUND
 PROJECTS LIST

Proposed Five-year CIP January 2021

District Wide North Bethany Bonny Slope West Non-Overlay

Project or Item Description

Annual Available Funding Annual Available Funding Annual Available Funding

South Cooper Mountain

Annual Available Funding Annual Available Funding
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New Neighborhood Park Development, Design & Permitting: SW-Q7 
(Gorman) 1,634,800         1,980,992         22,907,200       1,634,800         (1,336,568)        3,943,340         

New Neighborhood Park Development, Master Plan: SW-Q9 136,600            1,844,392         22,770,600       136,600            (1,473,168)        3,806,740         

Subtotal FY 2023/24 Costs 19,848,966       4,990,100         1,771,400         365,923            12,721,543       

2025/26 Beginning Balance 1,844,392         22,770,600       1,797,222         8,109,144         (1,473,168)        3,806,740         4,324,441         5,854,795         (3,562,172)        2,691,865         

Estimated SDC Revenue 10,111,915       13,482,553       2,500,456         3,333,941         3,547,094         4,729,459         827,667            4,315,597         3,236,698         4,315,597         

Estimated Available Funding 11,956,307       36,253,153       4,297,677         11,443,085       2,073,926         8,536,200         5,152,108         10,170,393       (325,474)           7,007,462         

New Neighborhood Park Development, Construction: NW-Q2 5,858,200         6,098,107         30,394,953       5,858,200         (1,560,523)        5,584,885         
New Neighborhood Park Development, Design & Permitting: NW-Q7 
(NoB Orr) 1,469,500         4,628,607         28,925,453       1,469,500         (3,030,023)        4,115,385         

New Neighborhood Park Development, Design & Permitting: SW-Q9 634,000            3,994,607         28,291,453       634,000            1,439,926         7,902,200         

New Neighborhood Park Development, Construction: SW-Q7 (Gorman) 3,418,800         575,807            24,872,653       3,418,800         (1,978,874)        4,483,400         

New Neighborhood Park Development, Design & Permitting: NE-Q2 1,525,570         (949,763)           23,347,083       1,525,570         3,626,538         8,644,823         
New Neighborhood Park Development, Design & Permitting: SE-Q1 
(Cobb) 2,189,961         (3,139,724)        21,157,122       2,189,961 (2,515,435)        4,817,501         

Planning 50,000              (3,189,724)        21,107,122       50,000              (2,565,435)        4,767,501         

Develop New Small Urban Park 1,562,783         (4,752,507)        19,544,339       1,562,783         (4,128,218)        3,204,718         

Subtotal FY 2025/26 Costs 16,708,814       7,327,700         4,052,800         1,525,570         3,802,744         

Total for 5-year CIP List 68,426,324       27,710,700       10,400,400       1,891,493         34,289,385       

New Neighborhood Park Development: NW-Q11 (NoB/Polygon) 2,056,400         (6,808,907)        17,487,939       2,056,400         (5,086,423)        2,058,985         

New Neighborhood Park Development: SW-Q8 3,057,200         (9,866,107)        14,430,739       3,057,200         (5,036,074)        1,426,200         

 Subtotal Credit Projects 5,113,600         2,056,400         3,057,200         

(9,866,107)        14,430,739       (5,086,423)        2,058,985         (5,036,074)        1,426,200         4,690,364         6,220,718         (4,128,218)        3,204,718         

Five Year CIP Credit Projects

    Fund Balance
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Administration Office • 15707 SW Walker Road, Beaverton, OR 97006 • 503-645-6433 • www.thprd.org 

 
 
 
DATE: January 26, 2021 
TO: Doug Menke, General Manager 
FROM: Aisha Panas, Director of Park & Recreation Services 
 
RE: 2021 Legislative Update   
 
The board held a work session in December 2020 to discuss the district’s 2021 Legislative 
Platform, a document intended to guide THPRD’s legislative consultant in engaging on topics of 
interest to the district during the 2021 legislative session. Initial bills have been introduced for 
consideration during the session, and staff would like to return to the board to share a high-level 
overview of bills, themes, and trends observed thus far. Aisha Panas, Director of Park & 
Recreation Services, and Kylie Grunow with Meriwether Strategies, the district’s lobbyist, will 
attend the February 10 meeting to describe bills relevant to the district legislative platform as 
well as present and answer questions about emerging topics.  
 
Action Requested 
Board discussion and concurrence on positions for legislative topics of interest.  



[9B] 
 
 
 
 
 

MEMO 
 

Administration Office • 15707 SW Walker Road, Beaverton, OR 97006 • 503-645-6433 • www.thprd.org 

 
 
 
DATE: January 26, 2021 
TO: Doug Menke, General Manager 
FROM: Aisha Panas, Director of Park & Recreation Services 
 
RE: 2008 Bond Program Update   
 
Introduction 
Staff will provide an update on the remaining natural resources and capital projects in the 2008 
bond program, as well as the overall financial status at the February 10 board meeting. 
 
Natural Resources Update 
All natural resources projects are in motion. A majority (31) are complete, with five in the final 
phase of the typical five-year restoration cycle and 15 mid-way through. Three projects are still 
in the planning phase and are expected to start site preparation activities this calendar year. 
The largest remaining project is the Bronson Creek Greenway at Laidlaw Road stream 
restoration. Planning for the project is temporarily paused to coordinate with other agencies. All 
land acquisition is complete and funds have been fully expended. 
 
Capital Projects Update 
The Design & Development department has completed fifty-one projects within the 2008 bond 
program. The projects include new or redeveloped neighborhood parks, community parks, 
facility expansions and upgrades, trail development and improvements, youth athletic fields, and 
play structure replacements. The department has two projects remaining, the first is the 
Somerset West Phase 1 redevelopment project which staff anticipates completing in April. The 
final project is the multi-purpose sport court at Mountain View Champions Park. This project is 
scheduled to be completed in the fall of 2023. 
 
Action Requested 
No action is requested, but board concurrence on timing and direction of natural resources 
projects would be appreciated. 
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DATE:  January 27, 2021 
TO:  Board of Directors 
FROM: Doug Menke, General Manager 
 
RE: General Manager’s Report for February 10, 2021 
 
Summer Programming Update 
Due to the COVID-19 pandemic and expected health and safety guidelines anticipated to still be 
in place, activities for the summer of 2021 will look different than in a typical year. Aisha Panas, 
Director of Park and Recreation Services, will provide the Board an overview on summer 
recreation planning underway, including summer camps. Holly Thompson, Communications 
Director, will provide information on how the pandemic is changing the District’s typical summer 
community events planning. 
 
Human Resources Update 
Following the murder of George Floyd, the district increased focus on continuous work to disrupt 
institutional racism and dominant culture norms within the recruitment and selection process. 
Karlean Lawson, Human Resources Coordinator, will provide the Board an update on work being 
done by Human Resources and all district hiring officials to reexamine how we attract, welcome, 
include, and retain employees of all identities and backgrounds, leading with race. 
 
 
 
 
 
 



Tualatin Hills Park and Recreation District
Monthly Capital Project Report

Estimated Cost vs. Budget   

12/31/2020   

Description
Prior Year Budget 

Amount
Budget Carryover to 

Current Year
New Funds Budgeted 

in Current Year
Cumulative 

Project Budget
Current Year 

Budget Amount
 PRELIM Expended 

Prior Years 
 Expended         

Year-to-Date 
 Estimated Cost to 

Complete  Basis of Estimate 
 Project 

Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

GENERAL FUND
CAPITAL OUTLAY DIVISION
CARRY FORWARD PROJECTS

Financial Software 803,958                   792,458                        -                                   803,958                 792,458                   91,796                     318,861                   398,963                        Award 809,620                 717,824                 (5,662)                         74,634                    
Roof Repairs and Analysis 250,000                   250,000                        -                                   250,000                 250,000                   14,632                     -                               85,368                          Award 100,000                 85,368                   150,000                      164,632                  
Boiler 188,000                   188,000                        -                                   188,000                 188,000                   1,518                       -                               186,482                        Award 188,000                 186,482                 -                                  1,518                      
Panic Hardware 17,738                     17,738                          -                                   17,738                   17,738                     -                               -                               17,738                          Budget 17,738                   17,738                   -                                  -                             
Stuhr Center Boiler Chemical Feeder Pot 4,000                       4,000                            -                                   4,000                     4,000                       -                               -                               4,000                            Budget 4,000                     4,000                     -                                  -                             
Bridges & Boardwalks (3 sites) 1,133,000                567,792                        -                                   1,133,000              567,792                   461,476                   55,050                     512,742                        Award 1,029,268              567,792                 103,732                      -                             
Drone 8,645                       2,000                            -                                   8,645                     2,000                       2,821                       -                               -                                    Complete 2,821                     -                             5,824                          2,000                      
Pool Tank (CRAC) 268,083                   268,083                        195,000                        463,083                 463,083                   125,856                   2,411                       334,816                        Budget 463,083                 337,227                 -                                  125,856                  
Pool Tank and Deck (Raleigh Park) 980,000                   -                                   -                                   980,000                 -                               1,015,711                645                          2,508                            Unbudgeted 1,018,864              3,153                     (38,864)                       (3,153)                    
Pump and Motor (4 sites) 73,000                     73,000                          20,000                          93,000                   93,000                     -                               -                               93,000                          Budget 93,000                   93,000                   -                                  -                             
Asphalt Pedestrian Pathways (3 sites) 560,000                   525,000                        -                                   560,000                 525,000                   -                               250                          299,750                        Budget 300,000                 300,000                 260,000                      225,000                  
Skate Park Mesh and Rails 20,000                     17,900                          2,100                            22,100                   20,000                     3,000                       -                               19,100                          Budget 22,100                   19,100                   -                                  900                         
Desktop Printers 67,000                     5,000                            -                                   67,000                   5,000                       -                               -                               5,000                            Budget 5,000                     5,000                     62,000                        -                             
Servers 37,000                     20,500                          -                                   37,000                   20,500                     16,476                     -                               20,500                          Budget 36,976                   20,500                   24                               -                             
LAN / WAN Equipment 5,000                       5,000                            -                                   5,000                     5,000                       -                               -                               5,000                            Budget 5,000                     5,000                     -                                  -                             
ADA Improvements 90,000                     80,000                          -                                   90,000                   80,000                     19,081                     3,798                       67,121                          Budget 90,000                   70,919                   -                                  9,081                      

TOTAL CARRYOVER PROJECTS                  4,505,424                      2,816,471                         217,100                4,722,524                  3,033,571                  1,752,366                     381,015                       2,052,088               4,185,470               2,433,103                       537,054                   600,468 

ATHLETIC FACILITY REPLACEMENT
Tennis Court Resurface (2 sites) 97,000                          97,000                   97,000                     -                               -                               97,000                          Budget 97,000                   97,000                   -                                  -                             
Cricket Net 10,000                          10,000                   10,000                     -                               -                               10,000                          Budget 10,000                   10,000                   -                                  -                             
Protective Net 15,000                          15,000                   15,000                     -                               -                               15,000                          Budget 15,000                   15,000                   -                                  -                             
Parking Lot 15,000                          15,000                   15,000                     -                               -                               15,000                          Budget 15,000                   15,000                   -                                  -                             

TOTAL ATHLETIC FACILITY REPLACEMENT 137,000                        137,000                 137,000                   -                               -                               137,000                        137,000                 137,000                 -                                  -                             

PARK AND TRAIL REPLACEMENTS
Bridges and Boardwalks 20,000                          20,000                   20,000                     -                               -                               20,000                          Budget 20,000                   20,000                   -                                  -                             
Concrete Sidewalk Repair (4 sites) 91,000                          91,000                   91,000                     -                               -                               91,000                          Budget 91,000                   91,000                   -                                  -                             
Drinking Fountain and Pad (2 sites) 19,000                          19,000                   19,000                     -                               -                               19,000                          Budget 19,000                   19,000                   -                                  -                             
Irrigation Systems (4 sites) 75,000                          75,000                   75,000                     -                               -                               47,500                          Budget 47,500                   47,500                   27,500                        27,500                    
Asphalt Pedestrian Pathways (6 sites) 144,000                        144,000                 144,000                   -                               -                               93,000                          Budget 93,000                   93,000                   51,000                        51,000                    
Pedestrian Pathway Design 25,000                          25,000                   25,000                     -                               -                               25,000                          Budget 25,000                   25,000                   -                                  -                             
Pedestrian Pathway Preventative Maintenance 25,000                          25,000                   25,000                     -                               -                               -                                    Deferred -                             -                             25,000                        25,000                    
Parking Lots (2 sites) 101,000                        101,000                 101,000                   -                               -                               -                                    Deferred -                             -                             101,000                      101,000                  
ADA Swings (7 sites) 6,085                            6,085                     6,085                       -                               6,040                       -                                    Complete 6,040                     6,040                     45                               45                           
Playground Components 20,000                          20,000                   20,000                     -                               -                               20,000                          Budget 20,000                   20,000                   -                                  -                             

TOTAL PARK AND TRAIL REPLACEMENTS 536,085                        536,085                 536,085                   -                               6,040                       325,500                        331,540                 331,540                 204,545                      204,545                  

PARK AND TRAIL IMPROVEMENTS
Memorial Benches 8,000                            8,000                     8,000                       -                               -                               8,000                            Budget 8,000                     8,000                     -                                  -                             

Subtotal Park and Trail Improvements 8,000                            8,000                     8,000                       -                               -                               8,000                            -                                8,000                     8,000                     -                                  -                             

Tualatin Watershed Improvement Grant - Bonnie Meadow Neighborhood Park Community Garden 5,000                            5,000                     5,000                       -                               -                               5,000                            Budget 5,000                     5,000                     -                                  -                             
Reser Family Foundation Grant - Somerset West Playground Redevelopment 50,000                          50,000                   50,000                     -                               -                               -                                    Not Awarded -                             -                             50,000                        50,000                    
Tualatin Watershed Improvement Grant - Northwest Quadrant Youth Athletic Field 5,000                            5,000                     5,000                       -                               -                               -                                    Not Awarded -                             -                             5,000                          5,000                      
Local Government Grant Program - Highland Park 75,000                          75,000                   75,000                     -                               -                               -                                    Not Submitted -                             -                             75,000                        75,000                    
Capital Project Tourism Development - HMT Complex 100,000                        100,000                 100,000                   -                               -                               -                                    Not Awarded -                             -                             100,000                      100,000                  
Local Government Grant Program - HMT Complex 600,000                        600,000                 600,000                   -                               -                               -                                    Withdrawn -                             -                             600,000                      600,000                  
Tourism Development - HMT Complex 100,000                        100,000                 100,000                   -                               -                               -                                    Not Submitted -                             -                             100,000                      100,000                  
Tualatin River Environmental Enhancement - Irrigation Improvements 100,000                        100,000                 100,000                   -                               -                               100,000                        Budget 100,000                 100,000                 -                                  -                             
National Endowment for the Humanities - Nature Center Interpretative Signage 100,000                        100,000                 100,000                   -                               -                               -                                    Not Submitted -                             -                             100,000                      100,000                  
Tualatin River Environmental Enhancement - Raleigh Park Creek Improvements 85,000                          85,000                   85,000                     -                               -                               85,000                          Budget 85,000                   85,000                   -                                  -                             
Land & Water Conservation Fund - Acquisition 750,000                        750,000                 750,000                   -                               -                               750,000                        Budget 750,000                 750,000                 -                                  -                             
Major Streets Transportation Improvement Program - Westside Trail Alignment Alternatives 200,000                        200,000                 200,000                   -                               -                               -                                    Not Awarded -                             -                             200,000                      200,000                  
Metro Nature in Neighborhoods - Fanno Creek Greenway Bridge Replacement 245,700                        245,700                 245,700                   -                               -                               245,700                        Award 245,700                 245,700                 -                                  -                             
Regional Flex Funds - Westside Trail Pedestrian & Bicycle Bridge 400,000                        400,000                 400,000                   -                               -                               376,013                        Budget 376,013                 376,013                 23,987                        23,987                    
NW Quadrant Youth Athletic Field - Living Hope Driveway Funding -                                   -                             -                               -                               -                               75,000                          Unbudgeted 75,000                   75,000                   (75,000)                       (75,000)                  

Subtotal Park and Trail Improvements (Grant Funded)                      2,815,700                2,815,700                  2,815,700                                 -                                 -                       1,636,713               1,636,713               1,636,713                    1,178,987                1,178,987 

TOTAL PARK AND TRAIL IMPROVEMENTS                      2,823,700                2,823,700                  2,823,700                                 -                                 -                       1,644,713               1,644,713               1,644,713                    1,178,987                1,178,987 

CHALLENGE GRANTS
Program Facility Challenge Grants 75,000                          75,000                   75,000                     -                               -                               75,000                          Budget 75,000                   75,000                   -                                  -                             

TOTAL CHALLENGE GRANTS 75,000                          75,000                   75,000                     -                               -                               75,000                          75,000                   75,000                   -                                  -                             

Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report

Estimated Cost vs. Budget   

12/31/2020   

Description
Prior Year Budget 

Amount
Budget Carryover to 

Current Year
New Funds Budgeted 

in Current Year
Cumulative 

Project Budget
Current Year 

Budget Amount
 PRELIM Expended 

Prior Years 
 Expended         

Year-to-Date 
 Estimated Cost to 

Complete  Basis of Estimate 
 Project 

Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget

BUILDING REPLACEMENTS
Natatorium Lighting -                                   -                             -                               -                               27,243                     -                                    Unbudgeted 27,243                   27,243                   (27,243)                       (27,243)                  
Cardio and Weight Equipment 40,000                          40,000                   40,000                     -                               -                               -                                    Deferred -                             -                             40,000                        40,000                    
Boiler Repairs 24,000                          24,000                   24,000                     -                               53                            2,947                            Budget 3,000                     3,000                     21,000                        21,000                    
Roof Repairs 120,000                        120,000                 120,000                   -                               -                               120,000                        Budget 120,000                 120,000                 -                                  -                             
Roof Treatment (4 sites) 10,000                          10,000                   10,000                     -                               -                               10,000                          Budget 10,000                   10,000                   -                                  -                             
Ergonomic Equipment/Fixtures 6,000                            6,000                     6,000                       -                               405                          5,595                            Budget 6,000                     6,000                     -                                  -                             
Lead Abatement and Paint 40,000                          40,000                   40,000                     -                               -                               30,000                          Budget 30,000                   30,000                   10,000                        10,000                    
Community Event Furnishings 4,000                            4,000                     4,000                       -                               -                               4,000                            Budget 4,000                     4,000                     -                                  -                             
Flooring and Partitions (2 sites) 86,000                          86,000                   86,000                     -                               -                               15,000                          Budget 15,000                   15,000                   71,000                        71,000                    
Flooring Resurface 39,000                          39,000                   39,000                     -                               -                               39,000                          Budget 39,000                   39,000                   -                                  -                             
Duct Cleaning (2 sites) 11,200                          11,200                   11,200                     -                               -                               11,200                          Budget 11,200                   11,200                   -                                  -                             
Fan Bearing 2,500                            2,500                     2,500                       -                               -                               2,500                            Budget 2,500                     2,500                     -                                  -                             
Emergency Repairs 126,117                        126,117                 126,117                   -                               23,634                     102,483                        Budget 126,117                 126,117                 -                                  -                             
Boiler Cleaning 7,500                            7,500                     7,500                       -                               -                               7,500                            Budget 7,500                     7,500                     -                                  -                             
Lane Line Reels 6,000                            6,000                     6,000                       -                               -                               6,000                            Budget 6,000                     6,000                     -                                  -                             
Thermal Pool Covers (2 sites) 56,000                          56,000                   56,000                     -                               -                               57,120                          Budget 57,120                   57,120                   (1,120)                         (1,120)                    
Underwater Lights 35,000                          35,000                   35,000                     -                               -                               20,000                          Budget 20,000                   20,000                   15,000                        15,000                    
Ventilation Systems -                                   -                             -                               -                               55,392                     10,229                          Unbudgeted 65,621                   65,621                   (65,621)                       (65,621)                  

TOTAL BUILDING REPLACEMENTS                         613,317                   613,317                     613,317                                 -                     106,726                          443,574                  550,301                  550,301                         63,016                     63,016 

ADA PROJECTS
ADA Improvement - Mid-block Crossings at Waterhouse Trail 25,000                          25,000                   25,000                     -                               -                               25,000                          Budget 25,000                   25,000                   -                                  -                             
ADA Improvement - Other 25,000                          25,000                   25,000                     -                               4,042                       20,958                          Budget 25,000                   25,000                   -                                  -                             

TOTAL ADA PROJECTS 50,000                          50,000                   50,000                     -                               4,042                       45,958                          50,000                   50,000                   -                                  -                             

TOTAL CAPITAL OUTLAY DIVISION 4,505,424                2,816,471                     4,452,202                     8,957,626              7,268,673                1,752,366                497,824                   4,723,833                     6,974,023              5,221,657              1,983,603                   2,047,016               

INFORMATION SERVICES DEPARTMENT

INFORMATION TECHNOLOGY REPLACEMENTS
AEDs 9,000                            9,000                     9,000                       -                               175                          8,825                            Budget 9,000                     9,000                     -                                  -                             
Desktop Replacement 27,000                          27,000                   27,000                     -                               62,284                     61,494                          Award 123,778                 123,778                 (96,778)                       (96,778)                  
Key Card Readers 10,000                          10,000                   10,000                     -                               -                               10,000                          Budget 10,000                   10,000                   -                                  -                             
LAN / WAN Equipment 5,000                            5,000                     5,000                       -                               -                               5,000                            Budget 5,000                     5,000                     -                                  -                             
Network Servers 42,000                          42,000                   42,000                     -                               -                               42,000                          Budget 42,000                   42,000                   -                                  -                             
Security Cameras 45,000                          45,000                   45,000                     -                               -                               45,000                          Budget 45,000                   45,000                   -                                  -                             
Storage Array 90,000                          90,000                   90,000                     -                               -                               90,000                          Budget 90,000                   90,000                   -                                  -                             

TOTAL INFORMATION TECHNOLOGY REPLACEMENTS 228,000                        228,000                 228,000                   -                               62,459                     262,319                        324,778                 324,778                 (96,778)                       (96,778)                  

TOTAL INFORMATION SYSTEMS DEPARTMENT 228,000                        228,000                 228,000                   -                               62,459                     262,319                        324,778                 324,778                 (96,778)                       (96,778)                  

MAINTENANCE DEPARTMENT

FLEET REPLACEMENTS
10K Trailer (2) 30,000                          30,000                   30,000                     -                               -                               30,000                          Budget 30,000                   30,000                   -                                  -                             
Aerator (2) 14,000                          14,000                   14,000                     -                               -                               14,000                          Budget 14,000                   14,000                   -                                  -                             
Brush Cutter 3,000                            3,000                     3,000                       -                               -                               3,000                            Budget 3,000                     3,000                     -                                  -                             
Cordless Backpack Blowers (electric) 8,820                            8,820                     8,820                       -                               1,776                       7,044                            Budget 8,820                     8,820                     -                                  -                             
eWorkman (2) 30,000                          30,000                   30,000                     -                               -                               30,000                          Budget 30,000                   30,000                   -                                  -                             
Full Size Pick Up (PCC) 38,000                          38,000                   38,000                     -                               -                               38,000                          Budget 38,000                   38,000                   -                                  -                             
High Production Mower - Unit 7650 120,000                        120,000                 120,000                   -                               113,648                   -                                    Complete 113,648                 113,648                 6,352                          6,352                      
Minibus 37,000                          37,000                   37,000                     -                               -                               37,000                          Budget 37,000                   37,000                   -                                  -                             
Plate Compactor 1,500                            1,500                     1,500                       -                               -                               1,500                            Budget 1,500                     1,500                     -                                  -                             
Pressure Washer 4,000                            4,000                     4,000                       -                               -                               4,000                            Budget 4,000                     4,000                     -                                  -                             
Small Tractor for Jenkins Estate 28,000                          28,000                   28,000                     -                               -                               28,000                          Budget 28,000                   28,000                   -                                  -                             
Tractor 45,000                          45,000                   45,000                     -                               -                               45,000                          Budget 45,000                   45,000                   -                                  -                             

TOTAL FLEET REPLACEMENTS 359,320                        359,320                 359,320                   -                               115,424                   237,544                        352,968                 352,968                 6,352                          6,352                      

TOTAL MAINTENANCE DEPARTMENT -                               -                                   359,320                        359,320                 359,320                   -                               115,424                   237,544                        352,968                 352,968                 6,352                          6,352                      

GRAND TOTAL GENERAL FUND 4,505,424                2,816,471                     5,039,522                     9,544,946              7,855,993                1,752,366                675,707                   5,223,696                     7,651,770              5,899,403              1,893,176                   1,956,590               
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Tualatin Hills Park and Recreation District
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Estimated Cost vs. Budget   

12/31/2020   

Description
Prior Year Budget 

Amount
Budget Carryover to 

Current Year
New Funds Budgeted 

in Current Year
Cumulative 

Project Budget
Current Year 

Budget Amount
 PRELIM Expended 

Prior Years 
 Expended         

Year-to-Date 
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Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget

SDC FUND
LAND ACQUISITION

Land Acq - N. Bethany Comm Pk 1,965,800                1,965,800                     1,250,000                     3,215,800              3,215,800                -                               1,335                       3,214,465                     Budget 3,215,800              3,215,800              -                                  -                             
Subtotal Land Acq-N Bethany Comm Pk 1,965,800                1,965,800                     1,250,000                     3,215,800              3,215,800                -                               1,335                       3,214,465                     3,215,800              3,215,800              -                                  -                             

Land Acq - N Bethany Trails 455,000                   455,000                        750,000                        1,205,000              1,205,000                -                               14,361                     1,190,639                     Budget 1,205,000              1,205,000              -                                  -                             
Subtotal Land Acq-N Bethany Trails 455,000                   455,000                        750,000                        1,205,000              1,205,000                -                               14,361                     1,190,639                     1,205,000              1,205,000              -                                  -                             

Land Acq - Bonny Slope West Neighborhood Park 1,500,000                1,500,000                     -                                   1,500,000 1,500,000                -                               2,298                       1,497,703                     Budget 1,500,000              1,500,000              -                                  -                             
Subtotal Land Acq-Bonny Slope West Neighborhood Park 1,500,000                1,500,000                     -                                   1,500,000              1,500,000                -                               2,298                       1,497,703                     1,500,000              1,500,000              -                                  -                             

Land Acq - Bonny Slope West Trails -                               -                                   250,000                        250,000 250,000                   -                               -                               250,000                        Budget 250,000                 250,000                 -                                  -                             
Subtotal Land Acq-Bonny Slope West Trails -                               -                                   250,000                        250,000                 250,000                   -                               -                               250,000                        -                                250,000                 250,000                 -                                  -                             

Land Acq - S Cooper Mtn Trail 535,000                   535,000                        500,000                        1,035,000              1,035,000                -                               -                               1,035,000                     Budget 1,035,000              1,035,000              -                                  -                             
Subtotal S Cooper Mtn Trail 535,000                   535,000                        500,000                        1,035,000              1,035,000                -                               -                               1,035,000                     1,035,000              1,035,000              -                                  -                             

Land Acq - S Cooper Mtn Nat Ar 846,000                   846,000                        -                                   846,000                 846,000                   -                               -                               846,000                        Budget 846,000                 846,000                 -                                  -                             
Subtotal S Cooper Mtn Nat Ar 846,000                   846,000                        -                                   846,000                 846,000                   -                               -                               846,000                        846,000                 846,000                 -                                  -                             

Land Acq - Neighborhood Parks - S Cooper Mtn 6,495,000                6,495,000                     1,500,000                     7,995,000              7,995,000                -                               38,005                     7,956,995                     Budget 7,995,000              7,995,000              -                                  -                             
Subtotal Neighbohood Parks - S Cooper Mtn 6,495,000                6,495,000                     1,500,000                     7,995,000              7,995,000                -                               38,005                     7,956,995                     7,995,000              7,995,000              -                                  -                             

Land Acq - Neighborhood Parks - Infill Areas -                               -                                   1,600,000                     1,600,000              1,600,000                12,524                     1,587,476                     Budget 1,600,000              1,600,000              -                                  -                             
Sub total Neighborhood Parks Infill Areas -                               -                                   1,600,000                     1,600,000              1,600,000                -                               12,524                     1,587,476                     1,600,000              1,600,000              -                                  -                             

TOTAL LAND ACQUISITION 11,796,800              11,796,800                   5,850,000                     17,646,800            17,646,800              -                               68,523                     17,578,277                   -                                17,646,800            17,646,800            -                                  -                             

DEVELOPMENT/IMPROVEMENT PROJECTS
Bethany Creek Trail #2, Segment #3 - Design & Development 1,845,000                1,561,250                     1,845,000              1,561,250                625,399                                       517,285 702,317                        Award 1,845,000              1,219,601              -                                  341,649                  
Building Expansion - site to be determined 995,000                   995,000                        995,000                 995,000                   -                                                               - 995,000                        Budget 995,000                 995,000                 -                                  -                             
Cedar Mill Creek Community Trail Segment #4 Master Planning and Des 300,000                   299,500                        300,000                 299,500                   1,789                                                    47 298,164                        Budget 300,000                 298,211                 -                                  1,289                      
Dog Parks - expansions and new sites 70,000                     44,000                          26,000                          96,000                   70,000                     6,152                                             16,694 53,306                          Budget 76,152                   70,000                   19,848                        -                             
Fanno Creek Trail Seg. #5 - Scholls Ferry Rd. to 92 Ave. -                               250,000                        250,000                 250,000                   -                                                          632 249,369                        Budget 250,000                 250,000                 -                                  -                             
Highland Park - Design and Permitting 420,000                   375,000                        420,000                 375,000                   65,215                                           44,680 310,104                        Budget 420,000                 354,785                 -                                  20,215                    
MTIP Grant Match - Beaverton Crk. Trail Land Acq./ROW 247,000                   235,000                        247,000                 235,000                   20,741                                           17,803 208,456                        Budget 247,000                 226,259                 -                                  8,741                      
MTIP Grant Match - Westside Trail, Segment 18 3,459,820                426,320                        3,459,820              426,320                   3,928,371                                           142 342,820                        Award 4,271,333              342,962                 (811,513)                     83,358                    
Natural Area Master Plan 100,000                   100,000                        100,000                 100,000                   -                                                               - 100,000                        Budget 100,000                 100,000                 -                                  -                             
Neighborhood Park Construction - Highland Park (NWQ -6) -                               1,620,000                     1,620,000              1,620,000                -                                                               - 1,620,000                     Budget 1,620,000              1,620,000              -                                  -                             
Neighborhood Park Master Planning - North Bethany (NWQ -8) -                               55,000                          55,000                   55,000                     -                                                               - 55,000                          Budget 55,000                   55,000                   -                                  -                             
Neighborhood Park Master Planning - So Cooper Mtn (SWQ-6) -                               -                                   -                             -                               -                                                               - -                                    Deferred -                             -                             -                                  -                             
North Bethany Park and Trail Development - Proj. Mgmt. 141,000                   50,000                          141,000                 50,000                     181,125                                         16,296 33,704                          Award 231,124                 50,000                   (90,124)                       0                             
North Bethany Park and Trail Improvements 338,000                   200,000                        338,000                 200,000                   167,519                                                   - 170,481                        Budget 338,000                 170,481                 -                                  29,519                    
NW Quadrant New Neighborhood Park #4 Development (Bonnie Meadow 2,320,000                2,285,000                     2,320,000              2,285,000                62,985                                      1,084,509 1,172,506                     Award 2,320,000              2,257,015              -                                  27,985                    
NW Quadrant New Neighborhood Park Development (Crowell) Marty Ln 2,100,000                58,500                          2,100,000              58,500                     1,775,416                                      13,902 44,598                          Award 1,833,916              58,500                   266,084                      -                             
RFFA Active Transportation Project Readiness Match - Westside Trail, H 215,000                   100,000                        215,000                 100,000                   186,165                                         62,813 -                                    Award 248,978                 62,813                   (33,978)                       37,187                    
So. Cooper Mtn Park and Trail Development - Project Mgmt. 50,000                     49,500                          50,000                   49,500                     7,042                                             24,095 18,863                          Budget 50,000                   42,958                   -                                  6,542                      
Somerset West Park - Additional funding for bond project -                               220,000                        220,000                 220,000                   -                                                               - 220,000                        Award 220,000                 220,000                 -                                  -                             
SW Quadrant Neighborhood Park #5 Master Planning 275,000                   267,500                        275,000                 267,500                   3,386                                                    81 267,419                        Award 270,886                 267,500                 4,114                          -                             
Trail Development - 155th Ave Wetlands -                               500,000                        500,000                 500,000                   -                                                       2,792 497,208                        Budget 500,000                 500,000                 -                                  -                             
Nghbd Pk MP-Lombard Baker SEQ2 -                               173,500                        173,500                 173,500                   -                                                     12,323 161,177                        Budget Trf 173,500                 173,500                 -                                  -                             
Conn OR Grnt Mtch-Watrhse 4 -                               -                                   -                             -                               -                                                       1,295 -                                    Complete 1,295                     1,295                     (1,295)                         (1,295)                    
Cedar Hills Pk-addtl bond fdg -                               -                                   65,000                          65,000                   65,000                     -                                                     10,215 54,785                          Budget Trf 65,000                   65,000                   -                                  -                             
Undesignated Projects -                               -                                   7,843,408                     7,843,408              7,843,408                -                                                               - 7,843,408                     Budget 7,843,408              7,843,408              -                                  -                             

TOTAL DEVELOPMENT/IMPROVEMENT PROJECTS 12,875,820              7,046,570                     10,752,908                   23,628,728            17,799,478              7,031,305                1,825,604                15,418,683                   24,275,592            17,244,287            (646,864)                     555,191                  

GRAND TOTAL SDC FUND 24,672,620              18,843,370                   16,602,908                   41,275,528            35,446,278              7,031,305                1,894,127                32,996,960                   41,922,392            34,891,087            (646,864)                     555,191                  
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BOND CAPITAL PROJECTS FUND

New Neighborhood Parks Development
SE AM Kennedy Park & Athletic Field 1,285,250                              50,704 1,335,954           1,674,551               -                         1,674,551              -                          Complete 1,674,551              (338,597)                -25.3% 125.3% 100.0%
SW Barsotti Park & Athletic Field 1,285,250                              27,556 1,312,806           1,250,248               -                         1,250,248              -                          Complete 1,250,248              62,558                   4.8% 95.2% 100.0%
NW Hansen Ridge Park (formerly Kaiser Ridge) 771,150                                 16,338 787,488              731,629                  -                         731,629                 -                          Complete 731,629                 55,859                   7.1% 92.9% 100.0%
SW Roy Dancer Park 771,150                                 16,657 787,807              643,447                  -                         643,447                 -                          Complete 643,447                 144,360                 18.3% 81.7% 100.0%
NE Roger Tilbury Park 771,150                                 19,713 790,863              888,218                  -                         888,218                 -                          Complete 888,218                 (97,355)                  -12.3% 112.3% 100.0%

Sub-total New Neighborhood Parks Development 4,883,950           130,968              5,014,918        5,188,093            -                      5,188,093           -                          5,188,093           (173,175)             -3.5% 103.5% 100.0%

UND

Authorized Use of Savings from Bond Issuance 
Administration Category                              -                  173,175                173,175                               - -                         -                            -                           N/A -                            173,175                 n/a n/a  n/a 

Total New Neighborhood Parks Development 4,883,950           304,143              5,188,093        5,188,093            -                      5,188,093           -                          5,188,093           -                          0.0% 100.0% 100.0%

Renovate & Redevelop Neighborhood Parks
NE Cedar Mill Park, Trail & Athletic Fields 1,125,879                                 29,756 1,155,635           990,095                  -                         990,095                 -                          Complete 990,095                 165,540                 14.3% 85.7% 100.0%
SE Camille Park 514,100                                    28,634 542,734              585,471                  -                         585,471                 -                          Complete 585,471                 (42,737)                  -7.9% 107.9% 100.0%
NW Somerset West Park 1,028,200                               120,124 1,148,324           454,121                  539,784             993,904                 537,230              Award 1,531,134              (382,810)                -33.3% 86.6% 64.9%
NW Pioneer Park and Bridge Replacement 544,934                                    21,278 566,212              533,358                  -                         533,358                 -                          Complete 533,358                 32,854                   5.8% 94.2% 100.0%
SE Vista Brook Park 514,100                                    20,504 534,604              729,590                  -                         729,590                 -                          Complete 729,590                 (194,986)                -36.5% 136.5% 100.0%

Sub-total Renovate & Redevelop Neighborhood Parks 3,727,213              220,296                 3,947,509           3,292,634               539,784             3,832,418              537,230              4,369,648              (422,139)                -10.7% 97.1% 87.7%

UND

Authorized Use of Savings from Bond Issuance 
Administration Category                              -                  422,139                422,139                               - -                         -                            -                           N/A -                            422,139                 n/a n/a  n/a 

Total Renovate & Redevelop Neighborhood Parks 3,727,213           642,435              4,369,648        3,292,634            539,784          3,832,418           537,230              4,369,648           -                          0.0% 87.7% 87.7%

New Neighborhood Parks Land Acquisition

NW New Neighborhood Park - NW Quadrant (Biles)               1,500,000                    28,554 1,528,554           1,041,404               -                         1,041,404              -                          Complete 1,041,404              487,150                 31.9% 68.1% 100.0%
NW New Neighborhood Park - NW Quadrant (Living Hope)                              -                              - -                          1,067,724               -                         1,067,724              -                          Complete 1,067,724              (1,067,724)             -100.0% n/a 100.0%
NW New Neighborhood Park - NW Quadrant (Mitchell)                              -                              - -                          793,396                  -                         793,396                 -                          Complete 793,396                 (793,396)                -100.0% n/a 100.0%
NW New Neighborhood Park - NW Quadrant (PGE)                              -                              - -                          62,712                    -                         62,712                   -                          Complete 62,712                   (62,712)                  -100.0% n/a 100.0%
NE New Neighborhood Park - NE Quadrant (Wilson)               1,500,000                    27,968 1,527,968           529,294                  -                         529,294                 -                          Complete 529,294                 998,674                 65.4% 34.6% 100.0%

NE

New Neighborhood Park - NE Quadrant
 (Lehman - formerly undesignated)               1,500,000                    33,466 1,533,466           2,119,940               -                         2,119,940              -                          Complete 2,119,940              (586,474)                -38.2% 138.2% 100.0%

SW

New Neighborhood Park - SW Quadrant 
(Sterling Savings)               1,500,000                    24,918 1,524,918           1,058,925               -                         1,058,925              -                          Complete 1,058,925              465,993                 30.6% 69.4% 100.0%

SW New Neighborhood Park - SW Quadrant (Altishin)                              -                              - -                          551,696                  -                         551,696                 -                          Complete 551,696                 (551,696)                -100.0% n/a 100.0%

SW

New Neighborhood Park - SW Quadrant 
(Hung easement for Roy Dancer Park)                              -                              - -                          60,006                    -                         60,006                   -                          Complete 60,006                   (60,006)                  -100.0% n/a 100.0%

SE New Neighborhood Park - SE Quadrant (Cobb)               1,500,000                    15,547 1,515,547           2,609,880               -                         2,609,880              -                          Complete 2,609,880              (1,094,333)             -72.2% 172.2% 100.0%
NW New Neighborhood Park (North Bethany) (McGettigan)               1,500,000                    23,667 1,523,667           1,629,763               -                         1,629,763              -                          Complete 1,629,763              (106,096)                -7.0% 107.0% 100.0%
UND New Neighborhood Park - Undesignated                              -                              - -                          -                              -                            -                          Reallocated -                            -                             -100.0% n/a 0.0%

Sub-total New Neighborhood Parks               9,000,000                  154,120             9,154,120               11,524,740                          -             11,524,740                            -             11,524,740              (2,370,620) -25.9% 125.9% 100.0%

UND

Authorized Use of Savings from New Community Park 
Land Acquisition Category                              -               1,655,521             1,655,521                               - -                                                      -                            -  N/A                              - 1,655,521              n/a n/a  n/a 

UND

Authorized Use of Savings from Community Center / 
Community Park Land Acquisition Category                              -                  715,099                715,099                               - -                                                      -                            -  N/A                              - 715,099                 n/a n/a  n/a 

Total New Neighborhood Parks               9,000,000               2,524,740           11,524,740               11,524,740                          -             11,524,740                            -             11,524,740                              - 0.0% 100.0% 100.0%

New Community Park Development

SW SW Quad Community Park & Athletic Field 7,711,500                               343,963 8,055,463           10,520,819             -                         10,520,819            151,550              Complete 10,672,369            (2,616,906)             -32.5% 130.6% 98.6%
Sub-total New Community Park Development               7,711,500                  343,963             8,055,463               10,520,819                          -             10,520,819                151,550             10,672,369              (2,616,906) -32.5% 130.6% 98.6%

UND

Authorized use of savings from Bond Facility Rehabilitation 
category               1,300,000             1,300,000                               -                          -                              -                            -  N/A                              -               1,300,000 n/a n/a n/a

UND

Authorized use of savings from Bond Administration 
(Issuance) category                  932,655                932,655                               -                          -                              -                            -  N/A                              -                  932,655 n/a n/a n/a

Project Budget Project Expenditures
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Project Budget Project Expenditures

UND

Outside Funding from Washington County / Metro
Transferred from Community Center Land Acquisition                              -                  384,251 384,251                                            - -                                                      -                            -  N/A -                            384,251                 n/a n/a  n/a 

Total New Community Park Development               7,711,500               2,960,869           10,672,369               10,520,819                          -             10,520,819                151,550             10,672,369                              - 0.0% 98.6% 98.6%

New Community Park Land Acquisition

NE New Community Park - NE Quadrant (Teufel) 10,000,000                             132,657 10,132,657         8,103,899               -                         8,103,899              -                          Complete 8,103,899              2,028,758              20.0% 80.0% 100.0%

NE

Community Park Expansion - NE Quad (BSD/William 
Walker) -                                                         - -                          373,237                  -                         373,237                 -                          Complete 373,237                 (373,237)                100.0% n/a 100.0%

Sub-total New Community Park             10,000,000                  132,657           10,132,657                 8,477,136                          -               8,477,136                            -               8,477,136               1,655,521 16.3% 83.7% 100.0%

UND

Authorized Use of Savings for New Neighborhood Parks 
Land Acquisition Category                              -              (1,655,521)           (1,655,521)                               - -                                                      -                            -  N/A                              -              (1,655,521) n/a n/a n/a

Total New Community Park             10,000,000              (1,522,864)             8,477,136                 8,477,136                          -               8,477,136                            -               8,477,136                              - 0.0% 100.0% 100.0%

Renovate and Redevelop Community Parks

NE Cedar Hills Park & Athletic Field 6,194,905                               449,392 6,644,297           7,684,215               -                         7,684,215              -                          Complete 7,684,316              (1,040,019)             -15.7% 115.7% 100.0%
SE Schiffler Park 3,598,700                                 74,403 3,673,103           2,633,084               -                         2,633,084              -                          Complete 2,633,084              1,040,019              28.3% 71.7% 100.0%

Total Renovate and Redevelop Community Parks               9,793,605                  523,795           10,317,400               10,317,299                          -             10,317,299                            -             10,317,400                              - 0.0% 100.0% 100.0%

Natural Area Preservation - Restoration

NE Roger Tilbury Memorial Park 30,846                                        1,872 32,718                28,000                    5,785                 33,785                   -                          Establishment 33,785                   (1,067)                    -3.3% 103.3% 100.0%

NE Cedar Mill Park 30,846                                        1,172 32,018                1,201                      -                         1,201                     -                          Complete 1,201                     30,817                   96.2% 3.8% 100.0%

NE Jordan/Jackie Husen Park 308,460                                      8,961 317,421              36,236                    -                         36,236                   -                          Complete 36,236                   281,185                 88.6% 11.4% 100.0%

NW NE/Bethany Meadows Trail Habitat Connection 246,768                                    16,178 262,946              -                              -                         -                            -                          On Hold -                            262,946                 100.0% 0.0% 0.0%

NW Hansen Ridge Park (formerly Kaiser Ridge) 10,282                                           300 10,582                12,929                    -                         12,929                   -                          Complete 12,929                   (2,347)                    -22.2% 122.2% 100.0%

NW Allenbach Acres Park 41,128                                        2,318 43,446                10,217                    -                         10,217                   -                          Complete 10,217                   33,229                   76.5% 23.5% 100.0%

NW Crystal Creek Park 205,640                                      7,208 212,848              95,401                    -                         95,401                   -                          Complete 95,401                   117,447                 55.2% 44.8% 100.0%

NE Foothills Park 61,692                                        1,172 62,864                46,178                    -                         46,178                   -                          Complete 46,178                   16,686                   26.5% 73.5% 100.0%

NE Commonwealth Lake Park 41,128                                           778 41,906                30,809                    -                         30,809                   -                          Complete 30,809                   11,097                   26.5% 73.5% 100.0%

NW Tualatin Hills Nature Park 90,800                                        2,323 93,123                27,696                    -                         27,696                   -                          Complete 27,696                   65,427                   70.3% 29.7% 100.0%

NE Pioneer Park 10,282                                           254 10,536                9,421                      -                         9,421                     -                          Complete 9,421                     1,115                     10.6% 89.4% 100.0%
NW Whispering Woods Park 51,410                                           914 52,324                48,871                    -                         48,871                   -                          Complete 48,871                   3,453                     6.6% 93.4% 100.0%
NW Willow Creek Nature Park 20,564                                           389 20,953                21,877                    -                         21,877                   -                          Complete 21,877                   (924)                       -4.4% 104.4% 100.0%
SE AM Kennedy Park 30,846                                           741 31,587                26,866                    -                         26,866                   -                          Complete 26,866                   4,721                     14.9% 85.1% 100.0%
SE Camille Park 77,115                                        1,784 78,899                61,399                    -                         61,399                   -                          Complete 61,399                   17,500                   22.2% 77.8% 100.0%
SE Vista Brook Park 20,564                                           897 21,461                5,414                      -                         5,414                     -                          Complete 5,414                     16,047                   74.8% 25.2% 100.0%
SE Greenway Park/Koll Center 61,692                                        2,316 64,008                56,727                    -                         56,727                   -                          Complete 56,727                   7,281                     11.4% 88.6% 100.0%
SE Bauman Park 82,256                                        2,024 84,280                30,153                    -                         30,153                   -                          Complete 30,153                   54,127                   64.2% 35.8% 100.0%
SE Fanno Creek Park 162,456                                      6,736 169,192              65,147                    -                         65,147                   -                          Complete 65,147                   104,045                 61.5% 38.5% 100.0%
SE Hideaway Park 41,128                                        1,105 42,233                38,459                    -                         38,459                   -                          Complete 38,459                   3,774                     8.9% 91.1% 100.0%
SW Murrayhill Park 61,692                                        1,031 62,723                65,712                    -                         65,712                   -                          Complete 65,712                   (2,989)                    -4.8% 104.8% 100.0%
SE Hyland Forest Park 71,974                                        1,342 73,316                65,521                    -                         65,521                   -                          Complete 65,521                   7,795                     10.6% 89.4% 100.0%
SW Cooper Mountain 205,640                                    13,479 219,119              14                           -                         14                          -                          On Hold 14                          219,105                 100.0% 0.0% 100.0%
SW Winkelman Park 10,282                                           241 10,523                5,894                      -                         5,894                     -                          Complete 5,894                     4,629                     44.0% 56.0% 100.0%
SW Lowami Hart Woods 287,896                                      9,345 297,241              130,125                  -                         130,125                 -                          Complete 130,125                 167,116                 56.2% 43.8% 100.0%
SW Rosa/Hazeldale Parks 28,790                                           722 29,512                12,754                    -                         12,754                   -                          Complete 12,754                   16,758                   56.8% 43.2% 100.0%
SW Mt Williams Park 102,820                                      9,269 112,089              47,737                    1,775                 49,512                   62,577                Establishment 112,089                 -                             0.0% 44.2% 44.2%
SW Jenkins Estate 154,230                                      3,365 157,595              139,041                  -                         139,041                 -                          Complete 139,041                 18,554                   11.8% 88.2% 100.0%
SW Summercrest Park 10,282                                           193 10,475                7,987                      -                         7,987                     -                          Complete 7,987                     2,488                     23.8% 76.2% 100.0%
SW Morrison Woods 61,692                                        4,042 65,734                0                             -                         0                            -                          Cancelled 0                            65,734                   100.0% 0.0% 100.0%
UND Interpretive Sign Network 339,306                                      9,264 348,570              326,776                  -                         326,776                 -                          Complete 326,776                 21,794                   6.3% 93.7% 100.0%
NW Beaverton Creek Trail 61,692                                        4,043 65,735                -                              -                         -                            -                          On Hold -                            65,735                   100.0% 0.0% 0.0%
NW Bethany Wetlands/Bronson Creek 41,128                                        2,695 43,823                -                              -                         -                            -                          On Hold -                            43,823                   100.0% 0.0% 0.0%
NW Bluegrass Downs Park 15,423                                        1,010 16,433                -                              -                         -                            -                          On Hold -                            16,433                   100.0% 0.0% 0.0%
NW Crystal Creek 41,128                                        2,696 43,824                -                              -                         -                            -                          On Hold -                            43,824                   100.0% 0.0% 0.0%
UND Reallocation of project savings to new project budgets -                                            (865,000) (865,000)             -                              -                         -                            -                          Reallocation -                            (865,000)                100.0% 0.0% 0.0%
SE Hyland Woods Phase 2 -                                               77,120 77,120                65,453                    -                         65,453                   -                          Complete 65,453                   11,667                   15.1% 84.9% 100.0%
SW Jenkins Estate Phase 2 -                                             131,457 131,457              67,754                    -                         67,754                   -                          Complete 67,754                   63,703                   48.5% 51.5% 100.0%
NW Somerset -                                             161,030 161,030              49,000                    105,039             154,039                 6,991                  Budget 161,030                 -                             0.0% 95.7% 95.7%
NW Rock Creek Greenway -                                             167,501 167,501              -                              152                    152                        167,349              Establishment 167,501                 -                             0.0% 0.1% 0.1%
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Project Budget Project Expenditures

NW Whispering Woods Phase 2 -                                             102,661 102,661              -                              -                         -                            102,661              Budget 102,661                 -                             0.0% 0.0% 0.0%
SE Raleigh Park -                                             118,187 118,187              8,500                      21,810               30,310                   87,877                Site Prep 118,187                 -                             0.0% 25.6% 25.6%
NE Bannister Creek Greenway/NE  Park -                                               80,798 80,798                17,284                    6,134                 23,419                   57,379                Site Prep 80,798                   -                             0.0% 29.0% 29.0%
NW Beaverton Creek Greenway Duncan -                                               20,607 20,607                -                              -                         -                            -                          Cancelled -                            20,607                   100.0% 0.0% 0.0%
SE Church of Nazarene -                                               30,718 30,718                14,121                    -                         14,121                   -                          Complete 14,121                   16,597                   54.0% 46.0% 100.0%
SW Lilly K. Johnson Woods -                                               30,722 30,722                29,823                    6,323                 36,146                   7,448                  Establishment 43,594                   (12,872)                  -41.9% 117.7% 82.9%
UND Restoration of new properties to be acquired 643,023                                    41,096 684,119              976                         -                         976                        6,196                  On Hold 7,172                     676,947                 99.0% 0.1% 13.6%
UND Reallocation of project savings to new project budgets -                                         (1,570,245) (1,570,245)          -                              -                         -                            -                          Reallocation -                            (1,570,245)             100.0% 0.0% 0.0%
NE NE Quadrant Property(Findley) -                                             471,984 471,984              -                              9,528                 9,528                     462,457              Budget 471,984                 -                             0.0% 2.0% 2.0%
NE N. Johnson Greenway (Peterkort) -                                             262,760 262,760              -                              -                         -                            -                          Cancelled -                            262,760                 100.0% 0.0% 0.0%
NE Commonwealth Lake Park -                                               62,932 62,932                -                              -                         -                            62,932                Budget 62,932                   -                             0.0% 0.0% 0.0%
SW 155th Wetlands -                                               26,060 26,060                9,314                      7,945                 17,259                   8,801                  Award/Complete? 26,060                   -                             0.0% 66.2% 66.2%
SW Bronson Creek New Properties -                                             104,887 104,887              -                              -                         -                            104,887              Budget 104,887                 -                             0.0% 0.0% 0.0%
SE Fanno Creek Greenway -                                               83,909 83,909                -                              -                         -                            83,909                Award 83,909                   -                             0.0% 0.0% 0.0%
NW HMT north woods and stream -                                               52,176 52,176                14,863                    3,652                 18,514                   33,662                Site Prep 52,176                   -                             0.0% 35.5% 35.5%
NE Cedar Mill Creek Greenway -                                               31,260 31,260                11,886                    5,471                 17,357                   13,903                Site Prep 31,260                   -                             0.0% 55.5% 55.5%
SW Fir Grove Park -                                               25,908 25,908                14,369                    -                         14,369                   11,539                Site Prep 25,908                   -                             0.0% 55.5% 55.5%
SW HL Cain Wetlands -                                               25,989 25,989                11,966                    6,324                 18,290                   7,699                  Site Prep 25,989                   -                             0.0% 70.4% 70.4%
NW Bronson Creek Park -                                               26,191 26,191                2,701                      1,359                 4,061                     22,130                Site Prep 26,191                   -                             0.0% 15.5% 15.5%
SE Center Street Wetlands Area -                                               20,939 20,939                4,504                      1,771                 6,275                     14,664                Site Prep 20,939                   -                             0.0% 30.0% 30.0%
SW Tallac Terrace Park -                                               10,511 10,511                -                              -                         -                            -                          Cancelled -                            10,511                   100.0% 0.0% 0.0%
NE Forest Hills Park -                                               10,462 10,462                1,714                      440                    2,154                     8,308                  Site Prep 10,462                   -                             0.0% 20.6% 20.6%
UND Arborist/Tree Management -                                             297,824 297,824              83,643                    21,395               105,038                 192,786              Award 297,824                 -                             0.0% 35.3% 35.3%
NW North Bethany Greenway -                                               26,131 26,131                5,508                      1,622                 7,130                     19,001                Site Prep 26,131                   -                             0.0% 27.3% 27.3%
NW Willow Creek Greenway II -                                               26,031 26,031                13,110                    5,745                 18,855                   7,176                  Site Prep 26,031                   -                             0.0% 72.4% 72.4%
NW Westside Trail Segment 18 -                                               26,221 26,221                -                              475                    475                        25,746                Budget 26,221                   -                             0.0% 1.8% 1.8%
SW Westside Trail- Burntwood area -                                               25,813 25,813                18,751                    3,870                 22,621                   3,192                  Site Prep 25,813                   -                             0.0% 87.6% 87.6%
NW Waterhouse Trail -                                               26,207 26,207                654                         1,042                 1,696                     24,511                Site Prep 26,207                   -                             0.0% 6.5% 6.5%

Sub-total Natural Area Restoration               3,762,901                  293,026             4,055,927                 1,900,457              217,656               2,118,112             1,605,782 3,723,894              332,033              8.2% 52.2% 56.9%

UND

Authorized Use of Savings for Natural Area Preservation - 
Land Acquisition                              -                 (294,557)              (294,557)                               - -                                                      -                            -  N/A                              -                 (294,557) n/a n/a n/a

Total Natural Area Restoration               3,762,901                     (1,531)             3,761,370                 1,900,457              217,656               2,118,112             1,605,782               3,723,894                    37,476 1.0% 56.3% 56.9%

Natural Area Preservation - Land Acquisition

UND Natural Area Acquisitions 8,400,000                               447,583 8,847,583           9,070,732               71,408               9,142,140              -                          Budget 9,142,140              (294,557)                -3.3% 103.3% 100.0%
Sub-total Natural Area Preservation - Land Acquisition               8,400,000                  447,583             8,847,583                 9,070,732                71,408               9,142,140                            -               9,142,140                 (294,557) -3.3% 103.3% 100.0%

UND Authorized Use of Savings from Natural Area Restoration                              -                  294,557                294,557                               - -                                                      -                            -  N/A                              -                  294,557 n/a n/a n/a
Total Natural Area Preservation - Land Acquisition               8,400,000                  742,140             9,142,140                 9,070,732                71,408               9,142,140                            -               9,142,140                              - 0.0% 100.0% 100.0%

New Linear Park and Trail Development

SW Westside Trail Segments 1, 4, & 7 4,267,030                                 85,084 4,352,114           4,381,083               -                         4,381,083              -                          Complete 4,381,083              (28,969)                  -0.7% 100.7% 100.0%
NE Jordan/Husen Park Trail 1,645,120                                 46,432 1,691,552           1,227,496               -                         1,227,496              -                          Complete 1,227,496              464,056                 27.4% 72.6% 100.0%
NW Waterhouse Trail Segments 1, 5 & West Spur 3,804,340                                 78,646 3,882,986           4,392,047               -                         4,392,047              -                          Complete 4,392,047              (509,061)                -13.1% 113.1% 100.0%
NW Rock Creek Trail #5 & Allenbach, North Bethany #2 2,262,040                               103,949 2,365,989           1,743,667               -                         1,743,667              -                          Complete 1,743,667              622,322                 26.3% 73.7% 100.0%
UND Miscellaneous Natural Trails 100,000                                      8,837 108,837              30,394                    -                         30,394                   78,443                Budget 108,837                 -                             0.0% 27.9% 27.9%
NW Nature Park - Old Wagon Trail 359,870                                      3,094 362,964              238,702                  -                         238,702                 -                          Complete 238,702                 124,262                 34.2% 65.8% 100.0%
NE NE Quadrant Trail - Bluffs Phase 2 257,050                                    14,797 271,847              412,424                  -                         412,424                 -                          Complete 412,424                 (140,577)                -51.7% 151.7% 100.0%
SW Lowami Hart Woods 822,560                                    55,645 878,205              1,255,274               -                         1,255,274              -                          Complete 1,255,274              (377,069)                -42.9% 142.9% 100.0%
NW Westside - Waterhouse Trail Connection 1,542,300                                 48,560 1,590,860           1,055,589               -                         1,055,589              -                          Complete 1,055,589              535,271                 33.6% 66.4% 100.0%

Sub-total New Linear Park and Trail Development 15,060,310            445,044                 15,505,354         14,736,676             -                         14,736,676            78,443                14,815,119            690,235                 4.5% 95.0% 99.5%

UND

Authorized Use of Savings for Multi-field/Multi-purpose 
Athletic Field Development                              -                 (690,235)              (690,235)                               - -                                                      -                            -  N/A                              -                 (690,235) n/a n/a n/a

Total New Linear Park and Trail Development             15,060,310                 (245,191)           14,815,119               14,736,676                          -             14,736,676                  78,443             14,815,119                              - 0.0% 99.5% 99.5%

New Linear Park and Trail Land Acquisition
UND New Linear Park and Trail Acquisitions 1,200,000                                 23,401 1,223,401           1,222,206               -                         1,222,206              1,195                  Budget 1,223,401              -                             0.0% 99.9% 99.9%

Total New Linear Park and Trail Land Acquisition 1,200,000              23,401                   1,223,401           1,222,206               -                         1,222,206              1,195                  1,223,401              -                             0.0% 99.9% 99.9%
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Tualatin Hills Park and Recreation District
Monthly Bond Capital Projects Report

Estimated Cost vs. Budget

Through 12/31/2020

 Variance 
 Percent of 
Variance 

Quad-
rant Description

Initial
Project Budget Adjustments 
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 Expended 
Prior Years 

 Expended 
Year-to-Date 
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(1) (2) (1+2)=(3) (4) (5) (4+5)=(6) (7) (6+7)=(9) (3-9) = (10) (10) / (3) (6) / (3) (6)/(9)

Project Budget Project Expenditures

Multi-field/Multi-purpose Athletic Field Development

SW Winkelman Athletic Field 514,100                                    34,601 548,701              941,843                  -                         941,843                 -                          Complete 941,843                 (393,142)                -71.6% 171.6% 100.0%

SE Meadow Waye Park 514,100                                      4,791 518,891              407,340                  -                         407,340                 -                          Complete 407,340                 111,551                 21.5% 78.5% 100.0%

NW New Fields in NW Quadrant - Living Hope 514,100                                    77,969 592,069              181,356                  703,047             884,403                 372,659              Award 1,257,061              (664,992)                -112.3% 149.4% 70.4%

NE New Fields in NE Quadrant (Cedar Mill Park) 514,100                                    14,184 528,284              527,993                  -                         527,993                 -                          Complete 527,993                 291                        0.1% 99.9% 100.0%

SW New Fields in SW Quadrant - MVCP 514,100                                    59,494 573,594              32,460                    -                         32,460                   541,892              Budget 574,352                 (758)                       -0.1% 5.7% 5.7%

SE New Fields in SE Quadrant (Conestoga Middle School) 514,100                                    19,833 533,933              548,917                  -                         548,917                 -                          Complete 548,917                 (14,984)                  -2.8% 102.8% 100.0%
Sub-total Multi-field/Multi-purpose Athletic Field Dev. 3,084,600              210,872                 3,295,472           2,639,909               703,047             3,342,956              914,550              4,257,506              (962,034)                -29.2% 101.4% 78.5%

UND

Authorized Use of Savings from New Linear 
Park and Trail Development category                              -                  690,235                690,235                               - -                         -                            -                           N/A -                            690,235                 n/a n/a  n/a 

UND

Authorized Use of Savings from Facility 
Rehabilitation category                              -                  244,609                244,609                               - -                         -                            -                           N/A -                            244,609                 n/a n/a  n/a 

UND

Authorized Use of Savings from Bond Issuance 
Administration Category                              -                    27,190                  27,190                               - -                         -                            -                           N/A -                            27,190                   n/a n/a  n/a 

Total Multi-field/Multi-purpose Athletic Field Dev. 3,084,600           1,172,906           4,257,506        2,639,909            703,047          3,342,956           914,550              4,257,506           -                          0.0% 78.5% 78.5%

Deferred Park Maintenance Replacements

UND Play Structure Replacements at 11 sites 810,223                                      3,685 813,908              773,055                  -                         773,055                 -                          Complete 773,055                 40,853                   5.0% 95.0% 100.0%

NW Bridge/boardwalk replacement - Willow Creek 96,661                                        1,276 97,937                127,277                  -                         127,277                 -                          Complete 127,277                 (29,340)                  -30.0% 130.0% 100.0%

SW Bridge/boardwalk replacement - Rosa Park 38,909                                           369 39,278                38,381                    -                         38,381                   -                          Complete 38,381                   897                        2.3% 97.7% 100.0%

SW Bridge/boardwalk replacement - Jenkins Estate 7,586                                               34 7,620                  28,430                    -                         28,430                   -                          Complete 28,430                   (20,810)                  -273.1% 373.1% 100.0%

SE Bridge/boardwalk replacement - Hartwood Highlands 10,767                                           134 10,901                985                         -                         985                        -                          Cancelled 985                        9,916                     91.0% 9.0% 100.0%

NE Irrigation Replacement at Roxbury Park 48,854                                             63 48,917                41,902                    -                         41,902                   -                          Complete 41,902                   7,015                     14.3% 85.7% 100.0%

UND Pedestrian Path Replacement at 3 sites 116,687                                         150 116,837              118,039                  -                         118,039                 -                          Complete 118,039                 (1,202)                    -1.0% 101.0% 100.0%

SW Permeable Parking Lot at Aloha Swim Center 160,914                                      1,515 162,429              191,970                  -                         191,970                 -                          Complete 191,970                 (29,541)                  -18.2% 118.2% 100.0%

NE Permeable Parking Lot at Sunset Swim Center 160,914                                      2,614 163,528              512,435                  -                         512,435                 -                          Complete 512,435                 (348,907)                -213.4% 313.4% 100.0%
Sub-total Deferred Park Maintenance Replacements 1,451,515              9,840                     1,461,355           1,832,474               -                         1,832,474              -                          1,832,474              (371,119)                -25.4% 125.4% 100.0%

UND

Authorized Use of Savings from Facility Expansion & 
Improvements Category -                                             200,634 200,634                                            - -                         -                            -                          N/A -                            200,634                 n/a n/a n/a

UND

Authorized Use of Savings from Bond Issuance 
Administration Category -                                             170,485 170,485                                            - -                         -                            -                          N/A -                            170,485                 n/a n/a n/a

Total Deferred Park Maintenance Replacements 1,451,515              380,959                 1,832,474           1,832,474               -                         1,832,474              -                          1,832,474              -                             0.0% 100.0% 100.0%

Facility Rehabilitation

UND Structural Upgrades at Several Facilities 317,950                                 (194,874) 123,076              115,484                  -                         115,484                 -                          Complete 115,484                 7,592                     6.2% 93.8% 100.0%

SW Structural Upgrades at Aloha Swim Center 406,279                                      8,497 414,776              518,302                  -                         518,302                 -                          Complete 518,302                 (103,526)                -25.0% 125.0% 100.0%

SE Structural Upgrades at Beaverton Swim Center 1,447,363                                 37,353 1,484,716           820,440                  -                         820,440                 -                          Complete 820,440                 664,276                 44.7% 55.3% 100.0%

NE Structural Upgrades at Cedar Hills Recreation Center 628,087                                    18,177 646,264              544,403                  -                         544,403                 -                          Complete 544,403                 101,861                 15.8% 84.2% 100.0%

SW Structural Upgrades at Conestoga Rec/Aquatic Ctr 44,810                                           847 45,657                66,762                    -                         66,762                   -                          Complete 66,762                   (21,105)                  -46.2% 146.2% 100.0%

SE Structural Upgrades at Garden Home Recreation Center 486,935                                    21,433 508,368              513,762                  -                         513,762                 -                          Complete 513,762                 (5,394)                    -1.1% 101.1% 100.0%

SE Structural Upgrades at Harman Swim Center 179,987                                      2,779 182,766              73,115                    -                         73,115                   -                          Complete 73,115                   109,651                 60.0% 40.0% 100.0%

NW Structural Upgrades at HMT/50 Mtr Pool/Aquatic Ctr 312,176                                      4,692 316,868              233,429                  -                         233,429                 -                          Complete 233,429                 83,439                   26.3% 73.7% 100.0%

NW Structural Upgrades at HMT Aquatic Ctr - Roof Replacement -                                             203,170 203,170              446,162                  -                         446,162                 -                          Complete 446,162                 (242,992)                -119.6% 219.6% 100.0%

NW Structural Upgrades at HMT Administration Building 397,315                                      6,080 403,395              299,599                  -                         299,599                 -                          Complete 299,599                 103,796                 25.7% 74.3% 100.0%

NW Structural Upgrades at HMT Athletic Center 65,721                                             85 65,806                66,000                    -                         66,000                   -                          Complete 66,000                   (194)                       -0.3% 100.3% 100.0%

NW Structural Upgrades at HMT Dryland Training Ctr 116,506                                      2,137 118,643              75,686                    -                         75,686                   -                          Complete 75,686                   42,957                   36.2% 63.8% 100.0%

NW Structural Upgrades at HMT Tennis Center 268,860                                      5,033 273,893              74,804                    -                         74,804                   -                          Complete 74,804                   199,089                 72.7% 27.3% 100.0%

SE Structural Upgrades at Raleigh Swim Center 4,481                                                 6 4,487                  5,703                      -                         5,703                     -                          Complete 5,703                     (1,216)                    -27.1% 127.1% 100.0%

NW Structural Upgrades at Somerset Swim Center 8,962                                               12 8,974                  9,333                      -                         9,333                     -                          Complete 9,333                     (359)                       -4.0% 104.0% 100.0%

NE Sunset Swim Center Structural Upgrades 1,028,200                                 16,245 1,044,445           626,419                  -                         626,419                 -                          Complete 626,419                 418,026                 40.0% 60.0% 100.0%

NE Sunset Swim Center Pool Tank 514,100                                         275 514,375              308,574                  -                         308,574                 -                          Complete 308,574                 205,801                 40.0% 60.0% 100.0%

UND Auto Gas Meter Shut Off Valves at All Facilities -                                                    275 275                     17,368                    -                         17,368                   -                          Complete 17,368                   (17,093)                  100.0% 0.0% 100.0%
Sub-total Facility Rehabilitation 6,227,732              132,222                 6,359,954           4,815,345               -                         4,815,345              -                          4,815,345              1,544,609              24.3% 75.7% 100.0%
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Project Budget Project Expenditures

UND

Authorized  use of savings for SW Quad Community Park & 
Athletic Fields -                            (1,300,000)            (1,300,000)          -                              -                         -                            -                          N/A -                            (1,300,000)             n/a n/a n/a

Sub-total Facility Rehabilitation 6,227,732              (1,167,778)            5,059,954           4,815,345               -                         4,815,345              -                          4,815,345              244,609                 4.8% n/a n/a

UND

Authorized Use of Savings for Multi-field/Multi-purpose 
Athletic Field Development                              -                 (244,609)              (244,609)                               - -                                                      -                            -  N/A                              -                 (244,609) n/a n/a n/a

Total Facility Rehabilitation               6,227,732              (1,412,387)             4,815,345                 4,815,345                          -               4,815,345                            -               4,815,345                              - 0.0% 100.0% 100.0%

Facility Expansion and Improvements

SE Elsie Stuhr Center Expansion & Structural Improvements 1,997,868                                 30,311 2,028,179           2,039,367               -                         2,039,367              -                          Complete 2,039,367              (11,188)                  -0.6% 100.6% 100.0%

SW Conestoga Rec/Aquatic Expansion & Splash Pad 5,449,460                                 85,351 5,534,811           5,414,909               -                         5,414,909              -                          Complete 5,414,909              119,902                 2.2% 97.8% 100.0%

SW Aloha ADA Dressing Rooms 123,384                                         158 123,542              178,764                  -                         178,764                 -                          Complete 178,764                 (55,222)                  -44.7% 144.7% 100.0%

NW Aquatics Center ADA Dressing Rooms 133,666                                      1,083 134,749              180,540                  -                         180,540                 -                          Complete 180,540                 (45,791)                  -34.0% 134.0% 100.0%

NE Athletic Center HVAC Upgrades 514,100                                         654 514,754              321,821                  -                         321,821                 -                          Complete 321,821                 192,933                 37.5% 62.5% 100.0%

Sub-total Facility Expansion and Improvements 8,218,478              117,557                 8,336,035           8,135,401               -                         8,135,401              -                          8,135,401              200,634                 2.4% 97.6% 100.0%

UND

Authorized Use of Savings for Deferred Park Maintenance 
Replacements Category -                                            (200,634) (200,634)             -                              -                         -                            -                          N/A -                            (200,634)                n/a n/a n/a

Total Facility Expansion and Improvements 8,218,478              (83,077)                 8,135,401           8,135,401               -                         8,135,401              -                          8,135,401              -                             0.0% 100.0% 100.0%

ADA/Access Improvements

NW HMT ADA Parking & other site improvement 735,163                                    19,544 754,707              1,019,771               -                         1,019,771              -                          Complete 1,019,771              (265,064)                -35.1% 135.1% 100.0%

UND ADA Improvements - undesignated funds 116,184                                      2,712 118,896              72,245                    -                         72,245                   -                          Complete 72,245                   46,651                   39.2% 60.8% 100.0%

SW ADA Improvements - Barrows Park 8,227                                             104 8,331                  6,825                      -                         6,825                     -                          Complete 6,825                     1,506                     18.1% 81.9% 100.0%

NW ADA Improvements - Bethany Lake Park 20,564                                           194 20,758                25,566                    -                         25,566                   -                          Complete 25,566                   (4,808)                    -23.2% 123.2% 100.0%

NE ADA Improvements - Cedar Hills Recreation Center 8,226                                             130 8,356                  8,255                      -                         8,255                     -                          Complete 8,255                     101                        1.2% 98.8% 100.0%

NE ADA Improvements - Forest Hills Park 12,338                                           197 12,535                23,416                    -                         23,416                   -                          Complete 23,416                   (10,881)                  -86.8% 186.8% 100.0%

SE ADA Improvements - Greenway Park 15,423                                           196 15,619                -                              -                         -                            -                          Cancelled -                            15,619                   100.0% 0.0% 0.0%

SW ADA Improvements - Jenkins Estate 16,450                                           262 16,712                11,550                    -                         11,550                   -                          Complete 11,550                   5,162                     30.9% 69.1% 100.0%

SW ADA Improvements - Lawndale Park 30,846                                             40 30,886                16,626                    -                         16,626                   -                          Complete 16,626                   14,260                   46.2% 53.8% 100.0%

NE ADA Improvements - Lost Park 15,423                                           245 15,668                15,000                    -                         15,000                   -                          Complete 15,000                   668                        4.3% 95.7% 100.0%

NW ADA Improvements - Rock Crk Pwrlne Prk (Soccer Fld) 20,564                                           327 20,891                17,799                    -                         17,799                   -                          Complete 17,799                   3,092                     14.8% 85.2% 100.0%

NW ADA Improvements - Skyview Park 5,140                                               82 5,222                  7,075                      -                         7,075                     -                          Complete 7,075                     (1,853)                    -35.5% 135.5% 100.0%

NW ADA Improvements - Waterhouse Powerline Park 8,226                                             183 8,409                  8,402                      -                         8,402                     -                          Complete 8,402                     7                            0.1% 99.9% 100.0%

NE ADA Improvements - West Sylvan Park 5,140                                               82 5,222                  5,102                      -                         5,102                     -                          Complete 5,102                     120                        2.3% 97.7% 100.0%

SE ADA Improvements - Wonderland Park 10,282                                           163 10,445                4,915                      -                         4,915                     -                          Complete 4,915                     5,530                     52.9% 47.1% 100.0%
Sub-total ADA/Access Improvements 1,028,196              24,461                   1,052,657           1,242,547               -                         1,242,547              -                          1,242,547              (189,890)                -18.0% 118.0% 100.0%

UND

Authorized Use of Savings from Bond Issuance 
Administration Category -                            189,890                 189,890              -                              -                         -                            -                          N/A -                            189,890                 100.0% n/a n/a

Total ADA/Access Improvements 1,028,196              214,351                 1,242,547           1,242,547               -                         1,242,547              -                          1,242,547              -                             100.0% 100.0%

Community Center Land Acquisition

UND

Community Center / Community Park (SW Quadrant) 
(Hulse/BSD/Engel) 5,000,000                               105,974 5,105,974           1,654,847               -                         1,654,847              -                          Complete 1,654,847              3,451,127              67.6% 32.4% 100.0%

UND

Community Center / Community Park (SW Quadrant)
(Wenzel/Wall) -                            

                             - -                          

2,351,777               -                         2,351,777              -                          Complete 2,351,777              (2,351,777)             -100.0% n/a 100.0%
Sub-total Community Center Land Acquisition 5,000,000              105,974                 5,105,974           4,006,624               -                         4,006,624              -                          4,006,624              1,099,350              21.5% 78.5% 100.0%

UND

Outside Funding from Washington County
Transferred to New Community Park Development -                            (176,000)               (176,000)             -                              -                         -                            -                          N/A -                            (176,000)                n/a n/a n/a

UND

Outside Funding from Metro
Transferred to New Community Park Development -                            (208,251)               (208,251)             -                              -                         -                            -                          N/A -                            (208,251)                n/a n/a n/a

UND

Authorized Use of Savings for 
New Neighborhood Parks Land Acquisition Category -                            (715,099)               (715,099)             -                              -                         -                            -                          N/A -                            (715,099)                n/a n/a n/a

Total Community Center Land Acquisition 5,000,000              (993,376)               4,006,624           4,006,624               -                         4,006,624              -                          4,006,624              -                             0.0% 100.0% 100.0%

Bond Administration Costs

ADM Debt Issuance Costs 1,393,000                              (539,654) 853,346              68,142                    -                         68,142                   -                          Complete 68,142                   785,204                 92.0% 8.0% 100.0%
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Project Budget Project Expenditures

ADM Bond Accountant Personnel Costs -                                             241,090 241,090              288,678                  -                         288,678                 -                          Complete 288,678                 (47,588)                  -19.7% 119.7% 100.0%

ADM Deputy Director of Planning Personnel Costs -                                               57,454 57,454                57,454                    -                         57,454                   -                          Complete 57,454                   -                             -100.0% n/a 100.0%

ADM Communications Support -                                               50,000 50,000                12,675                    -                         12,675                   37,325                Budget 50,000                   -                             0.0% 25.4% 25.4%

ADM Technology Needs 18,330                                                - 18,330                23,952                    -                         23,952                   -                          Complete 23,952                   (5,622)                    -30.7% 130.7% 100.0%

ADM Office Furniture 7,150                                                  - 7,150                  5,378                      -                         5,378                     -                          Complete 5,378                     1,772                     24.8% 75.2% 100.0%

ADM Admin/Consultant Costs 31,520                                                - 31,520                48,093                    -                         48,093                   -                          Complete 48,093                   (16,573)                  -52.6% 152.6% 100.0%

ADM Additional Bond Proceeds -                                          1,507,717 1,507,717           -                              -                         -                            -                          Budget -                            1,507,717              0.0% 0.0%
Sub-total Bond Administration Costs 1,450,000              1,316,607              2,766,607           504,372                  -                         504,372                 37,325                541,697                 2,224,910              80.4% 18.2% 93.1%

UND

Authorized Use of Savings for Deferred Park Maintenance 
Replacements Category -                                            (170,485) (170,485)             -                              -                         -                            -                          N/A -                            (170,485)                n/a n/a n/a

UND

Authorized Use of Savings for New Neighborhood Parks 
Development Category -                                            (173,175) (173,175)             -                              -                         -                            -                          N/A -                            (173,175)                n/a n/a n/a

UND

Authorized  use of savings for SW Quad Community Park & 
Athletic Fields -                                            (932,655) (932,655)             -                              -                         -                            -                          N/A -                            (932,655)                n/a n/a n/a

UND

Authorized Use of Savings for ADA/Access 
Improvements Category -                                            (189,890) (189,890)             -                              -                         -                            -                          N/A -                            (189,890)                n/a n/a n/a

UND

Authorized Use of Savings for Renovate & 
Redevelop Neighborhood Parks -                                            (422,139) (422,139)             -                              -                         -                            -                          N/A -                            (422,139)                n/a n/a n/a

UND

Authorized Use of Savings for Multi-field/
Multi-purpose Athletic Field Dev. -                                              (27,190) (27,190)               -                              -                         -                            -                          N/A -                            (27,190)                  n/a n/a n/a

Total Bond Administration Costs 1,450,000              (598,927)               851,073              504,372                  -                         504,372                 37,325                541,697                 309,376                 36.4% 59.3% 93.1%

Grand Total 100,000,000          4,632,386              104,632,386       99,427,464             1,531,893          100,959,357          3,326,076           104,285,534          346,852                 0.3% 96.5% 96.8%
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Category (Over) Under Budget

Limited Reprogramming
Land: New Neighborhood Park ‐                                             

New Community Park ‐                                             
New Linear Park ‐                                             
New Community Center/Park ‐                                             

‐                                             

Nat Res: Restoration 37,476                                       
Acquisition ‐                                             

37,476                                       

All Other
New Neighborhood Park Dev ‐                                             
Neighborhood Park Renov ‐                                             
New Community Park Dev ‐                                             
Community Park Renov ‐                                             
New Linear Parks and Trails ‐                                             
Athletic Field Development ‐                                             
Deferred Park Maint Replace ‐                                             
Facility Rehabilitation ‐                                             
ADA ‐                                             
Facility Expansion ‐                                             
Bond Admin Costs 309,376                                     

309,376                                     

Grand Total 346,852                              

THPRD Bond Capital Program
Funds Reprogramming Analysis ‐ Based on Category Transfer Eligibility

As of 12/31/2020
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MEMORANDUM

Date:

To: Board of Directors

From: Lori Baker, Business Services Director/CFO

Re: System Development Report for December 2020

Current Rate per 
Unit

With 1.6% 
Discount

Current Rate per 
Unit

With 1.6% 
Discount

Multi-Family

North Bethany 13,513.00$            13,296.79$            North Bethany 10,785.00$            10,612.44$            

Bonny Slope West 14,087.00              13,861.61              Bonny Slope West 11,251.00              11,070.98              
 South Cooper 
Mountain 13,905.00              13,682.52              

 South Cooper 
Mountain 11,097.00              10,919.45              

Other 11,895.00              11,704.68              Other 9,494.00                9,342.10                
Non-residential

Other 6,776.00                6,667.58                Other 397.00                   390.65                   

City of Beaverton Collection of SDCs Gross Receipts Collection Fee Net Revenue

52                           Single Family Units 710,630.43$          8,181.90$              702,448.53$          

-                              Single Family Units at $489.09 -                         -                         -                         

212                         Multi-family Units 1,980,524.64         32,203.65              1,948,320.99         
-                              Less Multi-family Credits (167,058.30)           -                         (167,058.30)           
-                              Accessory Dwelling Units -                         -                         -                         
2                             Non-residential 29,370.13              469.92                   28,900.21              

266                         2,553,466.90$       40,855.47$            2,512,611.43$       

Washington County Collection of SDCs Gross Receipts Collection Fee Net Revenue

264                         Single Family Units 3,461,129.71$       55,309.89$            3,405,819.82$       
(68)                          Less Credits (897,132.38)           (14,587.52)             (882,544.86)           

110                         Multi-family Units 1,159,232.69         18,849.31              1,140,383.38         

-                              Less Credits -                         -                         -                         
8                             Accessory Dwelling Units 54,207.97              867.33                   53,340.64              
-                              Non-residential 15,227.60              243.64                   14,983.96              
-                              Processing fee for waived units -                         -                         -                         

314                         3,792,665.59$       60,682.65$            3,731,982.94$       

Recap by Agency Percent Gross Receipts Collection Fee Net Revenue

266                         City of Beaverton 40.24% 2,553,466.90$       40,855.47$            2,512,611.43$       
314                         Washington County 59.76% 3,792,665.59         60,682.65              3,731,982.94         

580                         100.00% 6,346,132.49$       101,538.12$          6,244,594.37$       

January 21, 2021

The Board of Directors approved a resolution implementing the System Development Charge program on November 17, 
1998.  Below please find the various categories for SDC's, i.e., Single Family, Multiple Family and Non-residential 
Development.  Also listed are the collection amounts for both the City of Beaverton and Washington County, and the 1.6% 
handling fee for collections through December 2020.  This report includes information for the program for fiscal year to date.

Single Family

Accessory Dwelling



System Development Charge Report, December 2020

Single Family Multi-Family ADU Non-Resident Total

City of Beaverton 52                          212                        -                             2                            266                        
Washington County 196                        110                        8                            -                             314                        

248                        322                        8                            2                            580                        

Total Receipts Fiscal Year to Date
Gross Receipts 6,346,132.49$       
Collection Fees (101,538.12)           

6,244,594.37$       

Interest 130,828.42$          6,375,422.79$       

Total Payments Fiscal Year to Date

Refunds -$                       
Administrative Costs (1,400.00)               
Project Costs -- Development (1,825,603.96)        
Project Costs -- Land Acquisition (68,523.19)             (1,895,527.15)        

4,479,895.64$       

Beginning Balance 7/1/20 27,168,251.22       
Current Balance 31,648,146.85$     

Recap by Month, FY 2020/21 Net Receipts Expenditures Interest SDC Fund Total

July 1,474,029.05$       (336,745.01)$         29,152.80$            1,166,436.84$       
August 1,248,251.24         (186,571.28)           24,648.11              1,086,328.07         
September 538,513.81            (312,712.12)           24,911.39              250,713.08            
October 425,240.38            (334,905.46)           23,853.55              114,188.47            
November 2,018,324.28         (386,192.00)           19,343.87              1,651,476.15         
December 540,235.61            (338,401.28)           8,918.70                210,753.03            
January -                         -                         -                         -                         
February -                         -                         -                         -                         
March -                         -                         -                         -                         
April -                         -                         -                         -                         
May -                         -                         -                         -                         
June -                         -                         -                         -                         

6,244,594.37$       (1,895,527.15)$      130,828.42$          $4,479,895.64

Beginning Balance 7/1/20 27,168,251.22       

Current Balance 31,648,146.85$     

Recap by Month, by Unit
 Single Family Multi-Family Non-Residential ADU Total Units

July 41                          98                          -                             2                            141                        
August 43                          72                          -                             2                            117                        
September 41                          -                             -                             1                            42                          
October 31                          -                             2                            2                            35                          
November 51                          152                        -                             -                             203                        
December 41                          -                             -                             1                            42                          
January -                             -                             -                             -                             -                             
February -                             -                             -                             -                             -                             
March -                             -                             -                             -                             -                             
April -                             -                             -                             -                             -                             
May -                             -                             -                             -                             -                             
June -                             -                             -                             -                             -                             

248                        322                        2                            8                            580                        

Recap by Dwelling                                                            



July August September October November December January February March April May June
2020/21 1,474,029 2,722,280 3,260,794 3,686,034 5,704,359 6,244,594
2019/20 638,062 3,022,394 3,733,680 4,316,119 4,822,899 5,422,459 6,239,824 6,982,430 8,296,568 11,843,150 12,208,515 12,716,582
2018/19 342,858 1,526,692 2,350,386 2,629,308 3,092,119 3,868,051 4,809,035 5,188,855 5,895,483 6,416,413 7,378,531 8,500,335
2017/18 326,031 3,101,921 3,483,829 3,811,088 4,606,202 6,214,455 7,389,329 8,435,744 9,474,756 10,559,729 11,531,646 12,287,676
2016/17 903,889 1,379,228 1,878,472 2,593,985 3,237,143 5,477,462 6,284,722 7,127,328 7,748,639 8,238,832 8,775,911 9,631,363
2015/16 304,350 686,041 1,141,070 1,534,431 1,943,912 2,433,039 3,224,189 3,808,032 4,310,173 4,749,317 4,943,403 5,370,185
2014/15 362,365 1,349,536 1,598,883 2,472,283 2,666,731 2,962,403 3,381,171 3,646,866 3,989,912 4,358,505 4,711,419 6,125,495
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SDC  NET  RECEIPTS

July August September October November December January February March April May June
2020/21 336,745 523,316 836,028 1,170,934 1,557,126 1,895,527
2019/20 90,850 1,117,938 2,033,035 2,599,511 3,566,694 3,844,435 4,082,474 4,311,955 4,361,775 4,734,014 4,796,361 6,557,239
2018/19 872,928 999,047 1,078,920 1,442,729 3,867,881 4,445,802 4,609,342 4,637,284 4,731,854 4,950,818 5,014,841 5,270,778
2017/18 1,724,189 1,789,956 1,841,475 2,898,204 3,062,924 3,123,925 5,183,213 5,210,292 5,399,850 5,524,037 5,573,045 5,683,260
2016/17 17,397 216,457 1,791,314 1,940,738 2,004,685 2,809,485 9,492,291 10,448,244 11,040,465 11,150,105 11,201,202 11,915,292
2015/16 80,138 3,070,662 3,432,293 3,494,999 3,445,262 3,947,129 6,195,515 6,180,111 6,197,206 6,219,324 6,273,167 6,287,671
2014/15 20,804 414,030 431,743 500,058 669,863 751,119 768,766 765,064 790,070 816,214 862,864 1,217,939
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