
 

Administration Office 
503/645-6433 

Fax 503/629-6301 

Tualatin Hills Park & Recreation District, 15707 SW Walker Road, Beaverton, Oregon 97006  www.thprd.org 

Board of Directors Regular Meeting 
Wednesday, May 11, 2022 

5:15 pm Work Session  
6:15 pm Executive Session 
7:30 pm Regular Meeting 

AGENDA 

1. Work Sessions
A. Americans with Disabilities Act Transition Plan
B. Park Development Lifecycle

2. Executive Session*
A. Land
B. Legal
C. Personnel

3. Call Regular Meeting to Order
4. Action Resulting from Executive Session
5. Proclamations

A. National Water Safety Month
B. Asian American and Pacific Islander Heritage Month
C. Jewish American Heritage Month

6. Audience Time**
7. Board Time

A. Committee Liaisons Updates
8. Consent Agenda***

A. Approve: Minutes of April 13, 2022 Regular Board Meeting
B. Approve: Monthly Bills
C. Approve: Monthly Financial Statement
D. Approve: Resolution Adopting System Development Charge 5-Year Capital 

Improvement Plan
9. Unfinished Business

A. Information: General Manager’s Report
10. New Business

A. Approve: Intergovernmental Agreement with the City of Beaverton Relating 
to Community Gardens

11. Adjourn

The THPRD Board of Director’s May 11, 2022 Regular Meeting will be conducted electronically. 
Live streaming of this meeting will be available at https://youtu.be/xlXcIfPWoPY (Work Session) 
and https://youtu.be/GG-BMqMXVyU (Regular Meeting) and also posted on the district’s website at 
www.thprd.org  

*Executive Session: Executive Sessions are permitted under the authority of ORS 192.660. Copies of
the statute are available at the offices of Tualatin Hills Park & Recreation District.

UPDATED 

https://youtu.be/xlXcIfPWoPY
https://youtu.be/GG-BMqMXVyU
http://www.thprd.org/
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** Audience Time / Public Testimony: Testimony is being accepted for this meeting via email (written) 
or virtually via MS Teams (spoken).  

If you wish to submit written testimony via email, please do so by 3 pm the day of the meeting to 
boardofdirectors@thprd.org Testimony received by the deadline will be read into the record during the 
applicable agenda item, or Audience Time, with a 3-minute time limit. Testimony received regarding work 
session topics will be read during Audience Time. 

If you wish to speak during the virtual meeting, please sign up by emailing boardofdirectors@thprd.org by 
3 pm the day of the meeting with your name, email address, phone number and testimony topic. You will 
be provided additional instructions and a link to access the meeting. Testimony will be taken with a 3-
minute time limit during the applicable agenda item, or Audience Time. Testimony received regarding 
work session topics will be taken during Audience Time. 

***Consent Agenda: Testimony regarding an item on the Consent Agenda will be heard under Audience 
Time. Consent Agenda items will be approved without discussion unless there is a board member request 
to discuss a particular Consent Agenda item. The issue separately discussed will be voted on separately.  

In compliance with the Americans with Disabilities Act (ADA), this material in an alternate format, or 
special accommodations for the meeting, will be made available by calling 503-645-6433 at least 48 
hours prior to the meeting. 

mailto:boardofdirectors@thprd.org
mailto:boardofdirectors@thprd.org
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M E M O R A N D U M
DATE: April 29, 2022 
TO: Board of Directors  
FROM: Doug Menke, General Manager 
RE: Information Regarding the May 11, 2022 Board of Directors Meeting 

Agenda Item #1 – Work Sessions 
A. Americans with Disabilities Act (ADA) Transition Plan
Attached please find a memo announcing that a work session will be held at your May meeting
to provide an update on the district’s Americans with Disabilities Act Transition Plan.

B. Park Development Lifecycle
Attached please find a memo announcing that a work session will be held at your May meeting
to provide an overview of the district’s park development process.

Agenda Item #5 – Proclamations 
A. National Water Safety Month
Attached please find a proclamation declaring the month of May as National Water Safety
Month.

B. Asian American and Pacific Islander Heritage Month
Attached please find a proclamation declaring the month of May as Asian American and
Pacific Islander Heritage Month.

Agenda Item #8 – Consent Agenda 
Attached please find the following consent agenda items for your review and approval: 

A. Approve: Minutes of April 13, 2022 Regular Board Meeting
B. Approve: Monthly Bills
C. Approve: Monthly Financial Statement
D. Approve: Resolution Adopting System Development Charge 5-Year Capital

Improvement Plan

Agenda Item #9 – Unfinished Business 
A. General Manager’s Report
Attached please find the General Manager’s Report for the May regular board meeting.

Agenda Item #10 – New Business 
A. Intergovernmental Agreement with the City of Beaverton Relating to Community

Gardens
Attached please find a memo requesting authorization for the general manager or designee to 
execute an intergovernmental agreement with the City of Beaverton relating to the provision of 
community gardens. 

Action Requested: Board of directors’ authorization for the general manager or 
designee to execute an intergovernmental agreement with the 
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City of Beaverton relating to the provision of community 
gardens. 

Other Packet Enclosures 
• Monthly Capital Report
• Monthly Bond Capital Report
• System Development Charge Report
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M E M O R A N D U M
DATE: May 2, 2022 
TO: Doug Menke, General Manager  
FROM: Aisha Panas, Park Service Director 
RE: Americans with Disabilities Act Transition Plan 

At the May work session, the board will hear an update on the district’s Americans with 
Disabilities Act (ADA) Transition Plan. Approved in 2016, the plan was developed with the goal 
of providing equal access to programs, services, and activities at THPRD.  

The presentation will include a 5-year status update on projects and programming adjustments 
to remove physical barriers and improve access to programs and services. Discussion will also 
include a look ahead at future projects. 
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M E M O R A N D U M
DATE: May 2, 2022 
TO: Doug Menke, General Manager  
FROM: Aisha Panas, Park Service Director 
RE: Park Development Lifecyle 

At the May work session, the board is scheduled for a presentation regarding the district’s park 
development lifecycle, a comprehensive review of the various phases and elements of planning, 
design, and construction that bring every park and trail project to fruition. The presentation will 
include a discussion of project management best practices, general project timelines, permitting 
requirements, and the district’s comprehensive community engagement process. 

Staff will also provide the board with information regarding the design considerations for each 
project, which includes incorporation of feedback received through the Vision Action Plan, and 
best practices for accessibility, safety, and maintenance. 



TUALATIN HILLS PARK & RECREATION DISTRICT 

PROCLAMATION 

By the Board of Directors 

WHEREAS, individual and organized forms of recreation and the creative use of free time 
are vital to the happy lives of all community members; and 

WHEREAS, education, athletic and recreation programs throughout the Tualatin Hills Park 
& Recreation District encompass a multitude of activities that can result in personal 
accomplishment, self-satisfaction and family unity for all, regardless of background, ability 
level or age; and 

WHEREAS, the Tualatin Hills Park & Recreation District recognizes that swimming and 
aquatic-related activities relate to good physical and mental health and enhance the quality 
of life for all people; and 

WHEREAS, the Tualatin Hills Park & Recreation District is extremely proud of our 
swimming facilities, aquatic programs and other related activities and our contribution to 
providing all ages a healthy place to recreate, to swim, build self-esteem, confidence and a 
sense of self-worth which contributes to the quality of life in our community; 

NOW, THEREFORE, the Board of Directors of the Tualatin Hills Park & Recreation 
District does hereby declare the month of May 2022 as 

National Water Safety Month 
And do urge all those in the Tualatin Hills Park & Recreation District to support and promote 
this observance. 

Signed this 11th day of May, 2022. 

__________________________________   __________________________________ 
Tya Ping, President                           Heidi Edwards, Secretary  
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TUALATIN HILLS PARK & RECREATION DISTRICT 

PROCLAMATION 

By the Board of Directors 

WHEREAS, THPRD is committed to creating safe, welcoming, inclusive spaces that serve, 
invite, and belong to everyone; and  

WHEREAS, today, nearly 74,000 people who live in Washington County are of Asian or 
Pacific Island descent, contributing to the social, economic, and cultural fabric of our 
community; and  

WHEREAS, the Asian American and Pacific Islander community in Washington County is 
incredibly diverse representing people from more than 20 unique countries of origin 
including: China, India, Japan, the Korean peninsula, the Philippines, Vietnam, and more; 
and 

WHEREAS, THPRD respects the heritage and cultural traditions of all people and 
recognizes the privilege and responsibility of serving our diverse community; and 

WHEREAS, Asian American and Pacific Islander Heritage Month is an occasion for 
honoring our shared humanity, celebrating cultural stories and commit to accountability 
advancing racial equity;  

NOW, THEREFORE, the Board of Directors of the Tualatin Hills Park & Recreation 
District does hereby declare the month of May 2022 as 

Asian American and Pacific Islander Heritage Month 

And do urge all those in the Tualatin Hills Park & Recreation District to support and promote 
this observance. 

Signed this 11th day of May, 2022. 

__________________________________   __________________________________ 
Tya Ping, President                    Heidi Edwards, Secretary  

[5B]
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TUALATIN HILLS PARK & RECREATION DISTRICT 
 
 PROCLAMATION 
 
 By the Board of Directors 
 
 
WHEREAS, Jewish Americans have been an important part of the American story and 
have greatly contributed to all areas of American life and culture since our nation’s earliest 
days; and 
 
WHEREAS, on April 20, 2006, the Federal Government proclaimed May as Jewish 
American Heritage Month, stating, “As a nation of immigrants, the United States is better 
and stronger because Jewish people from all over the world have chosen to become 
American citizens,” and, since then, proclamations in support of Jewish American Heritage 
Month have been made by Presidents of the United States annually; and 
 
WHEREAS, generations of Jews have fled to the United States in search of a better life for 
themselves and their families, and these immigrants made invaluable contributions in 
support of equality and civil rights through their leadership and achievements; and 
 
WHEREAS, there is a need for education and policies that are culturally competent when 
describing, discussing, or addressing the impacts of being Jewish in all aspects of 
American society, including discourse and policy; and 
 
WHEREAS, we celebrate the rich and diverse heritage of the Jewish American community;  
 
NOW, THEREFORE, the Board of Directors of the Tualatin Hills Park & Recreation 
District does hereby declare the month of May 2022 as 
 

Jewish American Heritage Month 
 

 
And do urge all those in the Tualatin Hills Park & Recreation District to support and promote 
this observance. 
 
 
Signed this 11th day of May, 2022. 
 
 
 
 
__________________________________   __________________________________ 
Tya Ping, President                    Heidi Edwards, Secretary  
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Tualatin Hills Park & Recreation District 
Minutes of a Regular Meeting of the Board of Directors 

 

Present: 
Tya Ping President/Director 
Heidi Edwards Secretary/Director 
Barbie Minor Secretary Pro-Tempore/Director 
Felicita Monteblanco Director 
Alfredo Moreno Director 
Doug Menke General Manager 

Agenda Item #1 – Executive Session (A) Personnel (B) Land  
President Tya Ping called executive session to order for the following purposes: 

• To conduct deliberations with persons designated by the governing body to carry out labor
negotiations; and

• To conduct deliberations with persons designated by the governing body to negotiate real
property transactions.

Executive Session is held under authority of ORS 192.660(2)(d) and (e). 

President Ping noted that the news media and designated staff may attend executive session. 
Representatives of the news media were directed not to disclose information discussed during 
executive session. No final action or final decision may be made in executive session.  

Agenda Item #2 – Call Regular Meeting to Order 
A Regular Meeting of the Tualatin Hills Park & Recreation District Board of Directors was called to 
order by President Tya Ping on Wednesday, April 13, 2022, at 7 pm.  

President Ping requested a moment of silence to recognize the recent loss of Amara Marluke, an 
exceptional young woman who volunteered in a variety of capacities with the district, including 
substantial contributions to the district’s Talking Walls murals.  

Agenda Item #3 – Action Resulting from Executive Session 
Heidi Edwards moved that the board of directors authorize the acquisition of land and the 
use of system development charge credits for trail improvements in the southwest 
quadrant of the district for consideration discussed in executive session, subject to the 
standard due diligence review and approval by the general manager. Felicita Monteblanco 
seconded the motion. Roll call proceeded as follows:   
Alfredo Moreno Yes 
Felicita Monteblanco Yes 
Barbie Minor Yes 
Heidi Edwards Yes 
Tya Ping Yes 
The motion was UNANIMOUSLY APPROVED. 

Heidi Edwards moved that the board of directors authorize the dedication of right of way 
and temporary construction easement in the southeast quadrant of the district for 
consideration discussed in executive session, subject to the standard due diligence 

A meeting of the Tualatin Hills Park & Recreation District Board of Directors was held electronically 
on Wednesday, April 13, 2022. Executive Session 6 pm; Regular Meeting 7 pm. 
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review and approval by the general manager. Barbie Minor seconded the motion. Roll call 
proceeded as follows:   
Felicita Monteblanco Yes 
Alfredo Moreno  Yes 
Barbie Minor   Yes 
Heidi Edwards  Yes 
Tya Ping   Yes  
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #4 – Proclamations 
A. National Volunteer Month 
The board members read into the record a proclamation declaring the month of April as National 
Volunteer Month. 
 
B. National Arab American Heritage Month 
Julie Rocha, interim Sports & Inclusion director, introduced Rita Salmo, customer engagement 
representative at Garden Home Recreation Center, who provided information regarding her 
background and career with the district, and invited the board members to the Marhaba Arab 
Celebration at Garden Home Recreation Center taking place on May 7. The board members read 
into the record a proclamation declaring the month of April as National Arab American Heritage 
Month. Rita also read the proclamation in Arabic. 
 
Agenda Item #5 – Audience Time 
There was no testimony during Audience Time.  
 
Agenda Item #6 – Board Time  
A. Committee Liaisons Updates 
Felicita Monteblanco provided the following updates and comments during board time:  

• The Washington County Preschool for All Task Force’s work is moving into Phase 2, for 
which board member Heidi Edwards has stepped in to serve on the task force.  

• Attended the most recent Nature & Trails Advisory Committee meeting, during which 
discussion topics included a presentation from the Washington Country Tree Keepers and 
information regarding spring maintenance operations and the Climate Action Plan.  

• Joined Mayor Beaty in meeting with representatives interested in opening a children’s 
museum in Beaverton.    

 
Alfredo Moreno provided the following updates and comments during board time:  

• The Tualatin Hills Park Foundation just concluded its Week of Giving fundraising 
campaign and brought in almost $4,000.  

 
Barbie Minor provided the following updates and comments during board time:  

• The most recent Programs & Events Advisory Committee meeting included discussion on 
the expansion of the district’s Centro de Bienvenida program, and the results of a recent 
public survey regarding preferred registration times, of which the results indicated that 
there is not an overwhelming demand for change.  

 
Heidi Edwards provided the following updates and comments during board time:  

• Attended the Venezuela's Voice event recently held at the Jenkins Estate. 
• Expressed gratitude for the opportunity to participate on the Washington County 

Preschool for All Task Force. 
• Attended the memorial service for Amara Marluke and commented on the positive impact 

Amara had on our community.  
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President Ping provided the following updates and comments during board time:  
• Along with Felicita, attended a meeting with elected officials and representatives from the 

City of Beaverton, Beaverton School District, and Washington County regarding 
expanding access to afterschool programming. Mayor Beaty and Washington County 
Chair Treece have committed to leading the charge in exploring funding opportunities.  

• Referenced the children’s museum mentioned earlier by Felicita, noting that she has been 
invited to serve on their board and that they have recently received their nonprofit status.  

 
Agenda Item #7 – Consent Agenda 
Felicita Monteblanco moved that the board of directors approve consent agenda items (A) 
Minutes of March 9, 2022 Regular Board Meeting, (B) Monthly Bills, (C) Monthly Financial 
Statement, (D) Resolution Appointing District Budget Officer, (E) Resolution Delegating 
Authority to the General Manager to Make Decisions Regarding District Litigation, (F) 
Intergovernmental Agreement with City of Beaverton for Fanno Creek Trail Segment #5, 
(G) Intergovernmental Agreement with City of Beaverton for the Cooper Mountain 
Community Plan, (H) Agency Agreement with Oregon Department of Transportation to 
Deliver Phase 2 of the Beaverton Creek Trail Federal Project, (I) Coronavirus State Fiscal 
Recovery Fund Grant Agreement with Oregon Department of Administrative Services for a 
Permanent Restroom, (J) Abbey Creek Park Phase 2 Consultant Contract, (K) Pointer Road 
Neighborhood Park Consultant Contract, and (L) Harman Swim Center Construction 
Contract. Alfredo Moreno seconded the motion. Roll call proceeded as follows:   
Heidi Edwards  Yes 
Barbie Minor   Yes 
Alfredo Moreno  Yes 
Felicita Monteblanco Yes 
Tya Ping   Yes  
The motion was UNANIMOUSLY APPROVED. 

 
Agenda Item #8 – Unfinished Business  
A. Sports Affiliation Review Process Recommendations 
Julie Rocha, interim Sports & Inclusion director, announced that she is joined by the following 
presenters this evening to present the final recommendations of the sports affiliation review 
process for the board’s consideration: Stan Hawkins, stakeholder workgroup member and field 
coordinator for Westview Youth Baseball; Carrie Andrews, stakeholder workgroup member and 
president of Tualatin Hills Dive Club; Brian Yourstone, center supervisor; Lori Leach, center 
supervisor; and, Jeff Lee, Sports program specialist.  
 
The presenters provided a detailed overview of the affiliation review process that has taken place 
and the resulting recommendations via a PowerPoint presentation, a copy of which was entered 
into the record, and which included the following information:  

• Stakeholder Workgroup 
o Process 
o Accomplishments  

• Recommendations  
o Updated criteria for affiliation and created a new application 
o Created an equitable review process and review committee of volunteers  
o Embedded diversity, equity, inclusion, and access (DEIA) 
o Updated capacity limits for pools, gyms, and fields 
o Coordinated process for all sports 
o Created a scorecard to evaluate affiliates 
o Developed a policy and procedure 
o Created an affiliation timeline on a 3-year cycle 
o Implemented out-of-district fees 
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• Next Steps  
o Educate current and interested affiliates  
o Provide DEIA resources 
o Publish affiliation timeline 
o Add information to website 

The group offered to answer any questions the board may have. 
 
Felicita Monteblanco thanked the volunteers and staff for their hard work on this review process, 
noting that it is a critical program for our community. She inquired what type of materials are 
desired in terms of the requirement for demonstrating a group’s commitment to DEIA.   
 Julie noted that as part of the application process, district staff will be providing a resource 

guide to help groups begin this work. There are also resources on the national level.  
 Brian added that there are sections of the scorecard pertaining to DEIA to ensure that 

each affiliate has policies and practices in place that demonstrate DEIA as a priority.  
 Julie provided examples, such as: providing DEIA training for their members and coaches; 

having equal employer policies in place if they have hired staff; having a mission 
statement and values around DEIA posted on their website; and, providing scholarship 
opportunities.  

 
Heidi Edwards expressed gratitude to the volunteers and encouraged their continued participation 
in other areas of the district. She asked if there was any consideration given through this review 
process in relation to participants’ age ranges.  
 Julie replied that this process was all-encompassing regardless of age group, noting that 

varying age groups were represented on the stakeholder workgroup, as well.  
 
President Ping asked for additional information regarding the process for community users to 
secure field time, including events cosponsored by the district, and the associated costs.  
 Julie replied that if the district is cosponsoring an event, there typically would not be usage 

fees involved. She described the three tiers of community use: events sponsored by the 
district, drop-in time for use on a first come first served basis, and community use time 
that is permitted on a consistent weekly basis for community groups without charge.  

Tya asked if information regarding how to access community use time is readily available on the 
district’s website. 
 Julie replied that this is part of the next steps in this process.  

Tya inquired whether the district has ever had to decline a potential affiliate’s application due to 
lack of capacity.  
 Julie replied that applications for affiliation have been on hold while this review process 

has been taking place. Usually, groups are declined due to the 80% in-district 
requirement. She described the upcoming challenges expected in being able to 
accommodate all of the aquatics affiliate requests due to the current capacity issues of 
district pools, but that options to address this issue are being explored.  

Tya asked if the scorecard will be used as a tool to deny affiliation or as a method of providing a 
prioritization of which groups are reaffiliated.  
 Julie replied that there will be multiple processes working in tandem, one being 

reevaluating the capacity each year and identifying when clubs are consistently handing 
back significant blocks of unused time. Youth sports participation has been down 
significantly over the course of the pandemic. Additionally, when growth is expected, the 
district needs to be aware of that in order to be able to anticipate that future need. Lastly, 
another goal will be better utilization of existing space, such as by programming two 
practices on one large field. 

 
President Ping thanked the presenters this evening for their hard work and dedication to this 
review, and the result of a more transparent process.  
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Barbie Minor moved that the board of directors approve the affiliation process 
recommendations as presented and direct district staff to begin work in updating the 
Affiliate Policy contained within the District Compiled Policies. Felicita Monteblanco 
seconded the motion. Roll call proceeded as follows:   
Alfredo Moreno  Yes 
Heidi Edwards  Yes 
Felicita Monteblanco Yes 
Barbie Minor   Yes 
Tya Ping   Yes  
The motion was UNANIMOUSLY APPROVED. 
 
B. General Manager’s Report  
General Manager Doug Menke introduced Jared Isaksen, the district’s new Finance Services 
Director/Chief Financial Officer, who began work at the district in late March. The following 
presentations were provided as listed within the General Manager’s Report included in the board 
of directors’ information packet: 

• Volunteer Programs 
o Melissa Marcum, volunteer specialist, shared recent updates regarding the 

district’s volunteer program via a PowerPoint presentation, a copy of which was 
entered into the record. 

• Diversify Internship Program 
o Julie Rocha, interim Sports & Inclusion director, McKenzie Miller, administrative 

specialist, and Myles Hamlett, fitness intern, shared an overview of the district’s 
Diversify internship program via a PowerPoint presentation, a copy of which was 
entered into the record. 

Doug and the presenters offered to answer any questions the board may have.  
 
The board members provided comments of gratitude and appreciation for the Diversify internship 
program. 
 Heidi Edwards suggested the potential for involving AmeriCorps in helping oversee and 

guide this program, which could also open doors for grant funding. McKenzie shared an 
overview of the district’s outreach to AmeriCorps thus far and the exploration of other 
funding opportunities, as well.    

 Felicita Monteblanco inquired if there are ways the board can contribute, such as through 
interacting with the interns, and asked for additional information regarding the budget for 
this program. Julie provided an overview of the budget as well as the different internships 
that are available, noting that it is a paid internship program on a part-time basis. Funding 
to continue the program will be requested via the FY 2022/23 budget process.   

 General Manager Doug Menke commented that this type of program development is 
possible through the board’s stated values, which give district staff the ability to propose 
some unique programs via the budget process. He theorized that acting as mentors to the 
interns can help reignite the passion that park and recreation professionals have for their 
chosen profession, while also helping open doors for the interns.   

 
Agenda Item #9 – New Business 
A. System Development Charge 5-Year Capital Improvement Plan Update 
Gery Keck, Design & Development manager, provided an overview of the proposed updated 
system development charge five-year capital improvement plan (SDC CIP) for use in the FY 
2022/23 budgeting process, via a PowerPoint presentation, a copy of which was entered into the 
record and which included the following information:  

• SDC Five-Year CIP Update Process 
o Updated annually 

 Informs the budget process 
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 Add new projects 
 Align funding and staff capacity 

• Project Phasing Approach 
o Three major phases for each project: 

 Concept planning 
 Design and permitting  
 Construction 

o Intended to be more transparent about timeline of multi-year development 
• Proposed Project List Updates 

o New projects 
o Added Fiscal Year 2026/27 project list 
o Refined anticipated project sequencing within five-year project list 

• New Projects Added to 5-Year CIP 
o HMT Recreation Complex improvements 
o New trail developments: Finnley Woods, Lolich Farms, Scholls Valley Heights 
o New neighborhood parks and community trail: South Cooper Mountain Blackbird 

Farms Parks A & B 
o New park developments: South Cooper Mountain Main Street Park, Lolich Farms 

Gery noted that, if approved by the board this evening, district staff will return at the May board 
meeting with a formal resolution to adopt the SDC CIP on the consent agenda, and offered to 
answer any questions the board may have. 
 
President Ping asked for additional information regarding how SDC credit projects are managed. 
Does the developer complete all of the design and outreach elements, as well as construction, 
and then hand the site over to the district to manage? Or is the district involved in the process?    
 Gery described a typical SDC credit project process, noting that the developer is the lead 

and hires the consultants, who are typically already on board through the development of 
the housing. The district assembles an internal design team and meets with the 
consultants to provide feedback throughout the process. Depending on the project, the 
district may assist more with the public engagement process. The developer will also 
submit all of the land use applications with district staff’s review. Lastly, the contractors will 
build the site with district staff approval at the end. District staff is involved in the project 
from start to finish to ensure that what is ultimately provided is what is desired by the 
public and can be maintained by the district.  

Tya inquired how the scope of the SDC credit project is determined in the beginning.  
 Gery replied that typically the builder is aware early on how many units they will be 

building at the site and what the district’s SDC fee will total for those units. District staff will 
then negotiate with the developer; for example, sometimes the developer will donate the 
land. District staff looks at the designs to ensure that they are not overdesigning the site. 
We want to make sure the developer stays within the SDC credit amount, preferably 
under. By the time the concept plan is presented to the board, district staff will have an 
idea of its cost and scope to ensure it fits into what is needed for that particular area.  

 
Alfredo Moreno moved that the board of directors approve the System Development 
Charge Five-year Capital Improvement Plan project list. Heidi Edwards seconded the 
motion. Roll call proceeded as follows:   
Felicita Monteblanco Yes 
Barbie Minor   Yes 
Heidi Edwards  Yes 
Alfredo Moreno  Yes 
Tya Ping   Yes  
The motion was UNANIMOUSLY APPROVED. 
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Agenda Item #10 – Adjourn  
There being no further business, the meeting was adjourned at 8:20 pm.  
 
 

      
Tya Ping, President                     Heidi Edwards, Secretary 
 
Recording Secretary, 
Jessica Collins 



Tualatin Hills Park and
Recreation District

Accounts Payable
Over $1,000.00

March 31, 2022
 Page 1 of 4

Check # Check  Date Vendor Name Check Amount

87585 3/7/2022 COMMUNITY NEWSPAPERS INC 97.77 
 Advertising   97.77$

ACH 3/2/2022 DAVID EVANS & ASSOCIATES INC 5,362.10
ACH 3/23/2022 DAVID EVANS & ASSOCIATES INC 2,887.70

 Capital Outlay - ADA Projects   8,249.80$                  

316050 3/16/2022 COFFMAN ENGINEERS INC 4,500.00
 Capital Outlay - Athletic Facility Replacement  4,500.00$                  

316048 3/16/2022 BCI CONTRACTING INC 20,138.72                  
 Capital Outlay - Bond - Natural Resources Projects   20,138.72$                

316027 3/9/2022 NV5 / GEODESIGN INC / WHPACIFIC 14,094.20                  
 Capital Outlay - Bond - Youth Athletic Field Development   14,094.20$                

315995 3/2/2022 RMS PUMP INC 27,980.00                  
87603 3/7/2022 LOVETT INC 6,332.45
87616 3/7/2022 POOL & SPA HOUSE INC 33,901.22                  
ACH 3/16/2022 CEDAR MILL CONSTRUCTION CO LLC 196,793.83                
ACH 3/23/2022 OPSIS ARCHITECTURE LLP 11,123.77                  

 Capital Outlay - Building Replacements   276,131.27$              

316070 3/23/2022 PACIFIC TRACTOR & IMPLEMENT LLC 30,109.56                  
 Capital Outlay - Fleet Maintenance Replacements   30,109.56$                

87671 3/7/2022 DELL MARKETING L P 13,232.70                  
ACH 3/9/2022 CDW GOVERNMENT INC 32,685.38                  
ACH 3/16/2022 CDW GOVERNMENT INC 47,373.26                  

 Capital Outlay - Information Technology Replacement   93,291.34$                

87611 3/7/2022 HORIZON DISTRIBUTORS INC 28,359.34                  
 Capital Outlay - Park & Trail Replacements   28,359.34$                

315988 3/2/2022 BEAVERTON , CITY OF 12,923.02                  
87587 3/7/2022 MILLER NASH GRAHAM & DUNN LLP 3,713.00
87593 3/7/2022 MILLER NASH GRAHAM & DUNN LLP 4,108.00

316001 3/9/2022 2.INK STUDIO 1,114.50
ACH 3/9/2022 ENVIRONMENTAL SCIENCE ASSOCIATES 21,566.86                  
ACH 3/9/2022 LYDA EXCAVATING INC 36,655.99                  
ACH 3/9/2022 AKS ENGINEERING & FORESTRY LLC 1,925.25

316082 3/30/2022 BEAVERTON , CITY OF 25,000.00                  
 Capital Outlay - SDC - Park Development/Improvement 107,006.62$              

ACH 3/2/2022 PORTLAND GENERAL ELECTRIC  (CLEAN WIND) 1,867.08
87574 3/7/2022 PORTLAND GENERAL ELECTRIC 1,586.83
87588 3/7/2022 PORTLAND GENERAL ELECTRIC 30,688.60                  
87600 3/7/2022 PORTLAND GENERAL ELECTRIC 24,277.77                  
87606 3/7/2022 PORTLAND GENERAL ELECTRIC 1,947.64
87632 3/7/2022 PORTLAND GENERAL ELECTRIC 4,641.02
87641 3/7/2022 PORTLAND GENERAL ELECTRIC 1,433.65
87646 3/7/2022 PORTLAND GENERAL ELECTRIC 1,748.31
ACH 3/23/2022 PORTLAND GENERAL ELECTRIC  (CLEAN WIND) 1,867.08

 Electricity   70,057.98$                
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315983 3/1/2022 KAISER FOUNDATION HEALTH PLAN 227,818.24                
315984 3/1/2022 MODA HEALTH PLAN INC 23,537.72                  
315985 3/1/2022 UNUM LIFE INSURANCE - LTC COMPANY OF AMERICA 8,268.57                    
315986 3/1/2022 UNUM LIFE INSURANCE - LTC COMPANY OF AMERICA 1,596.84                    

 Employee Benefits   261,221.37$              

316045 3/15/2022 PACIFICSOURCE ADMINISTRATORS INC 2,914.31                    
316046 3/15/2022 US BANK FBO: THPRD RETIREMENT PLAN 11,807.76                  

ACH 3/15/2022 MISSIONSQUARE RETIREMENT 40,606.00                  
ACH 3/15/2022 OREGON DEPARTMENT OF JUSTICE 1,232.29                    

316100 3/31/2022 PACIFICSOURCE ADMINISTRATORS INC 5,639.72                    
316103 3/31/2022 US BANK FBO: THPRD RETIREMENT PLAN 11,812.11                  

ACH 3/31/2022 THPRD - EMPLOYEE ASSOCIATION 8,421.45                    
ACH 3/31/2022 MISSIONSQUARE RETIREMENT 39,949.43                  
ACH 3/31/2022 OREGON DEPARTMENT OF JUSTICE 1,365.80                    

 Employee Deductions   123,748.87$              

ACH 3/2/2022 NORTHWEST NATURAL GAS COMPANY 37,889.47                  
ACH 3/9/2022 NORTHWEST NATURAL GAS COMPANY 11,224.47                  
ACH 3/23/2022 NORTHWEST NATURAL GAS COMPANY 2,730.96                    

 Heat   51,844.90$                

ACH 3/9/2022 PORTLAND ENERGY BASKETBALL LLC 7,085.00                    
ACH 3/23/2022 PORTLAND ENERGY BASKETBALL LLC 7,215.00                    

 Instructional Services   14,300.00$                

87581 3/7/2022 AIRGAS NORPAC INC 150.35                       
87584 3/7/2022 GUARANTEED PEST CONTROL SERVICE CO INC 1,730.00                    
87596 3/7/2022 JOHNSON CONTROLS FIRE PROTECTION LP 6,533.23                    
87597 3/7/2022 UNITED SITE SERVICES 6,777.40                    
87603 3/7/2022 LOVETT INC 400.00                       
87604 3/7/2022 URBAN FOREST PRO LLC 3,600.00                    
87618 3/7/2022 WASTE MANAGEMENT OF OREGON INC 3,019.87                    
87660 3/7/2022 BEAVERTON AUTO PARTS 817.70                       
87663 3/7/2022 TURF STAR WESTERN 2,267.78                    
87712 3/7/2022 ALPHA ENVIRONMENTAL 1,500.00                    
87777 3/7/2022 AMAZON.COM 75.99                          
ACH 3/16/2022 HYDRO CLEAN ENVIRONMENTAL LLC 3,100.00                    

316093 3/30/2022 PRECISION RECREATION CONTRACTORS 3,500.00                    
ACH 3/30/2022 HYDRO CLEAN ENVIRONMENTAL LLC 5,525.00                    
ACH 3/30/2022 COLT REMODELING & TREE SERVICE 2,000.00                    

 Maintenance Services   40,997.32$                

315998 3/2/2022 WALTER E NELSON COMPANY 1,904.90                    
87581 3/7/2022 AIRGAS NORPAC INC 3,905.24                    
87599 3/7/2022 WILBUR ELLIS COMPANY 9,696.80                    
87611 3/7/2022 HORIZON DISTRIBUTORS INC 136.14                       
87616 3/7/2022 POOL & SPA HOUSE INC 4,814.53                    
87617 3/7/2022 STEP FORWARD ACTIVITIES INC 11,148.80                  
87637 3/7/2022 ANTHEM SPORT 1,375.10                    
87652 3/7/2022 HOME DEPOT CREDIT SERVICES 6,685.91                    
87658 3/7/2022 PLATT ELECTRIC SUPPLY 1,274.31                    
87660 3/7/2022 BEAVERTON AUTO PARTS 186.39                       
87663 3/7/2022 TURF STAR WESTERN 981.96                       
87671 3/7/2022 DELL MARKETING L P 220.99                       
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87707 3/7/2022 REXIUS FOREST BY PRODUCTS INC 2,250.00                    
87709 3/7/2022 GRAINGER 1,349.79                    
87719 3/7/2022 EWING IRRIGATION PRODUCTS INC 1,331.84                    
87764 3/7/2022 HYDER GRAPHICS 676.00                       
87777 3/7/2022 AMAZON.COM 723.29                       

316080 3/23/2022 WALTER E NELSON COMPANY 1,052.18                    
316098 3/30/2022 WALTER E NELSON COMPANY 1,102.51                    

 Maintenance Supplies   50,816.68$                

ACH 3/2/2022 SMITH DAWSON & ANDREWS 3,000.00                    
 Miscellaneous Other Services   3,000.00$                  

87576 3/7/2022 RICOH USA INC 1,541.53                    
87586 3/7/2022 AT&T MOBILITY 172.92                       
87652 3/7/2022 HOME DEPOT CREDIT SERVICES 25.92                          
87671 3/7/2022 DELL MARKETING L P 568.28                       
87777 3/7/2022 AMAZON.COM 216.98                       

 Office Supplies   2,525.63$                  

ACH 3/16/2022 LITHTEX INC 21,761.69                  
 Postage   21,761.69$                

87585 3/7/2022 COMMUNITY NEWSPAPERS INC 2,310.00                    
ACH 3/16/2022 SIGNATURE GRAPHICS 11,679.16                  

 Printing & Publication   13,989.16$                

315989 3/2/2022 BEAVERTON , CITY OF 10,000.00                  
315992 3/2/2022 GRUNOW, KYLIE 1,500.00                    
315997 3/2/2022 TRUPP HR INC 2,450.00                    
87575 3/7/2022 PROVIDENCE HEALTH & SERVICES OREGON 2,157.00                    
87587 3/7/2022 MILLER NASH GRAHAM & DUNN LLP 4,507.00                    
87593 3/7/2022 MILLER NASH GRAHAM & DUNN LLP 2,840.00                    
87642 3/7/2022 CDW GOVERNMENT INC 1,838.47                    
87671 3/7/2022 DELL MARKETING L P 441.98                       
87718 3/7/2022 OREGON RECREATION AND PARKS ASSOCIATION 1,000.00                    

316032 3/9/2022 RAFTELIS FINANCIAL CONSULTANTS INC 9,225.00                    
ACH 3/16/2022 HR ANSWERS INC 1,744.00                    

316100 3/31/2022 PACIFICSOURCE ADMINISTRATORS INC 670.00                       
 Professional Services   38,373.45$                

87642 3/7/2022 CDW GOVERNMENT INC 16.24                          
87652 3/7/2022 HOME DEPOT CREDIT SERVICES 182.74                       
87709 3/7/2022 GRAINGER 84.02                          
87764 3/7/2022 HYDER GRAPHICS 12,065.50                  
87777 3/7/2022 AMAZON.COM 885.62                       

316030 3/9/2022 PEPE CALIENTE MOBILE FOOD TRUCK 1,520.80                    
316041 3/9/2022 TWISTED GYROS LLC 2,639.07                    

 Program Supplies   17,393.99$                

87591 3/7/2022 PRIDE DISPOSAL COMPANY 1,331.99                    
87618 3/7/2022 WASTE MANAGEMENT OF OREGON INC 6,159.93                    

 Refuse Services   7,491.92$                  

87576 3/7/2022 RICOH USA INC 3,635.20                    
 Rental Equipment   3,635.20$                  
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316065 3/23/2022 HARSCH INVESTMENT PROPERTIES LLC 3,825.07                    
 Rental Facility   3,825.07$                  

87671 3/7/2022 DELL MARKETING L P 220.99                       
 Small Furniture & Equipment   220.99$                     

87589 3/7/2022 AVERTIUM LLC 4,994.00                    
87642 3/7/2022 CDW GOVERNMENT INC 3,310.50                    
87672 3/7/2022 GETTY IMAGES (US) INC 3,108.00                    
ACH 3/16/2022 TRUVIEW BSI LLC 1,128.50                    

316062 3/23/2022 ELEVATE TECHNOLOGY GROUP 2,925.00                    
 Technical Services   15,466.00$                

87717 3/7/2022 BUREAU OF LABOR & INDUSTRIES 1,207.00                    
ACH 3/23/2022 OREGON DEPARTMENT OF ADMIN SERVICE 2,000.00                    

 Technical Training   3,207.00$                  

87586 3/7/2022 AT&T MOBILITY 5,194.33                    
87595 3/7/2022 ALLSTREAM BUSINESS US 5,973.83                    

 Telecommunications   11,168.16$                

315990 3/2/2022 CARSON OIL INC 1,923.67                    
87660 3/7/2022 BEAVERTON AUTO PARTS 451.90                       

316061 3/23/2022 CARSON OIL INC 3,975.16                    
316096 3/30/2022 TUALATIN VALLEY WATER DISTRICT 2,900.30                    

 Vehicle Gas & Oil   9,251.03$                  

87601 3/7/2022 BEAVERTON , CITY OF 7,940.66                    
87605 3/7/2022 TUALATIN VALLEY WATER DISTRICT 2,398.60                    
87607 3/7/2022 TUALATIN VALLEY WATER DISTRICT 3,349.98                    
87631 3/7/2022 TUALATIN VALLEY WATER DISTRICT 4,598.01                    
87640 3/7/2022 BEAVERTON , CITY OF 4,638.71                    
87645 3/7/2022 BEAVERTON , CITY OF 6,031.28                    
87651 3/7/2022 BEAVERTON , CITY OF 7,425.32                    

 Water & Sewer   36,382.56$                

Grand  Total 1,382,657.59$           



Current Year to Year to % YTD Actual Full
Month Date Date to Budget Fiscal Year

Program Resources:
Aquatic Centers 78,364$          777,662$        2,705,631$     28.7% 3,698,641$     
Tennis Center 109,404      773,625      1,060,373   73.0% 1,238,412   
Recreation Program 230,976      2,165,513   4,173,286   51.9% 5,124,465   
Sports & Inclusion Services 233,983      2,029,812   2,764,751   73.4% 3,802,679   

Total Program Resources 652,728      5,746,611   10,704,041     53.7% 13,864,197     

Other Resources:
Property Taxes 511,730      36,154,644     35,735,894     101.2% 36,714,068     
Interest Income 14,857        114,530      207,844      55.1% 300,000      
Facility Rentals/Sponsorships 60,195        571,111      574,020      99.5% 663,300      
Grants 657,650      905,177      503,779      179.7% 1,942,719   
Miscellaneous Income 71,649  356,235      529,836      67.2% 706,448      

Total Other Resources 1,316,080   38,101,698     37,551,373     101.5% 40,326,535     

Total Resources 1,968,809$     43,848,310$   48,255,414$   90.9% 54,190,732$   

Program Expenditures:
Recreation Administration 52,950        509,522      832,563      61.2% 1,053,697   
Aquatic Centers 200,913      2,144,694   5,166,312   41.5% 6,803,811   
Tennis Center 75,316        796,408      912,675      87.3% 1,165,327   
Recreation Centers 427,410      5,627,445   8,024,062   70.1% 10,296,643     
Sports & Inclusion Services 334,988      4,102,704   5,417,173   75.7% 7,039,674   

Total Program Related Expenditures 1,091,577   13,180,775     20,352,786     64.8% 26,359,152     

General Government Expenditures:
Board of Directors 10,892        96,365        139,999      68.8% 304,755      
Administration 258,348      3,289,120   4,055,144   81.1% 5,158,127   
Business Services 332,482      4,729,609   5,474,778   86.4% 7,263,148   
Park Services 787,627      9,861,227   12,020,401     82.0% 15,451,400     
Capital Outlay 247,828      2,037,137   2,888,949   70.5% 5,301,625   
Contingency/Capital Replacement Reserve/Transfer Out -       -       -       0.0% 4,779,000   

Total Other Expenditures: 1,637,177   20,013,458     24,579,272     81.4% 38,258,055     

Total Expenditures 2,728,754$     33,194,232$   44,932,057$   73.9% 64,617,207$   

Revenues over (under) Expenditures (759,945)$       10,654,078$   3,323,357$     320.6% (10,426,475)$  

Beginning Cash on Hand 21,268,152     10,426,475     204.0% 10,426,475     

Ending Cash on Hand 31,922,230$   13,749,832$   232.2% -$         

Tualatin Hills Park & Recreation District

General Fund Financial Summary
March, 2022

ACTUAL BUDGET
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M E M O R A N D U M
DATE: April 19, 2022 
TO: Doug Menke, General Manager 
FROM: Aisha Panas, Park Services Director 
RE: Resolution Adopting System Development Charge 5-Year Capital 

Improvement Plan Amendment  

Introduction 
Staff are requesting the THPRD Board of Directors approve Resolution No. 2022-05 amending 
the district’s five-year system development charge capital improvement plan (SDC-CIP) and 
approving its use in developing the Fiscal Year 2022-2023 (FY 2022-23) budget. 

Background 
At the April 13, 2022 meeting, the board approved the amended SDC-CIP, which included: 

1. Adding one new project to the SDC-CIP to be funded by SDC funds and an
additional six new projects to the SDC-CIP to be funded by SDC credits issued to
developers for completing the identified improvements;

2. Adding a new fifth FY 2026/27 program year with associated SDC revenue
projections; and,

3. Refining anticipated project sequencing within the SDC-CIP project list to reflect
current staff capacity and expected SDC fund availability.

The SDC-CIP project list will provide guidance in making project commitments through the 
annual budget process. The list is not intended to be an explicitly sequential list of projects to be 
funded, as other factors may impact the year in which a project commitment is made. Staff will 
continue to monitor permitting and cost trends and make annual adjustments to the SDC-CIP. 

Proposal Request 
Staff are requesting board of director’s approval of Resolution No. 2022-05 amending the 
district’s SDC-CIP (Attachment A) and approving it’s use in developing the FY 2022-23 budget. 

Outcomes of Proposal 
The amended SDC-CIP provides a more current and realistic tool for planning and budgeting for 
future acquisition and development of park amenities. While the revenue forecast for the next 
five years is more conservative than the 2021 SDC-CIP, the district will continue to be able to 
deliver a steady flow of new recreation facilities to meet the growing needs of the community.  

Public Engagement 
Public engagement is not considered when amending the SDC-CIP; however, THPRD engaged 
stakeholders to create the 2020 SDC Methodology, System Development Charge Fee 
Schedule, and 20-year System Development Charge Capital Project List approved by the Board 
on November 12, 2020. Amending the SDC-CIP also helps the district pursue the 2020 Vision 
Action Plan Goal Areas established through an extensive public outreach process.  

Action Requested 
Staff are requesting board of director’s approval of Resolution No. 2022-05 amending the 
district’s SDC-CIP and approving its use in developing the FY 2022-23 budget. 
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RESOLUTION NO. 2022-05 

 
A RESOLUTION OF THE BOARD OF DIRECTORS OF THE  

TUALATIN HILLS PARK & RECREATION DISTRICT AMENDING ITS FIVE-
YEAR SYSTEM DEVELOPMENT CHARGE CAPITAL IMPROVEMENT PLAN  

 
 
WHEREAS, the Tualatin Hills Park & Recreation District (THPRD) adopted a System 
Development Charge (SDC) and corresponding methodology by resolution in November 
1998 (the “SDC Resolution”), which was amended in September 2001 and August 2003, 
and updated in November 2007, March 2016, and November 2020; and 
 
WHEREAS, the SDC methodology adopted by THPRD in 2020 was based on needs 
identified in THPRD’s 2013 Comprehensive Plan Update, which considers capital facility 
needs through the year 2035; and 
 
WHEREAS, THPRD adopted the following functional plans addressing needs and 
priorities for each amenity: 

• Athletic Facilities Functional Plan (March 7, 2016); 
• Parks Functional Plan (May 2015 and updated April 2019); 
• Trails Functional Plan (February 2016); and 
• Natural Resources Functional Plan (December 2014). 

 
WHEREAS, the SDC methodology report adopted on November 12, 2020 titled “Draft 
Methodology Report Parks System Development Charges” and dated September 9, 
2020 reflects growth costs identified in the 2013 Comprehensive Plan Update and the 
functional plans; and 
 
WHEREAS, pursuant to ORS 223.309, the board must adopt a Capital Projects List of 
the capital improvements to be funded wholly or in part by SDCs; and   
 
WHEREAS, pursuant to ORS 223.309(2), the SDC Capital Projects List may be 
modified at any time by separate resolution adopted by the Board; and 
 
WHEREAS, the Capital Projects List must include the estimated costs, timing and 
percentage of costs for each improvement that the District intends to fund, in whole or in 
part, with improvement fee revenues; and 
 
WHEREAS, THPRD’s Five-year SDC Capital Improvement Plan (SDC-CIP) is the near-
term planning document used to appropriate funding and sequence the completion of 
projects within THPRD’s Capital Projects List according SDC fund availability, 
anticipated SDC revenue collection, and staff availability; and 
 
WHEREAS, THPRD last amended its SDC-CIP on February 10, 2021; and 
 
WHEREAS, an amended SDC-CIP is required to support the development of the 
THPRD Fiscal Year 2022-2023 (FY 2022-23) budget and appropriate funds in FY 
2022-23 for existing and new projects.  



RESOLUTION NO. 2022-05 

 
NOW THEREFORE, the Tualatin Hills Park & Recreation District resolves: 
 

Section 1: The amended SDC-CIP attached as Attachment A is adopted; and 
 
Section 2: The SDC-CIP is approved for use in developing the FY 2022-23 

budget; and 
 

Section 3: This Resolution No. 2022-05 becomes effective on May 11, 2022. 
 
 
 
Approved by the Tualatin Hills Park & Recreation District Board of Directors on the 11th 
day of May 2022. 
 
 
 

      
Tya Ping, President  

 
 
       

      
Heidi Edwards, Secretary 

 
ATTEST: 
 
 
 
                  
Jessica Collins, Recording Secretary 
 



Attachment A

Concept Planning Construction
Design & Permitting New Project (NEW)

Fiscal 
Year  Cost Estimate

Low 
Estimate

High
 Estimate Cost Estimate Low 

Estimate
High

 Estimate Cost Estimate Low 
Estimate

High
 Estimate Cost Estimate Low 

Estimate
High

 Estimate Cost Estimate Low 
Estimate

High
 Estimate

2021/22 Beginning Cash Balance (July 1, 2021) 33,198,543       33,198,543       4,571,439         4,571,439         4,265,982         4,265,982         3,783,628         3,783,628         20,577,494       20,577,494       

Less: Carryover Appropriations 23,433,903       23,433,903       6,621,120         6,621,120         9,880,000         9,880,000         1,750,000         1,750,000         5,182,783         5,182,783         

Net Available Beginning Balance          9,764,640          9,764,640         (2,049,681)         (2,049,681)         (5,614,018)         (5,614,018)          2,033,628          2,033,628        15,394,711        15,394,711 

Estimated SDC Revenue 8,269,811         13,333,722       2,194,893         3,538,908         4,160,316         6,707,832         526,356            848,664            2,697,519         4,349,310         

Estimated SDC Affordable Housing 30% AMI (100% Waiver) (527,218)          (238,680)          (288,538)          

Estimated SDC Affordable Housing 60% AMI (50% Waiver) (972,400)          (760,240)          (212,160)          

Estimated Available Funding 16,534,833       21,598,745       145,212            1,489,227         (2,452,621)       94,894              2,559,985         2,882,292         17,591,533       19,243,323       

Land Acquisition for Community Parks in New Urban Areas (NoB) 2,500,000         14,034,833       19,098,745       2,500,000         (2,354,788)       (1,010,773)       
New Neighborhood Park Development, Concept Planning: Abbey Creek 
Phase II (NWQ-5) 69,200              13,965,633       19,029,545       69,200              (2,423,988)       (1,079,973)       
Land Acquisition for Trails in New Urban Areas: South Cooper 
Mountain* 344,000            13,621,633       18,685,545       344,000            (2,796,621)       (249,106)          

Land Acquisition for Parks: South Cooper Mountain 500,000            13,121,633       18,185,545       500,000            (3,296,621)       (749,106)          

Land Acquisition for Park Infill 1,000,000         12,121,633       17,185,545       1,000,000         16,591,533       18,243,323       

Beaverton Creek Trail: Segment #3-4 (Grant Match) 600,000            11,521,633       16,585,545       600,000            15,991,533       17,643,323       

Neighborhood Park Design & Permitting -  Miller Road (SWQ-5) 717,200            10,804,433       15,868,345       717,200            15,274,333       16,926,123       
New Neighborhood Park Development, Concept Planning: Pointer Road 
(NEQ-3) 135,100            10,669,333       15,733,245       135,100            15,139,233       16,791,023       
New Neighborhood Park Development, Design & Permitting: La Raiz 
Park (SEQ-2) 445,625            10,223,708       15,287,620       445,625            14,693,608       16,345,398       

New Regional Trail Development - Westside Trail #14** 1,601,960         8,621,748         13,685,660       1,601,960         13,091,648       14,743,438       

Planning 125,000            8,496,748         13,560,660       125,000            12,966,648       14,618,438       

New Amenities in existing parks - Additional carryover funding 100,000            8,396,748         13,460,660       100,000            12,866,648       14,518,438       

Cedar Hills Park - Additional funding for bond project 300,000            8,096,748         13,160,660       300,000            12,566,648       14,218,438       

 Subtotal FY 2020/21 Costs 8,438,085         2,569,200         844,000            -                   5,024,885         

2022/23 Beginning Balance 8,096,748         13,160,660       (2,423,988)       (1,079,973)       (3,296,621)       (749,106)          2,559,985         2,882,292         12,566,648       14,218,438       

Estimated SDC Revenue 7,596,759         12,687,195       2,521,620         4,211,307         2,008,466         3,354,299         561,514            937,774            2,505,159         4,183,816         

Estimated SDC Affordable Housing 30% AMI (100% Waiver) (595,109)          (595,109)          

Estimated SDC Affordable Housing 60% AMI (50% Waiver) (356,164)          (356,164)          

Estimated Available Funding FY21/22 14,742,235       24,896,581       97,632              3,131,333         (1,288,155)       2,605,193         3,121,499         3,820,066         14,120,534       17,450,981       

New Amenities in existing parks 30,878              14,711,357       24,865,703       30,878              14,089,656       17,420,103       

Neighborhood Park Design & Permitting - La Raiz Park (SEQ-2) 55,456              14,655,901       24,810,247       55,456              14,034,200       17,364,647       

Fanno Creek Trail Segment #5 - Scholls Ferry Rd. to 92 Ave. 7,156                14,648,745       24,803,091       7,156                14,027,044       17,357,491       
RFFA Grant Match - Beaverton Creek Trail  Engineering and 
Construction 510,800            14,137,945       24,292,291       510,800            13,516,244       16,846,691       

Neighborhood Park Construction - La Raiz (SEQ-2) 1,470,875         12,667,070       22,821,416       1,470,875         12,045,369       15,375,816       

Neighborhood Park Design & Permitting - Pointer Road (NEQ-3) 668,600            11,998,470       22,152,816       668,600            11,376,769       14,707,216       

Acquisition of Neighborhood Park Land - Infill Areas 1,000,000         10,998,470       21,152,816       1,000,000         10,376,769       13,707,216       

New Regional Trail Development - Westside Trail #14, #16-#18 20,000              10,978,470       21,132,816       20,000              10,356,769       13,687,216       

SYSTEM DEVELOPMENT CHARGE FUND
 PROJECTS LIST

Proposed Five-year CIP March 2022

District Wide North Bethany Bonny Slope West Non-Overlay

Project or Item Description
Annual Available Funding Annual Available Funding Annual Available Funding Annual Available Funding Annual Available Funding

South Cooper Mountain
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Mt. View Champions Park Sport Court - Additional funding for bond 
project 227,300            10,751,170       20,905,516       227,300            10,129,469       13,459,916       

Downtown planning 18,000              10,733,170       20,887,516       18,000              10,111,469       13,441,916       

Beaverton Creek Trail  Engineering and Construction 1,775,884         8,957,286         19,111,632       1,775,884         8,335,585         11,666,032       

Metro Bond Trails Competitive Grant Match - Westside Trail Bridge 217,500            8,739,786         18,894,132       217,500            8,118,085         11,448,532       

EDA Grant Matching - HMT Complex Improvements (NEW) 1,397,954         7,341,832         17,496,178       1,397,954         6,720,131         10,050,578       
Neighborhood Park Design & Permitting - Abbey Creek Park Phase II 
(NWQ-5) 431,900            6,909,932         17,064,278       431,900            (334,268)          2,699,433         

  Subtotal FY 2021/22 Costs 7,832,303         431,900            -                   -                   7,400,403         

2023/24 Beginning Ballance 7,341,832         17,496,178       97,632              3,131,333         (1,288,155)       2,605,193         3,121,499         3,820,066         6,720,131         10,050,578       

Estimated SDC Revenue 10,454,150       13,938,867       3,850,797         5,134,396         2,786,233         3,714,977         780,156            1,040,207         3,036,966         4,049,288         

Estimated SDC Affordable Housing 30% AMI (100% Waiver) (260,045)          (260,045)          

Estimated SDC Affordable Housing 60% AMI (50% Waiver) (111,448)          (111,448)          

Estimated Available Funding 17,424,490       31,063,553       3,948,429         8,265,729         1,498,077         6,320,170         3,901,654         4,860,273         9,385,604         13,728,374       
New Neighborhood Park Development, Concept Planning: SW 165th 
(SWQ-4) 237,800            17,186,690       30,825,753       237,800            9,147,804         13,490,574       
New Neighborhood Park Development, Concept Planning: NWQ-2 and 
Park Blocks 623,800            16,562,890       30,201,953       623,800            3,324,629         7,641,929         
New Neighborhood Park Development, Construction: Abbey Creek 
Phase II (NWQ-5) 957,900            15,604,990       29,244,053       957,900            2,366,729         6,684,029         
New Regional Trail Development - Westside Trail Segments 16-
Remainder of 18, Design & Permitting* 433,113            15,171,876       28,810,940       433,113            8,714,691         13,057,460       
New Regional Trail Development - Westside Trail Bridge, Design & 
Permitting* 800,000            14,371,876       28,010,940       800,000            7,914,691         12,257,460       

New Neighborhood Park, Construction: Pointer Road (NEQ-3) 2,007,700         12,364,176       26,003,240       2,007,700         5,906,991         10,249,760       

Land Acquisition Infill/Cooper Mountain 1,000,000         11,364,176       25,003,240       1,000,000         4,906,991         9,249,760         

Planning 50,000              11,314,176       24,953,240       50,000              4,856,991         9,199,760         

 Subtotal FY 2022/23 Costs 6,110,313         1,581,700         -                   -                   4,528,613         

2024/25 Beginning Balance 11,314,176       24,953,240       2,366,729         6,684,029         1,498,077         6,320,170         3,901,654         4,860,273         4,856,991         9,199,760         

Estimated SDC Revenue 9,837,539         13,116,718       2,820,846         3,761,128         3,156,800         4,209,067         803,560            1,071,414         3,056,332         4,075,109         

Estimated Available Funding 21,151,715       38,069,958       5,187,575         10,445,157       4,654,878         10,529,237       4,705,215         5,931,687         7,913,323         13,274,870       
New Neighborhood Park Development, Design & Permitting: NWQ-2 
and Park Blocks 2,233,700         18,918,015       35,836,258       2,233,700         2,953,875         8,211,457         
New regional Trail Development - Westside Trail Segments 16- 
Remainder of 18, Construction 1,773,140         17,144,875       34,063,117       1,773,140         6,140,182         11,501,729       

Trail Development - Westside Trail: Sunset Hwy Crossing** 6,000,000         11,144,875       28,063,117       6,000,000         140,182            5,501,729         

Land Acquisition - Infill/Cooper Mountain 1,000,000         10,144,875       27,063,117       1,000,000         (859,818)          4,501,729         

New Neighborhood Park, Design & Permitting: SW 165th (SWQ-4) 1,443,800         8,701,075         25,619,317       1,443,800         (2,303,618)       3,057,929         
New Neighborhood Park Development, Concept Plan: SW 175th (SWQ-
7) 251,700            8,449,375         25,367,617       251,700            4,403,178         10,277,537       

Neighborhood Park Construction - Miller Road (SWQ-5) 2,312,900         6,136,475         23,054,717       2,312,900         (4,616,518)       745,029            

Subtotal FY 2023/24 Costs 15,015,240       2,233,700         251,700            -                   12,529,840       

2025/26 Beginning Balance 6,136,475         23,054,717       2,953,875         8,211,457         4,403,178         10,277,537       4,705,215         5,931,687         (4,616,518)       745,029            

Estimated SDC Revenue 10,111,915       13,482,553       2,500,456         3,333,941         3,547,094         4,729,459         827,667            4,315,597         3,236,698         4,315,597         

Estimated Available Funding 16,248,390       36,537,271       5,454,331         11,545,398       7,950,272         15,006,996       5,532,882         10,247,284       (1,379,820)       5,060,626         

New Neighborhood Park Development, Construction: Park Blocks 3,252,500         12,995,890       33,284,771       3,252,500         2,201,831         8,292,898         
New Neighborhood Park Development, Concept Plan: NW Liberty 
(NWQ-7) 282,800            12,713,090       33,001,971       282,800            1,919,031         8,010,098         
New Neighborhood Park Development, Concept Planning: SW Murray 
Blvd (SEQ-1) 566,303            12,146,787       32,435,668       566,303 (1,946,123)       4,494,323         
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New Neighborhood Park Development, Concept Plan: NE Saltzman Rd 
(NEQ-2) 365,923            11,780,864       32,069,745       365,923            5,166,959         9,881,361         

New Neighborhood Park Development, Concept Plan: SWQ-9 136,600            11,644,264       31,933,145       136,600            7,813,672         14,870,396       
New Neighborhood Park Development, Design & Permitting: SW 175th 
(SWQ-7) 1,634,800         10,009,464       30,298,345       1,634,800         6,178,872         13,235,596       

Develop New Small Urban Park 1,562,783         8,446,681         28,735,562       1,562,783         (3,508,906)       2,931,540         

New Neighborhood Park, Construction: SW 165th (SWQ-4) 3,332,100         5,114,581         25,403,462       3,332,100         (6,841,006)       (400,560)          

Subtotal FY 2025/26 Costs 11,133,809       3,535,300         1,771,400         365,923            5,461,186         

2026/27 Beginning Balance 5,114,581         25,403,462       1,919,031         8,010,098         6,178,872         13,235,596       5,166,959         9,881,361         (6,841,006)       (400,560)          

Estimated SDC Revenue 8,668,228         11,557,637       3,247,965         4,330,620         1,822,026         2,429,368         870,178            1,160,237         2,728,059         3,637,412         

Estimated Available Funding 13,782,808       36,961,099       5,166,996         12,340,718       8,000,898         15,664,964       6,037,137         11,041,599       (4,112,946)       3,236,853         
New Neighborhood Park Development, Construction: SW 175th (SWQ-
7) 3,418,800         10,364,008       33,542,299       3,418,800         4,582,098         12,246,164       

New Neighborhood Park Development, Design & Permitting: SWQ-9 634,000            9,730,008         32,908,299       634,000            3,948,098         11,612,164       
New Neighborhood Park Development, Design & Permitting: NE 
Saltzman Rd (NEQ-2) 1,525,570         8,204,438         31,382,729       1,525,570         4,511,567         9,516,029         
New Neighborhood Park Development, Design & Permitting: NW 
Liberty (NWQ-7) 1,469,500         6,734,938         29,913,229       1,469,500         3,697,496         10,871,218       

New Neighborhood Park Development, Construction: NWQ-2 5,858,200         876,738            24,055,029       5,858,200         (2,160,704)       5,013,018         
New Neighborhood Park Development, Design & Permitting: SW 
Murray Blvd (SEQ-1) 2,189,961         (1,313,223)        21,865,068       2,189,961 (6,302,907)       1,046,892         

Subtotal FY 2026/27 Costs 15,096,031       7,327,700         4,052,800         1,525,570         2,189,961         

Total for 5-year CIP List 55,187,697       15,110,300       6,075,900         1,891,493         32,110,004       

New Neighborhood Park Development: NoB/Polygon (NWQ-11) 2,056,400         (1,179,662)        21,998,629       2,056,400         3,110,596         10,284,318       

New Trail Development: Finnley Woods Area (NEW) 337,032            (1,516,694)        21,661,597       337,032            2,773,564         9,947,286         

New Neighborhood Park Development (SWQ-8) 2,192,383         (3,709,077)        19,469,214       2,192,383         1,755,715         9,419,781         
New Neighborhood Parks and Community Trail: South Cooper 
Mountain Blackbird Farms Parks A & B (NEW) 2,814,278         (6,523,355)        16,654,936       2,814,278         (1,058,563)       6,605,503         

New Park Development: SCM Main Street Park (NEW) 1,300,000         (7,823,355)        15,354,936       1,300,000         (2,358,563)       5,305,503         

SCM Heights New Neighborhood Park & Community Trail (SWQ-6) 2,799,462         (10,622,817)      12,555,474       2,799,462         (5,158,025)       2,506,041         

New Park and Trail Development: Lolich Farms Area (NEW) 1,015,876         (11,638,693)      11,539,598       1,015,876         (6,173,901)       1,490,165         

New Trail Development: Scholls Valley Heights Tract B (NEW) 380,164            (12,018,857)      11,159,434       380,164            (6,554,065)       1,110,001         

New Trail Development: Scholls Valley Heights Tract L (NEW) 26,226              (12,045,083)      11,133,208       26,226              (6,580,291)       1,083,775         

 Subtotal Credit Projects 12,921,821       2,393,432         10,528,389       -                   -                   

(11,638,693)      11,539,598       2,773,564         9,947,286         (6,173,901)       1,490,165         4,511,567         9,516,029         (6,302,907)       1,046,892         

Five Year CIP Credit Projects

    Fund Balance
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M E M O R A N D U M
DATE: April 27, 2022 
TO: Board of Directors 
FROM: Doug Menke, General Manager 
RE: General Manager’s Report 

Comprehensive Plan Update 
Staff last provided the board an update on the district’s Comprehensive Plan at the January 
2022 board meeting. Since that time, work has continued on the refinement of the plan’s goals, 
objectives, and guiding principles, taking into account information gathered during the 
development of the Vision Action Plan and a subsequent cross-disciplinary staff-team review of 
the action items. At the May 2022 meeting, Park Services Director Aisha Panas and Urban 
Planner Peter Swinton will provide an update on this foundational planning work, the 
development of a new 3-to-5-year strategic plan, and THPRD’s efforts to gain reaccreditation by 
the Commission on Accreditation of Park & Recreation Agencies. 
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Administration Office • 15707 SW Walker Road, Beaverton, OR 97006 • 503-645-6433 • www.thprd.org 

M E M O R A N D U M
DATE: April 26, 2022 
TO: Doug Menke, General Manager 
FROM: Aisha Panas, Park Services Director 
RE: Intergovernmental Agreement with the City of Beaverton Relating to 

Community Gardens 

Introduction 
Staff are requesting board of directors’ authorization for the general manager or designee to 
execute an intergovernmental agreement (IGA) with the City of Beaverton (“city”) relating to the 
provision of community gardens. This IGA would formalize the city’s transfer of two community 
garden sites to the park district for management, ensuring that community gardens throughout 
the greater Beaverton area are managed by a single agency. The draft IGA is provided as 
Attachment A to this memo.  

Background 
In late 2020, THPRD was contacted by City of Beaverton representatives regarding the 
community garden program. The city anticipated a closure of the community garden it operated 
adjacent to the Beaverton Community Center (BCC) and was interested in learning whether 
THPRD could potentially offer replacement garden plots within its portfolio of gardens.  

Following the district’s success in providing plots to some of the displaced BCC gardeners, a 
discussion was prompted to consolidate the two garden programs under a single garden service 
provider in the area. This would include the transfer of the city’s two remaining community 
gardens under THPRD’s management structure. The benefit of a single structure would be the 
increased efficiency of providing community gardens to the greater Beaverton community, which 
would include expansion of available locations, elimination of duplicate services, provision of 
consistent guidelines, and creating a cohesive community garden culture. 

The city currently operates two community gardens: Kennedy Community Gardens and 
Welch-Centennial Garden. Kennedy Community Gardens is located at SW 103rd Avenue and 
Kennedy Street. This site has 92 garden plots, and the property is owned by St. Matthew 
Lutheran Church (SMLC). The city has had a rolling agricultural lease agreement on the 
property since 1994. The Welch-Centennial Garden is located at SW 10th and Erickson Street. 
This site has 17 plots, and the property is city-owned. 

THPRD’s community garden program has been active since 1998. Since then, THPRD has 
expanded the program and to-date manages 15 garden sites, totaling 405 garden plots (see 
Attachment B for locations). THPRD receives requests for plots on a regular basis, and 
maintains an ongoing wait list for more gardening opportunities. Currently, the community 
garden at Evelyn M. Schiffler Memorial Park (Schiffler Garden) is identified as a district priority 
for renovation and expansion, which would create additional plots for rent. 

Opportunity to bring all gardens under a single management structure takes advantage of the 
infrastructure the park district has in place to support the program, will allow THPRD to move 
toward consistent rules, regulations, and fees for all gardens over time, and will result in 
improvements and expansion of an existing community garden located in central Beaverton. 
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Proposal Request 
Staff is requesting board of directors’ authorization for the general manager or designee to 
execute an intergovernmental agreement (IGA) with the City of Beaverton (“city”) relating to the 
provision of community gardens as shown in Attachment A. This IGA will result in THPRD taking 
over management of the Kennedy Community Gardens and the Welch-Centennial Garden and 
identifying contributions that will be made by the City of Beaverton to facilitate the transition. 

Outcomes of Proposal 
Transfer of the city’s community garden program would include entering into an IGA with the city 
and a Memorandum of Agreement with SMLC. THPRD would also be the recipient of 
operational funds from the city to support incurred costs, in addition to receiving renovation 
funding support to expand the Schiffler Garden. THPRD will also receive 11 raised garden beds 
from the city to utilize for the Schiffler Garden expansion. 

Public Engagement 
In May of 2021, a survey was provided to THPRD community gardeners to gauge the current 
status of the program. The program received great feedback and a high satisfaction rate. One 
common theme of improvement was to add more plots and garden sites. With the high demand 
for plots and increasing numbers on wait lists, it was recognized that THPRD needed to look at 
enhancements, and expansion of current community gardens would be the best path forward 
until more gardens are created at developing or redeveloping park sites. THPRD experienced 
an influx of requests to obtain a plot during the pandemic and continue to receive inquiries daily. 
The wait list for a garden plot has exceeded any previous number so the need to create more 
spaces is an improvement the program will focus on.  

In addition to the survey, THPRD received a letter of support from the Parks and Facilities 
Advisory Committee members agreeing with the proposed IGA. The letter of support is provided 
as Attachment C. The committee encouraged THPRD to allow a grace-period before 
transitioning the new gardens over to the current guidelines and rates, to which THPRD has 
agreed.  

The city intends to discuss the transfer of its community garden program with the Beaverton City 
Council at its meeting on May 10, 2022. In the event that any changes are made to the draft IGA 
attached between the city and THPRD, an updated IGA will be provided to the THPRD board for 
its meeting on May 11, 2022.  

Action Requested 
Board of directors’ authorization for the general manager or designee to execute an 
intergovernmental agreement with the City of Beaverton relating to the provision of community 
gardens. 
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INTERGOVERNMENTAL AGREEMENT 

between 

CITY OF BEAVERTON and TUALATIN HILLS PARK & RECREATION DISTRICT 

FOR TRANSFER OF THE CITY OF BEAVERTON’S COMMUNITY GARDEN PROGRAM 

This Intergovernmental Agreement (this “Agreement”) is made by and between the City of 

Beaverton, an Oregon municipal corporation (the “City”) and Tualatin Hills Park & Recreation 

District, a special district organized under ORS Chapter 266 (“THPRD”). Either the City or THPRD 

may be referred to individually as a “Party,” and together as the “Parties.” 

RECITALS 

WHEREAS, the City operates two community gardens: Kennedy Community Gardens and 

Welch-Centennial Community Garden, which together provide 109 garden plots. A senior 

affordable-housing project is anticipated to be developed on the Beaverton Community Center 

(BCC) site starting as early as 2023, and, in preparation for that project, the BCC community 

garden was closed on November 1, 2021; and 

WHEREAS, through garden plot vacancies at both THPRD and Beaverton gardens as well as a 

planned garden expansion, all BCC gardeners who wanted to have plots have been offered 

replacement plots in other gardens; and 

WHEREAS, THPRD provides park and recreation services to community members and has a 

robust community garden program serving 405 community members in 15 garden locations, 

several of which are located within Beaverton city limits; and 

WHEREAS, there is a duplication of community garden services between the City and THPRD; 

and 

WHEREAS, the loss of the BCC community garden due to the affordable-housing project 

provides an opportunity to reassess the most efficient way to provide gardening services to 

Beaverton community members, and the City and THPRD believe that the greatest efficiency is 

for THPRD to be the sole garden provider within Beaverton city limits; and 

WHEREAS, THPRD experiences a high demand for gardening services and has determined that 

the community garden located at Evelyn M. Schiffler Memorial Park, within the city limits and 

DRAFT 
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not far from the present BCC community garden, is an appropriate garden for expansion. The 

City will assist with expansion of Schiffler Community Garden by donating to THPRD unused 

raised beds currently being stored by the City, as well as providing other capital and operational 

support; and 

WHEREAS, the Parties desire to enter into this Agreement to transfer the City’s garden program 

to THPRD and to facilitate the transfer of capital and operational support from between the City 

to THPRD to operate Kennedy Community Gardens and Welch-Centennial Community Garden 

and expand Schiffler Community Garden. 

NOW THEREFORE, the Parties agree as follows: 

TERMS AND CONDITIONS 

1. Term of Agreement. The term of this Agreement begins on the date last signed by a

Party (the “Effective Date”) and ends ten years from the Effective Date, then converting

to a year-to-year lease agreement. Notwithstanding the foregoing, this Agreement may

be terminated by either Party upon 90 days’ written notice to the other Party.

2. Scope of Agreement. This Agreement covers three gardens: (a) Kennedy Community

Gardens; (b) Welch-Centennial Community Garden; and (c) Schiffler Community Garden.

The three gardens are identified on the map attached as Exhibit 1.

3. Transference of City’s Community Garden Program—Kennedy Community Gardens.

The City will transfer to THPRD the management of Kennedy Community Gardens under

the following conditions:

a. The City and St. Matthew Lutheran Church, located at 10390 SW Canyon Road,

Beaverton, OR, executed an Agricultural License Agreement on January 1, 2016

(the “License”), for the City’s use of Kennedy Community Gardens as a

community garden. Under the assignment provision of the License, the City will

transfer its rights under the License to THPRD on June 30, 2022. THPRD will use

Kennedy Community Gardens for the same agricultural purposes granted to the

City under the License until December 31, 2022.
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b. THPRD will thereafter enter into a new agricultural license agreement with 

St Matthew Lutheran Church with an effective date of January 1, 2023. 

c. THPRD will pay for the water costs at Kennedy Community Gardens as of July 1, 

2022. THPRD will continue to be responsible for the water costs at Kennedy 

Community Gardens under its own agricultural license beginning on January 1, 

2023. THPRD is also responsible for all remaining operational expenditures at 

Kennedy Community Gardens. 

4. Transference of the City’s Community Garden Program—Welch-Centennial 

Community Garden. The City will transfer to THPRD the management of Kennedy 

Community Gardens under the following terms and conditions: 

a. The City hereby leases to THPRD its property located at 10th and Oregon streets 

in Beaverton, Oregon, containing Welch-Centennial Community Garden, 

including all improvements, as shown on the attached Exhibit 2 (the “Property”).  

b. THPRD will use the Property exclusively for community garden purposes 

consistent with this Agreement. THPRD will not assign or sublet this lease.  

c. The consideration for the lease is $1 per year, due and payable upon execution 

of this Agreement and every year thereafter on the anniversary date of this 

Agreement. 

d. The term of the lease is the same as the term of this Agreement. If the term of 

this Agreement is extended, the lease is automatically extended for the same 

term. If this Agreement is terminated, the lease will terminate on the same date. 

Upon termination, THPRD will return possession of the Property to the City in 

the same or better condition, subject to normal wear and tear.  

e. The City will pay for the water costs at Welch-Centennial Community Garden 

during the term of the lease. THPRD is responsible for all remaining operational 

expenditures at Welch-Centennial Community Garden.  

5. Consideration for Transference of Community Garden Program. To acknowledge 

THPRD’s assumption of the City’s community garden program, the City shall provide 

THPRD with the following: 



Attachment A 

- 4 -
4863-3532-3166.3

a. Direct Funds.

i. The City will transfer $15,000 to THPRD for operational stabilization of

Kennedy Community Gardens and Welch-Centennial Community Garden.

ii. The City will transfer $25,000 to THPRD to support the expansion of

Schiffler Community Garden. Improvements to Schiffler Community

Garden include additional garden plots, improved borders, and accessible

walkways. THPRD will complete the improvements within five years of

the Effective Date. If THPRD does not complete the improvements within

five years of the Effective Date, THPRD will return to the City the $25,000

provided under this subsection within 30 calendar days of the City’s

written demand.

The total not-to-exceed payment to THPRD under this Agreement is $40,000, all 

of which will be provided to THPRD upon execution of this Agreement. 

b. Donations.

The City will donate 11 raised beds to THPRD for use in THPRD’s garden program.

The City will store the raised beds until December 31, 2022. THPRD will be

responsible for transferring the raised beds to Schiffler Community Garden on or

before December 31, 2022.

6. Modifications. Modifications to this Agreement are valid only if made in writing and

signed by the Parties.

7. Compliance with Laws. Each Party agrees to comply with all federal, state, and local

statutes, laws, regulations, and ordinances applicable to the services provided under

this Agreement.

8. Choice of Law. This Agreement and all rights, obligations, and disputes arising out of this

Agreement will be governed by Oregon law. All disputes and litigation arising out of this

Agreement will be decided by the state courts in Oregon. Venue for all disputes and

litigation will be in the Circuit Court for Washington County, Oregon.
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9. Indemnification. Subject to the limitations of the Oregon Tort Claims Act and the 

Oregon Constitution, each Party agrees to indemnify, hold harmless, and defend each 

other, including its directors, officers, employees, and agents from and against all 

claims, suits, actions of whatsoever nature, damages or losses, and all expenses and 

costs incidental to the investigation and defense thereof, including reasonable attorney 

fees at trial and on appeal, arising from or relating to the indemnitor’s performance of 

this Agreement, where the loss or claim is attributable to the acts or omissions of that 

Party or its officers, employees, or agents under this Agreement. 

10. Insurance. Each Party shall provide and maintain liability, property, and other insurance 

or self-insurance in an amount and with coverage necessary to insure that Party’s 

obligations under this Agreement.  

11. Default. Any failure of either Party to comply with an obligation under this Agreement 

will be considered a default, and the other Party may terminate this Agreement. 

However, the nondefaulting Party must notify the defaulting Party in writing of the 

default, and the defaulting Party must be given a minimum of 30 days to cure the 

default. A notice of default may be withdrawn at any time. 

12. Captions. The captions or headings in this Agreement are for reference only and shall 

not affect the meaning or interpretation of this Agreement. 

13. No Third-Party Beneficiaries. The City and THPRD are the only parties to this Agreement 

and are the only parties entitled to enforce its terms. Nothing in this Agreement gives, is 

intended to give, or shall be construed to give any benefit or right to third parties unless 

the third parties are expressly described in this Agreement as intended beneficiaries. 

14. Independent Contractor. Each Party is an independent contractor with regard to the 

other Party and agrees that the performing Party has no control over the work and the 

manner in which it is performed. Neither Party is an employee or agent of the other. 

Nothing in this Agreement is intended, nor shall it be construed to create between the 

Parties any relationship of principal or agent, partnership, joint venture, or any similar 

relationship, and each Party specifically disclaims any such relationship. 

15. Assignment. Neither Party shall assign its rights or obligations under this Agreement, in 

whole or in part, without the prior written approval of the other Party. 
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16. Counterparts. This Agreement may be executed in counterparts, all of which, when

taken together, shall constitute one agreement binding on the Parties. The exchange of

signed copies of this Agreement by electronic mail in Portable Document Format (PDF),

or its equivalent, shall constitute effective execution and delivery of this Agreement.

Signatures on the pages sent through electronic mail shall be deemed their original

signatures for all purposes.

17. Merger. This Agreement contains the entire agreement between the City and THPRD. It

supersedes all prior written or oral discussions or agreements concerning work to be

performed by either Party.

CITY OF BEAVERTON 

By: 

 Lacey Beaty, Mayor 

Date:  

Approved as to form for the City: 

By: 

William B. Kirby 

TUALATIN HILLS PARK & RECREATION 
DISTRICT 

By: 

 Doug Menke, General Manager 

Date:  

Approved as to form for THPRD: 

By: 

Jeffrey G. Condit 
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 Administration Office • 15707 SW Walker Road, Beaverton, OR 97006 • 503-645-6433 • www.thprd.org 

March 2, 2022 

Dear President Ping and the THPRD Board of Directors, 

As members of THPRD’s Parks and Facilities Advisory Committee, we are writing to express our support 
of the proposed Intergovernmental Agreement (IGA) between THPRD and the City of Beaverton for the 
transfer of the city’s Community Garden Program—specifically, the Kennedy and Welch-Centennial 
gardens-- to THPRD.  

THPRD boasts an already thriving community garden program, which includes 15 sites and more than 
400 garden plots, many of which are located within city boundaries. The transfer of the Kennedy and 
Welch-Centennial gardens will help eliminate a duplication in services between agencies and create a 
central point of contact for community members interested in a local community garden program, both of 
which create a more efficient service model for gardeners.  

We are also encouraged to see funding from the City of Beaverton supporting expansion to the existing 
garden at Schiffler Park. The addition of 12 garden plots adds much-needed capacity, while renovation to 
existing plots and improved pathway accessibility is a welcomed improvement for users of all ages and 
abilities. 

Overall, we agree with the terms and conditions in the proposed IGA and feel the funding transfer from 
the city supports short-term operational stabilization and allows time to develop a long-term model. 
However, we would encourage THPRD to consider a one-year grace period before transitioning the new 
gardens over to THPRD’s current guidelines and rates. This provides gardeners ample opportunity to 
prepare and allows THPRD staff to openly communicate about pending adjustments and expectations. 

Respectfully, 

THPRD Parks & Facilities Advisory Committee 
Carl Nelson - Chair 
Nanda Siddaiah - Secretary 
Kristen Abele  
Carla Fennell 
Nisha George 
Jane Leo 
Jacqui Orenda-Weber 
Alaka Sarangdhar 
Erica Soto 

CC: Aisha Panas, THPRD Parks Services Director 
Doug Menke, THPRD General Manager 

Attachment C



Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Actual Cost vs. Budget   

Through 03/31/2022   

Description
Prior Year Budget 

Amount
Budget Carryover to 

Current Year
New Funds Budgeted 

in Current Year
Cumulative Project 

Budget
Current Year 

Budget Amount
 Expended Prior 

Years 
 Expended          

Year-to-Date 
 Estimated Cost to 

Complete  Basis of Estimate  Project Cumulative  Current Year  Current Year 
(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

GENERAL FUND
CAPITAL OUTLAY DIVISION
CARRY FORWARD PROJECTS

Financial Software 803,958                         598,000                         -                                     803,958                     598,000                     372,352                     13,459                       418,147                     Award 803,958                     431,606                     166,394              
Community Event Furnishings 4,000                             4,000                             -                                     4,000                         4,000                         -                                 -                                 4,000                         Budget 4,000                         4,000                         -                          
Roof Repairs and Analysis 115,000                         115,000                         -                                     115,000                     115,000                     4,420                         9,618                         100,962                     Budget 115,000                     110,580                     4,420                  
Boiler 188,000                         188,000                         -                                     188,000                     188,000                     1,604                         9,100                         177,296                     Award 188,000                     186,396                     1,604                  
Pool Tank (CRAC) 463,083                         1,622,055                      500,000                         2,318,723                  2,122,055                  196,972                     1,680,556                  441,499                     Award 2,319,027                  2,122,055                  -                          
Pump and Motor (4 sites) 48,000                           48,000                           -                                     48,000                       48,000                       -                                 40,801                       7,199                         Award 48,000                       48,000                       -                          
ADA Improvements 25,000                           25,000                           -                                     25,000                       25,000                       -                                 -                                 25,000                       Budget 25,000                       25,000                       -                          
10K Trailers 30,000                           36,000                           -                                     36,000                       36,000                       -                                 21,073                       14,927                       Award 36,000                       36,000                       -                          
Minibus 37,000                           42,920                           -                                     42,920                       42,920                       -                                 32,934                       9,986                         Budget 42,920                       42,920                       -                          
Irrigation Systems (4 sites) 47,500                           47,500                           47,500                       47,500                       -                                 30,802                       16,698                       Award 47,500                       47,500                       -                          

TOTAL CARRYOVER PROJECTS                        1,761,541                        2,726,475                           500,000                   3,629,101                   3,226,475                      575,349                   1,838,343                   1,215,713                   3,629,405                   3,054,056                172,419 

ATHLETIC FACILITY REPLACEMENT
Athl Field Poles-Light Rplc 25,000                           25,000                       25,000                       -                                 4,500                         20,500                       Budget 25,000                       25,000                       -                          

TOTAL ATHLETIC FACILITY REPLACEMENT 25,000                           25,000                       25,000                       -                                 4,500                         20,500                       25,000                       25,000                       -                          

PARK AND TRAIL REPLACEMENTS
Playground Components 20,000                           20,000                       20,000                       -                                 10,870                       9,130                         Budget 20,000                       20,000                       -                          
Asphalt Pedestrian Pathways 148,150                         148,150                     148,150                     -                                 36,480                       111,670                     Budget 148,150                     148,150                     -                          

TOTAL PARK AND TRAIL REPLACEMENTS 168,150                         168,150                     168,150                     -                                 47,350                       120,800                     168,150                     168,150                     -                          

PARK AND TRAIL IMPROVEMENTS
Memorial Benches 25,000                           25,000                       25,000                       -                                 8,067                         16,933                       Budget 25,000                       25,000                       -                          

Subtotal Park and Trail Improvements 25,000                           25,000                       25,000                       -                                 8,067                         16,933                       -                                 25,000                       25,000                       -                          

Tualatin River Environmental Enhancement - Irrigation Improvements 100,000                         100,000                     100,000                     -                                 -                                 -                                 Not Awarded -                                 -                                 100,000              
Tualatin River Environmental Enhancement - Raleigh Park Creek Improvements 100,000                         100,000                     100,000                     -                                 -                                 -                                 Deferred -                                 -                                 100,000              
Westside Trail - ODOT Oregon Community Paths Grant 572,477                         572,477                     572,477                     -                                 -                                 -                                 ODOT Managed -                                 -                                 572,477              
Clean Water Services - Raleigh Park Stream Enhancement 65,000                           65,000                       65,000                       -                                 -                                 -                                 Deferred -                                 -                                 65,000                

Subtotal Park and Trail Improvements (Grant Funded) 837,477                         837,477                     837,477                     -                                 -                                 -                                 -                                 -                                 -                                 837,477              

TOTAL PARK AND TRAIL IMPROVEMENTS                           862,477                      862,477                      862,477                                  -                          8,067                        16,933                                  -                        25,000                        25,000                837,477 

CHALLENGE GRANTS
Program Facility Challenge Grants 40,000                           40,000                       40,000                       -                                 -                                 40,000                       Budget 40,000                       40,000                       -                          

TOTAL CHALLENGE GRANTS 40,000                           40,000                       40,000                       -                                 -                                 40,000                       40,000                       40,000                       -                          

BUILDING REPLACEMENTS
Westside Trail - ODOT Oregon Community Paths Grant matching funds 65,523                           65,523                       65,523                       -                                 65,523                       0                                Budget 65,523                       65,523                       -                          
Ergonomic Equipment/Fixtures 6,000                             6,000                         6,000                         -                                 -                                 6,000                         Budget 6,000                         6,000                         -                          
Emergency Repairs 100,000                         100,000                     100,000                     -                                 40,493                       59,507                       Budget 100,000                     100,000                     -                          
Parking Lot Study 10,000                           10,000                       10,000                       -                                 4,910                         5,090                         Budget 10,000                       10,000                       -                          
Parking Lot Repair 100,000                         100,000                     100,000                     -                                 -                                 100,000                     Budget 100,000                     100,000                     -                          
Cardio and Weight Equipment 40,000                           40,000                       40,000                       -                                 -                                 -                                 Deferred -                                 -                                 40,000                
Roof Repairs 120,000                         120,000                     120,000                     -                                 -                                 -                                 Deferred -                                 -                                 120,000              
Safety Equipment 5,000                             5,000                         5,000                         -                                 -                                 5,000                         Budget 5,000                         5,000                         -                          

TOTAL BUILDING REPLACEMENTS                           446,523                      446,523                      446,523                                  -                      110,926                      175,597                      286,523                      286,523                160,000 

ADA PROJECTS
ADA Imprvmnt - Picnic area 50,000                           50,000                       50,000                       -                                 -                                 50,000                       Budget 50,000                       50,000                       -                          
ADA Imprvmnt - Facility access 75,000                           75,000                       75,000                       -                                 -                                 -                                 Deferred -                                 -                                 75,000                
ADA Imprvmnt - Harman Swim 375,000                         375,000                     375,000                     -                                 27,951                       347,049                     Budget 375,000                     375,000                     -                          
ADA Imprvmnt - Ped Pathway 33,000                           33,000                       33,000                       -                                 -                                 33,000                       Budget 33,000                       33,000                       -                          

TOTAL ADA PROJECTS 533,000                         533,000                     533,000                     -                                 27,951                       430,049                     458,000                     458,000                     75,000                

TOTAL CAPITAL OUTLAY DIVISION 1,761,541                      2,726,475                      2,575,150                      5,704,251                  5,301,625                  575,349                     2,037,137                  2,019,593                  4,632,078                  4,056,729                  1,244,896           

INFORMATION SERVICES DEPARTMENT

INFORMATION TECHNOLOGY REPLACEMENTS
AEDs 9,000                             9,000                         9,000                         -                                 -                                 9,000                         Budget 9,000                         9,000                         -                          
Desktop Replacement 90,000                           90,000                       90,000                       -                                 30,686                       59,314                       Budget 90,000                       90,000                       -                          
Key Card Readers 10,000                           10,000                       10,000                       -                                 -                                 -                                 Deferred -                                 -                                 10,000                
LAN / WAN Equipment 6,000                             6,000                         6,000                         -                                 (6,052)                       12,052                       Budget 6,000                         6,000                         -                          
Network Servers 50,000                           50,000                       50,000                       -                                 57,380                       (0)                               Complete 57,380                       57,380                       (7,380)                 
Switches 50,000                           50,000                       50,000                       -                                 34,879                       15,121                       Award 50,000                       50,000                       -                          
Security Cameras 45,000                           45,000                       45,000                       -                                 5,515                         39,485                       Budget 45,000                       45,000                       -                          
Large Format Printer 15,000                           15,000                       15,000                       -                                 -                                 -                                 Deferred -                                 -                                 15,000                

TOTAL INFORMATION TECHNOLOGY REPLACEMENTS 275,000                         275,000                     275,000                     -                                 122,409                     134,971                     257,380                     257,380                     17,620                

TOTAL INFORMATION SYSTEMS DEPARTMENT 275,000                         275,000                     275,000                     -                                 122,409                     134,971                     257,380                     257,380                     17,620                

Project Budget Project Expenditures Estimated Total Costs
 Est. Cost 

(Over) Under 
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Actual Cost vs. Budget
Through 03/31/2022

Description
Prior Year Budget 

Amount
Budget Carryover to 

Current Year
New Funds Budgeted 

in Current Year
Cumulative Project 

Budget
Current Year 

Budget Amount
 Expended Prior 

Years 
 Expended          

Year-to-Date 
 Estimated Cost to 

Complete  Basis of Estimate  Project Cumulative  Current Year  Current Year 
(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

Project Budget Project Expenditures Estimated Total Costs
 Est. Cost 

(Over) Under 

MAINTENANCE DEPARTMENT

FLEET REPLACEMENTS
Cordless Bckpck Eq Chrgr Bttry 11,000 11,000 11,000 - 11,040 - Complete 11,040 11,040 (40)
Zero Turn Mowers 32,000 32,000 32,000 - 30,110 0 Complete 30,110 30,110 1,890
Grandstand Mowers 76,000 76,000 76,000 - 74,595 - Complete 74,595 74,595 1,405

TOTAL FLEET REPLACEMENTS 119,000 119,000 119,000 - 115,744 0 115,745 115,745 3,255

FLEET IMPROVEMENTS
Ventrac Mowers 63,218 63,218 63,218 - 67,463 (0) Complete 67,463 67,463 (4,245) 
Brush Cutter - - - - 3,680 Complete 3,680 3,680 (3,680) 

TOTAL FLEET IMPROVEMENTS 63,218 63,218 63,218 - 71,143 (0) 67,463 67,463 (4,245) 

TOTAL MAINTENANCE DEPARTMENT - - 182,218 182,218 182,218 - 186,888 0 183,208 183,208 (990)

GRAND TOTAL GENERAL FUND 1,761,541 2,726,475 3,032,368 6,161,469 5,758,843 575,349 2,346,433 2,154,564 5,072,666 4,497,317 1,261,526           
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Actual Cost vs. Budget   

Through 03/31/2022   

Description
Prior Year Budget 

Amount
Budget Carryover to 

Current Year
New Funds Budgeted 

in Current Year
Cumulative Project 

Budget
Current Year 

Budget Amount
 Expended Prior 

Years 
 Expended          

Year-to-Date 
 Estimated Cost to 

Complete  Basis of Estimate  Project Cumulative  Current Year  Current Year 
(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

Project Budget Project Expenditures Estimated Total Costs
 Est. Cost 

(Over) Under 

SDC FUND
LAND ACQUISITION -CARRYOVER PROJECTS

Land Acq - N. Bethany Comm Pk 3,215,800                      3,215,800                      2,500,000                      5,715,800                  5,715,800                  -                                 42,765                       5,673,035                  Budget 5,715,800                  5,715,800                  -                          
Subtotal Land Acq-N Bethany Comm Pk 3,215,800                      3,215,800                      2,500,000                      5,715,800                  5,715,800                  -                                 42,765                       5,673,035                  5,715,800                  5,715,800                  -                          

Land Acq - N Bethany Trails 1,205,000                      1,189,500                      1,205,000                  1,189,500                  -                                 32,350                       1,157,150                  Budget 1,189,500                  1,189,500                  -                          
Subtotal Land Acq-N Bethany Trails 1,205,000                      1,189,500                      -                                     1,205,000                  1,189,500                  -                                 32,350                       1,157,150                  1,189,500                  1,189,500                  -                          

Land Acq - Bonny Slope West Neighborhood Park 1,500,000                      1,500,000                      -                                     1,500,000 1,500,000                  -                                 -                                 1,500,000                  Budget 1,500,000                  1,500,000                  -                          
Subtotal Land Acq-Bonny Slope West Neighborhood Park 1,500,000                      1,500,000                      -                                     1,500,000                  1,500,000                  -                                 -                                 1,500,000                  1,500,000                  1,500,000                  -                          

Land Acq - Bonny Slope West Trails 250,000                         250,000                         250,000 250,000                     -                                 -                                 250,000                     Budget 250,000                     250,000                     -                          
Subtotal Land Acq-Bonny Slope West Trails 250,000                         250,000                         -                                     250,000                     250,000                     -                                 -                                 250,000                     250,000                     250,000                     -                          

Land Acq - S Cooper Mtn Trail 1,035,000                      1,035,000                      344,000                         1,379,000                  1,379,000                  -                                 8,475                         1,370,525                  Budget 1,379,000                  1,379,000                  -                          
Subtotal S Cooper Mtn Trail 1,035,000                      1,035,000                      344,000                         1,379,000                  1,379,000                  -                                 8,475                         1,370,525                  1,379,000                  1,379,000                  -                          

Land Acq - S Cooper Mtn Nat Ar 846,000                         846,000                         -                                     846,000                     846,000                     -                                 300                            845,700                     Budget 846,000                     846,000                     -                          
Subtotal S Cooper Mtn Nat Ar 846,000                         846,000                         -                                     846,000                     846,000                     -                                 300                            845,700                     846,000                     846,000                     -                          

Land Acq - Neighborhood Parks - S Cooper Mtn 7,995,000                      7,949,000                      500,000                         8,495,000                  8,449,000                  -                                 16,417                       8,432,583                  Budget 8,449,000                  8,449,000                  -                          
Subtotal Neighbohood Parks - S Cooper Mtn 7,995,000                      7,949,000                      500,000                         8,495,000                  8,449,000                  -                                 16,417                       8,432,583                  8,449,000                  8,449,000                  -                          

Land Acq - Neighborhood Parks - Infill Areas 1,466,240                      1,452,740                      1,000,000                      2,466,240                  2,452,740                  76,402                       2,376,338                  Budget 2,452,740                  2,452,740                  -                          
Sub total Neighborhood Parks Infill Areas 1,466,240                      1,452,740                      1,000,000                      2,466,240                  2,452,740                  -                                 76,402                       2,376,338                  2,452,740                  2,452,740                  -                          

TOTAL LAND ACQUISITION 17,513,040                    17,438,040                    4,344,000                      21,857,040               21,782,040               -                                 176,709                     21,605,331               -                                 21,782,040               21,782,040               -                          

Professional Services -                                     -                                     100,000                         100,000                     100,000                     -                                                        10,000 90,000                       Budget 100,000                     100,000                     -                          
Bethany Creek Trail #2, Segment #3 - Design & Development 1,845,000                      50,000                           1,845,000                  50,000                       1,151,815                                           4,121 45,879                       Award 1,201,815                  50,000                       -                          
Building Expansion - site to be determined 995,000                         995,000                         995,000                     995,000                     -                                                                  - 995,000                     Budget 995,000                     995,000                     -                          
New Amenities in existing parks 96,000                           53,000                           100,000                         196,000                     153,000                     22,846                                                5,878 147,122                     Budget 175,846                     153,000                     -                          
Fanno Creek Trail Seg. #5 - Scholls Ferry Rd. to 92 Ave. 250,000                         250,000                         250,000                     250,000                     1,403                                                  1,156 247,440                     Budget 250,000                     248,597                     1,403                  
MTIP Grant Match - Beaverton Crk. Trail Land Acq./ROW 247,000                         212,000                         247,000                     212,000                     61,216                                              15,401 170,383                     Budget 247,000                     185,784                     26,216                
MTIP Grant Match - Westside Trail, Segment 18 3,459,820                      425,000                         3,459,820                  425,000                     3,928,513                                                   - 425,000                     Award 4,353,513                  425,000                     -                          
Natural Area Master Plan 100,000                         100,000                         100,000                     100,000                     -                                                                  - 100,000                     Budget 100,000                     100,000                     -                          
Highland Park - Design and Permitting 420,000                         320,820                         420,000                     320,820                     120,216                                            19,047 280,738                     Award 420,000                     299,784                     21,036                
Neighborhood Park Construction - Highland Park (NWQ -6) 1,620,000                      1,620,000                      1,620,000                  1,620,000                  153,131                                          612,979 853,890                     Award 1,620,000                  1,466,869                  153,131              
Nghbd Pk Design Permitting / MP - North Bethany Heckman Road (NWQ -8) 55,000                           55,000                           384,200                         439,200                     439,200                     -                                                                  - 439,200                     Budget 439,200                     439,200                     -                          
North Bethany Park and Trail Development - Proj. Mgmt. 141,000                         50,000                           141,000                     50,000                       222,112                                            39,886 10,114                       Award 272,112                     50,000                       -                          
North Bethany Park and Trail Improvements 338,000                         120,000                         338,000                     120,000                     167,519                                                      - 120,000                     Budget 287,519                     120,000                     -                          
NW Quadrant New Neighborhood Park #4 Development (Bonnie Meadow) 2,320,000                      600,000                         2,320,000                  600,000                     1,380,573                                       121,749 478,251                     Award 1,980,573                  600,000                     -                          
NW Quadrant New Neighborhood Park Development (Crowell) Marty Ln 2,100,000                      25,000                           2,100,000                  25,000                       1,789,640                                           8,910 16,090                       Award 1,814,640                  25,000                       -                          
RFFA Active Transportation Project Readiness Match - Westside Trail, Hwy 26 Overcrossing Design 215,000                         129,000                         215,000                     129,000                     264,910                                            74,221 54,779                       Award 393,910                     129,000                     -                          
So. Cooper Mtn Park and Trail Development - Project Mgmt. 50,000                           50,000                           50,000                       50,000                       -                                                        13,770 36,230                       Budget 50,000                       50,000                       -                          
Somerset West Park - Additional funding for bond project 220,000                         126,758                         220,000                     126,758                     88,126                                                9,456 122,418                     Award 220,000                     131,874                     (5,116)                 
Nghbd Pk Design Permitting / MP -  Miller Road (SWQ-5) 275,000                         150,900                         717,200                         992,200                     868,100                     3,468                                                     595 867,505                     Budget 871,568                     868,100                     -                          
Trail Development - 155th Ave Wetlands 500,000                         487,208                         500,000                     487,208                     37,017                                              52,991 409,992                     Award 500,000                     462,983                     24,225                
Nghbd Pk Design Permitting / MP  - Baker Loop (SEQ-2) 173,500                         111,177                         445,625                         619,125                     556,802                     46,515                                            155,688 416,922                     Budget 619,125                     572,610                     (15,808)               
Cedar Hills Pk-addtl bond fdg 65,000                           65,000                           300,000                         365,000                     365,000                     13,197                                                7,654 344,148                     Budget 365,000                     351,803                     13,197                

Subtotal Development/Improvements Carryover 15,485,320                    5,995,863                      2,047,025                      17,532,345               8,042,888                  9,452,217                  1,153,502                  6,671,102                  17,276,820               7,824,603                  218,285              

DEVELOPMENT/IMPROVEMENTS 
Mt. View Champions Park Sport Court - Additional funding for bond project 400,000                         400,000                     400,000                     -                                                                  - 400,000                     Budget 400,000                     400,000                     -                          
North Johnson Creek Trail Master Planning - Project Management 40,000                           40,000                       40,000                       -                                                               47 39,953                       Budget 40,000                       40,000                       -                          
Design & Develop Natural Areas for Public Access - South Cooper Mountain 500,000                         500,000                     500,000                     -                                                                  - 500,000                     Budget 500,000                     500,000                     -                          
Neighborhood Park Master Planning - Abbey Creek Phase II (NWQ-5) 69,200                           69,200                       69,200                       -                                                             127 69,073                       Budget 69,200                       69,200                       -                          
Neighborhood Park Master Planning - Pointer Road (NEQ-3) 135,100                         135,100                     135,100                     -                                                          3,405 131,695                     Budget 135,100                     135,100                     -                          
Regional Trail Development - Westside Trail #14 1,601,900                      1,601,900                  1,601,900                  -                                                                  - 1,601,900                  Budget 1,601,900                  1,601,900                  -                          
Beaverton Creek Trail Preliminary Engineering (MTIP-RFFA) 67,500                           67,500                       67,500                       -                                                                  - 67,500                       Budget 67,500                       67,500                       -                          
Downtown planning 50,000                           50,000                       50,000                       -                                                        25,000 25,000                       Award 50,000                       50,000                       -                          
Cooper Mountain Planning 15,000                           15,000                       15,000                       -                                                                  - 15,000                       Budget 15,000                       15,000                       -                          

TOTAL DEVELOPMENT/IMPROVEMENT PROJECTS -                                     -                                     2,878,700                      2,878,700                  2,878,700                  -                                 28,579                       2,850,121                  -                                 2,878,700                  2,878,700                  -                          

UNDESIGNATED PROJECTS
Undesignated Projects -                                     -                                     13,813,810                    13,813,810               13,813,810               -                                                                  - 13,813,810               Budget 13,813,810               13,813,810               -                          

TOTAL UNDESIGNATED PROJECTS -                                     -                                     13,813,810                    13,813,810               13,813,810               -                                 -                                 13,813,810               -                                 13,813,810               13,813,810               -                          

GRAND TOTAL SDC FUND 32,998,360                    23,433,903                    23,083,535                    56,081,895               46,517,438               9,452,217                  1,358,790                  44,940,364               -                                 55,751,370               46,299,153               218,285              
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Tualatin Hills Park and Recreation District
Monthly Bond Capital Projects Report
Estimated Cost vs. Budget
Through 03/31/2022

 Variance  Percent of 
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Quad-
rant Description

Initial
Project Budget Adjustments 
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 Expended 
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(Completed 
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Expended to 

Budget 
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 Expended

 to Total Cost 
(1) (2) (1+2)=(3) (4) (5) (4+5)=(6) (7) (6+7)=(9) (3-9) = (10) (10) / (3) (6) / (3) (6)/(9)

BOND CAPITAL PROJECTS FUND

New Neighborhood Parks Development
SE AM Kennedy Park & Athletic Field 1,285,250           50,704 1,335,954            1,674,551 - 1,674,551 - Complete 1,674,551              (338,597) -25.3% 125.3% 100.0%
SW Barsotti Park & Athletic Field 1,285,250           27,556 1,312,806            1,250,248 - 1,250,248 - Complete 1,250,248              62,558 4.8% 95.2% 100.0%
NW Hansen Ridge Park (formerly Kaiser Ridge) 771,150              16,338 787,488              731,629 - 731,629 - Complete 731,629 55,859 7.1% 92.9% 100.0%
SW Roy Dancer Park 771,150              16,657 787,807              643,447 - 643,447 - Complete 643,447 144,360 18.3% 81.7% 100.0%
NE Roger Tilbury Park 771,150              19,713 790,863              888,218 - 888,218 - Complete 888,218 (97,355) -12.3% 112.3% 100.0%

Sub-total New Neighborhood Parks Development 4,883,950           130,968              5,014,918         5,188,093            - 5,188,093 - 5,188,093           (173,175)             -3.5% 103.5% 100.0%

UND
Authorized Use of Savings from Bond Issuance 
Administration Category - 173,175 173,175      - - - -  N/A - 173,175 n/a n/a  n/a 

Total New Neighborhood Parks Development 4,883,950           304,143              5,188,093         5,188,093            - 5,188,093 - 5,188,093           - 0.0% 100.0% 100.0%

Renovate & Redevelop Neighborhood Parks
NE Cedar Mill Park, Trail & Athletic Fields 1,125,879              29,756 1,155,635            990,095 - 990,095 - Complete 990,095 165,540 14.3% 85.7% 100.0%
SE Camille Park 514,100 28,634 542,734              585,471 - 585,471 - Complete 585,471 (42,737) -7.9% 107.9% 100.0%
NW Somerset West Park 1,028,200              120,124 1,148,324            1,528,550 - 1,528,550 1,325 Complete 1,529,875              (381,551) -33.2% 133.1% 99.9%
NW Pioneer Park and Bridge Replacement 544,934 21,278 566,212              533,358 - 533,358 - Complete 533,358 32,854 5.8% 94.2% 100.0%
SE Vista Brook Park 514,100 20,504 534,604              729,590 - 729,590 - Complete 729,590 (194,986) -36.5% 136.5% 100.0%

Sub-total Renovate & Redevelop Neighborhood Parks 3,727,213              220,296 3,947,509            4,367,063 - 4,367,063 1,325 4,368,388              (420,879) -10.7% 110.6% 100.0%

UND
Authorized Use of Savings from Bond Issuance 
Administration Category - 420,879 420,879      - - - -  N/A - 420,879 n/a n/a  n/a 

Total Renovate & Redevelop Neighborhood Parks 3,727,213           641,175              4,368,388         4,367,063            - 4,367,063 1,325 4,368,388           - 0.0% 100.0% 100.0%

New Neighborhood Parks Land Acquisition
NW New Neighborhood Park - NW Quadrant (Biles) 1,500,000 28,554 1,528,554            1,041,404 - 1,041,404 - Complete 1,041,404              487,150 31.9% 68.1% 100.0%
NW New Neighborhood Park - NW Quadrant (Living Hope) -                              - - 1,067,724 - 1,067,724 - Complete 1,067,724              (1,067,724)             -100.0% n/a 100.0%
NW New Neighborhood Park - NW Quadrant (Mitchell) -                              - - 793,396 - 793,396 - Complete 793,396 (793,396) -100.0% n/a 100.0%
NW New Neighborhood Park - NW Quadrant (PGE) -                              - - 62,712 - 62,712 - Complete 62,712 (62,712) -100.0% n/a 100.0%
NE New Neighborhood Park - NE Quadrant (Wilson) 1,500,000 27,968 1,527,968            529,294 - 529,294 - Complete 529,294 998,674 65.4% 34.6% 100.0%

NE
New Neighborhood Park - NE Quadrant
 (Lehman - formerly undesignated) 1,500,000 33,466 1,533,466            2,119,940 - 2,119,940 - Complete 2,119,940              (586,474) -38.2% 138.2% 100.0%

SW
New Neighborhood Park - SW Quadrant 
(Sterling Savings) 1,500,000 24,918 1,524,918            1,058,925 - 1,058,925 - Complete 1,058,925              465,993 30.6% 69.4% 100.0%

SW New Neighborhood Park - SW Quadrant (Altishin) -                              - - 551,696 - 551,696 - Complete 551,696 (551,696) -100.0% n/a 100.0%

SW
New Neighborhood Park - SW Quadrant 
(Hung easement for Roy Dancer Park) -                              - - 60,006 - 60,006 - Complete 60,006 (60,006) -100.0% n/a 100.0%

SE New Neighborhood Park - SE Quadrant (Cobb) 1,500,000 15,547 1,515,547            2,609,880 - 2,609,880 - Complete 2,609,880              (1,094,333)             -72.2% 172.2% 100.0%
NW New Neighborhood Park (North Bethany) (McGettigan) 1,500,000 23,667 1,523,667            1,629,763 - 1,629,763 - Complete 1,629,763              (106,096) -7.0% 107.0% 100.0%
UND New Neighborhood Park - Undesignated -                              - - - - - Reallocated - - -100.0% n/a 0.0%

Sub-total New Neighborhood Parks 9,000,000 154,120             9,154,120 11,524,740 - 11,524,740 -             11,524,740              (2,370,620) -25.9% 125.9% 100.0%

UND
Authorized Use of Savings from New Community Park 
Land Acquisition Category - 1,655,521             1,655,521      - - -                           -  N/A - 1,655,521 n/a n/a  n/a 

UND
Authorized Use of Savings from Community Center / 
Community Park Land Acquisition Category - 715,099 715,099 - - -                           -  N/A - 715,099 n/a n/a  n/a 

Total New Neighborhood Parks 9,000,000 2,524,740           11,524,740 11,524,740 - 11,524,740 -             11,524,740 - 0.0% 100.0% 100.0%

Project Budget Project Expenditures
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Project Budget Project Expenditures

New Community Park Development
SW SW Quad Community Park & Athletic Field 7,711,500                               343,963 8,055,463            10,518,693             -                        10,518,693            151,550              Complete 10,670,243            (2,614,780)             -32.5% 130.6% 98.6%

Sub-total New Community Park Development               7,711,500                  343,963             8,055,463               10,518,693                          -             10,518,693                151,550             10,670,243              (2,614,780) -32.5% 130.6% 98.6%

UND
Authorized use of savings from Bond Facility Rehabilitation 
category               1,300,000             1,300,000                               -                          -                              -                           -  N/A                              -               1,300,000 n/a n/a n/a

UND
Authorized use of savings from Bond Administration 
(Issuance) category                  930,529                930,529                               -                          -                              -                           -  N/A                              -                  930,529 n/a n/a n/a

UND
Outside Funding from Washington County / Metro
Transferred from Community Center Land Acquisition                              -                  384,251 384,251                                            - -                                                     -                           -  N/A -                            384,251                 n/a n/a  n/a 

Total New Community Park Development               7,711,500               2,958,743           10,670,243               10,518,693                          -             10,518,693                151,550             10,670,243                              - 0.0% 98.6% 98.6%

New Community Park Land Acquisition
NE New Community Park - NE Quadrant (Teufel) 10,000,000                             132,657 10,132,657          8,103,899               -                        8,103,899              -                          Complete 8,103,899              2,028,758              20.0% 80.0% 100.0%

NE Community Park Expansion - NE Quad (BSD/William Walker) -                                                         - -                          373,237                  -                        373,237                 -                          Complete 373,237                 (373,237)                100.0% n/a 100.0%
Sub-total New Community Park             10,000,000                  132,657           10,132,657                 8,477,136                          -               8,477,136                           -               8,477,136               1,655,521 16.3% 83.7% 100.0%

UND
Authorized Use of Savings for New Neighborhood Parks 
Land Acquisition Category                              -              (1,655,521)            (1,655,521)                               - -                                                     -                           -  N/A                              -              (1,655,521) n/a n/a n/a

Total New Community Park             10,000,000              (1,522,864)             8,477,136                 8,477,136                          -               8,477,136                           -               8,477,136                              - 0.0% 100.0% 100.0%

Renovate and Redevelop Community Parks
NE Cedar Hills Park & Athletic Field 6,194,905                               449,392 6,644,297            7,684,215               -                        7,684,215              -                          Complete 7,684,316              (1,040,019)             -15.7% 115.7% 100.0%
SE Schiffler Park 3,598,700                                 74,403 3,673,103            2,633,084               -                        2,633,084              -                          Complete 2,633,084              1,040,019              28.3% 71.7% 100.0%

Total Renovate and Redevelop Community Parks               9,793,605                  523,795           10,317,400               10,317,299                          -             10,317,299                           -             10,317,400                              - 0.0% 100.0% 100.0%

Natural Area Preservation - Restoration
NE Roger Tilbury Memorial Park 30,846                                        1,872 32,718                36,450                    -                        36,450                   -                          Complete 36,450                   (3,732)                    -11.4% 111.4% 100.0%
NE Cedar Mill Park 30,846                                        1,172 32,018                1,201                      -                        1,201                     -                          Complete 1,201                     30,817                   96.2% 3.8% 100.0%
NE Jordan/Jackie Husen Park 308,460                                      8,961 317,421              36,236                    -                        36,236                   -                          Complete 36,236                   281,185                 88.6% 11.4% 100.0%
NW NE/Bethany Meadows Trail Habitat Connection 246,768                                    16,178 262,946              -                              -                        -                            -                          On Hold -                            262,946                 100.0% 0.0% 0.0%
NW Hansen Ridge Park (formerly Kaiser Ridge) 10,282                                           300 10,582                12,929                    -                        12,929                   -                          Complete 12,929                   (2,347)                    -22.2% 122.2% 100.0%
NW Allenbach Acres Park 41,128                                        2,318 43,446                10,217                    -                        10,217                   -                          Complete 10,217                   33,229                   76.5% 23.5% 100.0%
NW Crystal Creek Park 205,640                                      7,208 212,848              95,401                    -                        95,401                   -                          Complete 95,401                   117,447                 55.2% 44.8% 100.0%
NE Foothills Park 61,692                                        1,172 62,864                46,178                    -                        46,178                   -                          Complete 46,178                   16,686                   26.5% 73.5% 100.0%
NE Commonwealth Lake Park 41,128                                           778 41,906                30,809                    -                        30,809                   -                          Complete 30,809                   11,097                   26.5% 73.5% 100.0%
NW Tualatin Hills Nature Park 90,800                                        2,323 93,123                27,696                    -                        27,696                   -                          Complete 27,696                   65,427                   70.3% 29.7% 100.0%
NE Pioneer Park 10,282                                           254 10,536                9,421                      -                        9,421                     -                          Complete 9,421                     1,115                     10.6% 89.4% 100.0%
NW Whispering Woods Park 51,410                                           914 52,324                48,871                    -                        48,871                   -                          Complete 48,871                   3,453                     6.6% 93.4% 100.0%
NW Willow Creek Nature Park 20,564                                           389 20,953                21,877                    -                        21,877                   -                          Complete 21,877                   (924)                       -4.4% 104.4% 100.0%
SE AM Kennedy Park 30,846                                           741 31,587                26,866                    -                        26,866                   -                          Complete 26,866                   4,721                     14.9% 85.1% 100.0%
SE Camille Park 77,115                                        1,784 78,899                61,399                    -                        61,399                   -                          Complete 61,399                   17,500                   22.2% 77.8% 100.0%
SE Vista Brook Park 20,564                                           897 21,461                5,414                      -                        5,414                     -                          Complete 5,414                     16,047                   74.8% 25.2% 100.0%
SE Greenway Park/Koll Center 61,692                                        2,316 64,008                56,727                    -                        56,727                   -                          Complete 56,727                   7,281                     11.4% 88.6% 100.0%
SE Bauman Park 82,256                                        2,024 84,280                30,153                    -                        30,153                   -                          Complete 30,153                   54,127                   64.2% 35.8% 100.0%
SE Fanno Creek Park 162,456                                      6,736 169,192              65,185                    -                        65,185                   -                          Complete 65,185                   104,007                 61.5% 38.5% 100.0%
SE Hideaway Park 41,128                                        1,105 42,233                38,459                    -                        38,459                   -                          Complete 38,459                   3,774                     8.9% 91.1% 100.0%
SW Murrayhill Park 61,692                                        1,031 62,723                65,712                    -                        65,712                   -                          Complete 65,712                   (2,989)                    -4.8% 104.8% 100.0%
SE Hyland Forest Park 71,974                                        1,342 73,316                65,521                    -                        65,521                   -                          Complete 65,521                   7,795                     10.6% 89.4% 100.0%
SW Cooper Mountain 205,640                                    13,479 219,119              14                           -                        14                         -                          On Hold 14                         219,105                 100.0% 0.0% 100.0%
SW Winkelman Park 10,282                                           241 10,523                5,894                      -                        5,894                     -                          Complete 5,894                     4,629                     44.0% 56.0% 100.0%
SW Lowami Hart Woods 287,896                                      9,345 297,241              130,125                  -                        130,125                 -                          Complete 130,125                 167,116                 56.2% 43.8% 100.0%
SW Rosa/Hazeldale Parks 28,790                                           722 29,512                12,754                    -                        12,754                   -                          Complete 12,754                   16,758                   56.8% 43.2% 100.0%
SW Mt Williams Park 102,820                                      9,269 112,089              52,362                    -                        52,362                   -                          Complete 52,362                   59,727                   53.3% 46.7% 100.0%
SW Jenkins Estate 154,230                                      3,365 157,595              139,041                  -                        139,041                 -                          Complete 139,041                 18,554                   11.8% 88.2% 100.0%
SW Summercrest Park 10,282                                           193 10,475                7,987                      -                        7,987                     -                          Complete 7,987                     2,488                     23.8% 76.2% 100.0%
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Project Budget Project Expenditures

SW Morrison Woods 61,692                                        4,042 65,734                0                             -                        0                           -                          Cancelled 0                           65,734                   100.0% 0.0% 100.0%
UND Interpretive Sign Network 339,306                                      9,264 348,570              326,776                  -                        326,776                 -                          Complete 326,776                 21,794                   6.3% 93.7% 100.0%
NW Beaverton Creek Trail 61,692                                        4,043 65,735                -                              -                        -                            -                          On Hold -                            65,735                   100.0% 0.0% 0.0%
NW Bethany Wetlands/Bronson Creek 41,128                                        2,695 43,823                -                              -                        -                            -                          On Hold -                            43,823                   100.0% 0.0% 0.0%
NW Bluegrass Downs Park 15,423                                        1,010 16,433                -                              -                        -                            -                          On Hold -                            16,433                   100.0% 0.0% 0.0%
NW Crystal Creek 41,128                                        2,696 43,824                -                              -                        -                            -                          On Hold -                            43,824                   100.0% 0.0% 0.0%
UND Reallocation of project savings to new project budgets -                                            (865,000) (865,000)             -                              -                        -                            -                          Reallocation -                            (865,000)                100.0% 0.0% 0.0%
SE Hyland Woods Phase 2 -                                               77,120 77,120                65,453                    -                        65,453                   -                          Complete 65,453                   11,667                   15.1% 84.9% 100.0%
SW Jenkins Estate Phase 2 -                                             131,457 131,457              67,754                    -                        67,754                   -                          Complete 67,754                   63,703                   48.5% 51.5% 100.0%
NW Somerset -                                             161,030 161,030              161,030                  -                        161,030                 -                          Complete 161,030                 -                            0.0% 100.0% 100.0%
NW Rock Creek Greenway -                                             167,501 167,501              150,152                  -                        150,152                 -                          Complete 150,152                 17,349                   10.4% 89.6% 100.0%
NW Whispering Woods Phase 2 -                                             102,661 102,661              97,000                    -                        97,000                   -                          Complete 97,000                   5,661                     5.5% 94.5% 100.0%
SE Raleigh Park -                                             118,187 118,187              30,975                    40,622               71,597                   238,009              Site Prep 309,606                 (191,419)                -162.0% 60.6% 23.1%
NE Bannister Creek Greenway/NE  Park -                                               80,798 80,798                28,488                    3,016                 31,504                   49,294                Site Prep 80,798                   -                            0.0% 39.0% 39.0%
NW Beaverton Creek Greenway Duncan -                                               20,607 20,607                -                              -                        -                            -                          Cancelled -                            20,607                   100.0% 0.0% 0.0%
SE Church of Nazarene -                                               30,718 30,718                14,121                    -                        14,121                   -                          Complete 14,121                   16,597                   54.0% 46.0% 100.0%
SW Lilly K. Johnson Woods -                                               30,722 30,722                37,132                    -                        37,132                   -                          Complete 37,132                   (6,410)                    -20.9% 120.9% 100.0%
UND Restoration of new properties to be acquired 643,023                                    41,096 684,119              976                         -                        976                        6,196                  On Hold 7,172                     676,947                 99.0% 0.1% 13.6%
UND Reallocation of project savings to new project budgets -                                         (1,570,245) (1,570,245)          -                              -                        -                            -                          Reallocation -                            (1,570,245)             100.0% 0.0% 0.0%
NE NE Quadrant Property(Findley) -                                             471,984 471,984              19,983                    2,373                 22,356                   449,629              Site Prep 471,984                 -                            0.0% 4.7% 4.7%
NE N. Johnson Greenway (Peterkort) -                                             262,760 262,760              -                              -                        -                            -                          Cancelled -                            262,760                 100.0% 0.0% 0.0%
NE Commonwealth Lake Park -                                               62,932 62,932                -                              3,837                 3,837                     59,095                Budget 62,932                   -                            0.0% 6.1% 6.1%
SW 155th Wetlands -                                               26,060 26,060                22,951                    -                        22,951                   -                          Complete 22,951                   3,109                     11.9% 88.1% 100.0%
SW Bronson Creek New Properties -                                             104,887 104,887              -                              -                        -                            104,887              Budget 104,887                 -                            0.0% 0.0% 0.0%
SE Fanno Creek Greenway -                                               83,909 83,909                80,114                    -                        80,114                   -                          Complete 80,114                   3,795                     4.5% 95.5% 100.0%
NW HMT north woods and stream -                                               52,176 52,176                20,235                    3,800                 24,035                   28,141                Site Prep 52,176                   -                            0.0% 46.1% 46.1%
NE Cedar Mill Creek Greenway -                                               31,260 31,260                18,959                    2,860                 21,820                   9,440                  Site Prep 31,260                   -                            0.0% 69.8% 69.8%
SW Fir Grove Park -                                               25,908 25,908                14,369                    8,225                 22,594                   3,314                  Site Prep 25,908                   -                            0.0% 87.2% 87.2%
SW HL Cain Wetlands -                                               25,989 25,989                23,275                    -                        23,275                   2,714                  Site Prep 25,989                   -                            0.0% 89.6% 89.6%
NW Bronson Creek Park -                                               26,191 26,191                5,401                      597                    5,998                     20,193                Site Prep 26,191                   -                            0.0% 22.9% 22.9%
SE Center Street Wetlands Area -                                               20,939 20,939                7,387                      2,543                 9,930                     11,009                Site Prep 20,939                   -                            0.0% 47.4% 47.4%
SW Tallac Terrace Park -                                               10,511 10,511                -                              -                        -                            -                          Cancelled -                            10,511                   100.0% 0.0% 0.0%
NE Forest Hills Park -                                               10,462 10,462                2,154                      -                        2,154                     8,308                  Site Prep 10,462                   -                            0.0% 20.6% 20.6%
UND Arborist/Tree Management -                                             297,824 297,824              115,702                  21,472               137,174                 91,534                Site Prep 228,708                 69,116                   23.2% 46.1% 60.0%
NW North Bethany Greenway -                                               26,131 26,131                8,546                      1,002                 9,547                     16,584                Site Prep 26,131                   -                            0.0% 36.5% 36.5%
NW Willow Creek Greenway II -                                               26,031 26,031                24,480                    5,741                 30,221                   1,706                  Complete 31,927                   (5,896)                    -22.6% 116.1% 94.7%
NW Westside Trail Segment 18 -                                               26,221 26,221                475                         -                        475                        25,746                Budget 26,221                   -                            0.0% 1.8% 1.8%
SW Westside Trail- Burntwood area -                                               25,813 25,813                23,939                    -                        23,939                   -                          Complete 23,939                   1,874                     7.3% 92.7% 100.0%
NW Waterhouse Trail -                                               26,207 26,207                1,979                      620                    2,599                     23,608                Site Prep 26,207                   -                            0.0% 9.9% 9.9%

Sub-total Natural Area Restoration               3,762,901                  293,026             4,055,927                 2,510,704                96,709               2,607,413             1,448,514 3,756,820              299,107              7.4% 64.3% 69.4%

UND
Authorized Use of Savings for Natural Area Preservation - 
Land Acquisition                              -                 (299,107)              (299,107)                               - -                                                     - (299,107)              N/A                              -                 (299,107) n/a n/a n/a

Total Natural Area Restoration               3,762,901                     (6,081)             3,756,820                 2,510,704                96,709               2,607,413             1,149,407               3,756,820                              - 0.0% 69.4% 69.4%

Natural Area Preservation - Land Acquisition
UND Natural Area Acquisitions 8,400,000                               447,583 8,847,583            9,146,690               -                        9,146,690              -                          Budget 9,146,690              (299,107)                -3.4% 103.4% 100.0%

Sub-total Natural Area Preservation - Land Acquisition               8,400,000                  447,583             8,847,583                 9,146,690                          -               9,146,690                           -               9,146,690                 (299,107) -3.4% 103.4% 100.0%

UND Authorized Use of Savings from Natural Area Restoration                              -                  299,107                299,107                               - -                                                     -                           -  N/A                              -                  299,107 n/a n/a n/a
Total Natural Area Preservation - Land Acquisition               8,400,000                  746,690             9,146,690                 9,146,690                          -               9,146,690                           -               9,146,690                              - 0.0% 100.0% 100.0%
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Project Budget Project Expenditures

New Linear Park and Trail Development
SW Westside Trail Segments 1, 4, & 7 4,267,030                                 85,084 4,352,114            4,381,083               -                        4,381,083              -                          Complete 4,381,083              (28,969)                  -0.7% 100.7% 100.0%
NE Jordan/Husen Park Trail 1,645,120                                 46,432 1,691,552            1,227,496               -                        1,227,496              -                          Complete 1,227,496              464,056                 27.4% 72.6% 100.0%
NW Waterhouse Trail Segments 1, 5 & West Spur 3,804,340                                 78,646 3,882,986            4,394,637               -                        4,394,637              -                          Complete 4,394,637              (511,651)                -13.2% 113.2% 100.0%
NW Rock Creek Trail #5 & Allenbach, North Bethany #2 2,262,040                               103,949 2,365,989            1,743,667               -                        1,743,667              -                          Complete 1,743,667              622,322                 26.3% 73.7% 100.0%
UND Miscellaneous Natural Trails 100,000                                      8,837 108,837              30,394                    -                        30,394                   78,443                Budget 108,837                 -                            0.0% 27.9% 27.9%
NW Nature Park - Old Wagon Trail 359,870                                      3,094 362,964              238,702                  -                        238,702                 -                          Complete 238,702                 124,262                 34.2% 65.8% 100.0%
NE NE Quadrant Trail - Bluffs Phase 2 257,050                                    14,797 271,847              412,424                  -                        412,424                 -                          Complete 412,424                 (140,577)                -51.7% 151.7% 100.0%
SW Lowami Hart Woods 822,560                                    55,645 878,205              1,255,274               -                        1,255,274              -                          Complete 1,255,274              (377,069)                -42.9% 142.9% 100.0%
NW Westside - Waterhouse Trail Connection 1,542,300                                 48,560 1,590,860            1,055,589               -                        1,055,589              -                          Complete 1,055,589              535,271                 33.6% 66.4% 100.0%

Sub-total New Linear Park and Trail Development 15,060,310            445,044                 15,505,354          14,739,266             -                        14,739,266            78,443                14,817,709            687,645                 4.4% 95.1% 99.5%

UND
Authorized Use of Savings for Multi-field/Multi-purpose 
Athletic Field Development                              -                 (687,645)              (687,645)                               - -                                                     -                           -  N/A                              -                 (687,645) n/a n/a n/a

Total New Linear Park and Trail Development             15,060,310                 (242,601)           14,817,709               14,739,266                          -             14,739,266                  78,443             14,817,709                              - 0.0% 99.5% 99.5%

New Linear Park and Trail Land Acquisition
UND New Linear Park and Trail Acquisitions 1,200,000                                 23,401 1,223,401            1,222,206               -                        1,222,206              1,195                  Budget 1,223,401              -                            0.0% 99.9% 99.9%

Total New Linear Park and Trail Land Acquisition 1,200,000              23,401                   1,223,401            1,222,206               -                        1,222,206              1,195                  1,223,401              -                            0.0% 99.9% 99.9%

Multi-field/Multi-purpose Athletic Field Development
SW Winkelman Athletic Field 514,100                                    34,601 548,701              941,843                  -                        941,843                 -                          Complete 941,843                 (393,142)                -71.6% 171.6% 100.0%
SE Meadow Waye Park 514,100                                      4,791 518,891              407,340                  -                        407,340                 -                          Complete 407,340                 111,551                 21.5% 78.5% 100.0%
NW New Fields in NW Quadrant - Living Hope 514,100                                    77,969 592,069              1,169,762               5,364                 1,175,126              81,935                Award 1,257,061              (664,992)                -112.3% 198.5% 93.5%
NE New Fields in NE Quadrant (Cedar Mill Park) 514,100                                    14,184 528,284              527,993                  -                        527,993                 -                          Complete 527,993                 291                        0.1% 99.9% 100.0%
SW New Fields in SW Quadrant - MVCP 514,100                                    59,494 573,594              38,312                    41,131               79,443                   494,151              Budget 573,594                 -                            0.0% 13.9% 13.9%
SE New Fields in SE Quadrant (Conestoga Middle School) 514,100                                    19,833 533,933              548,917                  -                        548,917                 -                          Complete 548,917                 (14,984)                  -2.8% 102.8% 100.0%

Sub-total Multi-field/Multi-purpose Athletic Field Dev. 3,084,600              210,872                 3,295,472            3,634,168               46,495               3,680,662              576,086              4,256,748              (961,276)                -29.2% 111.7% 86.5%

UND
Authorized Use of Savings from New Linear 
Park and Trail Development category                              -                  687,645                687,645                               - -                        -                            -                           N/A -                            687,645                 n/a n/a  n/a 

UND
Authorized Use of Savings from Facility 
Rehabilitation category                              -                  244,609                244,609                               - -                        -                            -                           N/A -                            244,609                 n/a n/a  n/a 

UND
Authorized Use of Savings from Bond Issuance 
Administration Category                              -                    29,022                  29,022                               - -                        -                            -                           N/A -                            29,022                   n/a n/a  n/a 

Total Multi-field/Multi-purpose Athletic Field Dev. 3,084,600           1,172,148           4,256,748         3,634,168            46,495            3,680,662           576,086              4,256,748           -                         0.0% 86.5% 86.5%

Deferred Park Maintenance Replacements
UND Play Structure Replacements at 11 sites 810,223                                      3,685 813,908              773,055                  -                        773,055                 -                          Complete 773,055                 40,853                   5.0% 95.0% 100.0%
NW Bridge/boardwalk replacement - Willow Creek 96,661                                        1,276 97,937                127,277                  -                        127,277                 -                          Complete 127,277                 (29,340)                  -30.0% 130.0% 100.0%
SW Bridge/boardwalk replacement - Rosa Park 38,909                                           369 39,278                38,381                    -                        38,381                   -                          Complete 38,381                   897                        2.3% 97.7% 100.0%
SW Bridge/boardwalk replacement - Jenkins Estate 7,586                                               34 7,620                  28,430                    -                        28,430                   -                          Complete 28,430                   (20,810)                  -273.1% 373.1% 100.0%
SE Bridge/boardwalk replacement - Hartwood Highlands 10,767                                           134 10,901                985                         -                        985                        -                          Cancelled 985                        9,916                     91.0% 9.0% 100.0%
NE Irrigation Replacement at Roxbury Park 48,854                                             63 48,917                41,902                    -                        41,902                   -                          Complete 41,902                   7,015                     14.3% 85.7% 100.0%
UND Pedestrian Path Replacement at 3 sites 116,687                                         150 116,837              118,039                  -                        118,039                 -                          Complete 118,039                 (1,202)                    -1.0% 101.0% 100.0%
SW Permeable Parking Lot at Aloha Swim Center 160,914                                      1,515 162,429              191,970                  -                        191,970                 -                          Complete 191,970                 (29,541)                  -18.2% 118.2% 100.0%
NE Permeable Parking Lot at Sunset Swim Center 160,914                                      2,614 163,528              512,435                  -                        512,435                 -                          Complete 512,435                 (348,907)                -213.4% 313.4% 100.0%

Sub-total Deferred Park Maintenance Replacements 1,451,515              9,840                     1,461,355            1,832,474               -                        1,832,474              -                          1,832,474              (371,119)                -25.4% 125.4% 100.0%

UND
Authorized Use of Savings from Facility Expansion & 
Improvements Category -                                             200,634 200,634                                            - -                        -                            -                          N/A -                            200,634                 n/a n/a n/a

UND
Authorized Use of Savings from Bond Issuance Administration 
Category -                                             170,485 170,485                                            - -                        -                            -                          N/A -                            170,485                 n/a n/a n/a

Total Deferred Park Maintenance Replacements 1,451,515              380,959                 1,832,474            1,832,474               -                        1,832,474              -                          1,832,474              -                            0.0% 100.0% 100.0%
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Project Budget Project Expenditures

Facility Rehabilitation
UND Structural Upgrades at Several Facilities 317,950                                 (194,874) 123,076              115,484                  -                        115,484                 -                          Complete 115,484                 7,592                     6.2% 93.8% 100.0%
SW Structural Upgrades at Aloha Swim Center 406,279                                      8,497 414,776              518,302                  -                        518,302                 -                          Complete 518,302                 (103,526)                -25.0% 125.0% 100.0%
SE Structural Upgrades at Beaverton Swim Center 1,447,363                                 37,353 1,484,716            820,440                  -                        820,440                 -                          Complete 820,440                 664,276                 44.7% 55.3% 100.0%
NE Structural Upgrades at Cedar Hills Recreation Center 628,087                                    18,177 646,264              544,403                  -                        544,403                 -                          Complete 544,403                 101,861                 15.8% 84.2% 100.0%
SW Structural Upgrades at Conestoga Rec/Aquatic Ctr 44,810                                           847 45,657                66,762                    -                        66,762                   -                          Complete 66,762                   (21,105)                  -46.2% 146.2% 100.0%
SE Structural Upgrades at Garden Home Recreation Center 486,935                                    21,433 508,368              513,762                  -                        513,762                 -                          Complete 513,762                 (5,394)                    -1.1% 101.1% 100.0%
SE Structural Upgrades at Harman Swim Center 179,987                                      2,779 182,766              73,115                    -                        73,115                   -                          Complete 73,115                   109,651                 60.0% 40.0% 100.0%
NW Structural Upgrades at HMT/50 Mtr Pool/Aquatic Ctr 312,176                                      4,692 316,868              233,429                  -                        233,429                 -                          Complete 233,429                 83,439                   26.3% 73.7% 100.0%
NW Structural Upgrades at HMT Aquatic Ctr - Roof Replacement -                                             203,170 203,170              446,162                  -                        446,162                 -                          Complete 446,162                 (242,992)                -119.6% 219.6% 100.0%
NW Structural Upgrades at HMT Administration Building 397,315                                      6,080 403,395              299,599                  -                        299,599                 -                          Complete 299,599                 103,796                 25.7% 74.3% 100.0%
NW Structural Upgrades at HMT Athletic Center 65,721                                             85 65,806                66,000                    -                        66,000                   -                          Complete 66,000                   (194)                       -0.3% 100.3% 100.0%
NW Structural Upgrades at HMT Dryland Training Ctr 116,506                                      2,137 118,643              75,686                    -                        75,686                   -                          Complete 75,686                   42,957                   36.2% 63.8% 100.0%
NW Structural Upgrades at HMT Tennis Center 268,860                                      5,033 273,893              74,804                    -                        74,804                   -                          Complete 74,804                   199,089                 72.7% 27.3% 100.0%
SE Structural Upgrades at Raleigh Swim Center 4,481                                                 6 4,487                  5,703                      -                        5,703                     -                          Complete 5,703                     (1,216)                    -27.1% 127.1% 100.0%
NW Structural Upgrades at Somerset Swim Center 8,962                                               12 8,974                  9,333                      -                        9,333                     -                          Complete 9,333                     (359)                       -4.0% 104.0% 100.0%
NE Sunset Swim Center Structural Upgrades 1,028,200                                 16,245 1,044,445            626,419                  -                        626,419                 -                          Complete 626,419                 418,026                 40.0% 60.0% 100.0%
NE Sunset Swim Center Pool Tank 514,100                                         275 514,375              308,574                  -                        308,574                 -                          Complete 308,574                 205,801                 40.0% 60.0% 100.0%
UND Auto Gas Meter Shut Off Valves at All Facilities -                                                    275 275                     17,368                    -                        17,368                   -                          Complete 17,368                   (17,093)                  100.0% 0.0% 100.0%

Sub-total Facility Rehabilitation 6,227,732              132,222                 6,359,954            4,815,345               -                        4,815,345              -                          4,815,345              1,544,609              24.3% 75.7% 100.0%

UND
Authorized  use of savings for SW Quad Community Park & 
Athletic Fields -                            (1,300,000)             (1,300,000)          -                              -                        -                            -                          N/A -                            (1,300,000)             n/a n/a n/a

Sub-total Facility Rehabilitation 6,227,732              (1,167,778)             5,059,954            4,815,345               -                        4,815,345              -                          4,815,345              244,609                 4.8% n/a n/a

UND
Authorized Use of Savings for Multi-field/Multi-purpose 
Athletic Field Development                              -                 (244,609)              (244,609)                               - -                                                     -                           -  N/A                              -                 (244,609) n/a n/a n/a

Total Facility Rehabilitation               6,227,732              (1,412,387)             4,815,345                 4,815,345                          -               4,815,345                           -               4,815,345                              - 0.0% 100.0% 100.0%

Facility Expansion and Improvements
SE Elsie Stuhr Center Expansion & Structural Improvements 1,997,868                                 30,311 2,028,179            2,039,367               -                        2,039,367              -                          Complete 2,039,367              (11,188)                  -0.6% 100.6% 100.0%
SW Conestoga Rec/Aquatic Expansion & Splash Pad 5,449,460                                 85,351 5,534,811            5,414,909               -                        5,414,909              -                          Complete 5,414,909              119,902                 2.2% 97.8% 100.0%
SW Aloha ADA Dressing Rooms 123,384                                         158 123,542              178,764                  -                        178,764                 -                          Complete 178,764                 (55,222)                  -44.7% 144.7% 100.0%
NW Aquatics Center ADA Dressing Rooms 133,666                                      1,083 134,749              180,540                  -                        180,540                 -                          Complete 180,540                 (45,791)                  -34.0% 134.0% 100.0%
NE Athletic Center HVAC Upgrades 514,100                                         654 514,754              321,821                  -                        321,821                 -                          Complete 321,821                 192,933                 37.5% 62.5% 100.0%

Sub-total Facility Expansion and Improvements 8,218,478              117,557                 8,336,035            8,135,401               -                        8,135,401              -                          8,135,401              200,634                 2.4% 97.6% 100.0%

UND
Authorized Use of Savings for Deferred Park Maintenance 
Replacements Category -                                            (200,634) (200,634)             -                              -                        -                            -                          N/A -                            (200,634)                n/a n/a n/a

Total Facility Expansion and Improvements 8,218,478              (83,077)                 8,135,401            8,135,401               -                        8,135,401              -                          8,135,401              -                            0.0% 100.0% 100.0%

ADA/Access Improvements
NW HMT ADA Parking & other site improvement 735,163                                    19,544 754,707              1,019,771               -                        1,019,771              -                          Complete 1,019,771              (265,064)                -35.1% 135.1% 100.0%
UND ADA Improvements - undesignated funds 116,184                                      2,712 118,896              72,245                    -                        72,245                   -                          Complete 72,245                   46,651                   39.2% 60.8% 100.0%
SW ADA Improvements - Barrows Park 8,227                                             104 8,331                  6,825                      -                        6,825                     -                          Complete 6,825                     1,506                     18.1% 81.9% 100.0%
NW ADA Improvements - Bethany Lake Park 20,564                                           194 20,758                25,566                    -                        25,566                   -                          Complete 25,566                   (4,808)                    -23.2% 123.2% 100.0%
NE ADA Improvements - Cedar Hills Recreation Center 8,226                                             130 8,356                  8,255                      -                        8,255                     -                          Complete 8,255                     101                        1.2% 98.8% 100.0%
NE ADA Improvements - Forest Hills Park 12,338                                           197 12,535                23,416                    -                        23,416                   -                          Complete 23,416                   (10,881)                  -86.8% 186.8% 100.0%
SE ADA Improvements - Greenway Park 15,423                                           196 15,619                -                              -                        -                            -                          Cancelled -                            15,619                   100.0% 0.0% 0.0%
SW ADA Improvements - Jenkins Estate 16,450                                           262 16,712                11,550                    -                        11,550                   -                          Complete 11,550                   5,162                     30.9% 69.1% 100.0%
SW ADA Improvements - Lawndale Park 30,846                                             40 30,886                16,626                    -                        16,626                   -                          Complete 16,626                   14,260                   46.2% 53.8% 100.0%
NE ADA Improvements - Lost Park 15,423                                           245 15,668                15,000                    -                        15,000                   -                          Complete 15,000                   668                        4.3% 95.7% 100.0%
NW ADA Improvements - Rock Crk Pwrlne Prk (Soccer Fld) 20,564                                           327 20,891                17,799                    -                        17,799                   -                          Complete 17,799                   3,092                     14.8% 85.2% 100.0%
NW ADA Improvements - Skyview Park 5,140                                               82 5,222                  7,075                      -                        7,075                     -                          Complete 7,075                     (1,853)                    -35.5% 135.5% 100.0%
NW ADA Improvements - Waterhouse Powerline Park 8,226                                             183 8,409                  8,402                      -                        8,402                     -                          Complete 8,402                     7                            0.1% 99.9% 100.0%
NE ADA Improvements - West Sylvan Park 5,140                                               82 5,222                  5,102                      -                        5,102                     -                          Complete 5,102                     120                        2.3% 97.7% 100.0%
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Tualatin Hills Park and Recreation District
Monthly Bond Capital Projects Report
Estimated Cost vs. Budget
Through 03/31/2022

 Variance  Percent of 
Variance 

Quad-
rant Description

Initial
Project Budget Adjustments 

 Current Total 
Project Budget   

FY 20/21 
 Expended 
Prior Years 

 Expended 
Year-to-Date 

 Total Expended
to Date 

 Estimated Cost
to Complete 

 Basis of Estimate 
(Completed 

Phase) 
 Project

 Cumulative Cost 
 Est. Cost (Over) 

Under Budget 

 Total Cost 
Variance to 

Budget 

 Cost 
Expended to 

Budget 

 Cost
 Expended

 to Total Cost 
(1) (2) (1+2)=(3) (4) (5) (4+5)=(6) (7) (6+7)=(9) (3-9) = (10) (10) / (3) (6) / (3) (6)/(9)

Project Budget Project Expenditures

SE ADA Improvements - Wonderland Park 10,282                                           163 10,445                4,915                      -                        4,915                     -                          Complete 4,915                     5,530                     52.9% 47.1% 100.0%
Sub-total ADA/Access Improvements 1,028,196              24,461                   1,052,657            1,242,547               -                        1,242,547              -                          1,242,547              (189,890)                -18.0% 118.0% 100.0%

UND
Authorized Use of Savings from Bond Issuance 
Administration Category -                            189,890                 189,890              -                              -                        -                            -                          N/A -                            189,890                 100.0% n/a n/a

Total ADA/Access Improvements 1,028,196              214,351                 1,242,547            1,242,547               -                        1,242,547              -                          1,242,547              -                            100.0% 100.0%

Community Center Land Acquisition

UND
Community Center / Community Park (SW Quadrant) 
(Hulse/BSD/Engel) 5,000,000                               105,974 5,105,974            1,654,847               -                        1,654,847              -                          Complete 1,654,847              3,451,127              67.6% 32.4% 100.0%

UND
Community Center / Community Park (SW Quadrant)
(Wenzel/Wall) -                            

                             - -                          
2,351,777               -                        2,351,777              -                          Complete 2,351,777              (2,351,777)             -100.0% n/a 100.0%

Sub-total Community Center Land Acquisition 5,000,000              105,974                 5,105,974            4,006,624               -                        4,006,624              -                          4,006,624              1,099,350              21.5% 78.5% 100.0%

UND
Outside Funding from Washington County
Transferred to New Community Park Development -                            (176,000)                (176,000)             -                              -                        -                            -                          N/A -                            (176,000)                n/a n/a n/a

UND
Outside Funding from Metro
Transferred to New Community Park Development -                            (208,251)                (208,251)             -                              -                        -                            -                          N/A -                            (208,251)                n/a n/a n/a

UND
Authorized Use of Savings for 
New Neighborhood Parks Land Acquisition Category -                            (715,099)                (715,099)             -                              -                        -                            -                          N/A -                            (715,099)                n/a n/a n/a

Total Community Center Land Acquisition 5,000,000              (993,376)                4,006,624            4,006,624               -                        4,006,624              -                          4,006,624              -                            0.0% 100.0% 100.0%

Bond Administration Costs
ADM Debt Issuance Costs 1,393,000                              (539,654) 853,346              68,142                    -                        68,142                   -                          Complete 68,142                   785,204                 92.0% 8.0% 100.0%
ADM Bond Accountant Personnel Costs -                                             241,090 241,090              288,678                  -                        288,678                 -                          Complete 288,678                 (47,588)                  -19.7% 119.7% 100.0%
ADM Deputy Director of Planning Personnel Costs -                                               57,454 57,454                57,454                    -                        57,454                   -                          Complete 57,454                   -                            -100.0% n/a 100.0%
ADM Communications Support -                                               50,000 50,000                12,675                    -                        12,675                   37,325                Budget 50,000                   -                            0.0% 25.4% 25.4%
ADM Technology Needs 18,330                                                - 18,330                23,952                    -                        23,952                   -                          Complete 23,952                   (5,622)                    -30.7% 130.7% 100.0%
ADM Office Furniture 7,150                                                  - 7,150                  5,378                      -                        5,378                     -                          Complete 5,378                     1,772                     24.8% 75.2% 100.0%
ADM Admin/Consultant Costs 31,520                                                - 31,520                48,093                    -                        48,093                   -                          Complete 48,093                   (16,573)                  -52.6% 152.6% 100.0%
ADM Additional Bond Proceeds -                                          1,507,717 1,507,717            -                              -                        -                            -                          Budget -                            1,507,717              100.0% 0.0% 0.0%
ADM FY2021-2022 Interest -                                               14,500 14,500                -                              -                        -                            -                          Budget -                            14,500                   100.0% 0.0% 0.0%

Sub-total Bond Administration Costs 1,450,000              1,331,107              2,781,107            504,372                  -                        504,372                 37,325                541,697                 2,239,410              80.5% 18.1% 93.1%

UND
Authorized Use of Savings for Deferred Park Maintenance 
Replacements Category -                                            (170,485) (170,485)             -                              -                        -                            -                          N/A -                            (170,485)                n/a n/a n/a

UND
Authorized Use of Savings for New Neighborhood Parks 
Development Category -                                            (173,175) (173,175)             -                              -                        -                            -                          N/A -                            (173,175)                n/a n/a n/a

UND
Authorized  use of savings for SW Quad Community Park & 
Athletic Fields -                                            (930,529) (930,529)             -                              -                        -                            -                          N/A -                            (930,529)                n/a n/a n/a

UND
Authorized Use of Savings for ADA/Access 
Improvements Category -                                            (189,890) (189,890)             -                              -                        -                            -                          N/A -                            (189,890)                n/a n/a n/a

UND
Authorized Use of Savings for Renovate & 
Redevelop Neighborhood Parks -                                            (420,879) (420,879)             -                              -                        -                            -                          N/A -                            (420,879)                n/a n/a n/a

UND
Authorized Use of Savings for Multi-field/
Multi-purpose Athletic Field Dev. -                                              (29,022) (29,022)               -                              -                        -                            -                          N/A -                            (29,022)                  n/a n/a n/a

Total Bond Administration Costs 1,450,000              (582,874)                867,126              504,372                  -                        504,372                 37,325                541,697                 325,429                 37.5% 58.2% 93.1%

Grand Total 100,000,000          4,646,886              104,646,886        102,182,821           143,204             102,326,025          1,995,331            104,321,456          325,429                 0.3% 97.8% 98.1%
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Category (Over) Under Budget

Limited Reprogramming
Land: New Neighborhood Park ‐                                             

New Community Park ‐                                             
New Linear Park ‐                                             
New Community Center/Park ‐                                             

‐                                             

Nat Res: Restoration ‐                                             
Acquisition ‐                                             

‐                                             

All Other
New Neighborhood Park Dev ‐                                             
Neighborhood Park Renov ‐                                             
New Community Park Dev ‐                                             
Community Park Renov ‐                                             
New Linear Parks and Trails ‐                                             
Athletic Field Development ‐                                             
Deferred Park Maint Replace ‐                                             
Facility Rehabilitation ‐                                             
ADA ‐                                             
Facility Expansion ‐                                             
Bond Admin Costs 325,429                                     

325,429                                     

Grand Total 325,429                              

THPRD Bond Capital Program
Funds Reprogramming Analysis ‐ Based on Category Transfer Eligibility

As of  03/31/2022
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MEMORANDUM

Date:

To: Board of Directors

From: Olivia Tsujimura, Accounting and Budget Manager 

Re: System Development Report for March 2022

Current Rate per 
Unit

With 2.6% 
Discount

Current Rate per 
Unit

With 2.6% 
Discount

Multi-Family
North Bethany 14,043.00$            13,677.88$            North Bethany 10,533.00$          10,259.14$            
Bonny Slope West 11,787.00              11,480.54              Bonny Slope West 8,840.00              8,610.16                
South Cooper
Mountain 11,787.00              11,480.54              

South Cooper
Mountain 8,840.00              8,610.16                

Other 11,787.00              11,480.54              Other 8,840.00              8,610.16                
Senior Housing

North Bethany 5,712.00                5,563.49                North Bethany 7,860.00              7,655.64                
Other 4,794.00                4,669.36                Other 6,597.00              6,425.48                
Non-residential
Other 466.00                   453.88                   

City of Beaverton Collection of SDCs Gross Receipts Collection Fee Net Revenue
15                             Single Family Units 175,846.74$          2,931.42$            172,915.32$          
92                             Multi-Family Units 990,840.00            15,853.44            974,986.56            
26                             Accessory Dwelling Units 206,116.16            3,345.80              202,770.36            

289                           Non-residential 171,235.36            4,159.94              167,075.42            
422                           1,544,038.25$       26,290.59$          1,517,747.66$       

Washington County Collection of SDCs Gross Receipts Collection Fee Net Revenue
273                           Single Family Units 3,579,901.51$       69,940.44$          3,509,961.07$       

(9)                              Less SFR Credits (123,565.55)           (2,384.51)             (121,181.04)           
56                             Multi-Family Units 290,638.67            7,605.31              283,033.36            
7                               Accessory Dwelling Units 41,536.00              857.60                 40,678.40              

(1)                              Less ADU Credits (6,776.00)               (108.42)                (6,667.58)               
-                                Non-residential 17,353.10              277.65                 17,075.45              
-                                Processing fee for waived units -                        -                      (450.00)                  

326                           3,799,087.73$       76,188.07$          3,722,449.66$       

Recap by Agency Percent Gross Receipts Collection Fee Net Revenue
422                           City of Beaverton 28.96% 1,544,038.25$       26,290.59$          1,517,747.66$       
326                           Washington County 71.04% 3,799,087.73         76,188.07            3,722,449.66         
748                           100.00% 5,343,125.98$       102,478.66$        5,240,197.32$       

April 15, 2022

The Board of Directors approved a resolution implementing the System Development Charge program on November 17, 
1998.  Below please find the various categories for SDC's, i.e., Single Family, Multiple Family and Non-residential 
Development.  Also listed are the collection amounts for both the City of Beaverton and Washington County, and the 2.6% 
handling fee for collections through March 2022.  This report includes information for the program for fiscal year to date.

Single Family

Accessory Dwelling



System Development Charge Report, March 2022

Single Family Multi-Family ADU Non-Resident Total
City of Beaverton 15                          92                          26                          289                      422                        
Washington County 264                        56                          6                            -                          326                        

279                        148                        32                          289                      748                        

Total Receipts Fiscal Year to Date
Gross Receipts 5,343,125.98$     
Collection Fees (102,478.66)         

5,240,647.32$     
Interest 61,467.13$          5,302,114.45$       

Total Payments Fiscal Year to Date
Refunds -$                    
Administrative Costs (450.00)                
Project Costs -- Development (1,225,145.72)      
Project Costs -- Land Acquisition (133,643.78)         (1,359,239.50)        

3,942,874.95$       

Beginning Balance 7/1/21 31,794,151.85       
Current Balance 35,737,026.80$     

Recap by Month, FY 2021/22 Net Receipts Expenditures Interest SDC Fund Total
July 1,411,758.99$       (152,826.50)$         7,555.95$            1,266,488.44$       
August 1,352,527.35         (250,316.69)           7,261.69              1,109,472.35         
September 723,829.87            (115,860.01)           7,542.95              615,512.81            
October 252,140.68            (306,803.27)           7,586.85              (47,075.74)             
November 207,076.37            (114,068.99)           7,190.23              100,197.61            
December 383,810.45            (54,327.61)             2,776.10              332,258.94            
January 293,443.23            (158,981.29)           6,407.90              140,869.84            
February 420,599.28            (65,767.00)             7,208.67              362,040.95            
March 195,011.10            (139,838.14)           7,936.79              63,109.75              
April -                        -                        -                      -                        
May -                        -                        -                      -                        
June -                        -                        -                      -                        

5,240,197.32$       (1,358,789.50)$      61,467.13$          3,942,874.95$       

Beginning Balance 7/1/21 31,794,151.85       
Current Balance 35,737,026.80$     

Recap by Month, by Unit
 Single Family Multi-Family Non-Residential ADU Total Units

July 61                          46                          277                        -                          384                        
August 52                          46                          3                            26                        127                        
September 55                          -                            -                            1                          56                          
October 17                          -                            7                            -                          24                          
November 14                          -                            -                            -                          14                          
December 8                            56                          1                            -                          65                          
January 23                          -                            -                            1                          24                          
February 34                          -                            1                            2                          37                          
March 15                          -                            -                            2                          17                          
April -                            -                            -                            -                          -                            
May -                            -                            -                            -                          -                            
June -                            -                            -                            -                          -                            

279                        148                        289                        32                        748                        

Affordable Housing Waivers

# 100% Value # 50% Value Total Value
March -                            -                      -                        

 
Total through 03/2022 -                            -$                      -                            -$                    -$                      

Recap by Dwelling                                                            



July August September October November December January February March April May June
2021/22 1,411,759 2,764,286 3,488,116 3,740,257 3,947,333 4,331,144 4,624,587 5,045,186 5,240,197
2020/21 1,474,029 2,722,280 3,260,794 3,686,034 5,704,359 6,244,594 6,586,554 6,863,509 7,242,545 7,585,365 7,941,664 8,295,053
2019/20 638,062 3,022,394 3,733,680 4,316,119 4,822,899 5,422,459 6,239,824 6,982,430 8,296,568 11,843,150 12,208,515 12,716,582
2018/19 342,858 1,526,692 2,350,386 2,629,308 3,092,119 3,868,051 4,809,035 5,188,855 5,895,483 6,416,413 7,378,531 8,500,335
2017/18 326,031 3,101,921 3,483,829 3,811,088 4,606,202 6,214,455 7,389,329 8,435,744 9,474,756 10,559,729 11,531,646 12,287,676
2016/17 903,889 1,379,228 1,878,472 2,593,985 3,237,143 5,477,462 6,284,722 7,127,328 7,748,639 8,238,832 8,775,911 9,631,363
2015/16 304,350 686,041 1,141,070 1,534,431 1,943,912 2,433,039 3,224,189 3,808,032 4,310,173 4,749,317 4,943,403 5,370,185
2014/15 362,365 1,349,536 1,598,883 2,472,283 2,666,731 2,962,403 3,381,171 3,646,866 3,989,912 4,358,505 4,711,419 6,125,495
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SDC NET RECEIPTS

July August September October November December January February March April May June
2021/22 152,827 403,143 519,003 825,806 939,875 994,203 1,153,184 1,218,951 1,358,790
2020/21 336,745 523,316 836,028 1,170,934 1,557,126 1,895,527 2,135,489 2,216,234 2,340,813 2,524,848 2,606,885 4,026,474
2019/20 90,850 1,117,938 2,033,035 2,599,511 3,566,694 3,844,435 4,082,474 4,311,955 4,361,775 4,734,014 4,796,361 6,557,239
2018/19 872,928 999,047 1,078,920 1,442,729 3,867,881 4,445,802 4,609,342 4,637,284 4,731,854 4,950,818 5,014,841 5,270,778
2017/18 1,724,189 1,789,956 1,841,475 2,898,204 3,062,924 3,123,925 5,183,213 5,210,292 5,399,850 5,524,037 5,573,045 5,683,260
2016/17 17,397 216,457 1,791,314 1,940,738 2,004,685 2,809,485 9,492,291 10,448,244 11,040,465 11,150,105 11,201,202 11,915,292
2015/16 80,138 3,070,662 3,432,293 3,494,999 3,445,262 3,947,129 6,195,515 6,180,111 6,197,206 6,219,324 6,273,167 6,287,671
2014/15 20,804 414,030 431,743 500,058 669,863 751,119 768,766 765,064 790,070 816,214 862,864 1,217,939

0

2,000,000

4,000,000

6,000,000

8,000,000

10,000,000

12,000,000

14,000,000
SDC EXPENDITURES
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